



**CONSEIL INTERNATIONAL
DES BOIS TROPICAUX**

Distr.
GÉNÉRALE

ITTC(LVI)/8
11 septembre 2020

FRANÇAIS
Original: ANGLAIS

CINQUANTE-SIXIÈME SESSION
Du 9 au 13 novembre 2020
Session en téléconférence

**RAPPORT D'ACTIVITÉ SUR L'EXÉCUTION
DES PROGRAMMES THÉMATIQUES DE L'OIBT**

(Point 13 de l'Ordre du jour provisoire)

Liste des acronymes

CDP	Comité directeur de projet
CFME	Gestion et entreprises des forêts de collectivités
CIBT	Conseil international des bois tropicaux
CITES	Convention sur le commerce international des espèces de faune et de flore sauvages menacées d'extinction
FLEGT	(Plan d'action de l'Union européenne relatif) à l'application des lois forestières, à la gouvernance et aux échanges commerciaux
IDE	Développement et efficacité de l'industrie (Programme thématique)
INAB	Institut national des forêts du Guatemala
MoU	protocole d'accord
OIBT	Organisation internationale des bois tropicaux
OLMS	système de surveillance en ligne
PAO	Plan annuel des opérations
PFNL	produits forestiers non ligneux
PT	Programme thématique
PTB	Programme de travail biennal
REDD	Réduction des émissions résultant de la déforestation et de la dégradation des forêts
REDDES	Réduction du déboisement, de la dégradation des forêts et valorisation des services environnementaux (Programme thématique)
TFLET	Application des lois forestières, gouvernance et commerce (Programme thématique)
TLAS	Système d'assurance de la légalité du bois
TMT	Transparence du commerce et des marchés (Programme thématique)
UE	Union européenne

1. Introduction

Le présent document a été préparé en application de la Décision 8 (XLIV) portant sur la création d'un compte des programmes thématiques subsidiaire au Compte spécial, de la Décision 9 (XLIV) sur les procédures opérationnelles et les lignes directrices des programmes thématiques à titre pilote et de la Décision 10 (XLIV) sur les profils de programme thématique, qui prie le Directeur exécutif de préparer des rapports annuels d'activité sur l'exécution des programmes thématiques de l'OIBT devant être soumis à l'examen du Conseil.

Les programmes thématiques (PT) adoptés par le Conseil sont les suivants:

- Application des lois forestières, gouvernance et commerce (TFLET)
- Réduction du déboisement et de la dégradation des forêts et valorisation des services environnementaux des forêts tropicales (REDDes)
- Gestion et entreprises des forêts de collectivités (CFME)
- Transparence du commerce et des marchés (TMT)
- Développement et efficacité de l'industrie (IDE)

Conformément aux Décisions ci-dessus, le présent rapport rend compte de l'état d'exécution des PT et de leur avancement depuis la 55^e session du Conseil qui s'est tenue à Lomé, au Togo, du 2 au 7 décembre 2019.

Au titre des PT, 79 projets ont été approuvés pour financement, soit 29 au titre du TFLET; 31 au titre du REDDES; cinq (5) au titre du CFME et 14 au titre du TMT. En date de septembre 2020, 72 projets avaient été achevés, quatre étaient frappés de la clause de caducité et trois avaient été mis à terme conformément à la disposition de la Décision 6(LII).

Deux projets, nommément TFL-PD 044/13 Rev.2 (M) «Renforcement de la capacité gestionnaire de l'ANAM à réduire l'exploitation forestière et le commerce illicites dans la région est du Panama (Bayano et Darién) par des mécanismes de suivi et de contrôle» et RED-SPD 079/12 Rev.1 (F) «Renforcement de la gouvernance et gestion durable des écosystèmes de la mangrove au Guatemala au titre de mesure d'adaptation au changement climatique» ont été achevés durant la période couverte par le présent rapport. On trouvera en annexe I au présent document des résumés des projets, détaillant également leurs réalisations. Suite à l'achèvement de ces deux projets, aucun projet n'est en cours au titre des Programmes thématiques.

En annexe II figure une liste de tous les projets TP déclarés achevés, caducs ou mis à terme lors de sessions antérieures du Conseil. Des informations détaillées sur chacun des projets financés dans le cadre des Programmes thématiques, par ex., descriptifs de projets, rapports d'achèvement, rapports techniques ou autres documents sont consultables sur le site web de l'OIBT via le moteur de recherche de projets/activités sur: https://www.itto.int/project_search/

2. Financement des programmes thématiques

Aucune nouvelle annonce de financement n'a été reçue concernant les PT depuis la 50^e session du CIBT en 2014. Le solde du Compte commun des programmes thématiques est nul sachant que, conformément aux dispositions de la Décision 6(LII), le reliquat de ses fonds a été utilisé pour résorber le déficit financier qui a découlé de la dépréciation de fonds de l'OIBT.

Depuis leur création en 2009, les Programmes thématiques ont reçu des financements pour un montant total de 21 922 662 \$EU (voir le tableau 1) dont la majeure partie (18,8 millions \$EU) a été annoncée au cours de leur phase pilote de 2009 à 2012. Les donateurs sont la Norvège, les Pays-Bas, le Japon, la Suisse, les États-Unis d'Amérique (E.-U), le Royaume-Uni (R.-U.), l'Union européenne (UE) (dans le cadre du Programme OIBT-CITES), l'Australie, la Finlande, l'Allemagne, l'Association japonaise des importateurs de bois (JLIA), la Nouvelle-Zélande, la Suède et la République de Corée. Les engagements financiers reçus après l'approbation du Plan d'action stratégique pour 2013-2018 lors de la 48^e session du CIBT s'élèvent à 3 082 730 \$EU, émanant notamment de l'Australie, de l'UE/CITES, de la Suisse, du Japon et des États-Unis d'Amérique. La plus grande part (85 pour cent) du financement des PT a été annoncée en faveur des programmes REDDES et TFLET, le reliquat (15 pour cent) pour les programmes TMT et CFME. Le programme IDE n'a reçu aucun engagement financier de la part de donateurs. Le tableau 2 donne une synthèse des projets mis en œuvre au titre des TP par pays/région.

Tableau 1: Engagements financiers en faveur des Programmes thématiques

Engagements financiers durant la phase pilote						
	\$EU	TFLET	REDDES	CFME	TMT	IDE
Sous-total*	18 839 932	6 887 209	9 232 742	1 100 000	1 619 981	ZÉRO
Engagements financiers après l'adoption du Plan d'action stratégique (PAS) 2013-2018						
Sous-total*	3 082 730	2 192 098	300 000		590 632	ZÉRO
Total	21 922 662	9 079 307	9 532 742	1 100 000	2 210 613	ZÉRO

*Donateurs des PT: Allemagne, Australie, États-Unis d'Amérique, Finlande, Japan Lumber Importers Association, Japon, Norvège, Nouvelle-Zélande, Pays-Bas, République de Corée, Royaume-Uni, Suède, Suisse, Union européenne/CITES

3. Appels à propositions au titre des Programmes thématiques

Compte tenu de l'absence de nouvelles annonces de fonds, aucun appel à propositions n'a été lancé au cours de la période couverte par le présent rapport. Le dernier appel à propositions lancé concernait le Programme thématique TMT, en novembre 2014.

4. Réalisations, impacts et enseignements dégagés

Les principales réalisations des deux (2) projets achevés au cours de la période considérée sont résumées en annexe I. Une liste des projets déclarés achevés lors de sessions antérieures du Conseil, frappé de la clause de caducité ou résiliés conformément à la Décision 6(LII) figurent en annexe II. Des renseignements détaillés sur tous les projets relevant des PT, dont les descriptifs de projet, les rapports d'achèvement, les rapports techniques, les rapports d'évaluation a posteriori et autre documentation (par ex. des vidéos, affiches et brochures), sont accessibles via le moteur de recherche en ligne sur les projets, à la page web www.itto.int/project_search/. Les documents (dans la langue de leur rédaction originale) sont mis en ligne au fur et à mesure de leur édition.

En 2015 a été préparé un rapport d'évaluation de l'avancement de la mise en œuvre des Programmes thématiques REDDES et TFLET, qui dresse une synthèse des réalisations des avant-projets et projets achevés dans leur globalité ainsi que les enseignements qui en ont été dégagés. Le rapport est disponible sur le site de l'OIBT à: https://www.itto.int/thematic_programme_general/

Tableau 2: Projets exécutés par pays/région et Programme thématique

Pays/Région	TFLET	REDDES	CFME	TMT	Projets financés	Financement (en \$EU)
Cameroun	2	3		1	6	1 038 082
Congo				1	1	130 000
RDC		1			1	476 820
Gabon				(1)*	(1)*	(138 996)*
Ghana	2	3	1	2	8	1 799 480
Libéria		1			1	149 922
Mali	1				1	149 707
Togo		2			2	628 798
Total Afrique	5	10	1	4(1)	20(1)	4 372 809
Australie	1				1	518 833
Chine	1	2		1	4	766 896
Indonésie	4	3	1		8	3 489 425
Malaisie		1			1	590 922
Myanmar		1			1	571 890
PNG	1		1		2	269 320
Thaïlande	(1)*	(1)*	(1)*		(3)*	(201 447)*
Total Asie-Pacifique	7(1)	7(1)	2(1)	1	17(3)	6 207 286
Brésil		2			2	1 266 894
Colombie	1				1	91 498
Équateur		1			1	149 922
Guatemala	3	2		1	6	1 293 414

Guyana		1		2	3	858 240
Honduras/Guatemala		1			1	144 650
Mexique		1			1	470 682
Panama	1				1	412 556
Pérou	2	2			4	1 041 080
Total Amérique latine	7	10		3	20	5 728 936
TFLET (phase pilote)	8				8	2 792 998
France				1	1	138 033
Allemagne	1				1	155 522
Mondial				1	1	200 000
Secrétariat de l'OIBT		3	1	3	7	1 053 926
Total autres	9	3	1	5	18	4 340 479
Total**	28(1)	30(1)	4(1)	13(1)	75(4)	20 649 510

* Les quatre projets TP indiqués en italiques sont caducs et n'ont pas été inclus dans le total du financement.

** Un montant de 1 273 152 \$EU a été réaffecté en application des dispositions de la Décision 6(LII) afin de remédier aux difficultés financières de l'OIBT.

ANNEX I

STATUS OF APPROVED ACTIVITIES, PRE-PROJECTS, SMALL PROJECTS AND PROJECTS
(Projects reported completed to earlier sessions of the ITTC and projects lapsed under ITTO's 'sunset' clause due to not commencing implementation within 26 months of approval/funding are listed in Annex II)

List of projects completed during the report period

Submitted by	Project ID	TFLET PROJECTS	ITTO Funding	Status
Panama	TFL-PD 044/13 Rev.2 (M)	Strengthening of ANAM's management capacity to reduce illegal logging and trade in the eastern region of Panama (Bayano and Darien) through monitoring and control mechanisms	US\$412,556	<i>Completed</i>

Submitted by	Project ID	REDDES PROJECTS	ITTO Funding	Status
Guatemala	RED-SPD 079/12 Rev.1 (F)	Strengthening of governance and sustainable management of mangrove ecosystems in Guatemala as a climate change adaptation measure	US\$146,751	<i>Completed</i>

TFLET

Strengthening of ANAM's management capacity to reduce illegal logging and trade in the eastern region of Panama (Bayano and Darien) through monitoring and control mechanisms

Project number:	TFL-PD 044/13 Rev.2 (M)	
Project country:	Panama	
Budget:	Total:	US\$730,309
	ITTO Contribution:	US\$412,556
	WWF Panama	US\$132,403
	ANAM	US\$185,350
Submitted by:	Government of Panama	
Executing Agency:	WWF Panama	
Original Duration:	24 months	
Financed at:	6 th TFLET Cycle (2013)	
Status:	Completed	

Summary:

The aim of this project was to follow up on one of the outputs of the ITTO-financed project PD 405/06 Rev.3 (F): "Extending the area under sustainable forest management in the forest lands of the Emberá-Wounaan Comarca, Darien, Panama", which conducted an analysis and described the institutional, administrative and socio-economic factors leading to illegal logging in the Eastern Region of Panama (Bayano and Darien) and produced a framework document on guidelines and strategies which require immediate institutional action to arrest incremental forest degradation caused by illegal logging practices and other unsustainable activities. The main objective of this project was to contribute to the prevention and control of illegal logging and trade in the Eastern Region of Panama (Bayano and Darien) by strengthening the Ministry of Environment's capacity to ensure efficient and effective forest sector management and increased community awareness on forest degradation as a result of illegal logging and related illegal trade in forest products. The project also complemented ITTO project 'Tropical Forest Governance in the Region of Darien, Panama' PD 602/11 Rev.3 (F), which was completed in 2018.

Progress:

The project was approved under the 6th TFLET Cycle (2013). Following its financing, the project experienced a significant delay in signing the project agreement due to the revision and finalization of the project document and a change of the responsible ministry (from ANAM to Ministry of Environment (MiAmbiente)) in Panama. The project agreement regulating the implementation of the project was finally signed in January 2016 and after the approval of the inception report, the first instalment of funds was sent in April 2016 which marked the official start of the implementation of this project.

The suspension of ITTO funding during the financial impairment in 2016 caused delays in releasing the second instalment in late 2016 and therefore in the implementation of project activities. The Executing Agency had to prioritize the use of funds to cover the contract for the design of the FTCS. However, after some adjustments to the work plan, in coordination with MiAmbiente, the EA managed to get support from WWF and the FAO FLEGT Programme to continue the implementation of the planned activities through the first half of 2017. In mid-2017 an agreement was reached to reduce the remaining project budget by 10% and a revised work plan was submitted so that the ITTO funding could be normalized and reactivated. The second installment was disbursed in September 2017, the third in June 2018 and the fourth and final installment in mid-2019. A Project Steering Committee meeting and monitoring visit by ITTO and one TFLET donor (Japan) occurred in January 2019; a final PSC occurred in January 2020 prior to project completion.

The project was successfully completed in mid-2020 (the project duration was extended with no impact on the ITTO budget), having achieved all foreseen outputs and objectives under the revised budget and work plan. It achieved significant results in capacity assessment and development of a strategic plan for the Directorate of Forests (DIFOR) created in MiAmbiente, in the design of the Forest Traceability and Control System (FTCS) for the Darien region, and in continuing the communications strategy initiated by project PD 602/11 R3 (F).

Achievements, impacts and lessons learned:

The project contributed to the following TFLET specific objectives:

1. Strengthen forest law compliance and governance through improved national policy and legal frameworks, strengthened enforcement and other institutions, improved data and knowledge, strengthened partnerships and improved cooperation among the private sector, civil society organizations and other stakeholders;
2. Improve transparency and effective management of supply chains and increased domestic and international trade in legally produced tropical timber.

Despite the delay of inception, the implementation of this project, particularly the design and implementation of the FTCS, attracted strong interest from MiAmbiente, the private sector and other stakeholders. Illegal logging and transport of timber have been significantly reduced in the Darien region where the FTCS is now operational on a smart-phone platform allowing easy application by all regulatory officials.

The communications strategy that has been developed is contributing to a positive debate on the needs of the sector, stressing the need for incentives to promote forest management and responsible procurement. The role of civil society and consumers, as a powerful market force which begets change, has been enhanced through this communication strategy. Interactions between the members of Panama's Forest Dialogue Table and the Legal Timber Network have been promoted; both groups participated in the development and validation process of the FTCS. The Executing Agency submitted the project completion report (Spanish only) in June 2020 which is available from the Secretariat. A final financial audit was also submitted and approved, covering expenditure of project funds as per ITTO's rules.

In 2020, MiAmbiente submitted a follow-up project through ITTO's regular project cycle designed to facilitate implementation of the FTCS in other regions of Panama.

REDDES

Strengthening of governance and sustainable management of mangrove ecosystems in Guatemala as a climate change adaptation measure

Project number:	RED-SPD 079/12 Rev.1 (F)	
Project country:	Guatemala	
Budget:	Total:	US\$215,223
	ITTO Contribution:	US\$146,751
	INAB:	US\$ 58,320
	ARCAS:	US\$ 10,152
Submitted by:	Government of Guatemala	
Executing Agency:	INAB	
Original Duration:	24 months	
Financed at:	REDDES 4 th Cycle (2012)	
Status:	Completed	

Summary:

The lack of actions in Guatemala aimed at mangrove forest protection and management has led to the loss and degradation of mangrove ecosystems outside of protected areas; weak mangrove forest management and governance; food insecurity; and limited economic opportunities for local communities. This project helped to address these problems. It also produced increased knowledge about the ecosystem dynamics and economic contribution of mangrove forests so as to improve their management and rehabilitation. It strengthened and consolidated Guatemala's sustainable community forest management model. 15 sites directly linked to the protection and management of mangrove ecosystems in seven prioritized departments actively promoted the restoration, management and special protection of over 700 hectares of mangrove forests under the project, with the effective participation of local partners. The project helped to strengthen and consolidate Guatemala's Mangrove Forest Regulations, which now include agreed guidelines for the prioritization of mangrove forests, and the management, restoration and conservation mechanisms to be implemented through the effective participation of local and government stakeholders. Through improvement of mangrove forest management and restoration, the project created new economic opportunities and improved food security for the local communities, while contributing to the conservation of mangrove ecosystems.

Progress:

The Project Agreement regulating the implementation of the project was signed in March 2013. The Project Inception Report and the YPO were received and approved by the ITTO Secretariat and the first disbursement of funds was transferred to the Executing Agency in August 2013; project activities commenced shortly after that. The second instalment was disbursed in February 2014, the third instalment in October 2014 and the fourth (final) instalment in July 2015. All disbursements were based on the prior submission and approval of the corresponding required 6-monthly progress report, annual audits and updated OLMS reporting. The project was not impacted by ITTO's financial impairment since all funds were disbursed prior to that problem. However there have been several delays in completing the project due to changes in Guatemala's forest administration and governance. The project was granted an extension until the end of December 2019 in order to allow for the successful completion of all activities, particularly as regards the adoption of the draft mangrove forest regulation developed by the project.

The project has now completed all technical activities as follows:

Output 1: Mangrove Ecosystem Management and Conservation Program for the local communities with a focus on climate change adaptation.

- 4 pilot areas involving 13 communities were selected for the development and implementation of community forest management plans centering on mangrove forest conservation and management, these being: Blanca Cecilia, Manchon Guamuchal, Cayo Quemado and Mangales. All four sites now have operational management plans focusing on mangrove forest rehabilitation, conservation, protection and production;
- The training modules on mangrove management and all related materials have been developed;

- Training workshops to raise awareness of the local communities on the use and conservation of mangrove areas have been completed; and
- Other events continue were carried out at the community level aimed at highlighting the significance of practices focused on improving local capacities for climate change adaptation.

Output 2: Conservation and management strategy for Guatemala's mangrove ecosystem with the effective participation of key stakeholders.

- A methodology was designed with the effective participation of both local and national stakeholder groups for the establishment of a National Strategy for Mangrove Ecosystem Conservation, Management and Restoration, and the strategy itself has been developed;
- 9, rather than the original 3, local roundtables have been established with the participation of key local stakeholders to develop local actions focused on mangrove conservation, management and restoration within the framework of the national strategy and also to review the draft mangrove forest regulation; and
- The new mangrove forest regulation has been approved.

Achievements, impacts and lessons learned:

The project contributed to the following REDDES specific objectives:

Strengthen the capacity of ITTO developing member countries and their stakeholders to:

- a) reduce unplanned deforestation¹;
- b) reduce forest degradation;
- c) maintain and enhance climate change mitigation and other environmental services of tropical forests;
- d) contribute to the social and economic sustainability and well-being of forest-dependent communities by increasing forest values through forest restoration and rehabilitation, as well as payments for forest-based environmental services;

The following achievements can be mentioned:

- 4 pilot areas over an area of 532.27 ha with operational community forest management plans centering on mangrove conservation and management, these being: Blanca Cecilia (22.50 ha), Manchon Guamuchal (486.77 ha), Cayo Quemado (2.00 ha) and Mangales (21.00);
- Training modules and materials for the conservation and sustainable use of mangroves have been developed and disseminated among the stakeholder communities, and are readily available for further dissemination elsewhere;
- A National Strategy for Mangrove Ecosystem Conservation, Management and Restoration has been developed in a participatory manner and has been approved by the competent government authorities (INAB and CONAP); and
- 9 local roundtables established with the participation of key local stakeholders are currently active in the development of local actions focused on mangrove conservation, management and restoration within the framework of the draft national strategy.

The Project has also to date produced several outputs and products, among them several technical documents describing the achievements, impacts and lessons learnt of the project. All project reports/outputs are available in Spanish through the project search function of the ITTO website (www.itto.int/project_search/). There were significant delays in having the National Strategy developed by the project translated into a new government regulation as originally anticipated; political developments in the country led to lengthy delays in the formulation and approval of the relevant regulation. The Executing Agency therefore requested (and ITTO approved) a budget neutral extension of the project to the end of 2019 to allow successful completion of this aspect of the project. Following approval of the extension, the new government regulation was approved and adopted in late 2018. A monitoring visit to Guatemala was undertaken by the Secretariat immediately after the 55th Council session in December 2019 to review project outputs and assist with finalization of project reporting requirements. The EA subsequently submitted the project completion report and final audit (which was approved by the Secretariat) in early 2020, both of which are available on request (Spanish only).

Annex II

LIST OF PROJECTS REPORTED COMPLETED TO EARLIER SESSIONS OF THE ITTC, PROJECTS LAPSED UNDER ITTO'S 'SUNSET' CLAUSE DUE TO NOT COMMENCING IMPLEMENTATION WITHIN 26 MONTHS OF APPROVAL/FUNDING AND PROJECTS TERMINATED IN ACCORDANCE WITH DECISION 6(LII)

TFLET				
Submitted by	Project ID	Title	ITTO Funding	Status (reported at)
BWP 2008/2009	PP-A/43-193	Enhance capacity of small and medium size enterprises to produce and trade timber from legally and sustainable source	\$300,000	Completed (48 th ITTC)
BWP 2008/2009	PP-A/43-194	Promote trade in tropical timber and tropical timber products from sustainably managed and legally harvested sources	\$600,000	Completed (50 th ITTC)
BWP 2008/2009	PP-A/43-200	Provide technical assistance for selected poor local/indigenous communities to formulate project proposals for submission to ITTO for management of forests and sustainable timber production	\$100,000	Completed (48 th ITTC)
BWP 2008/2009	PP-A/43-202	Global assessment of the status of tropical forest tenure with identification of trends and implications for investment and management, and for convening an expert workshop on Tropical Forest Tenure and Business Models, including formulation of a project to assist Civil Society Organization(s) to set up and operate on a pilot basis a remote sensing system to detect illegal logging activities in areas known to be critically affected by such activities	\$200,000	Completed (48 th ITTC)
Africa	PD 124/01 Rev. 2 (M) Phase II – Stage 2	Promotion of Sustainable Management of African Forests (ITTO/ATO)	\$544,070	Completed (46 th ITTC)
Australia	TFL-PD 037/13 Rev. 2 (M)	Implementing a DNA timber tracking system in Indonesia	\$518,833	Completed (55 th ITTC)
Cambodia	PD 493/07 Rev.1 (F)	Strengthening Capacity of Forest Law Enforcement and Governance (Cambodia)	\$561,195	Completed (48 th ITTC)
Cameroon	TFL-PD 003/09 Rev.2 (M)	Improving governance and transparency of timber harvests and trade in Cameroon	\$365,526	Completed (52 nd ITTC)
Cameroon	TFL-PD 014/09 Rev.1 (M)	Reduction of illegal logging through better governance of community forests in the Lom et Djerem Division, East region, Cameroon	\$302,562	Terminated Decision 6(LII)
China	TFL-PD 017/09 Rev.2 (M)	Equipping small and medium sized forestry enterprises in China for procurement of tropical timber from legal and sustainably managed forests	\$322,056	Completed (51 st ITTC)
Colombia	TFL-PPD 001/09 Rev.2 (M)	Implementing and promoting sustainable forest management through formulation of an action plan for improved forest law enforcement and governance in Colombia	\$91,498	Completed (48 th ITTC)
Germany	TFL-PPD 023/10 Rev.1 (F)	Development and implementation of a species identification and timber tracking system in Africa with DNA fingerprints and stable isotopes	\$155,522	Completed (47 th ITTC)
Ghana	TFL-SPD 007/09 Rev.1 (M)	Strengthening the capacity of small-medium enterprises in Ghana to produce and trade in timber products from legal and sustainable sources	\$163,039	Completed (49 th ITTC)
Ghana	TFL-SPD 028/12 Rev.1 (M)	Empowering civil society organizations and other non-state actors to effectively contribute to forest law compliance in Ghana	\$147,701	Completed (51 st ITTC)
Guatemala	TFL-PD 024/10 Rev.2 (M)	Improvement of forest law enforcement at the national level to promote forest governance in Guatemala	\$563,339	Completed (52 nd ITTC)
Guatemala	TFL-PPD 040/13 Rev.2 (M)	Development of a program to strengthen the traceability of legally sourced forest products in Guatemala	\$74,586	Completed (53 rd ITTC)

TFLET				
Guatemala	TFL-PPD 045/13 Rev. 2 (M)	Improving forest product monitoring and efficiency through the development of a program to enhance the performance of the primary forest processing industry	\$66,942	Completed (53 rd ITTC)
Indonesia	TFL-PD 010/09 Rev.1 (M)	Strengthening the capacity of related stakeholders in Java on implementing new Indonesian TLAS	\$474,163	Completed (50 th ITTC)
Indonesia	TFL-PD 019/10 Rev.2 (M)	Developing collaborative management in the Cibodas Biosphere Reserve, West Java Indonesia	\$496,670	Completed (50 th ITTC)
Indonesia	TFL-PD 032/13 Rev. 2 (M)	Strengthening the Capacity of Local Institutions to Sustainably Manage Community Forestry in Sanggau for Improving Livelihood	\$456,680	Completed (54 th ITTC)
Indonesia	TFL-PD 033/13 Rev. 2 (M)	Strengthening the governance of community forest through improved capacity to adequately perform timber administration in Java and Nusa Tenggara region in Indonesia	\$495,880	Completed (53 rd ITTC)
Mali	TFL-SPD 038/13 Rev.3 (M)	Capacity-building programme to foster law enforcement and local governance over timber use and marketing activities in the Segou region, Mali	\$149,707	Completed (51 st ITTC)
Peru	PPD 138/07 Rev.1 (M)	Verifying the Legality of Timber Forest Products in Peru	\$79,844	Completed (48 th ITTC)
Peru	TFL-SPD 029/12 Rev.1 (M)	Marketing of timber from legal and sustainable sources by indigenous communities in Ucayali, Peru for the fair trade market	\$137,941	Completed (51 st ITTC)
Peru	TFL-SPD 030/12 Rev.1 (M)	Improved governance and implementation of transparent negotiation mechanisms for indigenous community forestry in Atalaya (Ucayali), Peru	\$131,236	Completed (51 st ITTC)
PNG	PD 449/07 Rev.2 (M,I)	Enhancing Forest Law Enforcement in Papua New Guinea	\$473,040	Completed (51 st ITTC)
PNG	TFL-SPD 043/13 Rev. 1 (M)	Chain of Custody Verification for Timber Processors in Papua New Guinea	\$147,280	Terminated Decision 6(LII)
Thailand	TFL-PPD 005/09 Rev.1 (F)	Strengthening the capacity of local communities of Chaiyapum Province (Thailand) to manage community forest	\$56,970	Sunset (2013)

REDDES				
Submitted by	Project ID	Title	ITTO Funding	Status (reported at)
Brazil	RED-SPD 058/11 Rev.2 (F)	Developing REDD+ES in the Brazilian Atlantic Rain Forest	\$142,110	Terminated Decision 6(LII)
Brazil	RED-PD 029/09 Rev.1 (F)	Monitoring deforestation, logging and land use change in the Pan Amazonian Forest - PANAMAZON II	\$1,124,784	Completed (55 th ITTC)
Cameroon	RED-PPD 050/11 Rev.1 (F)	Participatory development, conservation and rehabilitation of degraded forest areas in the Bamboutos Mountain chain, West Cameroon	\$73,613	Completed (51 st ITTC)
Cameroon	RED-PPD 051/11 Rev.1 (F)	Contribution to the implementation of REDD mechanisms by enhancing the participation of stakeholders in sustainable forest management in Cameroon	\$81,864	Completed (49 th ITTC)
Cameroon	RED-PPD 074/12 Rev.1 (F)	Identification of a project on gender mainstreaming in the development of actions to control deforestation and forest degradation, to improve the well-being of communities dependent on forests and other ecosystems in Central and West Africa	\$101,117	Completed (50 th ITTC)
China	RED-SPD 020/09 Rev.1 (F)	Development and demonstration on scheme of payment for environmental services (PES) derived from degraded and secondary tropical production forests in China.	\$149,040	Completed (48 th ITTC)
China	RED-SPD 075/12 Rev.1 (F)	Demonstration on investigation and assessment of typical forest ecotourism resources in Hainan province, China	\$145,800	Completed (51 st ITTC)
DRC	RED-A 023/09 Rev.1 (F)	Technical Support for the Development of a National Forest Inventory in the Democratic Republic of Congo to assess carbon stocks and changes in carbon stocks of forest land	\$476,820	Completed (48 th ITTC)
Ecuador	RED-SPD 055/11 Rev.1 (F)	Integrating sustainable livelihoods, environmental mortgages, and science-based reforestation for tangible forest conservation change in the Ecuadorian Chocó	\$149,922	Completed (51 st ITTC)
Ghana	RED-PD 026/09 Rev.1 (F)	Reducing emissions from deforestation and forest degradation through collaborative management with local communities	\$658,716	Completed (52 nd ITTC)
Ghana	RED-SPD 077/12 Rev.1 (F)	Rehabilitation of degraded forests for sustainable wood fuel production and climate change mitigation in the forest-savanna transition zone of Ghana	\$121,662	Completed (53 rd ITTC)
Ghana	RED-PD 093/12 Rev.3 (F)	Advancing REDD+ in Ghana: preparation of REDD+ pilot schemes in off-reserve forests and agro-forests	\$297,205	Completed* (55 th ITTC)
Guatemala	RED-PPD 006/09 Rev.2 (F)	Local REDDES programme for development and addressing climate change in Guatemala: Building social processes for sustainability	\$82,080	Completed (49 th ITTC)
Guyana	RED-PD 005/09 Rev.2 (F)	Strengthening Guyana's capacity to manage forest resources and environmental services through resources assessment and monitoring changes in deforestation and degradation	\$400,680	Completed (48 th ITTC)
Honduras/ Guatemala	RED-PPD 041/11 Rev.2 (F)	Designing a Programme for Capacity Building and Meaningful Stakeholder Participation in Forest Governance and REDD+ in Honduras and Guatemala	\$144,650	Completed (50 th ITTC)
Indonesia	RED-PD 007/09 Rev.2 (F)	Enhancing forest carbon stock to reduce emission from deforestation and degradation through sustainable forest management (SFM) initiatives in Indonesia	\$447,071	Completed (48 th ITTC)
Indonesia	RED-SPD 009/09 Rev.2 (F)	Promoting the partnership efforts to reduce emission from deforestation and forest degradation of tropical peatland in south Sumatra through the enhancement of conservation and restoration activities	\$149,493	Completed (50 th ITTC)

REDDES				
Indonesia	RED-PD 064/11 Rev.2 (F)	Promoting Local Community Initiative on the Rehabilitation of Mangrove Ecosystem with Demonstration Activities in Bintan Island to Reduce further Deforestation and Forest Degradation	\$504,317	Completed (51 st ITTC)
ITTO	RED-A 004/09 Rev.1 (F)	Building a voluntary carbon marketing scheme to promote sustainable forest management	\$97,180	Completed (46 th ITTC)
ITTO	RED-PA 056/11 Rev.1 (F)	Strengthening the capacity of ITTO producer countries in Africa in generating and disseminating scientific information on Reducing Deforestation and Forest Degradation and Enhancing Environmental Services from Forests	\$253,120	Completed (50 th ITTC)
ITTO	RED-PA 069/11 Rev.1 (F)	Quantifying the REDD+ effect of ITTO projects	\$143,510	Completed (50 th ITTC)
Liberia	RED-SPD 084/12 Rev.1 (F)	Improving efficacy of forestry policies and activities in Liberia through REDD+ demonstration projects	\$149,922	Completed (54 th ITTC)
Malaysia	RED-PD 037/ 11 Rev.2 (F)	Reducing forest degradation and emissions through SFM in peninsular Malaysia	\$590,922	Completed (52 nd ITTC)
Mexico	RED-PD 045/11 Rev.2 (M)	Environmental assessment and economic valuation of ecosystem services provided by coastal forests (mangrove forests, flood forests, rain forests and scrub forests on dunes) and their agricultural replacement systems on the central coastal plain of Veracruz, Mexico	\$470,682	Completed (53 rd ITTC)
Myanmar	RED-PD 038/11 Rev.3 (F)	Capacity building for developing REDD+ activities in the context of sustainable forest management	\$571,890	Completed (52 nd ITTC)
Peru	RED-PD 018/09 Rev.1 (F)	Sustainable forest management and utilization of ecosystem services in forests managed by the Ese'Eja naïve community in Infierno, Peru	\$356,519	Completed (51 st ITTC)
Peru	RED-PD 033/11 Rev.2 (F)	Value adding to environmental services from managed forests belonging to seven communities in the Ucayali region	\$415,384	Completed (51 st ITTC)
Thailand	RED-SPD 039/11 Rev.1 (F)	Improving the quality and coverage of the estimates of carbon stocks in Thailand's forests and trees outside forest: Phase I	\$113,373	Sunset (2014)
Togo	RED-PD 031/11 Rev.1 (F)	Rehabilitation and restoration of residual forests and arid savannah lands in the Akpé and Akama valleys	\$478,894	Completed (52 nd ITTC)
Togo	RED-SPD 092/12 Rev.1 (F)	Reducing deforestation and forest degradation in the Natchambonga and Djiyega community forests by promoting participatory forest management actions	\$149,904	Completed (52 nd ITTC)

* Note: RED-PD 093/12 Rev.3 (F) was reported completed pending receipt & approval of the final financial audit report at ITTC 55. If this reporting requirement is not met before ITTC 56, the project is recommended for termination as per the terms of the project agreement.

CFME				
Submitted by	Project ID	Title	ITTO Funding	Status (reported at)
Ghana	CFM-SPD 007/10 Rev.1 (F)	Enrichment of young forest plantations with selected NTFPs for livelihood improvement and support of forest fringe communities in Atwima Mponua District of Ghana, in order to secure and protect the resources on a sustainable forest management basis	\$149,229	Completed (49 th ITTC)
Indonesia	CFM-PD 001/10 Rev.1 (F)	Strengthening capacity of stakeholders for the development of community-based plantation forest at 3 selected areas in Indonesia	\$465,151	Completed (50 th ITTC)
ITTO	CFM-PA 009/10 Rev.2 (F)	International Conference on Forest Tenure, Governance and Small and Medium Forest Enterprises with Focus in the Asia Pacific	\$200,000	Completed (47 th ITTC)
PNG	CFM-PPD 006/10 Rev.1 (F)	Enabling customary landowners to participate effectively in CFM and REDD schemes within four pilot areas of PNG	\$122,040	Completed (51 st ITTC)
Thailand	CFM-PPD 005/10 Rev.1 (M)	Increasing access to markets and capital for teak plantation smallholders in Thailand	\$31,104	Sunset (2013)

TMT				
Submitted by	Project ID	Title	ITTO Funding	Status (reported at)
Cameroon	TMT-SPD 020/15 (M)	Support to ANAFOR for the optimal operation of the <i>P. Elata</i> (Assamela) management database in Cameroon	\$113,400	Completed (53 rd ITTC)
China	TMT-SPD 23 /15Rev.1 (M)	Supporting SMEs & importers of tropical timber for better understanding of & compliance with CITES in China	\$150,000	Completed (53 rd ITTC)
Congo	TMT-SPD 021/15 (I)	Establishment of a Monitoring Centre for the Industrial use of <i>P. Elata</i> in the Republic of Congo	\$130,000	Completed (53 rd ITTC)
France	TMT-SPD 010/12 Rev.1 (M)	Preparation of the publication "Atlas of tropical timber species – 1 st Edition: Technological characteristics and uses of 273 tropical timber species (and 17 temperate species)"	\$138,033	Completed (53 rd ITTC)
Gabon	TMT-SPD 011/12 Rev.2 (M)	Adaptation and application at the national scale of the Trace Bois-Gabon (Gabon timber tracking) for the collection and processing of forest and timber statistics in Gabon	\$138,996	Sunset (2015)
Ghana	TMT-SPD 012/12 Rev.1 (M)	Improving intra-African trade and market transparency in timber and timber products	\$111,931	Completed (53 rd ITTC)
Ghana	TMT-SPD 17/ 15 Rev. 2 (M)	Improving Sustainable <i>Pericopsis elata</i> Conservation and Trade Regulation in Ghana	\$149,997	Completed (53 rd ITTC)
Global	TMT-SPD 022/15 (M)	Establishment of a fully documented reference sample collection and identification system for all CITES-listed <i>Dalbergia</i> species and a feasibility study for <i>Diospyros</i> and look-alike species	\$200,000	Completed (53 rd ITTC)
Guatemala	TMT-PD 004/11 Rev.2 (M)	Strengthening of the forest information system of Guatemala to improve market and trade transparency and decision-making in the forest sector.	\$359,716	Completed (53 rd ITTC)
Guyana	TMT-SPD 014/13 Rev.1 (M)	Enhancing the Sustainable Management and Commercial Utilization of the CITES-listed Species <i>Cedreia odorata</i> (Red Cedar) in Guyana	\$136,640	Completed (53 rd ITTC)
Guyana	TMT-PD 006/11 Rev.3 (M)	Strengthening market information systems to enhance trade and market intelligence in the forest sector of Guyana	\$320,920	Completed (51 st ITTC)
ITTO	TMT-SPD 002/10 Rev.1 (M)	Improving resilience of the tropical timber sector to the impacts of global and regional economic and financial crises	\$150,000	Completed (48 th ITTC)
ITTO	TMT-PA 7/11 Rev.1 (I)	Methodological development for life cycle analysis of tropical wood products to improve their international competitiveness	\$60,116	Completed (48 th ITTC)
ITTO	TMT-SPD 13 /12Rev.1 (M)	Analysis of the Economic Impact of Governmental Procurement Policies on Tropical Timber Markets	\$150,000	Completed (50 th ITTC)