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Sigles et abréviations 
 
CCNUCC Convention-cadre des Nations Unies sur le changement climatique 
CCPT/TPAC Comité consultatif de programme thématique 
CDB Convention sur la diversité biologique 
CDP/PSC Comité directeur de projet 
CFME Programme thématique de l’OIBT sur la gestion et les entreprises de forêts communautaires  
CIBT Conseil international des bois tropicaux 
CTP/PTC Comité technique de projet 
DPT/TPD Document de programme thématique 
FFPRI Forestry and Forest Products Research Institute (Institut de recherche sur la forêt et les 

produits forestiers) 
FLEGT Application des lois forestières, gouvernance et commerce (Union européenne)  
FNUF Forum des Nations Unies sur les Forêts 
IDE Programme thématique de l’OIBT sur le développement et la rentabilité de la filière  
IUFRO Union internationale des organismes de recherche forestière  
JICA Agence japonaise de coopération internationale  
MP Protocole de suivi/surveillance 
NOL Lettre de non-objection 
OIBT Organisation internationale des bois tropicaux 
OLMS Système OIBT de suivi/surveillance en ligne 
PFNL Produits forestiers non ligneux 
POA Plan d’opérations annualisé 
PPT/TPP Profil de programme thématique 
PT  Programme thématique 
PTB Programme de travail biennal de l’OIBT 
REDD Réduction des émissions dus au déboisement et à la dégradation des forêts  
REDDES Programme thématique de l’OIBT contre la réduction du déboisement et la dégradation des 

forêts et pour la valorisation  des services environnementaux 
SALB/TLAS Système d’assurance de la légalité du bois 
TFLET Programme thématique OIBT sur l’application des lois forestières, la gouvernance et le 

commerce  
TMT Programme thématique de l’OIBT sur la transparence du commerce et des marchés 
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1. Introduction 

 
Le présent document a été préparé en application des Décisions suivantes : 8 (XLIV) relative au 
compte subsidiaire du Compte spécial relatif aux programmes thématiques (PT) ; 9 (XLIV) relative 
aux procédures d’opération normalisées et aux Directives sur la mise en œuvre des programmes 
thématiques à titre pilote et 10  (XLIV) relative aux profils des programmes thématiques (PPT) qui 
priait le Directeur exécutif de préparer des rapports d’activité sur la mise en œuvre des programmes 
thématiques de l’OIBT destinés à être soumis à l’examen du Conseil. 
 
Les Programmes thématiques approuvés par le Conseil sont les suivants : 
 

 Application des lois forestières, gouvernance et commerce (TFLET) 
 Réduction du déboisement, de la dégradation des forêts et valorisation des services 

environnementaux dans les forêts tropicales (REDDES) 
 Gestion et entreprises des forêts communautaires (CFME)  
 Transparence du commerce et des marchés (TMT) 
 Développement et rentabilité de la filière (IDE) 

 
En conformité avec les Décisions ci-dessus, le présent document rend compte des progrès 
accomplis dans la mise en œuvre des Programmes thématiques de l’OIBT depuis la fin de la 46ème 
session du CIBT qui s’est tenue à Yokohama (Japon) du 13 au 18 décembre 2010. 

 
2. Développement des programmes thématiques 

 
Les financements engagés (US$ 5 393 784) dans les programmes thématiques lors de la 46ème 
session du CIBT a permis le lancement d’un appel à propositions en 2011 au titre de la REDDES et 
du TMT. Bien que des promesses aient été aussi reçues pour le CFME et le TFLET, le total de ces 
financements au titre de ces programmes n’a pas été jugé suffisant pour lancer un appel à 
propositions en 2011. À la troisième année de la phase pilote des programmes thématiques, quatre 
des cinq programmes approuvés par le Conseil ont pu être mis en œuvre grâce à des financements 
partiel, tandis que le programme thématique relatif au développement et à la rentabilité de la filière 
(IDE), il n’a encore reçu aucun financement. Sont communiqués à l’annexe 1 du présent rapport 
d’activités des éléments d’information sur l’état d’accomplissement de chaque activité, avant-projet et 
projet. 
 

3. Gestion et suivi des programmes 
Le système intégré de suivi en ligne OIBT (OLMS) a été mis au point dans le but d’assurer un suivi et 
une évaluation plus efficients et plus effectif de la gestion d’ensemble des projets. Il permet une 
interaction systématique entre les coordonnateurs de projet des agences d’exécution et les directeurs 
des projets de l’OIBT, et il instaure une base de données électronique des projets avec un dossier 
complet de documents et d’information relatifs au projet, comprenant le Document de projet, le contrat 
de projet, les rapports techniques, les rapports des missions de suivi/surveillance, les rapports du 
Comité directeur du projet ou de son comité techniques, les demandes de lettres de non-objection, les 
états financiers et des informations sur l’état de la trésorerie du projet. Ce système fait l’objet d’une 
mise à jour continue et d’un perfectionnement qui se veulent le reflet des développements et des 
commentaires reçus de la part de ses utilisateurs, parmi lesquels les agences d’exécution et les 
responsables des projets. L’assistance technique est dispensée par les développeurs du système  
(Brainweb Solutions Co., Campinas, Brésil). L’utilisation de l’OLMS est désormais obligatoire pour 
tous les projets OIBT. Après avoir traduit le système en espagnol et en français, une nouvelle 
maquette qui reprend celle du site web de l’OIBT a été mise au point au début de 2011 pour faciliter la 
navigation et en renforcer la convivialité.  
 
Suite au développement et à l’achèvement des « protocoles de suivi » des quatre programmes 
thématiques actifs (CFME, REDDES, TFLET et TMT) en 2010, la structure des propositions 
soumises dans le cadre des Programmes thématiques a été modifiée pour refléter ce 
développement. Une section supplémentaire a été demandée pour toutes les propositions soumises 
à compter du 1er cycle 2011 des programmes thématiques. Outre une partie consacrée à 
l’établissement d’une conformité avec les produits escomptés du programme thématique concerné 
(qui doit faire ainsi référence du Document du programme thématique), toutes les propositions 
doivent satisfaire à l’association des résultats de projet attendus aux différents moyens de vérification 
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du protocole de suivi du programme thématique.  
 

4. Appels à propositions dans le cadre des programmes thématiques 
 
Le premier cycle de 2011 
 
L’appel à propositions du premier cycle 2011 a été lancé le 25 février 2011 pour la REDDES et le 
TMT. La date limite de réception des propositions aux termes de ce cycle était le 22 avril 2011. À la 
date limite, 42 propositions admissibles avaient été reçues de 21 pays membres et du Secrétariat de 
l’OIBT, sollicitant un total de US$ 15 725 260. 
 
Au titre de la REDDES, 37 propositions furent reçues de 19 pays membres (Brésil, Cameroun, Chine, 
Équateur, Gabon, Ghana, Guatemala, Honduras, Indonésie, Liberia, Malaisie, Mexique, Myanmar, 
Pays-Bas, Nigeria, Pérou, Philippines, Thaïlande, Togo) et du Secrétariat, sollicitant un total de 
US$ 14 510 686. Ces propositions comptaient 23 propositions de projets, 6 propositions de petits 
projets et 8 propositions d’avant-projets. 
 
Au titre du TMT, cinq propositions avaient été reçues de quatre pays membres (Autriche, Ghana, 
Guatemala, Guyana) et du Secrétariat de l’OIBT, sollicitant un total de USD 1 214 574. Ces 
propositions consistaient en 3 propositions de projets, 1 proposition de petit projet et 1 proposition 
d’avant-projet.   

 
Toutes les propositions ont été soumises à un examen en trois temps prévu dans le cadre des 
programmes thématiques, à savoir : 
 
 Tri préalable des propositions au regard de leur conformité aux exigences du cycle de 

printemps ; 
 Pré-expertise technique de la part du Secrétariat de l’OIBT ; 
 Expertise de la part des membres des Comités consultatifs des programmes thématiques 

concernés (TPAC). 
 

Sur la foi de la pré-expertise du Secrétariat et de l’expertise menée par les TPAC, le Directeur 
exécutif de l’OIBT a octroyé son agrément conditionnel au financement de dix-sept (17) propositions, 
soit quatorze relevant de la REDDES et trois relevant du TMT. L’agrément final a été donné après 
que les commentaires des examinateurs ont été correctement suivis d’effets dans les propositions 
révisées. On trouvera la liste des propositions approuvées au tableau 1. Le total des financements 
octroyés dans le cadre du 1er cycle de 2011 est de US$ 4 875 003, répartis en US$ 4 134 251 au titre 
du REDDES et US$ 740 752 au titre du TMT. Les activités sont en cours d’exécution 
 
Tableau 1. 1er Cycle 2011 des programmes thématiques : Propositions approuvées (REDDES, 
TMT) 

REDDES 1st Cycle 2011 Allocation 
Project ID  Submitted 

by* 
ITTO 

Funding 
Project 
Total 

RED-PD 
031/11 Rev.1 
(F) 

Rehabilitation and restoration of residual 
forests and arid savannah lands in the Akpé 
and Akama valleys 

Togo $478,894 $773,349

RED-PD 
033/11 Rev.2 
(F) 

Value adding to environmental services from 
managed forests belonging to seven 
communities in the Ucayali region 

Peru $415,384 $654,965

RED-PD 
037/11 Rev.2 
(F) 

Reducing forest degradation and emissions 
through sustainable forest management 
(SFM) in peninsular Malaysia 

Malaysia $590,922 $864,622

RED-PD 
038/11 Rev.3 
(F) 

Capacity building for developing REDD+ 
activities in the context of sustainable forest 
management  

Myanmar $571,890 $645,692

RED-SPD 
039/11 Rev.1 
(F) 

Improving the quality and coverage of the 
estimates of carbon stocks in Thailand's 
forests and trees outside forest: Phase I 

Thailand $113,373 $158,279

RED-PPD 
041/11 Rev.2 

Designing a Programme for Capacity Building 
and Meaningful Stakeholder Participation in 

Honduras/ 
Guatemala 

$144,650 $170,320
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(F) Forest Governance and REDD+ in Honduras 
and Guatemala 

RED-PD 
045/11 Rev.2 
(M) 

Environmental assessment and economic 
valuation of ecosystem services provided by 
coastal forests (mangrove forests, flood 
forests, rain forests and scrub forests on 
dunes) and their agricultural replacement 
systems on the central coastal plain of 
Veracruz, Mexico 

Mexico $470,682 $871,825

RED-PPD 
050/11 Rev.1 
(F) 

Participatory development, conservation and 
rehabilitation of degraded forest areas in the 
Bamboutos Mountain chain, West Cameroon 

Cameroon $73,613 $93,713

RED-PPD 
051/11 Rev.1 
(F) 

Contribution to the implementation of REDD 
mechanisms by enhancing the participation of 
stakeholders in sustainable forest 
management in Cameroon 

Cameroon $81,864 $100,864

RED-SPD 
055/11 Rev.1 
(F) 

Integrating sustainable livelihoods, 
environmental mortgages, and science-based 
reforestation for tangible forest conservation 
change in the Ecuadorian Chocó 

Ecuador $149,922 $207,744

RED-PA 
056/11 Rev.1 
(F) 

Strengthening the capacity of ITTO producer 
countries in Africa in generating and 
disseminating scientific information on 
Reducing Deforestation and Forest 
Degradation and Enhancing Environmental 
Services from Forests 

ITTO $253,120 $348,120

RED-SPD 
058/11 Rev.2 
(F) 

Developing REDD+ES in the Brazilian 
Atlantic Rain Forest 

Brazil $142,110 $164,610

RED-PD 
064/11 Rev.2 
(F) 

Promoting Local Community Initiative on the 
Rehabilitation of Mangrove Ecosystem with 
Demonstration Activities in Bintan Island to 
Reduce further Deforestation and Forest 
Degradation 

Indonesia $504,317 $555,887

RED-PA 
069/11 Rev.1 
(F) 

Quantifying the REDD+ effect of ITTO 
projects  

ITTO $143,510 $143,510

REDDES 1st Cycle 2011 Allocation Total $4,134,251  
 

TMT 1st Cycle 2011 Allocation 
Project ID Title 

 
Submitted 

by* 
ITTO 

Funding 
Project 
Total 

TMT-PD 
004/11 Rev.2 
(M) 

Strengthening of the forest information 
system of Guatemala to improve market and 
trade transparency and decision-making in 
the forest sector. 

Guatemala $359,716 $656,562

TMT-PD 
006/11 Rev.3 
(M) 

Strengthening market information systems to 
enhance trade and market intelligence in the 
forest sector of Guyana 

Guyana $320,920 $420,820

TMT-PA 
007/11 Rev.1 
(I) 

Methodological Development for Life Cycle 
Analysis of Tropical Wood Products to 
Improve their Competitiveness in 
International Markets 

ITTO $60,116 $60,116

TMT 1st Cycle 2011 Allocation Total $740,752 
 

Les activités sont en cours d’exécution. 
 

5. Financement des programmes thématiques 
 
Suites aux annonces de financement faites lors du 46ème CIBT, aucune autre annonce de 
financement des programmes thématiques n’a été reçue en 2011. L’état des financements des 



ITTC(XLVII)/9 
Page 5 

différents programmes thématiques est le suivant :  
 

TFLET: 
 

Les engagements reçus au titre de l’enveloppe TFLET se sont élevés à US$ 6 481 711 % soit 
43,21% du montant total du programme (US$ 15 millions) envisagé pour sa phase pilote, ce qui 
laisse à pourvoir un solde de US$ 8 518 289 soit 56,79%. Les bailleurs de fonds du TFLET sont les 
Pays-Bas, le Japon, le Royaume-Uni, la Suisse, les États-Unis, l’Allemagne, l’Australie, la Nouvelle-
Zélande, la Finlande, la Norvège, la République de Corée et l’Association japonaise des importateurs 
de bois débités. 
 

PT  Budget indicatif 
approuvé par le 

CIBT 

Total des 
apports 

Solde à 
pourvoir 

Bailleurs de fonds 

TFLET $ 15 000 000 
(100%) 

$ 6 481 711 
(43,21%) 

$ 8 518 289 
(56,79%) 

Pays-Bas, Japon, Royaume-Uni, 
Suisse, États-Unis, Allemagne, 
Australie, Nouvelle-Zélande, 
Finlande, Norvège, République 
de Corée, Japan Lumber 
Importers Association 

 
Un total de US$ 5 966 652 ont été mobilisés dans le TFLET, laissant un montant restant à affecter de 
US$ 515 059. 

a) Annoncé b) Mobilisé c) Reste à 
affecter (a – b) 

$ 6 481 711 $ 5 966 652 $ 515 059 
 
Le solde affectable à des propositions participant au TFLET (US$ 515 059) n'est pas considéré 
comme suffisant pour lancer un autre appel à propositions au titre du programme avant que de 
nouvelles promesses de financement n’aient été reçues. 
 
REDDES: 
 
Les engagements reçus au titre de l’enveloppe REDDES se sont élevés à US$ 9 232 742 soit 
51,29 % du montant total du programme (US$ 18 millions) envisagé pour sa phase pilote, ce qui 
laisse à pourvoir un solde de US$ 8 767 258 US$, soit 48,71 %. Les bailleurs de fonds du 
programme sont la Norvège, le Japon, la Suisse et les États-Unis. 
 

PT  Budget indicatif 
approuvé par le 

CIBT 

Total des 
apports 

Solde à 
pourvoir 

Bailleurs de fonds 

REDDES $ 18 000 000 
(100%) 

$ 9 232 742 
(51,29%) 

$ 8 767 258 
(48,71%) 

Norvège, Japon, Suisse, États-
Unis 

 
Un total de US$ 8 353 616 ont été mobilisés dans le REDDES, laissant un montant restant à affecter 
de US$ 879 126. 
 

 
a) Annoncé b) Mobilisé c) Reste à 

affecter (a – b) 
$ 9 232 742 $ 8 353 616 $ 879 126 

 
Le solde affectable à des propositions participant au REDDES (US$ 879,126) n'est pas considéré 
comme suffisant pour lancer un autre appel à propositions au titre du programme avant que de 
nouvelles promesses de financement n’aient été reçues. 
 
 
CFME: 
 
Les engagements reçus au titre de l’enveloppe CFME se sont élevés à US$ 1 100 000 soit 11,00 % 
du montant total du programme (US$ 10 millions) envisagé pour sa phase pilote, ce qui laisse à 



ITTC(XLVII)/9 
Page 6 

 

pourvoir un solde de US$ 8 900 000, soit 89,00 %. Les bailleurs de fonds du programme sont la 
Norvège, le Japon, la Suède, la Suisse et les États-Unis. 
 
 
 

PT  Budget indicatif 
approuvé par le 

CIBT 

Total des 
apports 

Solde à 
pourvoir 

Bailleurs de fonds 

CFME $ 10 000 000 
(100%) 

$ 1 100 000 
(11,00%) 

$ 8 900 000 
(89,00%) 

Norvège, Japon, Suisse, États-
Unis, Suède 

 
Un total de US$ 1 000 524 ont été mobilisés dans le CFME, laissant un montant restant à affecter de 
US$ 99 476. 
 

 
a) Annoncé b) Mobilisé c) Reste à affecter 

(a – b) 
$ 1 100,000 $ 1 000 524 $ 99 476 

 
Le solde affectable à des propositions participant au CFME (US$ 99 476) n'est pas considéré comme 
suffisant pour lancer un autre appel à propositions au titre du programme avant que de nouvelles 
promesses de financement n’aient été reçues. 
 

 
TMT: 
 
Les engagements reçus au titre de l’enveloppe TMT se sont élevés à US$ 1 200 000 soit 24,00 % du 
montant total du programme (US$ 5 millions) envisagé pour sa phase pilote, ce qui laisse à pourvoir 
un solde de US$ 3 800 000, soit 76,00 %. Les bailleurs de fonds du programme sont la Finlande, le 
Japon, la Suisse et les États-Unis. 
 
 

PT  Budget indicatif 
approuvé par le 

CIBT 

Total des 
apports 

Solde à 
pourvoir 

Bailleurs de fonds 

TMT $ 5 000 000 
(100%) 

$ 1 200 000 
(24,00%) 

 $ 3 800 000 
(76,00%) 

Finlande, Japon, Suisse et 
États-Unis 

 
Un total de US$ 926 752 ont été mobilisés dans le TMT, laissant un montant restant à affecter de 
US$ 273 248. 
 

 
a) Annoncé b) Mobilisé c) Reste à affecter 

(a – b) 
$ 1 200 000 $ 926 752 $ 273 248 

 
Le solde affectable à des propositions participant au TMT (US$ 273 248) n'est pas considéré comme 
suffisant pour lancer un autre appel à propositions au titre du programme avant que de nouvelles 
promesses de financement n’aient été reçues. 
 
IDE: 
 
Aucune promesse de financement ni expression d'intérêt ont encore été reçues pour le Programme 
thématique sur le développement et à la rentabilité de la filière 
 

PT  Budget indicatif 
approuvé par le 

CIBT 

Total des 
apports 

Solde à 
pourvoir 

Bailleurs de fonds 

IDE $ 10 000 000 
(100%) 

aucun $ 10 000 000 
(100%) 

aucun 
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Rappelant la Décision 9(XLIV) de prier expressément les membres d’abonder au compte subsidiaire 
des programmes thématiques en vue d’entamer l’exécution de ces derniers, le Conseil pourra 
souhaiter souligner à nouveau le besoin urgent d'engagements financiers supplémentaires pour 
lancer et mettre en œuvre TOUS les programmes thématiques. 
 

6. Activités de sensibilisation 
 
Des informations générales sur les Programmes thématiques sont disponibles sur le site de 
l'OIBT(http://www.itto.int/en/thematic_programme_general/). Le site communique des informations 
générales sur les programmes thématiques de l'OIBT, en présentant leurs profils (TPP), les 
documents génériques de leur définition (DPT), leur protocole de surveillance (MP), des 
renseignements sommaires sur les projets approuvés, l’actualité des appels à propositions ainsi que 
des liens vers les manuels et autres documents OIBT utiles à la préparation des propositions. La 
brochure du programme thématique produite en 2010 a été publié en anglais, français et espagnol et 
est distribué lors d’ateliers, réunions ou conférences. Par ailleurs une affiche sur les programmes 
thématiques a été produite. Les membres du personnel de l'OIBT mentionnent systématiquement les 
programmes thématiques lors des réunions et dans les communications et fournissent des 
informations sur les PT ou des mises à jour lorsqu’il  y  a lieu. Des visites ont été effectuées à des 
bailleurs de fonds potentiels aux Pays-Bas (ministère des Affaires étrangères), en Norvège (ministère 
des Affaires étrangères, ministère de l’Environnement), au Royaume-Uni (Département du 
Développement international, DFID), Allemagne (BMELV) et Espagne (Ministère de l’Environnement 
et des Affaires rurales et maritimes, Bureau du Changement climatique). 
 
Des informations sur les programmes thématiques a été présentées à diverses réunions et 
conférences, dont notamment les suivantes : 

 
 Conférence internationale sur la tenure, la gouvernance et les entreprises forestières: 

Expériences et opportunités pour l'Asie dans un contexte en évolution, Lombok (Indonésie), 11-
15 juillet 2011 

 Sommet sur la forêt tropicale, Brazzaville (République du Congo), 31 mai – 1er juin 2011 

 5ème Conférence internationale sur les feux de forêt, Sun City (Afrique du Sud), 9-13 mai 2011 

 Séminaire technique international sur la REDD+ (FFPRI), Tokyo (Japon) 16-17 février 2011 

 Atelier en marge du FNUF-9 : Démarches communautaires vers la gestion durable des forêts 
(GDF)  New York, États-Unis, 3 février 2011 

 16ème Conférence des parties à la CCNUCC (manifestation collatérale de l'OIBT ayant pour 
thème «REDD +: les services environnementaux et la participation du secteur privé») à Cancun, 
au Mexique, 2 décembre 2010 

 10ème Conférence des parties à la CDB (manifestation collatérale de l’OIBT sur la conservation 
de la biodiversité dans les forêts tropicales), Nagoya, (Japon), 22 octobre 2010 

 

7. Remarques de conclusion 
 

Les programmes thématiques continuent de recueillir des réactions très positives de la part des pays 
membres de l'OIBT, ce que reflètent le nombre de demandes de renseignements des pays membres 
et celui des propositions reçues. La phase pilote des PT va maintenant entrer dans sa troisième et 
dernière année ; au cours de cette période quatre des cinq programmes thématiques approuvés par 
le Conseil auront été lancés et ont fait l’objet d’au moins un appel à propositions. Le programme 
thématique sur le développement et la rentabilité de la filière (IDE) n'a encore bénéficié d’aucune 
annonce de financement. Sur l’enveloppe de financement envisagée pour la phase pilote (soit 58 
millions de dollars des États-Unis), la somme de $ 18 014 453 américains soit 31,06% a été promise 
sur l’ensemble des PT. Les engagements financiers ont permis le lancement de quatre appels pour 
des cycles de propositions, soit : 1) le cycle du printemps 2009 pour la REDDES et le TFLET et le 
lancement officiel de la phase pilote des PT, 2) le cycle de l’automne 2009 pour la REDDES et le 
TFLET; 3) le cycle du printemps 2010 pour la CFME, le TFLET et le TMT, et 4) le 1er cycle 2011 
pour la REDDES et le TMT. Les quatre appels ont recueilli le dépôt de 100 propositions (REDDES: 
60; TFLET: 24; CFME: 9; TMT: 7) dont 43 ont été approuvées pour financement, représentant une 
mobilisation de fonds de US$ 12 946 475. Leur répartition par région et par pays, donne neuf projets 
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dans quatre pays africains, quatorze projets dans six pays d'Asie-Pacifique, treize projets dans huit 
pays d'Amérique latine et sept autres (Secrétariat de l'OIBT, Allemagne) ; cette répartition est 
présentée dans le tableau 2. En outre, huit propositions représentant une affectation de fonds totale 
de US$ 2 858 149 ont reçu leur financement dans le cadre du programme précurseur du TFLET. Cet 
ensemble constitue une somme de 51 projets d’une enveloppe budgétaire totale de US$ 15 804 624. 
Le tableau 3 présente une vue d’ensemble des projets PT financés par cycle de propositions.   

 
Les fonds promis jusqu'à présent pour la phase pilote des PT ont déjà permis de couvrir un champ 
important des produits attendus des programmes thématiques, tels que définis dans les documents 
de PT, même si cette couverture est pour l’heure incomplète. Toutefois, la hauteur des soldes 
disponibles pour le financement de projets relevant du CFME, de la REDDES, du TFLET et du TMT 
ne permet pas le lancement d'un autre appel à propositions dans ces programmes. De nouveaux 
financements sont nécessaires pour mieux cibler les résultats définis dans la poursuite de la 
réalisation des objectifs programmatiques et pour permettre à l'OIBT de lancer le cinquième 
programme thématique approuvé qui porte sur le développement et la rentabilité de la filière (IDE). 
 
Conformément à la Décision 9 (XLIV) l'efficacité de la mise en œuvre pilote des programmes 
thématiques devrait être examinée et évaluée en 2012 et une activité a été inclus dans le projet de 
programme de travail biennal pour 2012-2013 [Décision 9 (XXXIV), point 13 (b) de l’ordre du jour 
provisoire, activité 12] 
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 Tableau 2. Nombre de propositions PT financées par programme, région et pays 
 

 Country/Region TFLET REDDES CFME TMT 
Funded 

proposals 
Funding 

US$ 
Cameroon 2 2   4 823,565

DRC   1   1 476,820
Ghana 1 1 1  3 970,984

Togo  1   1 478,894
Africa Total 3 5 1  9 2,750,263

China 1 1   2 471,096
Indonesia 2 3 1  6 2,536,865
Malaysia  1   1 590,922
Myanmar  1   1 571,890

PNG   1  1 122,040
Thailand 1 1 1  3 201,447

Asia Pacific Total 4 7 3  14 4,494,260
Brazil  2   2 1,266,894

Colombia 1    1 91.498
Ecuador  1   1 149,922

Guatemala 1 1  1 3 1,005,135
Guyana  1  1 2 721,600

Honduras/Guatemala  1   1 144,650
Mexico  1   1 470,682

Peru  2   2 771,903
Latin America Total 2 9  2 13 4,622,284

TFLET pre-cursor 8    8 2,858,149
Germany 1    1 175,742

ITTO Secretariat  3 1 2 6 903,926
Others Total 1 (+8) 3 1 2 7 (+8) 3,937,817

 10 (+8) 24 5 4 43 (+8) 15,804,624
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Tableau 3: Projets PT approuvés par cycle de propositions   
 

TFLET pre-cursor approved projects 
Project ID Submitted 

by 
Title ITTO 

Funding 
Project 
Total 

PP-A/43-193 Under BWP 
2008/2009 

Enhance capacity of small and medium size enterprises to 
produce and trade timber from legally and sustainable source 

$ 300,000 $ 300,000 

PP-A/43-194 Under BWP 
2008/2009 

Promote trade in tropical timber and tropical timber products 
from sustainably managed and legally harvested sources 

$ 600,000 $ 600,000 

PP-A/43-200 Under BWP 
2008/2009 

Provide technical assistance for selected poor local/indigenous 
communities to formulate project proposals for submission to 
ITTO for management of forests and sustainable timber 
production 

$ 100,000 $ 100,000 

PP-A/43-202 Under BWP 
2008/2009 

Global assessment of the status of tropical forest tenure with 
identification of trends and implications for investment and 
management, and for convening an expert workshop on 
Tropical Forest Tenure and Business Models, including 
formulation of a project to assist Civil Society Organization(s) 
to set up and operate on a pilot basis a remote sensing system 
to detect illegal logging activities in areas known to be critically 
affected by such activities 

$ 200,000 $ 200,000 

PD 124/01 
Rev.2 (M) 
Phase II – 
Stage 2 

Africa Promotion of Sustainable Management of African Forests 
(ITTO/ATO) 

$ 544,070 $ 591,070 

PPD 138/07 
Rev.1 (M) 

Peru Verifying the Legality of Timber Forest Products in Peru $ 79,844 $ 79,844 

PD 449/07 
Rev.2 (M,I) 

PNG Enhancing Forest Law Enforcement in Papua New Guinea $ 473,040 $ 473,040 

PD 493/07 
Rev.1 (F) 

Cambodia Strengthening Capacity of Forest Law Enforcement and 
Governance (Cambodia) 

$ 561,195 $ 561,195 

TFLET Spring Cycle 2009 approved projects 
TFL-PPD 
005/09 Rev.1 
(F) 

Thailand Strengthening the capacity of local communities of Chaiyapum 
Province (Thailand) to manage community forest 

$56,970 78,678 

TFLET Autumn Cycle 2009 approved projects 
TFL-PPD 
001/09 Rev.2 
(M) 

Colombia Implementing and promoting sustainable forest management 
through formulation of an action plan for improved forest law 
enforcement and governance in Colombia 

$91,498 122,598 

TFL-PD 
003/09 Rev.2 
(M) 

Cameroon Improving governance and transparency of timber harvests 
and trade in Cameroon 

$365,526 418,626 

TFL-SPD 
007/09 Rev.1 
(M) 

Ghana Strengthening the capacity of small-medium enterprises in 
Ghana to produce and trade in timber products from legal and 
sustainable sources 

$163,039 180,704 

TFL-PD 
010/09 Rev.1 
(M) 

Indonesia Strengthening the capacity of related stakeholders in Java on 
implementing new Indonesian TLAS 

$474,163 555,163 

TFL-PD 
014/09 Rev.1 
(M) 

Cameroon Reduction of illegal logging through better governance of 
community forests in the Lom et Djerem Division, East region, 
Cameroon 

$302,562 355,562 

TFLET Spring Cycle 2010 approved projects 

TFL-PD 
017/09 Rev.2 
(M) 

China Equipping small and medium sized forestry enterprises in 
China for procurement of tropical timber from legal and 
sustainably managed forests 

$322,056 $505,036 

TFL-PD 
019/10 Rev.2 
(M) 

Indonesia Developing collaborative management in the Cibodas 
Biosphere Reserve, West Java Indonesia 

$496,670 $591,278 

TFL-PPD 
023/10 Rev.1 
(F) 

Germany Development and implementation of a species identification 
and timber tracking system in Africa with DNA fingerprints and 
stable isotopes 

$175,742 $198,242 

TFL-PPD 
024/10 Rev.2 
(M) 

Guatemala Improvement of forest law enforcement at the national level to 
promote forest governance in Guatemala 

$563,339 $804,419 
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REDDES Spring Cycle 2009 approved projects 

Project ID Submitted 
by 

Title ITTO 
Funding 

Project 
Total 

RED-A 004/09 
Rev.1 (F) 

ITTO Building a voluntary carbon marketing scheme to promote 
sustainable forest management 

$97,180 $97,180 

REDDES Autumn Cycle 2009 approved projects 
RED-PD 005/09 
Rev.2 (F) 

Guyana Strengthening Guyana's capacity to manage forest resources 
and environmental services through resources assessment 
and monitoring changes in deforestation and degradation 

$400,680 $540,880 

RED-PPD 
006/09 Rev.2 
(F) 

Guatemala Local REDDES programme for development and addressing 
climate change in Guatemala: Building social processes fror 
sustainability 

$82,080 $177,660 

RED-PD 007/09 
Rev.2 (F) 

Indonesia Enhancing forest carbon stock to reduce emission from 
deforestation and degradation through sustainable forest 
management (SFM) initiatives in Indonesia 

$447,071 $539,617 

RED-SPD 
009/09 Rev.2 
(F) 

Indonesia Promoting the partnership efforts to reduce emission from 
deforestation and forest degradation of tropical peatland in 
south Sumatra through the enhancement of conservation and 
restoration activities 

$149,493 $181,287 

RED-PD 018/09 
Rev.1 (F) 

Peru Sustainable forest management and utilization of ecosystem 
services in forests managed by the Ese'Eja naïve community 
in Infierno, Peru 

$356,519 $523,319 

RED-SPD 
020/09 Rev.1 
(F) 

China Development and demonstration on scheme of payment for 
environmental services (PES) derived from degraded and 
secondary tropical production forests in China.  

$149,040 $203,040 

RED-A 023/09 
Rev.1 (F) 

DRC Technical Support for the Development of a National Forest 
Inventory in the Democratic Republic of Congo to assess 
carbon stocks and changes in carbon stocks of forest land 

$476,820 $510,220 

RED-PD 026/09 
Rev.1 (F) 

Ghana Reducing emissions from deforestation and forest degradation 
through collaborative management with local communities 

$658,716 $760,408 

RED-PD 029/09 
Rev.1 (F) 

Brazil Monitoring deforestation, logging and land use change in the 
Pan Amazonian Forest - PANAMAZON II 

$1,124,784 $6,262,784 

REDDES 1st Cycle 2011 approved projects 
RED-PD 031/11 
Rev.1 (F) 

Togo Rehabilitation and restoration of residual forests and arid 
savannah lands in the Akpé and Akama valleys 

$478,894 $773,349 

RED-PD 033/11 
Rev.2 (F) 

Peru Value adding to environmental services from managed forests 
belonging to seven communities in the Ucayali region 

$415,384 $654,965 

RED-PD 037/11 
Rev.2 (F) 

Malaysia Reducing forest degradation and emissions through 
sustainable forest management (SFM) in peninsular Malaysia 

$590,922 $864,622 

RED-PD 038/11 
Rev.3 (F) 

Myanmar Capacity building for developing REDD+ activities in the 
context of sustainable forest management  

$571,890 $645,692 

RED-SPD 
039/11 Rev.1 
(F) 

Thailand Improving the quality and coverage of the estimates of carbon 
stocks in Thailand's forests and trees outside forest: Phase I 

$113,373 $158,279 

RED-PPD 
041/11 Rev.2 
(F) 

Honduras/ 
Guatemala 

Designing a Programme for Capacity Building and Meaningful 
Stakeholder Participation in Forest Governance and REDD+ in 
Honduras and Guatemala 

$144,650 $170,320 

RED-PD 045/11 
Rev.2 (M) 

Mexico Environmental assessment and economic valuation of 
ecosystem services provided by coastal forests (mangrove 
forests, flood forests, rain forests and scrub forests on dunes) 
and their agricultural replacement systems on the central 
coastal plain of Veracruz, Mexico 

$470,682 $871,825 

RED-PPD 
050/11 Rev.1 
(F) 

Cameroon Participatory development, conservation and rehabilitation of 
degraded forest areas in the Bamboutos Mountain chain, West 
Cameroon 

$73,613 $93,713 

RED-PPD 
051/11 Rev.1 
(F) 

Cameroon Contribution to the implementation of REDD mechanisms by 
enhancing the participation of stakeholders in sustainable 
forest management in Cameroon 

$81,864 $100,864 

RED-SPD 
055/11 Rev.1 
(F) 

Ecuador Integrating sustainable livelihoods, environmental mortgages, 
and science-based reforestation for tangible forest 
conservation change in the Ecuadorian Chocó 
 

$149,922 $207,744 



ITTC(XLVII)/9 
Page 12 

 

REDDES 1st Cycle 2011 approved projects (cont.) 

Project ID Submitted 
by 

Title ITTO 
Funding 

Project 
Total 

RED-PA 056/11 
Rev.1 (F) 

ITTO Strengthening the capacity of ITTO producer countries in 
Africa in generating and disseminating scientific information on 
Reducing Deforestation and Forest Degradation and 
Enhancing Environmental Services from Forests 

$253,120 $348,120 

RED-SPD 
058/11 Rev.2 
(F) 

Brazil Developing REDD+ES in the Brazilian Atlantic Rain Forest $142,110 $146,610 

RED-PD 064/11 
Rev.2 (F) 

Indonesia Promoting Local Community Initiative on the Rehabilitation of 
Mangrove Ecosystem with Demonstration Activities in Bintan 
Island to Reduce further Deforestation and Forest Degradation 

$504,317 $555,887 

RED-PA 069/11 
Rev.1 (F) 

ITTO Quantifying the REDD+ effect of ITTO projects  $143,510 $143,510 

 
 

CFME Spring Cycle 2010 approved projects 

Project ID Submitted 
by 

Title ITTO 
Funding 

Project 
Total 

CFM-PD 
001/10 Rev.1 
(F) 

Indonesia Strengthening capacity of stakeholders for the development of 
community-based plantation forest at 3 selected areas in 
Indonesia 

$465,151 $553,711 
 

CFM-PPD 
005/10 Rev.1 
(M) 

Thailand Increasing access to markets and capital for teak plantation 
smallholders in Thailand 

$31,104 $53,904 

CFM-PPD 
006/10 Rev.1 
(F) 

PNG Enabling customary landowners to participate effectively in 
CFM and REDD schemes within four pilot areas of PNG 

$122,040 $156,040 

CFM-SPD 
007/10 Rev.1 
(F) 

Ghana Enrichment of young forest plantations with selected NTFPs 
for livelihood improvement and support of forest fringe 
communities in Atwima Mponua District of Ghana, in order to 
secure and protect the resources on a sustainable forest 
management basis 

$149,229 $290,079 

CFM-PA 
009/10 Rev.2 
(F) 

ITTO International Conference on Forest Tenure, Governance and 
Small and Medium Forest Enterprises with Focus in the Asia 
Pacific 

$ 200,000 $ 200.000 

 
TMT Spring Cycle 2010 approved projects 

Project ID Submitted 
by 

Title ITTO 
Funding 

Project 
Total 

TMT-SPD 
002/10 Rev.1 
(M) 

ITTO Improving resilience of the tropical timber sector to the impacts 
of global and regional economic and financial crises 

$150,000 $150,000 

TMT 1st Cycle 2011 approved projects 

TMT-PD 004/11 
Rev.2 (M) 

Guatemala Strengthening of the forest information system of Guatemala to 
improve market and trade transparency and decision-making 
in the forest sector. 

$359,716 $656,562 

TMT-PD 006/11 
Rev.3 (M) 

Guyana Strengthening market information systems to enhance trade 
and market intelligence in the forest sector of Guyana 

$320,920 $420,820 

TMT-PA 007/11 
Rev.1 (I) 

ITTO Methodological Development for Life Cycle Analysis of 
Tropical Wood Products to Improve their Competitiveness in 
International Markets 

$60,116 $60,116 
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ANNEX 1: STATUS OF APPROVED ACTIVITIES, PRE-PROJECTS, SMALL PROJECTS AND PROJECTS 
 
Enhance capacity of small and medium size enterprises to produce and trade timber from legally and 
sustainable source 
 

Project number: Activity PP-A/43-193 

Project country: Global 

Budget: Total:       US$ 300,000 

ITTO Contributions:    US$ 300,000 

Submitted by: Included in ITTO Biennial Work Programme 2008-2009: Activity ref. 12 

Implementing 
agencies: 

ITTO 

Duration: 24 months 

Financed at: TFLET pre-cursor 

 
Summary: 
 
Assist countries in developing initiatives that will enhance capacity of small and medium-sized enterprises to 
produce and trade timber from legal and sustainable sources with the aim of promoting progress towards 
sustainable forest management, verifiable legality and certification. 
 
Progress: 
 
 Review and updating of the procedures, guidelines and criteria for selecting civil society/private sector 

partnership proposals previously applied to include the new element of verifiable legality. 
 
 Five (5) partnership proposals were received and duly assessed by the ITTO Secretariat.  Subsequently, 

three (3) proposals were selected and approved by the Executive Director for funding and implementation 
as follows: 

 
Tropical Forest Foundation (TFF)/PT Suka Jaya Makmur (PTSJM)[Indonesia] 
29.05.2009 MOU governing the implementation of the proposal signed by ITTO and partnership. 
05.06.2009 First installment of ITTO funds amounting to US$45,000.00 disbursed to partnership. 
20.12.2009 Mid-term progress report submitted to ITTO Secretariat. 
06.01.2010 Second installment of ITTO funds amounting to US$40,000.00 disbursed to partnership. 
22.11.2010 Final report submitted to ITTO Secretariat. 
16.12.2010 Presentation on the partnership made at Forty-sixth Session of ITTC. 
01.04.2011 Third and final installment of ITTO funds amounting to US$3,200.00 disbursed to partnership; 

activity completed. 
 
The Forest Trust (TFT)/Manejo Florestal e Pretacão de Servicos Ltda (MAFLOPS)[Brazil] 
25.09.2009 Proposal approved for funding and implementation by the Executive Director. 
09.10.2009 MOU governing the implementation of the proposal signed by ITTO and partnership. 
30.10.2009 First installment of ITTO funds amounting to US$45,000.00 disbursed to partnership. 
03.12.2010 Mid-term progress report submitted to ITTO Secretariat. 
17.03.2011 Submission of report including financial report and request for termination of activity. 
14.04.2011 TFT requested to return unspent ITTO funds of US$43,298.00. 
 
The Foundation for People and Community Development (FPCD)/Innovision (PNG) Ltd (IPNGL)[Papua New 
Guinea]. 
 
25.09.2009 Proposal approved for funding and implementation by the Executive Director. 
07.10.2009 MOU governing the implementation of the proposal signed by ITTO and partnership. 
14.10.2009 First installment of ITTO funds amounting to US$45,000.00 disbursed to partnership. 
25.04.2010 Mid-term progress report submitted to ITTO Secretariat. 
30.04.2010 Second installment of ITTO funds amounting to US$40,000.00 disbursed to partnership. 
16.12.2010 Presentation on partnership made at Forty-sixth Session of ITTC. 
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17.01.2011 Final report submitted to ITTO Secretariat. 
23.02.2011 Third and final installment of ITTO funds amounting to US$3,495.00 disbursed to partnership; 

activity completed. 
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Promote trade in tropical timber and tropical timber products from sustainably managed and legally 
harvested sources 
 

Project number: Activity PP-A/43-194 

Project country: Global 

Budget: Total:       US$ 600,000 

ITTO Contributions:    US$ 600,000 

Submitted by: Included in ITTO Biennial Work Programme for 2008-2009, Activity ref. 13 

Implementing agencies: ITTO 

Duration: 24 months 

Financed at: TFLET pre-cursor 

 
Summary: 
 
This activity is divided into two components namely (a) establishment and operation of a web-based 
information system and (b) development of timber tracking systems.  It is included in the ITTO Biennial Work 
Programme 2008-2009 in a reverse sequence of the two components and a planned commencement of 
implementation during the second half of 2008.  The objectives of the activity are to be achieved principally 
through the establishment and maintenance of a website containing relevant information on legally and 
sustainably produced timber and providing ITTO funding of approved proposals from private sector forest 
companies operating in ITTO producer and developing consumer member countries to develop innovative 
(paperless) timber tracking systems using commercially available hardware and software, building upon the 
experience gained from previous work on ITTO pilot schemes on the feasibility of adopting timber tracking 
systems under the ITTO Biennial Work Programme 2006-2007.  The approved funding of US$300,000.00 for 
component (b) of the activity at the Forty-third Session of the ITTC in November 2007 will enable ITTO to 
support six proposals, two for each of the three producing regions at a maximum amount of US$44,247.00 for 
each approved proposal. 
 
 
Progress: 
 
Component (a) 
 
1. Conceptualization, determination of feasibility and cost-effectiveness of options to be finalized for 

implementation in 2009. 
2. Invitations sent out in March 2009 to relevant NGOs to submit proposals for consideration by the ITTO 

Secretariat. 
3. Selection of the proposal from The Forest Trust (TFT) by the Executive Director in May 2009. 
 
The Forest Trust 
18.06.2009 MOU governing the implementation of the proposal signed by TFT and ITTO. 
24.06.2009 First installment of ITTO funds amounting to US$135,000.00 disbursed by TFT. 
08.09.2009 First progress report submitted by TFT to the Secretariat. 
19.02.2010 Submission of mid-term progress report by TFT to the Secretariat.  
12.05.2010 Submission of Interim Financial Report by TFT to the Secretariat. 
04.06.2010 Second installment of ITTO funds amounting to US$110,000.00 disbursed to TFT. 
14.07.2011 Draft final report submitted by TFT to the Secretariat. 
 
Component (b) 
 
4. Review and updating of procedures, guidelines and criteria for selecting proposals previously applied 

under the ITTO pilot schemes on the feasibility of adopting timber tracking systems. 
5. Posting an invitation for the submission of proposals on innovative timber tracking systems to private 

sector forest companies operating in ITTO producer and developing consumer member countries on 
ITTO website on 23 October 2008.  The invitation indicates a maximum amount of ITTO funding of 
US$44,247.00 for each approved proposal and requests proposals not exceeding five pages containing 
the purpose and goals, methodology, intended outputs and impacts, key activities to be carried out, 
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duration, budget by activity and sources including counterpart funding if it exceeds US$44,247.00 and 
workplan 

6. Similar invitations have been disseminated to the ITTO official contact points in member countries on 27 
October 2008 and through the Tropical Timber Market Report, the Tropical Forest Update, the ITTO 
Trade Advisory Group (TAG) and the ITTO Civil Society Advisory Group (CSAG) 

7. As of 31 December 2009, eight (8) proposals were received and assessed by the ITTO Secretariat 
 
Green Gold Forestry Ltd. (GGF)[Peru] 
11.05.2009 MOU governing the implementation of the proposal signed by ITTO and company. 
20.05.2009 First installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
16.04.2010 Mid-term progress report submitted to ITTO Secretariat. 
22.04.2010 Second installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
15.12.2010 Presentation made at the Forty-fourth Session of CEM, 2010. 
 
P.T. Seng Fong Moulding Perkasa (PTSFMP)[Indonesia] 
28.08.2009 MOU governing the implementation of the proposal signed by ITTO and company. 
02.09.2009 First installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
22.12.2009 Mid-term progress report submitted to ITTO Secretariat. 
05.01.2010 Second installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
06.04.2010 Final report submitted to ITTO Secretariat. 
15.12.2010 Presentation made at the Forty-fourth Session of CEM 2010. 
 
Demerara Timbers Limited (DTL)[Guyana] 
28.06.2010 MOU governing the implementation of the proposal signed by ITTO and company. 
01.07.2010 First installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
 
Industries forestières de Batalimo (IFB)[Central African Republic] 
08.03.2010 MOU governing the implementation of the proposal signed by ITTO and company. 
11.03.2010 First installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
 
Furniture Exports (PNG) Ltd. (FEL)[Papua New Guinea] 
22.04.2010 MOU governing the implementation of the proposal signed by ITTO and company. 
26.04.2010 First installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
23.08.2011 Mid-term progress report submitted to ITTO Secretariat. 
25.08.2011 Second installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
 
John Bitar & Co. Ltd. (JBCL)[Ghana] 
26.11.2010 MOU governing the implementation of the proposal signed by ITTO and company. 
06.12.2010 First installment of ITTO funds amounting to US$20,000.00 disbursed to company. 
23.07.2011 Final report submitted to ITTO Secretariat. 
15.08.2011 Second installment of ITTO funds amounting to US$20,000.00 disbursed to company. 



ITTC(XLVII)/9 
Page 17 

Provide technical assistance for selected poor local/indigenous communities to formulate project 
proposals for submission to ITTO for management of forests and sustainable timber production 
 

Project number: PP-A/43-200 

Project country: Global 

Budget: Total:       US$ 100,000 

ITTO Contributions:    US$ 100,000 

Submitted by: Included in ITTO Biennial Work Programme 2008-2009: Activity ref. 15 (a)

Implementing agencies: ITTO 

Duration: 12 months 

Financed at: TFLET pre-cursor 

 
Summary: 
 
This activity is included in the ITTO Biennial Work Programme 2008-2009 with a planned commencement of 
implementation during the first half of 2008. 
 
The activity will provide a maximum of US$20,000.00 to up to five communities to prepare, in collaboration 
with relevant national agencies, project proposals to improve forest management and the marketing of forest 
goods for submission to ITTO or other relevant funding bodies.  As part of this activity, project proposals will 
be submitted to ITTO and other funding agencies by forest-dependent communities.  
 
Consultants have been engaged in early 2009, in order to assist the forest-based communities to develop up 
to five project proposals. 
 
Progress: 
 
A consultant was engaged in the preparation of a pre-project proposal in Thailand, a small project proposal in 
Guatemala and a project proposal in Cameroon.  The pre-project proposal in Thailand was submitted to the 
ITTO Secretariat and subsequently approved by the Executive Director for funding and implementation under 
the ITTO TFLET Thematic Programme.  The small project proposal in Guatemala was submitted to the ITTO 
Secretariat and had been returned to the submitter for revision.  The project proposal in Cameroon has not 
been submitted to the ITTO Secretariat for approval and funding under the ITTO TFLET Thematic 
Programme. 
 
The Secretariat has yet to receive the submission of the revised small project proposal from Guatemala as 
well as the project proposal from Cameroon. 
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Global assessment of the status of tropical forest tenure with identification of trends and implications 
for investment and management, and for convening an expert workshop on Tropical Forest Tenure 
and Business Models, including formulation of a project to assist Civil Society Organization(s) to set 
up and operate on a pilot basis a remote sensing system to detect illegal logging activities in areas 
known to be critically affected by such activities 
 

Project number: PP-A/43-202 

Project country: Global 

Budget: Total:       US$ 200,000 

ITTO Contributions:    US$ 200,000 

Submitted by: Included in ITTO Biennial Work Programme 2008-2009: Activity 15c 

Implementing agencies: ITTO 

Duration: Activity under the 2008/2009 BWP 

Financed at: TFLET pre-cursor 

 
Summary: 
 
The task refers to Activity 15c of ITTO Biennial Work Programme 2008-2009. 
 
Progress: 
 
The workshop was successfully held in Yaoundé, Cameroon, on 25-29 May 2009 co-organized with various 
partners including the Government of Cameroon, Rights and Resources Initiative (RRI), FAO, IUCN, CIFOR, 
InterCooperation, the Global Alliance for Community Forestry and ICRAF. ITTO sponsored two participants 
from each of its member countries in Sub-Saharan Africa, being one from Government and one from Civil 
Society or Local Community Organizations. 
 
The Conference results were presented during the 45th ITTC held in Yokohama in 9-14 November 2009.  
 
The Government of Netherlands put as a condition for financing that “... serious efforts are being made that as 
an outcome of the Conference one or more NGO's will be supported in a project to set up and operate on a 
pilot basis a remote sensing system to detect illegal logging activities in areas know to be critically affected by 
such activities". In this regard, an expert in remote sensing with previous experience in Africa was hired and 
supported interested civil society organization(s) in the region in the development of a project proposal to 
enhance their activities in forest law compliance in critical areas of West Africa.   
 
The project proposal has been prepared and submitted by Ghana, Togo and Côte d’Ivoire to the ITTO 39th 
Expert Panel which convened in February 2010 for appraisal. After comments from the Expert Panel, the 
proposing countries submitted a revised proposal for assessment of the 41st EP on February 2011, and it will 
be open for funding thereafter.  
 
The Activity can be considered as successfully completed. 
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Promotion of Sustainable Management of African Forests (ITTO/ATO) 
 

Project number: Pd 124/01 Rev.2 (M) Phase II Stage 2 

Project country: Africa 

Budget: Total:       US$ 544,070 

ITTO Contributions:    US$ 544,070 

ATO      US$   47,000 

Submitted by: ITTO/ATO 

Implementing agencies: ITTO 

Duration: 24 months 

Financed at: TFLET pre-cursor 

 
Summary: 
 
This project is designed to assist ten ITTO African member countries (all of which are also members of the 
African Timber Organization - ATO) to implement the harmonized ITTO/ATO Principles, Criteria and Indicators 
(PCI) for the Sustainable Management of African Tropical Forests.  The specific objectives of the Project are 
to establish key elements of adequate capacity to implement ATO/ITTO PCI at national level in the African 
member countries of ITTO and for effective regional-level cooperation through ATO to support individual 
Member countries to implement the ATO/ITTO PCI. It involves extensive capacity building in ten member 
countries and within ATO itself.  The project has been divided into three phases, with the first and second 
phases split again into two stages each to facilitate funding. 
 
Progress: 
 
The project was reported as completed to the Committee on Economic Information and Market Intelligence 
(Document CEM-CFI(XLIV)/2).  
 
Funding (US$500,000) for Stage 1 of Phase III was approved at the Forty-sixth ITTC Session. The revised 
workplan and budget for Phase III Stage 1 incorporating the above aspects are available on request from the 
Secretariat (French only). 
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Verifying the Legality of Timber Forest Products in Peru 
 

Project number: PPD 138/07 Rev.1 (M) 

Project country: Peru 

Budget: Total:       US$ 79,844 

ITTO Contributions:    US$ 79,844 

Submitted by: Government of Peru 

Implementing agencies: ITTO 

Duration: 9 months (planned)  

Financed at: TFLET pre-cursor 

 
Summary: 
 
This pre-project was approved and financed by the ITTC at its Forty-fourth Session in November 2008. The 
development objective of the pre-project is to contribute to the consolidation of the system of forest 
concessions for timber production purposes in Peru by establishing favourable conditions to ensure that the 
Peruvian products that reach the international market can demonstrate their legal origin from sustainably 
managed forests.  The specific objective of the pre-project is to design and test a pilot system for the 
traceability of Peruvian export timber, while assessing the status of the export chain and identifying the 
requirements for the implementation of the traceability system as well as institutional and budgetary 
requirements for the voluntary implementation of the system by national companies, to be reflected in a 
project proposal. 
 
Progress: 
 
The aim of the pre-project was to promote voluntary chain-of-custody networks and generate competitive 
forest products on the basis of socially and environmentally sound practices. To this end, the pre-project 
assessed and validated instruments that will help develop trust among producers towards ensuring the 
sustainability and legality of tropical timber products from Peru. 
 
According to the Completion Report, submitted to ITTO in January 2011, outputs were achieved as follows: 
 
 Pilot scheme for timber traceability to guarantee sustainability and legality: output has achieved.  The pilot 

scheme was implemented involving the tracking of a timber consignment from the Peruvian Amazon to its 
destination in the USA. The pilot scheme covered all steps from the authorization of management plans to, 
harvesting, transportation, primary transformation, issuance of CITES certificates, shipping, and delivery 
to the port of destination in USA. The implementation of the pilot scheme also produced the following 
results, which have been documented in technical reports: 
 

o Assessment of Government capabilities in operating a timber traceability scheme (from control 
points to issuance of CITES certificates, infrastructure and, technology);  

o Policy proposals for the promotion of timber traceability systems; 
o Technological options for traceability systems for tropical forests; 
o Implementation of experimental timber tracking systems. 

 
The cost-benefit analysis of the pilot scheme indicated that the market was not paying any premium for 
certified legal timber and that there is still skepticism about timber tracking systems: Nevertheless, 
traceability systems could improve productivity and save time in obtaining approvals from the government 
for management plans, verification, and issuance of certificates. 

 
The actual cost of developing a pilot timber traceability scheme exceeded the approved budget of the 
pre-project. There was a significant increase in counterpart contribution, in particular from the private 
sector for items such as duty travel and utilization of technologies. 
 
Relevant reports and presentations concerning the pre-project can be accessed from the pre-project 
website www.trazabilidadforestal.com  
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 A project proposal for the development of feasible timber traceability options in Peru: output achieved, a 
project proposal was developed in August 2010 and later submitted by the Government of Peru, to the 
ITTO project cycle for the assessment of the 42nd Expert Panel, the proposal entitled PD 621/11 (I) 
“Traceability of timber produced by forest concessions and native communities in Madre de Dios and 
Ucayali”, received category 2. 
 

The Executing Agency has submitted Technical Reports, Completion Report, Final Financial Audit, and an 
article for TFU. 
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Enhancing Forest Law Enforcement in Papua New Guinea 
 

Project number: PD 449/07 Rev.2 (M,I) 

Project country: Papua New Guinea 

Budget: Total:       US$ 473,040 

ITTO Contributions:    US$ 473,040 

Submitted by: PNG 

Implementing agencies: ITTO 

Duration: 24 months 

Financed at: TFLET pre-cursor 

 
Summary: 
 
This project was approved and financed by the Council at its Forty-third Session in November 2007.  
The development objective of this project is to further improve PNG’s sustainable forest management regime 
by enhancing forest law enforcement and governance in the forestry sector.  The specific objective is to 
enhance a forest law enforcement regime including products tracking and chain of custody verification 
systems, complemented by enhanced training and monitoring, to further support sustainable forest 
management in PNG’s forestry sector. 
 
Progress: 
 
19.05.2008  Project agreement signed by ITTO and Executing Agency. 
16.12.2009 First installment of ITTO funds amounting to US$103,000.00 disbursed to Executing Agency. 
July   2010 Problems related to the replacement of project staff and consultants have delayed the 

implementation of the project.   
01.08.2010 After the submission of revised workplan and first Yearly Plan of Operation, the 

implementation of project activities commenced. 
01.10.2011  The first progress report was received but only refleted one month of implementation 
25.02.2011  The second progress report was received 
11.03.2011  The first PTC meeting was held in Port Moresby of PNG 
15.04.2011  The revised second progress report was received 
11.05.2011 The second installment of ITTO funds amounting to US$103,000.00 was disbursed to EA 
 
The following activities have been carried out in the reporting period: 
 

 Meetings of the Project Coordinating Committee were held in the Forestry Authority and  field trips 
were made to inspect project sites of the Cloudy Bay forest operations and work proceeded on the 
preparation of the tracking system software, and liaison with stakeholders; 

 The stakeholder consultation tools, techniques and milestones have been finalized with PNGFA 
counterparts for inclusion in the detailed Project Implementation Plan and the Roles & 
Responsibilities Matrix; 

 The design of a database to capture timber products flow information has commenced; 
 The software system to be used for the system under development was prepared to a beta stage. 

Field visits were carried out to test the prototype software with the two partner companies, Cloud 
Bay Sustainable Forestry Ltd, and Stetten Bay Logging Company Ltd; 

 The field trials of the software assisted greatly, and several enhancements were identified. 
Subsequent to the field trials, the software was further developed to a pre-release version; 

 User Acceptance Testing (UAT) was carried out on the pre-release version of the software. This 
was done by SGS, PNG FA, CBSF, and SBLC staff. The UAT was carried out on PDA units 
purchased as part of the project funding, and also on web versions of the software; 

 Feedback from the UAT was sent to Helveta Ltd to assist in the refinement of the pre-release 
software. A final version of the software was developed, and manuals prepared for release during 
the training period to commence in September 2011; 

 The initial stakeholder consultations were also undertaken leading to the preparation of a Findings 
Report. This document provides a sound basis for the drafting of the PNG Timber Legality 
Standard, Industry Code-of-Conduct and Stakeholder Monitoring Module.  
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Strengthening Capacity of Forest Law Enforcement and Governance (Cambodia) 
 

Project number: PD 493/07 Rev.1 (F) 

Project country: Cambodia 

Budget: Total:       US$ 561,195 

ITTO Contributions:    US$ 561,195 

Submitted by: Cambodia 

Implementing agencies: ITTO 

Duration: 36 months 

Financed at: TFLET pre-cursor 

 
Summary: 
 
This project proposal is the output of PPD 128/06 Rev.1 (F) “Strengthening Capacity of Forest Law 
Enforcement and Governance in Cambodia” that has been completed in December 2007. In order to control 
illegal logging, forest clearing an encroachment in Cambodia, the pre-project recommended that appropriate 
facilities and equipment should be in place with well qualified trained staff in all Forestry Administration 
offices. 
 
The project aims to facilitate the implementation of the Government's policy platform in combating illegal 
logging, forest clearing and land encroachment through the improvement of capacity of human resources and 
the upgrading of operational means/equipment to ensure effective Forest Law Enforcement and Governance 
(FLEG) in Cambodia. In addition to staff members of the Forestry Administration, selected local communities 
will be trained in how an effective FLEG operation can benefit the community by protecting their interests, 
promote legal forest activities and ensure their legal access to timber and non-timber forest products and 
services. 
 
The expected outputs of the project are:  improved facilities and staff capabilities, effective monitoring and 
documentation of illegal forest activities, effective judicial processing, and effective extension of measures to 
all stakeholders. These outputs will contribute directly to the on-going capacity building program of the 
Forestry Administration of Cambodia as a high priority. 
 
Progress: 
 
The project will be reported as completed to the Committee on Reforestation and Forest 
Management.(Document CRF (XLV/3)) 
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Strengthening the capacity of local communities of the Chaiyaphum Province (Thailand) to manage 
community forests 
 

Project number: TFL-PPD 005/09 Rev.1 (F) 

Project country: Thailand 

Budget: Total:       US$ 78,678 

ITTO Contributions:    US$ 56,970 

Government of Thailand:    US$ 21,708 

Submitted by: Government of Thailand 

Implementing agencies: Bureau of Community Forest Management of the Royal Forest 
Department, Thailand 

Duration: 6 months 

Financed at: TFLET Spring Cycle 2009 

 
Summary: 
 
The pre-project will develop a project proposal aimed at enhancing forest law enforcement and governance 
and strengthening communities’ capacities to use their forests for poverty alleviation in the Chaiyaphum 
Province. To ensure an adequate project design, the pre-project will collect necessary baseline information 
on community forestry and define clear strategies on how to solve problems inhibiting sound community 
forestry development. The development objective of the pre-project is to contribute to the sustainable 
development of rural communities of the Chaiyaphum Province through the promotion of law enforcement, 
good governance and sustainable management and use of community forests. The specific objective is to 
develop a comprehensive project proposal aimed at strengthening the capacity of communities of 
Chaiyaphum Province to sustainably manage their forests. 
 
Progress: 
 
There has been a substantial delay in concluding the agreement regulating the implementation of the pre-
project due to complicated internal procedures of the government of Thailand which requires the 
endorsement of the Thai Cabinet. It is expected that the pre-project agreement will be duly signed in 
November/December 2011 
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Implementing and promoting sustainable forest management through formulation of an action plan 
for improved forest law enforcement and governance in Colombia 
 

Project number: TFL-PPD 001/09 Rev.2 (M) 

Project country: Colombia 

Budget: Total:   US$ 122,598 

ITTO Contribution:  US$   91,498 

Government of Colombia: US$   31,100 

Submitted by: Government of Colombia 

Implementing agency: Asociación de Corporaciones Autónomas Regionales y de Desarrollo 
Sostenible (ASOCARS) 

[Association of Regional Autonomous Corporations and Sustainable 
Development] 

Duration: 12 months 

Financed at: TFLET Autumn Cycle 2009 

 
Summary: 
 
The pre-project will develop a full project proposal to specify and integrate the problems related to illegal 
logging as well as the weaknesses of the forest legislation and the forest management capacity of the 
relevant institutions, so as to facilitate the future formulation of a strategic action plan for the improvement of 
forest law enforcement and governance in Colombia. 
 
The pre-project is specifically aimed at analyzing and evaluating policies, programs, management capacity 
and the national forest legislation and their compatibility with the policies and sectoral programs and 
standards of the agricultural and mining sectors, through a participatory process with relevant stakeholders. 
The output of the pre-project will be a sound project proposal developed in cooperation with forest sector 
stakeholders. 
 
Progress: 
 
The signing of the pre-project agreement governing the implementation of the pre-project was completed in 
September 2010.  Subsequently, the memorandum of understanding (MOU) between the implementing 
agency and the Ministry of Environment, Colombia on the implementation of the pre-project was signed on 14 
October 2010.   
 
As of 30 June 2011, eight regional workshops on forest law enforcement have been carried out with a total of 
259 participants, in the regions of Nariño, Caquetá, Guaviare, Chocó, Antioquia, and Cesar as well as 
interviews with 18 Regional Autonomous Corporations. With the input from the workshops and the interviews 
an analysis of the current forest legislation has been done. The analysis includes the revision of 36 national 
laws; 53 regional laws; 5 national policies, and 12 international treaties.   The analysis points out the gaps 
that need to be filled for the enforcement of the current forest laws, and highlights the critical points of illegal 
activities in terms of harvesting, transportation and surveillance. 
 
At the time of reporting the full project proposal was under preparation. 
 
As for pre-project finances, ITTO has disbursed US$80,000.00, while counterpart contribution is reported at 
US$24,350.00 
 
The pre-project is on-track and it is expected that pre-project activities will be concluded by 30 September 
2011. 
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Improving governance and transparency of timber harvests and trade in Cameroon 
 

Project number: TFL-PD 003/09 Rev.2 (M) 

Project country: Cameroon 

Budget: Total:       US$ 418,626 

ITTO Contribution:     US$ 365,526 

Traffic International:    US$   53,100 

Submitted by: Government of Cameroon 

Implementing agency: Traffic International 

Duration: 24 months 

Financed at: TFLET Autumn Cycle 2009 

 
Summary: 
 
The project is designed to contribute to the improvement of governance and transparency of timber harvest 
and traded in Cameroon and internationally by strengthening the national process for controlling illegal 
logging and associated trade in Cameroon in order to contribute to transparency of timber trade in Cameroon 
with a view to address the problems of unsustainable timber harvesting, weak forest law enforcement and 
illegal trade of the country’s timber. 
 
Progress: 
 
The signing of the project agreement governing the implementation of the project was completed on 22 
March 2010. Traffic International as the project EA has been working on the preparation of the inception 
report, including discussions with its collaborating counterpart, the MINFOF of Cameroon. The first draft of 
inception report and a detailed workplan were received on 8 October 2010. Although several revisions have 
been carried out, a number of sections still need improvement and the inception report and the detailed 
workplan could not yet be approved. The EA is currently revising the inception report and the detailed 
workplan, following the comments and suggestions provided by the ITTO Secretariat. Consequently, no funds 
have been transferred yet. 
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Strengthening the capacity of small-medium enterprises in Ghana to produce and trade in timber 
products from legal and sustainable sources 
 

Project number: TFL-SPD 007/09 Rev.1 (M) 

Project country: Ghana 

Budget: Total:       US$ 180,704 

ITTO Contribution:     US$ 163,039 

Government of Ghana:    US$   17,665 

Submitted by: Government of Ghana 

Implementing agency: Kumasi Wood Cluster Association (KWC) 

Duration: 24 months 

Financed at: TFLET Autumn Cycle 2009 

 
Summary: 
 
The project will address the weak capacity of Small Medium Forest Enterprises in forest law enforcement and 
governance in Ghana. The main objective is to strengthen the capacity of SMFEs to produce and trade in 
legal timber through the development and implementation of internal wood control system (IWCS) consistent 
with legal and sustainable timber trade requirements. At the completion of the project, SMFEs will 
demonstrate understanding of the various standards covering Chain of Custody and wood tracking by 
documenting and implementing procedures to comply with and monitor compliance with legal timber trade 
requirements enabling an appreciable number of them to begin efforts towards CoC certification. Activities 
and approaches include training selected SMFEs on proper record capturing and storage practices, 
information management, how to use and implement IWCS; assisting SMFEs to set up their own IWCS and 
liaising with stakeholder institutions to audit SMFEs interested in certification. In order to ensure the 
sustainability of the project, SMFEs will be encouraged to join the Kumasi Wood Cluster Association (KWC) 
or form similar network(s) or association(s) to encourage and promote trade in legal and sustainable timber. 
 
Progress: 
 
The signing of the project agreement governing the implementation of the project was completed on 5 April 
2010.  The project inception report including the detailed work plan had been submitted to and approved by 
the ITTO Secretariat and the disbursement of the first installment of ITTO funds amounting to US$70,000.00 
to the implementing agency (KWC) was effected on 8 July 2010, marking the commencement in the 
implementation of the project.  Following the selection and appointment of the project team and consultants, 
the implementation of a number of project activities has begun.  The first meeting of the project technical 
committee (PTC) and project monitoring mission were conducted in Kumasi, Ghana on 21 September 2010.  
The meeting noted that the implementation of the project was on track and on schedule.  The second meeting 
of the PTC is scheduled for 8 September 2011. 
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Strengthening the capacity of related stakeholders in Java on implementing new Indonesian Timber 
Legality Assurance System (TLAS) 
 

Project number: TFL-PD 010/09 Rev.1 (M) 

Project country: Indonesia 

Budget: Total:       US$ 555,163 

ITTO Contribution:     US$ 474,163 

Government of Indonesia:   US$   81,000 

Submitted by: Government of Indonesia 

Implementing agency: Secretariat Directorate General of Forest Production 

Duration: 24 months 

Financed at: TFLET Autumn Cycle 2009 

 
Summary: 
 
The Timber Legality and Verification System (Sistim Verifikasi Legalitas Kayu - SVLK) was developed to 
provide legal assurance on timber products from Indonesia. In June 2009 the Indonesian Ministry of Forestry 
issued a ministerial decree on sustainable forest management and timber legality verification through the 
Minister of Forestry decree No. P.38/Menhut-II/2009 concerning Standard and Guidelines on Assessment 
and Performance of Sustainable Production Forest Management and Verification of Timber Legality which 
applies to state and private forests. Additionally, with regard to the standard, an assessment guideline is 
stipulated under a decree of the Director General of Production Forest Management No. P.6/VI-Set/2009. 
The effective implementation of the regulation requires capacity building of relevant stakeholders and 
organizations, in particular for the owners of community forests. The project will focus on the dissemination of 
information on the new TLAS standard to communities and relevant stakeholders through workshops. It will 
support the establishment of institutions for independent monitoring of TLAS for timber resources from 
community forests and community plantation forests, conduct a series of training events to introduce and 
implement the standard to license holders of community forests and community plantation forest as well as 
local government officers and representatives of small/medium wood processing industries. 
 
Progress: 
 
The signing of the project agreement governing the implementation of the project was completed on 
14 April 2010.  The project inception report including the Yearly Plan of Operation (YPO) 1 had been 
submitted to and approved by the ITTO Secretariat and the disbursement of the first installment of ITTO funds 
amounting to US$100,000.00 to the implementing agency was effected on 8 July 2010, marking the 
commencement in the implementation of the project.  Following the selection and appointment of the project 
team and consultants, the implementation of initial project activities has begun in accordance with YPO 1.  
The first meeting of the Project Steering Committee (PSC) was held on 11 May 2011 which, inter alia, 
approved YPO2.  The second and third installments of ITTO funds amounting to US$74,470.00 and 
US$151,628.00 were disbursed on 8 March and 23 August 2011 respectively and the implementation of the 
project is progressing satisfactorily. 
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Reduction of illegal logging through better governance of community forests in the Lom et Djerem 
Division, East region, Cameroon 
 

Project number: TFL-PD 014/09 Rev.1 (M) 

Project country: Cameroon 

Budget: Total:       US$ 355,062 

ITTO Contribution:     US$ 302,562 

Government of Cameroon:   US$   52,500 

Submitted by: Government of Cameroon 

Implementing agency: Forestry Department, Ministry of Forestry and Wildlife (MINFOF) 

Duration: 24 months 

Financed at: TFLET Autumn Cycle 2009 

 
Summary: 
 
This project seeks to reduce illegal logging and poverty in the Lom and Djerem Division through better 
governance and development of community forestry. The specific objectives include to sufficiently satisfy the 
demand of wood in the north and neighboring countries through better organization of timber markets and 
promotion of the creation and implementation of legal timber titles; and to reduce poverty at the community 
level through good governance in managing existing community forest and micro-development projects in the 
Lom and Djerem Division. The expected outputs are: 
 
1)  to assist 6 communities in obtaining and managing community forests; 
2)  to sensitize the Lom and Djerem councils on the creation of council forests; 
3)  to supply the Northern markets with sawmill residues; 
4)  to better understand and disseminate the timber market chain from Lom and Djerem to the   Northern 

regions; 
5)  to put in place a wood tracking system from the Koundi community forest; 
6)  to reinforce the capacities of members of the Koundi community in increasing and better managing 

revenues from their forest; and  
7)  to sensitize all actors on legal wood trade; and  
8)  to install and have a functional Coordination Unit in place 
 
Progress: 
 
 
22.03.2010 The project agreement was signed and consultations between the implementing agency, 

(MINFOF) and its collaborating agencies, FORUM VERT and TTRECED (NGOs) have been 
conducted. 

August 2010 The memorandum of understanding (MOU) between the implementing agency and the 
collaborating agencies has been signed 

30.11.2010 The final revised inception report and the detailed workplan were received 
22.01.2011 The EA confirmed the receipt of the first installation of ITTO fund and the project 

implementation was commenced 
10.03.2011 The project was launched by the National Technical Committee 
 
No progress report has yet been received 
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Equipping small and medium sized forestry enterprises in China for procurement of tropical timber 
from legal and sustainably managed forests 
 

Project number: TFL-PD 017/09 Rev.2 (M) 

Project country: China 

Budget: Total:       US$ 505,036 

ITTO Contribution:    US$ 322.056 

Government of China:    US$ 112.820 

Industry Association (China):   US$   70.160 

Submitted by: Government of China 

Implementing agency: Institute of Forestry Policy and Information, Chinese Academy of Forestry 
(CAF) 

Duration: 36 months 

Financed at: TFLET Spring Cycle 2010 

 
Summary: 
 
Small and medium sized wood processing enterprises (SMFEs) in China play a vital role in the domestic and 
international markets for processing wood products as they account for around 90% of the total output value 
of China’s timber enterprises. The project will provide the means for SMFEs to become equipped for 
procurement of timber from legal and sustainably managed tropical forests. SMFEs in Zhangjiagang in the 
Jiangsu Province, Huzhou and Jiashan in the Zhejiang province and in Shanghai will be surveyed to assess 
the status of their procurement management. Training and advice will be delivered to enterprises along with 
information (via a technical bulletin) on marketing, trade, procurement and corporate social responsibility. 
Policy suggestions will be made and selected SMFEs will be guided through COC certification. A web-based 
platform for better communication between SMFEs, government and other stakeholders will be established. 
 
Progress: 
 
14.01.2011 The Project agreement was signed 
14.02.2011 The first draft of inception report with YPO was received  
11.04.2011 The final revised inception report and the YPO1 were received  
01.05.2011 The first installment of ITTO funds amounting to US$100,000.00 was received by the 

Executing Agency and the project commenced 
26.08.2011 The first progress report was received from the EA 
 
The project is in the final stages of the ‘Start-up Phase’ with necessary arrangements for project 
implementation about to be concluded. The start-up phase mainly comprises of desk works such as materials 
review, trade data procurement, materials references collection, questionnaires design and establishment of 
the project coordination. Up to 20 of August, the implementation activities were well on track according to the 
workplan. The relevant activities were carried out as follows: 

 

 Collecting and procuring relevant data and information. The following data and materials have been 

collected and/or reviewed. Tropical log and lumber imports through ports servicing the project area 
o 2000 and  2010 tropical log imports(source countries, volumes, and value) 
o 2000 and 2010 tropical lumber imports(source countries, volumes, and value) 
o 2010 company names and addresses of the importers of the above-mentioned tropical timber 

 Collecting  and reviewing  relevant materials 
o related policies and institutions on forest enterprises, specifically SMFEs  
o Forest certification 
o Procurement policy and regulations 
o Tropical  forestry products trade and market 
o Wood industry 

 Questionnaires for mail or telephone survey were designed  



ITTC(XLVII)/9 
Page 31 

 Coordination of the project was established 
o Information exchange with supporting organizations and stakeholders was established in 

project area, including associations located at Jiashan, Huzhou of Zhejiang provinces，forest 
bureau at HuZhou of Forestry Department of Forestry of Zhejiang province. 

o Three coordination meetings were held with different stakeholders such as SFA, Ministry of 
Commerce, General Custom Administration. 

o The International consultant has been selected and TOR has been signed. 
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Developing collaborative management in the Cibodas Biosphere Reserve, West Java Indonesia 
 

Project number: TFL-PD 019/10 Rev.2 (M) 

Project country: Indonesia 

Budget: Total:       US$ 591,278 

ITTO Contribution:    US$ 496,670 

Government of Indonesia:   US$   94,608 

Submitted by: Government of Indonesia 

Implementing agency: Balai Besar Taman Nasional Gunung Gede Pangrango Mountain Gede 
Pangrango National Park, Directorate General Forest Protection and 
Natural Conservation, Ministry of Forestry 

Duration: 24 months 

Financed at: TFLET Spring Cycle 2010 

 
Summary: 
 
The project will support the implementation of a collaborative management activity as the key tool for the 
effective management of the Cibodas Biosphere Reserve. The specific objective of the project is to 
strengthen forest law enforcement and governance, conservation, and the sustainable use of biodiversity and 
environmental services rendered by the Cibodas Biosphere Reserve. The expected outputs of the project are: 
1) increased stakeholders commitment to the effective management of the Cibodas Bioshpere Reserve; 2) 
Development of an integrated management plan for the Cibodas Biosphere Reserve; and 3) Enhanced 
community awareness on the conservation and sustainable use of biodiversity and environmental services, 
and on forest law enforcement and governance. 
 
Progress: 
 
The signing of the project agreement governing the implementation of the project was completed on 
25 May 2011 and the Inception Report incorporating YPO1 and appointment of the Project Coordinator was 
approved on 19 August 2011. The first installment of ITTO funds amounting to US$100,000.00 was disbursed 
to the Executing Agency on 23 August 2011, paving the way for the commencement in project 
implementation in September 2011. 
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Pre-project to develop a proposal on ‘Development and implementation of a species identification and 
timber tracking system in Africa with DNA fingerprints and stable isotopes’ 
 

Project number: TFL-PPD 023/10 Rev.1 (F) 

Project country: Germany, Cameroon, CAR, DRC, Congo, Gabon, Ghana, Kenya 

Budget: Total:       US$ 198,242 

ITTO Contribution:    US$ 175,742 

vTI:      US$   22,500 

Submitted by: Government of Germany 

Implementing agency: Johann Heinrich von Thünen Institute (vTI), Federal Research Institute for 
Rural Areas, Forestry and Fisheries 

Duration: 7 months 

Financed at: TFLET Spring Cycle 2010 

 
Summary: 
 
Based on experiences from pilot-studies in Cameroon and Latin-America the pre-project will develop a full 
project proposal on “Development and implementation of a species identification and timber tracking system 
in Africa with DNA fingerprints and stable isotopes” with regional focus on the timber producing countries 
Cameroon, Central African Republic, Congo Dem. Rep, Congo Rep. and Gabon, Ghana, and Kenya as an 
important timber transit country. The pre-project will (a) define the role and contribution of collaborating 
agencies (b) seek support and agreements with the governments of African countries involved in the project; 
(c) draw conclusions from former pilot studies and to define the technical work plan, (d) identify the 
stakeholders and define their roles in the full project; and (f) seek additional financial support for the full 
project. Expected outputs of the full project to be developed include (a) a timber tracking system with DNA 
and stable isotopes working for 5 important timber species in Africa, (b) reference databases on genetic and 
isotopic spatial patterns ready for control uses, and (c) facilities for DNA-fingerprinting and stable isotopes 
with trained staff in timber producer and timber consumer countries. 
 
Progress: 
 
The pre-project has been successfully completed and a full proposal for a regional ITTO project on tree 
species identification and timber tracking system with DNA fingerprints and stable isotopes was developed. 
Seven African timber producer countries will be involved in the project: Cameroon, Central African Republic, 
Congo Dem. Rep, Congo Rep., Gabon, Ghana and Kenya. The work-programme, the contribution and 
participation of the different partners from Europe, Australia and Africa as well as the stakeholder involvement 
in the project have worked out as foreseen in the proposal in two workshops: one in Hamburg, Germany 1-3 
March 2011 and one in Yaoundé, Cameroon 23-24 March 2011. At the workshop in Hamburg 31 persons 
mostly from Europe but also from USA, Australia, Singapore and Cameroon participated. The workshop in 
Yaoundé was organized by the collaborating agency The Forest Trust (TFT). At this workshop 50 persons 
participated. Each of the 7 target countries of the project was represented by at least one participant from the 
forest ministry or forest administration and one participant from the research sector. Very helpful was the 
involvement of the ITTO’s regional co-ordinator Ms Celestine Ntsame Okwo. At both workshops specific 
sessions for potential stakeholders were organized. TFT successfully communicated the project concept and 
the advantages of a participation to the ITTO focal points in the six involved African ITTO member countries 
and to the forest administration and forest research sector of Kenya. All seven countries confirmed their 
intention to participate in the full project through endorsement letters. The full proposal was prepared with a 
total financial volume of US$2,786,299 including US$1,695,342 requested from ITTO. Due to the fact that 
there was no open call for proposals under TFLET in 2011, the proposal was submitted in July 2011 under 
the ITTO regular cycle and was rated Category 1. Following the incorporation of Expert Panel comments, a 
revised proposal was submitted in September 2011 and project implementation is expected in January 2011. 
 
One expected output of the pre-project was the search for additional funding. For this purpose two satellite 
projects covering complementary parts of the ITTO project have been submitted by the University of Adelaide 
and the vTI at the Australian Research Council (requested additional budget US$723,000) and by the Ghana 
Forestry Commission to the ACP-FLEGT call (requested additional budget US$134,000). The requested 



ITTC(XLVII)/9 
Page 34 

 

ITTO contribution will be covered by the German Federal Ministry of Food, Agriculture and Consumer 
Protection (BMELV). 
 
The project will focus primarily on three target species chosen by timber producing countries representatives: 
iroko (Milicia excelsa, M. regia), sapelli (Entandrophragma cylindricum) and ayou (Triplochiton scleroxylon). 
The Institute of Forest Genetics at the Johann Heinrich von Thünen Institute (vTI) in Germany will be the 
Executing Agency and coordinator of the project, supported by 14 Collaborative Agencies from Europe, Africa 
and Australia. 
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Improvement of forest law enforcement at the national level to promote forest governance in 
Guatemala 
 

Project number: TFL-PPD 024/10 Rev.2 (M) 

Project country: Guatemala 

Budget: Total:       US$ 804.419 

ITTO Contribution:    US$ 563.339 

Government of Guatemala:   US$ 200.880 

IUCN:      US$   40.200 

Submitted by: Government of Guatemala 

Implementing agency: National Institute of Forests (INAB) 

Duration: 36 months 

Financed at: TFLET Spring Cycle 2010 

 
Summary: 
 
The project will improve the effective implementation of sustainable forest management plans in Guatemala, 
through strengthening the capacity of forest institutions to enforce the forest management legislation and 
relevant regulations, as well as through the provision of better services and instruments for the promotion of 
sustainable forest management. It will strengthen the capacity of INAB to control forest law enforcement 
through improvement of observation systems and inter-institutional coordination at the national, regional and 
local levels. The project will increase the involvement of civil society, institutions and local governments in the 
implementation of activities aimed at strengthening actions to reduce illegal activities and ensure compliance 
with current forest laws and regulations, among other activities focused on improving forest governance. 
 
Progress: 
 
The Project Agreement was signed by all parties on May 2011, and at the time of preparation of this report, 
the EA was finalizing the signature of the MoU with the Collaborative Agency in order to fulfill the conditions 
for the release of the advance of funds. 
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REDDES 
 
Building a Voluntary Carbon Marketing Scheme to Promote Sustainable Forest Management 
 

Project number: RED-A 004/09 Rev.1 (F) 

Project country: Global 

Budget: Total:       US$ 97,180 

ITTO Contribution:    US$ 97,180 

Submitted by: ITTO Secretariat 

Implementing 
agencies: 

ITTO Secretariat 

Duration: 9 months 

Financed at: REDDES Spring Cycle 2009 

 
Summary: 
 
The Activity will develop a feasibility study for the establishment of a mechanism in ITTO to capture funds 
from private sector and other potential contributors, to fund voluntary forest related carbon offsetting schemes, 
including REDD and PES projects. The Activity shall also generate a design and strategy for the 
implementation of the proposed scheme. 
 
Progress: 
 
The activity was reported completed to the 46th ITTC in December 2010. The report is available from the 
ITTO website at http://www.itto.int/direct/topics/topics_pdf_download/topics_id=2137&no=0 
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Strengthening Guyana’s capacity to manage forest resources and environmental services through 
resources assessment and monitoring changes in deforestation and degradation 
 

Project number: RED-PD 005/09 Rev.2 (F) 

Project country: Guyana 

Budget: Total:       US$ 540,880 

ITTO Contribution:     US$ 400,680 

Government of Guyana:    US$ 140,200 

Submitted by: Government of Guyana 

Implementing agency: Guyana Forestry Commission (GFC) 

Duration 12 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
This project seeks to address two main areas: conducting, at a demonstration level, an assessment of forest 
resources and environmental services including the completion of a feasibility study of targeting remuneration 
systems for environmental services; and secondly, by supporting sustainable forest management and 
resources utilization at the community level to maintain forest resources and prevent deforestation and 
degradation. The outcome of the project will be the strengthening of Guyana’s capacity to manage forest 
resources and environmental services through resources assessment and monitoring changes in 
deforestation and degradation. This will allow for planning and management of these resources to be 
significantly enhanced as will management of deforestation and forest degradation. Also, capacity building 
exercise will see improved management of forest and environmental resources by target communities and 
stronger compliance with sustainable forest management practices. These immediate benefits of these will be 
enhanced ability at the national and community level to manage forest and environmental services in Guyana. 
 
Progress: 
 
The Project Agreement regulating the implementation of the project was duly signed on 5 April 2010. The 
Project Inception Report and the Detailed Work Programme have been received and approved by the ITTO 
Secretariat and the first disbursement of funds was transferred to the Executing Agency on 30 August 2010. 
 
Project activities have commenced in September 2010 and to date all project funds have been disbursed to 
the Executing Agency. Progress can be described by outputs and activities as follows: 
 
Output 1- Demonstrate the execution of a resources assessment of forest and environmental services 
in selected forested areas of Guyana 
 
This output has been 100% successfully achieved by activities, i.e.: 
 
1.1 Remote sensing images were acquired and imagery analysis of selected forest areas were conducted; 
1.2 Existing forest inventory data was assessed to evaluate forest and environmental services and ground 

verification and aerial surveys were conducted to verify results of remote sensing and forest inventory 
data; 

1.3 An evaluation on forest and environmental services in selected areas of Guyana was completed;  
1.4 Images for identification of areas for hotspot monitoring and assess compliance with legality and 

deforestation & degradation from analysis of images were also acquired and analyzed. 
 
Output 2- Assess the potential and feasibility of market based and other remuneration systems for 
compensating environmental services 
 
90% of the activities required to achieve this output have been completed and it is expected to be 
successfully completed shortly. Activity implementation is currently as follows: 
 
2.1 Available market mechanisms, incentives programmes and remuneration systems for environmental 
services have been assessed, identified and documented; and 
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2.2 The necessary requirements to access identified markets and remuneration systems have been 
evaluated and are currently being documented.  
 
Output 3- Support SFM at the community level to help maintain low level of deforestation and forest 
degradation  
 
70% of the activities required to achieve this output have been carried out to date, as follows: 
 
3.1 A manual and other training materials were produced for the sensitization workshop organized to share 
information on resource assessment and environmental services in Guyana. This workshop was conducted 
on 19-20 May, 2011. As part of the workshop, several group discussion sessions were held and key 
areas/approaches of training and sensitization were examined.   
3.2 The workshops aimed at improving enforcement of regulations of sustainable forestry management (SFM) 
practices are currently in progress. 
 
A Project Steering Committee (PSC) Meeting was held in June 2011 in Georgetown, Guyana. The Committee 
verified the aforementioned progress in the project’s activities and further noted that the project is expected to 
be completed shortly, as originally scheduled. 
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Local REDDES programme for development and addressing climate change in Guatemala: Building 
social processes for sustainability 
 
Project number: RED-PPD 006/09 Rev.2 (F) 

Project country: Guatemala 

Budget: Total:       US$ 177,660 

ITTO Contribution:    US$   82,080 

Government of Guatemala   US$   95,580 

Submitted by: Government of Guatemala 

Implementing 
agencies: 

Foundation of Integrated Development of Men and Environment, 
CALMECAC 

Duration: 12 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
In order to reduce deforestation and forest degradation, INAB and Calmecac are seeking to develop 
sustainable forest management and establish financial mechanisms derived from the management and 
conservation of resources and environmental services in 16 municipalities of the Departments of 
Huehuetenago and Quiché, while at the same time providing a climate change adaptation mechanism. Thus, 
this project is aimed at consolidating information and agreements with local communities on the management 
of natural resources, while generating quantitative and qualitative data on forest resources and environmental 
services potential in the area. Given the importance of the participation of local social stakeholders and the 
need to raise awareness on the significance of forests and climate change impacts on the implementation of 
a REDD project, the establishment of a local stakeholder network is also envisaged to create effective social 
processes geared to poverty and vulnerability reduction. This pre-project links and creates social dynamics 
between different sectors based on new models of participatory management of natural resources and 
sharing of benefits at the local level. 
 
Progress: 
 
The Pre-project Agreement regulating the implementation of the project was duly signed on 5 April 2010. The 
Pre-project Inception Report and the Detailed Work Programme have been received and approved by the 
ITTO Secretariat and the first disbursement of funds was transferred to the Executing Agency on 16 
September 2010.  
 
Pre-project activities have commenced in September 2010 and to date all project funds have been disbursed 
to the Executing Agency. Progress can be described by outputs as follows: 
 
Output 1: Stakeholders’ social factors and interests relating to forest resource management identified 
in a participatory manner for 15 municipalities of Huehuetenango and Quiché 
 
This output has been 100% successfully achieved by activities, i.e.: 
 
1.1: 15 municipal workshops were conducted for consultation and consensus-building among communities on 
the collective use and management of local forest resources. Baseline information discussed at these 
workshops was extracted from 205 individual surveys previously executed and analyzed;  
1.2: The information gathered was systematized and digitized and consensus-based alternatives and 
mechanisms on REDD, forest harvesting and climate change were elaborated; and 
1.3: A participatory diagnosis document on the collective use and management of local forest resources was 
developed. 
 
Output 2: Potential environmental services identified and quantified in 6 localities of the region in 
relation to timber and non-timber resources, carbon sequestration and watersheds 
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2.1: The forest regions of the 15 municipalities have been stratified. 4 medium-scale forest inventories for 
community and municipal forests and for estimation of carbon stocks are in the planning process and 
compiled data is currently being verified in the field (60% progress); and 
2.2: GIS information is being compiled on the following 4 watersheds: Pojom, Ixcan, Copon y Xalbal. Water 
flow measurements in these 4 watersheds will follow later (30% progress). 
 
Output 3: Analysis of forest cover dynamics in 15 municipalities and identification of risks and 
vulnerability to climate change in the poorest 5 municipalities 
 
3.1: A methodology have been developed in collaboration with INAB so as to analyze the current forest cover 
and estimate the projected deforestation rates for the 15 municipalities of the northern region of 
Huehuetenango and Quiché and is to be applied soon (30% progress); and 
3.2: In order to initiate the analysis of risks and vulnerability to climate change in the 5 poorest municipalities, 
the EA to date has compiled GIS information of disaster events occurring over the last 5 years from MAGA, 
SEGEPLAN and the European Union (30% progress).  
 
Output 4: A local REDD project document formulated with wide-based participation of local 
stakeholders, exploring the feasibility of developing a municipal and community program for the 
conservation of the forests of Huehuetenango and Quiche, Guatemala 
 
4.1: Information on ideas and proposals has been assembled from the municipalities as inputs for the 
planned regional workshop to present and discuss the results of the participatory diagnosis document on the 
collective use and management of local forest resources and the collection of information for the design of a 
local REDD program. This workshop is currently in the process of being organized and is to be held on the 
near future (30% progress); and 
4.2:  Once the local REDD project proposal has been elaborated by CALMECAC, an open-ended workshop 
will be organized for its presentation and participatory discussion and consensual approval by the 
municipalities and communities (0% progress). 
 
Output 5: Networks linking municipalities, communities, civil society organizations, and private 
sector and institutions organized 
 
5.1: A database on relevant stakeholders at the state, municipal, community and private sector levels has 
been developed (100% completed); 
5.2: Six workshops focused on the consolidation of the coordination set-up at the regional level for the 
development of a REDD program have been organized and documented (100% completed?); and 
5.3: A draft action plan focused on the development and consensus-building of a REDD program, forest 
harvesting and climate change is under development and is to be finalized in the near future (80% progress).  
 
Output 6: Dissemination and awareness program on climate change and REDD initiatives 
 
6.1: Local dissemination and awareness-raising tools on climate change and REDD initiatives are currently 
being designed. One radial spot has already been aired and three more informational materials are being 
prepared (60% progress); 
6.2: The regional gathering on REDD initiatives and climate change is to be organized once all other pre-
project activities have been completed (0% progress); and 
6.3: Reproduction and distribution of dissemination and awareness-raising materials on REDD initiatives and 
climate change (0% progress). 
 
A Pre-project Technical Committee Meeting and field visits were held in June 2011 in Guatemala City, 
Huehuetenango and Quiche, Guatemala. The Committee took note of the aforementioned progress in the 
project’s activities in the communities themselves and further noted observed that, while the social 
components of the project are being extremely well implemented, the EA is having difficulties in implementing 
some technical aspects of the pre-project, particularly as regards those activities related to Outputs 2, 3 and 
4. Moreover, these are currently creating delays and may require the EA to request an extension in time 
without additional funds in order to able to successfully be completed.  
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Enhancing Forest Carbon Stock to Reduce Emission from Degradation through Sustainable Forest 
Management (SFM) Initiatives in Indonesia 
 
Project number: RED-PD 007/09 Rev.2 (F) 

Project country: Indonesia 

Budget: Total:       US$ 539,616 

ITTO Contribution:     US$ 447,071 

Government of Indonesia:   US$   92,545 

Submitted by: Government of Indonesia 

Implementing 
agencies: 

Director General of Forest Production Development & Directorate of 
Planning Development for Forest Utilization, Ministry of Forestry of 
Indonesia 

Duration: 24 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
The project will promote SFM as an important option for forest based climate change mitigation to reduce 
emission from and by tropical forest. As a first priority it will focus on initiating multi-stakeholder processes for 
development of a national strategy to maintain and increase forest carbon stock through implementation of 
SFM. The expected outputs of the project are:(1) Information on SFM forest based carbon, C stock, CO2 
sequestration, and green products; (2) Supporting infrastructure and mechanism to bring additional incentives 
in implementing SFM as important option in reducing emission from deforestation and forest degradation 
assessed; (3) Outreach activities to promote public awareness among relevant stakeholders on SFM 
initiatives in enhancing forest based carbon stock, sequestration, and carbon storage in green products in 
order to reduce GHG CO2 developed. After project completion it is expected that the strategy will be 
institutionalized. The successful implementation of the project will generate awareness among local people 
and other related stakeholders to participate in managing forestland in a sustainable way. Local government, 
communities and private sector will get incentives from the ongoing effort in implementing conservation and 
forest management in reducing emission from deforestation and degradation. 
 
Progress: 
 
The Project Agreement regulating the implementation of the project was signed on 28 May 2010. The first 
installment of funds was sent on 11 August 2010 following receipt of the project inception report and approval 
of the project coordinator. No objection letters were issued for relevant ITTO-supported project staff and the 
first project steering committee was convened in November 2010.  
 
During 2011 to date numerous activities have occurred consistent with the project workplan. Terms of 
reference developed in January for Activities 1.1 (Study/analyze regulations on SFM and forest carbon), 2.1 
(Review framework/mechanism for SFM to serve as an important option in REDD), 2.2 (Analyze economic 
incentive framework for SFM to serve as an important option in REDD), 3.1.1 (Collect/analyze data from SFM 
and REDD projects in Indonesia) and 3.1.2 (Develop forest carbon standard and carbon accounting system 
for small scale plantations) were approved by ITTO shortly after. An expert meeting was then convened in 
February with the consultants assigned to undertake these activities and other relevant experts to finalize 
arrangements for implementation of these activities. The project also published various information leaflets on 
its work in Bahasa and English in February.  
 
Field activities took place from February to June 2011, with reports on the above activities submitted and 
forwarded to ITTO in July. Training workshops on forest-based climate change and climate-relevant lessons 
from certified forest concessions were convened by the Implementing Agencies in March, April, May and 
June for representatives of various government departments/ministries and other stakeholders. CDs 
containing the results of these workshops have been distributed to all participants and ITTO.  
 
The Implementing Agencies have submitted a detailed project progress report covering the period January-
June 2011. The YPO for the second year of project implementation has also been submitted and approved by 
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ITTO. These documents (English only) are available from the Secretariat. The activities to be carried out over 
the next 12 months are 1.2 (Develop public consultations on SFM and forest carbon), 2.3 (Conduct focus 
group discussions to formulate a strategy for maintaining/increasing forest carbon stocks through SFM), 3.2 
(Strengthen information sharing/networking on forest-based climate initiatives in Indonesia) and 4 
(International consultancy on SFM-REDD linkages in Indonesia). The second PSC meeting is scheduled for 
Jakarta in late November 2011 with an associated visit to project field sites in Riau province. 
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Promoting the partnership efforts to reduce emission from deforestation and forest degradation of 
tropical peatland in south Sumatra through the enhancement of conservation and restoration 
activities 
 
Project number: RED-SPD 009/09 Rev.2 (F) 

Project country: Indonesia 

Budget: Total:       US$ 181,287 

ITTO Contribution:     US$ 149,493 

Government of Indonesia:   US$   31,794 

Submitted by: Government of Indonesia 

Implementing agency: Regional Research Center of South Sumatra 

Duration: 24 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary 
 
The project is intended to enhance sustainable management and conservation of tropical PSF to reduce 
emissions and to increase carbon stocking through the involvement of stakeholders and local community in 
the conservation and rehabilitation of degraded PSF in South Sumatra. It is part of Reduced Emission from 
Deforestation and forest Degradation (REDD)-Indonesia, on the context of PSF. There are two major issues 
addressed in the project: 
 

1) resolving the conflict of interest between authorities in the management of PSF and  
2) reducing the emission from deforestation and forest degradation through the promotion of 

conservation and restoration of PSF ecosystem. 
 
Five options for strategic management intervention specific to peatland, under REDO in Indonesia (Indonesia 
Forum on Climate Change Alliance-IFCA, Consolidation report 2008) will also be addressed, namely (1) 
Regulate and restore water table, (2) Prevent peatland from fire, (3) Build coordination and consistency 
across government jurisdiction and sectors to control cross boundary impacts of fire by controlling its sources 
and spread, (4) Regulate further conversion of peatlands and revise and reinforce rules for management of 
existing peatlands plantation sites and (5) Implement land swaps where possible to retain high carbon value 
forest and peat while allocating alternative land for new plantation. The project intervention will put the priority 
on the third and fourth option for strategic management intervention through awareness raising, capacity 
building and coordination and field implementation of restoring ecosystem function in the degraded peatland 
through plantation. Local-indigenous species, which have been identified earlier, will be used in this 
restoration of ecosystem. 
 
Progress: 
 
The Project Agreement regulating the implementation of the project was duly signed in May 2010. The project 
activities have been initiated from November 2010 after the completion of necessary administrative 
arrangements for the implementation of the project.  
 
Review on existing schemes to prevent deforestation and forest degradation and lessons learned from the 
surrounding areas has been carried out and the preparation of a technical report is under way. Further 
discussion and analyses will be carried out in conjunction with a stakeholder consultation meeting to be held 
in Palembang in September 2011. Four indigenous local forest tree species have been collected and 
propagated to increase farmers’ income. The four tree species  are: Jelutung (Dyera lowii), Meranti (Shorea 
belangeran), Gelam (Melaleuca leucadendron) and Punak (Tetramerista glabra). To facilitate the   
demonstration activity, several partners have been identified and a large number of community members are 
expected to directly involve in plantation activities. Facilitators from local NGOs have been also invited to 
enhance the influence of this activity to other areas. 
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Sustainable forest management and utilization of ecosystem services in forests managed by the 
Ese'Eja native community in Infierno, Peru 
 
Project number: RED-PD 018/09 Rev.1 (F) 

Project country: Peru 

Budget: Total:       US$ 523,319 

ITTO Contribution:    US$ 356,519 

Government of Peru    US$ 166,800 

Submitted by: Government of Peru 

Implementing 
agencies: 

Association for Investigation and Development, AIDER 

Duration: 36 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
The project is aimed at strengthening the management of forests over which the community has acquired 
utilization rights, so as to penetrate the emerging ecosystem services markets and thus generate additional 
income to allow the community to obtain resources for the adequate management of their territory and 
ecotourism concession. It will be implemented in the Ese’Eja native community of Infierno where a forest 
concession was granted by the Peruvian Government to the community for ecotourism purposes in areas 
located in the Madre de Dios region (Peru), within the buffer zone of the Tambopata National Reserve and 
the Bahuaje Sonene National Park. Community capacities will be developed for the planning and 
establishment of agreements approved by all community members for the use of forest resources and 
services, thus establishing the basis for the development of a project for the reduction of emissions from 
deforestation and degradation (REDD). Recognizing that well-defined utilization and marketing rights are a 
vital prerequisite for access to these markets, the project will facilitate the formalization of rights to trade 
ecosystem services and to resolve existing land tenure conflicts in the concession area. These objectives will 
be met with support from the Peruvian government, which will allow the community to progress towards 
sustainable development. 
 
Progress 
 
The Project Agreement regulating the implementation of the project was duly signed on 8 June 2010. The 
Project Inception Report and the Detailed Work Programme have been received and approved by the ITTO 
Secretariat and the first disbursement of funds was transferred to the Executing Agency on 13 September 
2010. Progress by outputs and activities can be summarized as follows: 
 
Output 1: There is community consensus on the priority actions for the management of forest 
resources 
 
1.1 A socio-economic assessment of the community was completed and further documented. This study is 
currently being used by the Executing Agency as a baseline assessment of the community’s socio-economic 
status and to ensure that all members of the community are involved in the execution of the project and that 
any benefits resulting from it are distributed fairly (100% completed); 
 
1.2 Several community consultations and participatory workshops have been organized so as to define future 
strategies for community forest management and forest economic activities, including a REDD scheme being 
promoted among community members, and further develop an action plan. Strategies have been devised in a 
participatory manner within the community and the action plan is currently being finalized (50% progress); 
and 

 
1.3 Community infrastructure to develop local capacities to support ongoing management activity of their 
forests has not been established yet, although an office has already been built in the community centre and is 
currently being furbished (10% progress). 
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Output 2: Legal rights for the use of forest resources in the community territory and ecotourism 
concession area are endorsed and secured 
 
2.1 A legal review of the community’s land and resource use rights on its’ ecotourism concession is currently 
being conducted by a lawyer and is to finalized shortly (60% progress); and 
2.2 Implement actions identified in legal review to ensure the community’s land and resource rights are 
protected (0% progress). 
 
Output 3: Community forest management incorporated as part of a REDD scheme 
 
3.1 A regional baseline emissions model and and the related regulatory REDD mechanisms for the Madre de 
Dios region is currently being determined by the project team. However, this activity is taking longer than 
initially estimated, due mainly to the need of achieving political acceptance in the region (60% progress); 
3.2 Stratified vegetation maps have been developed for the community lands and its conservation concession. 
These also served as inputs for the planning and execution of the carbon inventory, which is currently 
underway (50% progress); 
3.3 Develop REDD project design document (PDD) (0% progress); and 
3.4 Obtain validation and offer carbon credits (0% progress). 
 
A Project Steering Committee (PSC) Meeting and field visit were held in June 2011 in both Lima and the 
Ese'Eja native community in Infierno, Madre de Dios, Peru. The Committee verified the aforementioned 
progress in the project’s activities at the field itself and further noted that the project to date is being 
implemented as scheduled, albeit some minor delays due to the participatory and political nature of the 
project. 
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Development and demonstration on scheme of payment for environmental services (PES) derived 
from degraded and secondary tropical production forests in China 
 
Project number: RED-SPD 020/09 Rev.1 (F) 

Project country: People’s Republic of China 

Budget: Total:       US$ 203,040 

ITTO Contribution:     US$ 149,040 

Government of China:    US$   54,000 

Submitted by: Government of the People’s Republic of China 

Implementing 
agencies: 

Institute of Forest Resource Information Technique,
Chinese Academy of Forestry (CAF) 

Duration: 24 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
The project attempts to reduce deforestation and forest degradation, enhance environmental services and 
help improve forest dependent livelihoods in the tropics of China. The Lingshui Li Autonomous County of the 
Hainan Province has been selected as project area and one typical forest-dependent community (village) will 
be chosen in the demonstration area. The project will develop an assessment report on environmental 
services derived from degraded and secondary tropical production forests in the selected area. A scheme of 
PES derived from degraded and secondary tropical production forests in demonstration areas based on 
community and other stakeholders' participation will be discussed, consulted, optimized, identified and 
implemented. Policy suggestions on the scheme of PES will be developed and submitted to local 
governments. 
 
Progress: 
 
The Project Agreement regulating the implementation of the project was duly signed in March 2010. The first 
installment of project funds was transferred from ITTO to the Executing Agency in May 2010 after the receipt 
of the first Yearly Plan of Operation (YPO). 
 
A review of relevant literature and cases on PES derived from production and protection forests has been 
conducted. In addition, Chinese schemes of the Forest Ecological Benefit Compensation Funds in non-
commercial forests operated by the central and local governments have been reviewed. The project 
demonstration site has been changed from Dagan village in the town of Qunying, Lingshui Li autonomous 
county, South China to Maohui community of Maoyang Town in Wuzhishan City in Hainan as the latter has a 
clear forest tenure system. The collection of baseline information and data for socioeconomic and 
environmental aspects of the new demonstration area is underway. An assessment report on environmental 
services derived from degraded and secondary tropical production forests in the demonstration site has been 
prepared.  
 
A workshop on scheme of PES derived from degraded and secondary tropical production forests was held 
and the scheme of PES derived from production secondary forests in Maohui community based on 
community and other stakeholders participatory was discussed. A draft scheme of PES from production 
secondary forests in Maohui community has been developed and will be finalized in consultation with relevant 
stakeholders, including the local government. 
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Technical Support for the National Forest Inventory Development in the Democratic Republic of 
Congo for the Evaluation of the Carbon Stock Changes in Forest Lands 
 
Project number: RED-A 023/09 Rev.1 (F) 

Project country: Democratic Republic of Congo 

Budget: Total:       US$ 510,220 

ITTO Contribution:     US$ 476,820 

Government of D.R. Congo:   US$   33,400 

Submitted by: Government of D.R. Congo 

Implementing agency: Directorate of Forest Inventory and Planning (DIAF) 

Duration: 12 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
The project will operate as support to the UN-REDD Programme in the DRC and complement the work of 
FAO in this exercise by ensuring that technical and logistical capacity exists in the DRC to carry out this 
activity. The objective of this Activity is to lay the strong foundations required for supporting a carbon 
inventory on national forest land in the DRC by providing national institutions: 
 

 Qualified personnel to undertake field measurements and manage the information generated; 
 Office equipment (e.g., laboratory with computers and printers) and field operations equipment. 

 
The main beneficiaries of the activity are the DRC government and more specifically the Directorate of Forest 
Inventory and Planning (DIAF) and the Directorate for Sustainable Development (DDD) working within the 
Ministry of Environment, Tourism and Nature Conservation (MECNT) and the University of Kisangani 
(UNIKIS). Eventually the three institutions will have developed a productive working relationship. DIAF will 
have trained personnel to do field measurements and DDD will be staffed by trained personnel to manage the 
information generated through its Environmental Services Division and Carbon Stocks Management Bureau. 
UNIKIS will have developed expertise in training personnel for the measurement of ground-level carbon 
 
Progress: 
 
The Project Agreement regulating the Activity implementation was duly signed on 19 March 2010. The project 
inception report (required for the release of the first installment of project funds) and related first Yearly Plan 
of Operation were submitted on 28 April 2010 and approved. The activity began implementation with the 
disbursement of the first installment of TP funds on 13 May 2010 
 
The implementation of this 12-months Activity-project was extended until August 2011, and contributed to get 
90 technicians trained on the forest carbon stock inventory techniques through training sessions organized in 
the Yoko Gazetted Forest (Orientale Province) and in the Man and Biosphere (MAB) Forest Reserve of Luki 
(Province of Bas-Congo). The vehicles (5) and appropriate equipment and materials were purchased for the 
carbon forest inventory operations in five sites selected in the five main forest ecosystems of D. R. Congo. 
These operations were supposed to be supported by funds to be channeled through FAO, which has not 
been able to get the funds on time. FAO was contacted and informed about the time lag between the training 
provided by ITTO through the implementation of this Activity-project and the full-scale implementation of the 
forest carbon inventory in the ground, with those technicians already trained, due to the delay in securing the 
funds as promised by FAO. The executing agency is preparing the completion report to be submitted shortly, 
as well as the final financial audit report. 
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Reducing Emissions from Deforestation and forest Degradation through Collaborative Management 
with Local Communities 
 
Project number: RED-PD 026/09 Rev.1 (F) 

Project country: Ghana 

Budget: Total:       US$ 760,408 

ITTO Contribution:    US$ 658,716 

Government of Ghana    US$ 101,692 

Submitted by: Government of Ghana 

Implementing 
agencies: 

Forestry Research Institute of Ghana (FORIG) 

Duration: 48 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
The project aims to contribute to sustainable management and conservation of Ankasa Conservation area to 
improve the provision of environmental services and reduce greenhouse gas (GHG) emissions. The Ankasa 
Conservation area incorporates the Nini-Suhien National Park and the Ankasa Resource Reserve and is 
considered as the most biologically diverse forest ecosystem in Ghana. The project specifically intends to 
develop and implement participatory, good governance and management system for the Ankasa conservation 
area, determine the financial value of the environmental services as well as methods for measurement, 
assessment reporting and verification (MARV) for forest carbon. The project will be participatory and thus will 
build on a high level community involvement and capacity building. 
 
Progress: 
 
The Project Agreement regulating the implementation of the project was duly signed on 05 March 2010. An 
Inception Report and related first Yearly Plan of Operation were submitted on 15 April 2010 and approved. 
The activity began implementation with the disbursement of the first installment of TP funds on 20 April 2010. 
 
The project work has been focusing on the following main activities: 

 Development of management plans through a participatory process (identification of management options 
for different areas, selection of appropriate management strategy, preparation of draft management 
plans, and validation of draft management plans) in close collaboration with local communities; 

 Development of framework for good governance and benefit sharing based on three basic pillars 
(assessing the clear coherence of policy, legal, institutional and regulatory frameworks with these 
systems; considering the degree of transparency, accountability and inclusiveness of key forest 
governance processes and institution while exploring their characteristics on the planning and decision-
making; and examining the extent of the implementation, enforcement and compliance related to the 
policy, legal, institutional and regulatory frameworks while considering the level of effectiveness, 
efficiency and equitability of implementation); 

 Determination of baseline forest carbon stocks and development of verifiable method for forest carbon 
estimation and monitoring (reviewing existing methodologies for forest carbon inventory; preparaing the 
standard guidelines for field measurements of forest biomass; and undertaking pilot surveys of biomass 
stocks in selected forest lands). 

 
These plans and documents have been developed through a participatory process involving relevant 
stakeholders including the following nine (9) communities: Amokwaw, Fia, Nungua-Cocoatown, Tweakor 
Navrongo, Aiyinasi-Ayawora, Ohiamadwen-Fiasoro, Asomasi, Naptoma and New Adiembra of the project 
area (Ankasa Conservation Area). 
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Monitoring deforestation, logging and land use change in the Pan Amazonian Forest – 
PANAMAZON II 
 
Project number: RED-PD 029/09 Rev.1 (F) 

Project country: PanAmazonian 

Budget: Total:       US$ 6,262,784 

ITTO Contribution:    US$ 1,124,784 

ACTO Contribution:    US$ 1,389,600 

ACTO Member Countries:   US$ 3,748,400 

Submitted by: Government of Brazil 

Implementing 
agencies: 

Amazon Cooperation Treaty Agency (ACTO) 

Duration: 48 months 

Financed at: REDDES Autumn Cycle 2009 

 
Summary: 
 
The project will address constrains that are limiting the use of the Indicator of the Forest Cover by 
implementing national monitoring systems as a key element so as to increase the governance in the Amazon. 
In order to facilitate countries interaction and integrated action in boundary zones the project will strengthen 
the dialogue and coordination platforms linked to the Amazon Cooperation Treaty Organization (ACTO). The 
project is divided in three components: 
 

(i) Coordination of participatory processes for the development of Forest Cover National Monitoring 
Systems; 

(ii) Implementation of Forest Cover National Monitoring Systems; and 
(iii) Strengthening of the existing platforms for regional dialogue and coordination on forest 

management, with focus on forest cover monitoring with the possibility to include other criteria 
and indicators for sustainable forest management. 

 
The systems will make use of the technology platform developed by the Government of Brazil and the 
methodology already adopted in this country will be considered for the implementation of the National 
Systems. Furthermore, the project will contribute to the improvement of knowledge in the sector, to share new 
technologies, to prioritize lines of action for the regional cooperation and to share experiences on the 
enforcement of forest laws. 
 
Progress: 
 
Following the approval of the Inception Report, the first installment was transferred to the Executing Agency 
in July 2011. Subsequently, in August 2011 the project Regional Coordination Unit (RCU) has been 
established at ACTO in Brasilia, with the hiring of the Regional Administrative Manager and the Regional 
Technical Coordinator, supported by funds from the German Ministry for Economic Cooperation and 
Development (BMZ) and German Agency for International Cooperation (GIZ). National Focal Points have 
been designated by all participating countries (except Suriname). 
 
Each country is in the process of assembling a National Technical Support Team composed of a National 
Technical Coordinator, Technical Assistant and a GIS Specialist. In parallel the location (host institution) for 
the country observation rooms is identified, with Bolivia (Universidad Mayor de San Simón, Cochabamba) 
and Venezuela (Dirección General de la Oficina de Bosques del MinAmb, Caracas) having completed the 
process. The RCU is providing support for the purchase and installation of necessary equipment for the 
observation rooms. 
 
The Executing Agency (ACTO) has informed all participating countries (through the Ministries of Foreign 
Affairs) that two training courses will be held at INPE in Belem in November 2011 (Spanish) and December 
2011 (English) with a request to nominate participants. 
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Two meetings were held with representatives of the Brazilian Development Bank (BNDES), Brazilian Ministry 
of Environment (MMA), Brazilian Agency for Cooperation, INPE, ACTO and representatives from BMZ/GIZ on 
30 August 2011 (videoconference) and 20 September 2011 (at MMA) to discuss the project proposal 
submitted in November 2009 to the BNDES for funding within the framework of the Amazon Fund. The 
proposal is seeking funding to support a 2nd phase of the current project. The proposal will need updating to 
include recent progress made under RED-PD 029/09 Rev.1 (F) and will then be re-submitted. 
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Rehabilitation and restoration of residual forests and arid savannah lands in the Akpé and Akama 
valleys 
 
Project number: RED-PD 031/11 Rev.1 (F) 

Project country: Togo 

Budget: Total:       US$ 773,349 

ITTO Contribution:    US$ 478,894 

Government of Togo    US$ 294,455 

Submitted by: Government of Togo 

Implementing 
agencies: 

Office de Développement et d’Exploitation des Forêts 

Duration: 36 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
The Project is the result of Pre-Project PPD 7/98 Rev. 2 (F) and simultaneously aims to implement the 
rehabilitation and restoration of residual forests and the conversion of arid savannah lands in the Akposso-
Akébou landscape for timber production with the involvement of local communities in order to improve the 
socio-economic conditions of local communities. 
 
It provides for the enrichment planting of natural forests (200 ha), agro-forestry lots (50 ha), gallery forests 
(50 ha) and the establishment of 300-ha new forest plantations. To secure the sustainability of this 
rehabilitation: i) A co-ordination mechanism will be established between stakeholders; ii) local 
communities will be effectively trained in participatory management; iii) and most of all, a management 
plan will be established and implemented by a management unit to be created. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Value adding to environmental services from managed forests belonging to seven communities in the 
Ucayali region 
 
Project number: RED-PD 033/11 Rev.3 (F) 

Project country: Peru 

Budget: Total:       US$ 654,965 

ITTO Contribution:    US$ 415,384 

Government of Peru    US$ 239,581 

Submitted by: Government of Peru 

Implementing 
agencies: 

Asociación para la Investigación y el Desarrollo Integral – AIDER 

Duration: 24 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
The project will be implemented in the territories of 7 native communities of the Ucayali Region. It is aimed at 
strengthening the management of community forests and enhancing the capacities of indigenous 
communities to incorporate the marketing of carbon and other environmental services into integrated forest 
management practices in order to penetrate carbon markets. This will allow the communities to generate 
additional income, providing them with the resources required for the adequate administration of their 
territories and management of their forests. The project will develop community skills for the planning and 
conclusion of agreements among all members regarding the use of forest goods and services, thus 
establishing the basis for the development of a project to reduce emissions from deforestation and 
degradation (REDD) and for the adjustment of forest production processes to the PES (payment for 
environmental services) scheme. The proposal is based on the premise that clearly defined use and 
marketing rights are an essential pre-requisite to access these markets. These objectives will be achieved 
with the support of the Peruvian government, which will ensure the progress of the communities towards 
sustainable development 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Reducing forest degradation and emissions through sustainable forest management (SFM) in 
peninsular Malaysia 
 
Project number: RED-PD 037/11 Rev.2 (F) 

Project country: Malaysia 

Budget: Total:       US$ 864,622 

ITTO Contribution:    US$ 590,922, 

Government of Malaysia    US$ 273,700 

Submitted by: Government of Malaysia 

Implementing 
agencies: 

Forest Research Institute Malaysia (FRIM) 

Duration: 36 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
Forest management in Malaysia is based on the Selective Management System (SMS) which involves the 
selection of a management regime to optimize not only the objectives of efficient and economic harvesting 
and sustained yield but, more importantly, to ensure that forest development is ecologically and 
environmentally sustainable. However, forest degradation in terms of carbon stocks is occurring in production 
forests as a result of logging operations. Logging operations in Malaysia in the past have also been reported 
to be damaging, but significant improvements have been made. The extent of current forest degradation in 
terms of carbon stocks needs to be further studied as it is still not well understood in Malaysia. Reports have 
indicated that improved forest management could reduce degradation and reduce carbon emission. However, 
all these studies are confined to specific areas and with limited information for scaling up activities. 
Consequently, this project is implemented to assess enhancement of climate change mitigation through 
reduced emissions from forest degradation in Malaysia. Specifically, the project will determine emissions from 
forest degradation in logged forests and assess the value of enhancing forest management practices to 
reduce emissions from forest degradation. Financial evaluations of the improved management practices will 
be undertaken to provide avenues for assessing payment for ecosystem services. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Capacity building for developing REDD+ activities in the context of sustainable forest management 
 
Project number: RED-PD 038/11 Rev.3 (F) 

Project country: Myanmar 

Budget: Total:       US$ 645,692 

ITTO Contribution:    US$ 571,890 

Government of Myanmar   US$   73,802 

Submitted by: Government of Myanmar 

Implementing 
agencies: 

Forest Department/Forest Research Institute. Ministry of Environmental 
Conservation and Forestry (MOECAF), Myanmar. 

Duration: 36 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
Forests in Myanmar have contributed to the provision of abundant benefits to local, regional and global 
communities especially in reducing Green House Gas (GHG) emissions and enhancing forest carbon stocks 
and environmental services. The Toungoo District in the Bago Yoma region of Myanmar is approximately 
1,064,939 ha and it will be used as project site. Implementation on Reducing Emissions from Deforestation 
and forest Degradation and Enhancing Forest Carbon Stocks (REDD-plus) through sustainable forest 
management requires understanding and participation by all stakeholders. As the concept and methodologies 
of REDD-plus are new to Myanmar, capacity building and awareness raising for all levels of stakeholders are 
of crucial importance, and urgently needed. Accordingly, the development objective of this project is to 
contribute to sustainable forest management in the Bago Yoma region to improve the provision of 
environmental services and reduce GHG emissions from deforestation and degradation and enhancement of 
carbon stocks. The specific objective of the project is to strengthen the capacity of the Ministry of Forestry in 
REDD-plus initiatives. The expected outputs are: (i) REDD-plus national strategies prepared, (ii) Institutional 
setting for capacity building on REDD-plus strengthened and (iii) Capacity built to conduct MRV of the carbon 
stock 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Improving the quality and coverage of the estimates of carbon stocks in Thailand's forests and trees 
outside forest: Phase I 
 
Project number: RED-SPD 039/11 rev.1 (F) 

Project country: Thailand 

Budget: Total:       US$ 158,279 

ITTO Contribution:    US$ 113,373 

Government of Thailand    US$   44,906 

Submitted by: Government of Thailand 

Implementing 
agencies: 

Kasetsart University, Faculty of Forestry 

Duration: 18 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
The small project aims to develop and pilot-test methodology to construct new equations to estimate carbon 
stocks in Thailand’s natural forests and tree resources outside forest (TROF). The existing tree carbon 
equations are inaccurate, the national reporting of carbon stocks is incomplete especially in TROF areas, and 
there is limited knowledge of the methods and benefits of carbon stock assessment among the potential 
stakeholders. This project shall contribute to well-informed policy decision-making and balanced public 
debate on climate change mitigation through carbon sequestration by trees. The project strategy is to 
construct tree carbon estimation equations for selected major tree species groups in a pilot project area 
(Ngao Demonstration Forest, Lampang province), and to promote carbon stock assessment methods and 
benefits through a national workshop. The Phase I project outputs are 1) methodology for constructing new 
tree carbon equations, and 2) an action plan to develop and promote new national equations for the major 
tree species groups in Thailand. The project main target beneficiaries are the various national agencies 
reporting on carbon stocks and a number of universities interested in the information for research and 
education. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Designing a Programme for Capacity Building and Meaningful Stakeholder Participation in Forest 
Governance and REDD+ in Honduras and Guatemala 
 
Project number: RED-PPD 041/11 Rev.2 (F) 

Project country: Guatemala, Honduras 

Budget: Total:       US$ 170,320 

ITTO Contribution:    US$ 144,650 

Client Earth     US$   25,670 

Submitted by: Government of Guatemala; Government of Honduras 

Implementing 
agencies: 

Client Earth 

Duration: 9 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
The pre-project will specifically assist in the formulation of a comprehensive and appropriate programme of 
work that will build the capacity of stakeholders to effectively participate in forest governance and the 
successful implementation of REDD+ in Honduras and Guatemala. It will lay the groundwork for the intended 
project by assessing and reporting on existing stakeholder capacity and the need for further capacity building, 
as well as the desired processes and means necessary for effective multi-stakeholder processes for REDD. 
The major outputs include: (1) Information on stakeholders‘ capacity constraints and needs has been 
gathered and assessed, and comprehensive understanding of the processes and means necessary for 
effective stakeholder participation in forest governance has been established and documented; (2) The 
specific context and dynamics related to capacity building and participation in Honduras and Guatemala have 
been analyzed and reported on; and (3) A full project proposal for work on capacity building and participation 
of stakeholders in REDD+ in Honduras and Guatemala has been produced and is fully supported by all 
stakeholders. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Environmental assessment and economic valuation of ecosystem services provided by coastal 
forests (mangrove forests, flood forests, rain forests and scrub forests on dunes) and their 
agricultural replacement systems on the central coastal plain of Veracruz, Mexico 
 
Project number: RED-PD 045/11 Rev.2 (M) 

Project country: Mexico 

Budget: Total:       US$ 871,825 

ITTO Contribution:    US$ 470,682 

Institute of Ecology (INECOL), Mexico  US$ 401,143 

Submitted by: Government of Mexico 

Implementing 
agencies: 

Institute of Ecology (INECOL)  

Duration: 36 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
The project aims at a quantitative assessment of the goods and services provided by the various types of 
tropical forests and coastal forests (mangrove forests, tropical flood forests, rain forests and scrub forests on 
dunes), on the coastal plains of Veracruz in the Gulf of Mexico. Services to be evaluated will include flood 
containment, carbon sequestration, improved water quality, and accelerated regeneration). These services 
will also be assessed from the economic point of view, and criteria will be developed jointly with local 
communities for monitoring and valuing these benefits, thus encouraging sustainable use of these 
ecosystems. A comparison will be drawn between technical data and local community perceptions of 
potential benefits and products from these tropical forests, and the evaluation of services gained for paddocks 
and agricultural fields created by cutting down these ecosystems. Material will be developed to publicize 
valuation and assessment of environmental services outcomes among the population, and workshops will be 
organised with government sectors to transfer information and seek their inclusion in payment for 
environmental services schemes. The project will contribute to sustainable forest management and to the 
valuation of coastal forests with similar conditions throughout the Gulf of Mexico and the Mexican Pacific 
Region. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Participatory development, conservation and rehabilitation of degraded forest areas in the 
Bamboutos Mountain chain, West Cameroon 
 
Project number: RED-PPD 050/11 Rev.1 (F) 

Project country: Cameroon 

Budget: Total:       US$   93,713 

ITTO Contribution:    US$   73,613 

Government of Cameroon   US$  20,100 

Submitted by: Government of Cameroon 

Implementing 
agencies: 

MINFOF 

Duration: 8 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
The degradation of the mountain ecosystem in the Bamboutos Range – the ‘water tower’ of the West 
Cameroon region, an area with high cultural tourism potentials which acts as a climate-control system – has 
reached a critical threshold during past twenty years. The cause of this degradation process has been 
ascribed to a combination of three main factors, which are: climate variability, the fragility of this particular 
ecosystem and population pressure. The pre-project aims to provide for the development of a strategic 
framework for sustainable management of the regional forests on the basis of a consensus that takes into 
account the interests of all stakeholders in generating an integrated management plan that includes a priority 
action plan. Such action plan will contribute to improving the welfare of communities, mitigate the degradation 
of the ecosystem and implement the restoration process. The implementation of this pre- project will also 
remove the constraints hindering the process of classification as Integral Reserve, currently under way in the 
region 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Contribution to the implementation of REDD mechanisms by enhancing the participation of 
stakeholders in sustainable forest management in Cameroon 
 
Project number: RED-PPD 051/11 Rev.1 

Project country: Cameroon 

Budget: Total:       US$ 100,864 

ITTO Contribution:    US$   81,864 

Government of Cameroon   US$     9,000 

IUCN      US$   10,000 

Submitted by: Government of Cameroon 

Implementing 
agencies: 

International Union for the Conservation of Nature (IUCN) 

Duration: 6 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
Since the early 90s, Cameroon has embarked on a series of initiatives aimed at placing its forest resources 
under sustainable management. Despite a substantial body of legal and institutional framework, it has been 
noted that deforestation and ecosystem degradation continue abated together with persistent poverty. This 
situation could be explained partly by the lack of involvement of all stakeholders, including the local 
communities, in efforts to achieve the sustainable management of forest resources, which could be caused 
by the inadequate dissemination of relevant information in the sector, the low conspicuity of the beneficial 
impacts the sustainable management of these resources can achieve and the lack of adequate stakeholders’ 
capacity. The pre-project will develop a project proposal for strengthening the participation of all stakeholders 
in the sustainable management of forest ecosystems in Cameroon. It will contribute to poverty reduction 
through minimizing the effects of deforestation and forest degradation through the enhanced participation and 
involvement of communities and all other stakeholders. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Integrating sustainable livelihoods, environmental mortgages, and science-based reforestation for 
tangible forest conservation change in the Ecuadorian Chocó 
 
Project number: RED-SPD 055/11 Rev.1 (F) 

Project country: Ecuador 

Budget: Total:       US$ 207,744 

ITTO Contribution:    US$ 149,922 

Government of Ecuador    US$   25,222 

Others      US$   32,600 

Submitted by: Government of Ecuador 

Implementing 
agencies: 

Pinchot Institute for Conservation 

Duration: 24 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
In one of Ecuador’s two remaining Chocó forest expanses, a new economic incentives program will be pilot 
tested, aimed at permanently reversing deforestation by facilitating livelihood improvements that are 
intrinsically linked to environmental stewardship. Toward creating a viable economic alternative for the 
reserve’s 50-some rural communities, the current cacao market system will be revamped. Required funding 
for achieving this aim will be run through the new “environmental mortgages” microfinance model, in which 
lines of credit are calculated against the conservation value of a community’s surrounding de facto 
environmental assets. The rural poor typically have no access to globally perceived existence values (e.g. 
carbon offsets, biodiversity) of these assets, which are often their most valuable. Tying the capital in a lending 
trust to that value creates incentives for sustainability, while providing the financial resources needed to climb 
out of poverty. The two year initiative will focus on developing and implementing the environmental 
mortgages framework in three reserve communities. Year one will focus on necessary due diligence (socio-
political analyses, asset monitoring/evaluation protocols, microfinance details, market development) and 
community organization. Year two we will pilot the program. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Strengthening the capacity of ITTO producer countries in Africa in generating and disseminating 
scientific information on Reducing Deforestation and Forest Degradation and Enhancing 
Environmental Services from Forests 
 
Project number: RED-PA 056/11 Rev.1 (F) 

Project country: Cameroon, Ghana, Liberia, Nigeria 

Budget: Total:       US$ 348,120 

ITTO Contribution:    US$ 253,120 

International Union of Forest Research 
Organizations (IUFRO)    US$   95,000 

Submitted by: ITTO (Secretariat) 

Implementing 
agencies: 

ITTO 

Duration: 24 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
The project will support ITTO producer countries in Africa in dealing with the challenges of reducing 
deforestation and enhancing the rehabilitation of degraded tropical forests. The project will generate scientific 
information on specific REDDES pilot areas in Cameroon, Ghana, Liberia and Nigeria, and disseminate the 
information to policy makers and forest practitioners at the national and regional level through science-policy 
interactions in close cooperation with the African Forest Forum (AFF). Regional networking and capacity 
building is further strengthened by jointly organizing a regional forest congress for forest scientists, policy 
makers and other forest stakeholders. The congress will mainstream project results, foster regional 
cooperation and strengthen the role of ITTO in the region and in networks such as FORNESSA and AFF. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Developing REDD+ES in the Brazilian Atlantic Rain Forest 
 
Project number: RED-SPD 058/11 Rev.2 (F) 

Project country: Brazil 

Budget: Total:       US$ 164,610 

ITTO Contribution:    US$ 142,110 

Instituto BioAtlantica (IBio)   US$     3,750 

Fibria, Brazil     US$   18,750 

Submitted by: Government of Brazil 

Implementing 
agencies: 

Instituto Bio Atlantica (IBio) 

Duration: 12 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
Due to its exceptional biological diversity, the Brazilian Atlantic Rain Forest is among the five top priority 
conservation areas in the world. The biome hosts 80% of the Brazilian GNP and is home to more than 110 
million people (or 60% of the Brazilian population), who depend on key environmental services produced by 
forests, such as fresh water, clean air, and climate stability. Due to deforestation activities, only 7% of the 
Atlantic Forest original vegetation is left. To further protect and recover the forest, additional incentives and 
financial resources, including sales of carbon credits, must be identified and channeled to landowners and 
local communities. REDD+ is a promising mechanism with the potential to assist the conservation and 
recovery of forests, however requirements for the development of on-the-ground projects are very technical 
and complex. This proposal aims to identify the potential of using the REDD+ mechanism to help restore and 
preserve the Atlantic Forest. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Promoting local community initiatives on the rehabilitation of mangrove ecosystems with 
demonstration activities in Bintan Island to reduce further deforestation and forest degradation. 
 
Project number: RED-PD 064/11 Rev.2 (F) 

Project country: Indonesia 

Budget: Total:       US$ 555,887 

ITTO Contribution:    US$ 504,317 

Government of Indonesia   US$   51,570 

Submitted by: Government of Indonesia 

Implementing 
agencies: 

Directorate General of Watershed Development and Social Forestry, 
Indonesia 

Duration: 24 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
This project aims at the improvement of mangrove ecosystem quality in Indonesia through local community 
participation, using a demonstration area on Bintan Island. The specific objective is to control, through local 
communities, the further exploitation of mangrove areas in order to reduce further forest degradation. The 
expected outputs of the project are: (1) A Draft Policy Legislation on Mangrove Forest Management 
formulated; (2) Improved capacity of communities to rehabilitate degraded mangrove forest area. It is 
expected that after project completion, national strategies on mangrove forest management will be 
institutionalized and adopted at various levels for an action program to improve mangrove ecosystems by 
local communities and thus also promote the reduction of deforestation and degradation. The successful 
implementation of the project will generate awareness among local people and stakeholders to participate in 
managing mangrove forest in a sustainable way. Local governments, communities and private sector will get 
incentives from the ongoing effort in implementing conservation and forest management in reducing 
deforestation and forest degradation. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Quantifying the carbon benefits of ITTO projects 
 
Project number: RED-PA 069/11 Rev.1 (F) 

Project country: Global 

Budget: Total:       US$ 143,510 

ITTO Contribution:    US$ 143,510 

Submitted by: ITTO (Secretariat) 

Implementing 
agencies: 

ITTO Secretariat in collaboration with Intercooperation 

Duration: 14 months 

Financed at: REDDES 1st Cycle 2011 

 
Summary: 
 
Taking into account the large ITTO operational experience forest management at the project level – which 
covers a wide range of activities such as sustainable forest management, restoration of secondary forest, 
conservation efforts and the management of plantations and newer experiences gained through the REDDES 
Thematic Programme, the proposed review will be an important input helping bridge the remaining gap 
between policies and implementation about how REDD+ can be implemented at the operational level. The 
purpose of this study looking into the carbon effects of ITTO projects is to show the extent to which the 
operational work of ITTO has already been contributing to the reduction of emission from deforestation and 
forest degradation, to come up with methods how to estimate carbon stock baselines and climate mitigation 
services of operational activities, and how to screen for co-benefits of forestry activities. Systematically 
assessing the costs and benefits of forest management activities and the relation to changes in carbon stocks 
in a number of selected projects will help to understand the challenges and opportunities, and will show the 
co-benefits of different alternatives. The study will allow developing concrete guidance how future ITTO 
projects can best be developed to achieve maximum effects. The new knowledge is not only valuable for 
parties interested in submitting a project proposal, but for demonstrating the value of the ITTO as a key 
partner for institutions and countries interested in operationalizing REDD strategies. 
 
Progress: 

 
The project has been approved under the REDDES 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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CFME 
 
Strengthening capacity of stakeholders for the development of community-based plantation forest at 
3 selected areas in Indonesia 
 
Project number: CFM-PD 001/10 Rev.1 (F) 

Project country: Indonesia 

Budget: Total:       US$ 553,711 

ITTO Contribution:    US$ 465,151 

Government of Indonesia:   US$   88,560 

Submitted by: Government of Indonesia 

Implementing 
agencies: 

Directorate of Plantation Forest Development, Directorate General of 
Production Forest Development 

Duration: 24 months 

Financed at: CFME Spring Cycle 2010 

 
 
Summary: 
 
The government of Indonesia has initiated new policies and legislation allowing local communities to be 
actively involved in forest management especially in the state production forest. Community-based plantation 
forest (HTR) is offered as a priority program in Indonesia to achieve SFM mission. HTR was launched in 
2007. Constraints to the development of HTR include limited managerial and technical capacity. The project 
will improve the knowledge and skills of CBPF owners in managing their forest. It will enhance the capacity of 
communities to plan, utilize, monitor and manage their forest resources, which is critical to reduce illegal 
logging and associated trade. Expected outputs of the project include: 1) Improved capacity of community 
group in developing community based production forest (CBPF) management plan and in forest cultivation; 2) 
Increased number of facilitators and technical persons in the field of forestry at the district level, provincial 
and central to guide the community in managing their plantation forest; 3) Improved market access for forest 
products from CBPF and other plantation business. 
 
Progress: 
 
The Agreement regulating the project implementation was duly signed on 15 February 2011. The project 
inception report (required for the release of the first installment of project funds) and related first Yearly Plan 
of Operation were submitted on 07 July 2011 and approved. The project implementation began with the 
disbursement of the first installment of TP funds on 12 July 2011. 
 
The first monitoring mission undertaken in July 2011 was an opportunity to conduct the training on the project 
on-line monitoring system (POLMS) for the key project implementing team members (project coordinator, 
secretary and finance officer), for a continuous monitoring in compliance with rules and procedures applying 
to ITTO projects. 
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Increasing access to markets and capital for teak plantation smallholders in Thailand 
 
Project number: CFM-PD 005/10 Rev.1 (M) 

Project country: Thailand 

Budget: Total:       US$ 53,904 

ITTO Contribution:    US$ 31,104 

Government of Thailand:   US$ 22,800 

Submitted by: Government of Thailand 

Implementing 
agencies: 

Forest Resource Management Office 3 (Lampang), Royal Forest 
Department of Thailand 

Duration: 6 months 

Financed at: CFME Spring Cycle 2010 

 
Summary: 
 
Smallholder tree plantations are contributing significantly to income generation in rural households. Many 
countries have developed conclusive policies and regulations to establish such plantations, involving in many 
cases various forms of government subsidy schemes. However, there are still considerable barriers in 
government legislation to create a supportive environment for enabling smallholder’s easy access to markets. 
The main objective of this pre-project is development of a full proposal to improve both the quality and 
quantity of the supply base for high value timber plantations, at the same time increasing income and 
contributing to poverty reduction through smallholder forestry in rural areas of Thailand. 
 
Progress: 
 
The agreement for the implementation of the pre-project is under consideration by the submitting government. 
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Enabling customary landowners to participate effectively in CFM and REDD schemes within four pilot 
areas of PNG 
 
Project number: CFM-PPD 006/10 Rev.1 (F) 

Project country: PNG 

Budget: Total:       US$ 156,040 

ITTO Contribution:    US$ 122,040 

Government of PNG:    US$   34,000 

Submitted by: Government of PNG 

Implementing 
agencies: 

PNG Forest Authority 

Duration: 9 months 

Financed at: CFME Spring Cycle 2010 

 
Summary: 
 
The Pre-Project Proposal is a direct outcome of the “PNG Forestry and Climate Change Policy Framework for 
Action”, highlighting the need for engaging customary landowners at the local level and enhancing the 
capacity of government institutions at the national level. Forest communities in the four pilot areas are 
dependent upon forest products and services for subsistence and commercial purposes. The Pre-Project will 
enable the PNG Forest Authority to formulate a Full-Project Proposal to support CFM and REDD schemes in 
PNG through the establishment of a model platform for collecting and managing data and other information 
related to customary land ownership and forest quality. The Pre-Project will enable participating communities, 
the PNG Forest Authority and other stakeholders to systematically gather and consolidate forest and land 
tenure information using a single platform to jointly address the interrelated challenges of CFM and REDD. 
 
Progress: 
 
The Pre-project Agreement regulating the implementation of the pre-project was duly signed in April 2011. 
The Executing Agency is in the process of finalizing a detailed work plan in consultation with key stakeholders 
and administrative arrangements with the selection of competent project personnel. 
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Enrichment of young forest plantations with selected NTFPs for livelihood improvement and support 
of forest fringe communities in Atwima Mponua District of Ghana, in order to secure and protect the 
resources on a sustainable forest management basis 
 
Project number: CFM-SPD 007/10 Rev.1 (F) 

Project country: Ghana 

Budget: Total:       US$ 290,079 

ITTO Contribution:    US$ 149,229 

Government of Ghana:    US$ 140,850 

Submitted by: Government of Ghana 

Implementing 
agencies: 

Rural Development and Youth Association (RUDEYA) 

Duration: 24 months 

Financed at: CFME Spring Cycle 2010 

 
Summary: 
 
The development goal of the small project is to establish sustainable Community Forest Management and 
Enterprises (CFME) to reduce rural poverty through improved livelihood options, reduced land degradation, 
and soil fertility management in young reforestation area in the Atwima Mponua District of Ghana. The project 
will use a participatory approach to initiate and establish pilot forest enterprises for short to long-term 
management of young forest plantations for 150 farmers using beekeeping, grains of paradise and black 
pepper. It is envisaged that at the end of the project business management groups are established and the 
150 forest dwellers will have between the parties agreed legal rights to the land and forest resource they are 
managing. This will help improve community participation in sustainable forest management, enhance 
livelihoods, promote community based forest enterprises and reduce poverty among Taungya farmers and 
forest communities. 
 
Progress: 
 
The Agreement regulating the small project implementation was duly signed on 05 January 2011. The small 
project inception report (required for the release of the first installment of project funds) and related first 
Yearly Plan of Operation were submitted on 25 January 2011 and approved. The project implementation 
began with the disbursement of the first installment of TP funds on 03 February 2011. 
 
The first monitoring mission was carried out in February 2011 and was utilized as an opportunity to provide 
clear guidance and advice to the key staff members of the project executing agency on rules and procedures 
applying to ITTO projects.  
 
Three workshops have been organized, for 150 modified taungya farmers, local chiefs, landowners and 
technicians from Resource Management Support Centre (RMSC) of Ghana Forestry Commission (FC), 
regarding the procedures leading to agreements on ownership of land, use of forest resources and tree 
ownership in forest lands rehabilitated with the modified taungya agroforestry system. Around 600 modified 
taungya farmers have been registered by the RMSC/FC data centre for the process leading to the legal 
benefit sharing agreements from Ghana Forestry Commission. In addition, 50 modified taungya farmers have 
been trained in bee-keeping and best practices in honey production to be installed in degraded forest lands 
they have contributed to rehabilitate with the modified taungya agroforestry systems.  
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International Conference on Forest Tenure, Governance and Small and Medium Forest Enterprises 
with Focus in the Asia Pacific 
 
Project number: CFM-PA-009/10 Rev.2 (F) 

Project country: Asia Pacific 

Budget: Total:       US$ 200,000 

ITTO Contribution:    US$ 200,000 

Submitted by: ITTO Secretariat 

Implementing 
agencies: 

ITTO Secretariat 

Duration: 12 months 

Financed at: CFME Spring Cycle 2010 

 
Summary: 
 
The Activity focuses on Activities 32 and 47 of the ITTO Biennial Work Programme 2010-2011; approved by 
the 45th Session of the ITTC (Decision 2/XLV), requiring ITTO to organize an International Conference on 
Forest Tenure, Governance and Small and Medium Forest Enterprises with focus in the Asia-Pacific; as well 
as to develop a global study on gender in relation to tropical forests, to assess the status of gender equity in 
forest ownership and forest enterprises in the tropics. The Conference will complete a series of similar 
conferences organized by ITTO and partners with previous focus in Latin America (Brazil, 2007) and Africa 
(Cameroon, 2009). 
 
Progress: 
 
The International Conference on Forest Tenure, Governance and Enterprise: Experiences and Opportunities 
for Asia in a Changing Context was held on 11-15 July 2011 in Lombok, Indonesia. The Conference was 
jointly organized by ITTO, the Rights and Resources Initiative (RRI) and the Indonesian Ministry of Forestry, 
with the support of 20 other organizations, including the Global Alliance of Forest Communities. The 
Conference was attended by about 300 participants from Indonesia and other countries in the Asia-Pacific 
region, Europe, Africa and the Americas. Participants comprised representatives of governments, civil 
society, local communities, traditional authorities, regional and global organizations, and donors. Conference 
participants identified key issues, challenges and lessons and made recommendations for governments, 
donors and international organizations, communities, and civil-society organizations. They noted that 2011 is 
the International Year of Forests and acknowledged the Ministerial Declaration at the 9th Session of the 
United Nations Forum on Forests, in which ministers committed to “improving the livelihoods of people and 
communities by creating the conditions needed for them to sustainably manage forests, including through 
strengthening cooperation in the areas of finance, trade, technology transfer, capacity-building and 
governance, as well as by promoting secure land tenure, participatory decision-making and benefit-sharing”.  
 
The Conference also noted that all parties – governments, institutions, industry, communities, NGOs and 
international organizations – must employ the principles of good governance: accountability, transparency, 
efficiency and effectiveness, responsiveness, forward vision and rule of law. Forest-tenure reform requires a 
clear policy that should be set before laws are drafted. The policy must be developed in an inclusive and 
participatory way. The Conference further noted that the time has come in Asia to move community forestry to 
a new level in order to unlock the potential of forests to make a significant, consistent and sustainable 
contribution to community and national development.  
 
The outcomes of the Conference will be presented at the Forty-fifth Session of Committee on Reforestation 
and Forest Management. 
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TMT 
 
Improving resilience of the tropical timber sector to the impacts of global and regional economic and 
financial crises 
 
Project number: TMT-SPD 002/10 Rev.1 (M) 

Project country: Global 

Budget: Total:       US$ 150,000 

ITTO Contribution:    US$ 150,000 

Submitted by: ITTO Secretariat 

Implementing 
agencies: 

ITTO Secretariat 

Duration: 12 months 

Financed at: CFME Spring Cycle 2010 

 
Summary: 
 
The proposal is a response towards the lack of resilience of the tropical forestry sector to the impacts of the 
recent global financial and economic crisis. It will particularly address the concern of ITTO producer member 
countries that detailed analyses of the impacts of the crisis and policy responses were required to enable 
them to be better prepared for future economic and financial downturns. In addition, the study will address the 
concern of ITTO consumer member countries that the analyses will improve the understanding of the 
underlying factors impacting demand for tropical wood products in consumer markets. The proposal focuses 
on increasing the resilience of the tropical timber sector to the threats arising from global economic and 
financial shocks by increasing the capacity of ITTO producer member countries to manage, adapt, recover 
from and anticipate such crises. The study will develop a knowledge base for informed decision-making at 
international, regional and national levels on strategies for minimizing the risks to the tropical timber sector 
from global economic and financial shocks. 
 
Progress: 
 
The appointment of the lead consultant to undertake the conduct of the study was made on 15 March 2011, 
followed by the appointment of national consultants to conduct national case studies in Brazil, Ghana and 
Malaysia.  Reports on the national case studies have been submitted in September 2011 to be incorporated 
into the overall project report by the lead consultant. 
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Strengthening of the forest information system of Guatemala to improve market and trade 
transparency and decision-making in the forest sector 
 
Project number: TMT-PD 004/11 Rev.2 (M) 

Project country: Guatemala 

Budget: Total:       US$ 656,562 

ITTO Contribution:    US$ 359,716 

Government of Guatemala   US$ 270,278 

IUCN      US$   26,568 

Submitted by: Government of Guatemala 

Implementing 
agencies: 

Instituto Nacional de Bosques (INAB) 

Duration: 36 months 

Financed at: TMT 1st Cycle 2011 

 
Summary: 
 
Guatemala has launched the implementation of a national forest statistics information system. In this second 
system enhancement phase, the project will strengthen strategic information access and availability with a 
view to increasing the sustainable management of the country's forest resources. To this end, processing 
tools need to be developed to link the various systems and to automate technical procedures. The project 
also aims at fostering a pro-forest and environment culture by developing and implementing a plan to build 
awareness on the system. Simultaneously, the project will compile and analyse the strategic information 
required to support forest product monitoring and tracking, thus contributing to the reduction of illegal 
activities in this sector. 
 
Progress: 

 
The project has been approved under the TMT 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Strengthening market information systems to enhance trade and market intelligence in the forest 
sector of Guyana 
 
Project number: TMT-PD 006/11 Rev.3 (M) 

Project country: Guyana 

Budget: Total:       US$ 420,820 

ITTO Contribution:    US$ 320,920 

Government of Guyana    US$   99,900 

Submitted by: Government of Guyana 

Implementing 
agencies: 

Guyana Forestry Commission 

Duration: 18 months 

Financed at: TMT 1st Cycle 2011 

 
Summary: 
 
The specific project objective is to improve the Guyana market information systems, and the capacity to 
promote trade and especially to develop an integrated market and trade information system that will benefit 
the regulatory agency and those directly or indirectly involved in the production, processing or trade of timber. 
Ultimately, through greater foreign exchange and domestic earnings, the benefits will filter to the wider 
population of Guyana through increased revenue, employment opportunities and service provision. 
Additionally, the main advantage of enhancing market information system will be to allow for a more diverse 
market and trade environment to be developed in Guyana’s forest sector which then will allow for a more 
dynamic and sustainable forest industry. A major change envisaged will be a more thorough and rational 
approach to tropical timber trade issues and marketing based on greater knowledge and capacity. By 
involving stakeholders – including local communities – during the development of the activities, target groups 
will have a sense of ownership of the outcomes. The project will establish the technical capacity (hardware, 
software and human resource) to sustain the outcomes and GFC will provide the labor and finance to 
continue the utilization of the technology/systems developed. 
 
Progress: 
 
The project has been approved under the TMT 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Methodological Development for Life Cycle Analysis of Tropical Wood Products to Improve their 
Competitiveness in International Markets 
 
Project number: TMT-PA 007/11 Rev.1 (I) 

Project country: Global 

Budget: Total:       US$   60,116 

ITTO Contribution:    US$   60,116 

Submitted by: ITTO Secretariat 

Implementing 
agencies: 

ITTO Secretariat 

Duration: 6 months 

Financed at: TMT 1st Cycle 2011 

 
Summary: 
 
The amount of wood going into the long-term product pool (and therefore carbon sequestered in this pool) is 
relevant to almost all forest-related activities eligible for the voluntary carbon market including 
Afforestation/Reforestation (AR), Improved Forest Management (IFM) and Reduced Emissions from 
Deforestation and Degradation (REDD). Thus, as the voluntary market develops, it is important that the 
methodologies and emission factors used are based on the most up-to-date understanding and scientific 
knowledge. Currently, under the voluntary market a single method dominates for wood products accounting 
and it is therefore in ITTO’s and its member countries’ best interest to revise and up-date the methodology in 
order to have accurate estimates of the carbon stocks stored in tropical wood products by species, product 
type, and end-use. This activity focuses on the development of methodologies for life cycle analysis of tropical 
wood product and will address apparent problems in the figures used for tropical timber products in the 
approved voluntary market methodology for improved forest management, reducing emissions from 
deforestation and degradation and afforestation/reforestation. The outcome will be a methodology to produce 
more accurate information on the estimation of carbon stocks in the long-term tropical wood products pool, 
which will improve the products’ competitiveness in international markets, especially in the context of a 
voluntary carbon marketing scheme. 
 
Progress: 
 
The project has been approved under the TMT 1st Cycle 2011. The project is in the inception phase and 
arrangements for project implementation are in progress. 
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Annex 2: Monitoring Protocols of operational Thematic Programmes 
 

 

PROTOCOLE DE SURVEILLANCE DU PROGRAMME THÉMATIQUE TFLET 
Objectif général du programme thématique TFLET  

L’objectif général du Programme thématique est d’améliorer l’application des lois forestières nationales et la gouvernance dans les pays tropicaux membres de l’OIBT en vue de  
 Valoriser et diversifier le commerce international des bois tropicaux adossé à des forêts en gestion durable, et  
 Aider à faire reculer la pauvreté dans ces pays. 

 

Objectif 
spécifique 

Produits Indicateurs des produits Valeur cible Moyens de vérification  

a) Renforcer 
l’application des lois 
forestières et la 
gouvernance par le 
biais de meilleurs 
cadres politiques et 
juridiques nationaux, 
un renforcement des 
fonctions de police et 
des institutions qui 
en ont la charge, des 
données et 
connaissances de 
meilleure qualité, un 
renforcement des 
partenariats et une 
coopération 
améliorée entre les 
organisations du 
secteur privé, de la 
société civile et 
d’autres acteurs 

Meilleur accès aux ressources forestières des 
collectivités adossées aux forêts et des 
populations tributaires des forêts.   
 
 
Plateformes multi-acteurs pour un dialogue 
politique sur la gouvernance forestière. 
 
 
Plans d’action nationaux de renforcement de la 
gouvernance forestière et du respect des lois. 
  
 
 
Amélioration des données et connaissances des 
abattages clandestins et du trafic de bois. 
 
 
 
 
Procédures de vérification et de contrôle du 
respect de la légalité améliorées  
 
 
 
Évaluation des technologies appropriées à la 
traçabilité des produits dans la filière 

Législations et instruments 
juridiques sur le foncier et les 
droits d’usufruit créés, revus ou 
améliorés  
 
Création et fonctionnement d’un 
mécanisme de consultation multi-
acteurs  
 
Plan national d’action formulé et 
en application 
 
 
 
Création et renforcement d’unités 
de répression des fraudes 
 
 
 
Études nationales effectuées sur 
les mouvements de bois 
 
 
 
 
Mécanismes de recoupement des 
données visant les contradictions 
dans les mouvements de bois  
 
Systèmes économiques et sans 

5 pays 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lois et réglementations améliorées publiées 
dans le journal officiel de chaque pays (le cas 
échéant)  
 
 
Éléments tangibles attestant la création de 
comités  
Rapports de comités multi-acteurs  
 
Attestation d’agrément des Plans d’action 
nationaux   
Rapports périodiques sur la réalisation des 
plans d’action nationaux  
 
Nombre de personnes formées à la répression 
des fraudes forestières 
Éléments tangibles attestant la création 
d’unités de répression des fraudes en activité 
 
Rapports d’études ; Bases de données 
relatives aux interventions en matière de délits 
forestiers, d’exploitation forestière illégale et de 
trafic de bois  
 
Mécanismes de recoupement des données 
créés et rapports y afférents   
 
 
Rapports sur l’application des systèmes, 
certification de la vérification de légalité, 
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Objectif 
spécifique 

Produits Indicateurs des produits Valeur cible Moyens de vérification  

documents papier de traçabilité 
du bois mis au point et appliqués  
 
Compendium de techniques de 
traçabilité et suivi   

 
 
 
Compendium 

certification de traçabilité.  
 
Compendium des techniques de traçabilité et 
de suivi et preuve de sa diffusion.  

b) Augmenter la 
transparence et la 
gestion effective des 
filières de 
fournisseurs et 
susciter une 
intensification du 
commerce national 
et international du 
bois tropical de 
production légale 

Accès aux marchés assuré pour les produits 
ligneux tropicaux concurrentiels de provenance 
légale et de sources pérennisées. 
 
 
 
Principes adéquats d'encadrement des marchés 
publics concernant le bois. 
 
 
 
 
Débouchés accrus dans les marchés publics 
pour les bois tropicaux et produits dérivés de 
production légale. 
 
 
 
Partenariats fonctionnels instaurés entre 
organisations de la société civile, le secteur 
privé et des organismes d'État dans la 
surveillance des mouvements de bois, le 
respect de la légalité et l'origine de l'offre des 
bois tropicaux. 
 
Activités de renforcement des capacités mises 
en oeuvre entre organismes de la société civile.  
 
Chartes professionnelles approuvées et 
engagements des organismes professionnels à 
les appliquer. 

Augmentation des volumes 
commercialisés de bois tropicaux 
et produits dérivés issus de 
sources légales et pérennes   
 
 
Élaboration de principes 
encadrant les marchés publics 
dans les pays producteurs 
membres de l’OIBT   
 
Principes encadrant les marchés 
publics du bois et législation 
formulés ou en cours d’application 
 
 
Partenariats créés entre la société 
civile, le secteur privé et des 
organismes publics  
 
 
 
 
Stages de formation au respect 
des lois forestières  
 
Chartes professionnelles du 
secteur privé 
 

TBD 
 
 
 
 
 
5 pays 
 
 
 
 
 
 
 
 
 
5 parte-nariats 
 
 
 
 
 
 
 
 
 
5 Chartes 
profession-
nelles 

Nombre de certificats de traçabilité, légalité, 
etc. 
 
 
 
 
Nombre de pays qui disposent de principes 
encadrant les marchés publics et d’une 
législation formulée ou en cours d’application 
 
Diffusion des principes encadrant les marchés 
publics dans les pays producteurs  
Augmentation des volumes de bois tropicaux et 
produits dérivés commercialisés  
 
Rapports d’activité et rapports finals; 
Protocoles d’accord fondant les partenariats 
 
 
 
 
 
Nombre des modules de formation 
Rapports sur les programmes de formation  
Rapports d’évaluation des participants 
 
Rapports sur l’application des chartes 
professionnelles adoptées   
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Objectif 
spécifique 

Produits Indicateurs des produits Valeur cible Moyens de vérification  

c) Améliorer la 
capacité des 
populations et des 
petites et moyennes 
entreprises à mettre 
en œuvre et à faire 
la preuve que le bois 
produit et 
commercialisé 
provient de sources 
légales qui 
contribuent à des 
moyens d’existence 
pérennisables 

Production accrue de bois tropicaux de 
provenance légale et pérenne (de forêts de 
collectivités)  
 
 
Activités de renforcement des capacités 
entreprises dans les populations. 
 
 
 
Production accrue de bois tropicaux de 
provenance légale par les PME.  
 
Activités de développement des capacités 
effectuées pour les PME. 
 
 
Augmentation du nombre des PME intervenant 
dans le secteur formel. 

Valeur et volume du bois produit 
et commercialisé par les 
collectivités forestières locales  
 
Modules de formation pertinents 
élaborés et diffusés dans les 
collectivités forestières  
 
Valeur et volume du bois 
commercialisé par les PME  
 
Modules de formation pertinents 
élaborés et diffusés aux PME  
 
Augmentation du nombre des 
PME immatriculées  

5 collectivités 
 
 
 
5 collectivités 
 
 
 
5 PME 
 
 
5 PME  
 
 
 
Pourcentage 
d’augmen-
tation 

Relevés de production et de commerce des 
collectivités concernées  
Certification de GDF de collectivités 
 
 
Modules de formation, rapports de formation  
 
 
 
Relevés de production et de commerce des 
PME 
Modules de formation, rapports de formation  
 
 
 
Liste des PME immatriculées 

Activités internationales de développement de 
politiques. 
 
 
 
 
 
 
 
Initiatives de coopération régionale et 
internationale 

Augmentation du nombre des 
pays membres de l’OIBT 
participant à des initiatives 
internationales et régionales 
visant à un plus grand respect 
des législations forestières et à 
une meilleure gouvernance  
 
Augmentation du nombre des 
pays membres de l’OIBT dans les 
contrôles transfrontaliers du bois  
 
Augmentation du nombre des 
pays membres de l’OIBT engagés 
dans des initiatives régionales et 
internationales de coopération 
 

TBD 
 
 
 
 
 
 
 

Rapports des initiatives internationales et 
régionales  
 
 
 
 
 
 
 
Nombre des initiatives bilatérales en matière 
d’application des législations forestières  
 
 
Nombre des initiatives destinées à faciliter 
l’engagement des pays dans des initiatives 
régionales et internationales dont les 
AVP/FLEGT, etc.   

d) Améliorer la 
coopération 
internationale en 
matière d’application 
des législations 
forestières et de 
gouvernance parmi 
les pays membres 
de l’OIBT et d’autres 
initiatives 
internationales 
connexes 

Systèmes d’échange d’informations et de 
gestion des connaissances opérationnels  

Pratiques optimales FAO/OIBT en 
matière de respect des 
législations forestières et 

Tous les 
pays 
membres de 

Liste de distribution de documents de synthèse 
des pratiques les meilleures éditées par la FAO 
et l’OIBT en matière de respect des lois 
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Objectif 
spécifique 

Produits Indicateurs des produits Valeur cible Moyens de vérification  

plateformes d’orientations 
diffusées.  
 
Diffusion de renseignements sur 
les marchés publics du bois et de 
la diligence requise 

l’OIBT forestières  
 
 
Rapport sur les mesures de vigilance et 
rapports sur le mécanisme de diffusion  
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PROTOCOLE DE SURVEILLANCE DU PROGRAMME THÉMATIQUE REDDES 
Objectif général du programme thématique REDDES 

Freiner le déboisement et la dégradation des forêts, valoriser les services environnementaux et permettre l'amélioration des moyens d'existence des populations tributaires des 
forêts grâce à la gestion durable des forêts tropicales, à la restauration des forêts dégradées et à d'autres activités connexes.    

 

Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
Déboisement évité, initiatives de 
restauration et de conservation 
mises en place pour lutter contre 
le déboisement et la dégradation; 
 

Accroissement des superficies mises en défens 
et/ou en gestion durable  
 
Nombre d’initiatives relatives au déboisement évité : 
Terres délimitées et régimes fonciers et droits 
d’usufruit  
Observation suivie du couvert forestier et des 
changements d’utilisation des terres  
Création d’un domaine forestier permanent 
 
Nombre d’initiatives relatives à la restauration 
Restauration des paysages/terroirs forestiers 
Projets pilote de restauration des terres forestières 
 
Nombre d’initiatives relatives à la conservation des 
espaces naturels 
Zone de conservation transfrontière  
Aménagement de zones tampon 

6 pays (2 par 
région) 
 

Projets financés 
 
Rapports sur des initiatives 
 

Intégration de l'atténuation du 
changement climatique et de 
l’adaptation à ses effets ainsi que 
d'autres services 
environnementaux dans les 
directives et lignes directrices 
OIBT portant sur les C&I, la GDF, 
la certification, la détermination de 
la valeur, selon les besoins de la 
gestion durable des forêts.  

Versions révisés et actualisées des Directives de 
l’OIBT et d’autres plateformes d’orientation 
pertinentes intégrant les nouvelles démarches 
relatives au changement climatique et aux services 
environnementaux.  

2 corps de 
directives et 
politiques 
réexaminés et 
actualisés  

Versions nouvelles et actualisées 
des Directives de l’OIBT  

L'objectif spécifique de ce 
programme est de 
renforcer, dans les pays 
membres en 
développement de l'OIBT 
et chez leurs partenaires, 
la capacité à : 

 
a) mettre un frein aux 

déboisements non 
planifiés ; 

 
b) ralentir la 

dégradation des 
forêts ;  

 
c) entretenir et valoriser 

les processus 
d'atténuation du 
changement 
climatique et d'autres 
services 
environnementaux 
que fournissent les 
forêts tropicales ; 

 
d) contribuer à la 

pérennité sociale et 
économique et au 
bien-être des 
populations 
tributaires des forêts 

Les populations riveraines tirent 
des revenus des services 
environnementaux adossés aux 
forêts et d’autres productions de la 

Revenus d’appoint des dans les populations 
directement associées aux initiatives de 
rémunération des services environnementaux et 
autres produits forestiers dans les pays participants.  

Dix pour cent 
d’augmentation des 
revenus par rapport 
aux données de 

Rapports sur la situation 
démographique et 
socioéconomique dans la zone 
d’influence des projets appuyés 
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
forêt.  
 
 

 
Intensification de la participation des femmes aux 
services environnementaux liés aux collectivités 
forestières de pays participants  

référence dans au 
moins 30 
collectivités 
 
Participation accrue 
des femmes dans 
au moins 30 
collectivités de 
pays participants  

par le programme thématique  

Reconnaissance accrue des 
richesses des forêts tropicales et 
de leurs services environ-
nementaux. 

Prise de conscience accrue 
 
 
 
 
Existence de techniques adaptées de valorisation 
des services environnementaux et capacité à les 
appliquer  
 
Valorisation de la forêt et augmentation des 
créneaux de marché pour les produits et services 
forestiers  
 
Intégration de la valeur des services 
environnementaux dans la comptabilité nationale  

2 pays 
 
 
 
 
1 pays 
 
 
 
2 pays 
 
 
 
2 pays 

Nombre des campagnes de 
sensibilisation au niveau des 
collectivités et à l’échelon national  
 
Rapport sur les méthodes 
d’évaluation adaptées  
 
 
Rapports des comptabilités 
nationales 
 
Rapport d’étude sur les 
versements effectués en 
financement des services 
environnementaux  

Quantification des stocks de 
carbone effectuée en recourant à 
des techniques fiables de contrôle 
suivi et d’évaluation ou à des 
techniques d’expertise de leur 
valeur ;  
 
 

Bilans du carbone forestier et systèmes de suivi au 
plan national  

2 inventaires 
nationaux du 
carbone forestier 
épaulés par le 
programme  

Rapports d’inventaires nationaux 
du carbone forestier  
 
Systèmes nationaux de suivi des 
forêts 

Valeur de la biodiversité estimée 
et prospections effectuées sur le 
terrain ayant vocation d’accueillir 
des dispositifs de rémunération 
des services environnementaux 

Études nationales ou régionales menées sur 
l’évaluation quantitative de la biodiversité en milieu 
terrestre présentant des potentialités de programmes 
de rémunération des services environnementaux 
relatifs à la biodiversité.  
 

3 études  Rapport des études nationales et 
régionales  
 
 

en valorisant la forêt 
par le moyen de sa 
restauration et de sa 
réhabilitation, ainsi 
que par la 
rémunération des 
services 
environnementaux 
qu’elle fournit ;  

 
e) augmenter la 

capacité d'adaptation 
et la résilience des 
forêts tropicales aux 
effets négatifs du 
changement 
climatique et aux 
impacts 
anthropiques. 

 

Des évaluations sont produites 
afin de « regrouper » les services 
environnementaux et optimaliser 
ainsi la valorisation des terroirs 

Bilan/Évaluation des stratégies nationales de 
financement des forêts   

1 pays Rapports d’évaluation 
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
forestiers ; 
Initiatives collectives prises pour 
reconnaître les possibilités 
d’augmenter la capacité 
productive des forêts, notamment 
par la mise en œuvre de 
dispositifs GDF. 

Augmentation de la superficie des forêts de 
collectivités protégées contre le feu, les ravageurs et 
les maladies 
 
Systèmes sylvicoles améliorés dans les forêts des 
collectivités  

30 collectivités 
 
 
 
3 pays 

Rapports sur les incendies, les 
attaques de ravageurs et les 
maladies  
 
Rapports des projets 

Initiatives de renforcement des 
capacités mises en œuvre pour 
engager des réformes ou préciser 
les dispositions foncières 
applicables aux espaces boisés 

Réformes des politiques nationales et dispositions 
précises mises en place concernant les forêts et le 
foncier, et intégrant l’atténuation et l’adaptation des 
effets du changement climatique et d’autres services 
environnementaux  
 

3 pays Éléments tangibles attestant des 
réformes politiques et législatives 
en cours dans au moins trois pays 
concernés par la phase pilote du 
programme  

Systèmes d’échange 
d’informations et de gestion des 
connaissances opérationnels 

Réseau d’apprentissage sur la restauration des 
paysages forestiers axé sur les avantages des 
services environnementaux 
 
 
Informations sur les résultats REDDES disponibles 
sur le site Web OIBT 

Aide à la création 
d’un réseau 
mondial  
 
Site web 
régulièrement 
actualisé 

Site web et liens au réseau ; 
informations mises à disposition  

Mécanismes d’incitation à la 
rémunération des services 
environnementaux évalués et mis 
en place 

Mécanismes d’incitation à la rémunération des 
services environnementaux élaborés ou en cours 
d’exécution  
 
Études sur l’évaluation de la volonté de rémunérer 
les services environnementaux  

3 pays 
 
 
 
 
3 études 

Éléments tangibles de la mise au 
point achevée ou en cours de 
mécanismes de rémunération des 
services environnementaux  
 
Rapports 

Les pays disposent de moyens de 
renforcer la mise en œuvre de la 
GDF, la restauration et la 
réhabilitation des forêts 
 

Acteurs de la foresterie formés à la mise en œuvre 
d’activités de restauration et de réhabilitation ; 
mécanismes de rémunération des services 
environnementaux et de la mise en œuvre des 
réformes de fond et/ou de dispositifs fonciers 
appliqués aux forêts  
 
Critères et indicateurs nationaux de la GDF, de la 
restauration forestière et de la réhabilitation des 
forêts mis au point  

300 parties 
prenantes du 
secteur forestier 
dans 3 pays (100 
chacun) 
 
3 pays (un par 
région) 

Rapports de formation  
 
 
 
 
 
Rapports sur les C& I nationaux 

Zones pilotes ou de démonstration 
mises en place 
 
 

Projets pilote sur la participation des collectivités à 
l’évitement du déboisement et de la dégradation, le 
développement des services environnementaux, la 
GDF, la restauration et la réhabilitation des massifs 

3 projets pilotes 
 
 
 

Rapports de projets. Rapports de 
visite de projets de 
démonstration.   
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
Pratiques opérationnelles 
d’implication des collectivités dans 
l’élaboration des services 
environnementaux  

forestiers secondaires et dégradés.  

Collectivités formées et assistées dans le 
développement et la mise en œuvre de mécanismes 
de rémunération des services environnementaux.  

Collectivités directement associées aux mécanismes 
de rémunération mis au point et/ou en cours 
d’application avec l’aide du programme  

Collectivités ayant 
bénéficié de 
formations dans 3 
pays  
 
 
Collectivités dans 
trois pays 
associées au 
mécanisme de 
rémunération des 
services 
environnementaux  

 
 
Rapports des ateliers 
pédagogiques 
 
 
 
Rapport d’activité 

Concertation et dialogues entre 
les acteurs et parties prenantes en 
vue d’une sensibilisation et d’un 
encouragement à l’instauration 
d’une coopération entre les 
intéressés. 

Systématisation participative des acquis 
d’enseignement  
 
Groupes de travail infra-nationaux 
 
Collectivités tributaires des forêts sensibilisées aux 
options d’adaptation au changement climatique.  

30 collectivités 
 
3 pays 
 
3 pays 

Rapport du partenariat multi-
acteurs  
 
 
Rapports d’atelier et de formation 

Mécanismes d’échange 
d’informations mis en place 
 

Numéros d’AFT et nombre de visites au site web de 
l’OIBT dans les systèmes d’échange d’informations 
et de gestion des connaissances.  
 
 
 
 
 
Séminaire international sur la REDDES en vue 
d’échanger expériences et acquis d’enseignement  

3 numéros d’AFT 
(un par an) et plus 
de 5 000 visites au 
site web de l’OIBT 
visant l’échange 
d’information 
REDDES   
 
1 séminaire 
international 

Rapport de création du réseau et 
fonctionnement du site web dont 
la grille des usages  
 
 
 
 
 
Actes du séminaire international 
sur la REDDES et la 
rémunération des services 
environnementaux. 
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PROTOCOLE DE SURVEILLANCE DU PROGRAMME THÉMATIQUE CFME 
Objectif général du programme thématique CFME 

L’objectif général  du Programme thématique est de contribuer à faire reculer la pauvreté dans les zones forestières tropicales en :  
(i) Renforçant la capacité des populations forestières et des petits propriétaires-exploitants forestiers à gérer les ressources de leurs forêts tropicales ; et   
(ii) Assister les entreprises forestières des collectivités à valoriser et à commercialiser les produits et services obtenus de ces ressources.   

 

Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
Pratiques d’exploitation améliorées 
en matière de gestion des forêts de 
collectivités et de leurs entreprises 
de produits forestiers  
Ressources humaines formées à la 
foresterie villageoise dans la zone 
touchée par le programme  
Augmentation des superficies de 
territoires de communes et 
collectivités en GDF, dont forêts 
naturelles et plantations de bois de 
feu, agroforesterie et autres finalités, 
ainsi que des forêts restaurées et 
reconstituées.  
Meilleure conservation de la 
biodiversité, des sols, des eaux, 
stockage du carbone et d’autres 
ressources naturelles dans les forêts 
de collectivités  
 

Nombre de collectivités associées à la 
mise en œuvre de la GDF 
Responsables et membres de collectivités 
formés et bénéficiaires d’une assistance 
dans le développement et la mise en 
œuvre de la GDF (y compris l’EFI)  
Matériaux didactiques produits et 
formations dispensées  
Zones pilotes et de démonstration de 
l’aménagement forestier dans les forêts de 
collectivités rurales 
Matériaux didactiques sur la GDF produits 
et activités exécutées 
Responsables et membres des collectivités 
formés et aidés dans le développement et 
la mise en œuvre de la GDF  

Au moins 9 
collectivités dans au 
moins 3 pays   

Documents internes aux collectivités 
Formations dispensées 
Rapports sur les formations 

 - Aires de GDF pilote et de 
démonstration aménagées dans des 
forêts de collectivités  

- Au moins 3 
aires créées (soit 
au moins 1 par 
région) 

- Plans de gestion forestière, rapports 
de suivi/surveillance 

Renforcement de la 
capacité des 
collectivités à 
assurer la gestion 
durable des forêts et 
à valoriser la 
ressource forestière.  

 - Aires de GDF pilote et de 
démonstration aménagées dans des 
forêts de collectivités pour les services 
environnementaux établis dans des 
forêts de collectivités  

- Au moins 3 
aires créées (soit 
au moins 1 par 
région) 

- Plans de gestion forestière, rapports 
de suivi/surveillance 
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  

- Meilleurs consensus, systèmes 
et pratiques aménagistes dans 
les organisations des 
collectivités rurales ; 

- Matériaux de formation et de 
sensibilisation et meilleurs systèmes et 
pratiques de gestion des organismes de 
collectivités et formations dispensées   

- Programmes 
de formations, 
ateliers, stages et 
cours dans au 
moins 3 pays 

- Formations 
- Rapports d’ateliers et de stage 

- Associations, réseautage et 
alliances mis en place et 
renforcés dans les collectivités 
forestières, chez les populations 
autochtones et les petits 
propriétaires et leurs entreprises ; 

- Associations, réseaux et/ou 
alliances établies et fonctionnelles 

- Réseaux 
d’associations et/ou 
d’alliance dans au 
moins 3 pays 

- Rapports d’associations, réseaux 
et/ou alliances  

- Protocoles d’accord 
 

- Collectivités locales dotées 
de moyens et de compétences 
leur permettant de faire 
progresser la gestion durable des 
forêts et les entreprises rurales 
de produits forestiers dans leurs 
territoires. 

- Transferts de compétences à des 
collectivités locales pilotes  

- Au moins 9 
collectivités dans 
au moins 3 pays (3 
par pays)   

- Documents internes des collectivités  

- Meilleure connaissance des 
possibilités technologiques et de 
financement parmi les 
collectivités forestières, les 
peuples autochtones, les petits 
propriétaires et les fournisseurs 
de prestations ;   

- Mise à disposition d’informations 
en plus grande quantité sur les sources 
de financement et les techniques 
adaptées chez les entreprises rurales 
de produits forestiers  

 

- Matériaux 
promotionnels au 
niveau des 
collectivités dans 
au moins 9 d’entre 
elles.  

- Pièces produites 
- Pièces rendant compte de la diffusion 

des informations 

- Meilleures connaissances 
dans les milieux financiers et 
chez les prestataires de 
technologies des possibilités et 
besoins des entreprises rurales 
de produits forestiers 

- Communications facilitées entre 
les organismes et instances de 
financement ou les prestataires des 
technologies et les entreprises rurales 
de produits forestiers  

- Matériaux promotionnels produits 

- Informations 
sur les possibilités 
et les besoins des 
entreprises rurales 
de produits 
forestiers 
dispensées à au 
moins 3 
établissements 
financiers et 
prestataires de 
technologies  

- Contrats de prêts et services 
accordés aux collectivités  

 

- Meilleurs mécanismes de 
financement et de transfert de 
technologies pour les entreprises 
rurales de produits forestiers 

- Études analytiques sur les 
mécanismes de conception et de 
financement et les améliorations 
technologiques ainsi que les activités 

- 3 études 
- 3 projets 

pilotes 

- Rapports d’étude 
- Rapports d’avancement des projets 
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
identifiées et pilotées de diffusion  

- Projets pilotes mis en œuvre 

- Capacités techniques et 
commerciales accrues des 
entreprises rurales de produits 
forestiers  

- Activités de formation technique et 
à la gestion commerciale sur la 
production valorisée   

- Initiatives pilotes et d’entreprises 
mises en œuvre en matière de 
développement d’entreprises rurales de 
produits forestiers  

- Enseignement 
de 3 formations 

- 3 entreprises 
rurales de produits 
forestiers pilotes 
et/ou plans 
d’entreprises 

- Rapports des stages de formation 
- Rapports d’avancement de projets 
- Textes des plans d’entreprise 

- Dispositions marketing 
améliorées et accès aux marchés 
facilités pour les entreprises 
concernées  

- Meilleures informations sur le 
marché intérieur et d’exportation pour 
les entreprises rurales de produits 
forestiers  

- Initiatives pilotes et de 
démonstration mise en œuvre dans le 
domaine du marketing 

- Production et exportations accrues 
de la part des entreprises rurales de 
produits forestiers 

- 3 rapports 
d’étude de marché  

- Au moins 3 
initiatives pilotes 

- Etudes de marché et leurs rapports 
- Rapports d’avancement des projets  

- Progression des recettes 
des entreprises concernées  

- Partenariats commerciaux mis en 
œuvre entre les entreprises rurales de 
produits forestiers et les entreprises et 
investisseurs des secteurs privé et 
public 

- Augmentation 
des revenus dans 
au moins 3 
entreprises rurales 
de produits 
forestiers 

- Écritures des entreprises rurales de 
produits forestiers 

- Amélioration de la situation 
de l’emploi des familles et de 
leurs revenus dans les 
collectivités directement 
impliquées dans la foresterie 
villageoise et les entreprises 
rurales de produits forestiers 

- Augmentation des créations 
d’emplois et des revenus 

- Augmentation 
des emplois et des 
revenus dans au 
moins 9 entreprises 
rurales de produits 
forestiers  

- Écritures des entreprises rurales de 
produits forestiers et chiffres de leurs 
effectifs 

Renforcement de la 
capacité des pays et 
instauration de 
conditions qui 
permettent la gestion 
des forêts des 
collectivités et celles 

- Processus participatifs créés 
en promotion de la foresterie des 
collectivités  

- Consultations et dialogues 
engagés entre acteurs, en vue d’une 
sensibilisation et d’une élaboration des 
politiques en matière de gestion des 
forêts des collectivités et de leurs 
entreprises 

- Meilleures informations sur l’état et 

- Au moins trois 
pays 

- Rapports de réunions et ateliers, 
- Rapports d’enquête sur les 

entreprises rurales de produits forestiers  
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
des entreprises de 
produits forestiers  

les potentialités de la gestion des forêts 
des collectivités et de leurs entreprises 
aux niveaux infra-national et national 

 - Renforcement des droits 
fonciers et des droits à la 
ressource des collectivités 
forestières, populations 
autochtones et petits propriétaires 

- Études analytiques sur les 
contraintes foncières et les droits de 
jouissance des ressources resources   

- Au moins une 
étude 

- Rapport d’étude 

 - Réformes politiques, juridiques 
et institutionnelles conçues et 
mises en train  

- Cadres politiques, juridiques et 
institutionnels favorables à la 
gestion des forêts des 
collectivités et à leurs 
entreprises  

 

- Droits fonciers des collectivités 
locales et jouissance des ressources 
forestières précisés et leur exercice 
facilité 

- Missions de sensibilisation et de 
diffusion  

- Réformes politiques, 
institutionnelles et législatives 
entamées  

- Plans de révision des politiques 
produits 

- 3 pays - Rapports d’étude 
- Rapports de mission 
- Plans de révision 
- Rapports d’avancement de la révision 

des politiques suivies  

 - Intégration du 
développement de la foresterie 
des collectivités et de leurs 
entreprises dans les programmes 
forestiers nationaux et autres 
cadres de planification similaires 

- Les programmes forestiers 
nationaux intègrent et promeuvent la 
gestion des forêts des collectivités et 
leurs entreprises  

- 3 pays - Textes afférents aux programmes 
forestiers nationaux 

- Systèmes d’échange 
d’informations et de gestion des 
connaissances opérationnels ;  

 

- Compilation, évaluation, analyse et 
diffusion des enseignements tirés aux 
niveaux local, national, régional et 
international.   

- Rencontres de partage 
d’expérience aux échelons local, 
national, régional et international.   

- Développement du portail Web 
OIBT 

- Manuels et 
lignes directrices 

- Rapports de 
synthèse sur les 
enseignements 
tirés  

- Portail web 

- Guides et lignes directrices 
- Traces écrites des diffusions 
- Rapports sur les enseignements 

dégagés 
- Traces écrites sur les utilisateurs du 

portail web 

Renforcement de la 
gestion des 
connaissances à 
tous les niveaux 

-   Plus grande disponibilité des 
savoirs traditionnels sur la gestion 
des forêts de collectivités. 

- Recueil des savoirs traditionnels 
sur la gestion des forêts des 
collectivités  

- Compilation 
dans au moins 3 
collectivités  

- Rapports des compilations 
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PROTOCOLE DE SURVEILLANCE DU PROGRAMME THÉMATIQUE TMT 
Objectif général du programme thématique TMT 

L’objectif général de ce Programme thématique est de : 
(iii) promouvoir le commerce des bois tropicaux, des produits dérivés et des produits forestiers non ligneux en augmentant la capacité des pays membres producteurs en 

matière d’information sur le marché ainsi que leurs compétences en marketing, et  
(iv) améliorer la transparence du marché par de meilleures données et connaissances. 

Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
- Les pays disposent de 
systèmes d'information sur les 
marchés et le secteur forestier 
améliorés 

 
 

-   Systèmes d’information sur les marchés 
et le secteur forestier améliorés 

   

Au moins 3 pays 
aux systèmes 
améliorés  

Rapports d’avancement de projets 
 
Descriptifs des systèmes d’information 

- Stratégies nationales de 
renforcement des systèmes 
d'information (notamment 
l'amélioration des cadres 
politiques, juridiques et 
institutionnels)  

-  Stratégies nationales de renforcement 
des systèmes d’information élaborée ou 
améliorées dans leur qualité 

Au moins 3 pays 
ayant une stratégie 
nationale 

Descriptifs des plans et stratégies nationaux  
 

 
- Amélioration de la qualité des 
données et analyses 

 

-   Meilleures informations et analyses 
statistiques sur le commerce et les marchés 
dans les pays producteurs  

Au moins 3 pays 
aux statistiques et 
analyses 
améliorées  

Rapports statistiques et analytiques  

- Décideurs, agents et 
spécialistes formés 

 
 

- Stages de formation, ateliers et autres 
initiatives de renforcement des capacités mis 
en œuvre  

- Décideurs formés à l’élaboration et à 
l’exploitation des systèmes d’information  

 

Au moins 3 pays 
ayant des 
décideurs, agents 
et spécialistes 
formés  

Programmes de formation  
Rapports d’ateliers, rencontres et formations  
 

- Les organisations du secteur 
privé bénéficiaires de 
l'amélioration des systèmes 
et des compétences  

 

-    Formations et groupes de travail 
assurant l’échange d’informations créés et 
opérationnels  

-    Nombre des organisations disposant de 
systèmes améliorés  

 

Organisations 
disposant de 
systèmes 
améliorés dans au 
moins trois pays  

Rapports des groupes de travail ; 
Descriptifs des systèmes 

Renforcer les 
systèmes 
d'information sur les 
marchés et le secteur 
forestier  
 

-  Réseaux de 
producteurs et usagers des 
informations 

-  Réseaux spécialisés ayant pour objet 
l’information sur le secteur et le marché créé 
et opérationnel.   

Au moins 3 pays 
dotés de tels 
réseaux 

Réseaux et rapports 
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
- Carences identifiées dans 
les statistiques existantes 

 

-    Examen et analyses des statistiques du 
commerce  

 

Examen et études 
analytiques dans 
au moins 3 pays  

 

Rapports d’examen et d’analyse  

- Amélioration des statistiques 
du commerce 

 
 
 

- Questionnaire commun sur le secteur forestier 
amélioré pour le recueil des données  

- Meilleures réponses au Questionnaire 
commun  

 

Questionnaire 
commun amélioré 
 
Tous les pays 
membres 

Texte du Questionnaire commun 
 
Transmission du Q.C. complet et correct opérée 
dans les délais  

- Codes SH idoines pour les 
bois tropicaux et produits 
dérivés   

- Codes de commerce et facteurs de 
conversions améliorés 

 

Propositions 
d’amélioration du 
code SH 

Textes des propositions 
Rapports de réunions 

- Des informations spécifiques 
sur la production et 
l'utilisation des bois tropicaux, 
les perspectives de l'offre et 
de la demande, la bioénergie, 
les marchés émergents  

- Informations actualisées 
 

Au moins 3 rapports Rapports d’étude 
 

-  Capacité renforcée d'utiliser 
l'information sur le marché 
pour des stratégies de 
marketing et l'amélioration 
des cadres politiques, 
juridiques et institutionnels  

-    Négociants et responsables des politiques 
publiques disposant de moyens accrus 
d’utilisation de l’information sur les marchés  

Au moins trois pays Rapports d’atelier, séminaire, conférence  
Meilleure commercialisation 
Cadres stratégiques, politiques et institutionnels  
 

 

-  Meilleures informations sur le 
commerce intra-régional 

- Informations actualisées 
 

Au moins une 
étude 

Rapport d’étude (Asie, Afrique et Amérique 
latine) 

- Information sur le marché 
des essences moins utilisées 
et des matériaux nouveaux 

- Rapports d’étude sur les marchés des LUS et 
matériaux nouveaux  

 

Au moins une 
étude 

Rapports d’étude 

- Renseignements sur les 
perspectives du marché pour 
les différentes essences de 
plantation 

- Rapports d’étude sur les tendances et 
perspectives des essences tropicales de 
plantation à bois d’œuvre 

Au moins une 
étude 

Rapports d’étude 

Combler les lacunes 
dans la transparence 
du marché des bois 
tropicaux et produits 
dérivés  

-  Amélioration des 
informations sur la structure 
de la filière des bois 
tropicaux et de leurs 
produits dérivés 

- Rapports d’étude sur le développement de la 
filière des bois tropicaux et produits dérivés  

Au moins une 
étude 

Rapports d’étude 

Améliorer l'accès aux 
marchés et la 
promotion 

- Information 
systématique et périodique 
sur les facteurs qui affectent 

-  Rapports sur les tendances et facteurs 
ayant une incidence sur les marchés des bois 
tropicaux  

Au moins une 
étude 

Rapports d’étude 
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
les marchés (droits de 
douane, entraves non 
douanières au commerce, 
etc.) 

 

 
 

- Suivi et analyse des 
exigences des marchés 
émergents des bois 
tropicaux et produits dérivés 

- Rapports sur les exigences des marchés 
émergents des bois tropicaux et tendances du 
commerce de leurs produits dérivés  

Au moins une 
étude 

Rapports d’étude 

- Information 
systématique et périodique 
et recherche sur les impacts 
du cycle de vie des bois 
tropicaux par rapport à tous 
matériaux concurrents 

 

- Rapports de suivi et de recherche et 
activités de sensibilisation sur les impacts du 
cycle de vie des bois tropicaux par rapport aux 
matériaux concurrents  

Au moins une 
étude 

Rapport d’étude 

-    Stratégies de marketing 
dans des entreprises pilotes 

- Entreprises modèles dotées d’une stratégie de 
marketing 

 
 

Au moins trois 
entreprises (1 par 
région) 

Rapports d’avancement des projets 

- Un personnel qualifié et des 
spécialistes en information 
sur le marché et 
compétences marketing 

- Formation à la veille sur le marché et aux 
techniques marketing  

Au moins une 
formation 

Rapports des formations 

- Les politiques et les 
cadres juridiques facilitant le 
commerce des bois 
tropicaux dans les pays 
exportateurs 

-    Cadres politiques et juridiques améliorés 
relatifs au commerce du bois dans les pays 
exportateurs et activités de diffusion  

Au moins un pays 
exportateur  

Approbation de documents de politique,  
propositions d’adaptation de la législation et des 
réglementations 

- Stratégies et plans 
d'action en faveur du 
commerce  

 

-   Stratégies et plans d’action formulés et en 
cours d’application  

 

Au moins un pays Plateformes stratégiques et plans rédigés 

commerciale des bois 
tropicaux.  

- Amélioration de 
l'accès par les acheteurs, 
les utilisateurs et les 
producteurs aux 
informations sur les 
caractéristiques des 
essences tropicales à bois 

- Portail web sur les essences à bois d’œuvre, leur 
commerce et la veille sur le marché  

 

1 portail web en 
fonction 

Portail web et sa couverture des essences  
Décompte des visites 
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Objectif spécifique Produits Indicateurs des produits Valeur cible Moyens de vérification  
d’oeuvre et leurs utilisations 

-  Matériaux promotionnels sur 
la GDF et le bois tropical 
destinés à un marketing 
générique   

- Documents promotionnels produits 
 

1 ensemble de 
matériaux 
promotionnels 

Chiffres de diffusion de la documentation et des 
visites au site web de l’OIBT  

-    Activités de promotion 
commerciale en faveur des 
bois tropicaux 

-   Activités de promotion commerciale engagées 
- Sensibilisation et promotion commerciale 

des bois et produits dérivés de production 
légale et durable   

1 campagne Chiffres de la campagne 

-   Réseautage efficace entre 
les différents partenaires 
commerciaux 

- Réseaux d’échange d’informations en 
activité  

Au moins un 
réseau 

Site OIBT 
Rapports et études des réseaux  

 
 

 
 


