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Executive Summary  
 
The ITTO project PD577/10 Rev.1 (F) -“Management of the Emerald Triangle Protected 
Forests Complex to Promote Cooperation for Trans-boundary Biodiversity Conservation 
between Thailand, Cambodia and Laos (Phase III)”- was formulated at the end of Phase II. It 
was on the basis of the interim recommendations of the independent terminal evaluation of 
the second phase of the project (Gasana 2010) that the project Executing Agencies - the Royal 
Forest Department in Thailand and the Forestry Administration in Cambodia - jointly 
submitted a request to ITTO on 2 May 2010 to formulate a Phase III project proposal and this 
request was officially endorsed on May 21, 2010. That proposal was approved by the 
International Tropical Timber Council at the Forty-Sixth Session from 13-18 December 2010 
and Phase III project activities were initiated in Cambodia on 1 August 2012 and in Thailand 
on 1 September 2012 for a period of three years. 

The Development Objective of Phase III of the project was "To contribute to the conservation 
of trans-boundary biodiversity in the Emerald Triangle Protected Forests Complex between 
Thailand, Cambodia and Laos" and its Specific Objective was "To strengthen the protection 
of trans-boundary habitats of protected wide-ranging wildlife species in the Emerald 
Triangle." 
 
Project interventions in Phase III were successful in strengthening ecosystem management by 
increasing the understanding of wildlife distribution patterns as a means of integrating trans-
boundary biodiversity conservation efforts across the three participating counties. The sharing 
of research results and other related information was institutionalized, as well, across the 
trans-boundary region as the basis of the development of revised and updated protected area 
management plans and the formulation of sustainable management strategies to protect 
wildlife populations and reduce barriers to migratory wildlife movements throughout the 
cross-border region.  
 
Project interventions were also extended to the improvement of local community livelihoods 
using the results of Sustainable Livelihood Assessments which were conducted in Thailand 
and Cambodia. Those actions were accompanied by an expansion of the most effective 
Integrated Conservation and Development Programs and Community Livelihood 
Enhancement program activities that were initially introduced in the second phase of the 
project.   
 
Project interventions were also developed to ensure multi-stakeholder participation, 
particularly with respect to underscoring the involvement of Lao PDR in project activities, 
including the collection of baseline information on wildlife distributions, as well as 
participants in research on wide-ranging, landmark wildlife species in collaboration with the 
project teams in Thailand and Cambodia. 
 
Project efforts also continued during Phase III to strengthen capacities of project staff, 
rangers, border patrol police, and local communities through the provision of training. The 
capacity-building strategies included hands-on-training and the sharing of lessons learned. 
The use of this approach was reflected in joint research activities conducted on landmark 
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wildlife distribution patterns in each of the three countries, which provided a practical 
platform for not only strengthening trans-boundary cooperation, but also developing effective 
training programs. 

The situation after the completion of Phase III resulted in the increased sharing of 
management information and experiences between the three countries through joint research, 
training, workshops, and information exchanges; the development of revised and updated 
protected area management plans for the Pha Taem National Park in Thailand and the Preah 
Vihear Protected Forest in Cambodia (Cambodia Forestry Administration 2016b); the 
increased awareness among local communities of the contributions of trans-boundary 
biodiversity conservation; significant improvements in the livelihoods of local communities; 
and reduced encroachment of protected areas throughout the trans-boundary region. 
  
There have been several lessons learned through the three phases of the project, the more 
prominent of which include the following: 

 Each of the countries involved in a trans-boundary conservation initiative should 
participate in, and agree to, the development of a shared vision. 

 The nature and extent of problems, constraints, and progress should be expected to 
vary irregularly across countries. 

 Technical cooperation generally precedes political cooperation and much of the 
emphasis, particularly in the early stages of activities, should be directed to expanding 
technical cooperation between participating countries. 

 The political support of every participating country is essential to the ultimate success 
of trans-boundary conservation. 

 The participation of stakeholders and, in particular, local communities, is a necessary 
component for ensuring the longevity of on-going activities. 

 The capacities and capabilities of stakeholders, especially government authorities and 
local communities, should be well-understood prior to developing training programs 
and organizing workshops. 

 Efforts to raise the awareness of local communities, government officials, and others 
of the importance of conservation in trans-boundary conservation initiatives should be 
an on-going process. 

 It is essential that the compatible management plans that are produced are shared with 
other relevant government agencies and departments. 

 
 



 

ITTO Project PD 577/10 Rev.1 (F)_Project Completion Report _Cambodia Project Component 1 

Completion Report 

ITTO Project PD577/10 Rev.1 (F) 
“Management of the Emerald Triangle Protected Forests Complex to Promote 
Cooperation for Trans-boundary Biodiversity Conservation between Thailand, 

Cambodia and Laos (Phase III)” 
 

Cambodia Project Component 
 

…………………….. 
 
1. Project Identification 

 
1.1 Context  
 
The Royal Government of Cambodia (RGC) established the country’s current system of 
"National Protected Areas” in 1993 to conserve biodiversity. There was a decree issued by 
His Majesty King Norodom Sihanouk designating twenty three protected areas covering 
33,272 sq. km. These were divided into seven national parks, ten wildlife sanctuaries, three 
protected landscapes, and three multiple use areas. Subsequent to that decree, the RGC, from 
2002 to 2010, established twelve protected forests over an area of 1.6 million ha, including 
the Preah Vihear Protected Forest with an area of 190,027 ha. 

On the completion of the initial phase of the project, which was primarily implemented in 
Thailand, the Governments of Thailand and Cambodia received additional funding through 
ITTO to enable them to implement the second phase of the project in the period from 2008 to 
2010. This phase was directed to strengthening tri-national cooperation and implementing 
biodiversity conservation activities through the involvement of local communities living in or 
close to the buffer zones of the protected forests. The results of that second phase, which was 
executed in two Components, i.e., a Thailand Component and a Cambodia Component, 
included a) the conservation of the resources of Cambodia’s Preah Vihear Protected Forest in 
the project's trans-boundary conservation area; b) strengthened cooperation and increased 
interactions among the project's three participating countries; c) increased human resources 
capacity; and d) integration of a conservation and development program in Thailand and 
Cambodia in buffer zones and nature-based tourism interventions as a part of the efforts to 
increase livelihood opportunities for local communities. 

Irrespective of the recognized critical importance of establishing and sustaining the impacts of 
project activities in promoting trans-boundary biodiversity conservation in the project's 
'Emerald Triangle Protected Forests Complex,' there were several constraints limiting the 
achievement and affecting the sustainability of project objectives that were referenced in the 
final evaluation report for Phase II of the project. These were overlaid by external constraints 
associated with the limited participation of Lao PDR in project activities and sporadic border 
disputes between Thailand and Cambodia, which interrupted tri-national collaboration. In 
responding to those challenges, as well as the results of the 3rd Project Steering Committee 
(PSC) meeting organized in Bangkok on 17 November 2009, the Validation Workshop 
organized in Siem Reap, Cambodia on 2-4 April 2010, and the interim recommendation of the 
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independent final evaluation of the project, the Executing Agencies - the Royal Forest 
Department in Thailand and the Forestry Administration in Cambodia - jointly submitted a 
request to ITTO to formulate a Phase III project proposal and this request was officially 
endorsed on 21 May 2010. The proposal was approved by The International Tropical Timber 
Council at the Forty-Sixth Session from 13-18 December 2010 and Phase III project activities 
were initiated in Cambodia on 1 August 2012 and in Thailand on 1 September 2012 for a 
period of three years. 

Project interventions in Phase III were designed to improve ecosystem management by 
increasing the understanding of wildlife distribution patterns as a means of integrating trans-
boundary biodiversity conservation efforts across the three counties. The sharing of research 
results and other related information was also planned to be institutionalized across the trans-
boundary region, as well, as a basis for developing revised and updated protected area management 
plans and formulating sustainable management strategies to protect wildlife populations and reduce 
barriers to migratory wildlife movements throughout the cross-border region.  

Cambodia 
 

Location and Extent of the Preah Vihear Protected Forest Complex 
 
The Preah Vihear Protected Forest for the Conservation of Genetic Resources of Plants and 
Wildlife is located in Preah Vihear Province in the Northern Plains of Cambodia west of the 
Mekong River. It is situated south of the Yot Dom Wildlife Sanctuary, which is part of the 
Pha Taem Protected Forests Complex in Thailand, between latitudes 13º51’19” and 
14º25’01” North and longitudes 104º51’42” and 105º47’04” East and has an area of 
approximately 190,000 ha. It also borders to the northeast the Dong Khanthung proposed 
National Biodiversity Conservation Area (NBPA) in Lao PDR, which covers 182,800 ha. The 
other protected area in Lao PDR included in the Emerald Triangle Protected Forests Complex 
(ETFC) is the Phou Xeingthong National Biodiversity Conservation Area, which is located 
east of Pha Taem National Park, and has an area of 190,000 ha. The cumulative area of the 
protected areas in the ETFC encompasses 666,200 ha (Table 1) (Figure 1).  
   

Reserve             Area (ha) 

Preah Vihear Protected Forest (Cambodia) 190,000 

PhaTaem National Park (Thailand) 35,300 

Kaengtana National Park (Thailand) 8,400 

Phu Jong Na Yoi National Park (Thailand) 69,700 

Yot Dom Wildlife Sanctuary (Thailand) 23,500 

Buntrik-Yot Mon Wildlife Sanctuary (Thailand) 36,500 

Dong Khanthung (Lao PDR) 182,800 

Phou Xiengthong NBPA (Lao PDR) 120,000 

Total 666,200 

 
Table 1.  Protected areas in the Emerald Triangle Protected Forests Complex. 
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Figure 1. The eight reserves of the Emerald Triangle Protected Forests Complex. 
 
 
National Conservation Policies 
 
Forestry Law 

The new Forestry Law was enacted in 2002 and implementing regulations for enabling it are 
regularly developed. The Forestry Law contains provisions on community forests, as well as 
the conservation of wildlife. A Protected Species List has also been issued by the Ministry of 
Agriculture, Forestry and Fisheries (MAFF). 

Management Responsibilities of MAFF and the Ministry of Environment (MOE) 

The Forestry Administration in MAFF is responsible for the management of forest areas 
outside of MOE-administered protected areas, including the management of the twelve 
protected forests that have been established in the country, as well as flooded forests and 
coastal mangrove areas. The administrative structure at the provincial level includes forestry 
cantonments, divisions, and triages. 
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The MOE administers its protected areas through its General Department of Administration 
for Nature Conservation and Protection. The armed forces, military police and the police 
assist in law enforcement and international donors, as well as various NGO’s, provide 
technical and financial support to MAFF and MOE conservation projects throughout the 
country. 

Government Initiatives 

Government initiatives directed to sustainable forest management and biodiversity 
conservation in Cambodia include the following: 

 The Declaration on Forestry Sector Reform (22 October 1998). 

 The issuance of a Forest Concession and Community Forestry Management 
Sub-decree (February 2000). 

 The adoption of Codes of Practice for forest harvesting (1999) and guidelines 
for sustainable forest management (2000). 

 The cancellation of twelve forest concessions (1999) and the subsequent 
suspension of forest concession operations (December 2001). 

 The adoption of a new Forestry Law (August 2002). 

 The Statement of the RGC on National Forest Sector Policy (July 2002). 

 The Adoption of a National Forest Program (2010). 

 

The 12 National Protected Forests that have been established in Cambodia cover 1.6 million 
ha of natural forests. These have management objectives of biodiversity conservation, 
watershed protection, climate change regulation, improvement of ecosystem functions, and 
sustainable uses by forest-dependent communities.   

 

Cambodia’s National Forest Program priority programs: 

 Forest Demarcation and Registration; 

 Forest Resource Management and Conservation; 

 Forest Law Enforcement and Governance; 

 Community Forestry; 

 Capacity and Research Development; and 

 Forest Financing and Climate Change. 

 
The National Forest Program has established these nine strategic objectives: 
 

- maximize sustainable forest contributions to poverty alleviation, enhanced livelihoods, 
and equitable economic growth;  

- adapt to climate change and mitigate its effects on forest-based livelihoods; 

- establish macro land use planning that allows for holistic planning across sectors, 
jurisdictions, and local government borders;  

- ensure forest governance, law, and enforcement at all levels;  
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- develop a conflict management system;  

- raise awareness, capacity of institutions, and quality of education to enable sustainable 
implementation of the National Forest Program;  

- ensure environmental protection and conservation of forest resources;  

- apply modern sustainable management models adaptive to changing contexts; and  

- develop sustainable financing systems for sustainable forest management. 

 

International Conventions 

Cambodia has committed to five international conventions related to the environment and 
conservation, including the Convention on Biological diversity (1996), the United Nations 
Framework Convention on Climate Change (1996), the Convention on Marine Pollution 
(1996), RAMSAR (1999), and the Convention on International Trade in Endangered Species-
CITES (1997). It is also a member state of the United Nations Educational, Scientific and 
Cultural Organization, or UNESCO (1951), and a party to the “ASEAN Agreement on the 
Conservation of Nature and Natural Resources.” 

 

1.2. Origin and problems 
 
The protected areas of the ETFC comprise habitats of diverse wildlife species. Large mammal 
species, such as the wild elephant, banteng, and tiger, are observed along the national borders 
and seasonally migrate across the tri-national boundaries (Bhumpakphan 2015). Cambodia 
has some of the most extensive unfragmented natural forests in Southeast Asia and the 
northern plains contain considerable numbers of globally threatened and endangered species. 
Indeed, the area is either a last refuge for, or maintains important populations of, 23 Critically 
Endangered and Endangered species from the International Union for the Conservation of 
Nature (IUCN) Red List (Cambodia Forestry Administration 2016a).  
 
It is as the result of the highly seasonal nature of the environment, however, that landmark 
wildlife species are dependent on strictly limited resources, including permanent waterbodies 
and upland forest patches, that are small, localized, and especially vulnerable to disturbance. 
In this context, the critical problem in the Emerald Triangle that was encountered in the third 
phase of the project was the inadequate protection of trans-boundary habitats of protected 
wide-ranging wildlife species, which may have as critical negative impacts the endangered 
long–term conservation of protected wide-ranging wildlife species and the increased threat to 
the functioning of ecosystem at the landscape level. The root causes of that problem at the 
start of this phase of the project were (a) the limited capacity to implement compatible trans-
boundary conservation management plans; (b) inadequate tri-national trans-boundary 
conservation cooperation; and (c) unsustainable harvesting of natural resources by local 
communities.  
 

- Limited capacity to implement compatible trans-boundary conservation 
management plans 

 
There were recognizable gaps associated with the skills and capacities required to manage 
protected areas between the participating countries. Cambodia, but more especially Lao PDR, 
lacked sufficient capacity to manage and plan biodiversity conservation effectively at every 
level of management, but especially at the local level. Protected area staff at central, but 
particularly local levels, had limited access to training; management budgets were often 
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constrained; and there were few rangers in the field. These obstacles impacted the 
effectiveness of patrolling and law enforcement to reduce forest encroachment, illegal 
poaching, and the illegal trade in wildlife along protected border areas. Capacity building, 
thus, was an important issue that had to be effectively addressed in Phase III of the project.  
 
In order to strengthen capacities at the local level in this phase of the project, training 
programs had to be established and delivered and coordination between central offices and 
field offices had to be more effectively coordinated to support the effective implementation of 
Phase III project activities. Efforts to increase the project involvement of decision-makers in 
the Department of National Parks, Wildlife and Plant Conservation, which has the primary 
mandate in Thailand to manage protected areas, also had to be extended.. 
 

- Inadequate tri-national trans-boundary conservation cooperation 
 
The effective management of cross-border forest reserves requires a considerable degree of 
international cooperation. The extent of that cooperation progressed rather steadily from its 
initial stages in Phase I of the project, in which Thailand established a scoping process to 
encourage international cooperation, through Phase II, in which international cooperation on 
trans-boundary conservation issues between Thailand and Cambodia were started. The final 
Phase II evaluation (Gasana, 2010) indicated, however, that there were still two especially 
difficult challenges that had to be overcome if the complete development of the project's 
conceptualization of international cooperation was to be realized in Phase III. 
 
The first of those challenges involved the participation of Lao PDR in the project. While its 
representatives had attended several project meetings, Lao PDR had yet to officially join the 
project as originally planned. The importance of the active engagement of Lao PDR in the 
conservation of the Emerald Triangle Protected Forests Complex had been underscored by the 
PSC. Indeed, seasonal migratory patterns of landscape species, such as the Asian elephant, 
gaur, banteng and tiger, suggest that their long-term survival depends on the cooperation and 
commitment of each of the three participating countries to conserve trans-boundary 
biodiversity. Project efforts were, therefore, redoubled in Phase III of the project to enlist the 
participation of Lao PDR in more activities to conserve the Emerald Triangle Protected 
Forests Complex.      
 
The second challenge involved the irregular border disputes between Thailand and Cambodia, 
which had heightened political tensions and interrupted tri-national collaboration at the 
policy-making level. It was, thus, imperative that there would continue to be strong 
engagement at technical and managerial levels, as well as extended collaboration at local, 
district, and provincial political levels, in Phase III to stimulate better cooperation and 
commitment among the three countries to apply the lessons learned from the first two phases 
of the project to conserve trans-boundary biodiversity.  

 
- Unsustainable harvesting of natural resources by local communities 

 
Most of the communities in the Emerald Triangle Protected Forests Complex have been living 
under the poverty level and relying on natural resources for their subsistence. This has been 
reflected in wildlife poaching, which has been reported in Lao PDR and to a lesser extent in 
Thailand and Cambodia. The primary impetus for this poaching has been derived from the 
demand for bush meat, which is an important source of protein for rural households (Trisurat 
2003). 
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The illegal trade of wild animals, as well as plants, has also been observed at border check-
points between Thailand and Lao PDR. Local people who have collected edible plants, 
moreover, have often burned areas of dry dipterocarp forests to stimulate young shoot 
rejuvenation and the application of scientific research was essential to raise local awareness of 
the relationships between forest fires and the sustainable management of deciduous tropical 
forests. 
 
These difficulties were likely to continue apace throughout the Emerald Triangle Forests 
Complex because local people have been using forest resources for many generations unless 
the project ensured in Phase III that there would be alternative activities available to 
supplement local community incomes, strict protection measures and proper land-use 
planning were enforced, and bilateral meetings were organized between Thailand and 
Cambodia to coordinate efforts to diminish these illegal cross-border actions (Trisurat 2007). 
 
2. Project Objectives and Implementation Strategy 
 

i) Project Objectives 
 

- Project Rationale 
 
Thailand had initiated the first phase of the project by recognizing the potential benefits, as 
well as challenges, associated with cooperating with neighboring countries in coordinating 
efforts to conserve biodiversity in trans-boundary protected areas. It had envisaged the 
establishment of conservation initiatives in selected protected areas through which 
neighboring countries would be invited to collaborate in those coordinated efforts. It 
understood the critical importance of protecting landscape wildlife species, including rare and 
endangered species, in those areas from illegal hunting and poaching. It recognized that the 
protection of critical wildlife habitats and corridors of migration offered exceptional 
opportunities for collaborative efforts in trans-boundary biodiversity conservation and the 
control of the illegal trade in plants collected from protected areas. It understood, too, that 
since trans-boundary cooperation for biodiversity conservation must recognize the importance 
of cross cultural ties of local people on both sides of borders, efforts had to be made to avoid 
management practices that would constitute threats to that diversity. 

 
- Development Objective 

 
The objectives and outputs of Phase III of the project were developed in accordance with the 
Final Evaluation Report for Phase II (Gasana, 2010) and the recommendations derived from 
the 3rd PSC meeting and the end of Phase II Validation Workshop. 
 
The Development Objective of Phase III of the project was "To contribute to the conservation 
of trans-boundary biodiversity in the Emerald Triangle Protected Forests Complex between 
Thailand, Cambodia and Laos." It was expected that the collective experiences and lessons 
learned with the completion of this phase of the project would be used as a forerunner of other 
trans-boundary conservation areas in participating countries, as well as throughout the Greater 
Mekong Sub-region. 
 
The long-term impact indicators of the Development Objective were that: 
 

- Areas of critical habitat available to sustain viable populations of wide-ranging 
species in the Emerald Triangle would be maintained or enhanced. 
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- Management measures to protect wide-ranging species would be formulated, adopted 
and implemented by participating countries. 

 
 Specific Objective 

 
The Specific Objective of Phase III of the project was "To strengthen the protection of trans-
boundary habitats of protected wide-ranging wildlife species in the Emerald Triangle." 
The outcome indicators of the Specific Objective were that: 

- Information would be collected and exchanged between the three countries on 
wildlife distributions and applied in joint research activities. 

- Maps indicating the habitats of wide-ranging wildlife species would be produced. 
- Capacities of park officials and management staff throughout the trans-boundary 

conservation area would be increased. 
- Livelihoods of local communities would be enhanced.  

 
ii) Project implementation strategy 

 
Implementation strategies in the third phase of the project were directed to the harmonization 
between Thailand, Cambodia and Lao PDR of guidelines for management planning and the 
implementation of several joint ecological monitoring activities. Within that broad structure, 
planned research on wide-ranging wildlife species would continue in Thailand and Cambodia 
and be extended to Lao PDR. The sharing of information would be institutionalized between 
the three countries, as well, as a basis for formulating sustainable management strategies to 
conserve forest resources, improve carbon sequestration and increase carbon stocks, protect 
wildlife populations, and reduce barriers to migratory wildlife movements along the tri-
national borders, which would contribute collectively to the forest-related Aichi Targets 2020 
developed through the Convention on Biological Diversity (CBD). The implementation of the 
third phase of the project under the ITTO/CBD Collaboration on Tropical Biodiversity 
Conservation with support from the Government and the people of Japan would not only 
strengthen regional cooperation and enhance monitoring and conservation interventions, but 
would also mobilize support and strengthen the collective political will to maintain the 
common natural heritage of the three countries participating in the project. It would also 
promote understanding and peace in the region and improve rural community livelihoods and 
economic prosperity on all sides of the Emerald Triangle Protected Forests Complex. 
 

iii) Assumptions and risks 
 
The ultimate success of the project in all of its phases has depended on the continued shared 
commitment and political will of the three countries and its associated stakeholders to trans-
boundary biodiversity conservation. That commitment and political will is reflected in several 
international and regional mechanisms, including the Greater Mekong Subregion (GMS) 
Working Group on Environment (WGE), the ASEAN Blueprint 2015, and the Mekong River 
Commission. Those mechanisms lessen the risk of weakening that commitment and political 
will by providing a structure to guide the establishment of an appropriate policy environment 
for the planning and execution of trans-boundary agreements. The participating countries, 
moreover, have ratified a number of international conventions related to biodiversity and the 
environment and each country is committed to the United Nations Millennium Development 
Goals and Sustainable Development Goals to eradicate poverty and ensure environmental 
sustainability, as well as to the 2010 biodiversity target to significantly reduce the current rate 
of biodiversity loss at global, regional and national levels. 
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One of the critical underlying assumptions of Phase III of the project was that the executing 
agencies – the Royal Forest Department in Thailand and the Forestry Administration in 
Cambodia - would provide qualified staff to participate in project activities, both at national 
and local levels, especially with regard to the collaborative research that was planned to be 
conducted on wide-ranging wildlife species distribution. It was also assumed that in Thailand 
the Department of National Parks, Wildlife and Plant Conservation, which has direct 
responsibility to manage protected areas, would assume greater leadership in project 
implementation. It was anticipated, as well, that the involvement of development NGOs and 
other donors to sustain livelihood enhancement activities in Thailand and Cambodia would 
increase the incomes of local communities and reduce their dependence on natural resources.  
 
The most significant risks that might impact effective implementation of Phase III of the 
project, as well as mitigating actions to counteract those risks, included the following: 

- Lao PDR might still not be compelled to participate in project activities. This was an 
external risk that was essentially beyond the control of the project, but concerted 
efforts were made in Phase III to mitigate its potential impacts by providing several 
opportunities for Lao PDR to participate in “soft” collaborative research activities. 
Those opportunities were extended to smooth the pathway for their anticipated  full 
participation in Emerald Triangle Protected Forests Complex trans-boundary 
conservation activities subsequent to their securing official membership in the ITTO. 

- Military tensions along the tri-national borders, or contagious diseases such as SARS 
or bird flu, might arise so that tourists, local and foreign, would be too concerned to 
visit project sites. These were also external risks over which the project had little or 
no control, but their impacts were mitigated to some extent by understanding that 
their occurrences are irregular and oftentimes transitory and project efforts were 
redoubled during those periods that they were inactive. 

- The government agencies responsible for executing Phase III of the project in 
Thailand and Cambodia might be unable to provide sufficient incentives for staff to 
commit themselves to the project or the Department of National Parks, Wildlife and 
Plant Conservation might be unable to provide adequate resources to Bun Tharik-
Yod Mon, the recently-established wildlife sanctuary in Thailand, to ensure its 
effective protection and management. These were also external risks over which the 
project had little or no control.  Its impacts were mitigated to some extent, however, 
by ensuring that the most industrious, responsible and committed staff of those 
agencies were assigned to the project.   

- Significant infrastructure might be developed under the GMS Economic Corridor 
Development program, which would fragment and damage critical ecosystems in the 
Emerald Triangle Protected Forests Complex. This was also an external risk over 
which the project had little control, but its impacts were mitigated to some extent by  
efforts to influence the location of infrastructure development and restrict such 
development to the greatest extent possible to less critical areas of wildlife habitat 
that are located outside of primary animal migration paths.   

- Some local communities might choose to not actively participate in livelihood 
enhancement activities, but would rather cling to clearing forest to support 
unsustainable agricultural practices. The impacts of this risk were mitigated by the 
establishment of screening procedures intended to exclude more disinterested 
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communities as part of the Sustainable Livelihood Assessments that were conducted 
in both Thailand and Cambodia. 

- Market incentives might be too strong for local communities to abstain from forest 
encroachment and unsustainable agriculture practices. The impacts of this risk were 
mitigated by ensuring that the livelihood enhancement activities responded to local 
communities’ income requirements, as reflected in the Sustainable Livelihoods 
Assessments that were conducted in Thailand and Cambodia, to the greatest extent 
possible.  

- Project activities might not be implemented as scheduled in the work plan because of 
delayed funding or the complexities of administrative procedures and regulations. 
The impacts of these risks were mitigated by recognizing that impediments such as 
these are not necessarily uncommon, anticipating the timing of their occurrences, and 
redoubling efforts during more productive periods of project implementation to 
ensure that the activities that were described in the work plan were implemented as 
envisioned to the greatest extent possible by the close of Phase III of the project. 

 
3. Project Performance 
 

(a) Specific Objective – There were no substantial differences between planned and 
realized project elements in the Specific Objective, which was "To strengthen the 
protection of trans-boundary habitats of protected wide-ranging wildlife species in 
the Emerald Triangle." 

 
(b) Outputs and related activities – There were no substantial differences between 

planned and realized project outputs. There were two supplemental activities (A. 
1.9.1 and A. 1.9.2) that were inserted into Input 1, however, as recommended at the 
4th PSC meeting organized on 9 July 2014. 

 
The listings of meetings, trainings, and workshops are summarized in the tables that are 
provided at the end of the following descriptions of the Cambodia Project Component project 
activities. 

 
Activity 1.1: Revise and establish a Project Steering Committee (PSC) and strengthen the 

National Coordinating Office (NCO) and Project Management Team (PMT) 
for the Trans-boundary Conservation Area in accordance with ITTO rules. 

1.1.1 Recruit a Project Manager, Field Manager, Accountant and Administration 
Officer, and local and field staff. Subsequent to receiving an NOL from the ITTO, 
a Project Manager, Forest Land Use Planning and Field Manager, Accountant 
and Administration Officer, GIS Specialist and local support staff were recruited 
and started their assignments. ITTO provided an NOL to engage a replacement 
Forest Land Use Planning and Field Manager, who had resigned from the project 
for personal reasons on 1 January 2013. A Community Livelihood Development 
Officer and four field research assistants started their assignments with the 
project in May 2013.     

1.1.2 Prepare contracts with TORs for key project staff and TORs for the PSC and the 
PTC. TORs and contracts were prepared for key project staff and TORs were 
prepared for the PSC and the PTC.   
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1.1.3 Designate PSC/PTC members. The PSC and PTC were formulated and assigned 
by the Forestry Administration in consultation with the ITTO and JICA.  

1.1.4 Recruit Specialists/Consultants. Several Specialists, including a Forest and 
Biodiversity Conservation Officer, Plant Nursery Establishment Specialist, and 
Technical Advisor on Livelihoods and Natural Resource Management were 
recruited.  

1.1.5 Select an auditor for the project. The ITTO and JICA provided NOLs on 
November 26, 2012 with regard to the selection of PricewaterhouseCoopers 
(Cambodia) Ltd., an international accounting company, as the project auditing 
firm for the Cambodia Project Component. PricewaterhouseCoopers contracted 
with the project to start the audit of the Cambodia Project Component on 
February 13, 2013 and the first project audit report covering the period from 1 
August to 31 December 2012 was submitted to the ITTO on 10 July, 2013.  

Activity 1.2: Organize Project Steering Committee and Joint Task Force workshops and 
stakeholder meetings to provide practical means for harmonizing trans-
boundary management plans and activities in the Preah Vihear Protected 
Forest (PVPF) annually. 

1.2.1 Organize the project launching ceremony on the commencement of the 
implementation of the project. The project launching ceremony was organized in 
Phnom Penh, Cambodia on 1 October 2012 according to the schedule 
recommended by the ITTO.  

 
Group Photo of the Project Launching’s Honorable Guests and Distinguished Participants. 
 

 
Presentation of General Project Overview and ITTO’s Biodiversity Conservation-related 

initiatives at the Project Launching. 
 

1.2.2 Prepare a project brochure. The designs of project posters, the project brochure 
and other display materials were prepared and the project brochure was 
distributed widely during project implementation. The project posters and other 
display materials were distributed to the Preah Vihear Forestry Administration 
Cantonment, Preah Vihear Protected Forest office and the Thailand Project 
Component and were displayed at the 'National Conference on Forest 
Biodiversity and the Conservation of Carbon Stocks in the Permanent Forest 
Estate' and the 'Regional Conference on Biodiversity Conservation in the Tropical 
Forests of the Greater Mekong Sub-region' that were organized on 16-18 
December 2015 and 23-25 March 2016, respectively, by the Cambodia Project 
Team. 
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1.2.3 Organize the Project Steering Committee (PSC) meeting. The 1st PSC meeting 
was conducted in Phnom Penh, Cambodia on 2 October 2012; the 2nd PSC 
meeting was organized in Bangkok, Thailand on 1 May 2013; the 3rd PSC meeting 
was organized in Bangkok, Thailand on 9 December 2013; the 4th PSC meeting 
was organized in Siem Reap, Cambodia on 9 July 2014 to coincide with the 
National Arbor Day ceremony and the inauguration of the Preah Vihear Forestry 
Administration Cantonment headquarters building constructed using project 
funds; the 5th PSC meeting was organized in Ubon  Ratchathani, Thailand on 22 
February 2015; and the 6th PSC meeting was organized in Phnom Penh, 
Cambodia on 24 July 2015. 

 

 

 

 

 

 

 
 

The 6th Project Steering Committee meeting at the Phnom Penh Hotel, Phnom Penh, Cambodia 
organized on 24 July 2015. 

1.2.4 Organize PTC meetings. The 1st Joint Project Technical Committee (PTC) 
meeting was organized in Phnom Penh, Cambodia on 2 October 2012; the 2nd 
PTC meeting was organized in Bangkok, Thailand on 8 December, 2013; the 3rd 
PTC meeting was organized in Siem Reap, Cambodia on 9 July 2014 to coincide 
with the National Arbor Day ceremony and the inauguration of the Preah Vihear 
Forestry Administration Cantonment headquarters building constructed using 
project funds; the 4th PTC meeting was organized in Ubon Ratchathani, Thailand 
on 22 February 2015; and the 5th PTC meeting was organized in Phnom Penh, 
Cambodia on 24 July 2015. 

 
 
 
 
 
 
 
 
 
 

  
The 3rd Joint Technical meeting organized in Siem Reap province, Cambodia on 8-9 July 2014. 

 
1.2.5 Organize Task Force meetings. There was a Special Task Force meeting 

organized to endorse the Sixth Project Progress Report and the ‘Proposal for a 
Project No Cost Extension’ from 1 August 2015 to 31 March 2016 that were 
presented in the Project Technical Committee and 6th Project Steering Committee 
meetings that were conducted in Phnom Penh, Cambodia on 24 July 2015.  
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Activity 1.3: Conduct analyses of land use and land cover changes and on the basis of 
those analyses develop preliminary estimates of changes in carbon stocks 
in the Preah Vihear Protected Forest. 

1.3.1 Conduct an assessment of land use in the Preah Vihear Protected Forest. Site 
assessments were conducted to document land uses and the current situation 
associated with wildlife species and habitats and training was provided to four 
student researchers from the Prek Leap National School of Agriculture and the 
Royal University of Agriculture, Chamkardong, in the process of conducting their 
‘thesis’ research with support under the project. There were land use assessments 
conducted in 13 villages in the Preah Vihear Protected Forest, including 4 
villages in Teuk Kraham commune, 7 villages in Morokot commune, and 2 
villages in Chaom Ksan commune in Chaom Ksan district. Participatory mapping 
approaches were used to compile local knowledge on the current status of land 
uses. 

1.3.2 Conduct an assessment of carbon stocks in the Preah Vihear Protected Forest. 
Preliminary estimates of carbon biomass stocks in evergreen, semi-evergreen and 
deciduous forests in the Preah Vihear Protected Forest were completed and a 
report was prepared to include as one of the chapters in the ITTO-Convention on 
Biological Diversity (CBD) technical series publication. There were 78 plots 
randomly established in three forest types to initiate measures of carbon stocks 
prior to a more extensive assessment of the practicability of establishing REDD+ 
activities in the PVPF. 

1.3.3 Conduct analyses of land use and land cover changes. The ground truthing of 280 
satellite imagery interpretation sample points in the Preah Vihear Protected 
Forest was completed as part of the assessments of land use and land cover 
changes. Of the 280 points, 266 were correct, representing an accuracy of the 
forest cover classification of 95%. The results of the land cover change analysis 
reflected a loss in forest cover from 97.62% in 2002 to 91.11% in 2014, 
equivalent to an average annual deforestation rate of 0.715% compared to a 
country-wide annual deforestation rate during the same period of time of 1.055%. 
In order to maintain the same percentage of forest cover in the Preah Vihear 
Protected Forest as it was in 2002 would require 12,370 hectares of non-forest 
land to be converted to man-made forest tree plantations and agroforestry areas. 

The use of a drone to capture aerial photos of land encroachment and the ground truthing of 
land cover changes in the Preah Vihear Protected Forest. 

 

1.3.4 Consult with stakeholders on land uses, land cover changes and carbon stocks 
in the PVPF. Consultation meetings involving 114 participants were conducted 
with commune councils, local communities, Forestry Administration officials 
and other relevant stakeholders on 2-4 February and 28 May 2015 to discuss 
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land cover change scenarios, the impacts of land use changes on biodiversity, 
and community use areas in the Preah Vihear Protected Forest.  

1.3.5 Prepare and publish reports of land-use, land cover changes and carbon stocks 
in the PVPF. The report on carbon stocks in the Preah Vihear Protected Forest 
was prepared for inclusion in the ITTO-CBD technical series publication 
prepared with financial support under the Cambodia Project Component. The 
report on land cover changes was prepared for distribution by project staff and 
graduates of the Forestry Faculty of the Royal University of Agriculture in 
collaboration with the GIS Unit of the Forestry Administration. The report on 
land use was prepared to highlight changes in land use and identify drivers of 
changes in land use and tenure, especially forestland conversion and 
indigenous land alienation. The reports on land use, land cover changes, and 
carbon stocks, which were prepared, printed, bound, and disseminated with 
other research studies conducted under the project as a separate publication, 
will contribute to the efforts of the Forestry Administration to develop strategic 
options to address drivers of land use change and forest encroachment in the 
Preah Vihear Protected Forest. 

Activity 1.4: Conduct a feasibility study for amending the boundaries of the Preah Vihear 
Protected Forest. 

1.4.1 Assess the status of forest cover and forest degradation in and around the Preah 
Vihear Protected Forest. The forest cover assessment of the Preah Vihear 
Protected Forest was prepared using “SPOT” satellite images to update previous 
assessments that were conducted in 2002, 2006 and 2010 using “LANDSAT” 
satellite imagery. The 2014 forest cover assessment was completed by the GIS 
Unit in the Forestry Administration using “LANDSAT 8 Operational Land Imager 
(OLI)” images with training in preparing the assessment provided to student 
researchers from the Royal University of Agriculture whose research on land use 
was supported under the project. On the basis of the verification of the satellite 
images and ground truthing, the results of the assessment, which indicated an 
increase in non-forest cover, were included in the report updating forest cover in 
the Preah Vihear Protected Forest. The changes in non-forest were primarily 
associated with net ‘gains’ of 1069.7 ha from evergreen forests, 818.76 ha from 
semi-evergreen forests, 6466.21 ha from deciduous forests, and 16.99 ha from 
other forests. The conversion of forestland to settlements and agricultural land 
observed in the assessment was in accordance with the land policy reforms of the 
Royal Government of Cambodia that allocate Social Land Concessions to local 
people, particularly landless military families. There was also another cause of 
forest degradation in the Preah Vihear Protected Forest, as well, that is 
attributable to illegal forestland encroachment by migrants from other provinces, 
predominantly Kampong Cham, Takeo and Prey Veng.      

1.4.2 Assess the presence of wildlife and biodiversity in and around the Preah Vihear 
Protected Forest. The process of establishing the presence of wildlife and 
biodiversity in and around the Preah Vihear Protected Forest incorporated the 
use of 35 transect lines, each of which was 2-3 km in length, that were established 
in the wildlife corridor from the Preah Roka forest in the southwest to the 
Namsam area and/or along the border with Lao PDR in the northern part of the 
Preah Vihear Protected Forest in Kampong Sraloa. The technical report that 
incorporates updated information on wildlife distributions in the Preah Vihear 
Protected Forest is included as one of the chapters in the ITTO-CBD technical 
series publication.  
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Regular wildlife monitoring activities in the Preah Vihear Protected Forest. 

 

1.4.3 Assess local community use areas (residential and agricultural lands) in and 
around the Preah Vihear Protected Forest. The assessments of local community 
use areas in four communes in the Preah Vihear Protected Forest were completed 
by student researchers from the Prek Leap National School of Agriculture whose 
research was supported under the project. Corroborative consultation meetings 
with local communities, commune councils and other stakeholders were organized 
by staff of the Preah Vihear Protected Forest. The consultations on “local 
community use areas” were organized with 129 participants, including 
representatives of commune councils, village chiefs, and community members. 
The assessment of the 2014 “LANDSAT” satellite imagery and the consultations 
with local communities indicated that 14,100.95ha were occupied for settlement 
on lands allocated by the government as Social Land Concessions, for farming, by 
the military, as cultural heritage temples, and for a local police station.    

1.4.4 Compile data, information and required documents on proposed revisions of 
Preah Vihear Protected Forest boundaries. The compilation of information on 
forest cover and forest degradation, the presence of wildlife and biodiversity, and 
community settlements in and around the Preah Vihear Protected Forest were 
completed, the proposal to expand the boundaries of the Preah Vihear Protected 
Forest was discussed, and it was concluded that it would be more practical to 
establish a new protected area than to expand the boundaries of the current one. 

1.4.5 Consult with stakeholders about the proposed revision of the boundaries of the 
PVPF. Consultations were conducted with the Chief of the Preah Vihear Forestry 
Administration Cantonment, local authorities and local communities to discuss 
proposed revisions of the boundaries of the PVPF. The issue was subsequently 
discussed at the national level and the decision was made to maintain the original 
boundaries that were established in 2002 when the PVPF was initially designated 
a Protected Forest.  

 

Activity 1.5: Compile wildlife distribution information on landscape species and conduct 
botanical studies in and around the Preah Vihear Protected Forest. 

1.5.1 Review existing data associated with the distribution of wildlife and landscape 
species. A review of the data associated with the distribution of landscape wildlife 
species in the Preah Vihear Protected Forest was completed as part of the 
process to update elements of the project’s resource information system.  

1.5.2 Conduct an assessment of wildlife distribution in and around the Preah Vihear 
Protected Forest, especially along the borders with Lao PDR and Thailand. There 
were 35 transect lines, each of which was 2-3 km in length, that were established 
in the wildlife corridor from the Preah Roka forest in the southwest to the 
Namsam area and/or along the border with Lao PDR in the northern part of the 
Preah Vihear Protected Forest in Kampong Sraloa to assess the current situation 
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regarding the distribution of landscape wildlife species in the border areas 
between the three countries. The assessments were conducted by project field staff 
assisted by student researchers from the Royal University of Agriculture and the 
Prek Leap National School of Agriculture whose research was supported under 
the project.  

 
 
 
 
 
 
 
 
 
 
 

The mentoring of undergraduate students from the Forestry Faculty of the Royal University of  
Agriculture to support studies of nature-based tourism, wildlife conservation, and forestland use in 

and around the Preah Vihear Protected Forest. 

1.5.3 Map the distribution of landscape species. The distributions of landscape wildlife 
species in the Preah Vihear Protected Forest were mapped. Distributions maps of 
the 14 wildlife landscape species present in each of the three participating 
countries included 10 mammal, 3 avian, and 1 reptile species. The current 
assessment of each of those species’ status as reported in the IUCN Red List (i.e., 
Critically Endangered, Endangered, Threatened, Vulnerable and Near-
Threatened to Least Concern) was incorporated with the maps into one of the 
chapters of the ITTO-CBD technical series publication. 

1.5.4 Conduct botanical studies in and around the PVPF. The flora of the Preah Vihear 
Protected Forest was surveyed to illustrate its species richness and identify 
potential plant species for domestic use. The surveys were conducted in the 
central part of the Preah Vihear Protected Forest that coincides with the area in 
which wood biomass and carbon stock assessments had been previously 
conducted. There were 15 species of orchids collected from the Preah Vihear 
Protected Forest to assess the feasibility of breeding each of those species in the 
project’s nursery at the O Chunh patrolling station. There are more than 446 
species of vegetation that have been recorded in the Preah Vihear Protected 
Forest, including 153 tree species, 100 shrubs, 60 climbers, 45 mushrooms, 8-10 
bamboo species, 49 herbs, 17 palms and about 20-30 decorative species of plants. 

1.5.5 Prepare a technical report on the results of the botanical studies. The technical 
report summarizing the results of the botanical studies determining the presence 
of flora in evergreen, semi-evergreen, and deciduous forests in the Preah Vihear 
Protected Forest was prepared, printed, bound, and disseminated with other 
research studies conducted under the project as a separate publication. 

Activity 1.6: Publish the results of research findings. 

1.6.1 Prepare a report on land-use scenarios in the Preah Vihear Protected Forest. Land 
use scenarios in the Preah Vihear Protected Forest were initially discussed 
during the joint training workshop on “Land use and land cover change 
modeling” that was organized by the Preah Vihear Forestry Administration 
Cantonment on 14-16 March 2014. Those scenarios continued to be discussed 
with commune councils, local communities and other stakeholders in the meeting 
on land uses and the identification of community use areas in the Preah Vihear 
Protected Forest organized on 2–4 February 2015. The report on “Land use 
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scenarios in the PVPF” was prepared for the chapter on ‘Land Use and Land Use 
Change Scenarios’ in the technical publication produced by the Cambodia 
Component on “Forest Biodiversity and Forest Land Use in the Preah Vihear 
Protected Forest.” The report determines the locational preferences of different 
Land Use/Land Cover classes based on the relationship between occurrence of a 
particular Land Use/Land Cover type and the physical and socioeconomic 
conditions of a specific location.  

  
The organization of a meeting with local authorities and local communities on communal land use. 

 
1.6.2 Present or publish a paper on future land use in the Preah Vihear Protected Forest. 

The use of ‘Dyna Clue’ software to forecast land use in the Preah Vihear 
Protected Forest was introduced at the joint training workshop on “Land use and 
land cover change modeling” organized by the Preah Vihear Forestry 
Administration Cantonment on 14-16 March 2014. ArcGIS software and land 
cover data from the Preah Vihear Protected Forest were provided to Preah 
Vihear Forestry Administration Cantonment officers to facilitate their 
participation in the training course on “Using Geographic Information Systems 
and remote sensing technologies for forest management and land use planning 
and assessment applications” that was organized on 19-21 October 2015. The 
paper on future land use in the Preah Vihear Protected Forest was prepared, 
printed, bound, and disseminated with other research studies conducted under the 
project as a separate publication. 

1.6.3 Prepare a paper on the consequences of land use changes on wide-ranging species 
distribution in the Preah Vihear Protected Forest during the 3rd year of the project. 
The report incorporating information collected on the impacts of land use 
changes on biodiversity was prepared by a student researcher from the Forestry 
Faculty of the Royal University of Agriculture.   

  
Plots for conducting forest inventories to assess carbon density in the Preah Vihear Protected 

Forest with students from the Prek Leap National School of Agriculture. 
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1.6.4 Prepare reports on the sustainable livelihood assessment, botanical studies and the 
biological assessment. The reports on the sustainable livelihood assessment, the 
botanical studies and the biological assessment were prepared. The paper on future land 
use in the Preah Vihear Protected Forest was prepared, printed, bound, and disseminated 
with other research studies conducted under the project as a separate publication. 

1.6.5 Prepare a presentation on trans-boundary biodiversity conservation for the CBD 
COP 11. A paper on 'Emerald Triangle Trans-boundary Biodiversity 
Conservation' was prepared by the Cambodia and Thailand Project Components 
and presented by Mr. Chheang Dany - Project Manager of the Cambodia Project 
Component - at the ITTO-JICA-Birdlife International "Collaborative approach to 
forest-related Aichi Targets" side event during UN CBD COP 11 organized in 
Hyderabad, India in October 2012.  

1.6.6 Use the Forestry Administration website to post information on the Cambodia 
Component trans-boundary project. Information on project activities that had 
been published in the Forestry Administration’s biannual Forestry and Wildlife 
magazine supported through the project was distributed at Arbor Day 2013 and 
Arbor Day 2014 tree planting ceremonies in Preah Vihear province. There was a 
website established on Facebook to facilitate the posting of the activities of the 
Cambodia Component of the project. 

 
Facebook home page of the PVPF ITTO project (PD 577 10 Rev1F). 

 

Activity 1.7: Organize a Regional Conference on Biodiversity Conservation in Tropical 
Forests. 

1.7.1 Coordinate with ITTO regarding the regional conference. There were efforts to 
ensure effective coordination of the "Regional Conference on Biodiversity 
Conservation in Tropical Forests of the Greater Mekong Sub-region” with ITTO 
and the organization of the Regional Conference was announced at the 51st 
Session of the International Tropical Timber Council and Associated Sessions of 
Committee (ITTC-51) in Kuala Lumpur, Malaysia on 16-21 November 2015. The 
"Regional Conference on Biodiversity Conservation in Tropical Forests of the 
Greater Mekong Sub-region" occurred on 23-25 March 2016 in Siem Reap, 
Cambodia. 

1.7.2 Prepare an agenda for the conference. The draft of the agenda for the "Regional 
Conference on Biodiversity Conservation in Tropical Forests of the Greater 
Mekong Sub-region” was distributed to participants at the 51st Session of the 
International Tropical Timber Council and Associated Sessions of Committee 
(ITTC-51) in Kuala Lumpur, Malaysia on 16-21 November 2015. The agenda of 
the Regional Conference is provided as an annex to this Project Completion 
Report. 
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1.7.3 Prepare administrative arrangements and send invitation letters to national and 
overseas participants. The administrative arrangements and invitation letters were 
prepared and the invitation letters were sent to national and international 
participants. 

1.7.4 Prepare accommodations, retain a conference room and develop field visits for the 
conference. A conference room and hotel accommodations for conference 
participants were reserved at the Angkor Paradise Hotel in Siem Reap, 
Cambodia. There was a field trip arranged to visit the Khun Ream restoration and 
Dahlbergia cochinchinensis seed source site at which participants were invited to 
plant Dahlbergia  cochinchinensis seedlings. Memorial plaques were used to 
mark the locations of the plantings.  

1.7.5 Conduct the regional conference on Trans-boundary Biodiversity. The "Regional 
Conference on Biodiversity Conservation in Tropical Forests of the Greater 
Mekong Sub-region" was organized at the Angkor Paradise Hotel in Siem Reap, 
Cambodia, on 23-25 March 2016. There were 108 participants in attendance at 
the Regional Conference, including officials from Greater Mekong Sub-region 
countries - Cambodia, China, Lao PDR, Myanmar, Thailand, and Vietnam - 
representatives of the Embassies of Thailand and the United States of America in 
Thailand, the ITTO Secretariat, CBD Secretariat, the Satoyama Initiative, Asian 
Development Bank  and the Forestry Administration of Cambodia. The 
conference participants also included lecturers and students from the Royal 
University of Agriculture and the Prek Leap National School of Agriculture, as 
well as representatives from the GMS Environmental Operations Centre of the 
Asian Development Bank, and other development partners and conservation 
organizations. 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Photos highlighting the Regional Conference on ‘Biodiversity Conservation in Tropical 
Forests of the Greater Mekong Sub-region’ organized on 23-25 March 2016 in Siem  

Reap, Cambodia. 
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Post Conference field visit to Dalbergia cochinchinensis seed source area and Forest 
Landscape Restoration site. 

 

Activity 1.8: Development of a common vision for long-term management of the 
Emerald Triangle Protected Forests Complex. 

1.8.1 Organize discussions with project representatives of Thailand and Lao PDR to 
develop a common vision for the Trans-boundary Conservation Area. The 
Cambodia and Thailand Project Components and representatives of Champasack 
University in Lao PDR jointly developed a common vision for long-term 
management of the Emerald Triangle Protected Forests Complex that reads “By 
2020, Cambodia, Lao PDR and Thailand will have established a common 
cooperative framework for the conservation and sustainable management of the 
Trans-boundary Emerald Triangle Protected Forests Complex of the Greater 
Mekong Sub-region in order to strengthen the protection of the trans-boundary 
habitats of wide ranging wildlife species and will endeavor to maintain the 
viability and ecological integrity of the forest ecosystems and increase its land use 
and climate changes adaptation capability to transform the Emerald Triangle 
Protected Forests Complex into an international symbol of trans-boundary 
biodiversity conservation” 

1.8.2 Endorsement of the common vision by each of the participating countries. The 
Cambodia Project Team coordinated and provided logistic and financial support 
and participated in the 1stBilateral Meeting on cooperation on trans-boundary 
wildlife law enforcement between Cambodia and Thailand organized on 18-19 
December 2014 in Ubon Ratchathani province, Thailand, to contribute to the 
achievement of the common vision for the project. 

  
The 1st Bilateral Meeting on cooperation on trans-boundary wildlife law enforcement between 
Cambodia and Thailand organized on 18-19 December 2014 in Ubon Ratchathani province, 

Thailand. 
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Activity 2.1: Conduct law enforcement patrols in target sites on a regular basis. 
 

2.1.1 Conduct monthly law enforcement patrols in the Preah Vihear Protected Forest 
and in surrounding areas. There were monthly law enforcement patrols to reduce 
incidences of illegal forest activities in target sites in the Preah Vihear Protected 
Forest conducted in cooperation with military police and provincial military 
officers throughout the project starting in January 2013. There were several 
incidences of illegal activities that occurred in areas around the O Chunh project 
office and Ksant, Robonh and Sen Teches villages. Those incidences resulted in 
the confiscation by law enforcement officers of 1,385 kg of wild meat, 95% of 
which originated from species that included the wild boar, redmuntjac, and 
Bengal monitor. The confiscated wildlife species that were still alive were 
released into the forest, while the wildlife that was not alive, as well as the 
confiscated meat, was burned. There was 135.39 m3 of sawnwood confiscated 
from species of rosewood (Dalbergia cochinchinensis), Pterocarpus 
macrocarpus, Afzerlia xylocarpa, Dalbergia barriensis,Hopea odorata, Xylia 
dolabriformis, Shorea roxburgshii, Shorea obtusa, Sindora cochinchinensis, and 
other species. Some equipment and material that was either considered to be 
illegal or was used in committing illegal activities, including 10 vehicles, 1 motor 
vehicle, 7 tractors (Koyon), 53 chainsaws, 15 electric shock units with 7 batteries, 
9 homemade guns, 83 snares, and 4 nets used to catch birds and other animals, 
was also confiscated. The court cases of those committing the most serious acts 
were prepared and filed in the provincial appeals court. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Confiscated chain saws, electro-shock batteries, illegally poached wildlife, and illegally cut wood. 
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Monthly law enforcement patrol in the Preah Vihear Protected Forest. 

 
2.1.2 Communicate with competent agencies for data sharing related to law 

enforcement patrol activities. Informal meetings and radio communications with 
the provincial court, prosecutors, and commanders of the military police, border 
police and military battalions were conducted to discuss project activities and 
mechanisms for maintaining effective communication and collaboration in forest 
law enforcement and the planning of patrolling activities in the Preah Vihear 
Protected Forest.   

 
Consultations and engagement with law enforcement agencies to coordinate patrolling 

activities in the PVPF. 
 

2.1.3 Compile law enforcement patrol reports. The reports of enforcement patrols to 
reduce incidences of illegal forest activities in target sites in the Preah Vihear 
Protected Forest were incorporated into monthly project reports in Khmer that 
were submitted to the Head of Forestry Administration management by the Preah 
Vihear Forestry  Administration Cantonment.  

 

 
Shutting down an illegal wood workshop in the PVPF. 
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Shutting down an illegal wood workshop in the PVPF. 
 

2.1.4 Coordinate with district and provincial Forestry Administration related to law                  
enforcement patrol activities. Meetings with the Chief of the Preah Vihear 
Forestry Administration Cantonment and local Forestry Administration officers 
were organized to discuss project activities and mechanisms for maintaining 
effective communication and collaboration in forest law enforcement and the 
planning of patrolling activities in the Preah Vihear Protected Forest, as well as 
with regard to community livelihood improvement activities and sustainable forest 
management. Project activities to suppress forest and wildlife offenses were 
conducted on a regular basis in cooperation with local Forestry Administration 
officials and local authorities. 
 

 
 

 
 
 
 
 

 
 
 
 
 
 
 

Consultations with law enforcement agencies to coordinate patrolling activities in the PVPF. 
 
 

2.1.5 Organize meetings with relevant stakeholders on law enforcement activities. 
Meetings with the provincial court and prosecutors and commanders of the 
military police, border police and military battalions were organized to discuss 
project activities and mechanisms for maintaining effective communication and 
collaboration in forest law enforcement and the organization of monthly 
patrolling activities in the Preah Vihear Protected Forest. The meetings with 
military officers, in particular, were conducted several times every month in order 
to collaborate and share information regarding law enforcement activities.  
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Meeting with law enforcement representatives to coordinate efforts to reduce incidences of 
illegal forest activities in the Preah Vihear Protected Forest. 

 

Activity 2.2:  Coordinate quarterly meetings and workshops, as well as regular 
consultations, with relevant stakeholders on trans-boundary biodiversity 
conservation. 

2.2.1 Organize meetings, training and consultations with stakeholders, local 
communities and the local Forestry Administration. Informal meetings were 
organized with border police and the military to discuss cooperation in combating 
illegal forest and wildlife activities in and around the Preah Vihear Protected 
Forest. There was also a training course conducted for local Forestry 
Administration officers and other relevant stakeholders on “Using Drone-GIS 
technology integrated with mobile devices ('Smart' phones)”to determine 
locations of forestland encroachment and forest crimes.  

2.2.2 Plan a national conference on Biodiversity Conservation and the Conservation of 
Carbon Stocks in the Permanent Forest Estate. The "National Conference on 
Forest Biodiversity and the Conservation of Carbon Stocks in the Permanent 
Forest Estate" was organized in Phnom Penh on 16-18 December 2015. There 
were 175 participants in attendance, including officials from the Forestry 
Administration, Fisheries Administration, the General Department of Agriculture, 
and the Department of Animal Health and Production in the Ministry of 
Agriculture, Forestry and Fisheries; the Ministry of Environment; and the 
Ministry of Health. The conference participants also included lecturers and 
students from the Royal University of Agriculture, the Royal University of Phnom 
Penh, and the Prek Leap National School of Agriculture, as well as 
representatives from the Asian Development Bank, the Embassy of Japan in 
Cambodia, and other development partners and conservations organizations, 
including JICA, ITTO, USAID, Wildlife Alliance, WWF, and WCS.  

 



 

ITTO Project PD 577/10 Rev.1 (F)_Project Completion Report _Cambodia Project Component 25 

 
 
 
 
 
 
 
 
 

Highlights of National Conference on “Forest Biodiversity and the Conservation of Carbon 
Stocks in the Permanent Forest Estate” organized in Phnom Penh on 16-18 December 2015. 

 

Activity 2.3: Provide training to the staff of the Preah Vihear Protected Forest in 
biodiversity conservation, GIS mapping, land-use planning, forest 
management planning, and habitat suitability analysis. 

2.3.1 Provide training on GIS mapping, land use planning, and forest management 
planning to the local Forestry Administration, local communities and other 
stakeholders. Informal training on GIS mapping and land use planning was 
provided to local Forestry Administration officials. There were 84 representatives 
of the local Forestry Administration and other stakeholder groups who 
participated in GIS and land use mapping training courses. There were 17 local 
Forestry Administration officials, as well, who participated in the second of the 
joint training activities on wildlife distribution modelling that was organized in 
Ubon Ratchatani, Thailand on 20-25 October 2014. There were 26 participants, 
including local Forestry Administration officials, representatives of the Kulen 
Promtep Wildlife Sanctuary, and students from the Royal University of 
Agriculture, who participated in the GIS training organized on “Using 
Geographic Information Systems and remote sensing technologies for forest 
management and land use planning and assessment applications” that was 
conducted in the Preah Vihear Forestry Administration Cantonment on 19-21 
October 2015. 

 

 

 

 

 

 

 

 

 

Joint Training Workshop on GIS Modeling for Forest Land Use Assessment and Prediction 
organized on 11-13 March, 2014 at the Preah Vihear Forestry Administration Cantonment. 
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Joint TrainingWorkshop on GIS-Wildlife Distribution Modelling organized in Ubon Ratchathani 
province, Thailand on 21-24 October 2014. 

 

2.3.2 Conduct workshops on land use planning and forest management planning. 
Meetings and consultations with local Forestry Administration officers, local 
authorities and targeted local communities on land use planning and forest 
management planning were conducted throughout the project on an ad hoc basis. 
There were 114 representatives of local communities, commune councils, and 
others involved in the ongoing process of consultations who participated in 
meetings that were organized on 2-4 February and 28 May 2015. There were also 
26 representatives of the Forestry Administration’s Preah Vihear Cantonment, 
Division, and Triage, the Kulen Promtep Wildlife Sanctuary, and students of the 
Royal University of Agriculture who participated in the discussion of the 
development of a forest management plan 2016-2020 for the Preah Vihear 
Protected Forest that was organized on 19-21 October 2015. 

2.3.3 Prepare appropriate materials for training and workshops. The development and 
updating of presentations, supporting documents, and other materials required 
for organizing training and workshops, including training on GIS mapping, land 
use planning, and forest management planning for the local Forestry 
Administration and meetings and consultations with local authorities and targeted 
local communities, were prepared and revised on a regular basis depending on 
circumstances and revisions in current requirements. There wasan extension 
meeting organized with 63 participants, representing local communities, local 
authorities, and other stakeholders, on Integrated Conservation and Development 
Project (ICDP) activities, wildlife protection, land use and law enforcement on 10 
April 2015. Several posters of the research conducted on land use and land cover 
changes, livelihood improvements, non-timber forest products, carbon stocks, 
medicinal plants, and landmark wildlife distributions in the Preah Vihear 
Protected Forest were also produced and printed for display at the ‘National 
Conference on Forest Biodiversity and the Conservation of Carbon Stocks in the 
Permanent Forest Estate’ organized on 16-18 December 2015 and at the 
‘Regional Conference on Biodiversity Conservation in Tropical Forests of the 
Greater Mekong Sub-region’ that was organized on 23-25 March 2016. 

 

Activity 2.4: Organize training programs on forest conservation, forest climate change 
mitigation, REDD+, and law enforcement for relevant stakeholders and 
organize and conduct workshops to disseminate information on law 
enforcement and international conventions related to biodiversity 
conservation, such as CITES and the Convention on Biological Diversity.  
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2.4.1 Conduct workshops on effective law enforcement and the wildlife trade and 
international conventions (CITES, CBD, UNFCCC).Workshops on effective law 
enforcement and the wildlife trade and international conventions, including CITES, the 
CBD and the UNFCCC, were conducted with relevant enforcement authorities, 
including the local Forestry Administration, commune councils and armed forces, and 
local communities. 

2.4.2 Organize training on forest climate change mitigation and REDD+. Trainings 
were conducted with primary school children and teachers in Sen Song Reung 1 
& 4, Robunh, and O Chunh villages. The project team raised awareness of forest 
climate change mitigation and REDD+, provided children with the opportunity to 
draw pictures related to forest and climate change mitigation, and organized tree 
planting events at each of the primary schools. Overall, there were 858 students 
who participated in extension training that was conducted by project staff on 
climate change mitigation, forest fire prevention, and tree planting techniques, as well as 
on comprehensive writing and painting associated with forest and wildlife protection.  

2.4.3 Disseminate information on law enforcement, forest climate change mitigation 
and REDD+. Meetings and consultations with local authorities, border police, the 
military, targeted local communities in the Forestry Administration Cantonment 
of Preah Vihear and local Forestry Administration officers to disseminate 
information on law enforcement to reduce incidences of illegal forest activities 
and forestland clearance, prevent wildlife poaching and restrict the illegal 
wildlife trade in and around the Preah Vihear Protected Forest, as well as on 
forest climate change mitigation and the potential contributions of forest carbon 
credits, were conducted on a regular basis. The information was shared, as well, 
with 30 senior students of the Royal University of Agriculture as part of a study 
tour organized in the Preah Vihear Protected Forest on 20-22 November 2014. The 
dissemination of information on forest benefits, the distribution of wildlife in the Preah 
Vihear Protected Forest and climate change was also directed to more than 300 school 
children from primary schools in Ro Bunh, Sen Rung Reung 1 & 4 and O Chunh 
villages during March-April, 2015.      

2.4.4 Prepare display materials. Information on project activities published in the Forestry 
Administration’s biannual Forestry and Wildlife magazine supported through the 
project was widely distributed at Arbor Day 2013 and Arbor Day 2014 tree 
planting activities throughout the country. That information was disseminated, as 
well, prior to the 4th PSC meeting and the 3rd Project Technical Committee 
meeting organized on 9 July 2014 in Siem Reap, Cambodia and at the tree 
planting event conducted in Preah Vihear province on 6 August 2014. Project 
brochures were disseminated at the 5th PSC meeting and the 4th Project Technical 
Committee meeting organized in Ubon Ratchathani, Thailand on 22 February 2015 and 
were widely distributed at Arbor Day 2015 tree planting events conducted on 9 July 2015 
in Kampong Thom province.   

 
The extension materials produced through the project were posted at workshops and 

conferences, as well as on Facebook. 
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2.4.5 Provide training on international conventions (CBD, CITES, UNFCCC). Training on 
international conventions, including the CBD, CITES and the UNFCCC, were 
conducted in conjunction with meetings with local community committee leaders, 
village chiefs, commune chiefs and relevant enforcement authorities, including the 
local Forestry Administration, commune councils and armed forces, to discuss the 
implementation of project activities.   

Activity 2.5: Organize stakeholder meetings for trans-boundary biodiversity 
conservation cooperation and mitigating future land use changes, as well 
as proposed adjustments as might be required. 

2.5.1 Organize stakeholder meetings and consultations on trans-boundary biodiversity 
conservation cooperation adjustments. Informal meetings were conducted with 
local community committee leaders, village chiefs, and commune chiefs to discuss 
the implementation of project activities. There was also an extension meeting 
organized on 20 January 2016 with 62 representatives of local communities, local 
authorities, and other stakeholders on wildlife protection, land use, law 
enforcement, forest restoration and nursery techniques, and the feasibility of 
domesticating wild flora and fauna species.  

 
 

The organization of a meeting with senior officers of the Provincial Department of Public 
Works and the Provincial Department of Land Management and Construction. 

 
2.5.2 Organize meetings with relevant government agencies and provincial authorities 

to endorse trans-boundary biodiversity conservation cooperation and the 
mitigation of land use changes.The First Bilateral meeting between 
representatives of Thailand and Cambodia was organized on 18-19 December 
2014 in Ubon Ratchatani, Thailand to strengthen cooperation between the two 
countries in reducing incidences of illegal forest activities in the trans-boundary 
region and to share information on collaborative efforts to reduce the illegal 
trade in wildlife. There were also informal meetings with military officers and 
commune councils in the Preah Vihear Protected Forest to strengthen forestry 
law enforcementto prevent illegal forestland encroachment.    

   
 
 
 
 
 
 
 
 
 
The organization of a meeting with local authorities and local communities on communal land use. 
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Activity 2.6: Strengthen Protected Forest management by allocating more equipment 
and staff to resource management and monitoring activities. 

2.6.1 Procure equipment. On receiving the NOL from the ITTO on 12 November 2012, 
a project vehicle and motorbikes were purchased.Subsequent equipment procured 
under the project included six motorcycles, two 4WD pick-up trucks, two desktop 
computers, four laptop computers, three GPS units, four hand-held cameras, two 
color printers, three black & white printers, two LCD projectors, and three 
external hard disks, as well as equipment procured for the project headquarters in the 
Preah Vihear Forest Administration Cantonment, including meeting tables and chairs, 
photocopiers, desktop computers, LCD projection screens, air conditioners and 
generators. On receiving the NOL from the ITTO on 27 October 2014, construction of a 
plant nursery supported under the project was completed on 30 April 2015. On receiving 
the NOL from the ITTO on 25 November 2015, additional equipment, including two air 
conditioners, one meeting table with document shelves, one solar water pump, two 
desktop computers, and communication devices, were purchased. The remaining 
procurement of equipment was completed during the ‘no  cost’ extension period of the 
project.  

 

 

 

 

 

 
 

 
The Morokot (O Chunh) ranger patrolling station and agroforestry research and development 

center was established and is now in use. 
 

     
 
 
 
 

 
 
 
 
 
 

The Morokot commune meeting hall was completed and is now in use. 
 

 The procurement of capital items was completed in April 2016 and those items 
are currently used at the project office or have been distributed to the Preah 
Vihear Forestry Administration Cantonment. Those items include: 
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ITEM UNIT USD 

4WD Pick-up Trucks Double Cab 2 54,445.00
Motorbikes 6 8,070.00
Protected Forest Headquarters 1 141,650.00
Air Conditioners 10 6,750.00
Tables for Meeting Rooms 28 4,300.00
Solar Battery Panels and Deep Cycle Batteries 1set 6,166.00
Photocopier 2 780.00
Color Printer A3 2 966
LCD Projectors 2 1,598.00
Laser Printers  3 975
Laptop Computers with Microsoft Office 4 3,350.00
Hand-held Digital Cameras 4 732
GPS 60csx 3 1,605.00
Generators 2 3,300.00
Field Equipment and Camping Gear 65 2,250.00
External Hard Disks 3 378
Computers (Database and MIST) 6 4,320.00
Communication devices  1set 3,040.00
Chairs for Meeting Rooms 60 1,800.00
Pumping Wells/5ponds (2,500/pond) 12 12,500.00
Nursery for Seedlings 1 41,620.58
Tissue Culture Lab Equipment/Main Ranger Patrolling Station 1 36,841.00

 
2.6.2 Construct a project headquarters. The construction of the project headquarters 

was completed and offices were established for the use of staff of the Preah 
Vihear Forest Administration Cantonment, as well as other organizations with 
sustainable forest resource management or biodiversity conservation programs 
operating in or around the Preah Vihear Protected Forest. 

 
 
 
 
 
 
 
 
 
 

 
Inauguration of the headquarters building of the Preah Vihear Forestry Administration 

Cantonment by H.E. Um Mara, Governor of Preah Vihear province,  and H.E. Dr. Chheng 
Kimsun, Government Delegate and Head of the Forestry Administration, on 8 July 2014. 

 

2.6.3 Establish a plant nursery. The plant nursery, with dimensions of 30 m x 60 m, was 
constructed by an individual construction contractor who was the successful 
bidder in a competitive selection process and the plant nursery has continued to 
remain in active use since the end of March 2015.  
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Transplanting tree seedlings at the Morokot plant nursery in O Chunh village. 
 

2.6.4 Organize a workshop on effective patrolling and protection. Informal meetings 
with stakeholders and local communities were regularly organized during site 
visits to discuss patrolling and the protection of forests, wildlife and biodiversity 
in and around the Preah Vihear Protected Forest. The First Bilateral meeting on 
law enforcement was conducted in Ubon Ratchatani province, Thailand, on 18-19 
December 2014. Its primary purposes were to strengthen cooperation between 
Thailand and Cambodia in reducing incidences of illegal forest activities in the 
trans-boundary region and to share information on collaborative efforts to reduce 
the illegal trade in wildlife. There was also a meeting organized on 28 May 2015 
to discuss the effectiveness of patrolling and protection with 54 representatives of 
local communities and commune councils from Morokot, Teuk Kraham and 
Chaom Ksan communes.  

Activity 2.7: Organize training on domestication of wild flora and fauna for the local   
Forestry Administration and local communities. 

2.7.1 Identify wild flora and fauna for domestication. Consultations were organized 
with local communities regarding the use of medicinal and decorative plants, 
including orchids and ferns, in the process to determine the most useful plants for 
domestication. Orchids and ferns in the Preah Vihear Protected Forest were also 
studied by students from the Royal University of Agriculture as part of the 
requirements for completing their bachelor’s degree theses that were supported 
under the project.   

  
The organization of a meeting with local communities on flora and fauna domestication and 

tree species identification. 
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2.7.2 Determine the dependence of local communities on flora and fauna to 
domesticate. The results of consultations organized with local communities 
underscored the importance of orchids and ferns, edible fruit trees, such as 
Eugenia spp. and Baccaaurea ramiflora Lour, and various species of fauna, 
including wild boar and barking deer, as potential sources of domestication. The 
results of those assessments indicated that 15 species of orchids, 22 species of 
edible plants, including rattan shoots, mushrooms, and herbs, as well as 4 species 
of amphibians, and 46 medicinal plants are collected by local people from the 
Preah Vihear Protected Forest and sold in local markets. 

2.7.3 Conduct a feasibility study on the domestication of wild flora and fauna. A 
structured questionnaire was developed and administered to local communities to 
assess the prefer ability of various species of wild flora and fauna for 
domestication. The results of that assessment indicated that there was more 
community interest in the domestication of wild flora, such as that of commercial 
rosewood (Dalbergia cochinchinensis), medicinal plants, and decorative plants, 
especially orchids and ferns, than in the domestication of fauna.  

2.7.4 Prepare a report on the results of the feasibility study. The assessment of the 
domestication of wild flora and fauna was conducted and a report was prepared 
on the results of the assessment. 

2.7.5 Organize a workshop on the feasibility of domesticating wild flora and fauna. A 
workshop was organized concurrently with law enforcement activities on 23 
February 2015 to discuss the feasibility of domesticating some wild flora and 
fauna species. There was general agreement during the discussion that there were 
some significant challenges associated with the technical breeding, legal 
framework and marketing constraints that would have to be overcome to ensure 
the success of such domestication of those wild flora and fauna species.  

Activity 2.8: Organize training on land-use planning, demarcation and GIS mapping for 
the local Forestry Administration and local communities.   

2.8.1 Conduct training on GIS mapping for local Forestry Administration staff. Ninety 
twolocal Forestry Administration officials received practical training in the use of 
GPS and GIS mapping for forest land use planning through monthly mentoring 
and on-the-job training.   

 
 
 
 
 
 
 
 
 
 
 

Training Workshop for local Forestry Administration officers and other stakeholders on GIS 
applications for Forest Management and Land Use Planning. 

 
2.8.2 Conduct training on land-use planning and demarcation for local communities. 

There were eight training courses provided to 111 local Forestry Administration 
officers on GIS and GPS use, land use, and land cover and wildlife distribution 
modelling. There were four other courses, as well, provided to local commune 
members and representatives of local authorities at whicha practical exercise on 
land use planning and demarcation and commune land use mapping was provided 
to 43 local community participants from O Chunh village and 60 representatives 
of local authorities from Teuk Kraham, Morokort and Chaom Ksan communes.
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Awareness Raising and Consultations with local communities and local authorities on Forest 

and Wildlife Conservation. 
 

2.8.3 Organize a workshop on land-use planning, demarcation and GIS mapping for the local 
Forestry Administration and local communities. The workshop on land use planning was 
organized at the O Chunh patrolling station in May 2015. Community use areas, protection 
areas for wildlife habitats and the effects of land use changes were discussed at the 
workshop with 54 participants, including the Chief of the Pring Thom Romdos Srey 
Forestry Administration Triage, the commune Chief, the commune council and local 
communities.  

  
Organization of meetings to discuss commune use areas and proposed extensions of the Preah Vihear 
Protected Forest with local communities in Chaom Ksant and Teuk Kraham commune, Chaom Ksant 

district. 
 

Activity 3.1: Plan and conduct a comprehensive sustainable livelihoods assessment, 
potential ecotourism development assessment and scale up local 
community fora and networks. 

 
3.1.1 Prepare questionnaires and provide training on the means of collecting livelihoods 

information. Guideline questions on livelihood improvement initiatives 
incorporating forest resources and biodiversity conservation concerns were 
developed and training was provided to administer the questionnaire. 

 
3.1.2 Conduct interviews on livelihoods and nature-based tourism development. Field 

interviews on livelihood improvements with local people were conducted in five 
targeted local communities. 

3.1.3 Prepare a technical report on the results of the sustainable livelihoods assessment 
and publish and distribute the report. The information on sustainable livelihoods 
assessments incorporating forest resources and biodiversity conservation 
concerns was completed and the technical report on the results of the assessment 
was distributed as part of the Project Completion Report. The results indicated 
that the income contributed from forest resources accounts for approximately 
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30% of the income of traditional communities and about 12% of the income of 
more recently established communities. The income composition of the traditional 
communities of primarily indigenous people includes on-farm jobs and other 
sources, which accounted for 46% and 25%, respectively, of their income. The 
more recently established inhabitants, who are primarily immigrants of military 
families, in contrast, depend on salaries and on-farm income, which accounted for 
72% and 16%, respectively, of their income.  

3.1.4 Organize awareness raising meetings and training for community networks and 
local communities. Informal meetings in targeted local communities were 
organized regularly to raise awareness of forest and biodiversity conservation 
issues in cooperation with livelihood improvement initiatives. Training needs 
assessments of local communities were conducted every two months to determine 
requirements for capacity building and to share practical experiences among 
local communities on the use of agricultural techniques. Over the course of the 
project, there were 59 training and awareness raising meetings organized for 
3,185 participants, including representatives of local communities, as well as 
military families, local authorities, primary school students, and others. The 
trainings were provided on improving agricultural techniques incorporating the 
introduction of rice intensification systems, home garden preparation, animal 
raising, agroforestry, tree planting, livelihood development, forest fire prevention, 
climate change mitigation and adaptation, and REDD+.  

 
 
 
 
 
 
 
 
 
 

   
Awareness raising on stopping illegal forest land encroachment and illegal wildlife hunting 

with local communities and school children in Teuk Kraham and Morokot communes. 
 

3.1.5 Conduct a workshop on livelihoods and nature-based tourism development for 
local communities. Consultations on establishing livelihood strategies and 
discussing emerging opportunities for nature-based tourism development, 
especially at the sites of the ancient temples located in and around the Preah 
Vihear Protected Forest, as well as land use changes and their effects on 
biodiversity, were conducted on 28 May 2015. Fifty four community members 
participated in those consultations. Special tourism sites, including the ancient 
temples, the Tonle Lapove riverside along the trans-boundary area between 
Cambodia and Lao PDR, and the international border checkpoint at An Ses, as 
well as sites for viewing vultures, were highlighted in project posters that were 
prepared for the National Conference on ‘Forest Biodiversity and the 
Conservation of Carbon Stocks in the Permanent Forest Estate’ that was 
organized on 16-18 December 2015 in Phnom Penh and were subsequently 
posted on the project’s Facebook website. There were two extension and 
discussion meetings with 116 participants, as well as another extension workshop 
organized on 20 January 2016 for 62 local community members and students 
from the Royal University of Agriculture, that were concerned with developing 
local livelihood improving strategies and nature-based tourism activities. The 
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thesis results of one of the students from the Royal University of Agriculture 
supported under the project also indicated that more than 50% of the people 
living nearby these potential tourism development sites were interested in 
participating in low impact nature-based tourism development that would provide 
more opportunities for income generation and improving local livelihoods, while 
reducing dependence on forest resources. 

 

 

 

 

 

 

 

 
Meeting with local communities on Community Livelihood Support activities and raising 

awareness of forest and wildlife conservation and management practices. 

Activity 3.2: Organize reciprocal visits between staff of the Preah Vihear Protected 
Forest and local communities’ networks to share experiences with other 
projects in Cambodia for promoting trans-boundary biodiversity 
conservation. 

3.2.1 Communicate with related projects working on developing linkages between                   
conservation and livelihood development. Project staff organized a collaborative 
meeting with CARITAS NGO officers to study the feasibility of establishing solar 
water pumps in Robonh and O Chunh villages. The meeting was conducted on an 
ad-hoc basis to promote the development of community livelihood-based 
agriculture to reduce dependence on forest resources and encourage biodiversity 
conservation. There was a meeting organized to discuss the establishment of 20 m 
x 20 m ponds to conserve water for local use in the dry season in Teuk Kraham 
commune with the commune council, local communities and representatives of 
local primary schools, as well. There were also discussions with the Deputy Chief 
of the 9th infantry military brigade regarding the organization of a ceremony to 
distribute native trees and fruit trees to soldiers and to provide support to local 
communities through the establishment of rice banks and cow banks. There were 
more than 10 consultative meetings organized with local communities and other 
stakeholders to discuss the feasibility of digging ponds to provide local 
communities with access to clean water for domestic use and irrigation and 12 
ponds were dug to improve local livelihoods by increasing agricultural 
productivity, especially through the establishment of home gardens and animal 
raising, while reducing dependence on forest resources. In efforts to strengthen 
the linkage between conservation and livelihood development, the project 
collaborated with local communities, local authorities, and other stakeholders to 
improve local conditions and alleviate poverty by improving food security, 
enhancing agricultural productivity and increasing irrigation, expanding access 
to clean water and energy, and promoting environmental education. Project sites 
in the Preah Vihear Protected Forest were visited, as well, by 17 Korean students 
and 2 professors from Seoul National University on 18-20 February 2016 to 
increase social cooperation and strengthen environmental education. The visitors 
provided local communities with a set of solar panels and light bulbs, as well as 
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study materials and solar ‘toys,’ and socialized with 250 primary school students. 
Over the course of Phase III project implementation, there were 12 ponds dug and 
7 sets of medium-size solar panels and batteries provided to rice banks to 
encourage local communities and to promote livelihood development. Overall, 
there were 13 consultative meetings with 530 local people, primary school principals 
and students, and local authorities organized to improve social and environmental 
education, simplify the monitoring system used in rice banks and cow banks, monitor the 
purchasing and returning of borrowed rice from rice banks and the purchasing and 
distribution of cows to local community cow banks, and discuss the organization of 
training on agroforestry and tree planting demonstrations. 

 

 

 

 

 

 

 

 
 

 
 

 
 
 
 
 
 

Collaboration with the Seoul National University team and interacting with community students 
at O Chunh Primary School to provide a new classroom, table, chairs, and study  materials, 

install solar panels, and plant native species trees in the Preah Vihear Protected Forest. 
 
 

 

 

 

 

 

 
 

The digging of a pond to reserve water for school and community consumption during the dry season. 
 

3.2.2 Organize experience and information sharing meetings. There were two meetings 
with commune councils organized to discuss success stories shared by local 
communities who participated in exchange visits with other community forestry 
members in Siem Reap province to learn more about 'best' agricultural and 
agroforestry practices. The lessons learned from those experiences were 
discussed in the meeting that was organized on project extension activities on 28 
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May 2015, as well as in consultative meetings conducted to share experiences and 
obtain constructive recommendations associated with the implementation of 
livelihood enhancement activities. Over the course of Phase III project 
implementation, there were 6 extension meetings and 2 exchange visits, involving 
1,141 people, including representatives of local communities, military officers, 
and local authorities, organized. Their primary purposes were to discuss project 
achievements, discuss the current status of efforts to suppress forest offenses, 
introduce laws & regulations related to wildlife protection, land use 
encroachment, and law enforcement, and share experiences associated with 
natural resource management and livelihood improvement.  

 

 
 
 
 
 
 
 
 
 
 

 
Training provided on home garden preparation, animal raising, and integrated agroforestry 

systems to local communities and military families. 
 

3.2.3 Organize awareness meetings and training for local schools and local 
communities. Forest, wildlife, and biodiversity management and conservation 
awareness raising activities were conducted on an ad-hoc basis during site visits 
and meetings with stakeholders and targeted local communities and local schools. 
There were training courses organized to demonstrate technical practices 
associated with preparing home gardens and establishing integrated agroforestry 
systems for 291 participants from Sen Rung Reung (SRR-1), SRR-2, SRR-3, SRR-4 
and SRR-5, Malis, O Chunh, and Sen Tehchas villages. Over the course of Phase 
III project implementation, there were 11 awareness raising meetings and 
trainings organized for 858 local people, primary students, local teachers, and 
health center officers. The aims of those meetings and trainings were to raise 
awareness of, and demonstrate, tree planting techniques to primary school 
students and local communities and mainstream the concepts of sustainable forest 
management and development, forest fire prevention, and forest and wildlife 
protection into educational curricula. 

 

 

 

 



38 ITTO Project PD 577/10 Rev.1 (F)_Project Completion Report _Cambodia Project Component 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Provision of study materials and commercial tree seedlings to local primary schools and the 
organization of question and answer sessions on forest conservation. 

 
3.2.4 Organize a workshop for local communities. A workshop to share agricultural 

practices and experiences was organized in January 2014 to discuss the progress 
of activities with rice bank and cow bank community committees. There was a 
second workshop organized on 28 May 2015 at the O Chunh patrolling station 
with 54 participants representing rice bank and cow bank community committees, 
local Forestry Administration officials, commune councils and local authorities to 
disseminate information about project achievements and discuss 'best' 
agricultural and agroforestry practices to improve community livelihoods and 
promote biodiversity conservation. The workshop provided for group discussions 
of land use changes and its impacts on biodiversity; the establishment of 
livelihood improvement strategies; the domestication of wild flora and fauna by 
local communities for ex-situ and in-situ conservation; and the means of 
increasing community incomes.   

 

 

 

 

 

 

 
 
 
 
 
 
 

 
The organization of a workshop for commune councils and local authorities to disseminate 

information about project achievements and discuss 'best' agricultural and agroforestry 
practices to improve community livelihoods and promote biodiversity conservation. 
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3.2.5 Organize exchange study visits for local communities and the local Forestry 
Administration. There were two exchange visits organized, one for 20 commune 
council members and village chiefs and the other for 20 farmers from local 
communities, to share experiences and to discuss lessons learned to improve local 
livelihoods. Forty people, including 19 females, participated in these two 
exchange visits. Local exchange visits - from village to village were also 
organized for communities to provide opportunities to interact with and establish 
network connections with neighboring villagers.  

. 

 

 

 

 

 

 

 

 

 
 
 

Exchange visit of Teuk Kraham and Morokot commune councils, village chiefs, and local 
communities to the multi-agricultural and fish farming and rice and cow bank development 
activities implemented through the Tbeng lech community forestry committee in Banteay 

Srey district and the manufacture of furniture and souvenirs from NTFPs by local 
communities in Sot Nikum district, Siem Reap province. 

 
Activity 3.3: Maintain existing ICDPs and provide additional funding for domesticated 

wild flora and fauna pilot program to improve the livelihoods of local 
communities in accordance with criteria jointly approved by the project 
and the local community network. 

3.3.1 Organize meetings on ICDPs for local communities and stakeholders. Project 
staff visited the ICDPs established in Phase II of the project on several occasions 
to discuss activities and monitor on-going ICDPs. Random home visits were 
organized to discuss potential varieties of vegetables to be planted by local 
communities; as well as to monitor activities in Malis, O Chunh, and Robonh 
villages, which were used to assess the progress of cow banks, rice banks, and 
microcredit activities; and elect new rice bank committee members in Morokot 
village, which was accompanied by presentations describing sustainable 
management, procedures for borrowing rice, and the importance of benefit 
sharing. Over the course of Phase III project implementation, there were 49 
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meetings on ICDPs with 637 local people, as well as local authorities, that were 
used to track the progress of activities, ensure transparency of benefit sharing, 
monitor and con 

3.3.2 duct inventories of rice and cow stocks, and discuss means of improving local 
conditions.    

  
The organization of a meeting with local authorities and communities on dissemination of the 

project’s progress on ICDPs. 
 

 
3.3.3 Provide additional funding for ICDPs. The construction of rice storage houses in 

three local communities - Malis, O Chunh, and Sendekcheas villages - was funded 
through the project to promote conservation and enhance livelihood opportunities 
in those communities. There were several calves from the cow banks that were 
provided to other households, as well, to scale up cow bank activities. Project 
funding was used to purchase 5 tons of rice to store in the new rice bank in O 
Chunh village and another 2 tons of rice were purchased for the new rice bank in 
Sendekcheas village to provide to community members who might require 
emergency support. Over the course of Phase III project implementation, the 
number of cows in cow banks increased from 13 at the end of Phase II of the 
project to 69, with 8 other cows sold to generate cash to support construction 
activities in the two villages that share a cow bank and 1 cow reported to have 
died. Over that same implementation period, the amount of rice in rice banks 
increased from 16.50 tons to 27.13 tons, with an additional 4 tons of rice sold to 
generate cash to maintain the rice bank, and two other rice banks in other 
villages established. The availability of credit was increased, as well, from USD 
1,000.00 to USD 1,780, with $300 of that amount withdrawn for management 
coordination activities and maintenance costs; and other provisions, including the 
planting of fruit trees and chicken raising. Overall, the project delivered 91,850 
native commercial trees and fruit trees to local communities, military families and 
other local people living in and around the Preah Vihear Protected Forest to 
promote reforestation and agroforestry, and planned to provide 21,500 seedlings 
to those stakeholders and communities, and constructed a school building for the 
O Chunh primary school that was equipped with desks and chairs for the use of 
the students. 
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Monitoring of Community Livelihood Enhancement activities involving the establishment of 

rice banks and  cow banks. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
The distribution of seedlings of high value commercial timber species, as well as fruit trees, to military 
families and local communities from the Morokot Nursery at the O Chunh project office in the Preah 

Vihear Protected Forest. 
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There were two rice banks, three cow banks, and twelve community ponds that were 
established in Phase III of the project: 

No Villages Quantity COST (USD) 
2 Rice banks 

1 O’Chunh Community 2 mt 500.00
2 Sen Techeah Community 2 mt 500.00

3 Cow banks
3 O’Chunh Community 7 cows 3,678.50
4 Robunh Community 6 cows 3,153.00
5 Chaes Community 7 cows 3,678.50

12 Ponds
6 O’Chunh Secondary School 1 pond 1,800.00
7 Rong Roeung II Village 1 pond 1,800.00
8 Morokot Nursery Station 2 ponds 3,600.00
9 Sen Rong Roeung III Village 1  pond 2,500.00
10 Sen Rong Roeung IV Village 1 pond 2,500.00
11 Sen Rong Roeung V Village 1 pond 2,500.00
12 Sen Rong Roeung I Village 1 pond 2,500.00
13 Sen Techeah Village 1 pond 2,500.00
14 Srar Moach Village 1 pond 2,500.00
15 Robunh Village 1 pond 2,500.00
16 Chheuteal Koang Village 1 pond 2,500.00

Commercial and fruit trees distributed to local communities, military families, on 
provincial Arbor Day, and other local people living in and around the PVPF 

17 Commercial and fruit trees 101,013 trees 41,807.25*
School buildings constructed for the O Chunh and Robonh primary schools 

18 Two school buildings (total 4 rooms), desks, and 
chairs, solar panels, and school materials (books, 
pens, pencils, and so on) 

 8,481.51

19 Solar panels for Rice Banks 3 sets 945.00
20 Rice Bank Construction 2 sets 1,782.5

Community meeting halls and solar panels 
21 Morokot community meeting halls and solar panels 1 set 7,750.00

Grand Total 99,476.26
 

* The project delivered 91,850 native commercial trees and fruit trees to local communities, 
military families, and other local people living in and around the Preah Vihear Protected 
Forest to promote reforestation and agroforestry, and planned to provide 21,500 seedlings to 
those stakeholders and communities. 

 

No Community 

Rice Bank 
(metric tons) 

Cow Bank 
 (number of cows) 

Microcredit  
(Riels) 

Beginning End Beginning
Additional 
purchases

End 
Beginning End 

1 Chaes-Mlis 16.50 23.64 a 0 7 7 4,000,000 7,120,000
2 O’Chunh  2.04 5.09 4 7 25 d - -
3 Robonh - - 9 6 44 e - -
4 Sen Techeah 3.30 2.30 b - - - 1,000,000 1,012,000
 Total 21.84 31.03 13 20 76 5,000,000 8,132,000
 The remaining  21.84 31.03 c 10 20 67 5,000,000 6,932,000 f
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Note:        a = The rice stock taken out of the bank at O Chunh was 2.04 tons and the interest 
earning of the rice bank was 2.04 tons. 

  b = The income from the sold rice was 1 million Riel, which was provided to 
Microcredit. 

  c = The additional paddy rice purchased was 3.625 tons and the interest earning of 
the rice bank was 6.565 tons. 

  d = There were 20 cows remaining in the community because 5 cows were sold to 
sustain the community. 

  e = The cows remaining in Robonh were 40 because 4 cows died. 
  f = The microcredit increased to 8.13 million Riel, but community members 

withdrew 1.2 million Riels to support the community. 
 
3.3.4 Develop and sign conservation contracts linking the livelihood program with 

conservation. The structure of the contract for borrowing from rice banks and 
cow banks was revised to incorporate conservation linkages and, in a related 
action, a conservation contract was prepared and signed with the Chief of Teuk 
Kraham commune and the Director of the O Chunh primary school regarding the 
location of the establishment of village ponds to store water during the dry 
season. 

3.3.5 Develop simple monitoring system for ICDP. Rice bank, cow bank and 
microcredit contracts were revised to facilitate the monitoring of those activities 
by means of reporting through elected management committees. The project 
established monthly monitoring of activities to ensure regular assessments of the 
progress of community development and the status of collective community assets, 
including the pumping wells and school buildings that were funded under the 
project, and to facilitate on-going determinations of maintenance requirements. 
There was a meeting organized with the O Chunh Rice Bank Committee to 
introduce the monitoring system on 15 June 2015. Over the course of project 
implementation, both scheduled and random home visits were used to track the 
progress of ICDP activities and at the end of the project, smart phones were used 
to record the progress of those activities and to provide photos of the status of 
cow banks and rice banks. 

 
Mornitoring the status of the cow bank established through the project with the Cow Bank 

Committee in Robonh. 
 

Activity 3.4: Increase economic opportunities for local communities through sustainable 
agriculture and agroforestry practices and community-based ecotourism in 
the buffer zones of the PVPF. 

3.4.1 Pilot nature-based tourism and ecotourism in target communities. Extension 
meetings were organized to promote nature-based tourism development of local 
communities, but the impacts of those activities had to be restricted to some extent 
as the result of the region’s socioeconomic conditions, inadequate infrastructure 
development, and concerns with security. It appeared, however, that the rapids 
along the Lapov River at the northeastern part of the Preah Vihear Protected 
Forest in the trans-boundary area between Lao PDR and Cambodia would be an 
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attractive site for nature-oriented tourism and there are several ancient temples 
that would present opportunities for ecotourism development, as well. Potential 
sites for tourism development were studied in an undergraduate thesis prepared 
by one of the students from the Royal University of Agriculture supported under 
the project. Those sites, highlighted in project posters that were prepared for the 
'National Conference on Forest Biodiversity and the Conservation of Carbon 
Stocks in the Permanent Forest Estate’ that was organized on 16-18 December 
2015 in Phnom Penh and posted on the project’s Facebook website, included 
several of the region’s ancient temples, the Tonle Lapove riverside along the 
trans-boundary area between Cambodia and Lao PDR, and the international 
border checkpoint at An Ses, as well as sites for viewing vultures. The results of 
those assessments underscored the interest of local communities in participating 
in the development and expansion of tourism activities associated with the 
benefits that would be available through the provision of homestays, guesthouses, 
and interpretive and guiding services, as well as the preparation and sale of food, 
handicrafts and souvenirs.  

3.4.2 Pilot agroforestry and agricultural practices in target communities. Agroforestry 
demonstrations were conducted through which more than 4500 fruit trees and 
other trees were delivered to local communities to provide examples of their use 
in various agroforestry systems, including the intermixing of those trees to 
provide 'living fencing,' windbreaks, borders around paddy fields and 
intercropped plants. Over the course of Phase III project implementation, there 
were 91,850 native commercial trees and fruit trees provided to local 
communities, military families, and other local people living in and around the 
Preah Vihear Protected Forest to plant in rice fields and home gardens at 
meetings organized to promote agricultural and agroforestry practices. A survey 
that was conducted by one of the students from the Royal University of 
Agriculture supported under the project indicated that at least US $100 of 
equivalent income was added through agroforestry practices to local livelihoods 
through the collection of liquid and solid resins, fuelwood, and other wood that 
was used for domestic purposes. While there were only a few families that 
benefited from collecting resin, the resin-sourced income was the dominant 
source of income among those families. 
 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

The distribution of high value trees and fruit trees to military families and local communities to 
promote home gardens and agroforestry practices. 
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3.4.3 Promote livestock raising in target communities. Training was provided to 
improve techniques of chicken raising to 6 communities in which the raising of 
chickens is a relatively popular endeavor. That training was supplemented by 
individual consultative meetings to further increase its effectiveness. There were 
also consultative home meetings with 62 other families with interests that were 
directed to the raising of cows and home-grown vegetables who received 
information through the distribution of various technical articles that 
incorporated lessons learned on those subjects. Six other trainings were 
organized for 123 local people, as well, on raising cows and during those 
trainings there were additional cows that were provided to members of cow bank 
communities.  

 
Cows and calves delivered to members of local communities to promote livestock raising. 

3.4.4 Promote home gardens in target communities. There were 76 families who 
received vegetable seeds and, of those, more than 50 were successful in planting 
those seeds and experiencing higher than usual yields by applying the technical 
lessons learned during training provided to them on preparing home gardens and 
promoting agricultural diversification. The seeds were planted between other 
home-grown fruit trees to form intercropped systems and promotional activities 
were conducted during site visits to local communities. There were home visits 
with 165 families to discuss potential varieties of vegetables to be planted by local 
communities and training courses were designed to support home garden 
improvement as part of the livelihood development strategies that were developed 
as the result of the sustainable livelihood assessment that was implemented during 
the project. There were 21 trainings involving 909 participants that were 
organized on home garden promotion.  

 
A representative vegetable garden established by a model farmer provided with seeds and 

training through the project. 
 

3.4.5 Conduct training and organize meetings on options to increase economic 
opportunities of local communities. Training was conducted every two months on 
the basis of the seasonal agricultural calendar. Training topics included 
techniques for planting vegetables, raising chickens, and improving rice 
productivity, as well as promoting agroforestry. There were two training sessions 
promoting integrated agricultural systems and agroforestry organized for local 
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communities. Overall, there were more than 1,790 beneficiaries from 8 villages in 
the Preah Vihear Protected Forest who attended 25 training sessions to promote 
agricultural skills and increase economic opportunities to promote community 
incomes.  

  
Training on home garden preparation, natural-based animal raising, and integrated 

agroforestry systems organized for local communities in Senrong Reoung 1, 2, 3, 4, 5, O 
Chunh, Mlis, and Sen Techeas villages. 

 
Activity 3.5: Organize fund-raising meetings for potential donors and NGOs to sustain 

ICDP activities. 

 
3.5.1 Organize meetings with local communities and stakeholders on ICDP. Project 

staff visited ICDPs established in Phase II of the project on several occasions to 
discuss planned activities and monitor on-going ICDPs. The communities were 
encouraged to incorporate prioritized livelihood development requirements into 
commune investment plans, as well as district development plans, during 
integration district workshops to obtain support for those initiatives. Monitoring 
and extension meetings were conducted regularly with local communities and 
stakeholders to track the ongoing progress of the project’s ICDP activities. Those 
activities were indirectly supported by ten financial assistantships that were 
provided to students from the Forestry Faculty of the Royal University of 
Agriculture to prepare undergraduate theses required to obtain bachelors’ 
degrees. That support extended to the mentoring of fieldwork in conducting 
studies of nature-based tourism, wildlife conservation, forestland use, and 
community agroforestry practices in and around the Preah Vihear Protected 
Forest. The savings programs associated with the establishment of rice banks and 
microcredit facilities, and the contributions required from new members of cow 
banks, were defined in internal rules and regulations that were developed in, and 
by, each local community to ensure the sustainable management of those 
activities. Over the course of Phase III project implementation, there were 49 
meetings involving 637 community members and local stakeholders that were 
organized to discuss rules and regulations with members and to monitor the 
progress of each of those activities, incorporating participatory discussions and 
consultations and the election of management committees supported by local 
authorities that were organized as part of a transparent process to establish the 
project’s community rice banks. The use of voluntary local labor was also 
encouraged to assist in the construction of the rice bank that was established in 
Sen Taches village and the primary school building that was constructed in O 
Chunh village. 

 



 

ITTO Project PD 577/10 Rev.1 (F)_Project Completion Report _Cambodia Project Component 47 

  
The organization of meetings to track the progress of ICDPs and discuss potential problems. 

 
3.5.2 Organize fund-raising meetings with potential donors and NGOs. Informal 

discussions with potential donors and representatives of several NGO projects 
were conducted on an ad-hoc basis throughout the project. There were several 
meetings with commune councils and village chiefs in which the primary 
objectives of the meetings were to encourage the mainstreaming of prioritized 
livelihood improvement activities and forest conservation strategies into district 
development plans to obtain initial commitments of funding and support ongoing 
efforts to obtain further funding from international donors, as well as through 
other projects. There was a meeting organized, as well, with the head of the 9th 
military infantry brigade and Teuk Kraham commune council to discuss the 
mobilization of resources to establish a commune meeting hall funded primarily 
through the project, but which would also received contributions from local 
authorities and military organizations. 

3.5.3 Prepare fund-raising documents for potential donors. Concept proposals were 
prepared and sent to potential donors. 

3.5.4 Communicate with development partners to increase cooperation. Informal 
discussions with development partners and representatives of several NGO 
projects were conducted on an ad-hoc basis. Those included discussions with 
commune councils to establish collaborative support for prioritized activities 
through budget allocations determined at district integration workshops, as well 
as with CARITAS to determine the feasibility of establishing solar water pumps in 
Robonh and O Chunh villages.  

 
Activity 3.6: Organize training in ecotourism, community-based ecotourism, sustainable 

agroforestry, and agricultural practices 
3.6.1 Provide training in nature-based tourism, community-based ecotourism, 

sustainable agroforestry, and agricultural practices. Training workshops on 
technical practices for preparing home gardens and agroforestry systems for 
local communities were organized on 59 occasions and were attended by 3,185 
participants from local communities, military families, and primary schools from 
8 villages. The trainings included a theoretical component, as well as examples of 
technical practices to demonstrate the use of inter-cropped planting in home 
gardens and paddy fields inter-planted with trees.    

3.6.2 Organize training and workshops on agroforestry and agricultural practices for 
local communities. Training workshops to introduce technical practices 
associated with agroforestry systems were organized for local communities, 
students, teachers and local health center officials. The provision of 'living 
fencing' and the application of home garden intercropping and paddy field inter-
planting of trees were determined to be the most suitable agroforestry practices in 
the area. There were 17 trainings with 1,103 participants provided on 
agroforestry. 
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Training on integrated agroforestry systems organized for local communities and distribution 

of high value commercial trees and fruit trees as part of agroforesetry promotion. 
 

3.6.3 Conduct training on the production of compost fertilizers to improve agricultural 
yields. During agricultural training, the production and use of organic fertilizer 
was recommended as a preferential treatment to increase agricultural 
productivity. This approach was supported by local district agronomists.  

 
 
 
 
 
 
 
 
 
 

  
Preparing tree seedling nursery and compost fertilizer at the O Chunh office in the Preah Vihear 

Protected Forest. 
 

3.6.4 Conduct training on livestock raising and disease prevention and 
husbandry. Several training sessions on livestock raising and husbandry 
were provided to local people. The livestock considered included cows, 
pigs, chickens and ducks. Home visits and follow-up activities commonly 
included the provision of animal husbandry consultations, as well. The 
sharing of experiences among famers and the discussion of model rules for 
farmers were encouraged during technical sessions. There were 14 
trainings with 561 participants that specialized in animal raising.  

  
 
 
 
 
 
 
 
 

 
Training on animal raising organized for local communities in Teuk Kraham and Morokt 

communes. 
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3.6.5 Communicate with potential partners to strengthen the capacity of local 
communities. Meetings were organized with commune councils to consider 
prioritized training requirements and the provision of support for training 
through government budget allocations. Collaboration was also discussed with 
district agricultural officers, local military human resource units and 
representatives of several NGOs on capacity building, especially with regard to 
the transfer of agricultural techniques and vocational training for livelihood 
improvement for communities using resources in the area.  

 
Activity 3.7: Strengthen local community fora and networks to facilitate biodiversity     

conservation. 
3.7.1 Organize awareness raising meetings and training for community networks and 

local communities. Raising awareness of forest, wildlife and biodiversity 
management and conservation was conducted on an ad-hoc basis during site 
visits and meetings with stakeholders and targeted local communities. The 
domestication of some species of flora and fauna, including wild orchids, ferns 
and wild pigs, was requested by local communities and was introduced through 
the project. Their importance and their markets were also promoted through 
outside brokers who collect some of the species of flora for profit. Domestication 
of those wild species is, however, not yet as popular in and around the Preah 
Vihear Protected Forest as in other areas. Meetings with district and commune 
councils and community committees to discuss forest and land use planning, law 
enforcement and livelihood strategy development and to determine input 
requirements and assess relative strengths, weaknesses and interventions to be 
supported under the project to empower local communities were organized, as 
well.  

 

 

 

 

 

 

 
 

Organize awareness raising meetings on the importance of biodiversity conservation, and 
exchange visit for local communities to build the network. 

3.7.2 Conduct workshops on forest and biodiversity conservation for local 
communities. Meetings with local communities were organized regularly during 
site visits to raise awareness of forest and biodiversity conservation in and around 
the Preah Vihear Protected Forest. Informal meetings with villagers were also 
often conducted together with other livelihood training activities. Those included 
awareness raising meetings for local primary school students and communities 
and the mainstreaming of sustainable forest management and forest fire 
prevention concepts into education, as well as the organization of competitive 
sessions in which drawings were sought to present student perceptions of 
biodiversity conservation and wildlife and forest protection.  

3.7.3 Establish a network for local community committees and Preah Vihear Protected 
Forest staff. Meetings with local communities were regularly organized during 
site visits to discuss the feasibility of establishing a network for local community 
committees and staff of the Preah Vihear Protected Forest. Those meetings were 
used as a means to establish effective communications between local community 
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committees and the Preah Vihear Protected Forest staff with the same vision and 
mission of protecting biodiversity in the region. Cooperation was strengthened 
through mutual reporting, including on the status of community development 
requirements, especially those associated with capacity building and 
participatory law enforcement, which were reflected in the reports that were 
provided on incidences of forest offenses. ICDP community committees were also 
invited to attend workshops and meetings to discuss the establishment of networks 
with communities and authorities in other villages. Extension activities and 
follow-up meetings were organized between the community committees and 
project staff to establish closer relationships, increase understanding of 
underlying technical concepts, and resolve outstanding issues. There were 25 
meetings and 2 exchange visits involving 595 members of communities and 
community committees that were organized to establish a network for local 
community committees and Preah Vihear Protected Forest staff and to monitor 
the progress and development of ICDPs.   

  
The organization of a meeting to elect a new rice bank committee, discuss the establishment of a 

rice bank house, and exchange visits to develop a network with local community members. 
 
 

(c) The project’s planned duration and overall costs are summarized below: 
 

Schedule:  The start of Phase III of the project in Thailand was delayed by one 
month because of legislation requiring that the project be initially 
approved by the Cabinet. 

 

Duration:    36 months + 8 months 'No Cost' Extension 
 

Starting Date:   1 August 2012 in Cambodia; 1 September 2012 in  
    Thailand. 
 

(d) Project inputs were appropriate and adequate. 
 

Overall Project Costs Sources of financing ($ US) 
Implementation in Thailand:      ITTO 800,280 

Government: 339,552 
Implementation in Cambodia:    ITTO   1,250,759 

Government:  228,850 
  
 Total ITTO:                                          2,051,039 
 Total Government: 568,402  
 Grand Total: 2,619,441 
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Listings of Meetings, Training, and Workshops in Cambodia. 
 
Meetings and training workshops organized from 1 January 2013 to 31 March 2016. 

No. Training workshop Target Groups 
No. of 

participants 
Date 

1 

Regional Conference on 
“Biodiversity Conservation in 
Tropical Forests of the Greater 
Mekong Sub-region”  

Officials from Greater Mekong 
Sub-region countries, including 
Cambodia, China, Lao PDR, 
Myanmar, Thailand and Vietnam 
and representatives of the 
Embassies of Japan, Thailand, 
and the United States of America 
in Cambodia, the ITTO 
Secretariat, CBD Secretariat, 
UNEP Asia and the Pacific 
Regional Office, ASEAN 
Wildlife Enforcement Network, 
the Satoyama Initiative, JICA, 
Asian Development Bank, the 
Forestry Administration, 
lecturers and students from the 
Royal University of Agriculture, 
the Royal University of Phnom 
Penh, and the Prek Leap 
National School of Agriculture, 
as well as representatives from 
the GMS Environmental 
Operational Centre of Asian 
Development Bank, and other 
Development Partners and 
conservations organizations, 
including USAID.

84 23-25 March 2016 

2 
Training on cow raising and 
agroforestry for local community. 

O Chunh village. 20 29 Dec. 2015 

3 
Training on cow raising and 
agroforestry for local community. 

Mlis village. 19 27 Dec. 2015 

4 
Training on cow raising and 
agroforestry for local community. 

Robonh village. 23 27 Dec. 2015 

5 

National Conference on “Forest 
Biodiversity and the Conservation 
of Carbon Stocks in the 
Permanent Forest Estate” 

Government officers from 
respective ministries and 
departments of the Ministry of 
Agriculture, Forestry and 
Fisheries, central & provincial 
FA officers, students from three 
universities, stakeholders from 
NGOs, ITTO projects staff, 
JICA, USAID,   Wildlife 
Alliance, WCS, WWF.

175 
17-19 December 

2015 

6 
Training on cow raising and 
agroforestry for local community. 

O Chunh village. 18 23 Nov. 2015 

7 
Training on cow raising and 
agroforestry for local community. 

Mlis village. 20 22 Nov. 2015 

8 
Training on cow raising and 
agroforestry for local community. 

Robonh village. 23 21 Nov. 2015 

9 
Training on tree planting and 
agroforestry for military officers. 

395th Battalion. 84 28 Oct. 2015 

10 
Training on Tree Planting & 
agroforestry for military officers. 

394th Battalion. 86 26 Oct. 2015 

11 
Training course on using GIS and 
remote sensing for forest land use 
assessment. 

Preah Vihear Cantonment 
Forestry Administration officers, 
ITTO project staff, and students 
from the Royal University of 
Agriculture.

26 19-21 Oct. 2015 
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No. Training workshop Target Groups 
No. of 

participants 
Date 

12 
Training on integration of tree 
planting with agroforestry for 
military officers. 

393rd Battalion. 130 28 Sept. 2015 

13 
Training on integration of tree 
planting with agroforestry for 
military officers. 

392nd Battalion. 121 24 Sept. 2015 

14 
Awareness raising meeting and tree 
planting demonstration for primary 
students and local communities. 

Local authorities, villagers, 
teachers, and students at Robonh 
village primary school.

74 24 July 2015 

15 
Awareness raising meeting and tree 
planting demonstration for primary 
students and local communities. 

Local authorities, villagers, 
teachers, and students at Senrong 
Roeurng 5 village primary 
school. 

69 23 July 2015 

16 
Awareness raising meeting and tree 
planting demonstration for primary 
students and local communities. 

Local authorities, villagers, 
teachers, and students at Sen 
Techah village primary school. 

73 22 July 2015 

17 
Awareness raising meeting and tree 
planting demonstration for primary 
students and local communities. 

Local authorities, villagers, 
teachers, and students at O 
Chunh village primary school. 

67 21 July 2015 

18 
Awareness raising meeting and tree 
planting demonstration for primary 
students and local communities. 

Local authorities, villagers, 
teachers, and students at Senrong 
Roeurng 2 village primary 
school. 

78 20 July 2015 

19 

Awareness raising and 
mainstreaming meeting for local 
primary students on sustainable 
forest management and 
development and forest fire 
prevention, as well as competitive 
painting session on forest and 
wildlife protection. 

Village chief, primary teachers, 
and Sen Rong Roeung 3 primary 
students. 

75 29 May 2015 

20 

Awareness raising meeting with 
local authorities and community 
committees to empower local 
communities and discuss project 
achievement with stakeholders. 

Local communities, and 
commune councils from 
Morokot, Teuk Kraham and 
Chaom Ksan communes. 

54 28 May 2015 

21 

Awareness raising and 
mainstreaming meeting for local 
primary students on sustainable 
forest management and 
development and forest fire 
prevention, as well as competitive 
painting session on forest and 
wildlife protection. 

Village chief, local people, 
primary teachers, and Sen Rong 
Roeung 4 village primary 
students. 

87 27 May 2015 

22 
Awareness raising meeting with 11 
schools and 6 health centers on 
agroforestry and planting trees. 

Local teachers and health center 
officers. 

28 16-18 May 2015 

23 

Awareness raising and 
mainstreaming meeting for local 
primary students on sustainable 
forest management and 
development and forest fire 
prevention, as well as competitive 
painting sessions on forest and 
wildlife protection. 

Village chief, primary teachers, 
and Sen Rong Roeung 1 village 
primary students. 

96 31 April 2015 

24 

Awareness raising and 
mainstreaming meeting for local 
primary students and community on 
benefits of sustainable forest 
management and development and 

Village chief, local people, 
primary teachers, and Robonh 
primary students. 

101 29 April 2015 
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No. Training workshop Target Groups 
No. of 

participants 
Date 

forest fire prevention, as well as 
competitive question-answer session 
for primary students. 

25 

Awareness raising and mainstreaming 
meeting for local primary students and 
community on benefits of sustainable 
forest management and development 
and forest fire prevention, as well as 
competitive question-answer session 
for primary students. 

Village chief, local people, 
primary teachers, and O Chunh 
village primary students. 

110 30 March 2015 

26 

Awareness raising on land uses and 
the identification of community use 
areas in the Preah Vihear Protected 
Forest. 

Local communities and 
commune councils from 
Morokot, Teuk Kraham and 
Chaom Ksan communes.  

60 2- 4 February 2015 

27 

Training workshop on technical 
practices for preparing home 
gardens and agroforestry systems 
for local communities. 

SRR1-5, Mlis, O Chunh, and Sen 
Tehces villages. 

291 31 Jan.-7 Feb. 2015 

28 
Training on endangered species and 
law enforcement for fauna and flora. 

Local people 
(O Chunh). 

33 
22 December 2014 

29 

Organize study tours on “forest 
restoration, biodiversity 
conservation, land use, law 
enforcement, and community 
development  in Preah Vihear 
Protected Forest.” 

 
 
Royal University of Agriculture 
students.  

 
 

30 

 
 

21-23 November 
2014 

30 

Exchange Visit to Tbeng Lech 
Community Forest, Tbeng 
commune, Banteay Srey district, 
Siem Reap province. 

Selected famers and model role 
of farmers, Teuk Kraham and 
Morokot communes. 

 
20 

 
8 - 9 November 

31 
Joint on “ Wildlife Distribution 
Modeling” at Ubon Ratchathani 
province, Thailand 

Local Preah Vihear Forestry 
Administration officers, ITTO 
project staff. 

 
17 

 
20-25 October 2014 

32 

Exchange Visit to Tbeng Lech 
Community Forest, Tbeng 
commune, Banteay Srey district, 
Siem Reap province. 

Village chiefs and commune 
councils, Teuk Kraham and 
Morokot communes. 

 
20 

 
17 -18 October 2014 

33 

Natural Pesticides for Home 
Gardens and System of Rice 
Intensification (SRI), Experience 
Sharing of Model Farmer. 

 
Senrongroeurng 5 village. 

35 2 June 2014 

34 

Natural Pesticides for Home 
Gardens and System of Rice 
Intensification (SRI), Experience 
Sharing of Model Farmer. 

 
Senrongroeurng 2 village. 

41 1 June 2014 

35 

Natural Pesticides for Home 
Gardens and System of Rice 
Intensification (SRI), Experience 
Sharing of Model Farmer. 

 
Senrongroeurng 1 village. 

16 31 May 2014 

36 
System of Rice Intensification (SRI) 
and Compost Fertilizer and Chicken 
Raising. 

 
O Chunh village. 43 30 May 2014 

37 

Natural Pesticides for Home Garden 
and System of Rice Intensification 
(SRI), Experience Sharing of Model 
Farmer. 

 
Senrongroeurng 3 village. 

33 29 May 2014 

38 

Integrated Pest Management for 
Home Gardens and System of Rice 
Intensification (SRI), Experience 
Sharing of Model Farmer. 

 
Senrongroeurng 1 village. 

18 28 May 2014 
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No. Training workshop Target Groups 
No. of 

participants 
Date 

39 

Cash and Fruit Crop Improvement 
(Melon, Watermelon, Peanuts, 
Corn, Papaya, Bananas, Mango, 
Jackfruit, Sapodilla, Sugar Apples, 
Coconuts). 

 
 
Senrongroeurng 1 village. 15 24 May 2014 

40 

Integrated Pest Management for 
vegetable and fruit crops; System of 
Rice Intensification (SRI) Review, 
Experience Sharing of Model Roles 
of Farmers. 

 
 
Senrongroeurng 3 village. 21 23 May 2014 

41 

Integrated Pest Management for 
vegetable and fruit crops; System of 
Rice Intensification (SRI) Review, 
Experience Sharing of Model Roles 
of Farmers. 

 
 
Senrongroeurng 2 village. 32 22 May 2014 

42 

Integrated Pest Management for 
vegetable and fruit crops; System of 
Rice Intensification (SRI) Review, 
Experience Sharing of Model Roles 
of Farmers. 

 
 
Senrongroeurng 5 village. 20 21 May 2014 

43 

Integrated Pest Management for 
vegetable and fruit crops; System of 
Rice Intensification (SRI) Review, 
Experience Sharing of Model Roles 
of Farmers. 

 
 
Senrongroeurng 4 village. 34 20 May 2014 

44 
System of Rice Intensification (SRI) 
and Compost Fertilizer. 

Senrongroeurng 3 village. 21 
31 March 2014 

45 
System of Rice Intensification (SRI) 
and Compost Fertilizer. 

Sentechah village. 21 
30 March 2014 

46 

Training on Home Gardens 
(Chinese Radish, Yard-long Bean, 
Eggplant, Petsai Convolvulus and 
Cucumber), Animal Raising 
(Chicken Raising), and Agroforestry 
(Rice and Trees). 

Sentechah village. 25 

 
 

29 March 2014 

47 

Training on Home Gardens (Chinese 
Radish, Yard long Bean, Eggplant 
,Petsai Convolvulus and Cucumber), 
Animal Raising (Chicken Raising), 
and Agroforestry (Rice and Trees). 

Senrongroeurng 3 village. 55 

 
 

28 March 2014 

48 
System of Rice Intensification (SRI) 
and Compost Fertilizer. 

Senrongroeurng 2 village. 22 
27 March 2014 

49 

Training on Home Gardens 
(Chinese Radish, Yard long Bean, 
Eggplant, Petsai Convolvulus and 
Cucumber), Animal Raising 
(Chicken Raising), and Agroforestry 
(Rice and Trees). 

Senrongroeurng 2 village. 47 

 
 

26 March 2014 

50 
System of Rice Intensification (SRI) 
and Compost Fertilizer. 

Senrongroeurng 4 village. 32 
25 March 2014 

51 
System of Rice Intensification (SRI) 
and Compost Fertilizer. 

Senrongroeurng 1 village. 13 
24 March 2014 

52 
System of Rice Intensification (SRI) 
and Compost Fertilizer. 

Senrongroeurng 5 village. 23 
23 March 2014 

53 

Training on Home Gardens 
(Chinese Radish, Yard long Bean, 
Eggplant, Petsai Convolvulus and 
Cucumber), Animal Raising 
(Chicken Raising), and Agroforestry 
(Rice and Trees). 

Senrongroeurng 5 village. 
71 

 

 
 

22 March 2014 
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No. Training workshop Target Groups 
No. of 

participants 
Date 

54 

Training on Home Gardens 
(Chinese Radish, Yard long Bean, 
Eggplant, Petsai Convolvulus and 
Cucumber), Animal Raising 
(Chicken Raising), and Agroforestry 
(Rice and Trees). 

Senrongroeurng 4 village. 
 

48 

 
 

21 March 2014 

55 

Training on Home Gardens 
(Chinese Radish, Yard long Bean, 
Eggplant,Petsai Convolvulus and 
Cucumber), Animal Raising 
(Chicken Raising), and Agroforestry 
(Rice and Trees). 

Senrongroeurng 1village. 22 

 
 

20 March 2014 

56 
GPS and GIS for basic users. Forestry student of the Prek Leap 

National Agriculture School. 
35 24 May 2014 

57 

Introduction to forest restoration, 
biodiversity conservation, and land 
use in Preah Vihear Protected 
Forest. 
 

Forestry student of the Prek Leap 
National Agriculture School. 

45 1-2 April 2014 

58 

Land Use and Land Cover Change 
Modeling. 

Officers of Preah Vihear Forestry 
Administration Cantonment, 
Division, and Triage, Thailand’s 
national park officers, Lao 
PDR’s University 
representatives. 

 
 

30 

 
 

14-16 March 2014 

59 

GIS and land use mapping. Officers of the Preah Vihear 
Forestry Administration 
Cantonment, Division, and 
Triage. 

 
19 

 
03-05 March 2014 

60 

GIS and land use mapping. Officers of the Preah Vihear 
Forestry Administration 
Cantonment, Division, and 
Triage.

 
8 

 
07 June, 2013 

61 Raising Awareness   Robonh Primary School. 51 10 May 2013
 Total  3,108  
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Monitoring and Extension Meetings organized from 1 January 2013 to 31 March 2016. 

No. Activity Target Group 
No. of 

participants
Date 

1 Cow distribution meeting Mlis village. 20 12 Mar. 2016 

2 
Discussion on Cow bank contract and 
cow lucky draw for raising 

Mlis village. 48 12 Mar. 2016 

3 

Cooperation Visit on Social and 
Environmental Education by 17 
students and 2 professors from Seoul 
National University. 

Local primary students (O 
Chunh, Robonh, and Sen 
Taches primary schools). 

250 18 – 20 Feb. 2016 

4 
Extension workshop on Project Result 
with Local community and RUA 
students 

Local Community and 
students. 

62 20 Jan. 2016 

5 
Monitoring cow bank progress in O 
Chunh Village 

O Chunh village. 2 15 Jan. 2016 

6 
Monitoring cow bank progress in Mlis 
Village 

Mlis village. 4 15 Jan. 2016 

7 
Monitoring cow bank progress in 
Robonh Village 

Robonh village. 2 15 Jan. 2016 

8 
Monitoring and follow-up meeting 
with Cow Bank Committee. 

O Chunh village. 3 29 Dec. 2015 

9 
Monitoring and follow-up meeting 
with Cow Bank Committee. 

Mlis village. 3 28 Dec. 2015 

10 
Monitoring and follow-up meeting 
with Cow Bank Committee. 

Robonh village. 3 27 Dec. 2015 

11 

Consultative meeting on constructing a 
primary school building with teachers 
and local community members who 
would volunteer their labor as 
carpenters. 

O Chunh villagers and 
primary school teachers. 

23 14 Dec. 2015 

12 

Consultative meeting on constructing a 
wooden primary school building with 
teachers and local community 
members. 

O Chunh villagers and the 
Principal of the primary 
school. 

5 13 Dec. 2015 

13 
Meeting to monitor purchasing and 
returning borrowed paddy rice from the 
rice bank. 

Mlis village. 8 10 Dec. 2015 

14 
Consultative meeting on pond digging 
with local authorities and communities. 

Village chief of Morokot, 
army officers, and 
villagers from Sen Rung 
Reung1, 5 and Sen Taches 
villages. 

7 3 Dec. 2015 

15 
Monitoring and follow-up meeting 
with Cow Bank Committee. 

O Chunh village. 2 23 Nov. 2015 

16 
Monitoring and follow-up meeting 
with Cow Bank Committee. 

Mlis village. 3 22 Nov. 2015 

17 
Monitoring and follow-up meeting 
with Cow Bank Committee. 

Robonh village. 3 21 Nov. 2015 

18 
Monitoring and follow-up meeting 
with Cow Bank Committee. 

Robonh village. 3 21 Nov. 2015 

19 

Meeting to discuss the organization of 
the next training on agroforestry and 
tree planting demonstrations with 4 
local military battalions and 3 villages. 

Local military battalions 
and local authorities. 

12 23 Sept. 2015 

20 
Meeting on law enforcement and 
patrolling activities in the Preah Vihear 
Protected Forest. 

Preah Vihear Cantonment 
Forestry Administration 
officers. 

20 3 Sept. 2015 

21 

Extension meeting on forest law 
enforcement regulations followed by 
the distribution of higher-value 
commercial tree species and fruit trees 
at the O Chunh patrolling station. 

Military officers of the 9th 
Infantry Brigade, local 
communities, and 
commune councils. 

500 1 Sept. 2015 
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No. Activity Target Group 
No. of 

participants 
Date 

22 
Monitoring inventory of rice in the rice 
bank in Sen Tacheah village. 

Rice Bank Committee in 
Sen Tacheah village. 

11 31Aug. 2015 

23 
Monitoring inventory of cows in the 
cow bank in Robonh village. 

Cow Bank Committee in 
Robonh village. 

39 31Aug. 2015 

24 
Meeting on law enforcement and 
patrolling in the Preah Vihear Protected 
Forest. 

Preah Vihear Cantonment 
Forestry Administration 
officers and military 
officers of the 395th 
Battalion.

25 29 Aug. 2015 

25 

Meeting with the local community and 
the Cow Bank Committee to simplify 
the monitoring system in use in O 
Chunh village. 

Local villagers and the 
Cow Bank Committee in 
O Chunh village. 

35 19 Aug. 2015 

26 

Meeting with the local community and 
the Cow Bank Committee to simplify 
the monitoring system in use in Mlis 
village. 

Local villagers and the 
Cow Bank Committee in 
Mlis village. 

32 19 Aug. 2015 

27 

Meeting with the local community and 
the Cow Bank Committee to simplify 
the monitoring system in use in 
Robonh village. 

Local villagers and the 
Cow Bank Committee in 
Robonh village. 

30 2 Aug. 2015 

28 
Meeting with the Rice Bank 
Committee and local people borrowing 
rice from the rice bank. 

Rice Bank members in 
Mlis village. 

20 24 July 2015 

29 

The 6th Project Steering Committee and 
Joint Project Technical Committee 
meetings organized at the Phnom Penh 
Hotel.  

ITTO management, 
project officers from 
Cambodia, Thailand, and 
Lao PDR, and local 
university students. 

30 24 July 2015 

30 
Meeting with the Rice Bank 
Committee and local people borrowing 
rice from the rice bank. 

Rice Bank members in O 
chunh village. 

15 23 July 2015 

31 
Meeting on law enforcement and 
patrolling activities in the Preah Vihear 
Protected Forest. 

Military police and 
military officers of the 9th 
Infantry Brigade. 

20 1 July 2015 

32 
Meeting with O Chunh village Rice 
Bank Committee to introduce simple 
monitoring system. 

Local community and 
committee members. 

30 15 June 2015 

33 

Monthly meetings with provincial 
foresters and other authorities to 
discuss the progress regarding 
suppression of forestry offenses. 

Provincial foresters, 
relevant authorities, and 
other stakeholders. 

20 
At the end of every 
month from January 

to June. 

34 

Collaborative discussion and provision 
of fruit trees and other trees to 
representatives of military sub-brigade 
No. 393. 

Local soldiers. 4 11 June 2015 

35 

Collaborative discussion and provision 
of fruit trees and other trees to 
representatives of military brigade No. 
9. 

Soldiers, local authorities. 400 26 May 2015 

36 

Collaborative discussion and provision 
of fruit trees and other trees to 
representatives of military bodyguard 
unit No. 246. 

Local soldiers. 3 15 May 2015 

37 

Collaborative discussion with 
representatives of military brigade No. 
9 on organizing a ceremony to 
commemorate the provision of fruit 
trees and other trees to soldiers. 
 

Local soldiers. 4 14 May 2015 
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No. Activity Target Group 
No. of 

participants
Date 

38 
Collaborative meeting on agroforestry 
planning and pound digging at the O 
Chunh primary school. 

Teachers, local 
authorities, community. 

13 1-4 May 2015 

39 

Extension meeting with local 
communities and other stakeholders on 
ICDPs, wildlife protection, land use, 
and law enforcement. 

Local authorities, 
villagers, and other 
stakeholders. 

63 10 April 2015 

40 
Microcredit, rice bank and cow bank 
follow-up meeting. 

Local people (Robonh, O 
Chunh, and Mlis villages).

7 1-2 April 2015 

41 
Monitoring of microcredit and cow 
bank progress in Mlis, O Chunh, and 
Robonh villages. 

Local people (Mlis, 
Robonh, and O Chunh 
villages). 

8 23-24  March 2015 

42 

Collaborative discussion with 
commune councils, communities, and 
others on the feasibility of establishing 
ponds for public use in the dry season. 

Commune councils, local 
communities. 

15 17 March 2015 

43 

Collaborative meeting with CARITAS 
officers to study the feasibility of 
establishing solar water pumps in 
Robonh and O Chunh villages.   

CARITAS staff members. 2 6 March 2015 

44 

Meeting to elect a new Rice Bank 
Committee in Morokot village and 
discuss the sustainable management 
rule, procedures for borrowing rice, 
and benefit sharing. 

Local community in Sen 
Teches village and the 
commune council. 

55 28 February 2015  

45 

Extension meeting with local 
communities and other stakeholders on 
wildlife protection, land use, law 
enforcement, and the feasibility of 
domesticating target flora and fauna. 

Authorities and local 
villagers. 

63 23 February 2015 

46 
Monitoring of progress of the cow 
banks in Mlis, Robonh, and O Chunh 
villages. 

Local people (Mlis, 
Robonh, and O Chunh 
villages). 

10 7-8  February 2015 

47 
Random home visits to discuss 
varieties of vegetables to be planted by 
local communities. 

Farmers of local 
communities (Sen Rong 
Roeung 1, 2, 5, 
Sentechah, and Mlis 
villages). 

43 10–14 January 2015 

48 

Meeting with the rice bank and 
microcredit members in O Chunh 
village and the Cow Bank Committee 
in Robonh village. 

Local people (Robonh and 
O Chunh villages). 

8 4-5 January 2015 

49 
Meeting with O Chunh village Rice 
Bank Committee to introduce simple 
monitoring system. 

Local community and 
committee members. 

33 1 January 2015 

50 
Female cow transferring from one 
person to another person 

Local people 
(O Chunh village).

5 
27 December 2014 

51 
Meeting on rice return to ricehouse Local people 

(O Chunh village).
20 

23 December 2014 

52 
Committee election and new role 
discussion  for new rice bank 
committee in Ochonh 

Local people 
(O Chunh village). 33 

 
22 December 2014 

53 
Meeting about the material for new rice 
bank construction in O Chunh village. 

Local people 
(O Chunh village).

5 
15 December 2014 

54 
Meeting about the material and labor 
for new rice bank construction in O 
Chunh village. 

Local people 
(O Chunh village). 5 

 
20 November 2014 

55 
Meeting on cow transferring to other 
people.  

Local people 
(O Chunh village). 

3 
13 November 2014 

56 Meeting on exchange visit for local Local people 20 5 -6 November 2014 
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No. Activity Target Group 
No. of 

participants 
Date 

people. 

57 
Meeting on exchange visit for local 
authorities.  

Local Authorities 
(Morokot and Tek 
Kraham communes).  

20 
 

15 October 2014 

58 

Meeting on rice borrowing from the 
rice bank.  

Local people and Rice 
Bank Committee 
(O Chunh and Malis 
villages). 

19 

 
29-30 September 

2014 

59 
Microcredit, Rice Bank, and Cow Bank 
follow up meeting.  

Local people (Robonh, O 
Chunh, and Malis 
villages). 

7 
11-12 September 

2014 

60 
4000 fruit trees and mango trees 
provided to army families, 

SenRong Reung 1,2,3,4,5 
villages. 

571 
6 September 2014 

 

61 
5000 fruit trees and mixed species 
provided to the Provincial Forestry 
Administration of  Preah Vihear. 

 
Forestry Administration 
Cantonment. 

500 
 

3 September 2014 

62 
Microcredit, Rice Bank, and Cow Bank 
follow up meeting  

Local people (Robonh, O 
Chunh, and Malis 
villages). 

7 29-30August 2014 

63 

Random home visits on Vegetable 
Home Gardens and Seeds and Manual 
Distribution of Varieties of Vegetables 
to local communities. 

 
Senrongroeun 1 and 2 
villages, 

36 

 
9 – 12 August 2014 

64 
Meeting with Cow Bank Committee on 
cow  diseases. 

Robonh village. 
4 

6 August 2014  

65 
Microcredit, Rice Bank, and Cow Bank 
follow up meeting.  

Local people (Robonh, O 
Chunh, and Malis 
villages). 

7 29-30July 2014 

66 
Meeting with Morokot commune 
council on Establishment of New Rice 
Bank in Sen Thaches. 

Morokot commune 
council 3 

 
28 July 2014 

67 
Meeting with Sen Thaches community 
on Establishment of New Rice Bank 
Projection in Sen Thaches. 

 
Sen Thaches villagers. 25 

 
27 July 2014 

68 
Meeting with O’Chunh community on 
Establishment of New Rice Bank in O 
Chunh. 

 
O Chunh villagers. 20 

 
14 July 2014 

69 
Microcredit and Rice Bank follow up 
meeting (Established in Phase II). 

Microcredit and Rice 
Bank Committees. 

5 20 June 2014 

70 
Random home visits on Vegetable 
Home Gardens of local communities. 

Farmers of local 
communities, Tek Kraham 
and Morokot communes. 

32 
 

16 – 27 June 2014 

71 
Random home visits on Potential 
Varieties of Vegetables to be planted 
by local communities. 

Farmers of local 
communities, Tek Kraham 
and Morokot communes. 

19 
 

10 – 14 June 2014 

72 
Scheduled home visits on Seed 
Distribution of Varieties of Vegetables 
to local communities. 

Farmers of local 
communities, Tek Kraham 
and Morokot communes. 

31 
 

12 - 22 June 2014 

73 
Forest land demarcation and land use 
with local community.  

Local people from O 
Chunh village. 

43 30 May 2014 

74 
Extension meeting on Environmental 
Concerns and Law Enforcement 
activities. 

Local community 
(Robonh village). 31 

 
19 May 2014 

75 
Microcredit and Rice Bank and Cow 
Bank follow up meeting.  

Local people (Robonh, O 
Chunh, and Malis 
villages). 

7 10-11 April 2014 

76 
Extension meetings on Environmental 
Concerns and Law Enforcement 
activities. 

Local communities 
(SenRong Reung 1 and O 
Chunh villages). 

22 
 

20 March 2014 
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No. Activity Target Group 
No. of 

participants
Date 

77 

Monitoring microcredit and cow bank 
progress in Malis, O Chunh, and 
Robonh villages. 

Local people (Malis, O 
Chunh, and Robonh 
villages). 

 
8 

 
14-15  March 2014 

78 
Monitoring cow bank progress in 
Malis, O Chunh, and Robonh villages. 

Local people (Malis, O 
Chunh, and Robonh 
villages). 

 
10 

 
27-28  February 2014

79 

Pre-training consultation meeting for 
organizing extension training on 
agricultural diversification and 
agroforestry for local communities. 

Officials of Cham Ksant 
District Agricultural 
Office and village chiefs. 

 
12 

 
16 -19 February 2014

80 

Pre-training consultation meeting for 
organizing extension training on 
agricultural diversification and 
agroforestry for local communities. 

Local people (Sentecheh 
Senrongroeung 1, 2, 3, 4 
and 5 villages). 

 
23 

 
17-19 February 2014 

81 
Monitoring cow bank progress in Malis 
and Robonh villages. 

Local people (Malis and O 
Chunh villages). 

5 10 January 2014 

82 
Mango trees provided to villagers in O 
Chunh village. 

Local villagers (O Chunh 
village). 

12 7 January 2014 

83 
Mango trees provided to army families 
at Prasat Neak Buos. 

Local army families 
(Prasat Neak Buos and 
Malis villages). 

 
8 

 
5 January 2014 

84 
Meeting with Rice Bank, Microcredit, 
and Cow Bank Committees in Malis 
and O Chunh villages. 

Local people (Malis and O 
Chunh villages). 

8 2 January 2014 

85 

Pre-training consultation meeting for 
organizing extension training on 
agricultural diversification and 
agroforestry for local communities. 

Officials of Cham Ksant 
District Agricultural 
Office and village chiefs. 

 
12 

 
16-19 March 2014 

86 
Establishment of new ICDP. Authorities and local 

villagers. 
40 25 November 2013 

87 
Cow Bank and School follow up 
meeting (Established in Phase II). 

Cow Bank Committee, 
local authorities, teachers, 
and local villagers. 

35 14 November 2013 

88 

ITTO project extension meeting on 
land use, community development, 
biodiversity conservation, and forest 
law enforcement. 

Local villagers from 7 
villages in Tek Krahorm 
and Morokot communes, 
Senrung Reung 5 and Sen 
Dekchas villages. 

89 October 2013 

89 

ITTO project extension meeting on 
land use, community development, 
biodiversity conservation, and forestry 
law enforcement. 

Local villagers from 7 
villages in Tek Krahorm 
and Morokot communes, 
Malis, O Chunh, Sen 
RungReung 1,  Sen 
RungReung 2, Sen 
RungReung 3, and Sen 
RungReung 4 villages. 

267 September 2013 

90 
Commune land use consultation 
meeting.  

Tek Krahorm community 
chief, chief and deputy 
chief of village. 

15 09 June 2013 

 Total  4,065  
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Overview of project research results. 

There were several research studies conducted under the Cambodia Project Component in the 
Preah Vihear Protected Forest during Phase III of the project. Those studies have been 
printed, bound and disseminated as a separate publication entitled "Integrating Forest 
Biodiversity Resource Management and Sustainable Community Livelihood Development in 
the Preah Vihear Protected Forest" (Cambodia Forestry Administration 2016a) and include 
the following research studies: 
 
I.  'Forest Cover Trends in the Preah Vihear Protected Forest (PVPF),' which assessed 

the forest cover of evergreen, semi-evergreen, and deciduous forests and changes in 
forest cover between 2002 and 2014 in the Preah Vihear Protected Forest. 

The primary objectives of this study 
were to assess the forest cover of each 
forest cover type, as well as forest cover 
changes between 2002 and 2014, in the 
Preah Vihear Protected Forest and to 
conduct a ground assessment of forest 
conditions in 2014. The assessments 
were conducted using SPOT satellite 
image data of the LANDSAT Thematic 
Mapper (TM) 5 and LANDSAT 8 OLI 

with high resolution pixels (30 m x 30 m). Four bands (3-4-5-6) of the 11 bands that were 
available were used for forest classification. Seven land use classes were used in the 
assessments, including those of evergreen forest, semi-evergreen forest, deciduous forest, 
open deciduous forest, grassland, agricultural land, and water surfaces. ArcView 3.3, ArcGIS 
10.1, and ERDAS Imagine 2014 software were used in the interpretation process. The 
interpretation of the 2014 imagery delineated two vegetation classes, forest and non-forest, 
consistent with the national definition of forest under the Forest and Agriculture Organization 
of the United Nations (FAO) and the Cambodia Forestry Law (2002). There were 280 points 
used for ground truth verification and reinterpretation was performed by the GIS and Remote 
Sensing Unit of the Watershed Management and Forestland Office of the Forestry 
Administration.  

The results of the 2014 assessment in the Preah Vihear Protected Forest indicated a forest 
cover of 173,134 hectares, representing 91.11% of total land area. The composition of that 
forest cover revealed that dry deciduous forest had the most extensive forest coverage 
(59.19%), followed by evergreen forest (17.81%) and semi-evergreen forest (8.62%). Site 
assessments of 280 satellite imagery interpretation sample points in the Preah Vihear 
Protected Forest were conducted to confirm forest classifications. The results of the ground 
truthing revealed that 266 of the 280 ground truthed points were correct and the accuracy of 
the forest classifications was significant at 95%. The results of the current forest cover 
assessment in the Preah Vihear Protected Forest indicate a progressive decline in forest cover 
from 97.62% in 2002 to 96.51% in 2006, 95.33% in 2010, and 91.11% in 2014, equivalent to 
an average annual deforestation rate over that period of 0.715% of the land area of the Preah 

98.31% 98.18% 97.70% 97.62%
96.51%

95.33%

91.11%

1965 1992/93 1996/97 2002 2005/06 2010 2014
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Vihear Protected Forest. That rate is, however, lower than the country-wide average of annual 
forest cover loss of 1.055% during that same period.   

The lower rate of decrease of forest cover in the PVPF is, nevertheless, a critical concern, 
especially in the context of efforts to mitigate the impacts of climate change. One of the 
primary reasons for the loss in forest cover is the increase in demand for the use of land for 
agriculture and agro-industrial endeavors, especially the conversion of forestland to Social 
Land Concessions and illegal forestland encroachment by the military and migrants with 
respect to which land use policy reforms would not be able to compensate sufficiently to 
achieve either the Cambodia Millennium Development Goals or the Sustainable Development 
Goals. In order to maintain the percentage of forest cover in the Preah Vihear Protected Forest 
as it was in 2002 (187,282 hectares) would require 14,148 hectares of non-forest land to be 
converted to man-made forest and agroforestry plantations. 
 
II. 'Preliminary Assessment of Carbon Stocks,' which established preliminary estimates 

of carbon stocks in the evergreen, semi-evergreen, and deciduous forests of the Preah 
Vihear Protected Forest as a means of providing measures of those stocks prior to a 
more extensive assessment of the practicability of establishing REDD+ activities in the 
PVPF. 

The primary purpose of this study was to establish preliminary estimates of carbon stocks in 
the evergreen, semi-evergreen, and deciduous forests of the PVPF as a means of providing 
measures of those stocks prior to a more extensive assessment of the practicability of 
establishing REDD+ activities in the PVPF. The sampling area consisted of eighty Nine (89) 
plots (30 m x 50 m) that were established in evergreen (33), semi-evergreen (17), and 
deciduous forests (39) in the PVPF. Individual plot locations within each of those forest cover 
types were determined by random selection of GPS coordinates. The assessment was 
conducted in accordance with National Forest Inventory recommendations with rectangular 
plots established to increase the accuracy of sampling intensity. Under this structure, there 
were three levels of sub-plots in each plot, including (1) a sub-plot for measuring large trees 
(DBH≥30cm.); (2) a sub-plot for measuring medium size trees (15cm.≤DBH≤30cm.); and (3) 
a sub-plot for measuring small trees (5cm.≤DBH<15cm.). 
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The results indicated that there were 5,723 trees in the 89 sample plots with an estimated 
above ground biomass of 1,524 mt, which is equivalent to approximately 762 mt of carbon 
biomass. The maximum carbon biomass (288 mt) was present in the 31-60 cm DBH class and 
the second most biomass (258 mt) was present in the 0-30 cm DBH class. The least carbon 
biomass (104 mt) was present in the 61-90 cm DBH class. The sum of the above ground and 
below ground biomass was 322.859 ± 36.721 mt/ha in the evergreen forest; 259.086 ± 
36.611mt/ha in the semi-evergreen forest; and 130.479 ± 10.299 mt/ha in the deciduous 
forest. The sum of the above ground and below ground carbon stocks in the evergreen forest 
was 161.43 ± 18.36 mt/ha; 129.54 ± 18.31mt/ha in the semi-evergreen forest; and 65.24 ± 
5.15 mt/ha in the deciduous forest. The differences of biomass and carbon stocks between 
evergreen, semi-evergreen and deciduous forest were primarily related to differences in tree 
densities and volumes. The assessment of the correlation between DBH and tree biomass 
resulted in a correlation of 0.8526 in the evergreen forest, 0.8737 in the semi-evergreen forest, 
and 0.8781 in the deciduous forest. This confirmed the positive correlation and strong linear 
relationship between DBH and biomass in each of the forest cover types in the Preah Vihear 
Protected Forest. 

The extent to which the relatively low estimates of carbon stocks in the deciduous forest cover 
type were the result of the random selection of more cutover sampling sites in deciduous 
forests in the PVPF or the use of the more general, and perhaps less applicable, allometric 
equations for moist tropical forests and tropical forests in deciduous forests is uncertain. The 
lower estimates of carbon stocks in deciduous forests suggest the efficacy of conducting 
further sampling to increase the accuracy of the estimates in deciduous forests and provide the 
means to facilitate a more inclusive and accurate evaluation of the feasibility of establishing 
REDD+ activities in the PVPF.   

 
III. 'Land Use and Land Cover Change Scenarios,' which evaluated the manner in which 

land, forest cover, and tenure arrangements in the Preah Vihear Protected Forest have 
been changing. 
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There have been dramatic changes 
in land use in the Preah Vihear 
Protected Forest (PVPF) since 
2000. In responding to those 
changes, date on land use were 
collected under the 'Management 
of the Emerald Triangle Protected 
Forests Complex to Promote 
Cooperation for Trans-boundary 
Biodiversity Conservation 
Between Thailand, Cambodia and 
Laos (Phase III) project funded by 
the government and the people of 
Japan through the International 
Tropical Timber Organization 
(ITTO). The purpose of this study 
was to assess the manner in which 
land, forest cover, and tenure 
arrangements in the Preah Vihear 
Protected Forest have been 
shifting. This study of Land Use 
and Land Cover (LULC) used 
widely available data, including 
Landsat satellite images from the 
United States Geological Survey, 
Digital Elevation Model images 
from JICA, the existing geo-

database of land cover from the Cambodia Forestry Administration, as well as field 
observations, interviews, and group discussions 

The results of LULC analyses in the PVPF have indicated a decline in forestland from 
97.62% in 2002 to 91.11% in 2014, equivalent to an average annual deforestation rate of 
0.715% of the land area of the PVPF, which is lower, however, than the country’s average 
annual deforestation rate of of 1.055% during that same period. This means that to maintain 
the percentage of forest cover in the PVPF as it was in 2002 of 185,503 ha to compensate 
sufficiently to achieve the Cambodia Millennium Development Goals would require 12,369 
ha of non-forest land to be converted to man-made forest tree plantations and agroforestry. 

The changes in land cover that were observed during the most recent period from 2009 to 2014 
were primarily associated with net ‘losses’ of 6158.38 ha to village settlements and 6705.73 ha 
to agricultural land. The representations of those changes in village settlements were primarily 
associated with net ‘gains’ of 333.55 ha from agricultural land, 5103.05 ha from forest land, 
460.51 ha from grasslands and/or swamps, 205.05 ha from shrub lands, and 56.22 ha from 
water features (marshes). Other changes that occurred in agriculture land were primarily 
associated with net ‘gains’ of 5596.66 ha from forestland, 375.25 ha from grasslands and/or 
swamps, 729.32 ha from shrub lands, and 4.5 ha from water features. The largest percentage 
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change in area was associated with village settlements and agricultural land, the area of which 
expanded by 81.54% and 71.74%, respectively, primarily as the result of the net ‘gain’ of 
5103.05 ha of village settlements and 5596.66 ha of agricultural land from forestland. 

Based on simulated LULC maps in 2030 for four scenarios using the Dyna-Clue Model 
combination with ArcGIS 10.0 conducted by the LULC modeling expert, the unsustainable 
economic development and serious resource degradation scenario predicted a considerable 
amount of land conversion to arable land and rubber plantations. The area of mixed deciduous 
and dry dipterocarp forests was predicted to decline from 22.9% of the entire Emerald 
Triangle Protected Forests Complex in 2013 to 15.1% in 2030. The simulations illustrated, as 
well, the results of the low economic decline and localized resource degradation (business-
as-usual) scenario with restrictive policies in the Pha Taem Protected Forests Complex, which 
were deforestation and agricultural expansion in the remnant forests situated in the recreation 
forest and regulating water resources zones in the Preah Vihear Protected Forest and area 
close to the An-Ses international border between Cambodia and Thailand. 
 
IV. 'Floral Diversity,' which documented the current extent of plant species and compiled 

lists of distributions of the floral species in the Preah Vihear Protected Forest and 
confirmed the presence or absence of threatened species of plant communities, 
particularly with respect to the domesticated use of plants by local communities. 

The landscape of the PVPF is composed of hill evergreen forest, lowland evergreen forest, 
open forest, dried deciduous forest, grassland, and wetlands. A primarily seasonal network of 
rivers and streams flows through the PVPF, contributing ultimately to the flow of the Mekong 
River.  It is the result of its diversity of plant environments that the PVPF is home to a mosaic 
of ecosystems and supports a great number of wildlife species. There is a variety of flora in 
the PVPF that is useful to humans, including commercial species, medicinal plants and herbs, 
and non-timber forest products. The objectives of this floral survey were to document the 
current extent of plant species and compile lists of species' distributions of the floral species 
in the Preah Vihear Protected Forest. Its specific objective was to confirm the presence or 
absence of threatened species of plant communities in the Preah Vihear Protected Forest, 
particularly with respect to the domesticated use of plants by local communities. Floral 
surveys follow the “random meander,” in which the recorder walks in a random manner 
through different forest types in the Preah Vihear Protected Forest, recording every species 
observed on the boundaries between various plant communities, as well as the conditions of 
each of those communities. The collected unknown plant species were labeled and 
photographed on the same day that they were collected. The floral survey was conducted in 
several locations in Ro Bunh, Kbal Damrey, Nam Sam, and other sites in the different plant 
ecological zones of the PVPF, especially in evergreen, semi-evergreen, and deciduous forests. 
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There were 432 species of flora recorded in the 
field survey in the Preah Vihear Protected 
Forest. Of those species, there were 160 timber 
and non-timber species, 43 shrub species, 63 
climber species, 49 spermatophytes, 46 
pteridophytes - including 30 orchid species - 
42 mushroom species, 11 bamboo species, and 
17 palm species. The timber species included 
12 species of Luxury grade, 18 species of 1st 
Grade, 16 species of 2nd Grade, 22 species of 
3rd Grade and 92 species of non-grade. 
 
There are at least 42 species of mushrooms 
growing in the PVPF, as well as 107 edible 
species of vegetables, 22 of which are 
collected by local people to meet daily 
consumption requirements, as well as to sell in 
markets to generate incomes. The edible 
mushrooms and other edible vegetables are 
natural foods with high nutritious, especially 
protein, value that are available from May to 
July for consumption by local communities. Of 

the 432 species of plants present in the Preah Vihear Protected Forest, 243 have some part that 
may be used as traditional medicine and, of those, 46 are collected by traditional doctors and 
local communities. There are more than 30 orchid species present in the Preah Vihear 
Protected Forest, as well, and of those more than 15 have been observed by the project team, 
which has brought them from the forest for ex-situ conservation in the Morokut nursery. The 
fruits of forest trees may also be used as sources of food, which may be collected throughout 
the year. Those fruits may also be processed and preserved to sell in markets to generate 
additional income.  

V.   'The Distribution of Landscape Wildlife Species,' which facilitated species-specific 
comparisons of the distributions of landscape wildlife species common to the three 
countries as a prelude to the achievement of trans-boundary biodiversity conservation 
throughout the Emerald Triangle Protected Forests Complex. 

The Cambodia Forestry Administration, in cooperation with the Cat Action Treasury from 
1998 to 2005 and the Wildlife Conservation Society from 1999, and in Phase II (2008-2010) 
and Phase III (2012-2016) of the ITTO Emerald Triangle Trans-boundary Biodiversity 
Conservation project, has conducted several biodiversity surveys in the Preah Vihear 
Protected Forest (PVPF). The cumulative results of those surveys have documented the 
presence of a fauna that is probably unique in Southeast Asia with regard to its representation 
of species of dry dipterocarp forests and other habitats, many of which are in rapid decline 
elsewhere in the region. There are at least 57 mammal species, more than 255 bird species, 
and 58 reptile species that have been documented. Indeed, the PVPF is either a last refuge for, or 
maintains important populations of 23 Critically Endangered and Endangered species from the 
International Union for the Conservation of Nature (IUCN) Red List. This diversity does not mask 
the disappearance of several animal species that formerly occurred in the Preah Vihear 
Protected Forest, including the Asian Two-horned Rhinoceros (Dicerorhinus sumatrensis), 
the Lesser One-horned Rhinoceros (Rhinoceros sondaicus), which was last observed in the 
1930s, and Kouprey (Bos sauveli) and Wild Water Buffalo (Bubalus bubalis), both of which 
were apparently extirpated by 1964.   
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The initial step of the process used to 
distinguish landscape wildlife species in 
the Preah Vihear Protected Forest was 
determined by the relative weighting of 
several factors, including the relative 
frequency of occurrence of individual 
wide-ranging landscape wildlife species 
in and around the PVPF; the social and/or 
economic importance of each species to 
local communities and relative to their 
regional, national and international 
distributions; and the extent to which 
each species represents, or is an indicator 
of, the biodiversity of the area. Those 
criteria resulted in the initial selection of 
11 mammal, 10 avian and 1 reptile 

landscape wildlife species, which are presented with their International Union for the 
Conservation of Nature (IUCN) Red List classifications. Of the 22 landscape wildlife species 
selected, 10 of the 11 mammals - including the Asian Elephant (Elephas maximus), Banteng 
(Bos javanicus), Tiger (Panthera tigris), Gaur (Bos gaurus), Pileated Gibbon (Hylobates 
pileatus), Sambar (Rusa unicolor), Sumatran (Southern) Serow (Capricornus sumatraensis), 
Leopard (Panthera pardis), Golden Jackal (Canis aureus), and Wild Boar (Sus scrofa), as 
well as 3 of the 10 birds – including the Green Peafowl (Pavo muticus), White-winged Duck 
(Asarcornis scutulata), and Siamese Firebird (Lophura diardi) - and the 1 reptile – the 
Siamese Crocodile (Crocodylus siamensis) - were classified as landscape wildlife species that 
are present in each of the three countries of the Emerald Triangle Protected Forests Complex. 
It was to facilitate species-specific comparisons across the three countries that the 
distributions of those 14 landscape wildlife species are presented in this report. 

There are considerable amounts of information that have been collected on landscape wildlife 
species in the PVPF and the most important recommendation resulting from this study is that 
efforts should continue to apply the results presented on these distributions to achieve trans-
boundary biodiversity conservation throughout the Emerald Triangle Protected Forests 
Complex. 
 
VI, 'Sustainable Livelihoods Assessment,' which assessed livelihood resources in the Preah 

Vihear Protected Forest and, on the basis of that assessment, proposed sustainable 
livelihood approaches.  

Livelihoods comprise the capabilities, 
assets - including stores, resources, 
claims and access - and activities 
required for a means of living. Those 
livelihoods are sustainable that are able 
to cope with and recover from stresses 
and shocks, maintain or enhance their 
capabilities and assets, and provide 
sustainable livelihood opportunities for 
the next generation. The primary 
purpose of this study was to assess 

livelihood resources, including natural, economic, human, and social capital, in the Preah 
Vihear Protected Forest and, on the basis of that assessment, propose sustainable livelihood 
approaches. There were 85 interviewees from 8 villages of Teuk Kraham and Morokot 
communes in the Preah Vihear Protected Forest selected to participate in the assessment.  



68 ITTO Project PD 577/10 Rev.1 (F)_Project Completion Report _Cambodia Project Component 

Assets and Vulnerabilities: The population increased at an average annual rate of 1.16% 
between 2011 and 2014 and about 87% of those villagers have limited education. There are 
usually two laborers, or 'breadwinners,' who receive some form of salary, in each household, 
which, on average, has four people. Since there have been no close reciprocal relationships 
between institutions, the provisions of stakeholders do not often match with the requirements of 
the people. The poor depend to a considerable extent (12%-30%) on natural resources for their 
incomes since these assets gradually deteriorate and require replacement. The incomes available 
from agricultural sources account for from 16% to 46% because farming may only be 
conducted during the rainy season, there is not enough irrigation during the dry season, and 
lower productivity soils cover 58% of the project area. Most villagers, especially more recent 
inhabitants, cannot access many assets, including farmland and land tenure, intensive and 
diversified agricultural techniques, markets for agricultural products, toilet and sanitation 
facilities, materials for preventing malaria infection, or lower rates of loans.  

Livelihood Strategies: There are four principal livelihood strategies that local communities 
have been using to meet their requirements and attain their goals. These include: (1) salary-
paid employment; (2) farming; (3) collecting forest resources; and (4) businesses. The results 
indicated that the annual incomes of traditional communities were US $1,550, while those of 
the more recent inhabitants were US $2,007. The income earned from forest resources 
represented 12% of the income of new residents and 30% of the income of local indigenous 
people. Forest resources, nevertheless, provide a significant source to meet subsistence 
requirements, as well as act as a “safety net” in the event of emergencies or a “gap filler” in 
the event of seasonal shortages and, occasionally, as a means to permanently escape poverty. 

Income strategies and outcome indicators: The principal livelihood strategies associated with 
salary-paid employment, farming, collecting forest resources, and businesses match with the 
principal indicators of livelihood strategies, which include (1) more income; (2) improved 
well-being; (3) reduced vulnerability; (4) enhanced food security; and (5) more sustainable 
use of natural resources.  

Sustainable livelihood approaches: must be addressed through the expansion of agricultural 
diversification, intensification and extensification, agroforestry and home gardens, and small 
enterprise development. Increasing the use of these approaches will require that vocational 
training and other support continues to be provided. Land use planning must also be 
accomplished according to prevailing policies and legislation, as well as with regard to soil 
productivities, and the rights to secure access to capital assets, including farmland, must be 
ensured.   

4. Project Outcome, Target Beneficiaries Involvement 
 
(i)  Project Outcome 
 
 Specific Objective 
 

The Specific Objective of Phase III of the project was to strengthen the protection of 
trans-boundary habitats of protected wide-ranging wildlife species in the Emerald 
Triangle. The achievement of that Specific Objective was reflected in descriptions of 
several interrelated outcomes, which include the following: 
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 Information was collected and exchanged between the three countries on wildlife 

distribution patterns and applied in joint research activities. Initial studies were 
conducted on the distribution of several wide-ranging, landmark wildlife species 
in the Emerald Triangle through joint research efforts in conjunction with the field 
exercises conducted during joint research and training activities that were 
organized in Lao PDR in December 2013, Cambodia in March 2014, and  
Thailand in October 2014. The collaboration between the three countries was 
successful at the technical level, as well as at the level of the PSC. 

 Maps indicating the habitats of wide-ranging, landmark wildlife species in the 
Emerald Triangle landscape were produced. There is an extensive collection of 
habitat maps that were developed as the result of joint research and training 
activities associated with the distribution of several wide-ranging, landmark 
wildlife species that were organized in Lao PDR on 12-15 December 2013, at the 
GIS and Wildlife Research Training Workshop on Land Use Scenarios Prediction 
in Cambodia on March 10-15, 2014, and at the workshop on GIS-Wildlife 
Distribution Modeling that was organized in Thailand on 20-24 October 2014. 
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 The locations of representative habitats for selected wide-ranging, landmark 
species and potential areas of risk were determined and are now used for 
coordinating activities to conserve trans-boundary biodiversity in the Emerald 
Triangle. 

 Project interventions were developed to ensure multi-stakeholder participation, 
particularly with respect to underscoring the involvement of Lao PDR in project 
activities, including through the collection of baseline information on wildlife 
distributions in the Phouxeingthong National Biodiversity Conservation Area and 
adjoining forest areas, as well as participation in research on wide-ranging, 
landmark wildlife species in collaboration with the project teams in Thailand and 
Cambodia. 

 The capacities of project staff, rangers, border patrol police, and local 
communities were strengthened and equipment and training were provided to 
increase the frequency of patrols and provide more information on the movements 
of wide-ranging, landmark wildlife species. The capacity-strengthening strategies 
that were used included hands-on-training and the sharing of lessons learned. The 
use of that approach was reflected in joint research activities conducted on 
landmark wildlife distribution patterns in each of the three countries, which 
provided a practical platform for not only strengthening trans-boundary 
cooperation, but also developing effective training programs. 

 The results of research conducted among the three countries were incorporated 
into revised and updated management plans that were developed for the Preah 
Vihear Protected Forest in Cambodia and the Pha Taem National Park in 
Thailand. 

 
(ii)     Situation existing at project completion 
 

The situation after the completion of the third phase of the project emphasized the 
increased sharing of management information and experiences between the three 
participating countries through joint research, training, workshops, and information 
exchanges; the development of revised and updated protected area management plans for 
2016-2020 in the Preah Vihear Protected Forest in Cambodia and the Pha Taem National 
Park in Thailand; the increased awareness among local communities of the contributions 
of trans-boundary biodiversity conservation; significant improvements in the livelihoods 
of local communities; and reduced encroachment of protected areas throughout the trans-
boundary region. 
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(iii) Target beneficiaries 
 

The primary beneficiaries of Phase III of the project included: 
 Local communities, who increased their understanding of alternative income-

generating opportunities and were able to actively participate in resource 
management programs and activities under conditions in which raising awareness 
on biodiversity conservation was a primary concern that was discussed in 
meetings organized with local communities, local officials, and school children.. 

 Resource managers, who were provided with refined and expanded forest 
resources and wildlife databases, more reliable information, and advanced GIS 
research techniques to inform decision-making processes and improve resource 
management throughout the Emerald Triangle Protected Forests Complex. 

 Park and protected area rangers, who increased their understanding of 
conservation management planning and were able to increase the numbers of 
patrols and supplement information on wide-ranging, landmark wildlife species 
using equipment that was provided through the project.  

 
(iv) Project Sustainability after the Completion of Phase III  
 
Significant efforts were made to secure the sustainability of project activities and the primary 
factors impacting that sustainability during the implementation of the third phase of the 
project. Since many of the interventions in Phase II, as well as in Phase III, were institutional 
and consisted of capacity building, training, and awareness raising, several post-Phase III 
project activities are expected to continue be sustainable. The largest share of interventions 
that required significant start-up investments were also completed by the close of the third 
phase of the project, which will facilitate the continuation of many of the activities that are 
relatively low-cost. 
 
Contributing, as well, to the sustainability of project activities with the close of Phase III are 
the collective contributions of Phase II and Phase III to strengthening the capacity of 
government staff at national and local levels to manage project activities. So, too, are the 
project’s contributions that have been associated with (1) the establishment of inter-
institutional coordination among relevant government agencies, which provide support for 
consultative and participatory processes that were introduced in Phase II and strengthened 
throughout Phase III; (2) the increased understanding among local communities of the 
contributions of conservation; and (3) the promotion of trust and respect for the opinions of 
representatives of various national stakeholders. 
 
The project in its third phase also promoted leadership among national staff involved in 
planning, decision-making, and coordination of project activities. The introduction of 
participatory land-use planning processes to local communities and stakeholders during Phase 
II, as well as Phase III, moreover, has strengthened local capacities associated with land 
management and development planning, which will ease the transition to post-Phase III 
project implementation of ongoing activities. The project has also assisted in the development 
of a landscape conservation plan that will be integrated into local, provincial and national 
planning processes, and encouraged the institutionalization of the principles of good 
governance so that improved accountability and transparency of decision-making processes 
was introduced to support the effective continuation of project activities. 
 
The project was designed through each of its phases to fund establishment costs and minimize 
long-term maintenance costs of sustainable project initiatives. While the initial costs of 
establishing those initiatives were sometimes relatively high, operational and maintenance 
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costs to continue those activities at the close of Phase III of the project were considerably 
lower. It is nevertheless recognized that sufficient financial sustainability must be established 
to account for operational and maintenance costs, especially those of the community 
incentives and monitoring programs. It is also understood that several of the community 
livelihood activities, including those associated with nature-based tourism, will, over time, 
achieve self-sufficiency. Indeed, opportunities for landmark wildlife species nature-based 
tourism, which were evaluated in 2000-2004 and for which an implementation framework 
was developed in Phase II of the project that benefits both biodiversity and local 
communities, have indicated that there is some potential for nature-based tourism revenues to 
finance continuing community livelihood activities.   
 
Project initiatives have provided an appropriate structure for sustainable management of post-
Phase III project activities. Site management staff who will be responsible for continuing 
project activities will be members of government authorities with appropriate jurisdictions. 
The basis of the use of project site managers is part of a concept that is currently used by the 
Forestry Administration in Cambodia in other areas of the country. Under this structure, the 
Forestry Administration employs project site managers to coordinate activities between Forest 
Administration jurisdictional units within landscapes of importance for biodiversity 
conservation. This structure provides an effective means for recognizing important sites 
within landscapes. The close collaboration that exists between the Royal Forest Department 
and the Department of National Parks, Wildlife and Plant Conservation in Thailand will 
endure, as well, and manpower and equipment will continue to be shared in reciprocal 
activities, including wildlife surveys, patrolling, and the demarcation of the boundaries of 
protected areas. Educational institutions, especially the Faculty of Forestry at Kasetsart 
University, as well as other local universities, will also be encouraged to establish research 
sites in and around protected areas, which will contribute in a meaningful manner to forest 
resources planning and management. 
 
There are four principal components of sustainability. Those components include: 
 Sustainability at the administrative and political level between different political 

entities in the participating countries as the result of the institutionalization of periodic 
meetings of each of those entities to discuss cooperation and collaboration in the 
management of the Emerald Triangle Protected Forests Complex within the much 
broader context of the socioeconomic and political conditions that define relationships 
between the countries. 

 Sustainability at the technical and managerial level that promotes and encourages 
the steady flow of research results from each of the participating countries, as well as 
from joint research activities involving the participation of universities in the three 
countries, that inform the development of a regional framework for promoting 
management actions applicable throughout the Emerald Triangle Protected Forests 
Complex. 

 Sustainability at the level that impacts the livelihoods of local communities such 
that livelihood activities initiated under the project increase the incomes of local 
communities in such a manner that community demands on local forest resources 
continue to diminish over time. 

 Sustainability at the level of available financial resources to support sustainability 
through the creation of expanding amounts of social capital and physical infrastructure 
and the provision of technical training under the project in its initial three phases to 
accelerate the transition to conditions increasingly conducive to the continuation and 
expansion of activities that will ensure the sustainability of the other components of 
sustainability without requiring politically unacceptable allocations of government 
funding. 
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Representative contributions to each of these sustainability components that were provided in 
Cambodia and Thailand during the third phase of the project are summarized in the adjoining 
table: 
 
Sustainability at the administrative and political level. 

Cambodia Thailand 
• The joint development and endorsement 

by the project’s participating countries of 
a common vision for long-term 
management of the Emerald Triangle 
Protected Forests Complex. 

• The initiation of efforts to institutionalize 
cross-border relationships that support 
joint management of the Emerald Triangle 
Protected Forests Complex by means of 
periodic ‘Bilateral’ meetings between 
Cambodia and Thailand that increase 
cooperation, especially with regard to 
increasing cooperation on trans-boundary 
wildlife law enforcement activities. 

• The commencement of informal meetings 
between different levels of political 
entities in the participating countries to 
discuss potential avenues of political 
collaboration in the management of the 
Emerald Triangle Protected Forests 
Complex. 

• The development of a database 
management system to improve planning 
and natural resources management. 

• The continuation of collaboration between 
the Royal Forest Department and the 
Department of National Parks in 
reciprocal activities, including wildlife 
research, patrolling, the demarcation of 
protected areas, and maintaining the 
existing headquarters for communication. 

• The strengthened cooperation with local 
educational institutions to establish 
research in relation to biodiversity 
conservation for forest resources planning 
and management. 

• The initiation of 'Bilateral' meetings for 
cooperation to reduce the illegal wildlife 
trade and wildlife crime, and information 
sharing. 

 

 
Sustainability at the technical and managerial level. 

Cambodia Thailand 
• The assessment and sharing of 

research results, especially on current 
distributions of landmark wildlife 
species in the Preah Vihear Protected 
Forest with resource managers in the 
Emerald Triangle Protected Forests 
Complex of Thailand and university 
researchers in Lao PDR that will 
continue to be expanded and which 
will lead to the development of 
integrated management plans for 
individual landmark wildlife species 
throughout the Emerald Triangle 
Protected Forests Complex. 

• The consolidation of efforts to 
develop management measures on the 
basis of joint research conducted 
under the project into the revised and 
updated management plan that was 
developed for the Preah Vihear 
Protected Forest as an initial step in 
the development and implementation 

• The promotion of the conservation and 
sustainable utilization of biodiversity to 
motivate stakeholders to participate more 
in sustainable natural resources 
management activities. 

• The concentration of joint research efforts 
in the Emerald Triangle on ecological 
relationships involving iconic wildlife 
species. 

• The development of a revised and 
updated management plan for the Pha 
Taem National Park. 

• Increased cooperation with educational 
institutions in the participating countries 
to promote training on the recovery and 
rehabilitation of landmark wildlife 
species. 

• The continuation of support for research 
activities in the Emerald Triangle by 
various divisions of the Royal Forest 
Department in protected areas and the 
expansion of lessons learned into adjacent 
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Cambodia Thailand 
of a collaborative joint management 
framework for the Emerald Triangle 
Protected Forests Complex. 

 

protected areas. 

 
Sustainability at the level that impacts the livelihoods of local communities. 

Cambodia Thailand 
• The establishment of Rice Banks, Cow 

Banks, and village microcredit programs 
in various local communities in the Preah 
Vihear Protected Forest. 

• The establishment of a centrally-located 
plant nursery to produce and distribute 
seedlings of high commercial value trees 
and fruit trees to local communities and 
military families to plant in agroforestry 
plots and home gardens to increase 
incomes. 

• The organization on a recurring basis of 
awareness raising activities on forest 
resources management and biodiversity 
conservation, and technical practices 
associated with the preparation of home 
gardens and the establishment of 
integrated agroforestry systems, for local 
communities to continue to increase their 
incomes in the Preah Vihear Protected 
Forest. 

• The continued support of livelihood 
improvement activities to increase 
incomes of local communities inside 
protected areas and buffer zones. 

• The encouragement provided to businesses 
to invest in livelihood improvement 
activities, forest rehabilitation, and nature-
based tourism, and provide support in 
marketing community-made products. 

• The expansion of livelihood improvement 
activities to other communities and the 
establishment of a network to reduce 
dependence on forest resources. 

• The strengthened communications with 
institutes to organize trainings and 
workshops to improve product quality and 
the capabilities of local communities   

 
Sustainability at the level of sufficient financial resources. 

Cambodia Thailand 
• The construction of a project headquarters 

building with the establishment of offices 
to concentrate the long-term efforts and 
coordinate the long-term activities of other 
conservation programs directed to 
sustainable forest management and 
biodiversity conservation in the Preah 
Vihear Protected Forest.  

• The procurement of substantial amounts of 
capital equipment, including four-wheel 
drive vehicles, motorbikes, computers and 
other office equipment, as well as field 
equipment, including GPS units and 
cameras, to support the continued 
participation of Forestry Administration 
officers and other technical experts in 
activities organized in and around the 
Preah Vihear Protected Forest. 

• The organization of significant person-
hours of training to local administrative 

• The continuation of technical training to 
protected area personnel and stakeholders 
on biodiversity conservation and 
livelihood improvement activities for 
development of marketing and nature-
based tourism services to sustain activities 
in the long run.  

• The introduction of the ICDP approach 
and expansion to more communities and 
stakeholders to strengthen the 
understanding of buffer zone management 
and the use of alternative income 
generating opportunities to alleviate  
poverty and reduce forest encroachment. 

• The encouragement provided to potential 
donors and NGOs to support the 
livelihood improvement activities of local 
communities to ensure the sustainability 
of those activities. 
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Cambodia Thailand 
officials, local communities, and Forestry 
Administration officers to increase their 
capacities to continue their long-term 
involvement with sustainable forest 
management activities in the Preah Vihear 
Protected Forest. 

 
One of the most critical sources of post-Phase III project funding that will support the 
continuation of an important sub-set of project activities will be derived from the rational 
decisions of villagers to reinvest in the implementation of agricultural and agroforestry 
extension initiatives, as well as livelihood development activities, introduced throughout the 
project. These villagers have learned during the course of the project that the implementation 
of those activities has assisted individuals and small groups to increase the productivity and, 
by extension, the incomes, of their agricultural systems and improved market access for 
agricultural and NTFP products supported under the project. Those increased incomes provide 
significant motivation for villagers to renew their personal support for the continuation of the 
implementation of those activities in efforts to continue to increase their household incomes. 
 
The spillover effects associated with the enhanced support of local communities participating 
in community livelihood activities as a result of their increased awareness of the various 
advantages linked to their participation in integrated conservation and development programs 
established through the project will also provide an important impetus affecting government 
decisions to sustain project activities.  
 

5. Assessment and Analysis 
 

(i) Project Rationale 
 
Phase III was developed on the basis of the outcomes and recommendations associated with 
evaluations of the project's second phase to expand efforts to protect wildlife species, 
especially rare and endangered species, from illegal hunting and poaching; safeguard critical 
wildlife habitats and migration corridors; strengthen collaborative efforts to ensure 
biodiversity conservation; increase research cooperation on wildlife species; strengthen the 
capacities of staff and agencies involved with resource management; and enhance the 
livelihood of local communities living in and around the protected areas of the Emerald 
Triangle Protected Forests Complex. 

 
(ii)  Project Objectives and implementation strategy 

 
The implementation strategies that were applied in Phase III of the project were directed to 
the harmonization between Thailand, Cambodia, and Lao PDR of guidelines for management 
planning and the organization of several joint research activities, including research on wide-
ranging, landmark wildlife species, which was implemented in Thailand and Cambodia and 
extended to Lao PDR. The sharing of information was institutionalized between the three 
countries, as well, as a basis for formulating sustainable management strategies and revising 
and updating the management plans for the Preah Vihear Protected Forest in Cambodia and 
the Pha Taem National Park in Thailand to conserve forest resources, protect wildlife 
populations, and reduce barriers to migratory wildlife movements along the tri-national 
borders. Project strategies were directed, too, at strengthening the capacities of protected 
areas staff and field personnel, raising awareness on trans-boundary biodiversity 
conservation, and enhancing the livelihoods of local communities in the project area using the 
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results of Sustainable Livelihood Assessments that were conducted in Cambodia and 
Thailand. 
 

(iii) Critical differences between planned and actual project implementation 
 
In the initial stage of the project, the timing of some activities was affected by factors that 
could not be predicted, but those activities were eventually implemented as planned. 

 
Project implementation occurred with no changes to objectives, outputs, and planned 
activities, although there were two supplementary activities inserted to achieve Output 1 as 
recommended at the 4th PSC meeting organized on 9 July 2014. Those inserted activities 
were: 

 Activity 1.9.1 Initiate the facilitation of integrating the results of joint research 
activities on wildlife conducted in the Emerald Triangle Protected Forests Complex 
into individual country management plans which are exchanged between the 
project’s participating countries, especially Thailand and Cambodia. 

 Activity 1.9.2 Establish an effective mechanism to alert participating countries of 
incidences of illegal wildlife activities in efforts to synchronize cross-border 
patrolling activities. 

 
Overall, differences between planned and actual project implementation were not significant 
and had no appreciable effect on the achievement of the outcomes of the project. 
 

(iv) Adequacy of time and project inputs 
 

The time and project inputs available for formulation and implementation of project activities 
were sufficient, but were sometimes influenced by factors that could not be completely 
controlled, such as collaboration on wildlife research with Lao PDR, which is not currently an 
ITTO member, that caused some delays in initiating some project activities. 

 
The resources available for project implementation, including personnel, expertise, 
equipment, and finance, were adequate, but prior to the start of a succeeding project phase, 
there should be some consideration of securing interim financial support to cover the 
expenses of necessary communications and ongoing activities. 

 
(v) External influences 

 
The assumptions made with regard to the implementation of the project remained valid 
throughout the duration of the project and authorities involved with the project supported and 
participated in the implementation of project activities. There were some external influences 
in the project area associated with heavy rains during the rainy season that obstructed the 
travel of project staff in their efforts to visit local communities, but those had no perceptible 
effect on the planned long-term implementation of project activities. 
 

(vi)  Project beneficiaries 
 
The project beneficiaries encompassed a range of stakeholders involved in project 
implementation, including the following groups: 

 Local communities who participating in ICDP and other livelihood enhancement 
activities, as well as students and teachers who participated in awareness raising 
programs. 
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 Local government authorities, local universities and university students, and local 
NGOs who learned from implementing activities and undertaking research supported 
under the project on biodiversity conservation, socioeconomic issues, and enhancing 
community livelihoods. 

 Protected area staff and rangers, who were provided with equipment, GIS and 
wildlife research training, and conservation and management planning skills to 
strengthen resource management throughout the Emerald Triangle Protected Forests 
Complex. 

 
(viii) Institutions involved 

 
The Forestry Administration was the executing agency in Cambodia responsible for project 
implementation in the Preah Vihear Protected Forest. The implementation of field activities 
was supported through the Forestry Administration Preah Vihear Cantonment, as well as the 
Forestry Administration division and triage offices in Preah Vihear province, and by local 
government authorities. The Royal University of Agriculture and the Prek Leap Natural 
College of Agriculture in Phnom Penh provided students in the process of obtaining their 
degrees to conduct research under the project in the Preah Vihear Protected Forest.     

 
6. Lessons Learned 
 

 Each of the countries involved in a trans-boundary conservation initiative should 
participate in, and agree to, the development of a shared vision. 

 The nature and extent of problems, constraints, and progress should be expected to 
vary irregularly across countries. 

 Technical cooperation generally precedes political cooperation and much of the 
emphasis, particularly in the early stages of activities, should be directed to 
expanding technical cooperation between participating countries. 

 The political support of every participating country is essential to the ultimate 
success of trans-boundary conservation. 

 The participation of stakeholders and, in particular, local communities, is a necessary 
component for ensuring the longevity of on-going activities. 

 The capacities and capabilities of stakeholders, especially government authorities 
and local communities, should be well-understood prior to developing training 
programs and organizing workshops. 

 Efforts to raise the awareness of local communities, government officials, and others 
of the importance of conservation in trans-boundary conservation initiatives should 
be an on-going process. 

 It is essential that the compatible management plans that are produced are shared 
with other relevant government agencies and departments. 

 

7. Conclusions and Recommendations 
 

The principal conclusions of the assessment of project interventions in Phase III of the project 
indicate that those actions were successful in strengthening ecosystem management by 
increasing the understanding of wildlife distribution patterns as a means of integrating trans-
boundary biodiversity conservation efforts across the three participating counties. The sharing 
of research results and other related information was institutionalized, as well, across the 
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trans-boundary region as the basis of the development of revised and updated protected area 
management plans and the formulation of sustainable management strategies to protect 
wildlife populations and reduce barriers to migratory wildlife movements throughout the 
cross-border region.  
 
Project interventions were also extended to the improvement of local community livelihoods 
using the results of Sustainable Livelihood Assessments that were conducted in Thailand and 
Cambodia. These actions were accompanied by an expansion of the most effective Integrated 
Conservation and Development Programs and Community Livelihood Enhancement program 
activities that were initially introduced in the second phase of the project.   
 
Project interventions in Phase III were developed, as well, to ensure multi-stakeholder 
participation, particularly with respect to underscoring the involvement of Lao PDR in project 
activities, including the collection of baseline information on wildlife distributions in the 
Phouxeingthong National Biodiversity Conservation Area and adjoining forest areas, as well 
as participants in research on wide-ranging landmark wildlife species in collaboration with the 
project teams in Thailand and Cambodia. 

 
Project efforts also continued to strengthen capacities of project staff, rangers, border patrol 
police, and local communities through the provision of training. The capacity-building 
strategies included hands-on-training and the sharing of lessons learned. The use of this 
approach was reflected in joint research activities conducted on landmark wildlife distribution 
patterns in each of the three countries, which provided a practical platform for not only 
strengthening trans-boundary cooperation, but also developing effective training programs. 
 
The situation after the completion of Phase III of the project resulted in the increased sharing 
of management information and experiences between the three countries through joint 
research, training, workshops, and information exchanges; the development of revised and 
updated protected area management plans for the Pha Taem National Park in Thailand and the 
Preah Vihear Protected Forest in Cambodia; the increased awareness among local 
communities of the contributions of trans-boundary biodiversity conservation; significant 
improvements in the livelihoods of local communities; and reduced encroachment of 
protected areas throughout the trans-boundary region. 
 
There are several recommendations for initiatives that would consolidate achievements 
through the third phase of the project in succeeding project efforts to support the 
institutionalization of those conditions most conducive to the enabling of long-term 
intergenerational biodiversity conservation throughout the cross-border region of the three 
countries. Those recommendations include: 

 The expansion of livelihood enhancement activities to communities living in and 
around the Emerald Triangle Protected Forests Complex; 

 Support for increased investments in sustainable and environmentally sound 
commercial business enterprises by local communities; 

 Intensified efforts to develop local, as well as regional, markets for non-timber forest 
products; 

 The establishment of appropriate adaptive responses to projected impacts of climate 
change; 
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 Increased efforts to increase the effectiveness of the forest crime monitoring,
reporting, and response systems;

 The development of estimates of ecosystem service values and their incorporation into
determinants of land use and other resource management decision-making processes;

 The institutionalization of self-sustaining joint research programs;

 The increased occurrence of cross-border forest law enforcement activities; and

 The scheduling of more regular meetings between and among officials of participating
countries to consolidate political support for conservation.

Responsible for the Report 

………………………… 

Mr. Chheang Dany 
Project Manager - Cambodia Component 
Date: 26 July 2016 
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Annex 1: Project financial statements (Cambodia). 
 

PROJECT FINANCIAL STATEMENT 
(in United State Dollar) 

Project No.: PD 577/10 Rev. 1 (F)            Period ending on: 30 April 2016 
Project Title: Management of the Emerald Triangle Protected Forests Complex to Promote Cooperation 
for Trans- boundary Biodiversity Conservation between Thailand, Cambodia and Laos (Phase III)    

Component  
 Original  Expenditures To-date Available Funds 

 Amount  
(A)  

Accrued  
(B) 

 Expended  
(C)  

Total (D) 
{B+C} 

(E) {A-D}

10 Personnel 

  112 Project Manager 63,800.00 59,450.00 4,350.00 63,800.00 0.00

  113 
Forest and Biodiversity Conservation 
Officer 

27,250.00 25,350.00 1,900.00 27,250.00 0.00

  114 
Forest Land-Use Planning Specialist and 
Field Manager 

26,200.00 24,300.00 1,900.00 26,200.00 0.00

  115 GIS Specialist 23,400.00 23,400.00 0.00 23,400.00 0.00

  116 Project Accountant 28,600.00 26,650.00 1,950.00 28,600.00 0.00

  117 
TA Livelihood and Natural Resource 
Management 

70,000.00 65,500.00 4,500.00 70,000.00 0.00

  118 
Community Livelihood Development 
Officer 

14,000.00 12,800.00 1,200.00 14,000.00 0.00

  119 Field Assistance (5) at US$ 300 per month 46,800.00 41,300.00 2,800.00 44,100.00 2,700.00

  19 Subtotal 300,050.00 278,750.00 18,600.00 297,350.00 2,700.00

20 Sub-contract 

  21 Sub-contract (Lao PDR scientist)  7,082.48 4,082.48 1,380.00 5,462.48 1,620.00

  22 Specialist for Establishing Plant Nursery  4,800.00 4,800.00 0.00 4,800.00 0.00

  23 
Specialist for Establishing Tissue Culture 
Lab 

- 0.00 0.00 0.00 0.00

  29 Subtotal 11,882.48 8,882.48 1,380.00 10,262.48 1,620.00

30 Travel 

  311 
DSA, National Expert(s)/consultant(s) to 
Thailand and Lao PDR  

6,578.00 6,578.00 0.00 6,578.00 0.00

  312 Others (3 staff) 10days/month 22,770.00 22,470.00 3,174.00 25,644.00 -2,874.00

  314 
Law enforcement patrols (reduce 
incidences of illegal forest activities) 

96,900.00 91,800.00 5,100.00 96,900.00 0.00

  315 
Assessments of changes in carbon stocks in 
the PVPF 

2,010.00 2,010.00 0.00 2,010.00 0.00

  321 
Air tickets, National Expert(s)/consultant(s) 
to Thailand and Lao PDR  

6,838.00 6,838.00 0.00 6,838.00 0.00

  322 
Field subsistence allowance and 
accommodation  

42,676.75 40,676.75 1,800.00 42,476.75 200.00

  331 Others (resource persons) 8,020.00 8,020.00 0.00 8,020.00 0.00

  39 Subtotal 185,792.75 178,392.75 10,074.00 188,466.75 (2,674.00)

40 Capital Items 

  44.1 4WD Pick-up Trucks Double Cab 54,445.00 54,445.00 0.00 54,445.00 0.00

  44.2 Motorbikes 8,070.00 8,070.00 0.00 8,070.00 0.00

  44.3 Protected Forest Headquarters 141,650.00 141,650.00 0.00 141,650.00 0.00

  44.4 Air Conditioners 6,750.00 6,750.00 0.00 6,750.00 0.00

  44.5 Tables for Meeting Rooms 4,300.00 4,300.00 0.00 4,300.00 0.00

  44.6 Solar Battery Panels and Deep Cycle Batteries 6,166.00 6,166.00 0.00 6,166.00 0.00

  44.7 Photocopier 780.00 780.00 0.00 780.00 0.00
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Component  
 Original  Expenditures To-date Available Funds 

 Amount  
(A)  

Accrued  
(B) 

 Expended  
(C)  

Total (D) 
{B+C} 

(E) {A-D}

  44.8 Color Printer A3 966.00 966.00 0.00 966.00 0.00

  44.9 Monochrome Laser Printer - 0.00 0.00 0.00 0.00

  44.10 LCD Projectors 1,598.00 1,598.00 0.00 1,598.00 0.00

  44.11 Laser Printers  975.00 975.00 0.00 975.00 0.00

  44.12 Laptop Computers with Microsoft Office 3,350.00 3,350.00 0.00 3,350.00 0.00

  44.13 Hand-held Digital Cameras 732.00 732.00 0.00 732.00 0.00

  44.14 GPS 60csx 1,605.00 1,605.00 0.00 1,605.00 0.00

  44.15 Generators 3,300.00 3,300.00 0.00 3,300.00 0.00

  44.16 Field Equipment and Camping Gear 2,250.00 2,250.00 0.00 2,250.00 0.00

  44.17 External Hard Disks 378.00 378.00 0.00 378.00 0.00

  44.18 Computers (Database and MIST) 4,320.00 4,320.00 0.00 4,320.00 0.00

  44.19 Communication devices  3,040.00 3,040.00 0.00 3,040.00 0.00

  44.20 Chairs for Meeting Rooms 1,800.00 1,800.00 0.00 1,800.00 0.00

  44.21 Pumping Wells/5ponds (2,500/pond) 12,500.00 12,500.00 0.00 12,500.00 0.00

  44.22 Scanner A3 - 0.00 0.00 0.00 0.00

  44.23 Nursery for Seedlings 41,620.58 41,620.58 0.00 41,620.58 0.00

  44.24 
Tissue Culture Lab Equipment/Main Ranger 
Patrolling Station 37,432.00 591.00 36,250.00 36,841.00 591.00

  44.25 ArcGIS 3D Analyst - 0.00 0.00 0.00 0.00

  44.26 ArcGIS Spatial Analyst - 0.00 0.00 0.00 0.00

  44.27 Satellite imagery - ALOS(AVNIR-2) - 0.00 0.00 0.00 0.00

  44.28 Satellite imagery - ALOS(Prism) - 0.00 0.00 0.00 0.00

  44.29 Satellite imagery - ALOS(Palsar) - 0.00 0.00 0.00 0.00

  44.30 Satellite imagery - Landsat - 0.00 0.00 0.00 0.00

  49 Subtotal 338,027.58 301,186.59 36,250.00 337,436.58 591.00

50 Consumable items 

  511 
Seedling Production (fast growing trees 
&fruits trees) 80,000 seedling/year*3years  

41,807.25 38,807.25 3,000.00 41,807.25 0.00

  521 Office supplies 9,652.54 8,745.46 1,017.30 9,762.76 -110.21

  59 Subtotal 51,459.79 47,552.71 4,017.30 51,570.01 (110.21)

60 Miscellaneous 

  611 Petrol and maintenance 27,772.05 25,640.95 2,722.11 28,363.05 -591.00

  612 PSC meetings  16,019.52 16,019.52 0.00 16,019.52 0.00

  613 Taskforce and stakeholder meetings 4,936.87 2,186.87 4,210.00 6,396.87 -1,460.00

  614 6 ICDP pilot activities 48,000.00 21,147.62 29,681.50 50,829.12 -2,829.12

  615 Meetings, training, workshops 31,937.58 29,488.54 1,468.50 30,957.04 980.54

  616 Information, publications 15,912.50 8,389.15 7,663.77 16,052.92 -140.42

  617 
Regional Conference on Biodiversity 
Conservation in Tropical Forests 

64,500.00 0.00 62,561.25 62,561.25 1,938.75

  618 

National Conference on Biodiversity 
Conservation and the Conservation of 
Carbon Stocks in the Permanent Forest 
Estate 

20,473.00 20,473.00 0.00 20,473.00 0.00

  619 Project Launching Stakeholders Workshop 4,995.88 4,995.88 0.00 4,995.88 0.00

  620 
Meeting for the preparation of TBCA 
common vision 

- 0.00 0.00 0.00 0.00

  621 Audit cost 14,850.00 9,350.00 5,500.00 14,850.00 0.00
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Component  
 Original  Expenditures To-date Available Funds 

 Amount  
(A)  

Accrued  
(B) 

 Expended  
(C)  

Total (D) 
{B+C} 

(E) {A-D}

  622 Project Phase IV Proposal Preparation 5,000.00 890.00 4,100.00 4,990.00 10.00

  69 Subtotal 254,397.40 138,581.53 117,907.13 256,488.66 (2,091.25)

80 Project monitoring & administration 

  81 ITTO monitoring and review 

  82 ITTO midterm evaluation 

  Sub-total (11-82) 

  83 
ITTO program support costs (8% on items 
10-82 above)  

    Sub-total 

100 GRAND TOTAL 1,141,610.00 953,346.06 188,228.43 1,141,574.49 35.51

 
Note: Budget Components are those detailed in the Project Document. 
a) The Cash Flow Statement must be completed prior to providing inputs into the Financial 
Statement. 
b) Accrued expenditures: expenditures incurred during the reporting date, but not yet settled. 
c) Amount under the Expended column will be imported from the Cash Flow Statement (with 
direct link – Excel format). 
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Annex 2: Project cash flow statements (Cambodia). 
 

PROJECT CASHFLOW STATEMENT 
Project No.: PD 577/10 Rev. 1 (F)          Period ending on: 30 April 2016 
Project Title: Management of the Emerald Triangle Protected Forests Complex to Promote Cooperation 
for Trans- boundary Biodiversity Conservation between Thailand, Cambodia and Laos (Phase III)    
 

Item   Reference   Date  
 Amount  

USD 

A Funds received from ITTO:        

    Cash In       

  1 1st  Installment US$200,000 S118107RCPO72512 26 Jul. 12    200,000.00 

  2 2nd  Installment US$300,000 S165252RCP042213 23 Apr. 13    300,000.00 

  3 3rd  Installment US$200,000 S290020RCP070714 08 Jul. 14    200,000.00 

  4 4th  Installment US$150,000 S120138RCP021815 19 Feb. 15    150,000.00 

  5 5th  Installment US$150,000 S129094RCP090415 07 Sep. 15    150,000.00 

  6 6th  Installment US$150,000 S122086RCP020816 9 Feb. 16    141,610.00 

    Total Cash In      1,141,610.00 

B Expenditure By Executing Agency       
10 Personnel      

  112 Project Manager          63,800.00 

  113 Forest and Biodiversity Conservation Officer          27,250.00 

  114 Forest Land-Use Planning Specialist and Field Manager          26,200.00 

  115 GIS Specialist          23,400.00 

  116 Project Accountant          28,600.00 

  117 TA Livelihood and Natural Resource Management          70,000.00 

  118 Community Livelihood Development Officer          14,000.00 

  119 Field Assistance (5) at US$ 300 per month          44,100.00 

  19 Subtotal        297,350.00 

20 Sub-contract      
  21 Sub-contract (Lao PDR scientist)             5,462.48 

  22 Specialist for Establishing Plant Nursery             4,800.00 

  23 Specialist for Establishing Tissue Culture Lab                         -  

  29 Subtotal          10,262.48 

30 Travel      

  311 
DSA, National Expert(s)/consultant(s) to Thailand and 
Lao PDR  

           6,578.00 

  312 Others (3 staff) 10days/month          25,644.00 

  314 
Law enforcement patrols (reduce incidences of illegal 
forest activities) 

         96,900.00 

  315 Assessments of changes in carbon stocks in the PVPF            2,010.00 

  321 
Air tickets, National Expert(s)/consultant(s) to Thailand 
and Lao PDR  

           6,838.00 

  322 Field subsistence allowance and accommodation           42,476.75 

  331 Others (resource persons)            8,020.00 

  39 Subtotal        188,466.75 

40 Capital Items      
  44.1 4WD Pick-up Trucks Double Cab          54,445.00 

  44.2 Motorbikes            8,070.00 

  44.3 Protected Forest Headquarters        141,650.00 
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  44.4 Air Conditioners            6,750.00 

  44.5 Tables for Meeting Rooms            4,300.00 

  44.6 Solar Battery Panels and Deep Cycle Batteries            6,166.00 

  44.7 Photocopier               780.00 

  44.8 Color Printer A3               966.00 

  44.9 Monochrome Laser Printer                         -  

  44.10 LCD Projectors            1,598.00 

  44.11 Laser Printers                975.00 

  44.12 Laptop Computers with Microsoft Office            3,350.00 

  44.13 Hand-held Digital Cameras               732.00 

  44.14 GPS 60csx            1,605.00 

  44.15 Generators            3,300.00 

  44.16 Field Equipment and Camping Gear            2,250.00 

  44.17 External Hard Disks               378.00 

  44.18 Computers (Database and MIST)            4,320.00 

  44.19 Communication devices             3,040.00 

  44.20 Chairs for Meeting Rooms            1,800.00 

  44.21 Pumping Wells/5ponds (2,500/pond)          12,500.00 

  44.22 Scanner A3                        -  

  44.23 Nursery for Seedlings          41,620.58 

  44.24 Tissue Culture Lab Equipment/Main Ranger Patrolling Station          36,841.00 

  44.25 ArcGIS 3D Analyst                        -  

  44.26 ArcGIS Spatial Analyst                         -  

  44.27 Satellite imagery - ALOS(AVNIR-2)                        -  

  44.28 Satellite imagery - ALOS(Prism)                        -  

  44.29 Satellite imagery - ALOS(Palsar)                         -  

  44.30 Satellite imagery - Landsat                         -  

  49 Subtotal        337,436.59 

50 Consumable items      

  511 
Seedling Production (fast growing trees &fruits trees) 
80,000 seedling/year*3years  

         41,807.25 

  521 Office supplies            9,762.76 

  59 Subtotal          51,570.01 

60 Miscellaneous      
  611 Petrol and maintenance          28,363.05 

  612 PSC meetings           16,019.52 

  613 Taskforce and stakeholder meetings            6,396.87 

  614 6 ICDP pilot activities          50,829.12 

  615 Meetings, training, workshops          30,957.04 

  616 Information, publications          16,052.92 

  617 
Regional Conference on Biodiversity Conservation in 
Tropical Forests 

         62,561.25 

  618 
National Conference on Biodiversity Conservation and 
the Conservation of Carbon Stocks in the Permanent 
Forest Estate 

         20,473.00 

  619 Project Launching Stakeholders Workshop            4,995.88 

  620 Meeting for the preparation of TBCA common vision                         -  
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Item   Reference   Date  
 Amount  

USD 

  621 Audit cost          14,850.00 

  622 Project Phase IV Proposal Preparation            4,990.00 

  69 Subtotal        256,488.66 

  TOTAL      1,141,574.49 

 Total expenditure to-date (B)       1,141,574.49 

 Remaining Balance of funds (A-B)    *             35.51 

Note:  
(1) Amounts in US dollars are converted using the average rate of exchange when funds were received by the Executing 
Agency.  

    
(2) Total expenditure to-date (in local currency) should be the same as amount shown in sub total of column (C) of the 
Financial Statement.  
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Bank Statement  
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