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BRIEF OF THE PROJECT 
 

Phase III will apply lessons learned in Phase II, as well as in Phase I, of the project and will 
address those remaining limitations that impact the sustainability of biodiversity conservation 
and alternative livelihood impacts of project activities.  The development objective in Phase 
III is to contribute to the conservation of trans-boundary biodiversity in the Emerald Triangle 
Protected Forests Complex between Thailand, Cambodia and Laos. The specific objective 
will be to strengthen the protection of trans-boundary habitats of protected wide-ranging 
wildlife species in the Emerald Triangle.  Those objectives will be achieved through the 
development and implementation of an effective joint task-force and international 
collaboration between the tri-national parties and the use a long-term management plan and 
integrated conservation and development program as a framework to secure and expand the 
permanent forest estate.  Phase III project outputs will include (1) Management plans 
incorporating research results on wide-ranging species and ecological processes, which are 
compatible between countries, are established and implemented; (2) Capacity of multi-
stakeholders in biodiversity conservation and monitoring is strengthened; and (3) Local 
communities are empowered to implement activities linking livelihoods improvement to 
reduced dependence on resources of protected areas. 
 

Implementation strategies in Phase III will be directed to the harmonization between 
Thailand, Cambodia and Lao PDR of guidelines for management planning and the 
implementation of several joint ecological monitoring activities.  It is expected that 
cooperation will be extended to include technical aspects (i.e., research, conservation and 
management), protection, information sharing, human resource development, the 
development of tourism packages, and joint efforts to reduce poaching and  the illegal trade of  
endangered and rare species. 
 

In responding to the critical concern in the Emerald Triangle Protected Forests Complex, 
which is the inadequate protection of trans-boundary habitats of protected wide-ranging 
wildlife species, project interventions will improve ecosystem management through the 
production of a series of wildlife distribution maps that were initiated during the first two 
phases of the project.  Those will contribute to the establishment of a broad collaborative 
framework for integrating trans-boundary biodiversity conservation efforts among the three 
counties.  Within that framework, research on wide-ranging species will continue in Thailand 
and Cambodia and will be extended to Lao PDR.  The  sharing of information will be 
institutionalized between the three countries as a basis for formulating sustainable 
management strategies to protect wildlife populations and reduce barriers to migratory 
wildlife movements along the tri-national borders.  
 

Project interventions will also be extended to improve local community livelihoods that will 
be developed on the basis of the outcomes of planned Sustainable Livelihood Assessments 
that will be conducted in Thailand and Cambodia.  There will also be an expansion of the 
most effective Integrated Conservation and Development Program and Community 
Livelihood Development Program activities that were introduced in Phase II of the project, 
including nature-based tourism interventions as well as other promising income-generating 
opportunities.  Concerted efforts will be extended in both countries to strengthen the long-
term viability of the livelihood initiatives which have been introduced by establishing closer 
program linkages with civil society, including non-governmental organizations (NGOs) and 
rural credit programs.  
 

Project interventions will also ensure multi-stakeholder participation, especially in responding 
to the recognition that Lao PDR may continue to be reluctant to participate in phase III 
activities, through the development of several opportunities for participation in “soft” 
collaborative activities. Those will include as sub-contractors for the collection of baseline 
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information on wildlife distribution in the Phouxeingthong National Biodiversity 
Conservation Area and adjoining forest areas and as participants in research on wide-ranging 
species with the support of the project teams in Thailand and Cambodia.  There is sufficient 
reason to believe that the use of this pro-active approach will result in steadily growing 
participation in project activities by Lao PDR as each of the primary stakeholder countries 
assumes increasing ownership of the project during Phase III.   
 

Project efforts will continue, as well, to strengthen the capacity of project staff, rangers, 
border patrol police, and local communities through the provision of training initiated in 
Thailand and Cambodia in Phases I and II of the project.  The provision of the training will be 
especially important in Cambodia, as well as in Lao PDR, where staff have little or limited 
access to training, budgets for management are very small, and there are very few rangers and 
facilities on the ground, especially in protected areas. 
 

The capacity-building strategies in Phase III of the project will include hands-on-training and 
the sharing of lessons learned in the first two phases of the project from Thailand and 
Cambodia to Lao PDR. This approach will be reflected in joint research on wildlife 
distribution that will be conducted in each of the participating countries, which will provide a 
practical platform for not only strengthening trans-boundary cooperation, but also developing 
hands-on-training.  
 

The situation at the completion of Phase III of the project is expected to be characterized by a 
secure trans--boundary biodiversity conservation area that facilitates migration and log-term 
survival of large mammals in the Emerald Triangle Protected Forests Complex. That target 
condition will be accomplished through the following actions: 
 

• Thailand, Cambodia and Lao PDR will have coordinated planning to ensure the 
effective management of wide-ranging species in the Emerald Triangle. Baseline data 
will be available and shared to support joint research between the participating 
countries. The locations of important habitats for selected wide-ranging species and 
potential areas of risk will have been identified and used as a framework for 
coordinating activities to conserve trans-boundary biodiversity in the Emerald 
Triangle. 

• In Thailand, twelve Integrated Community Development Program (ICDP) activities 
will have been implemented in the buffer zone and in Cambodia additional ICDP 
activities will have been developed and expanded on the basis of the results of a 
planned Sustainable Livelihoods Assessment. Local communities involved in the 
project will have gained additional knowledge of alternative income-generating 
activities. Their livelihoods will have been improved and they will be less dependent 
on forest resources in protected areas. They will be more aware of trans-boundary 
biodiversity conservation issues. Other funding sources to sustain ICDP activities will 
have been identified. 

• Park rangers and management staff of protected areas will have been trained and will 
have learned to use more effective tools in patrolling and in collecting data. Skills and 
experience will be shared among Thailand, Cambodia and Laos through joint research 
projects and training workshops. Technical and professional staff at regional and 
central levels will have increased their understanding of how to use systematic 
baseline data for trans-boundary biodiversity conservation.  

•  Necessary tools for effective patrolling will have been provided to park officials to 
prevent encroachment and poaching in risk areas predicted from project. 
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PART I: CONTEXT 
 
1. 1 Origin 
 
The Government of Thailand established a trans-boundary biodiversity conservation area and 
selected the Phataem Protected Forests Complex (PPFC), comprised of five protected areas in 
Ubon Ratchathani Province in northeast Thailand, and received funding from the 
International Tropical Timber Organization (ITTO) to implement a pilot project, PD 15/00 
Rev.2 (F), “Management of the Phataem Protected Forests Complex to Promote Cooperation 
for Trans-boundary Biodiversity Conservation between Thailand, Cambodia and Laos (Phase 
I),” in the period 2001-2003. This pilot phase was primarily aimed at initiating a management 
planning process for the PPFC in the framework of trans-boundary biodiversity conservation 
and establishing cooperation between Thailand, Cambodia, and Laos.  
 
Upon completion of Phase I of the project, the Governments of Thailand and Cambodia 
received additional funding from ITTO to enable them to implement Phase II of the project 
under the title, PD 289/04 Rev.1 (F), “Management of the Emerald Triangle Protected 
Forests Complex to Promote Cooperation for Trans-boundary Biodiversity Conservation 
between Thailand, Cambodia and Laos (Phase II),”, in the period 2008-2010. This phase was 
directed to strengthening tri-national cooperation and implementing biodiversity conservation 
activities through the involvement of local communities living in or close to the buffer zones 
of the protected forests.  The results of Phase II, which was executed in two Components, i.e. 
a Thailand Component and a Cambodia Component, include a) conservation of Cambodia’s 
protected forest for genetic resources of plants and wildlife in the TBCA, b) strengthened 
TBCA cooperation among the three countries to collaboration level 2 of 5, c) increased 
human resources capacity, and d) integration of a conservation and development program 
(ICDP) in Thailand and Cambodia in buffer zones and nature-based tourism interventions as 
a part of the efforts to increase livelihood opportunities for local residents (Trisurat, 2010).   
 
In spite of the recognized critical importance of establishing and sustaining the impacts of 
project activities in promoting trans-boundary biodiversity conservation in the Emerald 
Triangle Protected Forests Complex, there were several constraints limiting the achievement 
and affecting the sustainability of project objectives that were identified in the final evaluation 
report for Phase II of the project (Gasana, 2010). These included project design limitations 
and limited scale of project interventions in the Cambodia component of the program, as well 
as incomplete application of the Sustainable Livelihoods Approach (SLA) and establishment 
of effective partnerships with civil society and development NGOs that would include rural 
credit institutions in both country components. These were overlaid by external constraints 
associated with the limited participation of Lao PDR in project activities and border disputes 
between Thailand and Cambodia which interrupted tri-national collaboration. In responding to 
those challenges and  the results of the 3rd PSC meeting held in Bangkok on November 17, 
2009, the Validation Workshop organized in Siem Reap, Cambodia on April 2-4, 2010, and 
the key interim recommendation of the independent terminal evaluation of the Project 
(Gasana, 2010), the Executing Agencies, the Royal Forest Department in Thailand and the 
Forestry Administration in Cambodia, jointly submitted a request to ITTO to formulate a 
Phase III project proposal and this request was officially endorsed on May 21, 2010.  
 
1.2 Relevance 

 
1.2.1 Conformity with ITTO’s objectives and priorities 
 
In supporting the strategies and mechanisms to ensure protection of trans-boundary protected 
forest areas, as well as promoting cooperation for trans-boundary biodiversity conservation 
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(TBC), the project is an effective contributor to the prevention of deforestation and the 
strengthening of biodiversity conservation, and it complies therefore with the International 
Tropical Timber Agreement (ITTA) 2006 by meeting the following objectives of its Article 1: 
  

(a) Providing an effective framework for consultation, international cooperation 
and policy development among all members because the project will provide 
support to mechanisms of consultation, principally between Thailand and 
Cambodia on the implementation of TBC activities in the Emerald Triangle. 

(c)   Contributing to sustainable development and poverty alleviation because the 
project will provide support to activities directed to improving the livelihoods 
of local communities. 

 (m)  Encouraging members to develop national policies aimed at sustainable 
utilization and conservation of timber producing forests and maintaining 
ecological balance because the experience from the Project will be used to 
improve the strategies for TBC in other trans-boundary protected areas. 

(n) Strengthening the capacity of members to improve forest law enforcement and 
governance, and address illegal logging and related trade in tropical timber 
because the Project will contribute to strengthening the capacity of the RFD in 
Thailand and the FA in Cambodia to control illegal acts in their respective 
protected forests. 

(q) Promoting better understanding of the contributions of non-timber forest 
products (NTFP) and environmental services to sustainable management 
because the Project will promote sustainable uses of NTFPs by local 
communities through activities aimed at improving livelihoods and incomes.   

(r) Encouraging members to recognize the role of forest-dependent indigenous and 
local communities in achieving sustainable forest management and develop 
strategies to enhance the capacity of those communities because the Project 
will promote activities directed to sustainable management and use of the 
buffer zones.  

 
The proposal is also in compliance with the priorities and operational activities specified in 
the current ITTO Action Plan 2008-2011 (ITTO, 2008), especially those associated with 
reforestation and forest management, as well as with expected outcomes 5 (tropical forest 
resource better secured) and 6 (tropical forest resources sustainably managed) as 
demonstrated in the accompanying table: 

ITTO Actions Proposed Actions by Thailand and Cambodia 
Support studies and the exchange of lessons 
learned regarding the impacts and 
implications for the permanent forest estate of 
forest law enforcement and improved forest 
governance. 

Develop and implement effective joint task-
force and international collaboration between 
the tri-national parties and use a long-term 
management plan and integrated conservation 
and development program (ICDP) as a 
framework to secure and/or expand the 
permanent forest estate.  

Assess opportunities for, and promote the 
development of, non-timber forest products 
and forest environmental services that can 
improve the economic attractiveness of 
maintaining the tropical timber resource base 
under sustainable forest management.  

Identify opportunities and maintain on-going 
pilot activities and initiate new ICDP 
activities in buffer zones and enclave 
communities to capitalize on non-timber 
forest products and environmental services 
that further the security of the tropical timber 
resource base while accounting for the 
requirements of forest-dwelling indigenous 
and local communities. 
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ITTO Actions Proposed Actions by Thailand and Cambodia 
Support studies and other activities on the 
effective role of forest-dependent indigenous 
and local communities in securing the 
permanent forest estate as the tropical timber 
resource base and contributing to poverty 
alleviation. 

Identify and implement innovative and 
socially sound interventions, including 
ecotourism, ICDP, and occupational training, 
which contribute to poverty alleviation and 
improved livelihoods for forest-dependent 
people while securing the tropical timber 
resource base. 

Monitor the impacts of conservation and 
protection in the trans-boundary areas and 
their relationships to achieving sustainable 
forest management. 

In close collaboration with other relevant 
organizations and bodies (e.g., ITTO, IUCN, 
the Greater Mekong sub-region), strengthen 
the Emerald Triangle Protected Forests 
Complex’s dedication to biodiversity 
conservation in accordance with trans-
boundary conservation areas. 

 
1.2.2 Relevance to the submitting country’s policies 
 
The project is consistent with the conservation policies of Thailand and Cambodia as 
reflected in their national policies and legislation. 
 
Thailand 
 
The Constitution of the Kingdom of Thailand (2007) 
 
Thailand’s Constitution states that “the state shall promote and encourage public participation 
in the preservation, maintenance and balanced exploitation of natural resources and biological 
diversity and in the promotion, maintenance and protection of quality of the environment in 
accordance with the persistent development principle as well as the control and elimination of 
pollution affecting public health, sanitary condition, welfare and quality of life”. 
 
The 10th National Economic and Social Development Plan (NESDP) (2007-2011) 
 
The Tenth NESDB Plan aims to conserve natural resources and biodiversity by maintaining 
forest at no less than 33% of total land area, with conservation forest no less than 18% of total 
land area.  Three strategies are proposed to achieve these targets, including (1) to conserve the 
resource base and the ecological balance between conservation and utilization by developing 
databases and knowledge bases, and promoting community rights and participation in the 
management of resources; (2) to create a good environment for the sake of the quality of life 
and sustainable development; and (3) to develop the value of biodiversity and local wisdom, 
the Sufficiency Economy philosophy,  to protect biodiversity resources from external threats 
(NESDB, 2008). 
 
Thailand National Forest Policy 
 
The Thailand National Forest Policy was adopted by the Cabinet on December 3, 1985. This 
policy has been used as the guidance for forest administration in Thailand. Key policy 
statements include the following: 

• Long-term guidelines for forest management and development shall be established to 
maximize national social and economic benefits as well as national security.  

• Forty percent of the country’s area shall be kept under forests (25% Conservation 
Forest” and 15% “Production Forest”). 
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Thai Forestry Sector Master Plan 
 
The Thai Forestry Sector Master Plan (TFSMP), which was formulated in 1993 by the Royal 
Forest Department, was endorsed by the National Forest Policy Committee. The TFSMP 
provides general guidelines for long-term forest development. Long-term objectives are to 
conserve representative ecosystems and their biodiversity and to promote biodiversity 
conservation in land management practices.  
 
Management Responsibilities of the National Park, Wildlife and Plant Conservation 
Department 
 
The National Park, Wildlife and Plant Conservation Department (NDP) has direct 
responsibility to manage conservation forests, especially national parks and wildlife 
sanctuaries. The NDP’s mission is to conserve the flora and fauna of conservation forests by 
protecting remaining forest cover, rehabilitating degraded areas of forests with the 
involvement of local communities and raising the awareness of forest conservation. 
 
International Conventions 
 
In the past two decades, the Kingdom of Thailand  has ratified several international 
agreements and treaties related to the environment and natural resources, including the 
Convention on Biological Diversity, the Convention on International Trade in Endangered 
Species of Wild Fauna and Flora, and the United Framework Convention on Climate Change.  
 
Biodiversity Conservation Projects 
 
Thailand has upgraded its standards of environmental management and implemented several 
projects supporting biodiversity conservation. Some of those include 1) ITTO Project PD 
16/97 Ref. 3 (F) on “Integrated Buffer Zone Development for Sustainable Management of 
Tropical Forest Resources in Thailand,” which is implemented in the buffer zone of Kaeng 
Krachan National Park; 2) a European Union (EU) project in Phu Khieo Forest Complex, 
which also is directed at conserving biodiversity and promoting buffer zone management; 3) 
the “Western Forest Complex Ecosystem Management” project and the “Joint Management 
of Protected Areas” project funded by the Danish Government, which support capacity 
development for integrated ecosystem management and improved livelihoods of local 
communities; and 4) the “Biodiversity Conservation Corridors Initiatives” to link the 
WEFCOM with the Kaeng Krachan Complex in western Thailand, which is organized by the 
Greater Mekong Sub-region Environment Operations Center.”  
 
Cambodia  
 
Current System of National Protected Areas 
 
The Royal Government of Cambodia (RGC) established the country’s current system of 
"National Protected Areas” in 1993 to conserve biodiversity. A decree was issued by His 
Majesty King Norodom Sihanouk designating twenty three protected areas covering 33,272 
sq. km. These were divided into seven national parks, ten wildlife sanctuaries, three protected 
landscapes, and three multiple use areas. Subsequent to that Declaration, the RGC, from 2002 
to 2010, established twelve protected forests with a total of 1.6 million ha, including the 
Preah Vihear Protected Forest with an area of 190,027 ha. 
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Forestry Law 
 
A new Law on Forestry was enacted in 2002 and implementing regulations for enabling the 
Forestry Law are regularly developed. The Law on Forestry contains provisions on 
community forests, as well as the conservation of wildlife. A Protected Species List has also 
been issued by the Ministry of Agriculture, Forestry and Fisheries (MAFF). 
 
Management Responsibilities of MAFF and the Ministry of Environment (MOE) 

The Forestry Administration (FA) in MAFF is responsible for the management of forest areas 
outside of (MOE)-administered protected areas, including the management of the twelve 
protected forests that have been established, flooded forests and coastal mangrove areas. At 
the provincial level, there are forestry cantonments, divisions and triages. 
 
The MOE administers its protected areas through its Department of Nature Conservation and 
Protection. The armed forces, military police and the police assist in law enforcement and 
international donors, as well as various NGO’s, provide technical and financial support to 
MAFF and MOE conservation projects throughout the country. 
  
Government Initiatives 
 
Government initiatives directed to sustainable forest management and biodiversity 
conservation in Cambodia include the following: 
 

• The passage of a Law on Environmental Protection and Natural Resources 
Management (December 1996). 

• The Declaration on Forestry Sector Reform (October 22, 1998). 
• The issuance of a Forest Concession and Community Forestry Management 

Sub-decree (February 2000). 
• The adoption of Codes of Practice for forest harvesting (1999) and guidelines 

for sustainable forest management (2000). 
• The cancellation of twelve forest concessions (1999) and the subsequent 

suspension of forest concession operations (December 2001). 
• The adoption of a new Forestry Law (August 2002). 
• The Statement of the RGC on National Forest Sector Policy (July 2002). 
• The Adoption of a National Forest Program. 

 
International Conventions 

 
Cambodia has committed to five international conventions related to the environment, 
including the Convention on Biological diversity (1996), the United Framework Convention 
on Climate Change (1996), the Convention on Marine Pollution (1996), RAMSAR (1999) 
and the Convention on International Trade in Endangered Species (1997). Cambodia is party, 
as well, to the “ASEAN Agreement on the Conservation of Nature and Natural Resources.” 
 
1.3 Target area 
 
1.3.1 Geographical location  
 
The Phataem Protected Forests Complex (PPFC) is located between latitudes 14° 12.5′ and 
15° 13.9′ North and longitudes 104° 58.5′ and 105° 8.5′ East in northeast Thailand (Map 1). 
The protected area complex is comprised of the Phataem National Park, Kaeng Tana National 
Park, Phu Jong-Na Yoi National Park and Yot Dom and Bun Thrik-Yot Mon Wildlife 
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Sanctuary. The collective area of the complex is 174,100 ha with a perimeter of 73,000 ha. 
Some 317 km, or 43% of its total border, adjoins Lao PDR (298 km, or 40.96%) and 
Cambodia (18 km, or 2.5%). 
 
The Preah Vihear Protected Forest for the Conservation of Genetic Resources of Plants and 
Wildlife is located in Preah Vihear Province in the Northern Plains of Cambodia west of the 
Mekong River. It is situated south of the Yot Dom Wildlife Sanctuary between latitudes 
13º51’19” and 14º25’01” North and longitudes 104º51’42” and 105º47’04” East and has an 
area of approximately 190,000 ha. It borders on both Thailand and Lao PDR. 
 
The Phouxeingthong National Biodiversity Conservation Area, which is located east of the 
PPFC in Lao PDR, has an area of approximately 120,000 ha.  
 

 
Map 1. Location of the Emerald Triangle Protected Forests Complex and nearby 

conservation areas.  
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1.3.2 Social, cultural, economic and environmental aspects 
 
Social and cultural aspects 
 
Thailand 
 
There are more than 80 villages situated within three kilometers of the boundaries of the 
PPFC in Thailand with a total estimated population of approximately 89,000. The livelihood 
choices of local people often impact biodiversity conservation through potential conflicts of 
interest between those livelihood choices and the conservation of protected forest areas. This 
may lead to forest encroachment to support unsustainable agriculture practices, the 
introduction of cows and buffalo into protected forest areas, and wildlife poaching. 
 
The majority of local households (70%) are engaged in agriculture as their primary 
occupation, followed by fisheries (10%). The average annual household income of local 
communities is US$ 1,070, which is only about one-third of that in Ubon Rachathani city. 
Sixty-four percent of the local population believes that their incomes are insufficient 
(Tanakajana, 2003) to cover expenses for food and basic services. Less than half of local 
populations (40%) have received a primary school education, while only 30% have received a 
secondary school education. 
 
Currently, there are four communities situated inside the Phataem National Park. Those 
communities settled there long before the establishment of the National Park. There have been 
no substantive reports of conflicts between local people and park rangers, however, since 
local people agreed to curtail their practice of shifting cultivation. Considering the political 
situation and the relationship between the local people and park rangers, no resettlement 
programs have been planned. 
 
Cambodia 
 
While social conditions inside protected areas and in the buffer zone in Lao PDR are 
apparently difficult, reliable statistics are currently unavailable. In Cambodia, the province of 
Preah Vihear is sparsely populated with about 130,000 primarily poor, rural residents. Until 
1998, it was primarily accessible only by air because of its remoteness and since large areas 
were still insecure and most roads remained mined. As a consequence, the province has not 
generally benefited to the extent elsewhere from the economic development that has been 
occurring throughout the country. There are seven districts in the province, but four of those 
are cut off in the wet season by the Steung Sen River. Security concerns, as well as access to 
most parts of the province, have improved (Royal Government of Cambodia, 2000), but while 
some socio-economic information is available, it has yet to be completely assessed, especially 
with regard to those living in and around the Preah Vihear Protected Forest (PVPF).   
 
Within and surrounding the PVPF are 3,042 families with a collective population of 14,189. 
Some 3% of that population consists of minority ethnic groups.  Life expectancy is increasing 
and is now 58 years for women and 54 years for men (SCW, 2006). The low population density, 
less than 8 persons/km2, in the project area is primarily due to the inaccessibility that results 
from flooding in the wet season, the lack of water in the dry season, undeveloped roads and 
other infrastructure, and the relatively little land that is suitable for intensive agriculture, 
although some irrigated agriculture is practiced in areas that are inundated in the rainy season.  
There is, as a result, a low level of development with very few employment opportunities.  
While no specific surveys on family income generation within the PVPF have been  conducted, 
an estimate of average domestic income per person (GDP) in 2001 was about USD$259 (Forest 
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Administration, 2010).  Indeed, a large segment of the population in Preah Vihear province lives 
under the poverty line. 
 
On the basis of statistics compiled by the Seila rural development program in 2004, the 
percentage of the population between 6-17 years of age attending school in the project area in 
Preah Vihear was 21%.  The percentage of those 14-15 years old attending school was 5%.  
Moreover, illiteracy in the project area is high, especially for women. Female illiteracy at age 15 
included 8,442 of 17,208 women (49%), while the comparable figure for males at age 15 was 
6,630 of 16,237 men (41%).  
 
Economic aspects 
 
Protected areas can generate economic benefits at both local and national levels. This is 
exemplified by statistics that were compiled in 2002 indicating that in the previous fiscal year 
there were approximately 314,000 Thai and 5,500 foreign tourists visiting the PPFC. Those 
tourists generated revenues of US$ 210,000 (Tanakajana, 2003). In 2008, the number of 
tourists had decreased somewhat because of higher gasoline prices, but park revenues still 
rose to approximately US$288,000. With appropriate management of protected areas, 
improvement of recreation facilities and good collaboration between the three countries, it is 
expected that the number of local and foreign tourists will increase and provide additional 
income to local communities.   
 
Environmental aspects 
 
Thailand 
The terrain of the PPFC is flat to undulating with elevations ranging from 100 m to 732 m 
above sea level.  The terrain in the west and northwest is relatively low and then rises to the 
east and south before declining to the Mekong River (Trisurat, 2003a). The rivers and streams 
that have their origin in the PPFC provide the primary water resources for two hydro-power 
reservoirs. 
Three main vegetation types have been described based on the interpretation of satellite 
imagery in 2002 in the PPFC: dry evergreen forest, mixed deciduous forest, and dry 
dipterocarp forest. More than 288 tree species have been identified (Marod, 2003) and at least 
49 mammal, 145 bird, 30 reptile and 13 amphibian species have been recorded, but large 
wildlife species such as the wild elephant, banteng, freshwater crocodile and tiger have only 
been observed along the tri-national borders (Bhumpakphan, 2003).  
 
Cambodia 
 
The Preah Vihear Protected Forest (PVPF) in Cambodia is situated within the Indo-Burma 
Biodiversity Hotspot, which is one of twenty five Hotspots that are recognized globally. 
According to Forest Cover Assessments that were conducted in 2002 and 2006, forest land 
represents 96.78% of the total surface area of the PVPF, with dry deciduous forest the 
dominant forest type, representing almost 67% of its total surface area. There are two primary 
rivers, the Mekong and the Ro Pov, which are located to the northeast of the PVPF, which 
assume an important role in the region, not only for transportation, but also in the social and 
economic sectors. 
 
The area is home to 57 mammal species and about 255 species of birds, 58 species of reptiles 
and numerous species of amphibians, including several globally-threatened species. It is 
probably the most important site globally for the critically-endangered Giant Ibis (Pseudibis 
gigantean) and the most important site in south-east Asia for three critically-endangered 
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vultures. It also has important populations of the Asian Elephant (Elephas maximus), Banteng 
(Bos javanicus), Eld’s Deer (Rucervus eldii), Fishing Cat (Prionailurus viverrinus), Dhole 
(Cuon alpinus) and White-winged Duck (Cairinia scutata), all of which are endangered. 
Other threatened species that may be seen in the PVPF include the Gaur (Bos gaurus), the 
Bengal Slow Loris (Nycticebus bengalensis), the Northern Pig-tailed Macaque (Macaca 
leonine), the Malayan Sun Bear (Helarctos malayanus), the Green Peafowl (Pavo muticus) 
and the Sarus Crane (Grus antigone). The primary biodiversity value of the PVPF resides in 
its populations and unique assemblages of large mammals and water birds. 
 
Since 1998, the Forestry Administration, in cooperation with Cat Action Treasury and with 
the Wildlife Conservation Society since 1999 have conducted biodiversity conservation 
surveys in Preah Vihear. The results of those surveys have documented an impressive list of 
fauna, which is probably unique in south-east Asia for its representation of species from dry 
dipterocarp forests and related habitats, many of which are in rapid decline elsewhere.     
 
The Emerald Triangle 
 
The Emerald Triangle is part of the Southeastern Indochina Dry Evergreen Forests eco-
region, which is recognized as a globally outstanding source of the large vertebrate fauna 
which are harbored within its landscape. While estimates suggest that about two-thirds of the 
original forest of this eco-region has been cleared or seriously degraded (Wikramanayake et 
al., 2000), a few large forest blocks remain. A recent study on land-use change between 2002-
2008 indicated that deforestation was continuing, however, especially outside protected areas. 
On the basis of a continuation of current land-use trends, the existing forest cover of 46% of 
the PPFC landscape in 2008 is expected to decrease to 37% by 2030 unless strict protection 
measures are enforced (Trisurat, 2010). Indeed, an extensive loss of forest cover is expected 
in the buffer zones of the PPFC and inside Kaeng Tana National Park and Bunthrik Yot Mon 
Wildlife Sanctuary because of the ease of accessibility to those areas by local people. Para 
rubber plantations have also greatly expanded in the area, at an average annual rate of 35%. 
Indeed, the primary cause of deforestation in Thailand in the past several decades has been 
encroachment for agriculture, especially rubber plantations, which have been established in 
response to increasing demand from international markets. 
 
These conditions are similar to those that characterize conditions in Lao PDR and Cambodia. 
The primary causes of forest degradation and forest land use change in the Preah Vihear 
Protected Forest in Cambodia have included at various periods of time several different 
factors, the most prominent of which has been the clearing of forest land for agriculture 
(paddy, cash crop and fruit tree orchards) by local communities who live in and around the 
PVPF. Small scale illegal logging by villagers for domestic uses and for the repair of local 
bridges and community buildings has also been prevalent. One of the most important drivers 
of land use change in Cambodia has been road construction to stimulate economic 
development along the border with Thailand and Laos through the PVPF. That construction 
has not only resulted in forest degradation, but also in habitat fragmentation that hinders 
wildlife movement. Moreover, the development of roads is likely to open access to forest 
clearings for rice fields and land encroachment along the roads. 
 
The PVPF contains one of the largest intact blocks of natural dry deciduous forest on the 
Asian mainland. The results of Phase I and Phase II project activities indicate that several 
species seasonally migrate across the Emerald Triangle landscape, however, and the viability 
of those wide-ranging species will continue to depend to a considerable extent on the integrity 
of remaining habitats and a mutual understanding of cross-boundary issues among the three 



12 
 

countries through international collaboration, effective management and local livelihood 
improvement.   
 
 
1.4 Expected outcomes and project completion  
 
The expected situation after the completion of Phase III of the project is characterized by a 
secure trans-boundary biodiversity conservation area that facilitates migration and log-term 
survival of large mammals in the Emerald Triangle. This target condition will be 
accomplished through the following actions: 

• Thailand, Cambodia and Lao PDR will have coordinated planning to ensure the 
effective management of wide-ranging species in the Emerald Triangle. Baseline data 
will be available and shared to support joint research between the participating 
countries. The locations of important habitats for selected wide-ranging species and 
potential areas of risk will have been identified and used as a framework for 
coordinating activities to conserve trans-boundary biodiversity in the Emerald 
Triangle. 

• In Thailand, twelve ICDP activities will have been implemented in the buffer zone and 
in Cambodia additional ICDP activities will have been developed and expanded on the 
basis of the results of a planned Sustainable Livelihoods Assessment. Local 
communities involved in the project will have gained additional knowledge of 
alternative income-generating activities. Their livelihoods will have been improved 
and they will be less dependent on forest resources in protected areas. They will be 
more aware of trans-boundary biodiversity conservation issues. Other funding sources 
to sustain ICDP activities will have been identified. 

• Park rangers and management staff of protected areas will have been trained and will 
have learned to use more effective tools in patrolling and in collecting data. Skills and 
experience from Thailand will be disseminated to Cambodia and Laos through joint 
research projects and training workshops. Technical and professional staff at regional 
and central levels will have increased their understanding of how to use systematic 
baseline data for trans-boundary biodiversity conservation.  

• Necessary tools for effective patrolling will have been provided to park officials to 
prevent encroachment and poaching in risk areas predicted from project models. 
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PART II: PROJECT RATIONALE AND OBJECTIVES 
 

 
2.1 Rationale 
 
2.1.1 Institutional set-up and organizational issues 
 
The original project vision was that activities that were directed to trans-boundary 
biodiversity conservation in the Emerald Triangle Protected Forests Complex would be jointly 
implemented by the RFD in Thailand, the FA in Cambodia and the DoF in Lao PDR. While 
this vision has been only partially satisfied because Lao PDR has yet to join the initiative as 
planned and is not yet a member of ITTO, it has assigned representatives to participate in 
several PSC and Joint-Task Force meetings. Moreover, in Phase I, but more especially in 
Phase II, of the project, Thailand and Cambodia have demonstrated a mutual trust and 
understanding through meetings and capacity building activities, as well as through their joint 
submission of the Phase II project proposal during a period when border disputes between the 
two countries had resurfaced. Their continued commitment to cooperate is reflected in their 
joint submission of this Phase III proposal to ITTO and planned implementation of 
collaborative activities in the Emerald Triangle for trans-boundary biodiversity conservation.     
 
In Thailand, the previous organizational structure was essentially under the control of the 
RFD even though projects were primarily located in protected areas under the jurisdiction of 
the NDP. This was because the RFD had been assigned as the official focal point of ITTO in 
Thailand. Since the government reform program in 2002, however, the RFD has been sub-
divided into three departments, the Royal Forest Department (RFD), the National Park, 
Wildlife and Plant Conservation Department (NPD), and the Department of Marine and 
Coastal Resources. Protected areas (i.e., national parks and wildlife sanctuaries) are currently 
under the administration of the NDP, while the remaining forests not legally established as 
protected areas are under the jurisdiction of the RFD and managed as economic forests for 
sustainable uses.  
  
In Cambodia, the final Phase II evaluation report (Gasana, 2010) suggested that the 
deployment of human resources with limited technical capacity to implement the project 
might not be sufficient. One of the most important challenges for the FA in Phase III of the 
project will be to develop effective partnerships with development partners and specialized 
NGOs, so that they may collaborate with government services in managing some project 
activities and contribute to technical capacity-building in closing the gap between project 
design and implementation. 
 
2.1.2 Stakeholder analysis 
 
Community involvement will continue to be essential to support trans-boundary biodiversity 
conservation activities in the Emerald Triangle. Most of the local communities living near the 
tri-national borders have suffered as a result of cross-border movements. Moreover, those 
communities residing in the buffer zones of the Emerald Triangle suffer disproportionately 
from poverty and inequitable access to ecosystem services in protected areas (Sandwith et al., 
2001).  The support of decision-makers from participating countries, as well as other 
stakeholders, as well, will be important elements affecting the long-term success of trans-
boundary biodiversity conservation activities. A more complete assessment of potential 
stakeholders that may influence project planning and implementation is presented in Table 1. 
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Table  1.  Key Stakeholders in the Management of the Emerald Triangle Protected Forests Complex.  
 
Thailand 
 

Stakeholder  Characteristics Problems, Needs, Interests Potential Involvement in project 
Primary stakeholders    
Local communities Livelihoods depend on natural 

resources as a primary source 
of income (e.g. water, non-
wood forest products, land for 
agriculture). 
 

Insufficient economic options; 
lack of capacity; lack of 
awareness. 

Raising conservation awareness 
and improving local livelihoods 
through ICDP. 

Benefit from livelihood 
improvements and support 
conservation activities (ICDP, 
eco-tourism, etc), 
 
Involve in activities and 
project field implementation 
by improving the economic 
livelihoods of local 
communities to ensure the 
effective conservation of the 
PPFC, 
 
Involve in the monitoring of 
biological biodiversity and the 
conservation. of wildlife  

Sub-districts and village 
administrations 

Responsible for making and 
implementing community 
development plans. 
 
Focus on economic 
development with limited 
recognition of forest 
conservation requirements. 

Limited capacity for ICDP 
planning. 
 
Lack of awareness of and 
compliance with national 
policies. 

Authority to influence local 
development, 
 
Familiar with local conditions and 
local leaders. 

Receive project support to 
strengthen planning capacity. 
 
Involve in awareness training 
to local stakeholders in 
reducing deforestation and 
forest degradation.  

Secondary stakeholders    
Protected area superintendents 
and forestry officials 

Responsibilities on the ground 
to manage and conserve 
biodiversity in protected areas 

Limited capacity and skills to 
manage protected areas in a 
framework of trans-boundary 

Authority to conserve trans-
boundary biodiversity in the 
Emerald Triangle. 

Primary participants 
responsible for management 
and conservation on the 
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Stakeholder  Characteristics Problems, Needs, Interests Potential Involvement in project 
and buffer zones. biodiversity conservation. ground. 

Regional and provincial 
forestry, protected area and 
agricultural offices 

Provide services and advice to 
protected areas and field 
management units and control 
the illegal trade of wild flora 
and fauna; provide incentives 
to local communities. 

Insufficient financial means 
and capacity to advise on 
effective management; lack of 
awareness of biodiversity 
conservation. 

Mobilize staff to support project 
implementation; proper land use 
planning. 

Direct involvement in project 
implementation. 

RFD, NDP  Responsible agencies that 
formulate policies and make 
decisions on trans-boundary 
issues and tri-national 
cooperation in the Emerald 
Triangle. 

Limited awareness and 
political disputes interrupt 
international collaboration. 

Authority to make decisions 
affecting international 
collaboration. 

Responsible for ensuring that 
project activities are executed 
as planned. 

Border patrol police 
(Thailand) 

Responsible for securing 
borders and controlling illegal 
trade. 

Limited skills to use geo-
spatial tools and information 
for patrolling. 

Reduce poaching and illegal trade 
and provide information on 
wildlife movements along borders. 

Direct involvement in project 
implementation. 

Development NGOs (Nature 
Care and Dong Natham 
Community Forest Network in 
Thailand) 

Active involvement in rural 
development activities, 
conservation, and community 
forests. 

Limited involvement in 
previous phases of the project 
and insufficient financial 
means. 

Possess skills to support local 
communities in ICDP and 
conservation  activities. 

Collaborate in implementing 
project activities, especially 
ICDP and buffer zone 
management. 

Tertiary stakeholders    
Educational and research 
institutes  

Possess educational and 
research skills and experience. 

Limited means and/or limited 
resources for research 
collaboration and capacity 
building. 

Competence in research, training 
and biodiversity surveys. 

Collaborate in implementing 
project activities. 

National finance and rural 
credit institutions 

Finance local development 
activities. 

Limited means to finance 
collaboration. 

Experience in providing 
development loans/grants. 

Involve in local credit/grant 
programs. 

ITTO and international 
donors. 

Provide financial support for 
project implementation.  

Limited financial support to 
sustain the project. 

Provide financial support for 
Phase III and advice on sustaining 
the project at the close of Phase 
III. 

Involve in the PSC. 

 
 
 



16 
 

Cambodia 
Institution Characteristics Constraints Potential and proposed involvement 

Local communities 
living in and 
around the Preah 
Vihear Protected 
Forest 

Dependent on natural 
resources as primary 
source of income. 

Lack of alternative 
sources of income; lack of 
capacity. 

Involve in activities and project field implementation by improving the economic 
livelihoods of local communities to ensure the effective conservation of the Preah Vihear 
Protected Forest in partnership with local communities. 
 

Encourage local communities in the sustainable use of forest resources in the PVPF and 
the management and conservation of the PVPF 
 

Provide training to local communities in livelihood development and on natural resource 
management, as well as share information related to forest and wildlife crime. 
 

Involve local communities in the monitoring of biological biodiversity and the 
conservation of wildlife.  

Local government Focus is on economic 
development with 
limited recognition of 
forest conservation 
requirements. 

Lack of awareness of and 
compliance with national 
policies. 

Conduct awareness training to obtain support from local government stakeholders in 
reducing deforestation, forest degradation, and greenhouse gas emissions. 
 

Coordinate infrastructure development by local government to avoid duplication and 
unnecessary deforestation and plan roads to minimize establishment of human 
settlements inside the Preah Vihear Protected Forest.  
 

Involve local government in the demarcation of the PVPF and Permanent Forest Reserve 
in the buffer zone.  
 

Conduct training and strengthen partnerships with local authorities in assisting in 
combating forest and wildlife crime. 
 

Partner with commune councils to integrate management and conservation of forest and 
wildlife in commune development planning.  
 

Collaborate with district and commune authorities in resolving land conflicts.  
Border police and 
military  

Assist in combating 
forest and wildlife crime 
along the borders and 
check points as border 
police and military are 
responsible for national 
security and defense.   

Lack of training and 
limited involvement in the 
management and 
conservation of forest 
resources.   

Conduct training on the implementation of law enforcement and increase information 
exchange and communication.  
Involve border police, military police and the military in the  implementation of law 
enforcement by recruiting them to collaborate with FA enforcement officers. 
 

Collaborate with border police and military in the demarcation of the PVPF and 
Permanent Forest Estate and in conflict resolution activities.  
 

Collaborate in the crack down on forest and wildlife crime.  
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Institution Characteristics Constraints Potential and proposed involvement 
Preah Vihear 
Forestry 
Administration 
Cantonment 

Critical element in the 
management of the 
Preah Vihear Permanent 
Forest Estate. 

Weak institutional 
capacity, limited 
resources and lax 
enforcement of rules. 

Involve in operational activities in the project area. 
 

Provide information required for project implementation and facilitate the collection of 
data and the monitoring of operational activities.  
    

Strengthen involvement of local forestry officers in the implementation and management 
of the PVPF and the buffer zone.  
 

Collaborate in the strengthening of law enforcement and the demarcation of the 
Permanent Forest Reserve. 
 

Improve the capacity of local forestry officers in the sustainable management and 
conservation of the PVPF. 

Forestry 
Administration 
 
 

 

Primary government 
organization responsible 
for the management of 
forests, including 
Conservation Forests, in 
Cambodia. 

Limited coordination, 
human resource capacity 
and infrastructure; limited 
application of technology; 
and weak law 
enforcement.   

Facilitate the discussion, preparation and formulation of project proposals. 
 

Provide general guidelines for management. 
 

Take the lead in the dissemination of project findings as lessons learned and in 
operational activities, as well as in the management of the Preah Vihear Administration 
Cantonment. 

ITTO and 
international 
donors. 

Provide financial 
support for project 
implementation.  

Limited financial support 
to sustain the project. 

Provide financial support for Phase III and advise on sustaining the project at the close of 
Phase III. 
 

Involve in the PSC. 
Private sector Potential for 

encroachment into the 
Preah Vihear Protected 
Forest beyond agreed 
boundaries. 

Clearing of forests 
without maps or 
engineering layouts. 
 
Workers clearing parts of 
the Preah Vihear 
Permanent Forest Estate 
for private use. 

Facilitate meetings to improve coordination between the FA, private companies and 
relevant government agencies. 
 

Build awareness. 
 

Monitor sites, especially commercial plantations, including fast growing trees, rubber, 
and commercial crops. 
 

Collaborate with micro-finance institutions to improve the livelihoods of local 
communities through credit provision.  
 

Collaborate with the private sector to explore sustainable financing through REDD.   
NGOs Primary roles are in 

monitoring, community 
development and 

Lack of facilities and 
access to formal 
institutions and resources. 

Involve in forest monitoring, community development and income-generating activities, 
coordinating between development projects, buffer zone management and expanding 
current initiatives. 
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Institution Characteristics Constraints Potential and proposed involvement 
coordinating project 
activities. 

Assist in providing training to local communities, FA officers and other stakeholders to 
improve capacities in the sustainable use of forest resources, biodiversity conservation 
and the monitoring of biodiversity. 
 

Assist in the provision of training on sustainable livelihoods of local communities. 
 

Empower local communities in the management and conservation of forest resources. 
Provincial 
Department  of 
Education, Youth 
and Sports 

Responsible for 
education.  

Environmental education 
is limited. especially 
related to the value of 
wildlife and biodiversity.   

Forge partnerships with the Department of Education, Youth and Sports in 
mainstreaming environment safeguards.  
 

Establish partnerships with schools to provide environmental education to school 
children. 
 

Provide training to school teachers regarding the importance of environmental 
protection. 
 

Provide environmental awareness raising to school children through trained teachers. 
 

Integrate environmental education in school programs.  
Local media Information 

dissemination.  
Environmental 
dissemination .through 
media is limited.  

Improve partnerships with media.  
 

Focus communications with media agencies on the dissemination of environmental 
education through: 

- Radio 
- TV 
- Newspapers 
- Internet  
- Workshops and seminars  
- Conservation events  
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2.1.3 Problem analysis 
 
The protected areas of the Emerald Triangle comprise habitats of a diversity of wildlife 
species. Large species, such as the wild elephant, banteng, and tiger, are observed along the 
national borders and seasonally migrate across the tri-national boundaries (Bhumpakphan, 
2003). Cambodia has some of the most extensive unfragmented natural forests in Southeast 
Asia and the northern plains contain large numbers of globally threatened species. Indeed, the 
area is either a last refuge for – or maintains a key population of – sixteen “Critically 
Endangered” and “Endangered” species from the IUCN Red List.  
 
As a result of the highly seasonal nature of the environment, key species are dependent on 
strictly limited resources, including permanent waterbodies and upland forest patches, that are 
small, localized and especially vulnerable to disturbance. In this context, the critical problem 
in the Emerald Triangle is the inadequate protection of trans-boundary habitats of protected 
wide-ranging wildlife species, which may have as critical negative impacts the endangered 
long–term conservation of protected wide-ranging wildlife species or landscape species and 
the increased threat to ecosystem functions at the landscape level. The root causes of this 
problem, which are outlined in the Problem Tree, are the (a) limited capacity to implement 
TBC compatible management plans; (b) weak tri-national TBC cooperation; and (c) 
unsustainable harvesting of natural resources by local communities (Figure 1).  
  
Limited capacity to implement TBC compatible management plans 
 
There is, in general, a significant gap associated with the skills and capacity required to 
manage protected areas between Thailand and its neighboring countries. Cambodia, but more 
especially Lao PDR, lack sufficient capacity to manage and plan biodiversity conservation 
effectively at all levels, but especially at local levels. Protected area staff at central, but 
especially local, levels, have limited access to training; management budgets are often 
constrained; and there are few rangers in the field. These obstacles impact the effectiveness of 
patrolling and law enforcement to reduce forest encroachment, illegal poaching and the illegal 
trade in wildlife along protected area borders. As a result, capacity building is an issue of 
importance that will be effectively addressed in Phase III of the project.  
 
In order to strengthen capacity at the local level, there will continue to be coordination 
between central offices and field offices to support effective implementation of Phase III 
project activities, especially in Cambodia. There will also be efforts to increase the 
involvement of decision-makers in NPD, which has the primary mandate in Thailand to 
manage protected areas, in project implementation.      
 
Weak tri-national TBC cooperation  
 
The effective management of cross-border forest reserves requires a considerable degree of 
international cooperation.  The extent of that cooperation progressed rather steadily from its 
early stages in Phase I of the project, in which Thailand initiated a scoping process to 
encourage international cooperation, through Phase II, in which international cooperation on 
trans-boundary conservation issues between Thailand and Cambodia was initiated. The final 
Phase II evaluation (Gasana, 2010) indicated there still remain two especially difficult 
challenges that will have to be overcome, though, if the complete development of the project 
vision of international cooperation is to be realized in Phase III. 
 
The first of those involves the participation of Lao PDR in the project. While its 
representatives have attended several project meetings, Lao PDR has yet to officially join the 
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project as originally planned. The importance of the active engagement of Lao PDR in the 
conservation of the Emerald Triangle Forests Complex has been underscored by the PSC. 
Indeed, seasonal migratory patterns of landscape species, such as the Asian elephant, gaur, 
banteng and tiger, suggest that their long-term survival depends on the cooperation and 
commitment of each of the three countries to conserve trans-boundary biodiversity. Project 
efforts will therefore be redoubled in Phase III of the project to enlist the participation of Lao 
PDR in more activities to conserve the Emerald Triangle Protected Forests Complex.      
 
The second challenge involves the irregular border disputes between Thailand and Cambodia, 
which has heightened political tensions and interrupted tri-national collaboration at the policy-
making level. Notwithstanding these tensions, it is expected that there will continue to be 
strong engagement at the technical and management levels to stimulate better cooperation and 
commitment among the three countries to apply the lessons learned from the first two phases 
of the project to conserve trans-boundary biodiversity.  
 
Unsustainable harvesting of natural resources by local communities 
 
Most of the communities in the Emerald Triangle live under the poverty level and rely on 
natural resources for their subsistence. This is reflected in wildlife poaching, which has been 
reported in Lao PDR and to a lesser extent in Thailand and Cambodia. The primary impetus 
for this poaching is derived from the demand for bush meat, which is an important source of 
protein for rural households (Trisurat, 2003a; 2003b). 
 
The illegal trade of wild animals and plants has also been observed at border check-points 
between Thailand and Lao PDR. Local people who collect edible plants often burn areas of 
dry dipterocarp forests to stimulate young shoot rejuvenation and the application of scientific 
research is essential to raise local awareness of the relationships between forest fires and the 
sustainable management of deciduous tropical forests. 
 
These problems are likely to continue throughout the Emerald Triangle Forests Complex 
because local people have been using forest resources for many generations unless the project 
ensures there are alternative activities available to supplement their income and strict 
protection measures and proper land-use planning are enforced (Trisurat, 2007).  
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Figure 1. Problem Tree and Objective-Tree of trans-boundary biodiversity conservation in 
the Emerald Triangle. 
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2.1.4 Logical framework matrix 
 

Strategy of intervention Measurable indicators Means of verification Key assumptions 
 
Development Objective 
To contribute to the 
conservation of trans-
boundary biodiversity in the 
Emerald Triangle Protected 
Forests Complex between 
Thailand, Cambodia and 
Laos. 

 
• Areas of critical habitat available to sustain 

viable populations of wide-ranging species in 
the Emerald Triangle are maintained or 
enhanced. (The baseline areas of critical habitat 
will be determined using the target areas of five 
landscape species after the completion of 
habitat maps at the start of Phase III of the 
project). 

 
• Management measures to protect wide-ranging 

species, especially five key landscape species, 
are formulated, adopted and implemented by 
participating countries. (There are a series of 
baseline measures that have previously been 
formulated for the Western Forest Complex 
using the Action Plan Approach).    

 

 
 
 
 
• Project reports. 
• Minutes of PSC 

meetings. 
• Integrated tri-national 

Protected Areas maps. 
 
 

 
• Political will and 

continued commitment of 
participating countries to 
support trans-boundary 
cooperation. 

 
• Border disputes are either 

minimal or are resolved. 
 
• Lao PDR maintains 

interest in participating in 
Phase III activities. 

 

Specific Objectives: 
 
To strengthen the protection 
of trans-boundary habitats of 
protected wide-ranging 
wildlife species in the 
Emerald Triangle. 
 
 

• Information is collected and exchanged 
between the three countries on wildlife 
distribution and applied in joint research 
activities. (The baseline measure is based on the 
understanding while some information has been 
collected and exchanged between Thailand and 
Cambodia during project phase I and II, it has 
not yet been applied in joint research activities; 
moreover, information has not yet been 
collected and exchanged between all three 
countries).  

 
 
 
 
• Project reports and 

minutes of meetings. 
 
• Project maps. 
 
• Training reports. 
 

 
 
 
 
• Continued political support 

of Thailand and Cambodia 
despite potential border 
disputes. 

 
• Lao PDR maintains 

interest in participating in 
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Strategy of intervention Measurable indicators Means of verification Key assumptions 
 
• Maps indicating the habitats of five key wide-

ranging landscape species in the Emerald 
Triangle landscape are produced. (The baseline 
measure is that the production of the maps, 
which was initiated in Phase II, has been 
completed only in Thailand).   

 
• Capacity of park officials and management 

staff in the TBCA is increased. (Baseline 
measures will be determined on the basis of 
surveys that are administered at the start of 
Phase III of the project). 

• Surveys of local 
communities. 

Phase III activities. 
 

 

Outputs    
1. Management plans 
incorporating research results 
on wide-ranging species and 
ecological processes, which 
are compatible between 
countries, are established and 
implemented. 

. 

• Two joint activities on the distribution of key 
wide-ranging landscape species, and forestland 
use, are planned and implemented by the three 
countries. (The baseline measure is that there 
was initial discussion, but no joint activities 
have yet been planned or implemented by the 
three countries). 

 
• Scientists and professional staff from the three 

countries actively participate in coordinated 
research activities. (The baseline measure is 
that scientists and professional staff from the 
three countries have yet to participate in 
coordinated research activities).  

 
• Research results on five key landscape species 

are incorporated into joint management plans 

 
• Wildlife survey 

report. 
 
• Current and projected 

land use/land cover 
maps. 

 
• Final project report. 

           
• Qualified staff from the 

three countries participate 
in joint research activities. 

 
• Adequate funds are 

available to fund facilities 
and equipment.  
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Strategy of intervention Measurable indicators Means of verification Key assumptions 
for each country in the Emerald Triangle. (The 
baseline measure is that no research results on 
the five key landscape species have yet been 
incorporated into joint management plans of 
any two, or all three, countries).   

2. Capacity of multi-
stakeholders in biodiversity 
conservation and monitoring 
is strengthened. 

 

• A Regional Advisory Committee of 
implementing agencies and stakeholder 
network is established and meets on a regular 
basis. (The baseline measure is that a Regional 
Advisory Committee of stakeholders has yet to 
be established. Previously, it was the Regional 
Technical Advisory Committee). 

 
• Facilities and equipment are sufficient to 

ensure the effective implementation of 
conservation activities in the Emerald Triangle. 
(The baseline measure is that there is a list of 
facilities and equipment that was available to 
implement conservation activities in the 
Emerald Triangle at the start of Phase III of the 
project). 

 
• Numbers of training courses and participants in 

each country are sufficient to strengthen 
resource management capacity in each country. 
(The baseline measure is that there is a list that 
summarizes the numbers of training courses 
and participants provided in each country since 
the start of Phase I of the project).   

 
 
 
 
• Minutes of Regional 

Advisory Committee 
(implementing 
agencies & stakeholder 
networking) meetings. 

 
• Project progress 

reports. 
 
• Training reports and 

evaluations. 
 

 
 
• The NPD and the FA 

assign committed staff to 
participate in the project at 
both national and local 
levels. 

 
• Knowledgeable 

instructors and staff are 
available for training. 

 
• Adequate funds are 

available to fund facilities 
and equipment.  
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Strategy of intervention Measurable indicators Means of verification Key assumptions 
3. Local communities are 
empowered to implement 
activities linking livelihoods 
improvement to reduce 
dependence on resources of 
protected areas. 

• Twelve ICDP activities are implemented in 
Thailand and, in Cambodia, numbers of 
families participate in ICDP activities that are 
established and expanded. (The baseline 
measure is that none of those activities in 
Cambodia will have been implemented prior to 
the Sustainable Livelihoods Assessments that 
will be conducted at the start of Phase III of the 
project, while six ICDP activities have 
previously been initiated in Thailand).  

 
• Five eco-tourism activities are maintained or 

enhanced. (The baseline measure is that there 
are five eco-tourism activities that have 
previously been initiated in Thailand). 

 
 
•   Project progress reports. 
  
•   ICDP pilot program 

evaluations. 
 
•   Assessments of forest 

cover changes (Forest-
land use change 
assessment) 2002, 
2006, 2010). 

 
 

• ICDP  projects are 
recognized and approved 
by officials and local 
communities as planned. 

 
• Selected local 

communities are 
interested in participating 
in ICDP activities. 

 
• Development NGOs and 

rural finance institutions 
collaborate in 
implementing ICDP 
activities. 

 
• Cloud free remotely 

sensed data are available 
and obtained. 

 
. 
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2.2  Objectives 
 
Objectives and outputs of Phase III of the project were developed in accordance with the 
Final Evaluation Report for Phase II (Gasana, 2010) and the recommendations derived from 
the 3rd PSC meeting and Validation Workshop. 
 
2.2.1 Development objectives and impact indicators 
 
The project will contribute to the conservation of trans-boundary biodiversity in the Emerald 
Triangle Protected Forests Complex between Thailand, Cambodia and Laos. The experiences 
and lessons learned from this project will be used as a model for other potential trans-
boundary conservation areas in participating countries and in the Greater Mekong Sub-
region. 
 
The long-term impact indicators are: 
 

• Areas of critical habitat available to sustain viable populations of wide-ranging 
species in the Emerald Triangle are maintained or enhanced. 

 
• Management measures to protect wide-ranging species are formulated, adopted and 

implemented by participating countries. 
 
2.2.2 Specific Objectives and outcome indicators 
 
The specific objective of Phase III of the project is to strengthen the protection of trans-
boundary habitats of protected wide-ranging wildlife species in the Emerald Triangle. 

 
The outcome indicators are: 
 

• Information is collected and exchanged between the three countries on wildlife 
distribution and applied in joint research activities. 

 
• Maps indicating the habitats of wide-ranging species are produced. 

 
• Capacity of park officials and management staff in the TBCA is increased. 

 
• Livelihoods of local communities are increased.  
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PART III: DESCRIPTION OF PROJECT INTERVENTIONS 
 
  
3. 1 Outputs and activities 
 
The implementing agencies have developed the following outputs and activities to achieve 
the Phase III Specific Objective to strengthen the protection of trans-boundary habitats of 
protected wide-ranging wildlife species in the Emerald Triangle. 
 
3.1.1 Outputs 

Output 1:  Management plans incorporating research results on wide-ranging species and 
ecological processes, which are compatible between countries, are established 
and implemented. 

Output 2: Capacity of multi-stakeholders in biodiversity conservation and monitoring is 
strengthened. 

Output 3:  Local communities are empowered to implement activities linking livelihoods 
improvement to reduced dependence on resources of protected areas. 

 
3.1.2  Activities 
 
The proposed activities under their respective outputs are shown in Tables 2 (Thailand) and 3 
(Cambodia). 
 
Table  2. List of activities under their respective specific objectives and outputs (Thailand 
Component). 
 
Output/ 
Activity Description 

Output 1 Management plans incorporating research results on wide-ranging species 
and ecological processes, which are compatible between countries, are 
established and implemented. 

A 1.1 Revise and establish Project Steering Committee (PSC) and other coordination 
structures for the TBCA in accordance with ITTO rules. 

A 1.2 Conduct PSC and other meetings in accordance with ITTO rules. 
A 1.3 Gather wildlife distribution data in the PPFC by NDP scientists and park 

officials. 
A 1.4 Strengthen GIS capacity for Cambodian and Laotian officials on GIS for 

modeling land-use and species distribution. 
A 1.5 Conduct joint research by the three countries on wide-ranging species 

distribution in the Emerald Triangle.  
A 1.6 Conduct joint research by the three countries on land use changes in the 

Emerald Triangle. 
A 1.7 Publish the results of joint research findings. 
Output 2 Capacity of multi-stakeholders in biodiversity conservation and 

monitoring is strengthened. 
A 2.1 Update and maintain information system.  
A 2.2 Collaborate with forest protection unit to prevent wildlife poaching, illegal 
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Output/ 
Activity Description 

logging, illegal trading and the collection of wild plants. 
A 2.3 Collaborate with universities and NGOs to conduct training on buffer zone 

management.   
A 2.4 Provide necessary equipment and facilities to protected areas and protection 

units for effective patrolling and protection.  
A 2.5 Organize Joint Task Force and stakeholder meetings for trans-boundary 

biodiversity conservation cooperation and resolving future land use changes 
derived from Phase II of the project, as well as proposed adjustments as may 
be required. 

A 2.6 Organize stakeholders meetings on TBCA and project sustainability.  
A 2.7 Conduct training for forest protection units, park rangers and border patrol 

police on GIS and effective patrolling.   
Output 3 Local communities are empowered to implement activities linking 

livelihoods improvement to reduced dependence on resources of protected 
areas. 

A 3.1 Strengthen local community fora and networks to facilitate biodiversity 
conservation. 

A 3.2 Conduct outreach programs to local schools and local communities to raise 
awareness on conservation benefits associated with TBCA. 

A 3.3 Maintain existing ICDP and provide additional funding for domesticated wild 
flora and fauna pilot program to improve the livelihoods of local communities 
in accordance with criteria jointly approved by the project and the local 
community network. 

A 3.4 Concerned parties develop and approve eco-tourism packages.  
A 3.5 Organize fund raising meetings for potential donors and NGOs to sustain ICDP 

activities. 
A 3.6 Monitor and evaluate on a regular basis the implementation of ICDP activities 

in terms of sustainability and consistency with the TBCA concept. 
 
 
Table  3. List of activities under their respective specific objectives and outputs (Cambodia 
Component). 
 
Output/ 
Activity Description 

Output 1 Management plans incorporating research results on wide-ranging species 
and ecological processes, which are compatible between countries, are 
established and implemented. 

A 1.1 Revise and establish a Project Steering Committee (PSC) and strengthen the 
National Coordinating Office (NCO) and Project Management Team (PMT) for 
the TBCA in accordance with ITTO rules. 

A 1.2 Organize Project Steering Committee and Joint Task Force workshops and 
stakeholder meetings to provide practical means for harmonizing trans-boundary 
management plans and activities in the PVPF. 

A 1.3 Conduct analyses of land use and land cover changes in the PVPF Forest and on 
the basis of those analyses develop preliminary estimates of changes in carbon 
stocks in the PVPF. 
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Output/ 
Activity Description 

A 1.4 Conduct a feasibility study for amending the suitable/appropriate boundaries of 
PVPF and land-use mapping and demarcation of community use areas within and 
around the PVPF. 

A 1.5 Gather wildlife distribution information and conduct botanical studies in and 
around the PVPF.  

A 1.6 Publish the results of research findings. 
A 1.7 Organize Regional Conference on Biodiversity Conservation in Tropical Forests 
Output 2 Capacity of multi-stakeholders in biodiversity conservation and monitoring 

is strengthened. 
A 2.1 Conduct law enforcement patrols in target sites on a regular basis. 
A 2.2 Coordinate quarterly meetings and workshops with relevant stakeholders and 

regular consultations, with stakeholders on trans-boundary biodiversity 
conservation. 

A 2.3 Provide training to the staff of the PVPF in biodiversity conservation, GIS 
mapping, land-use planning, forest management planning and habitat suitability 
analysis. 

A 2.4 Organize training programs on forest conservation, forest climate change 
mitigation, REDD, and law enforcement for relevant stakeholders and organize 
and conduct workshops to disseminate information on law enforcement and 
international conventions related to biodiversity conservation, such as CITES and 
CBD.  

A 2.5 Organize stakeholder meetings for trans-boundary biodiversity conservation 
cooperation and mitigating future land use change, as well as proposed 
adjustments as may be required. 

A 2.6 Strengthen Protected Forest management by allocating more equipment and staff 
to resource management and monitoring activities.   

A 2.7 Organize training on domestication of wild flora and fauna for local FA and local 
communities. 

A 2.8 Organize training on land-use planning, demarcation and GIS mapping for local 
FA and local communities.  

Output 3 Local communities are empowered to implement activities linking 
livelihoods improvement to reduced dependence on resources of protected 
areas. 

A 3.1 Plan and conduct a comprehensive sustainable livelihoods assessment, potential 
eco-tourism development assessment and scale up local community fora and 
networks. 

A 3.2 Organize reciprocal visits between staff of the PVPF and local communities’ 
networks to share experiences with other projects in Cambodia for promoting 
trans-boundary biodiversity conservation. 

A 3.3 Maintain existing ICDP and provide additional funding for domesticated wild 
flora and fauna pilot program to improve the livelihoods of local communities in 
accordance with criteria jointly approved by the project and the local community 
network. 

A 3.4 Increase economic opportunities for local communities through sustainable 
agriculture and agro-forestry practices and community-based ecotourism in the 
buffer zones of the PVPF. 

A 3.5 Raise awareness of local communities through meetings and consultations to 
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Output/ 
Activity Description 

discuss the purposes of the establishment of the PVPF and the regulations of the 
Forestry Law.   

A 3.6 Provide training in eco-tourism, community-based eco-tourism, sustainable agro-
forestry, and  agricultural practices 

A 3.7 Strengthen local community fora and networks to facilitate biodiversity 
conservation. 

 
3.2 Implementation approaches and methods  
 
Implementation strategies for Phase III of the project were developed on the basis of an 
assessment of the accomplishments of the previous two phases of the project, as well as 
consideration of the remaining issues to be addressed to achieve the original project vision of 
sustainable trans-boundary biodiversity conservation, In Phase III, Thailand, Cambodia and 
Lao PDR will harmonize the guidelines for management planning and implement several 
joint ecological monitoring activities. It is expected that full cooperation (Sandwith et al., 
2001; ITTO/RFD, 2000) will include technical aspects (i.e., research, conservation and 
management), protection, information sharing, human resource development, the 
development of tourism packages, and joint efforts to reduce poaching and  the illegal trade 
of  endangered and rare species. 
    
Ecosystem management: Sustainable management of the ecosystem management zones of 
the Emerald Triangle Protected Forests Complex will require the completion of a series of 
wildlife distribution maps that were initiated during the first two phases of the project.  These 
will contribute to the establishment of a broad collaborative framework for integrating trans-
boundary biodiversity conservation efforts among the three counties. Within that framework, 
research on wide-ranging species will continue in Thailand and Cambodia and will be 
extended to Lao PDR.  Potential land-use changes will be anticipated throughout the region 
and the impacts of such changes on landscape species will be evaluated. The results of habitat 
modeling will highlight biodiversity hotspots and seasonal migratory patterns. The  sharing of 
the information resulting from those efforts, which will support biodiversity conservation 
efforts throughout the Emerald Triangle Protected Forests Complex, will be institutionalized 
between the three countries during Phase III as a basis for formulating sustainable 
management strategies to protect wildlife populations and reduce barriers to migratory 
wildlife movements along the tri-national borders.  
 
Local livelihood improvement: Local communities residing in enclaves and buffer zones of 
the Emerald Triangle Protected Forests Complex have been using forest resources to support 
their subsistence over many years (Tanakajana, 2003). The ICDP program in Thailand and 
the CDLP program in Cambodia were initiated, and nature-based tourism interventions were 
introduced, in Phase II of the project to increase livelihood opportunities for local residents in 
order to reduce pressures on the use of forests to support subsistence agricultural practices 
(Trisurat, 2007).  
 
The most effective ICDP and CDLP activities introduced in Phase II of the project, including 
nature-based tourism interventions as well as other promising income-generating 
opportunities, will be expanded in Phase III of the project on the basis of the outcomes of 
Sustainable Livelihood Assessments that will be conducted in each of the participating 
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countries. This will maximize contributions to livelihood improvements of local communities 
over the long term. In Cambodia, where elements of the design stage of Phase II of the 
project, particularly those involving scoping exercises, were more constrained, this will 
especially be the case, while in Thailand, there will be some preliminary efforts directed 
through the ICDP to the establishment of a demonstration farm for domesticated wild flora 
and fauna initiatives. Concerted efforts will be extended in both countries to strengthen the 
long-term viability of the livelihood initiatives which have been introduced by establishing 
closer program linkages with civil society, including non-governmental organizations 
(NGOs) and rural credit programs  
 
Multi-stakeholder participation at all levels: In addition to encouraging NGOs to share 
development experiences and provide support to ICDP activities in Thailand and Cambodia 
through Phase III of the project, it is expected that NPD, as well as academic, researchers at 
regional and national levels will be involved with providing some capacity building training 
and that border patrol police will actively participate with rangers in conducting patrols. 
Moreover, in recognizing that Lao PDR may still continue to be somewhat reluctant to 
participate in phase III activities, the project teams will provide several opportunities for them 
to participate in “soft” collaborative activities. These will include as sub-contractors for 
collecting baseline information on wildlife distribution in the Phouxeingthong National 
Biodiversity Conservation Area and adjoining forest areas and as participants in research on 
wide-ranging species with the support of the project teams in Thailand and Cambodia. There 
is sufficient reason to believe that the use of this pro-active approach will result in steadily 
growing participation in project activities by Lao PDR as each of the primary stakeholder 
countries assumes increasing ownership of the project during Phase III.   
 
Capacity building and sharing lessons learned: In Phases I and II of the project, several 
training sessions were conducted in Thailand and Cambodia to increase the capacity of 
project staff, rangers, border patrol police, and local communities.  Those efforts will 
continue tin Phase III of the project.  The provision of the training will be especially 
important in Cambodia, as well as in Lao PDR, where staff have little or no access to 
training, budgets for management are very small, and there are very few rangers and facilities 
on the ground, especially in protected areas. 
 
The capacity-building strategies in Phase III of the project will include hands-on-training and 
the sharing of lessons learned in the first two phases of the project from Thailand and 
Cambodia to Lao PDR. This approach will be reflected in the joint research on wildlife 
distribution that will be conducted in each of the participating countries, which will provide a 
practical platform for not only strengthening trans-boundary cooperation, but also developing 
hands-on-training.  
 
3.3 Work plan 
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3.3.1 Thailand component 
 

Outputs/
activities Description Responsible parties 

Year 1 Year 2 Year 3 
Quarter Quarter Quarter 

1 2 3 4 1 2 3 4 1 2 3 4 
Output 1: Management plans incorporating research results on wide-ranging species and ecological processes, which are compatible between 
countries, are established and implemented 
A 1.1 Revise and establish Project Steering Committee (PSC) and other 

coordination structures for the TBCA in accordance with ITTO rules RFD NPD PM                          
A 1.2 Conduct PSC and other meetings in accordance with ITTO rules RFD NPD PM                          

A 1.3 Gather wildlife distribution data in the PPFC by NDP scientists and park 
officials 

RFD NPD PM PS Staff 
Consultant                         

A 1.4 Strengthen GIS capacity for Cambodian and Laotian officials on GIS for 
modeling land-use and species distribution RFD  PM Consultant                         

A 1.5 Conduct joint research by the three countries on wide-ranging species 
distribution in the Emerald Triangle  

RFD NPD PM  Staff 
Consultant                         

A 1.6 Conduct joint research by the three countries on land use changes in the 
Emerald Triangle 

RFD NPD PM  Staff 
Consultant                         

A 1.7 Publish the results of joint  research findings RFD  PM PS                          
Output 2: Capacity of multi-stakeholders in biodiversity conservation and monitoring is strengthened 
A 2.1 Update and maintain information system  RFD NPD PM PS Staff                          
A 2.2 Collaborate with forest protection unit to prevent wildlife poaching, 

illegal logging, illegal trading and the collection of wild plants RFD PM                           

A 2.3 Collaborate with universities and NGOs to conduct training on  buffer 
zone management   RFD PM PS                          

A 2.4 Provide necessary equipment and facilities to protected areas and 
protection units  for effective patrolling and protection  RFD PM                          

A 2.5 Organize Joint Task Force and stakeholder meetings for trans-boundary 
biodiversity conservation cooperation and resolving future land use 
changes derived from Phase II of the project, as well as proposed 
adjustments as may be required 

RFD NPD PM  

                        
A 2.6 Organize stakeholders meetings on TBCA and project sustainability  RFD NPD PM PS Staff                          
A 2.7 Conduct  training for forest protection units, park rangers and border 

patrol police on GIS and effective patrolling   
RFD NPD PM PS Staff 

Consultant                         
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Outputs/
activities Description Responsible parties 

Year 1 Year 2 Year 3 
Quarter Quarter Quarter 

1 2 3 4 1 2 3 4 1 2 3 4 
Output 3: Local communities are empowered to implement activities linking livelihoods improvement to reduced dependence on resources of 
protected areas 

A 3.1 Strengthen local community fora and networks to facilitate biodiversity 
conservation RFD NPD PM PS Staff                          

A 3.2 Conduct outreach programs to local schools and local communities  to 
raise awareness on conservation benefits associated with TBCA RFD NPD PM PS Staff                          

A 3.3 Maintain existing ICDP and provide additional funding for domesticated 
wild flora and fauna pilot program to improve the livelihoods of local 
communities in accordance with criteria jointly approved by the project 
and the local community network 

RFD NPD PM PS Staff  

                        
A 3.4 Concerned parties develop and approve eco-tourism packages  RFD PM PS Staff                          

A 3.5 Organize fund raising meetings for potential donors and NGOs to sustain 
ICDP activities RFD  PM PS Staff                          

A 3.6 Monitor and evaluate on a regular basis the implementation of ICDP 
activities in terms of sustainability and consistency with the TBCA 
concept 

RFD NPD PM PS Staff  
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3.3.2 Cambodia component 

Outputs/
activities Description Responsible parties 

Year 1 Year 2 Year 3 
Quarter Quarter Quarter 

1 2 3 4 1 2 3 4 1 2 3 4 
Output 1: Management plans incorporating research results on wide-ranging species and ecological processes, which are compatible between 
countries, are established and implemented 

A 1.1 Revise and establish a Project Steering Committee (PSC) and strengthen the 
National Coordinating Office (NCO) and Project Management Team (PMT) 
for the TBCA in accordance with ITTO rules 

FA, DWB             

A 1.2 Organize PSC and Joint Task Force workshops and stakeholder meetings to 
provide practical means for harmonizing trans-boundary management plans 
and activities in the PVPF 

FA, DWB, PM, TA, Staff             

A 1.3 Conduct analyses of land use and land cover changes in the PVPF and on the 
basis of those analyses develop preliminary estimates of changes in carbon 
stocks in the PVPF 

FA, DWB, PM, TA, Staff,  
Sub-contract             

A 1.4 Conduct a feasibility study for amending the suitable/appropriate boundaries 
of the PVPF and land-use mapping and demarcation of community use areas 
within and around the PVPF 

FA, DWB, PM, TA, Staff             

A 1.5 Gather wildlife distribution information and conduct botanical studies in and 
around the PVPF FA, DWB, PM, TA, Staff             

A 1.6 Publish the results of research findings FA, DWB, PM, TA, Staff             
A 1.7 Organize Regional Conference on Biodiversity Conservation in Tropical 

Forests FA, DWB, PM, TA, Staff,              

Output 2: Capacity of multi-stakeholders in biodiversity conservation and monitoring is strengthened 
A 2.1 Conduct law enforcement patrols in target sites on a regular basis FA, DWB, PM, TA, Staff             
A 2.2 Coordinate quarterly meetings and workshops with relevant stakeholders and 

regular consultations with stakeholders on trans-boundary biodiversity 
conservation 

FA, DWB, PM, TA, Staff             

A 2.3 Provide training to the staff of the PVPF in biodiversity conservation, GIS 
mapping, land-use planning, forest management planning and habitat 
suitability analysis 

FA, DWB, PM, TA, Staff,  
Resource persons             

A 2.4 Organize training programs on forest conservation, forest climate change 
mitigation, REDD, and law enforcement for relevant stakeholders and 
organize and conduct workshops to disseminate information on law 
enforcement and international conventions related to biodiversity 

FA, DWB, PM, TA, Staff, 
Resources person             
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Outputs/
activities Description Responsible parties 

Year 1 Year 2 Year 3 
Quarter Quarter Quarter 

1 2 3 4 1 2 3 4 1 2 3 4 
conservation, such as CITES and CBD 

A 2.5 Organize stakeholder meetings for trans-boundary biodiversity conservation 
cooperation and mitigating future land use change, as well as proposed 
adjustments as may be required 

FA, DWB, PM, TA, Staff             

A 2.6 Strengthen Protected Forest management by allocating more equipment and 
staff to resource management and monitoring activities FA, DWB, PM, TA, Staff             

A 2.7 Organize training on domestication of wild flora and fauna for local FA and 
local communities 

FA, DWB, PM, TA,Staff, 
Resources person             

A 2.8 Organize training on land-use planning, demarcation, and GIS mapping for 
local FA and local communities 

FA, DWB, PM, TA,Staff, 
Resources person             

Output 3: Local communities are empowered to implement activities linking livelihoods improvement to reduced dependence on resources of 
protected areas 

A 3.1 Plan and conduct a comprehensive sustainable livelihoods assessment, 
potential eco-tourism development assessment and scale up local community 
fora and networks 

FA, DWB, PM, TA, Staff             

A 3.2 Organize reciprocal visits between staff of the PVPF and local communities’ 
networks  to share experiences with other projects in Cambodia for 
promoting trans-boundary biodiversity conservation 

FA, DWB, PM, TA, Staff             

A 3.3 Maintain existing ICDP and provide additional funding for domesticated wild 
flora and fauna pilot program to improve the livelihoods of local 
communities in accordance with criteria jointly approved by the project and 
the local community network 

FA, DWB, PM, TA, Staff             

A 3.4 Increase economic opportunities for local communities through sustainable 
agriculture and agro-forestry practices and community-based ecotourism in 
the buffer zones of the PVPF 

FA, DWB, PM, TA, Staff             

A 3.5 Raise awareness of local communities through meetings and consultations to 
discuss the purposes of the establishment of the PVPF and the regulations of 
the Forestry Law 

FA, DWB, PM, TA, Staff             

A 3.6 Provide training in eco-tourism, community-based eco-tourism, sustainable 
agro-forestry, and agricultural practices 

FA, DWB, PM, TA, Staff, 
Resources person             

A 3.7 Strengthen local community fora and networks to facilitate biodiversity 
conservation FA, DWB, PM, TA, Staff,             
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3.4 Budget 
3.4.1 ITTO Master Budget Table (Thailand Component) 
 

Outputs/
activity Description 
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Output 1 Capacity of national institution to design and implement TBC compatible protected areas Management plans incorporating research results on wide-ranging species and ecological 
processes is strengthened 

A 1.1 Revise and establish Project Steering Committee (PSC) and other coordination structures for the TBCA in accordance with ITTO rules 
 Project Manager 111 1 1 1 Year     2,500      90,000      30,000    30,000    30,000  
 Project Secretary 112 1 1 1 Year        800      28,800        9,600      9,600      9,600  
 Field Assistance (5), at US$ 300 per m 121 5 5 5 Person-Year        300      54,000      18,000    18,000    18,000  
 Assistance at RFD (for Coordinator), at US$ 500 per m 122 1 1 1 Person-Year        500      18,000        6,000      6,000      6,000  
 GIS Consultant 131 1 1 1 Year     6,000      18,000        6,000      6,000      6,000  
 Auditor 62 1 1 1 Year     1,500        4,500        1,500      1,500      1,500  

 National Expert(s)/consultant(s), to Cam and Lao, at US$  100/day 8 
days/year  311 1 1 1 Person-year        800        2,400           800         800         800  

 National Expert(s)/consultant(s) to Cam and Lao, 6 Air-tickets (1 
trips/year) 321 6 6 6 Person-Year        500        9,000        3,000      3,000      3,000  

A 1.2 Conduct PSC meeting and others in accordance with ITTO rules 
 PSC meetings (3 x US$ 1,000) 612 1 1 1 Year     1,000        3,000        1,000      1,000      1,000  
 Taskforce meeting (3 x US$ 1,000) 613 1 1 1 Year     1,000        3,000        1,000      1,000      1,000  

A 1.3 Gather wildlife distribution in the PPFC by  NDP scientist and park officials 
 Others (4 Staff) 4 days/m, US$30/day 312 2 2 2 Person-year     1,440        8,640        2,880      2,880      2,880  
 Petrol and maintenance (2 x US$ 2,400/year) 611 1 1 1 Vehicle-Year     2,400        7,200        2,400      2,400      2,400  

A 1.4 Strengthen GIS capacity for Cambodian and Laotian officials on GIS for modeling land use and species distribution 

 National Expert(s)/consultant(s), to Cam and Lao, at US$  100/day 8 
days/year  311 2 2 2 Person-year        800        4,800        1,600      1,600      1,600  

 Others  to Cam and Lao, 4 Air-tickets (2 trips/year) 322 4 4   Person-Year        500        4,000        2,000      2,000    
A 1.5 Jointly conduct joint research on wide-ranging species distribution in the Emerald Triangle area by three countries 

 Sub-contract (Laos Scientist), at US$ 21   1   Year     7,500        7,500        7,500    
A 1.6 Jointly conduct joint research on land use change in the Emerald Triangle area by three countries 

 Sub-contract (Laos Scientist), at US$ 21   1   Year     7,500        7,500        7,500    
 Others (4 Staff) 4 days/m, US$30/day 312 2 2 2 Person-year     1,440        8,640        2,880      2,880      2,880  

A 1.7 Publish the results of joint  research findings 
 Information, media, publications 616   1 1 Year     1,400      14,000        5,000      9,000  
 Sub-total -Output 1       292,980    

Output 2 Appropriate institutional mechanisms in support of the TBC approach are put in place 
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A 2.1 Update and maintain information system  
 Information, media, publications 616   1   Year        500        5,000        5,000    

A 2.2 Collaborate with forest protection unit to prevent wildlife poaching, illegal logging, trading and collection of wild plants 

 Meeting, training, workshops for 400  participants 
US$30/participant/day 615 10 10 10 Participant-day          30           900           300         300         300  

A 2.3 Collaborate with universities and NGOs to conduct training on  buffer zone management   
 Others (resource persons) 331 1 1 1 Year     1,540        4,620        1,540      1,540      1,540  

A 2.4 Provide necessary equipment and facilities to protected areas ((e.g., Bun Thrik-Yod Mon) for effective patrolling and protection  
  2-Project Vehicles (4 Doors Pickup)  411 2     Unit   32,000      64,000      64,000      
  1-Project Vehicles (Pickup Van)  412 1     Unit   43,000      43,000      43,000      

   2-Notebook  413 2     Unit     1,500        3,000        3,000      
   8-GPS  414 8     Unit     1,000        8,000        8,000      
  Satellite Imaginaries 415 1     Unit   26,500      26,500      26,500      
   3-Camara  416 3     Unit     2,667        8,000        8,000      
   2-Projector  417 2     Unit     2,500        5,000        5,000      
   2-Printer Laser Monochrome  418 2     Unit        400           800           800      
   2-Printer Laser color  419 2     Unit        500        1,000        1,000      
   2-Computer  4110 2     Unit     1,500        3,000        3,000      
   4-Air Condition  4113 4     Unit     1,600        6,400        6,400      
   20-Tabel for meeting rooms  4114 20     Unit        100        2,000        2,000      
   60-Chairs for meeting rooms  4115 60     Unit          30        1,800        1,800      
   1-Photocopy Machine  4116 1     Unit     4,000        4,000        4,000      
  Petrol and maintenance (2 x US$ 2,400/year) 611 1 1 1 Year     2,400        7,200        2,400      2,400      2,400  

A 2.5 Organize Joint Task Force and stakeholder meetings for trans-boundary biodiversity conservation cooperation and resolving future land use change derived from project phase II, as well as 
proposed adjustments if needed 

 Meeting, training, workshops for 400  participants 
US$30/participant/day 615 15 15 15 Participant-day          30        1,350           450         450         450  

A 2.6 Organize stakeholders meetings on TBCA and project sustainability  

 Meeting, training, workshops for 400  participants 
US$30/participant/day 615   30 30 Participant-day          30        1,800           900         900  

A 2.7 Conduct  training for forest protection units, park rangers and border patrol police on GIS and effective patrolling   

  Meeting, training, workshops for 400  participants 
US$30/participant/day 615 15 15 15 Participant-day          30        1,350           450         450         450  

 Sub-total -Output 2       198,720    
Output 3 Local communities are empowered to implement activities linking livelihoods improvement to reduction of dependence on resources of protected areas 

A 3.1 Strengthen local community fora and network to facilitate biodiversity conservation 
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  Nursery supplies 51   1   Year     1,200        1,200        1,200    

  Meeting, training, workshops for 400  participants 
US$30/participant/day 615 15 15 15 Participant-day          30        1,350           450         450         450  

A 3.2 Conduct outreach programs to local schools and local communities  to raise awareness on conservation and benefits on TBCA 
 Nursery supplies 51 1   1 Year     1,200        2,400        1,200        1,200  

 Meeting, training, workshops for 400  participants 
US$30/participant/day 615 15 15 15 Participant-day          30        1,350           450         450         450  

A 3.3 Maintain existing ICDP and provide additional fund on domesticated wild flora & fauna to improve livelihoods of local communities in accordance with criteria jointly approved by the Project 
and the local community network 

 6 ICDP pilot activities 614   6   Project     1,500        9,000        9,000    
  2-Tissue Culture Lab equipment   4111 2     Unit   45,000      90,000      90,000      
  3-Nursery for Seedling  4112 3     Unit   40,000    120,000    120,000      

A 3.4 Eco-tourism packages developed and approved by concerned parties 
 Office supplies 52     1 Year     1,200        1,200          1,200  

 Meeting, training, workshops for 400  participants 
US$30/participant/day 615 30 30   Participant-day          30        1,800           900         900    

A 3.5 Organize fund raising meetings for potential donors and NGOs to sustain the ICDP projects 
 Office supplies 52   1   Year     1,200        1,200        1,200    

 Meeting, training, workshops for 400  participants 
US$30/participant/day 615   20 20 Participant-day          30        1,200           600         600  

A 3.6 Regular monitor and evaluate the implementation of ICDP activities in terms of sustainability and consistent with TBCA concept 
  Office supplies 52 1     Year     1,200        1,200        1,200      

  Meeting, training, workshops for 400  participants 
US$30/participant/day 615 10 10 10 Participant-day          30           900           300         300         300  

 Sub-total -Output 3       232,800    
 Project monitoring & administration               
 ITTO monitoring and review       9,000       
 ITTO midterm evaluation       7,500       
 Sub-total (Output 1-3 + ITTO M&E, MiE )        741,000       
 ITTO program support costs (8% on items 10-82 above)       59,280    
 GRAND TOTAL       800,280       
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3.4.2 Consolidate budget by component (Thailand Component) 
 
Category Description  Total   Year 1   Year 2   Year 3  
10 Personnel         

111 Project Manager      90,000   30,000  30,000  30,000  
112 Project Secretary  28,800   9,600   9,600   9,600  
113 Project Director/Coordinator  15,000     5,000    5,000   5,000  
114 2 x Deputy Project Director  24,000     8,000    8,000     8,000  
115 Head  of Technical Section  22,500   7,500   7,500  7,500  

116-118 Head of biodiversity conservation, information, 
administration section (3)  67,500    22,500   22,500   22,500  

119 5 Pas Superintendents  21,000   7,000   7,000    7,000  
120  3 Technicians 54,000   18,000   18,000   18,000  
121 Assistance (5), at US$ 300 per m  54,000    18,000    18,000     18,000  

122 Assistance at RFD (for Coordinator),  
at US$ 500 per m  18,000   6,000     6,000    6,000  

131 Consultant on GIS, at US$1,500 per m   18,000   6,000   6,000   6,000  
19 Subtotal    412,800     137,600    137,600  137,600  

20 Sub-contract         
21 Sub-contract (Laos Scientist) 15,000   -    15,000  -    
29 Subtotal      15,000   -     15,000   -    

30 Travel         

311 National Expert(s)/consultant(s), to Cam and 
Lao   7,200   2,400   2,400  2,400  

312 Others (4 Staff) 4 days/m  17,280   5,760    5,760   5,760  
313 Travel cost   13,500   4,500   4,500   4,500  

321 National Expert(s)/consultant(s) to Cam and 
Lao  9,000   3,000   3,000     3,000  

322 Others  to Cam and Lao  4,000   2,000   2,000    -    
331 Others (resource persons)  4,620   1,540   1,540   1,540  
39 Subtotal  55,600   19,200   19,200   17,200  

40 Capital Items         
411  2-Project Vehicles (4 Doors Pickup)    64,000   64,000    -    -  
412  1-Project Vehicles (Pickup Van)   43,000    43,000    -    -  
413  2-Notebook   3,000   3,000    -    -  
414  8-GPS   8,000   8,000    -    -  
415 Satellite Imaginaries  26,500   26,500    -    -  
416  3-Camara   8,000   8,000    -    -  
417  2-Projector   5,000   5,000    -    -  
418  2-Printer Laser Monochrome  800  800    -    -  
419  2-Printer Laser color   1,000   1,000    -    -  

4110  2-Computer   3,000   3,000    -    -  
4111  2-Tissue Culture Lab equipment    90,000    90,000    -    -  
4112  3-Nursery for Seedling   120,000   120,000    -    -  
4113  4-Air Condition   6,400   6,400    -    -  
4117  20-Table for meeting rooms    2,000   2,000    -    -  
4115  60-Chairs for meeting rooms   1,800   1,800    -    -  
4116  1-Photocopy Machine   4,000    4,000    -    -  
4117 Project offices  22,500    7,500  7,500  7,500  
4118 2 4x4 vehicles  2,400   800  800  800  
4119 Capital equipment   7,500     2,500   2,500    2,500  

49 Subtotal    418,900    397,300   10,800   10,800  
50 Consumable items         
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Category Description  Total   Year 1   Year 2   Year 3  

51 Nursery supplies    3,600   1,200   1,200   1,200  
52 Office supplies   3,600     1,200    1,200   1,200  
53 Gas and lubricants  13,500  4,500  4,500    4,500  
54 Spares  9,000   3,000     3,000   3,000  
55 Utilities  18,000    6,000     6,000   6,000  
56 Office supplies  15,000     5,000     5,000   5,000  
59 Subtotal 62,700   20,900   20,900    20,900  

60 Miscellaneous         
611 Petrol and maintenance    14,400   4,800  4,800   4,800  
612 PSC meetings   3,000   1,000   1,000   1,000  
613 Taskforce meeting  3,000   1,000   1,000   1,000  
614 6 ICDP pilot activities   9,000    -      9,000   -    
615 Meeting, training, workshops   12,000    6,000   3,000   3,000  
616 Information, media, publications    19,000   -     10,000   9,000  
617 Phone, fax  9,000   3,000   3,000   3,000  
621  Audit cost  4,500   1,500    1,500   1,500  
69 Subtotal   73,900    17,300   33,300   23,300  

70 National Management cost 25,152        
80 Project monitoring & administration         

81 ITTO monitoring and review  9,000        
82 ITTO midterm evaluation  7,500        

  Sub-total (10-82)  1,080,552        
83 ITTO program support costs         59,280        

  Sub-total (81-83) 75,780       
100 GRAND TOTAL 1,139,832        
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3.4.3 ITTO Yearly Budget (Thailand Component) 
 

Category Description Total Year 1 Year 
2 Year 3 

10 Project Personnel         
 11 National Experts (Long-term)         
  11.1 Project Manager, at US$ 2,500 per m   90,000    30,000  30,000  30,000  
  11.2 Project Secretary, at US$ 800 per m   28,800      9,600   9,600  9,600  
 12 Other Personnel         
  12.1 Field Assistance (5), at US$ 300 per m  54,000  18,000  18,000   18,000  

  12.2 Assistance at RFD (for Coordinator), at 
US$500 per m   18,000   6,000   6,000   6,000  

 13 13.1 Consultant on GIS, at USD 1,500 per m   18,000   6,000   6,000    6,000  
 19 Component Total 2 08,800  69,600  69,600   69,600  

20 Sub-contract         
 21 Sub-contract (Laos Scientist), lump sum  15,000        -     15,000         -     
 29 Component Total  15,000  -    15,000   -    

30 Travel         
 31 Daily subsistence allowance          

  31.1 National Expert(s)/consultant(s), to Cam and 
Lao, at US$  100/day 8 days/year   7,200  2,400   2,400  2,400  

  31.2 Others (4 Staff) 4 days/m, US$30/day  17,280   5,760  5,760   5,760  
 32 International travel         

  32.1 National Expert(s)/consultant(s) to Cam and 
Lao, 6 Air-tickets (1 trips/year)  9,000  3,000  3,000   3,000  

  32.2 Others  to Cam and Lao, 4 Air-tickets (2 
trips/year)  4,000   2,000   2,000            -     

 33 Local transport costs         
  33.1 Others (resource persons)  4,620   1,540   1,540   1,540  
 39 Component Total  42,100   14,700  14,700   12,700  

40 Capital Items         
 41 Capital equipments         
   41.1  2-Project Vehicles (4 Doors Pickup)    64,000   64,000    -    -  
   41.2  1-Project Vehicles (Pickup Van)  43,000  43,000    -    -  
   41.3  2-Notebook  3,000  3,000    -    -  
   41.4  8-GPS   8,000   8,000    -    -  
   41.5 Satellite Images  26,500  26,500    -    -  
   41.6  3-Camera   8,000  8,000    -    -  
   41.7  2-Projector  5,000  5,000    -    -  
   41.8  2-Printer Laser Monochrome   800   800    -    -  
   41.9  2-Printer Laser color   1,000   1,000    -    -  
   41.10  2-Computer  3,000  3,000    -    -  
   41.11  2-Tissue Culture Lab equipment   90,000   90,000    -    -  
   41.12  3-Nursery for Seedling  120,000   120,000    -    -  
   41.13  4-Air Condition   6,400  6,400    -    -  
   41.14  20-Table for meeting rooms   2,000   2,000    -    -  
   41.15  60-Chairs for meeting rooms   1,800  1,800    -    -  
   41.16  1-Photocopy Machine  4,000  4,000    -    -  
 49 Component Total 386,500  386,500  -    -    

50 Consumable items         
 51 Nursery supplies 3,600  1,200  1,200   1,200  
 52 Office supplies  3,600  1,200  1,200   1,200  
 59 Component Total 7,200   2,400  2,400  2,400  
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Category Description Total Year 1 Year 
2 Year 3 

60 Miscellaneous         
 61 Sundry         

   61.1 Petrol and maintenance (2 x US$ 
2,400/year)  14,400  4,800   4,800  4,800  

   61.2 PSC meetings (3 x US$ 1,000)  3,000  1,000   1,000    1,000  
   61.3 Taskforce meeting (3 x US$ 1,000)  3,000   1,000   1,000  1,000  
   61.4 6 ICDP pilot activities  9,000         -     9,000          -     

   61.5 Meeting, training, workshops for 400  
participants US$30/participant/day  12,000   6,000   3,000   3,000  

   61.6 Information, media, publications  19,000         -     10,000  9,000  
 62  Audit cost (3 x US$1,500) 4,500  1,500  1,500   1,500  
 69 Component Total 64,900  14,300  30,300   20,300  

80 Project monitoring & administration         
 81 ITTO monitoring and review 9,000        
 82 ITTO midterm evaluation 7,500        
 Sub-total (10-82) 741,000        
 83 ITTO program support costs (8% on items 10-82) 59,280        
 89 Component Total (81-83) 75,780        

100 GRAND TOTAL 800,280        
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3.4.4 Executing agency budget by component (Thailand Component) 
 

Category Description Total Year 1 Year 2 Year 3 
10 Personnel         

113 Project Director/Coordinator       15,000          5,000          5,000          5,000  
114 2 x Deputy Project Director       24,000          8,000          8,000          8,000  
115 Head  of Technical Section       22,500          7,500          7,500          7,500  

116 Head of biodiversity conservation 
section       22,500          7,500          7,500          7,500  

117 Head of information section       22,500          7,500          7,500          7,500  
118 Head of administration section       22,500          7,500          7,500          7,500  
119 5 Pas Superintendents       21,000          7,000          7,000          7,000  
120  3 Technicians       54,000        18,000        18,000        18,000  
19 Subtotal   204,000      68,000      68,000      68,000  

30 Duty travel         
313 Travel cost       13,500          4,500          4,500          4,500  
39 Subtotal     13,500        4,500        4,500        4,500  

40 Capital items         
4117 Project offices       22,500          7,500          7,500          7,500  
4118 2 4x4 vehicles         2,400            800            800            800  
4119 Capital equipment         7,500          2,500          2,500          2,500  

49 Subtotal     32,400      10,800      10,800      10,800  
50 Consumable Items         

53 Gas and lubricants       13,500          4,500          4,500          4,500  
54 Spares         9,000          3,000          3,000          3,000  
55 Utilities       18,000          6,000          6,000          6,000  
56 Office supplies       15,000          5,000          5,000          5,000  
59 Subtotal     55,500      18,500      18,500      18,500  

60 Miscellaneous         
617 Phone, fax         9,000          3,000          3,000          3,000  
69 Subtotal       9,000        3,000        3,000        3,000  

  SUBTOTAL all categories   314,400    104,800    104,800    104,800  
  Management cost (8%)       25,152  

  Grand Total   339,552  
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3.4.53.4.5 ITTO Master Budget Table (Cambodia Component) 
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Output 1: Management plans incorporating research results on wide-ranging species and ecological processes, which are compatible between countries, established and implemented 
A 1.1 Revise and establish Project Steering Committee (PSC), strengthen the National Coordinating Office (NCO) and Project Management Team (PMT) for the TBCA in accordance with ITTO rules 

 Project Manager 112 12 12 12 Months 1,450 52,200 17,400 17,400 17,400 
 Community Outreach and Participatory Land Use Planning Coordinator 113 12 12 12 Months 650 23,400 7,800 7,800 7,800 
 Forest Land Use Planning and Biodiversity Conservation Specialist 114 12 12 12 Months 700 25,200 8,400 8,400 8,400 
 GIS Specialist 115 12 12 12 Months 600 21,600 7,200 7,200 7,200 
 Project Accountant 116 12 12 12 Months 650 23,400 7,800 7,800 7,800 
 TA 117 10 10 10 Months 2,000 60,000 20,000 20,000 20,000 
 Community Livelihood Development Officer 118 12 12 12 Months 350 12,600 4,200 4,200 4,200 
 Field Assistance (5), at US$ 300 per m 119 5 5 5 Person-Years 300 54,000 18,000 18,000 18,000 

 PM, TA, National Specialist(s)/ consultant (s), to Thai and Lao, at 
US$  100/day 15days/year  311 1 1 1 Person-years 1,500 4,500 1,500 1,500 1,500 

 PM, TA, National Specialist(s)/consultant (s) to Thai and Lao, 6 Air-tickets 
(1 trips/year) 321 6 6 6 Person-Years 500 9,000 3,000 3,000 3,000 

 Field subsistence allowance and accommodation  322 12 12 12 Months 1000 36,000 12,000 12,000 12,000 
 Petrol and maintenance (3 x US$ 6,000/year) 611 1 1 1 Years 6,000 18,000 6,000 6,000 6,000 
 Auditor 621 1 1 1 Years 3,000 9,000 3,000 3,000 3,000 
 Sub-total             348,900       

A 1.2 Organize a Project Steering Committee, joint task force workshops, and stakeholder meetings to provide practical means for harmonizing trans-boundary management plans and activities in the PVPF 
 Office supplies 521  1 1  1 Years 1,800 5,400 1,800 1,800 1,800 
 PSC meetings (3 x US$ 4,000) 612 1 1 1 Years 4,000 12,000 4,000 4,000 4,000 
 Taskforce and stakeholder meeting   (3 x US$ 1,500) 613 1 1 1 Years 1,500 4,500 1,500 1,500 1,500 
 Sub-total             21,900       

A 1.3 Conduct analyses of land use and land cover changes in the Preah Vihear Protected Forest and on the basis of those analyses develop preliminary estimates of changes in carbon stocks in the PVPF 
 Sub-contract ( Laos Scientist)  21   1   Years 6,000 6,000   6,000   
 Others (3 Staff) 10days/m, US$30/day; 3m/year 312 90 60   Person-years 30 4,500 2,700 1,800   
 Assessment of changes in Carbon stocks in the PVPF 315 1     Study 4,500 4,500 4,500     
 Sub-total             15,000       

A 1.4 Conduct a feasibility study for amending the suitable/appropriate boundary of PVPF and land-use mapping and demarcation of community uses areas within and around PVPF 
 Others (3 Staff) 10days/m, US$30/day; 3m/year 312 90 60   Person-years 30 4,500 2,700 1,800   
 Sub-total             4,500       

A 1.5 Gather wildlife distribution and botanical study in and around the PVPF 
 Others (3 Staff) 10days/m, US$30/day; 3m/year 312 90     Person-years 2,700 2,700 2,700     
 Sub-total             2,700       
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A 1.6 Publish the results of  research findings 
 Information, research finding publications 616 1 1 1 Years 16,500 16,500 5,500 5,500 5,500 
 Sub-total             16,500       

A 1.7 Organize Regional Conference on Biodiversity Conservation in Tropical Forests  
 Regional Conference on Biodiversity Conservation in Tropical Forests 617     1 Conference 70,000 70,000     70,000 
 Sub-total             70,000       
 Sub-total for Output 1       479,500    

Output 2: Capacity of multi-stakeholders in biodiversity conservation and monitoring strengthened 
A 2.1 Conduct law enforcement patrols in target sites on a regular, consistent basis. 

 Law enforcement patrols (Reduce Emissions associated with Illegal Forest 
Activities) 314 10 12 10 Months 2,550 81,600    25,500  30,600 25,500 

 Sub-total             81,600       
A 2.2 Coordinate quarterly meetings and workshops with relevant stakeholders, and regular consultations, with stakeholders on trans-boundary biodiversity conservation. 

 National Conference on Biodiversity Conservation and the Conservation of 
Carbon Stocks in the Permanent Forest Estate 618   1   Conference    40,000        40,000     40,000    

 Project Launching Stakeholders Workshop 619 1     Workshop      5,000          5,000       5,000      

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 30 30 30 Participant-

days 30 2,700 900 900 900 

 Sub-total             47,700       
A 2.3 Provide training to the staff of the PVPF in biodiversity conservation, GIS mapping, land-use planning, forest management planning and habitat suitability analysis. 

 Others (resource persons) 331 1 1 1 Year 750 2,250 750 750 750 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050      1,350     1,350    1,350  

 Sub-total             6,300       

A 2.4 Organize training programs on forest conservation, forest climate change mitigation, REDD, and law enforcement for relevant stakeholders and organize and conduct workshops to disseminate 
information on law enforcement and international conventions related to biodiversity conservation, such as CITES and CBD, 

 Others (resource persons) 331 1 1 1 Year 750 2,250 750 750 750 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050      1,350     1,350    1,350  

 Sub-total             6,300       
A 2.5 Organize stakeholder meetings for trans-boundary biodiversity conservation cooperation and mitigating future land use change, as well as proposed adjustments if needed 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050      1,350     1,350    1,350  

 Sub-total             4,050       
A 2.6 Strengthen Protected Forest management by allocating more equipment and staff to resource management and monitoring activities.   

 4WD Pick-up Trucks Double Cab  44.1 3     Units    28,000        84,000  84,000      
 Motorbikes 44.2 6     Units      1,500          9,000   9,000      
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 Protected Forest Head Quarters 44.3 1     Units  100,000      100,000   100,000      
 Air Conditioners 44.4 6     Units      1,600          9,600       9,600      
 Tables for Meeting Rooms 44.5 20     Units         100          2,000       2,000      
 Solar Battery Panels and Deep Cycle Batteries 44.6 10     Units      1,500        15,000     15,000      
 Photocopier 44.7 1     Units      2,500          2,500       2,500      
 Printer color A3 44.8 1     Units      2,000          2,000       2,000      
 Monochrome Laser Printer 44.9 1     Units      2,000          2,000       2,000      
 LCD Projectors 44.10 2     Units      1,500          3,000       3,000      
 Laser Printers 44.11 3     Units         500          1,500       1,500      
 Laptop Computers with Microsoft Office 44.12 3     Units      1,600          4,800       4,800      
 Hand-held Digital Cameras 44.13 5     Units         500          2,500       2,500      
 GPS 60csx 44.14 6     Units         600          3,600       3,600      
 Generators 44.15 2     Units      2,000          4,000       4,000      
 Field Equipment and Camping Gear 44.16 20     Units         200          4,000       4,000      
 External Hard Disks 44.17 2     Units         350             700          700      
 Computer (Database and MIST) 44.18 5     Units      1,500          7,500       7,500      
 Communication devices  44.19 20     Units         150          3,000       3,000      
 Chairs for Meeting Rooms 44.20 60     Units           30          1,800       1,800      
 Pumping Wells  44.21 10     Units      1,500        15,000     15,000      
 Scanner A3 44.22 1     Units      3,000          3,000       3,000      
 ArcGIS 3D Analyst 44.25 1     Units      6,830          6,830       6,830      
 ArcGIS Spatial Analyst 44.26 1     Units      6,830          6,830       6,830      
 Satellite imagery - ALOS(AVNIR-2) 44.27 10     Units         300          3,000       3,000      
 Satellite imagery - ALOS(Prism) 44.28 5     Units         300          1,500       1,500      
 Satellite imagery - ALOS(Palsar) 44.29 4     Units         300          1,200       1,200      
 Satellite imagery - Landsat 44.30 3     Units         800          2,400       2,400      
 Specialist for Establishing Plant Nursery  22 8     Months         600        4,800    4,800      
 Specialist for Establishing Tissue Culture Lab 23 8     Months         600        4,800    4,800      
 Sub-total             311,860        

A 2.7 Organize training on domestication of wild flora and fauna for local FA and local community people. 
 Others (resource persons) 331 1 1 1 Years 750 2,250 750 750 750 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050      1,350     1,350    1,350  

 Sub-total             6,300       
A 2.8 Organize training on land-use planning, demarcation, GIS mapping for local FA and local community 

 Others (resource persons) 331 1 1 1 Years 750 2,250 750 750 750 
 Meetings, training, workshops for 1,440  participants at 615 45 45 45 Participant- 30 4,050      1,350     1,350    1,350  
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US$30/participant/day days 
 Sub-total             6,300       
 Sub-total for Output 2              470,410        

Output 3: Local communities are empowered to implement activities linking livelihoods improvement to reduction of dependence on resources of protected areas 
A 3.1 Plan and conduct a comprehensive sustainable livelihood development, potential eco-tourism development assessment and scale up local community fora and networks. 

 Others (3 Staff) 10days/m, US$30/day; 3m/year 312 90     Person-years 30 2,700 2,700     
 Sub-total             2,700       

A 3.2 Organize reciprocal visits between staff of the PVPF and local communities network to gain experience from other projects in Cambodia for promoting trans-boundary biodiversity conservation. 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050      1,350     1,350    1,350  

 Sub-total             4,050       

A 3.3 Maintain existing ICDP and provide additional fund on domesticated wild flora & fauna to improve livelihoods of local communities in accordance with criteria jointly approved by the Project and the 
local community network.  

 Maintain existing ICDP  614 1 1 1 Years 1,000 3,000 1000 1,000 1,000 
 Nursery for Seedlings 44.23 1     Units    52,500        52,500     52,500      
 Tissue Culture Lab Equipment 44.24 1     Units    45,000        45,000     45,000      
 Sub-total             100,500       

A 3.4 Increase economic opportunities for local communities through sustainable agriculture and agro-forestry practices and community base-ecotourism in the buffer zones of the PVPF 

 Seedling Production (fast growing trees & fruit trees) 80,000 
seedlings/year*3years  511 1 1  1 Years 15,000 45,000 15,000 15,000 15,000 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050 1,350 1,350 1,350 

 6 ICDP pilot activities 614 2  4   Activity 3,500 21,000 7,000 14,000   
 Sub-total             70,050       

A 3.5 Raise awareness of local communities through meetings and consultations to discuss the purposes of the establishment of the PVPF and the regulations of the Forestry Law.   

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050 1,350 1,350 1,350 

 Sub-total             4,050       
A 3.6 Provide training in eco-tourism, community-based eco-tourism, sustainable agro-forestry, agriculture practices 

 Others (resource persons) 331 1 1 1 Years 750 2,250 750 750 750 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050 2,250 2,250 1,350 

 Sub-total             6,300       
A 3.7 Strengthen local community fora and network to facilitate biodiversity conservation 

 Meetings, training, workshops for 1,440  participants at 
US$30/participant/day 615 45 45 45 Participant-

days 30 4,050 1,350 1,350 1,350 

 Sub-total             4,050       
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 Sub-total for Output 3             191,700       
 Project monitoring & administration         
 ITTO monitoring and review 9,000       
 ITTO midterm evaluation 7,500       
 Sub-total (Output 1-3 + ITTO M&E, MiE )  1,158,110       
 ITTO program support costs (8% on items 10-82 above) 92,649    
 GRAND TOTAL 1,250,759       
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3.4.6 Consolidated budget by component (Cambodia Component) 
 
Category Description Total Year 1 Year 2 Year 3 

10 Personnel         
111 Project Director 15,000 5,000 5,000 5,000 
112 Project Manager 52,200 17,400 17,400 17,400 

113 
Community Outreach and Participatory Land Use 
Planning Coordinator 23,400 7,800 7,800 7,800 

114 
Forest Land Use Planning and Biodiversity 
Conservation Specialist 27,000 9,000 9,000 9,000 

115 GIS specialist 21,600 7,200 7,200 7,200 
116 Project accountant 23,400 7,800 7,800 7,800 

117 
TA Livelihood and Natural Resource  
Management 60,000 20,000 20,000 20,000 

118 Community Livelihood Development Officer 12,600 4,200 4,200 4,200 
119 Field Assistance (5) at US$ 300 per m 54,000 18,000 18,000 18,000 
120 Technical staffs 18,000 6,000 6,000 6,000 
19 Subtotal 307,200 102,400 102,400 102,400 
20 Sub-contract         
21 Sub-contract (Laos scientist)  6,000   6,000   
22 Specialist for Establishing Plant Nursery  4,800 4,800     
23 Specialist for Establishing Tissue Culture Lab 4,800 4,800     
29 Subtotal 6,000 0 6,000 0 
30 Travel         

311 National Expert(s)/consultant(s), to Thai and Lao  4,500 1,500 1,500 1,500 
312 Others (3 Staff) 10days/m 14,400 10,800 3,600 0 
313 Travel cost 3,600 1,200 1,200 1,200 

314 
Law enforcement patrols (Reduce Emissions 
associated with Illegal Forest Activities) 81,600 25,500 30,600 25,500 

321 National Expert(s)/consultant(s) to Thai and Lao 9,000 3,000 3,000 3,000 
322 Field subsistence allowance and accommodation  36,000 12,000 12,000 12,000 
331 Others (resource persons) 11,250 3,750 3,750 3,750 
39 Subtotal 160,350 57,750 55,650 46,950 
40 Capital Items         

411 Project offices 22,500 7,500 7,500 7,500 
421 1 4x4 vehicles        10,800  3,600 3,600 3,600 
431 Capital Equipment 7,500 2,500  2,500.00   2,500.00  

44.1 3-4WD Pick-up Trucks Double Cab 84,000 84,000     
44.2 6-Motorbikes 9,000 9,000     
44.3 1-Protected Forest Head Quarters 100,000 100,000     
44.4 6-Air Conditioners 9,600 9,600     
44.5 20-Tables for Meeting Rooms 2,000 2,000     
44.6 10-Solar Battery Panels and Deep Cycle Batteries 15,000 15,000     
44.7 1-Photocopier 2,500 2,500     
44.8 1-Color Printer A3 2,000 2,000     
44.9 1-Monochrome Laser Printer 2,000 2,000     

44.10 2-LCD Projectors 3,000 3,000     
44.11 3-Laser Printers  1,500 1,500     
44.12 3-Laptop Computers with Microsoft Office  4,800 4,800     
44.13 5-Hand-held Digital Cameras 2,500 2,500     
44.14 6-GPS 60csx 3,600 3,600     
44.15 2-Generators 4,000 4,000     
44.16 20-Field Equipment and Camping Gear 4,000 4,000     
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Category Description Total Year 1 Year 2 Year 3 
44.17 2-External Hard Disks 700 700     
44.18 5-Computers (Database and MIST) 7,500 7,500     
44.19 20-Communication devices  3,000 3,000     
44.20 60-Chairs for Meeting Rooms 1,800 1,800     
44.21 10-Pumping Wells  15,000 15,000     
44.22 1-Scanner A3 3,000 3,000     
44.23 1-Nursery for Seedlings 52,500 52,500     
44.24 1-Tissue Culture Lab Equipment 45,000 45,000     
44.25 1-ArcGIS 3D Analyst 6,830 6,830     
44.26 1-ArcGIS Spatial Analyst 6,830 6,830     
44.27 10-Satellite imagery - ALOS(AVNIR-2) 3,000 3,000     
44.28 5-Satellite imagery - ALOS(Prism) 1,500 1,500     
44.29 4-Satellite imagery - ALOS(Palsar) 1,200 1,200     
44.30 3-Satellite imagery - Landsat 2,400 2,400     

451 
Land for Protected Forest HQ, Ranger Station and 
Nursery 100,000 100,000     

49 Subtotal 540,560 513,360 13,600 13,600 
50 Consumable items         

511 
Seedling Production (fast growing trees &fruits 
trees) 80,000 seedling/year*3years  49,500 16,500 16,500 16,500 

521 Office supplies 3,600 1,200 1,200 1,200 
531 Utilities 18,000 6,000 6,000 6,000 
59 Subtotal 71,100 23,700 23,700 23,700 
60 Miscellaneous         

611 Petrol and maintenance 18,000 6,000 6,000 6,000 
612 PSC meetings  12,000 4,000 4,000 4,000 
613 Taskforce and stakeholder meetings 4,500 1,500 1,500 1,500 
614 6 ICDP pilot activities 24,000 8,000 15,000 1,000 
615 Meetings, training, workshops 43,200 14,400 14,400 14,400 
616 Information, publications 16,500 5,500 5,500 5,500 

617 
Regional Conference on Biodiversity 
Conservation in Tropical Forests 70,000     70,000 

618 

National Conference on Biodiversity 
Conservation and the Conservation of Carbon 
Stocks in the Permanent Forest Estate 40,000   40,000   

619 Project Launching Stakeholders Workshop 5,000 5,000     
620 Phone, fax, email, Internet 3,600 1,200 1,200 1,200 
621  Audit cost 9,000 3,000 3,000 3,000 
69 Subtotal 245,800 48,600 90,600 106,600 
70 National Management cost 29,850       
80 Project monitoring & administration         
81 ITTO monitoring and review 9,000       
82 ITTO midterm evaluation 7,500       

  Sub-total (11-82, Excluded EA Contribution) 1,158,110       
83 ITTO program support costs (8% on items 10-82 

above) 92,649       

  Sub-total ITTO  (Excluded EA Contribution) 1,250,759       
100 GRAND TOTAL (Included EA Contribution) 1,479,609       
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3.4.7 ITTO yearly budget (Cambodia Component) 
 
Category Description Total Year 1 Year 2 Year 3 

10 Personnel         
112 Project Manager 52,200 17,400 17,400 17,400 

113 
Community Outreach and Participatory Land Use 
Planning Coordinator 23,400 7,800 7,800 7,800 

114 
Forest Land Use Planning and Biodiversity 
Conservation Specialist 25,200 8,400 8,400 8,400 

115 GIS specialist 21,600 7,200 7,200 7,200 
116 Project accountant 23,400 7,800 7,800 7,800 

117 
TA Livelihood and Natural Resource 
Management 60,000 20,000 20,000 20,000 

118 Community Livelihood Development Officer 12,600 4,200 4,200 4,200 
119 Field Assistance (5) at US$ 300 per month 54,000 18,000 18,000 18,000 
19 Subtotal 272,400 90,800 90,800 90,800 
20 Sub-contract         
21 Sub-contract (Laos scientist)  6,000 0 6,000 0 
22 Specialist for Establishing Plant Nursery  4,800 4,800     
23 Specialist for Establishing Tissue Culture Lab 4,800 4,800     
29 Subtotal 15,600 9,600 6,000 0 
30 Travel         

311 National Expert(s)/consultant(s) to Thai and Lao  4,500 1,500 1,500 1,500 
312 Others (3 Staff) 10days/month 14,400 10,800 3,600 0 

314 
Law enforcement patrols (Reduce Emissions 
associated with Illegal Forest Activities) 81,600 25,500 30,600 25,500 

315 
Assessments of changes in carbon stocks in the 
PVPF 4,500 4,500     

321 National Expert(s)/consultant(s) to Thai and Lao 9,000 3,000 3,000 3,000 
322 Field subsistence allowance and accommodation  36,000 12,000 12,000 12,000 
331 Others (resource persons) 11,250 3,750 3,750 3,750 
39 Subtotal 161,250 61,050 54,450 45,750 
40 Capital Items         

44.1 3-4WD Pick-up Trucks Double Cab 84,000 84,000     
44.2 6-Motorbikes 9,000 9,000     
44.3 1-Protected Forest Head Quarters 100,000 100,000     
44.4 6-Air Conditioners 9,600 9,600     
44.5 20-Tables for Meeting Rooms 2,000 2,000     
44.6 10-Solar Battery Panels and Deep Cycle Batteries 15,000 15,000     
44.7 1-Photocopier 2,500 2,500     
44.8 1-Color Printer A3 2,000 2,000     
44.9 1-Monochrome Laser Printer 2,000 2,000     

44.10 2-LCD Projectors 3,000 3,000     
44.11 3-Laser Printers  1,500 1,500     
44.12 3-Laptop Computers with Microsoft Office 4,800 4,800     
44.13 5-Hand-held Digital Cameras 2,500 2,500     
44.14 6-GPS 60csx 3,600 3,600     
44.15 2-Generators 4,000 4,000     
44.16 20-Field Equipment and Camping Gear 4,000 4,000     
44.17 2-External Hard Disks 700 700     
44.18 5-Computers (Database and MIST) 7,500 7,500     
44.19 20-Communication devices  3,000 3,000     
44.20 60-Chairs for Meeting Rooms 1,800 1,800     
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Category Description Total Year 1 Year 2 Year 3 
44.21 10-Pumping Wells  15,000 15,000     
44.22 1-Scanner A3 3,000 3,000     
44.23 1-Nursery for Seedlings 52,500 52,500     
44.24 1-Tissue Culture Lab Equipment 45,000 45,000     
44.25 1-ArcGIS 3D Analyst 6,830 6,830     
44.26 1-ArcGIS Spatial Analyst 6,830 6,830     
44.27 10-Satellite images - ALOS(AVNIR-2) 3,000 3,000     
44.28 5-Satellite images - ALOS(Prism) 1,500 1,500     
44.29 4-Satellite images - ALOS(Palsar) 1,200 1,200     
44.30 3-Satellite images - Landsat 2,400 2,400     

49 Subtotal 399,760 399,760 - - 
50 Consumable items         

511 
Seedling Production (fast growing trees &fruits 
trees) 80,000 seedling/year*3years  45,000 15,000 15,000 15,000 

521 Office supplies 5,400 1,800 1,800 1,800 
59 Subtotal 50,400 16,800 16,800 16,800 
60 Miscellaneous         

611 Petrol and maintenance 18,000 6,000 6,000 6,000 
612 PSC meetings  12,000 4,000 4,000 4,000 
613 Taskforce and stakeholder meetings 4,500 1,500 1,500 1,500 
614 6 ICDP pilot activities 24,000 8,000 15,000 1,000 
615 Meetings, training, workshops 43,200 14,400 14,400 14,400 
616 Information, publications 16,500 5,500 5,500 5,500 

617 
Regional Conference on Biodiversity 
Conservation in Tropical Forests 70,000     70,000 

618 

National Conference on Biodiversity 
Conservation and the Conservation of Carbon 
Stocks in the Permanent Forest Estate 40,000   40,000   

619 Project Launching Stakeholders Workshop 5,000 5,000     
621  Audit cost 9,000 3,000 3,000 3,000 
69 Subtotal 242,200 45,900 91,900 105,900 
80 Project monitoring & administration         
81 ITTO monitoring and review 9,000       
82 ITTO midterm evaluation 7,500       

  Sub-total (10-82) 1,158,110       
83 ITTO program support costs (8% on items 10-82 

above) 92,649       
  Sub-total (81-83) 109,149       

100 GRAND TOTAL 1,250,759       
 



53 
 

3.4.8 Executing agency budget by component (Cambodia Component) 
 

Category Description  Total   Year 1   Year 2   Year 3  
10 Personnel         

111 Project Director  15,000 5,000 5,000 5,000 
120 Technical staffs 18,000 6,000 6,000 6,000 
19 Subtotal 33,000 11,000 11,000 11,000 
30 Duty travel         

313 Travel cost 3,600 1,200 1,200 1,200 
39 Subtotal 3,600 1,200 1,200 1,200 
40 Capital items         

411 Project offices 22,500 7,500 7,500 7,500 
421 1 4x4 vehicles 10,800 3,600 3,600 3,600 
431 Capital equipment 7,500 2,500 2,500 2,500 

451 
Land for Protected Forest HQ, Ranger 
Station and Nursery 100,000 100,000     

49 Subtotal 140,800 113,600 13,600 13,600 
50 Consumable Items         

531 Utilities 18,000 6,000 6,000 6,000 
59 Subtotal 18,000 6,000 6,000 6,000 
60 Miscellaneous         

620 Phone, Fax, Email, Internet 3,600 1,200 1,200 1,200 
69 Subtotal 3,600 1,200 1,200 1,200 

  SUBTOTAL all categories 199,000 133,000 33,000 33,000 
  Management cost (15%) 29,850       

Grand Total 228,850       
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3.4.9 ITTO Budget Table-Output Based (Thailand Component) 
 

Outputs
/activity Description Total  US$ 

Output 1 Capacity of national institution to design and implement TBC compatible protected areas Management 
plans incorporating research results on wide-ranging species and ecological processes is strengthened  

A 1.1 Revise and establish Project Steering Committee (PSC) and other coordination 
structures for the TBCA in accordance with ITTO rules         224,700  

A 1.2 Conduct PSC meeting and others in accordance with ITTO rules            6,000  
A 1.3 Gather wildlife distribution in the PPFC by  NDP scientist and park officials          15,840  

A 1.4 Strengthen GIS capacity for Cambodian and Laotian officials on GIS for modeling 
land use and species distribution            8,800  

A 1.5 Jointly conduct joint research on wide-ranging species distribution in the Emerald 
Triangle area by three countries            7,500  

A 1.6 Jointly conduct joint research on land use change in the Emerald Triangle area by 
three countries          16,140  

A 1.7 Publish the results of joint  research findings          14,000  
Sub-total       292,980  
Output 2 Appropriate institutional mechanisms in support of the TBC approach are put in place  

A 2.1 Update and maintain information system             5,000  

A 2.2 Collaborate with forest protection unit to prevent wildlife poaching, illegal logging, 
trading and collection of wild plants               900  

A 2.3 Collaborate with universities and NGOs to conduct training on  buffer zone 
management              4,620  

A 2.4 Provide necessary equipment and facilities to protected areas (e.g., Bun Thrik-Yod 
Mon) for effective patrolling and protection          183,700  

A 2.5 
Organize Joint Task Force and stakeholder meetings for trans-boundary biodiversity 
conservation cooperation and resolving future land use change derived from project 
phase II, as well as proposed adjustments if needed 

           1,350  

A 2.6 Organize stakeholders meetings on TBCA and project sustainability             1,800  

A 2.7 Conduct  training for forest protection units, park rangers and border patrol police on 
GIS and effective patrolling              1,350  

Sub-total       198,720  
Output 3 Local communities are empowered to implement activities linking livelihoods improvement to reduction 
of dependence on resources of protected areas  

A 3.1 Strengthen local community fora and network to facilitate biodiversity conservation            2,550  

A 3.2 Conduct outreach programs to local schools and local communities  to raise 
awareness on conservation and benefits on TBCA            3,750  

A 3.3 
Maintain existing ICDP and provide additional fund on domesticated wild flora & 
fauna to improve livelihoods of local communities in accordance with criteria jointly 
approved by the Project and the local community network 

           219,000  

A 3.4 Eco-tourism packages developed and approved by concerned parties            3,000  

A 3.5 Organize fund raising meetings for potential donors and NGOs to sustain the ICDP 
projects            2,400  

A 3.6 Regular monitor and evaluate the implementation of ICDP activities in terms of 
sustainability and consistent with TBCA concept            2,100  

Sub-total         232,800  
Others and ITTO costs   
ITTO monitoring and review 9,000 
ITTO midterm evaluation  7,500 
ITTO program support cost 59,280 
Sub-total 75,780 

Grand-total 800,280 
 
 
 
 
 
 



55 
 

3.4.10  ITTO  Budget Table-Output Based (Cambodia Component) 
 
 

Outputs
/activity Description Total  US$ 

Output 1: Management plans incorporating research results on wide-ranging species and ecological processes, which are 
compatible between countries, are established and implemented. 

A 1.1 Revise and establish Project Steering Committee (PSC), strengthen the National Coordinating Office 
(NCO) and Project Management Team (PMT) for the TBCA in accordance with ITTO rules 

348,900 

A 1.2 Organize a Project Steering Committee, joint task force workshops, and stakeholder meetings to provide 
practical means for harmonizing trans-boundary management plans and activities in the PVPF 

21,900 

A 1.3 Conduct analyses of land use and land cover changes in the Preah Vihear Protected Forest and on the 
basis of those analyses develop preliminary estimates of changes in carbon stocks in the PVPF 

15,000 

A 1.4 Conduct a feasibility study for amending the suitable/appropriate boundary of PVPF and land-use 
mapping and demarcation of community uses areas within and around PVPF 

4,500 

A 1.5 Gather wildlife distribution and botanical study in and around the PVPF 2,700 
A 1.6 Publish the results of  research findings 16,500 
A 1.7 Organize Regional Conference on Biodiversity Conservation in Tropical Forests  70,000 

Sub-total 479,500 
Output 2: Capacity of multi-stakeholders in biodiversity conservation and monitoring is strengthened. 

A 2.1 Conduct law enforcement patrols in target sites on a regular, consistent basis. 81,600 

A 2.2 Coordinate quarterly meetings and workshops with relevant stakeholders, and regular consultations, 
with stakeholders on trans-boundary biodiversity conservation. 

47,700 

A 2.3 Provide training to the staff of the PVPF in biodiversity conservation, GIS mapping, land-use planning, 
forest management planning and habitat suitability analysis. 

6,300 

A 2.4 Organize training programs on forest conservation, forest climate change mitigation, REDD, and law 
enforcement for relevant stakeholders and organize and conduct workshops to disseminate information 
on law enforcement and international conventions related to biodiversity conservation, such as CITES 
and CBD, 

6,300 

A 2.5 Organize stakeholder meetings for trans-boundary biodiversity conservation cooperation and mitigating 
future land use change, as well as proposed adjustments if needed 

4,050 

A 2.6 Strengthen Protected Forest management by allocating more equipment and staff to resource 
management and monitoring activities.   

311,860 

A 2.7 Organize training on domestication of wild flora and fauna for local FA and local community people. 6,300 
A 2.8 Organize training on land-use planning, demarcation, GIS mapping for local FA and local community 6,300 

Sub-Total 470,410 
Output 3: Local communities are empowered to implement activities linking livelihoods improvement to reduced dependence 
on resources of protected areas. 

A 3.1 Plan and conduct a comprehensive sustainable livelihood development, potential eco-tourism 
development assessment and scale up local community fora and networks. 

2,700 

A 3.2 Organize reciprocal visits between staff of the PVPF and local communities network to gain experience 
from other projects in Cambodia for promoting trans-boundary biodiversity conservation. 

             4,050 

A 3.3 Maintain existing ICDP and provide additional fund on domesticated wild flora & fauna to improve 
livelihoods of local communities in accordance with criteria jointly approved by the Project and the 
local community network. 

100,500 

A 3.4 Increase economic opportunities for local communities through sustainable agriculture and agro-forestry 
practices and community base-ecotourism in the buffer zones of the PVPF 

70,050 

A 3.5 Raise awareness of local communities through meetings and consultations to discuss the purposes of the 
establishment of the PVPF and the regulations of the Forestry Law.   

4,050 

A 3.6 Provide training in eco-tourism, community-based eco-tourism, sustainable agro-forestry, agriculture 
practices 

6,300 

A 3.7 Strengthen local community fora and network to facilitate biodiversity conservation 4,050 
Sub-total 191,700 
Others and ITTO costs  
 ITTO monitoring and review 9,000 
 ITTO midterm evaluation  7,500 
 ITTO program support cost 92,649 
Sub-total 109,149 
Grand-total  1,250,759 
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3.4.11 Justification of funding for capital expenditures 
 
The achievement of the objectives of Phase III of the project would be facilitated by several 
infrastructure and capital equipment expenditures, most notably the construction of a Preah 
Vihear Protected Forest Headquarters and Ranger Station, nurseries for fast growing trees and 
fruit tree seedlings, a tissue culture lab, and several four-wheel drive vehicles and motor 
bikes. The Headquarters and Ranger Station would form the focal point for the development 
of baseline data on forest resources of the Emerald Triangle Protected Forest Complex, as 
well as ensure effective use of the infrastructure and range of capital equipment that would be 
provided through the project. That infrastructure and equipment would strengthen the 
foundation for sustainable forest resources management, increase indigenous and fast growing 
tree planting in and around targeted local communities, provide alternative sources of 
fuelwood, support food security through fruit tree planting, encourage income generation 
though propagation of ornamental plants, including orchids as well as other species, and 
strengthen on-the-ground monitoring.  Park rangers and management staff would be trained to 
use more effective tools to prevent encroachment and poaching in high risk areas, in 
conducting patrols, and in collecting resource information. The Headquarters and Ranger 
Station would also be used a center for establishing and maintaining a system for measuring, 
reporting, and verifying the mitigation of carbon emissions associated with reduced 
deforestation and forest degradation and the enhancement of forest carbon stocks in the 
Emerald Triangle Protected Forest Complex.  
 
The infrastructure, capital equipment, and other resources currently available to the 
Cambodian Forestry Administration and the Thailand Royal Forest Department at the project 
site are considered to be inadequate to withstand increased pressures on forests and forest 
resources. Those limitations are especially reflected in requirements for geo-referenced 
information, including satellite interpretative hardware and software that would be provided 
in tandem with expanded GIS training. Conservation efforts have been rendered especially 
difficult in the Emerald Triangle Protected Forest Complex because there have been too many 
sites to inspect with limited means to support such inspections. In order to effectively address 
such challenges, it has become an urgent matter to secure those resources.  Deforestation will 
be substantively mitigated only if the forests of the Emerald Triangle Protected Forest 
Complex are monitored in real time and rapid-response interventions are rapidly mobilized. 
The limitations on current on-the-ground monitoring activities have been important factors 
affecting deforestation rates. These have provided incentives that, in essence, have supported 
the establishment of illegal settlements inside the Emerald Triangle Protected Forest Complex 
which are outside of agreed communes and villages development zones. Without an organized 
program of frequent field monitoring, forest clearings will continue to be subject to settlement 
and the establishment of commercial plantations.  
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3.4.12 List of Capital Items (Thailand Component) 
 
No. Capital Items Units Cost / 

Unit Total Use in Output Spec. Remarks 1 2 3 

1 
 Project Vehicles (4 
Door Pick-ups)  2 32,000 64,000.00 √ √ √ 

Pick-up diesel engine 3,000 cc, 4 wheels 
drive, 4 doors, equipped with air conditioner 
and communication radio, fiber roof and 
seats at the rear section 

2 existing pickup bought 
from Phase I, in 2002, are 
now not in good 
conditions, cost too much 
to repair and unsafe to use.  2 

 Project Vehicles 
(Pickup Van)  1 43,000 43,000.00 √ √ √ 

Pick-up diesel engine 3,000 cc, 4 wheels 
drive, 4 doors, equipped with air conditioner 
and communication radio, fiber roof and 
seats at the rear section 

3 

 Notebook Computers  

2 1,500 3,000.00 √ √  

HDD: 200GB or more 
Memory: 2GB or more 
CPU: Intel Core i7 or equivalent 
Optical Drive: DVD/RW Read & Write 
Display: Color LCD, 15.6 inch or more 
Interface USB, Serial, Parallel 
Wireless LAN: 802.11a/b/g/n 
Software: MS Office 2007 Pro, Windows 7 
Pro 

Provide necessary 
equipment and facilities to 
protected areas (e.g., Bun 
Thrik-Yod Mon) for 
effective patrolling and 
protection  

4 

 GPS units 

8 1,000 8,000.00 √ √  

Garmen GPS e60csx or higher Provide necessary 
equipment and facilities to 
protected areas ((e.g., Bun 
Thrik-Yod Mon) for 
effective patrolling and 
protection  

5 

Satellite Imagery 

1 26,500 26,500.00 √ √  

ArcGIS 3D Analyst, ArcGIS Spatial, 
Analyst, Satellite imagery- ALOS(AVNIR-
2)Satellite imagery- ALOS(Prism), Satellite 
imagery-ALOS(Palsar), Satellite imagery-
Landsat, other software-to be discussed with 
GIS Consultant 

Upgrade GIS information 

6 
 Cameras 

3 2,667 8,000.00 √ √  
SLR Resolution 4288x2848 Image Ratio 
3:02 12.3 million effective pixel, Image 
stabilization, with extra lens 

Provide necessary 
equipment and facilities to 
protected areas ((e.g., Bun 
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No. Capital Items Units Cost / 
Unit Total Use in Output Spec. Remarks 1 2 3 

Thrik-Yod Mon) for 
effective patrolling and 
protection  

7 
 Projectors  

2 2,500 5,000.00  √ √ 
One set for meeting room, same spec. as of 
Panasonic Projector Model PT-F300E, one 
set for field visit-same spec. as of Panasonic 
Projector Model  PT-LB1EA 

  

8  Printer Laser 
Monochrome  2 400 800.00 √ √ √ 

A4 Multi-function black and white laser 
printer 

Office, meetings, 
workshops 

9  Printers Laser color  2 500 1,000.00 √ √ √ 
A4 Color laser printer  Office, meetings, 

workshops 

10 

 Computer  

2 1,500 3,000.00 √ √ √ 

Intel Core 2 Quad processor Q8400 
(2.66GH, 4MB L2 Cache, 1333MHz 
FSB)NVIDIA GeForce GT220 Graphic4GB 
DDR3 / 1000GB HDDDVD±RW/±R Super 
multiDrive with Lightscribe Technology, 
Double Layer  Windows- 7 Home Premium 
64-bitMemory 19"LCD Monitor 

GIS Server 

11 

 Tissue Culture Lab 
equipment   

2 45,000 90,000.00   √ 

Lab Supplies; beakers, flask, cylinder, dish 
pipet, thermometer, hormones, etc. Media 
preparation: water purification, balance, pH 
meter, hot plate/stirrer cleaning equipment, 
media dispenser, refrigerator labeler gas 
stove, Sterilizing equipment. transfer 
chamber  Culture Growing: shelves, light  

2 ICDP Projects, at school 
and community, to 
propagate the wild orchids 
for commercial 

12 

 Nursery for Seedlings  

3 40,000 120,000.00   √ 

Nursery of 40x40 meters with concrete poles 
and iron pipe as roof material, cover with 
shade net, sprinkler watering system with 
pressure tank and high pressure pump, push 
carts, pickaxe, plastic bags, fertilizer  

2 bamboo nurseries for 
ICDP handicraft  
communities, 1 fruit 
tree/edible spp. for ICDP 
Food Bank community 

13  Air Conditioners  4 1,600 6,400.00   √  2,200 BTU split type with Silver Nano 
Filter และ Silver Nano Evaporator  

For 2 Tissue Culture Labs 

14  Tables for meeting 20 100 2,000.00  √ √ 50x200 cm collapsible table-vinyl top, 
stainless steel frame 

Office, meetings, 
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No. Capital Items Units Cost / 
Unit Total Use in Output Spec. Remarks 1 2 3 

rooms  workshops 

15  Chairs for meeting 
rooms  60 30 1,800.00  √ √ 

Standard meeting room chairs with soft seat 
and back 

Office, meetings, 
workshops 

16  Photocopy Machine  1 4,000 4,000.00 √ √ √ 
A3 size, Black & White 2 drawers   Office, meetings, 

workshops 
 TOTAL   386,500.00 
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3.4.13 List of Capital Items (Cambodia Component) 
 

 No.   Capital Items   Units   Cost/Unit   Total  
Use in Outputs 

Specification 
1 2 3 

1 4WD Pick-up trucks Double Cab  3        28,000       84,000  √ √ √ 
Pick-up diesel engine 3,000 cc, 4 wheels drive, 4 doors, equipped 
with air conditioner and communication radio, fiber roof and 
seats at the rear section, 2011 model 

2 Motorbikes 6          1,500         9,000  √ √ √ 125cc, Honda Dream 

3 Protected Forest Head Quarters 1      100,000     100,000  √ √ √ 
Cement concrete, 2 storey, roof tile,  
160 m2 working space, sewage, hygiene WC, electricity wire, 
Used for forestry management and biodiversity conservation. 

4 Air conditioners 6          1,600         9,600  √ √    2,200 BTU split type with Silver Nano Filter,  Silver Nano 
Evaporator  

5 Table for meeting room 20             100         2,000  √ √   50x200 cm collapsible table-vinyl top, stainless steel frame 

6 Solar Battery Panel and Deep Cycle 
batteries 10          1,500       15,000  √ √   Solar battery Panel (SHARP NT-84L5H), Deep Cycle Batteries 

(CONCORDE GPL-24) 

7 Photocopier 1          2,500         2,500  √ √   

A3 size, Black & White 
Copy/print speed: 35 sheets/m 
Resolution: 1,200 X 1,200 dpi (writing), 600 X 600 dpi (reading) 
2 drawers (A4 & A3), ADF is not necessary 

8 Printer color A3 1          2,000         2,000  √ √   

A3 size 
Resolution: 1,200 X 1,200 dpi 
Function: Copy, Scanning, Fax 
Printing Speed: 30 sheets/min, 
Canon IRC 3200/3220 

9 Monochrome Laser Printer 1          2,000         2,000  √ √   

A3 size 
Printing speed: 25 sheets/min 
Paper Cassette: 1 (250 sheets), 
Canon Laser LBP 3500 

10 LCD projectors 2          1,500         3,000  √ √   
3,000 lx 
1.2X zoom lens 
Canon/Sony 

11 Laser Printers  3             500         1,500  √ √   

A4 size 
Printing speed: 16 sheets/min 
Paper Tray: 1 (150 sheets) 
Canon Laser LBP 3100 
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 No.   Capital Items   Units   Cost/Unit   Total  
Use in Outputs 

Specification 
1 2 3 

12 Laptop computers with Microsoft 
Office 3          1,600         4,800  √ √ √ 

HDD: 200GB or more 
Memory: 2GB or more 
CPU: Intel Core i7 or equivalent 
Optical Drive: DVD/RW Read & Write 
Display: Color LCD, 15.6 inch or more 
Interface USB, Serial, Parallel 
Wireless LAN: 802.11a/b/g/n 
Software: MS Office 2007 Pro, Windows 7 Pro 

13 Handheld compact digital cameras 5             500         2,500  √ √ √ 

14.1 Megapixel, 1/2.3-inch CCD 
Digital zoom: 4x 
LCD Panel: 3.5-inch, 
Canon Power Shot SD 3500IS 14.1 MP 

14 GPS units 60csx 6             600         3,600  √ √   Garmin, GPS 60csx 

15 Generators 2          2,000         4,000    √   

Output: 5kVA 
Fuel: Diesel 
single-phase three wire 
Water-cooling 
DENYO DA-6000SS 

16 Field Equipment and Camping Gear 20             200         4,000    √   Hammocks, tents, backpacks, field shoes 

17 External Hard disks 2             350            700    √   
4TB 
1000BASE-T/100BASE-TX/10BASE-T, 
Buffalo TeraStation Pro II 

18 Computers (Database and MIST) 5          1,500         7,500  √ √   

HDD: 500GB or more 
Memory: 8GB or more 
CPU: Intel Core i7 or equivalent 
Optical Drive: DVD/RW Read & Write 
External Hard Disk: 500GB Pocket Media Drive 
Display: Color LCD, 22 inch or more 
Interface USBX4, SerialX1, ParallelX1 
Integrated: 10/100/1000 Ethernet 
Software: MS Office 2007 Pro, Windows 7 Pro, Avast Internet 
Security (for 1 year) 
 

19 Communication devices  20             150         3,000    √   Walky-talky icom 
20 Chairs for Meeting rooms 60               30         1,800  √ √   Standard meeting room chairs with soft seat and back 
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 No.   Capital Items   Units   Cost/Unit   Total  
Use in Outputs 

Specification 
1 2 3 

21 Pumping wells  10          1,500       15,000    √ √ Water pumping well 12cm diameter pipe,  
drill 12-20 m deep, cement concrete reinforce on the surface 

22 Scanner A3 1          3,000         3,000  √ √   

A3 size 
Desktop Type 
Document feeding: Automatic or manual (No flatbed) 
Resolution: 600 X 600 dpi 
Scanning Speed: 50 sheets/min, 
Canon SR5010C 

23 Nursery for seedlings 1        52,500       52,500    √ √ 

Nursery of 60x60 meters with concrete poles and iron pipe as 
roof material, cover with shade net, sprinkler watering system 
with pressure tank and high pressure pump, push carts, pickaxe, 
plastic bags, fertilizer  

24 Tissue culture lab equipment 1        45,000       45,000    √ √ 

Lab Supplies; beakers, flask, cylinder, dish pipet, thermometer, 
hormones, etc. Media preparation: water purification, balance, 
pH meter, hot plate/stirrer cleaning equipment, media dispenser, 
refrigerator labeler gas stove, Sterilizing equipment. Transfer: 
transfer chamber  Culture Growing: shelves, light  

25 ArcGIS 3D Analyst 1          6,830         6,830  √ √   Software, GIS Extension, ArcGIS 3D Analyst 
26 ArcGIS Spatial Analyst 1          6,830         6,830  √ √   Software, GIS Extension, ArcGIS Spatial Analyst 
27 Satellite imagery- ALOS(AVNIR-2) 10             300         3,000  √ √   10m, ALOS(AVNIR-2) 2010 
28 Satellite imagery- ALOS(Prism) 5             300         1,500  √ √   2.5m, ALOS(Prism) 2010 
29 Satellite imagery-ALOS(Palsar) 4             300         1,200  √ √   10m, ALOS(Palsar) 2010 
30 Satellite imagery-Landsat 3             800         2,400  √ √   6 month interpretation, Landsat 1990 
  TOTAL      399,760          
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3.5 Assumptions, risks and sustainability  
 
3.5.1 Assumptions and risks 

The ultimate success of the project depends on the continued shared commitment and political 
will of the three countries and its associated stakeholders to trans-boundary biodiversity 
conservation. That commitment and political will is reflected in several international and 
regional mechanisms, including the Greater Mekong Subregion (GMS) Working Group on 
Environment (WGE), the ASEAN Blueprint 2015, and the Mekong River Commission. Those 
mechanisms lessen the risk of weakening that commitment and political will by providing a 
catalytic mechanism to guide the establishment of an appropriate policy environment for the 
planning and execution of trans-boundary agreements. Moreover, the participating countries 
have ratified a number of international conventions related to biodiversity and the 
environment and each of the countries is committed to the United Nations Millennium 
Development Goals to eradicate poverty and ensure environmental sustainability, as well as to 
the 2010 biodiversity target to significantly reduce the current rate of biodiversity loss at 
global, regional and national levels.  
 
One of the critical underlying assumptions of Phase III of the project is that the executing 
agencies (RFD, FA and DoF) will provide qualified staff to participate in project activities, 
both at national and local levels, especially with regard to the collaborative research that is 
planned to be conducted on wide-ranging wildlife species distribution. It is also assumed that 
in Thailand the NPD, which has direct responsibility to manage protected areas, will assume 
greater leadership in project implementation. It is anticipated, as well, that the involvement of 
development NGOs and other donors to sustain ICDP activities in Thailand and Cambodia 
will increase the livelihoods of local communities and reduce their dependence on natural 
resources.  
 
The most significant risks that might impact effective project implementation, as well as 
mitigating actions to counteract those risks, include the following: 
 

• Lao PDR may still not be compelled to participate in project activities. This is an 
external risk that is essentially beyond the control of the project, but concerted efforts 
will be made in Phase III to mitigate its potential impacts by providing several 
opportunities for Lao PDR to participate in “soft” collaborative activities. These will 
be intended to smooth the pathway for their eventual full participation in Emerald 
Triangle Protected Forests Complex trans-boundary conservation activities subsequent 
to their securing official membership in ITTO. 

• Military tensions along the tri-national borders, or contagious diseases such as SARS 
or bird flu, might arise so that tourists, local and foreign, are too alarmed to visit 
project sites. These are also external risks over which the project has little or no 
control, but their impacts might be mitigated to some extent by understanding that 
their occurrences are irregular and oftentimes transitory and redoubling project efforts 
during those periods that they are inactive. 

• The government agencies responsible for executing Phase III of the project in 
Thailand and Cambodia (RFD, NPD, FA) might be unable to provide sufficient 
incentives for staff to commit themselves to the project or the NPD might be unable to 
provide adequate resources to Bun Tharik-Yod Mon, the recently-established wildlife 
sanctuary in Thailand, to ensure its effective protection and management. These are 
also external risks over which the project would have little or no control.  Its impacts 
might be mitigated to some extent, however, by ensuring that the most industrious, 
responsible and committed staff of those agencies are assigned to the project.   
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• Significant infrastructure may be developed under the GMS Economic Corridor 
Development program, which would fragment and damage critical ecosystems in the 
Emerald Triangle Protected Forests Complex. This is also an external risk over which 
the project would have little control, but its impacts might be mitigated to some extent 
by  efforts to influence the location of infrastructure development and restrict such 
development to the greatest extent possible to less critical areas of wildlife habitat that 
are located outside of primary animal migration paths.   

• Some local communities might choose to not actively participate in either ICDP or 
CLPD livelihood activities, but rather cling to clearing forest to support unsustainable 
agricultural practices. The impacts of this risk will be mitigated by screening 
procedures intended to exclude more disinterested communities as part of the 
Sustainable Livelihood Assessments that will be conducted in both Thailand and 
Cambodia. 

• Market incentives might be too strong for local communities to abstain from forest 
encroachment and unsustainable agriculture practices. The impacts of this risk would 
be mitigated by ensuring that the ICDP activities respond to local communities’ 
income requirements as reflected in the Sustainable Livelihoods Assessments that are 
conducted in Thailand and Cambodia to the greatest extent possible.  

• Project activities might not be implemented as scheduled in the work plan because of 
delayed funding or the complexities of administrative procedures and regulations. The 
impacts of these risks would be mitigated by recognizing that impediments such as 
those are not necessarily uncommon, anticipating the timing of their potential 
occurrences, and redoubling efforts during more productive periods of project 
implementation to ensure that the activities that are described in the work plan are 
implemented as envisioned to the greatest extent possible by the close of Phase III of 
the project.  

 
3.5.2 Sustainability 
 
The long-term sustainable institutional structures and financing mechanisms that are expected 
to support the continuation of post-project activities after the close of Phase III are 
summarized in the following discussion of sustainability. 

Thailand 
Prior to the institutional restructuring that was introduced in Thailand in 2002, there were 
several redundancies associated with the responsibilities of the RFD and DNP to manage the 
country’s forest resources. In the aftermath of that restructuring, however, project 
collaboration between the two government agencies has improved to a considerable extent. 
Staff, as well as equipment, has been shared and several project activities have been jointly 
implemented, including wildlife surveys, patrols, and the demarcation of boundaries of 
protected areas. In the application of the landscape approach to ecosystem management, the 
NPD is responsible for protecting biodiversity in the core zones of protected areas, while the 
RFD is responsible for managing remaining forest and forest lands in buffer zones in a 
sustainable manner, as well as for initiating ICDP activities to improve the livelihoods of local 
communities in an effort to provide incentives for those communities that will make them less 
dependent on forest resources. More recent restructuring, especially within the RFD, has 
streamlined lines of authority and further defined responsibilities to improve the effectiveness 
of forest resource management that will support the continuance of Phase III project activities 
after the close of the project.  
 
Project implementation in Thailand in Phases I and II was primarily co-financed by the annual 
government budget and recurrent budget support from ITTO, as well as partially from the on-
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going Government Policy on One Tambom One Product (OTOP) project, which is 
implemented in every village nationwide. While annual government allocations and other 
related funding may be insufficient to sustain effective implementation of biodiversity 
conservation and community livelihood activities after the close of Phase III, there are several 
promising opportunities to support sustainable financing. These include the following: 

• The RFD and the NPD have agreed to provide budgets for maintaining 
accommodations and equipment and employing staff affiliated with field offices.  

• Since the trans-boundary biodiversity conservation initiative is proving to be a model 
for forest resources management and its vision is consistent with government policies, 
the initiative will be integrated into other government programs, which will provide 
several other possible funding sources to sustain the project. 

• It is expected that several community livelihood activities supported through the 
ICDP, as well as the CLDP Cambodia, programs, especially those associated with 
ecotourism and perhaps the domestication of wild flora and fauna, will be able to 
achieve self-sufficiency and will naturally spread to other communities by the close of 
Phase III of the project. The project team will regularly monitor the status of 
livelihood activities and explore other potential sources of funding, including the 
private sector through corporate social responsibility programs, to sustain those 
activities until they are able to become self-sufficient.  

• International development programs will be introduced into local communities where 
eco-tourism and home-stay activities are launched. Funding to support those programs 
and strengthen their sustainability will be requested from the Small Grants Program 
(SGP) under the United Nations Development Program (UNDP). The RFD and DNP 
will assist local communities in preparing those proposals 

 

Cambodia 
In Cambodia, the CALM project will ensure that several of the project’s continuing activities 
will be funded for several years beyond the close of Phase III. Significant efforts have been 
made to underscore the sustainability of that project and the primary factors impacting that 
sustainability reflect a strong potential for sustaining the on-going activities of this project 
Since many of the interventions of Phase II of the project were institutional and consisted of 
capacity building, training and awareness raising, the continuation of post-project activities 
through Phase III of the project is expected to be sustainable. The largest share of 
interventions that required significant start-up investments are expected to have been 
completed by the close of Phase III and this will facilitate continuing many of the activities 
which are relatively low-cost beyond the life of the project. 

  
Contributing, as well, to the sustainability of project activities will be the collective 
contributions of Phase II and Phase III to strengthening the capacity of government staff at 
national and local levels to manage project activities. So, too, will be the project’s 
contributions by the close of Phase III that are associated with (1) the establishment of inter-
institutional coordination among relevant government agencies, which provided support for 
consultative and participatory processes that were introduced in Phase II and will be 
strengthened in Phase III; (2) the increased understanding among local communities of 
conservation priorities; and (3) the promotion of trust and respect for the voices of various 
national stakeholders.  
  
The project has also promoted leadership among national staff who have been involved in 
planning, decision-making and coordination of project activities. Cambodian nationals with a 
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minimum of technical assistance will, by the close of Phase III of the project, be able to lead 
the implementation process. This will ensure that there will be a minimal amount of post-
project dependency on external resources. The introduction of participatory land-use planning 
processes to local communities and stakeholders during Phase II and Phase III of the project, 
moveover, will have strengthened local capacity for land management and development 
planning, which will ease the transition to post-project implementation of continuing 
activities. The project has also assisted in the development of a landscape conservation plan 
that will be integrated into local, provincial and national planning processes, and encouraged 
the institutionalization of the principles of good governance so that improved accountability 
and transparency of decision-making processes will have been introduced to support the 
effective continuation of activities at the close of Phase III of the project. 
 
The project has been designed through each of its phases to fund establishment costs and 
minimize long-term maintenance costs of sustainable project initiatives.  While the initial 
costs of establishing those project initiatives were relatively high, operational and 
maintenance costs to continue those activities at the close of Phase III of the project are 
expected to be considerably lower.  It is nevertheless recognized that sufficient financial 
sustainability must be established to account for operational and maintenance costs, especially 
those of the community incentives and monitoring programs over the long term.  It is 
expected that several of the community livelihood activities, including those associated with 
ecotourism, will eventually achieve self-sufficiency. Indeed, opportunities for key-species 
ecotourism, which were evaluated in 2000-2004 and for which a framework was developed in 
Phase II of the project that benefits both biodiversity and local communities, suggest that 
there is potential for ecotourism revenues to finance continuing community livelihood 
activities.  The feasibility of establishing a trust fund, or securing long-term additional 
government financial commitments, to fund continuing project activities will also be explored 
during Phase III. 
 
Project initiatives have provided a sound structure for sustainable management of post-project 
activities at the close of Phase III. Site management staff who will be responsible for 
continuing project activities will be members of government authorities with appropriate 
jurisdictions. The use of project site managers will be based on a model that is currently used 
successfully by the Forestry Administration in other areas of the country. Under this structure, 
the Forestry Administration will employ project site managers to co-ordinate activities 
between Forest Administration jurisdictional units within landscapes of importance for 
biodiversity conservation. This will provide an effective means for recognizing important 
sites within landscapes. Other initiatives will provide infrastructure and procure equipment 
required for long-term management of those sites. 
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PART IV: IMPLEMENTATION ARRANGEMENTS 
 
4.1 Organizational structure and stakeholder involvement mechanisms 

 
4.1.1  Executing agency and partners 
 
Upon signing the contract for Phase III of the project with ITTO, Project Steering Committees 
(PSCs) will be established to supervise project activities and synthesize management 
guidelines for the three participating countries managing the Emerald Triangle Protected 
Forests Complex. The primary executing agencies (EAs) that are expected to jointly 
implement Phase III will include the RFD of Thailand, the FA of Cambodia and the DoF of 
Lao PDR (Figure 2 and Figure 3). Profiles of each of the EAs are provided in Appendix 1. 
National Coordinating Offices will also be established in each country to coordinate with each 
of the other participating countries. In Thailand, the Project Management Office, which will 
continue to be located in Phataem National Park, will be composed of four sections, including 
Administration, Information, Biodiversity Conservation and Community Outreach, to 
strengthen collaborative activities on the ground. 
 

 
Figure 2. Organizational structure for Phase III of the Emerald Triangle Protected Forests 
Complex project (Thailand Component). 
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Figure 3 Organizational structure for Phase III of the Emerald Triangle Protected Forests 
Complex project (Cambodia Component). 
 
4.1.2 Project management team 
The Director-General of each EA will appoint a project management team consisting of a 
Project Manager (PM), Project Secretary, consultants and other support staff to execute 
project activities in accordance with the proposed organizational chart and the approval of 
ITTO. The proposed teams for Thailand and Cambodia will consist of the following 
members: 
  

Thailand Cambodia  
• Project Manager (national, 36 mo.) • Project Manager (national, 36 mo.) 
• Project Secretary (national, 36 mo.) • Technical Advisor (30 mo.) 
• GIS Consultant (national, 12 mo.) • GIS Specialist (national, 36 mo.) 
 • Community Outreach  and 

Participatory Land Use Planning 
Coordinator (national, 36 mo.) 

 •   Forest Land-use Planning and 
Biodiversity Conservation Specialist 
(national, 36 mo.) 

 •   Project Accountant 
(national, 36 mo.) 

 
The proposed organization of Thailand and Cambodia is attached in Annex E and the Terms 
of Reference for key staff members are provided in Appendix 2. 
 
4.1.3 Project steering committee 
 
Phase III PSC members will include Director-Generals of the three EAs, an NPD 
representative, a Project Coordinator, National Coordinators, and representatives of ITTO, 
donors and other organizations as might be agreed among the three participating countries. 
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The first PSC meeting will be organized no later than the end of the third month after the start 
of the project to approve the operational plan and the terms of reference for all consultants. 
The Chair of the PSC will be rotated among participating countries. Specific functions of the 
PSC will include the following duties: 

• Meet at least once a year with venues and agendas to be drafted and discussed among 
the Country Coordinators of the three participating countries. 

• Oversee project implementation and approve work plans and budgets. 
• Review project progress and provide guidelines. 
• Secure international collaborations of participating countries. 

 
4.1.4 Stakeholder involvement mechanisms 
 
In addition to the PSC and National Coordinating Offices, Phase III project teams will 
collaborate with multi-stakeholders at regional and local levels through participatory 
processes. A Regional Advisory Committee and a Joint Task Force Working Group will be 
appointed to strengthen collaborative activities on the ground and ensure smooth integration 
of those activities into government institutions upon completion of Phase III of the project. 
The Regional Advisory Committee will be co-chaired by the Director of the Protected Area 
Administration Office, the Director of the Regional Forestry Office, and provincial 
representatives and NGOs. The Joint Task Force Working Group will be established to 
concentrate efforts on specific issues, including protection, buffer zone management and 
research. The Regional Advisory Committee and Joint-Task Force Working Group may meet 
more than once a year. 
 
4.2 Reporting, review, monitoring and evaluation 
 
During the initial eight weeks of project implementation, project managers and coordinators 
from Thailand and Cambodia will jointly prepare an inception report for the first meeting of 
the PSC and the ITTO. Phase III progress reports will be submitted in accordance with the 
“ITTO Manual for Project Monitoring, Review and Evaluation.” Progress reports will be 
produced bi-annually in February and August of each year of project implementation. 
Technical reports prepared by consultants will be produced and distributed according to those 
same guidelines as well. A mid-term evaluation, which is tentatively planned to be conducted 
in July-August 2012, will provide recommendations for the elaboration of the Phase III work 
plan. A final Phase III project report will be transmitted to the ITTO no latter than three 
months after the completion of Phase III.  
 
An ITTO monitoring mission will be also be organized in September 2012 and the 
governments of Thailand and Cambodia will organize monitoring missions in accordance 
with their own rules and procedures. 
  
4.3  Dissemination and mainstreaming of project learning  
 
4.3.1 Dissemination of project results 
 
The EAs and Project Management Teams will disseminate project results and lessons learned 
through hard copies and digital transmission via the internet through the following channels: 
 

• Scientific publications in national and international journals and bulletins, such as the 
ITTO Tropical Forest Update, ASEAN Biodiversity, Parks, and the International 
Journal of Tropical Ecology. 
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• Dissemination of technical reports and Phase III project results sent to the ITTO, the 
IUCN, FAO, the Mekong River Commission, the ADB, the RFD, the NDP, the FA, 
the DoF and the Ministries of Environment in GMS countries. 

• Dissemination of brochures and leaflets to provincial and local communities to 
increase awareness of the TBCA. 

 
4.3.2  Mainstreaming of project learning 
 
Prior to the completion of Phase III of the project, the Project Management Teams will 
organize a workshop for decision-makers and multi-stakeholders at which consultants and key 
Phase III project staff will have opportunities to share lessons learned from the 
implementation of Phase III project activities. There will be opportunities at that workshop to 
provide recommendations for extending Phase III activities into other potential sites.  
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APPENDIX 1: PROFILES OF THE EXECUTING AND COLLABORATING 
AGENCIES IN THAILAND AND CAMBODIA.  
 
Thailand 
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Cambodia 
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Royal Forest Department Profile 
 
The Royal Forest Department (RFD) was established on September 19, 1796. Previously, the 
Department was under the administration of Ministry of Interior and Ministry of Agriculture 
and Cooperatives. Based on the government reform in 1992, the RFD was subdivided into 
three departments, namely the Royal Forest Department, Department of National Park, 
Wildlife and Plant Conservation (DNP), and Department of Marine and Coastal Resources. 
All departments are under the Ministry of Natural Resources and Environment. The RFD 
comprises eight offices and one division at the central and 13 regional offices (Annex 1).  
 
The Community Management Office is the main responsible agency for the Management of 
the Emerald Triangle Protected Forests Complex to Promote Cooperation for Trans-boundary 
Biodiversity Conservation between Thailand, Cambodia and Laos (Phase II) and most likely 
for phase III. Currently, the RFD has more than 3,000 employees, of which tens have PhD 
degrees, hundreds have Master’s degrees, and the remaining has Bachelor’s degrees. The 
general mandates of the RFD are to manage economic forest, forest resources, non-timber 
forest products and forest land according to the Forestry laws and the national forest policy.  
 
Vision  
To be the main responsible agency to wisely manage forest resources of the country. 
 
To this end, the RFD is responsible for performing the following duties: 

• To control and prevent forest encroachment, destruction and other illegal 
activities in the designated areas; 

• To study, research, plan and collaborate reforestation activities; 

• To promote forest plantation, community forest, commercial plantation 
conducted by either private sector, public sector or individuals, in addition to 
analyze and assess the situation of economic forest in Thailand and overseas;  

• To conserve, protect, maintain and manage forest land, and to permit any forms 
of utilization of forest resources, forest industry, forest land and non-timber 
forest products; 

• To study and conduct research related to forest, non-timber forest products, 
wood, etc.; 

• To perform other duties as defined in forest laws or ministerial policies. 
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Cambodian Forestry Administration Profile 
 
The Forestry Administration (FA) is a government authority under the Ministry of 
Agriculture, Forestry and Fisheries (MAFF) responsible for managing forests and forest 
resources according to the National Forestry Sector Policy and the Forestry Law. 
 
The Forestry Administration has a unique vertical management and organizational structure 
throughout the country, which is divided into central, inspectorate, cantonment, division, and 
triage forestry administration levels. Currently, the FA has 1,495 employees, of which six 
have PhD degrees, 95 have Master’s degrees, 531 have Bachelor’s degrees, 284 technicians, 
and 578 have some type of certificate or are non-degree holders.  
 
Vision  
The FA viewed by the world community as a national agency of excellence for sustainable 
forest management, making a maximum contribution to Cambodia's socio-economic 
development. 
 
Mission  
The FA has the authority to manage the forest and forest resources of the Kingdom of 
Cambodia according to the National Forestry Sector Policy and the Forestry Law. The 
primary objective of the FA is to ensure the sustainable management of forests in the country. 
To this end, the FA is responsible for performing the following duties based on the 
Cambodian Forestry Law: 

• To manage and develop the government officials of the FA for the whole 
country, from central, inspectorate, cantonment, and division levels, to the 
triage level. 

• To ensure sustainable permanent forest estate management by regulating all 
forestry activities. 

• To study and collect data on all forests regarding scientific, economic, social, 
and environmental factors in order to set a sustainable production rate. 

• To assess forest boundaries and to classify and demarcate forestlands in order 
to develop a land use map of the permanent forest estate in coordination with 
the Ministry of Land & Urban Management and Construction, local 
authorities, and communities. 

• To prepare and implement the national forest management plan at each level of 
the FA. 

• To promote reforestation on degraded forest land and idle land. 
• To promote the development of community forestry agreements and programs 

by providing financial and technical assistance to communities where feasible. 
• To develop and implement programs for the research, protection and 

conservation of forest resources and wildlife. 
• To take appropriate measures to investigate, prevent and suppress all forest 

destruction, forest fires and forest clearing by effectively ensuring law 
enforcement. 

• To promote public education programs which demonstrate the importance of 
the management, protection and conservation of forest resources, as well as to 
take measures to rehabilitate natural ecosystems and conserve national forests. 

• To promote international cooperation in order to strengthen the capacity of 
forest protection and development. 

• To ensure the timely and complete assessment of all forest-related activities 
which may have significant social and environmental impacts prior to approval 
of such activities. 
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•  To perform other duties provided by MAFF leaders. The Forestry 
Administration is directed by one chief, equivalent to a Director of a 
Department, and is assisted by deputy chiefs as might be required. 
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APPENDIX 2: TASKS AND RESPONSIBILITIES OF KEY EXPERTS PROVIDED 
BY THE EXECUTING AGENCY.  

 
 
Thailand 
 
Position Responsibilities 
Project Director/Coordinator  
Qualifications 
• Thai citizen   
• University degree in forestry or 

natural resources (M.Sc. degree 
advantage)  

• A minimum of 10 years working 
experience in natural resources 
management and proven to 
manage donor projects 

• Knowledge of institutional 
analysis and proven leadership in 
team work 

• Holding the position at least 
Director of Office in the RFD 

• Overall responsibility of project 
implementation 

• Provide guidance for project implementation 
to ensure fruitful implementation as 
approved by Project Steering Committee 

• Coordinate with ITTO and representatives 
from Cambodia and Laos  

• Supervise Project Manager to prepare 
progress report and work plan as required by 
the ITTO and RFD 
 

Deputy Project Director  
• Thai citizen (fluent in English 

advantage)  
• University degree in forestry or 

natural resources (M.Sc. degree 
advantage  

• A minimum 5 years working 
experience in manage natural 
resources and proven to manage 
donor projects 

• Written and oral communication 
skills in English 

• Demonstrated good team 
working and coordinating with 
international, national and local 
stakeholders 

• Assist Project Director in overall 
responsibility of project 

• Supervise Project Manager to prepare 
progress report and work plan as required by 
the ITTO and RFD 

• Coordinate project technical& administrative 
activities 

• Work with counterparts in Cambodia and 
Laos to harmonize management guidelines 

• Monitor activities conducted by consultants 
• Coordinate other organizations (government, 

NGOs and local community network) to 
support project implementation 

 

Head of Administration Section  
• Thai citizen   
• University degree  
• A minimum 3 years working 

experience in project 
management and budget system 

• Experience in project writing, 
oral communication and 
presentation 

• Good understanding of project  
monitoring and evaluation  

• Proven ability to work with 
teams and other specialists  

• Assist Project Manager in Day-to-Day 
administration, and work with the project 
team and other consultants 

• Monitor overall project implementation 
• Assist Project Manager in procurement of 

equipment 
• Assist in monitoring progress of project 

activities 
• Assist in other activities assigned by Project 

Manager  
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Position Responsibilities 
Head  of Technical Section  
• Thai citizen   
• University degree in forestry or 

natural resources 
• A minimum 3 years working 

experience in biodiversity and 
natural resources 

• Good understanding of  
interdisciplinary natural 
resources issues and project 
management 

• Proven ability to work with 
teams of local people and other 
specialists 

• Work with the project team and other 
consultants Survey data on community 
network 

• Update  socio-economic data in targeted 
communities 

• Strengthen community network, and other 
participatory mechanisms 

• Monitor the progress of ICDP and pilot 
activities 

• Assist in other activities assigned by Project 
Manager  

Head of Biodiversity Conservation 
Section 

 

• Thai citizen   
• University degree in forestry or 

natural resources 
• A minimum 3 years working 

experience in biodiversity and 
forest sciences 

• Good understanding of  
transboundary biodiversity issues  

• Proven ability to work with 
teams of local people and other 
specialists 

• Work with the project team and other 
consultants to gather biodiversity data 

• Continue updating biodiversity the data  
• Assist GIS consultants in Thailand, and 

counterparts in Cambodia and Laos to 
harmonize biodiversity conservation 
measures in the project area 

• Provide biodiversity to project teams, 
Superintendents for facilitating project 
implementation 

• Assist in other activities assigned by Project 
Manager  

Head of Information Section  
• Thai citizen   
• University degree in forestry 

(GIS, remote sensing and 
information system advantage) 

• A minimum 3 years working 
experience in information 
management system for forestry 
and biodiversity applications  

• Good understanding of 
transboundary biodiversity issues  

• Proven ability to work with 
teams and other specialists 

• Work with the project team and other 
consultants  

• Continue updating GIS data 
• Assist GIS consultants to develop GIS 

database 
• Provide information to project teams, 

Superintendents for facilitating project 
implementation 

• Assist in GIS/GPS training for PA staff and  
the site demarcation of selected communities 

• Assist in other activities assigned by Project 
Manager  
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Cambodia 
 
Position Responsibilities 
Project Director  
Qualifications 
• Cambodian citizen   
• University degree in forestry or 

natural resources (M.Sc. degree 
an advantage)  

• A minimum of 12 years of 
professional experience in 
natural resources management 
and proven ability to manage 
donor projects 

• Knowledge of institutional 
analysis and proven leadership 
and team work 

• Holding the position of at least a 
Director of Office in the FA 

• Overall responsibility for coordinating 
project implementation 

• Provide guidance for project implementation 
to ensure effective implementation as 
approved by the Project Steering Committee 

• Coordinate with ITTO and representatives 
from Thailand and Laos  

• Supervise the Project Manager in preparing 
progress reports and work plans as required 
by the ITTO and the FA 
 

Project Coordinator  
• Cambodian citizen (fluent in 

English an advantage)  
• University degree in forestry or 

natural resources (M.Sc. degree 
preferred)  

• A minimum of 10 years 
professional experience in 
managing natural resources and a 
proven ability to manage donor 
projects 

• Written and oral communication 
skills in English 

• Demonstrated team work and 
ability to coordinate with 
international, national and local 
stakeholders 

• Assist the Project Director in overall 
responsibility for the project 

• Supervise the Project Manager in the 
preparation of progress reports and work 
plans as required by the ITTO and the FA 

• Coordinate project technical & 
administrative activities 

• Collaborate with counterparts in Thailand 
and Laos to harmonize management 
guidelines 

• Monitor activities conducted by consultants 
• Coordinate with other organizations 

(government, development partners, NGOs 
and local community networks) in the 
support of project implementation 

 
Technical Staff  (Biodiversity 
Conservation) 

 

• Cambodian citizen   
• University degree in forestry or 

natural resources 
• A minimum 10 years 

professional experience in 
biodiversity and forest sciences 

• Comprehensive understanding of  
trans-boundary biodiversity 
issues  

• Proven ability to collaborate with 
teams of local people and other 
specialists 

• Collaborate with the project team and other 
consultants to gather biodiversity data 

• Continue updating biodiversity data  
• Assist the GIS specialist in Cambodia and 

counterparts in Thailand and Laos to 
harmonize biodiversity conservation 
measures in the project area 

• Monitor the progress of ICDP and pilot 
activities 

• Provide information on biodiversity to 
project teams and local forestry offices to 
facilitate project implementation 

• Assist in other activities assigned by the 
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Position Responsibilities 
Project Manager  

Technical Staff  (Information)  
• Cambodian citizen   
• University degree in forestry 

(GIS, remote sensing and 
information systems an 
advantage) 

• A minimum 10 years 
professional experience in 
information management 
systems for forestry and 
biodiversity applications  

• Comprehensive understanding of 
trans-boundary biodiversity 
issues  

• Proven ability to collaborate  
with teams and other specialists 

• Collaborate with the project team and other 
specialists  

• Continue updating GIS data 
• Assist the GIS specialist to develop GIS 

database 
• Provide information to project teams and 

superintendents to facilitate project 
implementation 

• Assist in GIS/GPS training of local forestry 
staff and Protected Forest staff on site 
demarcation of selected communities 

• Assist in other activities assigned by the 
Project Manager  



82 
 

APPENDIX 3: TERMS OF REFERENCE FOR PERSONNEL AND CONSULTANTS 
AND SUB-CONTRACTS FUNDED BY ITTO. 

 
Thailand 
 

Position Man-months and Rates (US$) 
Project Manager 36 months; US$ 2,500/month  
Qualifications 
• Thai citizen fluent in English 

(Laotian and Cambodian 
language skills an advantage). 

• University degree in forestry or 
natural resources (M.Sc. degree 
an advantage).  

• A minimum of 5 years 
experience in natural resources 
management and managing 
donor projects. 

• Knowledge of institutional 
analysis and proven leadership 
and team work. 

Responsibilities 
• Overall responsibility for project 

implementation. 
• Day-to-day project administration. 
• Works closely with RFD and project staff 

to ensure effective implementation. 
• Equipment procurement. 
• Prepare progress reports and work plans 

as required by the ITTO and RFD. 
• Present results to the PSC. 
• Monitor the progress of project activities. 
• Seek other funding support nationally and 

internationally to sustain the project. 

Project Secretary 36 months; US$ 800/month  
Qualifications 
• Thai citizen (fluent in English 

an advantage). 
• University degree.  
• A minimum of 2 years 

experience in natural resources 
management. 

• Experience in logistics and 
meeting arrangements. 

• Good understanding of 
institutions.  

• Proven ability to work with 
teams of local people and other 
specialists. 

Responsibilities 
• Overall responsibility for project logistics. 
• Assist the PM in day-to-day project 

administration. 
• Collaborate with consultants and 

contractors to ensure effective project 
implementation.  

• Assist the PM in arranging meetings and 
workshops. 

• Gather information on the progress of 
project activities and report to the PM. 

 

GIS Consultant 12 months/US$ 1,500/month 
Qualifications 
• Thai citizen fluent in English.  
• Advanced degree (M.Sc. or 

higher) in GIS and natural 
resources management). 

• A minimum of 5 years 
experience in GIS database 
development for biodiversity 
and protected areas.  

• Experience in report writing, 
oral communication and 
preparing presentations. 

• Good understanding of factors 
impeaching land-use changes 

Responsibilities 
• Work with the project team and other 

consultants to develop additional GIS 
database as might be required. 

• Continue updating data. 
• Work with GIS consultants in Cambodia 

and Laos to ensure that both countries 
develop GIS using a standardized design. 

• Propose mechanism and guidelines for 
joint research activities among the three 
countries. 

• Conduct GIS training for scientists and 
professional staff of the three countries. 

• Assist in formulating protection measures 
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Position Man-months and Rates (US$) 
and biodiversity modeling.  

• Proven ability to work with 
teams and other specialists 
(experience with donor projects 
an advantage). 

to prevent future land use changes.  
• Prepare reports. 

Sub-contract Laotian Scientist Lump sum US$ 15,000 
Qualifications 
• Laotian citizen fluent in 

English.  
• Advanced degree (M.Sc. or 

higher) in wildlife ecology).  
• Affiliated with Laotian 

university or government 
institution. 

• A minimum 5 years experience 
in wildlife ecology and 
management (experience with 
donor projects an advantage). 

• Experience in field work, report 
writing, oral communication 
and preparing presentations. 

• Good understanding of wildlife 
monitoring techniques, 
especially for large mammal 
species.  

• Proven ability to work with 
teams and other specialists.  

Responsibilities 
• Work with wildlife consultants in 

Cambodia and Laos to develop a 
systematic survey and conduct research 
on wide-ranging wildlife species.  

• Plan and conduct a wildlife survey in 
Phuxeingthong NBCA and adjoining area 
in Laos. 

• Supervise PA staff monitoring wildlife 
and habitat uses. 

• Actively participate in research on wide-
ranging species.  

• Prepare a technical report on the wildlife 
distribution survey and prepare joint 
research report. 

• Disseminate research results to authorized 
agencies at local and national levels. 

 
Cambodia 
 

Position Man-months and Rates (US$) 
Project Manager 36 months/ US $ 1,450/month 
Qualifications 
• Cambodian National fluent in 

English (Thai, Laotian or French 
language skills would be an 
advantage). 

• A minimum of 10 years 
experience in a relevant field, 
proven ability to manage donor 
projects and a good understanding 
of global and national 
environmental issues. 

• An advanced degree in natural 
resources management or in a 
related environmental sciences or 
development field. 

• Demonstrated leadership and 
project coordination skills. 

• Strong evaluation, analysis, report 

Responsibilities 

• Overall responsibility for project 
implementation in accordance with the 
project document and project agreement. 

• Coordinate with concerned stakeholders in 
order to ensure that project activities are 
implemented efficiently as planned. 

• Serve as focal point for the FA, PSC and the 
NPCC and interact with Government 
institutions and relevant stakeholders, 
including donors, academic institutions and 
the private sector.  

• Procure equipment. 
• Prepare and submit progress reports, 

financial reports, work plans and technical 
reports, as required, by the ITTO, PSC and 
the FA. 

• Present project work plan progress to the FA, 
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Position Man-months and Rates (US$) 
writing and presentation skills. 

• Knowledge of institutional and 
individual capacity building issues 
and experience with broad-based 
stakeholder consultations. 

• Team player able to work under 
pressure and with little 
supervision. 

 
 

PSC and the NPCC. 
• Collaborate with the TA, project specialists, 

consultants, the FA, local support staff and 
the CALM Project Management Team to 
prepare technical reports.  

• Day-to-day project administration and 
management and serve as Project 
Coordinator. 

• Other project-related duties as might be 
requested by ITTO, FA and the PSC. 

Technical Advisor 30 months/ US $ 2,000/month 
Qualifications 
• Very good command of English. 
• An advanced degree in natural 

resources management or in a 
related field associated with global 
environment issues or land use 
planning. 

• A minimum of 15 years 
experience in a relevant field, 
proven ability to manage donor 
projects and a broad-based 
understanding of global and 
national environmental issues. 

• Good understanding of policy and 
planning related to natural 
resources management. 

• Strong written and oral 
communication and computer 
skills, including the capacity to 
relate to both the internal and 
external constituencies of the 
project. 

• Demonstrated team player and 
ability to coordinate effectively 
with relevant stakeholders. 

• Extensive experience with 
technical report writing and 
preparing presentations. 

Responsibilities 
• Coordinate project technical activities. 
• Collaborate with the PM, project specialists, 

consultants, local support staff and the 
CALM Project Management Team and 
provide strategies to strengthen coordination 
with the project teams of Thailand and Laos. 

• Assist in organizing workshops, meetings, 
training courses and study tours. 

• Coordinate with TA in Thailand and Laos to 
harmonize management guidelines. 

• Collaborate with the CALM Project 
Management Team to update the Preah 
Vihear Protected Forest (PVPF) Management 
Plan.  

• Advise the Joint-Task Force on formulating 
strategies and conducting research. 

• Seek additional project funding support 
nationally and internationally. 

• Support the tri-national project team in the 
preparation of project proposals for the 
Cambodia Phase III/Phase IV trans-boundary 
biodiversity conservation project. 

 

GIS Specialist 36 months/US $ 600/month 
Qualifications  
• Cambodian National with good 

command of English. 
• An advanced degree in GIS or in a 

related environmental sciences or 
development field. 

• A minimum of 5 years of 
experience in GIS, database 
management and other areas 
relevant to the project. 

Responsibilities 
• Collaborate with the project team and other 

project specialists to improve GIS database 
management, as required, and develop the 
PVPF's GIS database. 

• Provide training on GIS applications for 
Biodiversity Conservation, GIS mapping and 
database management, and spatial analysis to 
the PVPF staff and relevant stakeholders.  

• Coordinate with GIS consultants in Thailand 
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Position Man-months and Rates (US$) 
• Good written and oral 

communication skills, including 
the capacity to relate to both the 
internal and external 
constituencies of the project. 

• Strong evaluation, analysis, report 
writing, presentation and computer 
skills. 

• Broad-based understanding of 
GIS, databank development and 
environmental issues in general. 

• Proven ability to work 
autonomously, as well as a 
member of a team, under pressure. 

and Laos to ensure that all three countries 
develop a standard GIS database. 

• Propose a mechanism and guidelines for data 
sharing among the three countries. 

• Assist in site demarcation of selected local 
communities and ground demarcation of the 
PVPF boundaries.  

• Prepare thematic maps on the Emerald 
Triangle Protected Forests Complex.  

• Collaborate with the PM, the TA, local 
support staff, and the CALM Project 
Management Team to update the PVPF 
Management Plan. 

Community Outreach  and 
Participatory Land Use Planning 
Coordinator 

36 mm/US $ 650/month 

Qualifications 
• Cambodian National with good 

command of English. 
• University degree in a field related 

to environmental sciences and 
development. 

• A minimum of 8 years of 
experience in community forest 
livelihood development, 
participatory land use planning 
and in other areas relevant to the 
project. 

• Good written and oral 
communication and computer 
skills, including the capacity to 
relate to both the internal and 
external constituencies of the 
project. 

• Good evaluation, analysis, report 
writing and presentation skills. 

• Broad-based knowledge of 
community livelihood 
development, participatory land 
use planning and environmental 
issues in general. 

• Proven ability to work 
autonomously, as well as a 
member of a team, under pressure. 
 

Responsibilities 
•    Organize Sustainable Livelihood 

Assessments and develop community 
outreach, participatory land use planning and 
livelihood development activities. 

•    Liaise with authorities at provincial, district 
and commune levels involved in local 
community development and assist in 
establishing community committees. 

•    Collaborate with the PM, the TA, the project 
team and relevant stakeholders to develop 
awareness raising materials regarding the 
importance of biodiversity conservation in 
the PVPF. 

•   Assess socio-economic conditions of local 
communities and select families for pilot 
livelihood improvement activities in targeted 
communities and conduct surveys on 
potential ecotourism sites. 

•    Assist in organizing public forums to discuss 
the benefits of biodiversity conservation to 
livelihood development. 

• Provide training on Sustainable Livelihood 
Development and participatory land use 
planning to the PVPF staff and target groups 
of local communities.  

•    Establish simple monitoring systems to 
facilitate the assessment of local project 
activities and prepare reports on the 
implementation of pilot livelihood initiatives 
and participatory land use planning. 
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Position Man-months and Rates (US$) 
Forest Land-use Planning and 
Biodiversity Conservation Specialist 

36 months/US $ 700/month 

Qualifications 
• University degree in a field 

relevant to forestry, environmental 
sciences or development. 

• A minimum of 8 years of 
experience in forest land 
management and in other areas 
relevant to the project. 

• Good written and oral 
communication skills, including 
the capacity to relate to both the 
internal and external 
constituencies of the project. 

• Good evaluation, analysis, report 
writing and presentation skills. 

• Broad-based knowledge of forest 
land use planning, biodiversity 
conservation and environmental 
issues in general. 

• Good English language and 
computer skills. 

• Proven ability to work 
autonomously, as well as a 
member of a team, under pressure. 
 

Responsibilities 
• Support interactions with the CALM Project 

Management Team to understand activities 
and to discuss the shared data available to 
initiate the updating of the PVPF 
Management Plan. 

•    Collaborate with the PM, the TA, the GIS 
specialist, and project officers to obtain 
available data for preparing a zonation plan 
for the PVPF. 

•    Assist in assessing forest cover, biodiversity 
conservation, socio-economic aspects of 
local communities and threats to habitats and 
wildlife in the PVPF, particularly in those 
areas adjacent to Thailand and Lao PDR. 

•    Assist in the development of the PVPF 
Management Plan in English and in Khmer. 

• Provide training on forest land use planning, 
biodiversity conservation, and Sustainable 
Forest Management practices to the PVPF 
staff, target groups of local communities and 
relevant stakeholders.  

•    Assist in organizing consultative workshops 
on the updating of the PVPF Management 
Plan to incorporate recommendations from 
relevant stakeholders. 

•   Coordinate publication and dissemination of 
the PVPF Management Plan.  

 
Project Accountant 36 months/US $ 650/month 
Qualifications 
• University degree in accounting 

and finance or in a management, 
environmental sciences or 
development field relevant to the 
project. 

• A minimum of 5 years of 
experience in management and in 
other areas relevant to the project. 

• Good written and oral 
communication skills, including 
the capacity to relate to both the 
internal and external 
constituencies of the project. 

• Good evaluation, analysis, report 
writing and presentation skills. 

• Good English language and 
computer skills. 

Responsibilities 
•  Create, update and execute policies and 

procedures to ensure sound project financial 
discipline and control. 

•    Provide financial training on the proper 
recording of expenditures according to 
international and internal procedures as 
appropriate. 

•    Coordinate and monitor financial control 
processes. 

•    Control and monitor project disbursements 
and expenditures consistent with sound 
financial procedures. 

•    Provide regular reports, recommendations, 
and interpretations to the PM. 

•    Assist in organizing meetings, workshops, 
training, and study tours. 

•    Oversee equipment and vehicle acquisition 
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Position Man-months and Rates (US$) 
• Proven ability to work 

autonomously, as well as a 
member of a team, under pressure. 

and maintenance. 
 

Community Livelihood 
Development Officer 

36 months/US $ 350/month 

Qualifications 
• Cambodian National with good 

command of English. 
• University degree in a field related 

to environmental sciences and 
development. 

• A minimum of 3 years of 
experience in community forest 
livelihood development and in 
other areas relevant to the project. 

• Good written and oral 
communication, presentation and 
computer skills, including the 
capacity to relate to both the 
internal and external 
constituencies of the project. 

• Broad-based knowledge of 
community sustainable livelihood 
development and environmental 
issues in general. 

• Proven ability to work 
autonomously, as well as a 
member of a team, under pressure. 

Responsibilities 
•   Assist in developing community sustainable  

livelihood development activities. 
•    Liaise on a regular basis with authorities at 

provincial, district and commune levels 
involved in local community livelihood 
development and assist in establishing 
community committees. 

•    Collaborate with the Community Outreach 
and Participatory Land Use Planning 
Coordinator and the TA to develop 
awareness raising materials related to the 
importance of biodiversity conservation in 
the PVPF. 

•   Assess and analyze problems and identify 
families for pilot livelihood improvement in 
targeted communities and conduct surveys on 
potential ecotourism sites. 

•    Assist in organizing public forums to share 
views on the value of biodiversity 
conservation to sustainable livelihoods. 

• Assist in organizing training on Sustainable 
Livelihood Development and participatory 
land use planning to the PVPF staff and 
target groups of local communities.  

•    Assist in establishing simple monitoring 
systems, facilitate the oversight of local 
initiative progress and prepare reports on the 
implementation of pilot livelihood activities. 

Sub-contract Laotian Scientist Lump sum US$ 6,000 
Qualifications 
• Laotian National fluent in 

English.  
• Advanced degree in forest land 

use.  
• Affiliated with a Laotian 

university or government 
institution. 

• A minimum 5 years experience 
in wildlife ecology and 
management (experience with 
donor projects would be an 
advantage). 

• Experience in field work, report 
writing, oral communication and 

Responsibilities 
• Collaborate with the project team in 

Cambodia and Thailand to develop a 
systematic survey and conduct research on 
wide-ranging wildlife species.  

• Plan and conduct a forest land use change 
survey in adjoining areas of the Emerald 
Triangle. 

• Supervise PA staff monitoring wildlife and 
habitat uses. 

• Actively participate in research on forest land 
use planning. 

• Prepare a technical report on a survey of 
forest land use changes and prepare joint 
research report. 
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Position Man-months and Rates (US$) 
preparing presentations. 

• Good understanding of forest 
land use change assessment. 

• Proven ability to work with 
teams and other specialists. 

• Disseminate research results to authorized 
agencies at local and national levels. 

 

Specialist for Establishing Plant 
Nurseries 

8 months/US $ 600/month 

Qualifications 
• Cambodian National with good 

command of English. 
• University degree in a field related 

to environmental sciences and 
development. 

• A minimum of 5 years of 
experience in silviculture and plant 
nurseries. 

• Good written and oral 
communication, presentation and 
computer skills, including the 
capacity to relate to both the 
internal and external 
constituencies of the project. 

• Broad-based knowledge of 
community sustainable livelihood 
development and environmental 
issues in general. 

• Proven ability to work 
autonomously, as well as a 
member of a team, under pressure. 

Responsibilities 
•   Assist in developing and establishing plant 

nurseries.  
•    Liaise with authorities at provincial, district 

and commune levels involved with local 
communities in supporting the establishment 
of fast growing trees and the planting of fruit 
trees.   

•   Supervise the establishment of fast growing 
trees and fruit tree seedling production.  

•   Assess conditions and identify families for 
pilot livelihood improvement in targeted 
communities and conduct surveys on fast 
growing trees and the distribution of fruit tree 
seedlings. 

• Provide training on silviculture, seedling 
production and planting techniques planning 
to the PVPF staff and target groups of local 
communities.  

•   Assist in establishing simple monitoring 
systems, provide oversight of the progress of 
local initiatives and prepare reports.  

Specialist for Establishing the 
Tissue Culture Lab 

8 months/US $ 600/month 

Qualifications 
• Cambodian National with good 

command of English. 
• University degree in a field related 

to environmental sciences and 
development. 

• A minimum of 5 years of 
experience in silviculture and 
tissue culture. 

• Good written and oral 
communication, presentation and 
computer skills, including the 
capacity to relate to both the 
internal and external 
constituencies of the project. 

• Good knowledge of community 
sustainable livelihood 
development and environmental 
issues in general. 

Responsibilities 
•   Assist in developing and establishing plant 

nurseries.  
•    Liaise with authorities at provincial, district 

and commune levels involved with local 
communities in supporting the establishment 
of fast growing trees and the planting of fruit 
trees.   

•   Supervise the establishment of fast growing 
trees and fruit trees and ornamental plant 
seedling production.  

•   Assess conditions and identify families for 
pilot livelihood improvement in targeted 
communities and conduct surveys on fast 
growing trees and ornamental plants and the 
distribution of fruit tree seedlings. 

• Provide training on silviculture, seedling and 
ornamental production and planting 
techniques planning to the PVPF staff and 
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Position Man-months and Rates (US$) 
• Proven ability to work 

autonomously, as well as a 
member of a team, under pressure. 

target groups of local communities.  
•    Assist in establishing simple monitoring   

systems, provide oversight of the progress of 
local initiatives and prepare reports.  
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APPENDIX 4: OFFICIAL SUPPORTING LETTERS FROM THE GOVERNMENT 

OF THAILAND AND CAMBODIA 
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APPENDIX 5: SUMMARY RESPONSES TO THE RECOMMENDATIONS OF THE 
40TH EXPERT PANEL. 

 

No. 
Recommendations of the 40th Expert panel 

of ITTO Modifications Pages 

1 Provide a brief of the project. A brief of the project has 
been provided. 

1-2 

2 Provide official supporting letters from the 
Government of Cambodia and Thailand as an 
Annex 4. 

Official supporting letters 
from the Governments of 
Cambodia and Thailand 
have been included as 
Appendix 4. 

88-89 

3 Provide more information on forest degradation 
and its causes in the project area to increase 
understanding of land use and land cover 
changes in the Emerald Triangle Protected 
Forests Complex target area. 

The information on forest 
degradation and its causes 
in the project area has been 
expanded. 

11 

4 Further improve the stakeholder analysis to 
ensure the effective engagement of local 
communities in the implementation of the 
project. 

The stakeholder analysis 
has been further elaborated, 
especially for Cambodia. 

14-18 

5 Specify the expected roles of NGOs in 
conducting training on buffer zone 
management. 

The expected roles of 
NGOs in conducting 
training on buffer zone 
management have been 
described. 

15, 18 

6 Improve the indicators in the logical 
framework matrix by including relevant 
baseline data to allow effective monitoring of 
the project. 

Baseline data on Indicators 
in the logical framework 
matrix have been discussed. 

22-25 

7 Describe the profile of Executing Agencies in 
addition to the organization charts provided in 
Annex I.  

Description profiles of the 
Executing Agencies have 
been provided. 

75-77 

8 Provide tasks and responsibilities for key 
experts along with their short CVs although 
they will be funded by the Executing Agencies 
in Annex II. 

Tasks and responsibilities 
for key government-funded 
experts have been provided 
(Appendix 2). Their short 
CVs will be provided upon 
the official launching of 
Phase III of the project. 

78-81 

9 Include an annex that shows the 
recommendations of the 40th Expert panel and 
the respective modifications in tabular form. 
Modification should also be highlighted (bold 
and underline) in the text. 

Appendix 5 summarizes the 
responses to the 
recommendations of the 
ITTO 40th expert panel. 
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