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EXECUTIVE SUMMARY

1. Activity Context, Origin and problem to be addressed

All species within Gonystylus spp., have been listed into Appendix of CITES, but they have
not been fully explored their natural distribution, biological-ecological aspects and potential
use. This Activity addresses to the issues on the deficiency of data and information on those
species.

2. Activity Objectives

Overall objective

The overall objective of this Activity is to ensure the international trade of ramin in Indonesia
is consistent with its sustainable management and conservation as part of global concern on
ensuring sustainable management and conservation of CITES-listed timber species,
especially for ramin (Gonystylus spp.) in Indonesia and Malaysia.

Specific objective

Specific objective is to explore current status of distribution, population and biological-
ecological aspects and potential uses.

3. The Most Critical Differences between Planned and Realized Activity
Implementation

Activity personnel: There were no major changes in Activity personnel.

Time schedule: There was an extension from 12 months to 20 months to execute some
extended additional activities (January 2009 through August 2010).

Budget amendment: Some amounts of unspent fund were reallocated to support some
extended additional activities.

4. The Situation Prevailing after Activity Completion, as Compared to the Pre-
Activity Situation including the Situation of the Target Beneficiaries, and
indicates the Post- Activity Sustainability

There are several conditions which have been reversed from this Activity:

 The updated data and information on Gonsytylus species in Indonesia
 The availability of guideline for ramin species identification
 The information on genetic diversity and genetic distance between ramin species
 The newly established gene pool for G. bancanus in South Sumatra and Kalimantan

The above outputs are necessary to support and to enhance SFM and conservation of ramin,
especially their genetic resources.
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5. The Most Relevant Outcome of the Analysis of the Activity Implementation

- Data and information on the current status of Gonystylus species.
- Technical guideline for species identification for Gonystylus species in Indonesia.

6. The Lessons Learned

It is important to explore current status of species listed in CITES, in order to effectively
conserve the species and formulate immediate field action

- This review includes using herbarium species is very helpful to trace the earlier recorded
distribution of species.

- This Activity gives contribution to stakeholders in term of knowledge and awareness that
some of existing species are currently threatened and need stakeholder involvement to
protect and to conserve them.

- In this Activity wider stakeholders and field staffs involved.

7. Recommendations.

It is recommended that future Activity be carried out that cover wider areas of distribution.
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1. ACTIVITY IDENTIFICATION

1.1. Context

Social, economic and environment

Exploited since 1980s, ramin has been popular for furniture and other indoor ornament and
uses. Its economic value has given valuable contribution to local and national economy.

This economic value has forced to excessive harvest including illegal logging. This harvest has
caused degradation of habitat and population in Sumatra and Kalimantan. Conversion of ramin
habitat to other uses has escalated the decrease in population, which is in turn, will produce
negative impact to the environment. This occurs to all species of ramin which have potential for
timber.

Activity location

Activities are carried out in Bogor, Sumatra (Jambi), West Java, Kalimantan for collecting data
and information required for review on the current status of Gonystylus species naturally
growing in Indonesia.

Relevant national and regional policy and programme

Since 2001, ramin as a genus was listed into CITES Appendix III to assist in the trade control by
both exporting and importing countries. In 2004, ramin was up-listed into Appendix II. A review
and evaluation (assessment) on the current status of CITES is required in order to ensure the
SFM and conservation. The up-listing has implication that more requirements must be complied
before they are allowed to be harvested and internationally traded. Those requirements include
NDF assessment prior to harvest to ensure the effectiveness of the inclusion of the species into
CITES.

Indonesia government has set out the program to conserve ramin species, the conservation
biodiversity and habitats (PSF). This ITTO-CITES Activity has given valuable contribution in the
conservation activities in Indonesia, especially species of ramin.

1.2. The Origin and the Main Problem to be Addressed

The Activity is as an addition to the current project of ITTO PD 426/06 Rev.1 (F) –
The Prevention of Further Loss and the Promotion of Rehabilitation and Plantation of
Gonystylus spp. (Ramin) in Sumatra and Kalimantan. This project is being implemented by the
Forestry Research and Development Agency (FORDA), Ministry of Forestry Indonesia and
focuses only on one species of Gonystylus, namely Gonystylus bancanus. In fact, G. bancanus
is the only species which has been widely explored and utilized as a source of timber in
Indonesia. As ramin has been listed in the CITES Appendix which includes all species within
the genus Gonystylus, the information on the current status of ramin other than G. bancanus is
also important in order to strengthen the conservation and management of all the species within
the genus. It is suspected that so far the other species of ramin are mixed in the Mixed Light
Hardwood (MLH) in domestic and international trade. There has not been any observation and
detail study on the inclusion of ramin other than G. bancanus in the MLH. Several species of
Gonystylus have been recorded to be growing naturally in the lowland and highland forests in
Indonesia with some of them growing as woody plants or large trees.

Ramin (Gonystylus species) as a genus has been listed in CITES Appendix III since 2001 and
then transferred to Appendix II in October 2004 at COP 13 in Bangkok, Thailand and became
effective in 2005. According to several authors (Airy Shaw 1972, Soerianegara and Lemmens
1994, Sidiyasa et al 2005) and official figures from CITES, the number of species within the
genus Gonystylus is approximately 30 and even more depending on the author’s interpretation
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on the species (Table 1). The number of those species recorded growing naturally in Indonesia
is 10 with some of them growing as woody plants or large trees. Among these species, only one
species, G. bancanus, has been widely explored and exploited as a timber source. The
remaining species are not clear with regard to their status of population, growing stock and
distribution. This also indicates the unclear status of their conservation as well as utilization.

Current efforts to carry out review and field exploration on these species are still insignificant.
This issue was raised in the workshop during the ITTO pre-project PPD 87/03 Rev.2 (F) –
Identification of Gonystylus spp. (Ramin), Potency, Distribution, Conservation and Plantation
Barrier and was recognized as a necessary part for future conservation and management of
ramin. However, this issue has not been incorporated into the current ITTO project PD 426/06
Rev.1 (F) – The Prevention of Further Loss and the Promotion of Rehabilitation and Plantation
of Gonystylus spp. (Ramin) in Sumatra and Kalimantan that is being carried out by FORDA.

What will happen if no project intervention? The status of the species other than G. bancanus
will remain unclear and even may face serious threat with the presence of various disturbances
in their natural habitats, such as illegal logging, forest fires, forest encroachment and conversion
of forests to other uses.

2. ACTIVITY OBJECTIVES AND IMPLEMENTATION STRATEGY

Rationale:

Ramin has been listed in CITES Appendix as a Genus. The number of species within the
Gonystylus growing naturally in Indonesia is predicted around 10 species. Current status of
these species has not been extensively observed, except Gonystylus bancanus. In order to
ensure the conservation of the species and to develop management plan, their biological and
ecological status needs to be reviewed and explored.

The objective:

Development objective: to contribute to the conservation of ramin species

Specific objective: to explore and obtain information on the current status of Gonystylus
species (non -G. bancanus) in Indonesia, which specific reference to their growing stock,
population distribution and habitats.

Adjustment made in the implementation phase:

In order to enhance the findings, several extended activities are conducted, as follows:
 The development of guidebook for ramin species identification.
 The analyses of genetic diversity and genetic relationship between species of ramin
 The development of in-vitro propagation, especially for readily available material
 Capacity building for species identification through a training workshop
 Initial gene pool establishment for ramin G. bancanus.

Implementation strategy:

 Carry out a review the existing literature and other related information, including herbarium
specimen

 Expert meeting attended by botanist, taxonomist, ecologist and other relevant expertise
 Develop a guidebook for field species identification for selected individual and institutions.
 Establish initial stage of gene pools for ramin in South Sumatra for Sumatra region and

Central Kalimantan, for Kalimantan area.
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Enhance the use of findings through the following:

 The development of guidebook for field identification
 Holding a training workshop on the species identification
 The initial establishment of gene pool for genetic resources conservation

Assumptions and risks

The Activity has very minimal risks since most of the activities are related to the collection of
data through literature search, interviews and field visit (survey) in selected areas, especially in
For field survey, the accessibility influenced the schedule but did not cause failure in the
achievement of the overall Activity objectives.

3. ACTIVITY PERFORMANCE

(i) Performance of each activity

Outputs and Operational Activities Schedule (Duration) Applied inputs

Output 1.1. State-of-the-Art- Review on
Gonystylus species other than G.
bancanus
Activity 1.1.1. To carry out a literature review
on Gonystylus species other than G.
bancanus

Jan – April 2009 Team leader and
members, other labors.
National Expert Dr.
Teguh Triono, CITES-SA

Activity 1.1.2. To carry out a workshop on the
availability of information

Mar – May 2009 Similar to Activity 1.1.1.

Output 1.2. The current growing stock,
population distribution and habitats of
non-G. bancanus species
Activity 1.2.1. To carry out a field survey of
the target species at the chosen sites

May – Jul 2009 Similar to Activity 1.1.1.

Activity 1.2.2. To carry out a workshop on
follow-up actions

Aug – Oct 2009 National Expert of Activity
1.1.1., Invited speakers,
stakeholders and other
participants

Extended Additional Activities
Activity 1.1. Further analyses of genetic
relationship between species and in-vitro
propagation of Gonystylus spp

Extended to
June 2010

Team leader and
members. National
Expert: Dr. Anthonius
YPBC Widyatmoko and
Ms. Yelnitities, FORDA

Activity 1.2. Developing guidebook for
species identification and holding a training
workshop on species identification for field
staff

Feb-April 2010 National Expert: Dr. Kade
Sidiyasa, FORDA

Activity 1.3. The initial establishment of ramin
gene pool in South Sumatra and Sebangau
National Park, Central Kalimantan

Feb-Jun 2010 Cooperation with RRC-
South Sumatra and RRC
South Kalimantan

(ii) Output achievement

There are several outputs achieved: Current status of population, distribution, habitat and
potential standing stock of non - G. bancanus species. In addition, three activities were carried
out in extended additional activities which strengthen the Output achieved earlier. Further
genetic analyses, as carried out in the earlier stage by Dr. Anthonius YPBC Widyatmoko and
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the continued development of in-vitro propagation (tissue culture), both from CBTI-Yogyakarta.
The findings of these two activities are expected to be published in scientific journal, proceeding
seminars and or other means which is expected to reach wider scientific community. Technical
reports have been provided.

In addition to the technical report as a result of previous activity, a guidebook for field
identification of ramin species is also developed. This guidebook contains technical guideline to
determine species within Gonystylus growing naturally in Indonesia, not just G. bancanus. The
use of this guideline by field activities (staff) is expected to quickly assist in species identification
and also assist in the management plan, for which ramin species have been listed in CITES
Appendix. This also encourages the awareness that conservation effort need to be taken.

Several Activity outputs are:
1. Literature review on Gonystylus spp. other than Gonystylus bancanus: Botany, Ecology

and Potency

2. Evaluation on Species Diversity, Population, Habitat, and Regeneration Status of
Selected Gonystylus Species (Non – Gonytylus bancanus). (Evaluasi Kelimpahan
Jenis, Populasi, Habitat dan Status Regenerasi Beberapa Jenis Gonystylus terpilih
(Non - Gonystylus bancanus))

3. Genetic relationship between species of Gonystylus spp.

4. Embriogenic Callus Induction Effort from Ramin Shoot (Upaya Induksi Kalus
Embriogenik dari Potongan Daun Ramin).

5. Guidebook for field identification of ramin species (Gonystylus spp.) in Indonesia
(Panduan Identifikasi Jenis-Jenis Ramin (Gonystylus spp.) di Indonesia).

Gene pool establishment

In order to enhance conservation of ramin genetic resource and to rescue the natural seedlings
(wildlings) in conversion area of PSF, it is important to collect and pool the genetic materials in
secure location, ideally in nearly similar PSF. These genetic materials could be further used as
sources of shoots for vegetative propagation and sources of genetic materials for selection in
tree improvement program. The genetic materials are randomly collected from the natural
sources.

Until today, there are three locations have been identified and the initial establishment have
been started. Kedaton, Ogan Komering Ilir (OKI) of South Sumatra has been selected for this
purpose to replace poor accessible Merang Kepahyang or originally planned. Two other sites
are Sebangau National Park and Tumbang Nusa (Research Station), both are located in Central
Kalimantan. Ten ha of PSF in Kedaton (OKI) has been chosen for ramin gene pool
establishment and other related activities for ramin. Administrative work (legal process) to free
the area from other activities other than ramin work has been executed under ITTO-CITES
Activity. Two ha out of ten ha has been cleared and planted with ramin genetic materials
collected earlier and the remaining 8 ha will be used for plantation trial using seedling raised
from seed and vegetative shoot propagation.

Five ha in Sebangau National Park has been identified and selected for gene pool
establishment. Initial collection and plantation of the genetic materials have been carried out. In
this area, at least 4,000 genetic materials collected from the surrounding areas have been
planted (pooled).

Two ha of gene pool with at least 1,500 genetic materials (wildling) has also been established in
Tumbang Nusa Research Station. In addition, approximately 6,000 genetic materials (wildlings)
have also been pooled in this station with special treatment and management as Hedge
Orchard or sources of shoot for vegetative propagation. The genetic materials are arranged in
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six lanes of 4 m and 50 m long, and planted with spacing of 0.5m x 0,5m. The total area
occupied is 1,200 m

2
.

By the establishment of these gene pools, there are at least 8,000 vegetative shoots (80%
harvestable shoot cuttings) could be cut a year and 6,000 vegetative seedling could be
produced a year. Using 3 x 3 meter spacing, at least 6 ha of PSF could be rehabilitated and
planted per year without frustrating of waiting for seed.

The gene pool establishment in OKI (South Sumatra) is coordinated and further managed in
cooperation with Regional Research Center (FORDA) South Sumatra, based in Palembang,
South Sumatra. The gene pool establishment in Sebangau National Park is executed and
further managed by office of Sebangau National Park under coordination and cooperation with
Regional Research Center-FORDA South Kalimantan. Other gene pool and seedling collection
(Hedge Orchard) in Tumbang Nusa Research Station are executed and further managed under
coordination and cooperation with Regional Research Center-South Kalimantan, based in
Banjarbaru (South Kalimantan).

Total amount of expenditures and analysis

From the ITTO contribution of US$ 128,600.00 at total of US$ 126,925.57 was spent while
leaving a balance of US$ 1,878.45 (including interest bank rate) as reflected in the 'Activity
Financial Statement - ITTO contribution' and the 'Activity Cash Flow Statement -ITTO
contribution' in Annex 1 and 2. In this regard from the in-kind contribution of US$ 33,090.00
from Indonesia, a total of US$ 33,090.00 was spent as shown in the 'Activity Financial
Statement – Government of Indonesia (GoI) contribution' and the 'Activity Cash Flow Statement
-GoI contribution' in Annex 3 and 4.

Note:

All inquiries regarding the expenses for sub contracts please contact:

1 Activity 1.1.1. Dr. Teguh Triono
Indonesian Institute of Sciences
Botanical Division, Research Center for Biology
Jln. Raya Jakarta-Bogor Km 46
Cibinong Bogor
Indonesia
Tel: (62 – 21) 876-5058; Fax: (62 – 21) 876-5062

2 Activity 1.2.1 1. Dr. Teguh Triono
Indonesian Institute of Sciences
Botanical Division, Research Center for Biology
Jln. Raya Jakarta-Bogor Km 46
Cibinong, Bogor
Tel: (62 – 21) 876-5058; Fax: (62 – 21) 876-5062

2. Dr. Anthonius Y.P.B.C Widyatmoko
Biotechnlogy and Tree Improvement Research and
Development
Jl. Palagan Tentara Pelajar Km. 15
Purwobinangun, Pakem, Sleman
Yogyakarta – 55582
Tel: (62 - 274) 896080; Fax: (62 – 274) 895954
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3 Additional Activity 1.1. 1. Dr. Anthonius Y.P.B.C Widyatmoko
Biotechnlogy and Tree Improvement Research and
Development
Jl. Palagan Tentara Pelajar Km. 15
Purwobinangun, Pakem, Sleman
Yogyakarta – 55582
Tel: (62 - 274) 896080; Fax: (62 – 274) 895954

2. Ms. Yelnitities
Biotechnlogy and Tree Improvement Research and
Development
Jl. Palagan Tentara Pelajar Km. 15
Purwobinangun, Pakem, Sleman
Yogyakarta – 55582
Tel: (62 - 274) 896080; Fax: (62 – 274) 895954

4. Additional Activity 1.3. 1. Dr. Endang Savitri, Mr. Rusmana and Mr. Riswan Ariani
Regional Researh Center of Banjarbaru
Jl Ahmad Yani Km 28.7
Landasan Ulin – Banjarbaru
Tel/Fax: (62 – 511) 4707872

2. Dr. Sumantri
Sebangau National Park
Jl. Mahir Mahar Km. 1,2
Palangkaraya 73113
Telp. (62 – 536) 3327093
Fax. (62 – 536) 3359595

3. Mr. Suhariyanto
Regional Researh Center of Banjarbaru
Jl. Kol H. Burlian Km. 6,5
Puntikayu – Palembang
Tel/Fax : (62 – 711) 414864

4. ACTIVITY OUTCOME, TARGET BENEFICIARIES INVOLVEMENT

4.1. The Achievement of Specific Objectives

Outputs

The above objectives have been achieved through the production of five tangible outputs.

The impact/outcome.

 Awareness raising and capacity building of relevant stakeholders.
 Dissemination of activity outputs (current status of Gonystylus spp., and a guidebook for

identification, NDF guideline and gene pool establishment)
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4.2. Situation at Activity Completion as compared to the pre- Activity situation (the
tangible Outputs of the Activity, sectoral policies and programs; and the physical
environment)

Some Activity outputs and finding provides valuable inputs to CITES management and scientific
authority and other relevant stakeholders for the follow-up. It is expected that the data and
information produced will be utilized for setting development plan in the conservation and
protection of Gonystylus spp.

4.3. Participation of the Target Beneficiaries had in the implementation of the
Activity and how its results have been used by them or will be used in the future

CITES-SA and CITES-MA, FORDA as key stakeholders involved in operational of activities.
CITES-SA, Dr. Teguh Triono and some members, involved directly from the beginning until the
completion of the Activity. It is expected that some follow up action will be carried by the
institutions, especially data and information produced for setting development plan in the
conservation and protection of Gonystylus spp.

4.4. Expectation of Activity Sustainability after Activity Completion

The Activity findings are very valuable for setting activity programs for management,
conservation and protection and setting immediate actions. Therefore, there is likely that the
Activity findings and outputs will be utilized by relevant stakeholders.

5. ASSESSMENT AND ANALYSIS

(i) The Activity design has been efficient in the achieving the Activity objectives and to
answer key issues.

(ii). Implementation strategies which have been taken, through desk study, field survey and
stakeholder consultation (meetings) have been effective in the execution of operational
activities.

(iii). The Activity execution has been in accordance with the expectation made during the
Activity identification process with adequate involvement of most stakeholders, the
problems raised and the outputs achieved.

(iv). Activity was implemented on schedule including the extended additional activities.
A number of qualified personnel from FORDA and CITES-SA involved in the activities.
No major equipment purchased in this activity.

(vi). Most of relevant stakeholder including regulator involved in the Activity in various ways,
primarily in discussion meeting and workshops.

6. LESSONS LEARNED

 Several stakeholders identified are Ministry of Forestry as regulator, Provincial and
District Forest Services, Scientific and Management Authorities of CITES and concession
companies involved in the activities. Other research institution and university also
involved.
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 Arrangements made in the implementation of activities are through the formation of a
team work consisting of senior researchers of FORDA, CITES-SA and Activity staff. The
team work carried out the desk study, the field survey and discussion meeting on the
finding obtained in the workshop and or meeting organized by the Activity. Senior
researchers were appointed to be national expert and as a team leader in the activities.

 Activity design which consisted of desk study (review and evaluation) field survey and
workshops (meetings) participated by relevant stakeholders has been appropriate to
achieve the specific objective of the Activity.

 The implementation of Activity met between planned and actual implementation. The
Activity has been executed more efficiently and additional extended activities were carried
out to strengthen the findings.

 In this Activity discussion meeting on the technical reports prepared by national experts,
draft of paper or technical guideline were carried out in order to have better result, wider
involvement of stakeholders and to receive various inputs from experienced field staffs.

 The follow up action to the findings of the Activity will be very much dependent on the
dissemination of results to the stakeholders. It is important to note that the discussions
and the workshop carried out are parts of important awareness raising and capacity
building. These awareness raising and capacity building will have potential for the future
use in their institutions.

Activity organization and management

The organization and the management of this Activity have been sufficient to organize the
operational activities.

Flow of funds

The flow and the use of Activity fund have been appropriate to enable the implementation of
activities. There was some unspent fund left from the original planned activities and used in the
extended additional activities.

Definition of the roles and responsibilities of the institutions involved in the Activity
implementation

In this Activity, Center for Forest and Nature Conservation R&D (CFNCRD), FORDA, is the
executing agency of this Activity. All decision regarding the activities, direction and the
appointment of Activity staffs, team leader and national experts are in close consultation with
CFNCRD directors. Consultation was also conducted to Division of Research Cooperation of
FORDA (KPI), especially for meeting arrangement, review and evaluation of activity activities.
Technical and financial reports are also forwarded to both CFNCRD and KPI for records,
consideration and further action.

The Activity formed a team in the execution of the activities lead by Dr. Teguh Triono of
Indonesian Institute of Science (LIPI), which is CITES Scientific Authority. National Experts are
Dr. Kade Sidiyasa (FORDA-Kalimantan), Dr. Anthonius YPBC Widyatmoko (CBTI, FORDA
Yogyakarta), Ms. Yelnitities (CBTI,FORDA-Yogyakarta) and members of the team were
scientists from LIPI and FORDA.

Activity documentation

All documents of the activities are kept in Activity secretariat and CFNCRD for records. In this
Activity, 4 technical reports, 1 technical guideline.

List of technical reports and other documents are as listed above.
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Monitoring and evaluation

Internal monitoring and evaluation by FORDA has been organized within FORDA by inviting all
relevant stakeholders.

During the implementation of the Activity there are three monitoring and evaluation of the
Activity by ITTO, which were before the actual execution of the Activity (Independent monitoring
mission by EC (Ms. Anne Martin) and Regional Activity Coordinator - Mr. Thang HC, in
September 2008), in the mid period of the Activity (independent monitoring mission by EC (Ms
Anne Martin) and Regional activity coordinator - Mr. Thang HC, September 2009 and Monitoring
mission by ITTO Jorge Maleux, October 2009) and at the end of the Activity (by Regional
Activity Coordinator-Mr. Thang HC, August-September 2010).

External factors that influenced the Activity implementation and that could have been
foreseen and that could not have been foreseen

External factors that influenced the Activity implementation are the involvement of relevant
stakeholders and the remote areas surveyed sites. The execution was on tract. The
stakeholders are CITES-MA and CITES-SA and other key stakeholders. Some outputs require
support from relevant authorities for its effective uses, such as guidelines for species
identification, NDF assessment etc.

7. CONCLUSIONS AND RECOMMENDATIONS

The Activity objective has been successfully achieved in accordance with the problem raised in
the Activity document, with full involvement of stakeholders, wise use of resources to produce
the outputs. Due to the widest geographical range of distribution, it is recommended that follow
up activities need to be carried out in different geographical zone.

Responsible for the Report

Name: Tajudin Edy Komar Position held: Project Coordination Team
Date : 25 November 2010
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Annex 1. Activity Financial Statement – ITTO Contribution

Programme
Title:

Ensuring International Trade in Cites-Listed Timber Spesies is
Consistent with their Sustainable Management and Conservation

Period ending on: 30 September 2010

Activity No. Activity Document III

Activity
Title:

Exploratory assessment on the population distribution and
potential uses of non-Gonystylus bancanus species in Indonesia

Expenditure To-date

Component
Original

Amount (A) Accrued
(B)

Expended
(C)

Total Expended
D (B+C)

Available
Funds (E) (A-D)

I. Funds managed by Executing Agency

10. Personnel

11. National Expert $ 5,420.00 $ - $ 5,420.00 $ 5,420.00 $ -

12. Other Labor $ 560.00 $ - $ 556.40 $ 556.40 $ 3.60

13. Project Coordinator $ 3,500.00 $ - $ 3,500.00 $ 3,500.00 $ -

14. Project Secretary $ 1,050.00 $ - $ 1,050.00 $ 1,050.00 $ -

15. Team Leaders $ 4,000.00 $ - $ 4,000.00 $ 4,000.00 $ -

16. Project Finance $ 700.00 $ - $ 700.00 $ 700.00 $ -

17. Personnel Total $ 15,230.00 $ - $ 15,226.40 $ 15,226.40 $ 3.60

18. Workshop/Seminar and Training

18.1 Travel and Transportation Cost $ 2,300.00 $ - $ 2,233.59 $ 2,233.59 $ 66.41

18.2 Daily Subsistence Allowance $ 1,500.00 $ - $ 1,488.49 $ 1,488.49 $ 11.51

18.3 Venue and Logistic $ 2,900.00 $ - $ 2,828.66 $ 2,828.66 $ 71.34

18.4 Workshop materials $ 1,100.00 $ - $ 1,055.57 $ 1,055.57 $ 44.43

18.5 Others $ 3,000.00 $ - $ 2,892.80 $ 2,892.80 $ 107.20

18.9. Training/Workshop Total $ 10,800.00 $ - $ 10,499.11 $ 10,499.11 $ 300.89

20. Sub-contract

21. Sub-contract to conduct activity 1.1.1 by
Dr. Teguh Triono

$ 4,340.24 $ - $ 4,340.24 $ 4,340.24 $ -

22. Sub-contract to conduct activity 1.2.1 by
Dr. Teguh Triono

$ 42,200.00 $ - $ 42,192.56 $ 42,192.56 $ 7.44

23. Sub-contract to conduct activity 1.2.1 by
Dr. AYPBC Widyatmoko

$ 3,700.00 $ - $ 3,700.00 $ 3,700.00 $ -

24. Sub-contract to conduct additional activity
1.1 -BPK Palembang

$ 1,150.00 $ - $ 1,150.00 $ 1,150.00 $ -

25. Sub-contract to conduct additional activity
1.1. by Dr. AYPBC Widyatmoko

$ 4,000.00 $ - $ 4,000.00 $ 4,000.00 $ -

26. Sub-contract to conduct additional activity
1.1. by Ms. Yelnitities

$ 4,000.00 $ - $ 3,999.88 $ 3,999.88 $ 0.12

27. Sub-contract to conduct additional activity
1.3. - Sebangau NP

$ 9,900.00 $ - $ 9,900.37 $ 9,900.37 ( $ 0.37 )

28. Sub-contract to conduct additional activity
1.3. - BPK Banjarbaru

$ 4,900.00 $ - $ 4,899.78 $ 4,899.78 $ 0.22

29. Sub-contract to conduct additional activity
1.3. by Mr. Riswan Ariyani

$ 6,098.90 $ - $ 6,098.50 $ 6,098.50 $ 0.40

210. Component Total $ 80,289.14 $ - $ 80,281.33 $ 80,281.33 $ 7,81

30. Duty Travel

31. DSA $ 5,530.86 $ - $ 5,420.00 $ 5,420.00 $ 110.86

32. Return Ticket $ 2,300.00 $ - $ 2,300.00 $ 2,300.00 $ -

33. Local Transport $ 1,300.00 $ - $ 1,236.21 $ 1,236.21 $ 63.79

39. Component Total $ 9,130.86 $ - $ 8,956.21 $ 8,956.21 $ 174.65
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40. Capital Items

41. Office space $ - $ - $ - $ - $ -

42. Capital equipment (computer notebook) $ 1,500.00 $ - $ 1,469.24 $ 1,469.24 $ 30.76

43. Vehicles $ - $ - $ - $ - $ -

49. Component Total $ 1,500.00 $ - $ 1,469.24 $ 1,469.24 $ 30.76

50. Consumable Items

51. Fuel and Utilities $ 450.00 $ - $ 413.46 $ 413.46 $ 36.54

52. Office supplies $ 450.00 $ - $ 412.46 $ 412.46 $ 37.54

53. Other consumable items $ 250.00 $ - $ 153.05 $ 153.05 $ 96.95

59. Component Total $ 1,150.00 $ - $ 978.97 $ 978.97 $ 171.03

60. Miscellaneous

61. Sundry $ 500.00 $ - $ 231.40 $ 231.40 $ 268.60

62. Printing and Editing $ 5,000.00 $ - $ 4,655.54 $ 4,655.54 $ 344.46

63. Other miscellaneous $ 5,000.00 $ - $ 4,627.37 $ 4,627.37 $ 372.63

69. Component Total $ 10,500.00 $ - $ 9,514.31 $ 9,514.31 $ 985.69

Grand Total $ 128,600.00 $ - $ 126,925.57 $ 126,925.57 $ 1,670.83



14

Annex 2. Activity Cash Flow Statement – ITTO Contribution

Programme
Title:

Ensuring International Trade in Cites-Listed Timber Spesies is
Consistent with their Sustainable Management and Conservation

Period ending on: 30 September 2010

Activity No. Activity Document III

Activity
Title:

Exploratory assessment on the population distribution and
potential uses of non-Gonystylus bancanus species in Indonesia

Amount
Component Reference Date

in US $ Local Currency

A. Fund received from ITTO

1. First Installment G0183471864001 December 15, 2008 $ 54,034.00 Rp 599,777,400.00

2. Second Installment G0193220746301 November 19, 2009 $ 57,821.00 Rp 547,564,870.00

3. Third Installment G0191670549901 June 16, 2009 $ 6,700.00 Rp 68,273,000.00

4. Four Installment G0101970704701 July 19, 2010 $ 10,045.00 Rp 91,168,420.00

5. Interest bank deposit*) $ 204.02 Rp 2,263,928.37

6. Losses on exchange rate Rp (50,932,778.37)

Total Funds Received: $ 128,804.02 Rp 1,258,114,840.00

B. Expenditures (by Executing Agency):

10. Personnel

11. National Expert $ 5,420.00 Rp 52,262,000.00

12. Other Labor $ 556.40 Rp 5,079,000.00

13. Project Coordinator $ 3,500.00 Rp 31,832,500.00

14. Project Secretary $ 1,050.00 Rp 9,549,750.00

15. Team Leaders $ 4,000.00 Rp 42,135,000.00

16. Project Finance $ 700.00 Rp 6,366,500.00

17. Personnel Total $ 15,226.40 Rp 147,224,750.00

18. Workshop/Seminar and training

18.1 Travel and Transportation Cost $ 2,233.59 Rp 21,891,100.00

18.2 Daily Subsistence Allowance $ 1,488.49 Rp 15,365,200.00

18.3 Venue and Logistic $ 2,828.66 Rp 27,544,278.00

18.4 Workshop materials $ 1,055.57 Rp 10,247,650.00

18.5 Others $ 2,892.80 Rp 28,018,975.00

19. Training/Workshop Total $ 10,499.11 Rp 103,067,203.00

20. Sub-contract

21. Sub-contract to conduct activity 1.1.1 by Dr.
Teguh Triono

$ 4,340.24 Rp 49,072,469.00

22. Sub-contract to conduct activity 1.2.1 by Dr.
Teguh Triono

$ 42,192.56 Rp 432,114,995.00

23. Sub-contract to conduct activity 1.2.1 by Dr.
AYPBC Widyatmoko

$ 3,700.00 Rp 36,963,000.00

24. Sub-contract to conduct additional activity
1.1 -BPK Palembang

$ 1,150.00 Rp 10,430,500.00

25. Sub-contract to conduct additional activity
1.1. by Dr. AYPBC Widyatmoko

$ 4,000.00 Rp 36,960,000.00

26. Sub-contract to conduct additional activity
1.1. by Ms. Yelnitities

$ 3,999.88 Rp 36,958,800.00

27. Sub-contract to conduct additional activity
1.3. - Sebangau NP

$ 9,900.37 Rp 89,796,550.00

28. Sub-contract to conduct additional activity
1.3. - BPK Banjarbaru

$ 4,899.78 Rp 44,294,100.00

29. Sub-contract to conduct additional activity
1.3. by Mr. Riswan Ariyani

$ 6,098.50 Rp 55,496,205.00

210. Component Total $ 80,281.33 Rp 792,086,619.00
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30. Duty Travel

31. DSA $ 5,420.00 Rp 50,420,100.00

32. Return Ticket $ 2,300.00 Rp 21,484,800.00

33. Local Transport $ 1,236.21 Rp 12,042,444.00

39. Component Total $ 8,956.21 Rp 83,947,344.00

40. Capital Items

41. Office space $ - Rp -

42. Capital equipment (computer notebook) $ 1,469.24 Rp 16,000,000.00

43. Vehicles $ - Rp -

49. Component Total $ 1,469.24 Rp 16,000,000.00

50. Consumable Items

51. Fuel and Utilities $ 413.46 Rp 4,044,000.00

52. Office supplies $ 412.46 Rp 3,892,500.00

53. Other consumable items $ 153.05 Rp 1,473,000.00

59. Component Total $ 978.97 Rp 9,409,500.00

60. Miscellaneous

61. Sundry $ 231.40 Rp 2,144,000.00

62. Printing and Editing $ 4,655.54 Rp 43,840,000.00

63. Other miscellaneous $ 4,627.37 Rp 43,639,650.00

69. Component Total $ 9,514.31 Rp 89,623,650.00

Total Expenditures To-date: $ 126,925.57 Rp 1,241,359,066.00

Remaining Balance of Funds (A-B) : $ 1,878.45 Rp 16,755,744.00

Notes: Cash flow statement period 15 December 2008- 30 September 2010
*) Interest bank rate until 30 September 2010
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Annex 3. Activity Financial Statement – GoI in kind Contribution

Programme
Title:

Ensuring International Trade in Cites-Listed Timber Spesies is
Consistent with their Sustainable Management and Conservation

Period ending on: 30 September 2010

Activity No. Activity Document III

Activity
Title:

Exploratory assessment on the population distribution and
potential uses of non-Gonystylus bancanus species in Indonesia

Expenditure To-date

Component
Original

Amount (A) Accrued
(B)

Expended
(C)

Total Expended
D (B+C)

Available
Funds (E) (A-D)

I. Funds managed by Executing Agency

10. Personnel

11. National Expert $ - $ - $ - $ - $ -

12. Other Labor $ - $ - $ - $ - $ -

13. Project Coordinator $ - $ - $ - $ - $ -

14. Project Secretary $ - $ - $ - $ - $ -

15. Team Leaders $ - $ - $ - $ - $ -

16. Project Finance $ - $ - $ - $ - $ -

17. Personnel Total $ - $ - $ - $ - $ -

18. Workshop/Seminar and Training

18.1 Travel and Transportation Cost $ - $ - $ - $ - $ -

18.2 Daily Subsistence Allowance $ - $ - $ - $ - $ -

18.3 Venue and Logistic $ - $ - $ - $ - $ -

18.4 Workshop materials $ - $ - $ - $ - $ -

18.5 Others $ - $ - $ - $ - $ -

18.9. Training/Workshop Total $ - $ - $ - $ - $ -

20. Sub-contract

21. Sub-contract to conduct activity 1.1.1 by
Dr. Teguh Triono

$ - $ - $ - $ - $ -

22. Sub-contract to conduct activity 1.2.1 by
Dr. Teguh Triono

$ - $ - $ - $ - $ -

23. Sub-contract to conduct activity 1.2.1 by
Dr. AYPBC Widyatmoko

$ - $ - $ - $ - $ -

24. Sub-contract to conduct additional activity
1.1 -BPK Palembang

$ - $ - $ - $ - $ -

25. Sub-contract to conduct additional activity
1.1. by Dr. AYPBC Widyatmoko

$ - $ - $ - $ - $ -

26. Sub-contract to conduct additional activity
1.1. by Ms. Yelnitities

$ - $ - $ - $ - $ -

27. Sub-contract to conduct additional activity
1.3. - Sebangau NP

$ - $ - $ - $ - $ -

28. Sub-contract to conduct additional activity
1.3. - BPK Banjarbaru

$ - $ - $ - $ - $ -

29. Sub-contract to conduct additional activity
1.3. by Mr. Riswan Ariyani

$ - $ - $ - $ - $ -

210. Component Total $ - $ - $ - $ - $ -

30. Duty Travel

31. DSA $ - $ - $ - $ - $ -

32. Return Ticket $ - $ - $ - $ - $ -

33. Local Transport $ - $ - $ - $ - $ -

39. Component Total $ - $ - $ - $ - $ -
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40. Capital Items

41. Office space $ 10,000.00 $ - $ 10,000.00 $ 10,000.00 $ -

42. Capital equipment (computer notebook) $ - $ - $ - $ - $ -

43. Vehicles $ 2,000.00 $ - $ 2,000.00 $ 2,000.00 $ -

49. Component Total $ 12,000.00 $ - $ 12,000.00 $ 12,000.00 $ -

50. Consumable Items

51. Fuel and Utilities $ - $ - $ - $ - $ -

52. Office supplies $ - $ - $ - $ - $ -

53. Other consumable items $ - $ - $ - $ - $ -

59. Component Total $ - $ - $ - $ - $ -

60. Miscellaneous

61. Sundry $ - $ - $ - $ - $ -

62. Printing and Editing $ - $ - $ - $ - $ -

63. Other miscellaneous $ - $ - $ - $ - $ -

69. Component Total $ - $ - $ - $ - $ -

70. Executing Agency Management Cost $ 21,090.00 $ - $ 21,090.00 $ 21,090.00 $ -

79. Component total $ 21,090.00 $ - $ 21,090.00 $ 21,090.00 $ -

Grand Total $ 33,090.00 $ - $ 33,090.00 $ 33,090.00 $ -
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Annex 4. Activity Cash Flow Statement – GoI in kind Contribution

Programme
Title:

Ensuring International Trade in Cites-Listed Timber Spesies is
Consistent with their Sustainable Management and Conservation

Period ending on: 30 September 2010

Activity No. Activity Document III

Activity
Title:

Exploratory assessment on the population distribution and
potential uses of non-Gonystylus bancanus species in Indonesia

Amount
Component Reference Date

in US $ Local Currency

A. Fund received from ITTO

1. First Installment $ 12,000.00 Rp 130,680,000.00

2. Second Installment $ 21,090.00 Rp 229,670,100.00

Total Funds Received: $ 33,090.00 Rp 360,350,100.00

B. Expenditures (by Executing Agency):

10. Personnel

11. National Expert $ - Rp -

12. Other Labor $ - Rp -

13. Project Coordinator $ - Rp -

14. Project Secretary $ - Rp -

15. Team Leaders $ - Rp -

16. Project Finance $ - Rp -

17. Personnel Total $ - Rp -

18. Workshop/Seminar and training

18.1 Travel and Transportation Cost $ - Rp -

18.2 Daily Subsistence Allowance $ - Rp -

18.3 Venue and Logistic $ - Rp -

18.4 Workshop materials $ - Rp -

18.5 Others $ - Rp -

19. Training/Workshop Total $ - Rp -

20. Sub-contract

21. Sub-contract to conduct activity 1.1.1 by Dr.
Teguh Triono

$ - Rp -

22. Sub-contract to conduct activity 1.2.1 by Dr.
Teguh Triono

$ - Rp -

23. Sub-contract to conduct activity 1.2.1 by Dr.
AYPBC Widyatmoko

$ - Rp -

24. Sub-contract to conduct additional activity
1.1 -BPK Palembang

$ - Rp -

25. Sub-contract to conduct additional activity
1.1. by Dr. AYPBC Widyatmoko

$ - Rp -

26. Sub-contract to conduct additional activity
1.1. by Ms. Yelnitities

$ - Rp -

27. Sub-contract to conduct additional activity
1.3. - Sebangau NP

$ - Rp -

28. Sub-contract to conduct additional activity
1.3. - BPK Banjarbaru

$ - Rp -

29. Sub-contract to conduct additional activity
1.3. by Mr. Riswan Ariyani

$ - Rp -

210. Component Total $ - Rp -

30. Duty Travel

31. DSA $ - Rp -

32. Return Ticket $ - Rp -

33. Local Transport $ - Rp -

39. Component Total $ - Rp -
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40. Capital Items

41. Office space $ 10,000.00 Rp 108,900,000.00

42. Capital equipment (computer notebook) $ - Rp -

43. Vehicles $ 2,000.00 Rp 21,780,000.00

49. Component Total $ 12,000.00 Rp 130,680,000.00

50. Consumable Items

51. Fuel and Utilities $ - Rp -

52. Office supplies $ - Rp -

53. Other consumable items $ - Rp -

59. Component Total $ - Rp -

60. Miscellaneous

61. Sundry $ - Rp -

62. Printing and Editing $ - Rp -

63. Other miscellaneous $ - Rp -

69. Component Total $ - Rp -

70. Executing Agency Management Cost $ 21,090.00 Rp 229,670,100.00

79. Component Total $ 21,090.00 Rp 229,670,100.00

Total Expenditures To-date: $ 33,090.00 Rp 360,350,100.00

Remaining Balance of Funds (A-B) : $ - Rp -

Notes: Cash flow statement period 15 December 2008- 30 September 2010


