

INTERNATIONAL TROPICAL TIMBER COUNCIL

Distr. GENERAL

ITTC(LVI)/Info.14 11 November 2020

ENGLISH ONLY

FIFTY-SIXTH SESSION 9 - 13 November 2020 Virtual Session

PRESENTATION UNDER AGENDA ITEM 12(a) OF THE COUNCIL AGENDA, DOCUMENT ITTC(LVI)/4 Rev.1

PROGRESS REPORT ON THE IMPLEMENTATION OF THE BIENNIAL WORK PROGRAMME 2018-2019



Progress Report on the Implementation of the Biennial Work Programme 2018-2019

extended into 2020, Decision 3(LV)

Item 12(a) of the Provisional Agenda Document ITTC(LVI)/4 Rev.1



56th Session of the International Tropical Timber Council (ITTC) 9-13 November 2020, Virtual Session

BWP 2018-2019 ext. 2020

41 activities, divided into two parts

Part 1 – 26 activities (5 Groups)

- 19 activities seeking voluntary contributions
- 7 activities funded from <u>core operational costs</u> (*TFU*; Annual Market Discussion with TAG; Market Information Service MIS; Statistics; PR & Outreach; Expert Panel; Biennial Review)


Part 2 – 15 'regular' activities

 15 routine, administrative and financial activities carried out during ITTC Sessions by Council, Joint Committees or CFA (*regular sessions work*, <u>no cost implications</u>)









*Plus 400,000 under Activity 2



Pledges to the BWP

	Voluntary Contributions	
Year	US\$ sought	US\$ received
2018	US\$ 4,745,000	US\$ 821,799
2019	US\$ 3,285,000	US\$ 4,598,934
2020	n/a	US\$ 3,242,428
Total	US\$ 8,030,000	US\$ 8,663,161











Members	US\$
Germany	3,705,886
Japan	2,662,678
USA	1,254,265
EU	328,416
China	300,000
Korea	120,423
Netherlands	26,799
Bali Partnership Fund	16.510
Subtotal (a)	8,414,977
Non-members	US\$
FAO	147,848
IUCN	56,467
PPECF	43,869
Subtotal (b)	248,184
2018/2019/2020 Total (a+b)	8,663,161
Contractual contributions	US\$
EU Grant for IMM (Act. 7)	4,499,438
CITES Secretariat (Act. 6)	576,483
World Bank (Act. 6)	40,000
Subtotal (c)	5,115,921

Pledges by donor





Report of the International Forum Together Towards Global Green Supply Chains: A Forest Products Industry Initiative



22–26 October 2019 Shanghai, China

🖻 panya 🐝 atib

Implementation Status of selected BWP Activities

Updated status of each activity is provided in the report.

Act 2: Building legal and sustainable forest product supply chains;

- *Part of the Programme Line pilot phase under PL1 LSSC;*
- Update on the different components in Annex 2;
- Discussion on components in relevant Committees

Act 7: Independent market monitoring of FLEGT-licensed timber;

- Two special studies completed in 2020:
 - *furniture sector with focus on key Asian suppliers;*
 - *FLEGT impact on forest sector investment (Indonesia, Vietnam)*
 - IMM update under CEM







LICY BRIEF







Implementation Status of selected BWP Activities cont.

Act 10(b): ITTO Guidelines for Forest Landscape Restoration

- Adopted in Lomé
- Published in English (PS24) including a policy brief highlighting key elements;
- Translation into F, S ongoing; update under CRF

Act 11: Formulate a new Strategic Action Plan

- COVID-19 pandemic has not allowed to conduct necessary consultancy work, consultations or to convene a WG
- Work to be conducted in 2021 for consideration at ITTC 57

Act 12: Prevention & management of fire in tropical-producing forest

- An additional sub-activity is reported with funding provided under the emergency assistance program of the Government of Japan for urgent actions for fire prevention and response;
- Update under CRF



Implementation Status of BWP Activities cont.

Act 21: Expert Panel for the Technical Appraisal of Project Proposals

- Due to COVID-19 the 55th EP conducted a virtual review
- *Report under Agenda Item 20(a) (Document (LVI)/12)*

Act 22: ITTO Fellowship Programme

• Separate report(s) (Documents LVI/5 and LVI/6) following this presentation

INTERNATIONAL TROPICAL INTERNATIONAL TROPICAL	INTERNATIONAL TROPICAL TIMBER COUNCIL BROWNER 200 BROWNER 200 BROWNER 200	INTERNATIONAL TROPICAL TIMBER COUNCIL BIOLING
REPORT OF THE EXPERT PANEL FOR TECHNICAL APPRAISAL OF ITTO PROJECT PROPOSALS Fifty-Mith Expert Panel Vitual review AugustiSeptember 2020	<text><text><text><text><text><text><text><text><text><text><text><text><text><text><text></text></text></text></text></text></text></text></text></text></text></text></text></text></text></text>	<text><text><section-header><section-header><section-header><section-header><section-header><section-header><section-header><section-header><section-header><text></text></section-header></section-header></section-header></section-header></section-header></section-header></section-header></section-header></section-header></text></text>





Thank you