

Progress Report on the Implementation of the Biennial Work Programme 2021-2022 extended into 2023 (*BWP 2021-2023*)

Decision 2(LVI)

Item 12(a) of the Provisional Agenda Document ITTC(LIX)/6



59th Session of the International Tropical Timber Council (ITTC) 13 – 17 November 2023

Document ITTC(LIX)/6



BWP 2021-2023

Adopted under Decision 2(LVI), 40 activities

<u>Part 1:</u> 24 activities requiring financing through voluntary contributions, core budget or other sources

Funding sought: US\$ 4,346,760 (voluntary contributions) <u>US\$ 1,860,000 (approved core budget)</u> US\$ 6,206,760

• <u>Part 2:</u> 16 administrative & financial activities *not requiring financing*

one additional activity, secondment of a Programme Officer from the Government of Korea, fully financed by KFS

Under Decision 2(LVIII) the BWP 2021-2022 was extended into 2023, so that the BWP approval is again in line with the approval of the biennial approval cycle of the administrative budget



Pledges to the BWP 2021 - 2023

	Voluntary Contributions	
Year	US\$ sought	US\$ pledged
2021	US\$ 2,050,000	US\$ 1,852,923
2022	US\$ 2,296,760	US\$ 2,100,947
2023	n/a	US\$ 506,770
Total	US\$ 4,346,760	US\$ 4,460,640



Financing Status of Activities



Members	US\$
Japan	1,122,147
USA	620,000
China	283,000
Netherlands	119,823
Finland	5,247
Unearmarked Funds & BPF	60,000
Subtotal (a)	2,210,217
Non-members	
Macao Trade and Investment	1,333,920
Promotion Institute (IPIM)	
CITES Secretariat	400,538
FAO	314,848
Soka Gakkai	182,822
Precious Forest Foundation, PFF	11,000
Kisso-an	7,295
Subtotal (b)	2,250,423
Total (a+b)	4,460,640
Contractual contributions	
EU Grant for IMM (Activity 7)	4,687,440*
Secondment from Korea Forest Service	1,006,502**
*€4,000,000 Grant ** Cooperation Agreement KFW – KRW 1.23 billion	

BWP Pledges by Donor



Document ITTC(LIX)/6



Implementation Status of selected BWP Activities

<u>Group 1 – Field oriented activities</u>

Act 2: Building legal and sustainable forest product supply chains *Germany, Japan, USA, China, IPIM Macao, FAO*

Sub-activities 2.1 to 2.5 and 2.7 to 2.9 were reported completed in 2021/2022

- 2.6 Analysis of timber legality assurance systems and good practices in China, Myanmar and Viet Nam for sustainable timber trade, – *completed in March* 2023
- 2.10 Establishment & Operation of the Global Timber Index (GTI) Platform for Building Legal and Sustainable Forest Product Supply Chains
 Implementation complete, monthly GTI reports, activity completed – to be continued under BWP 2024-2025

2.11 Supporting Pilot Collaborative Operation of the Blockchain-based Timber Traceability System (BTTS) for Building Legal and Sustainable Forest Product Supply Chains – operation mechanism for blockchain-based timber traceability system was designed, pilot operations carried out in DRC and Gabon, activity completed –to be continued under BWP 2024-2025

2.12 Guidelines and Recommendations on Contracts and Practices for the International Trade in Tropical Timber. *Expected to be completed by ATIBT by the end of 2023 – to be continued under BWP 2024-2025*









Implementation Status of selected BWP Activities

<u>Group 1 – Field oriented activities</u>

- Act 3: Strengthening participation of the private sector in the work of ITTO: industry-led legality compliance/due care training
 - Work in Guatemala (begun under the previous BWP) was completed in 2022.
 - Consultations underway with WRI and other partners regarding proposals to extend private sector training to one or more additional countries in late 2023 or early 2024. *expected to be continued under BWP 2024-2025*

Act 4: Enhancing Teak Management

 'Enhancing Conservation and Sustainable Management of Teak Forests and Legal and Sustainable Wood Supply Chains in the Greater Mekong Subregion' funded under previous BWP, completed in the end of 2022 will be reported to CRF.
Follow-up activity under BWP 2024-2025, funding commitment BMEL, Germany









TO criteria and indicators





<u>Group 1 – Field oriented activities cont.</u>

Act 5: ITTO – CITES Cooperation

- ITTO continues to provide assistance to the CITES Tree Species Programme (CTSP) – contract with CITES Secretariat
- Assistance to member countries in implementing CITES listings of tropical tree species outside the CTSP – other donors (USA)
 expected to be continued under BWP 2024-2025

Act 6: Independent market monitoring of FLEGT-licensed timber, IMM

- Progress reported annually
- Completed, final report presented to the Joint Committees
- Act 7: Monitor progress in the application of criteria and indicators for sustainable forest management
 - Revised C&I published, additional funding from Japan allowed for editing, layout/design & publication

expected to be continued under BWP 2024-2025

Policy Development Series 26



Implementation Status of selected BWP Activities

<u>Group 2 – Normative Work</u>

Act 10: Formulate a new Strategic Action Plan Strategic Action Plan 2022-2026 was adopted at the 57th ITTC

Act 11b: Dissemination of FLR Guidelines reported to CRF expected to be continued under BWP 2024-2025

Act 11c: Support for women's Groups in Togo reported to CRF & Joint Committee CSAG Item expected to be continued under BWP 2024-2025



Policy Development Series 25

International Tropical Timber Organization



Improving outcomes for biodiversity and people



Achievements, challenges and ways forward for the ITTO-CBD Collaborative Initiative for Tropical Forest Biodiversity

Implementation Status of selected BWP Activities cont.

<u>Group 3 – Collaborative Work</u>

- Act 12: Conservation and sustainable use of biodiversity in tropical timber producing countries
 - MOU between ITTO and CBD was renewed in Feb 2021
 - Joint ITTO-CBD in cooperation with the Amazon Cooperation Treaty Organization (ACTO) and the Network of Central African Forestry and Environmental Training Institutions (RIFFEAC) was held at COP 15 in Montreal, Canada (7-19 Dec 2022)
 - Video message under Agenda Item 13

Act 13: Cooperation and consultation with CPF, UNFF and others

- 2021/2022 mostly virtual
- In person attendance recommenced in late 2022
- List of meetings, events and activities in the report
- Act 14: Collaboration of criteria and indicators for SFM
 - Continued collaboration with FAO
 - Participation in 32nd meeting of the Montreal Process, Sydney Australia, October 2023

All above activities are expected to be continued under the BWP 2024-2025



Implementation Status of selected BWP Activities cont.

Group 4: Communications and Outreach related Activities

Production of a broad range of communication products

- 2 policy briefs in 2022
- Teak in the Mekong for a Sustainable Future
- ITTO Criteria and Indicators for Sustainable Management of African Tropical Forests (2023)
- Annual Report
- TFU, MIS
- Website, social media posts, posters (2 campaigns in Japan)

Group 4 activities are expected to be continued under BWP 2024-2025









Document ITTC(LIX)/6





Group 5: Analytical, statistical and other recurring work

Act 18: TAG and CSAG involvement (both participating)

- Act 19: Market Discussion 'Tropical Timber Industry: Challenges and Opportunities from Changing Priorities' *held on Tuesday, 14 November 2023*
- Act 20: Expert Panel for the Technical Appraisal of Project Proposals Report of the 58th EP presented to the Joint Committees

Act 21: ITTO Fellowship Programme Report of the Fellowship Selection Panel presented by the Vice-Chairperson of the Council

Act 23: Enhancement of statistical work and databases on statistics

- ITTO online statistical database is updated regularly
- Special study on conversion factors to be published in Dec 2023

Act. 24: Biennial review and assessment of the world timber situation Biennial Review 2021-2022 was published in 2023 and available at ITTC59

Group 5 activities are expected to continue under BWP 2024-2025^{TTC(LIX)/6}

2023 Annual Market Discussion Tropical timber industry: challenges a opportunities from changing priorities

14:30 – 17:30 The global trend towards a more circular biocenomy will affect demand for resources. Trepical foreits will increasingly products, opecally timbe, which is a variant faultature for channe, marking and a second product of channe channes.

a wide range of ecosystem services, fitch role to phy in moving rains wide resource, livestment in new of auturity regenerating fronts, doubt or endance tropical inter- use doubt or shaper techtive forest development for sustatanable tropical

Thailand timber industry: challenges and opportunities from changing prioritie Preecha Ougensort, Royal Forest Department, Bangkok, Thailand

lemand perspectives Lyndsti Boll, FAO, Rome, Indy. Community engagement and smallholders as pillars for Southeast Asian for restiment and regional wood supplies

Stephen Midgley, Salwood Asia Pacific, Can ass timber in the building industry Nebratala loods Tedevia Research Institute

mallholder timber supply for domestic and regional markets in central Afr ortance and challenges Richard Ebu'a Atyi, CEPOR-ICRAF, Yaconde, Cameroon

EU Deforestation Regulation (EUDR): implications for producers and impor Franz-Xaver Kraft, GD Holz Service GrahH, Germany

Nils Olaf Petersen, GD Holz/ETTF, Germany. cussion, Questions & Amwers



ITTO

Thank you