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REPORT 

 
OPENING OF THE SESSION (Agenda Item 1) 
 
1. Speaking on the occasion of the Opening of the Forty-ninth Session of the International Tropical 

Timber Council (ITTC), Mr. José Trinidad Suazo Bulnes, Chairperson of the ITTC expressed his 
gratitude and appreciation to the host, the Government and People of Gabon for their hospitality and 
excellent arrangements.  He extended a hearty welcome to His Excellency Mr. Raymond Ndong Sima, 
Prime Minister and Head of Government of Gabon, and noted that the presence of His Excellency, the 
Prime Minister was a clear demonstration of the commitment of the host government to the objectives 
of the International Tropical Timber Agreement and the sustainable management of the vast forest 
resources of Gabon.  The Chairperson also expressed his gratitude to H.E Mr. Gabriel Tchango, 
Minister of Water and Forests of Gabon, H.E. Mr. Henri Djombo, Minister of Forest Economy and 
Sustainable Development of Congo, Senator Jorge Viana of the Federal Senate of Brazil and Mr. John 
Scanlon, Executive Secretary of CITES as well as members of the Diplomatic Corps who had graced 
the occasion with their presence. 
 

2. The Chairperson welcomed back the governments of Colombia and Brazil and the Government of 
Costa Rica, a new member to the fold of ITTO.  He urged other countries that had not completed their 
ratification of the ITTA, 2006 to expedite the process. 
 

3. The Chairperson stated that the future of the tropical forests and the future of millions of the world’s 
poorest people are inextricably linked.  He indicated that rural poverty is concentrated in many areas 
where the world’s biodiversity is most threatened and that more than a billion people now live within 
the world’s 19 forest biodiversity “hotspots”.  He added that the future of tropical forests depends on 
the establishment of sustainable systems of management. He noted that despite ITTO’s catalytic role 
with its far-reaching policy development and project work over the last 27 years, the problems of 
deforestation and forest degradation were still persisting in tropical countries.  He indicated that 
although the conversion of tropical forests to agricultural land had decreased over the past ten years, 
the rate of loss of tropical forests in Latin America and Africa continued to be alarming.  He was 
hopeful that with the implementation of the Activity on “Mobilizing new financial resources and 
partnerships for ITTO and its Objectives” Producer countries would find the required resources to 
finance the sustainable management of their forests.  In his concluding remarks, the Chairperson 
called on producer and consumer countries to work together as partners to be able to achieve the 
objectives of ITTO. 
 

4. In his key note address, H.E. Mr. Raymond Ndong Sima, the Prime Minister and Head of Government 
of Gabon, welcomed all the delegates to the Forty-ninth Session of the ITTC and renewed the 
commitment of his government to the sustainable management of the vast forest resources of Gabon.  
He indicated that the major focus of his government’s policy is to promote the sustainable 
management of forest and wildlife resources, forest management, industrialization of the timber 
industry, biodiversity conservation with the involvement of the rural communities of Gabon.  He added 
that Gabon has set the target of 2025 to achieve the status of a world leader for certified tropical timber, 
with the support of an innovative industry, fully developing the potential of its sustainably managed 
forests, operated as carbon sink and biodiversity sanctuary.  He indicated that for that reason, the 
Country had banned the export of logs in 2009 and took the historic decision to have all logs 
processed locally.  The Prime Minister mentioned that about 8 million ha of Gabon’s forests were being 
managed sustainably, including 2 million ha that had been certified by the FSC since 2009.  He 
commended ITTO for the many initiatives undertaken in recent years to assist member countries in the 
sustainable management of their tropical forests, especially countries in the Central Africa region. 
 

5. In his concluding remarks, H.E. the Prime Minister expressed his hope that the request of the 
Government of Gabon to host the ITTO’s Regional Office for Africa would be favourably considered by 
the Council.  
 

6. In his address to the Council, H.E. Mr. Henri Djombo, Minister of Forest Economy and Sustainable 
Development of the Republic of Congo stated that many major international conferences had been 
convened in 2012 and 2013 and cited the United Nations Conference on Sustainable Development in 
June 2012 in Rio de Janeiro; the United Nations Forum on Forests in April 2013; the International 
Conference on Forests and Food Security in May 2013 in Rome; and the UNFCCC CoP-19 in 
November 2013 in Warsaw and indicated that unfortunately, there was no platform for consultation 
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among tropical forest countries to prepare shared positions on forests before and during those 
meetings.  He further noted that as part of the post-2015 United Nations Programme, the international 
community is developing sustainable development goals and called on ITTO and its member countries 
to bring all their efforts to bear for the emergence of one specific sustainable forest management 
objective rather than the promotion of a natural resource management objective of general scope.  He 
also called on member countries to strive to raise the profile and visibility of forestry on the 
international stage in relation to sustainable management, fair trade, capacity building and financial 
mechanisms.  H.E. Mr. Djombo noted that in the context of climate change, many tropical forest 
countries have acceded to the REDD+ process and were making considerable efforts to promote 
sustainable forest management.  Despite the slowness of financial support from the international 
community, the Congo Basin countries were fully committed and producing convincing results in terms 
of forest certification.  He also stated that the process must take into account biodiversity conservation 
in protected areas, poverty alleviation in forest areas, sustainable forest management and the need to 
simplify the procedures. He further indicated that governments that continue to allocate their own 
resources to this agenda should receive substantial financial assistance.  The Honourable Minister 
also called on the Council to support the proposal presented by the Governments of Congo and Gabon 
to update the ATO-ITTO Principles, Criteria and Indicators for the Sustainable Management of African 
Forests, incorporating new processes such as REDD+ and FLEGT. 
 

7. In his address to the Council, Senator Jorge Viana of the Federal Senate of Brazil acknowledged the 
importance of ITTO to Brazil and noted that the ITTA, 2006 has the potential to bring ITTO to new 
heights.  He noted that the ITTA, 2006 include explicit acknowledgement of the need to address 
important and sometimes controversial issues such as illegal logging, certification, environmental 
services, community forestry and sustainable forest management.  He urged the Organization to 
overcome the challenges of completely eliminating illegal deforestation in the tropics which contribute 
to increases in carbon emissions and climate change.  He believed that ITTO, as an Organization 
established by a UN treaty, could greatly contribute to the discussions on Climate change, including 
giving support to the UN Climate Conference in 2014. 
 

8. Senator Viana stated that the loss of forest cover in Brazil decreased from 2.4 million ha in 2004 to 
640,000 ha in 2012.  He attributed the success of the Brazilian model in deforestation reduction to the 
adoption and implementation of public policies to fight and prevent illegal actions, as well as the 
enforcement of forest laws and use of satellite imagery to detect deforestation in real time.  He added 
that the Brazilian model was being extended to neighboring countries with funds provided by the 
Amazon Fund and ITTO.  
 

9. Senator Viana called for political willingness among countries to surmount the challenge of expanding 
the areas of sustainable forest management in the world.  He stressed the importance of strengthening 
ITTO by providing it with the required financial resources so that forests become vital economic assets 
in the world.  He pledged Brazil’s continuous role as a major player in ITTO. 
 

10. In his address to the Council, Mr. John Scanlon, CITES Secretary-General recognized the President of 
Gabon’s commitment to addressing wildlife conservation issues across the African continent.  He 
mentioned the objectives of CITES and stated that nearly 35,000 species of wild plants and animals, 
and their derivatives were being regulated by CITES.  Of this number, 3% of species are threatened 
with extinction, listed under Appendix I, and the vast majority of species listed under Appendix II (96%) 
could become extinct without a strictly regulated international trade.  
 

11. Mr. Scanlon attributed the success of the ITTO-CITES programme to the increased confidence in 
CITES’ regulatory controls. He recalled that in 1975, only eighteen (18) tree species were listed in the 
CITES Appendices.  This number has increased to more than 400 tree species representing a major 
development in the use of the Convention.  He mentioned that although CITES is a species 
Convention, its implementation also brings benefits to local people, national economies and entire 
ecosystems and added that combatting illegal trade has great benefits for people, such as through 
protecting tourism assets and ecosystems and the vital services they provide.  He noted that there 
were many challenges in meeting the objectives of CITES, but new and exciting opportunities were 
also emerging to use technology to help meet these challenges. He indicated that CITES was actively 
promoting the further development and use of modern technologies to more effectively intercept illegal 
trade and facilitate legal and sustainable trade, including collaborative efforts with ITTO, UNCTAD, the 
World Customs Organization and the World Economic Forum.  
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12. Referring to the 24 ITTO-CITES projects in 11 countries that were under implementation, Mr. Scanlon 
noted that these projects were contributing towards sustainable livelihoods.  He cited the impact of the 
joint programme in Cameroon that has led to the sustainable exploitation of Prunus africana and the 
production of three videos that has captured the progress made in the field in three countries.  He 
expressed deep gratitude to the donors to the programme, especially the generous contributions of the 
European Union through the European Commission, Germany, Norway, the United States of America, 
and the private sector companies.  He added that the future challenge would be to continue to provide 
current levels of support to the ITTO and CITES member countries to assist them in more effectively 
implementing CITES for listed tree species.  

 
ASCERTAINMENT OF THE QUORUM (Agenda Item 2) 
 
13. The Executive Director reported that the quorum for the Forty-ninth Session of the Council had been 

met.  The list of participants is contained in Document ITTC(XLIX)/Info.2(Annex I). 
 
ADOPTION OF AGENDA AND ORGANIZATION OF WORK (Agenda Item 3) 

 
14. The Chairperson referred to document ITTC(XLIX)/1 Rev.3 and invited comments on the provisional 

Agenda.  In the absence of any comments, the provisional Agenda was adopted.  
 
REPORT ON MEMBERSHIP OF THE COUNCIL (Agenda Item 4) 
 
15. The Executive Director informed the Council that the membership of the Organization stood at 67, of 

which 37 were Consumer Members and 30 were Producer Members.  He referred to documents 
ITTC(XLIX)/3, ITTC(XLIX)/13 and ITTC(XLIX)/14 on the contribution of Colombia, Brazil and Costa 
Rica to the Administrative Budget for 2013 and indicated that in the absence of any objections, the 
votes and assessed contributions of Colombia, Brazil and Costa Rica for 2013 will be deemed 
confirmed.  

 
16. The list of membership of the Council is attached to the Agenda (Annex II).  
 
REPORT OF THE CREDENTIALS COMMITTEE (Agenda Item 5) 
 
17. The report of the Credentials Committee was presented by Mr. Félix Magallón González (Panama), 

Chairperson of the Committee.  The Committee, composed of representatives of 4 producer countries 
(Indonesia, Malaysia, Panama, and Togo) and 4 consumer countries (EU, Finland, Sweden and 
U.S.A.) convened a meeting on 29 November 2013 to examine the credentials and attendance of 32 
countries and the European Union participating in the Forty-ninth Session of the International Tropical 
Timber Council and Sessions of the Associated Committees. 

 
18. The Committee accepted the credentials of all Members and requested Member Countries that had 

not submitted their credentials in original form to do so as soon as possible. 
 
DISTRIBUTION OF VOTES FOR 2013 (Agenda Item 6) 
 
19. The Chairperson referred to document ITTC(XLIX)/1Rev.3 drawing the attention of Members to the 

proposed distribution of votes for the year 2013, in accordance with Article 10(7) of the ITTA, 2006. 
The distribution of votes is contained in the Annex to the Agenda. The Chairperson reminded members 
that in accordance with Article 19(5) of the ITTA, 2006, the distribution of votes would be used for the 
assessment of the contribution of each member to the Biennial Administrative Budget for 2014 and 
2015. 

 
20. In the absence of any objections or comments, the distribution of votes as contained in document 

ITTC(XLIX)/1 Rev.3 was approved. 
 
ADMISSION OF OBSERVERS (Agenda Item 7) 
 
21. The Chairperson drew the Council’s attention to document ITTC(XLIX)/Info.3 which lists states, inter-

governmental and non-governmental organizations applying for observer status and invited comments.  
In the absence of any comments, the Council admitted all the observers.   
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STATEMENT BY THE EXECUTIVE DIRECTOR (Agenda Item 8) 
 
22. In his statement to the Council, Mr. Emmanuel Ze Meka, the Executive Director of ITTO welcomed all 

delegates to the Session.  He expressed his gratitude to H.E. Mr. Raymond Ndong Sima, Prime 
Minister and Head of Government of Gabon and all Ministers and members of the diplomatic corps 
who had graced the occasion with their presence.  He recalled the adoption of the ITTO Libreville 
Action Plan in 1998 when the Government of Gabon hosted the ITTC Session for the first time. He 
welcomed Brazil, Colombia and Costa Rica into the ITTO family and stated that the membership of 
ITTO now stood at 67 – the largest it has ever been. 
 

23. The Executive Director paid tribute to the memory of Ms. Celestine Ntsame-Okwo, ITTO Regional 
Officer for Africa who passed away after a short illness.  He recalled the professionalism and 
dedication of Ms. Celestine Ntsame-Okwo and her leadership in Africa.  He also paid tribute to the 
memories of scores of victims of typhoon Haiyan which devastated the Philippines and requested the 
Council to observe a moment of silence. 
 

24. The Executive Director reported on developments that had taken place in 2013, including the 
restructuring of the Secretariat that had resulted in reduction in personnel costs without compromising 
on staff efficiency and quality of work that had enabled the Organization to achieve and maintain its 
standing as a major international forestry organization.  He mentioned activities in the Biennial Work 
Programme and Decisions of the Council and cited in particular the resumption of the two flagship 
publications, the Tropical Forest Update and the Market Information Service.  The Executive Director 
informed the Council that ITTO continued in 2013 to strengthen partnerships and engagements with 
other International Organizations such as CITES, FAO, ATIBT, Collaborative Partnership on Forests 
and Japan International Cooperation Agency (JICA).  He mentioned ITTO’s engagement in 
discussions, along with other CPF members, on the role of the CPF in implementing the outcomes of 
the Rio+20 Conference, including in the formulation of the Sustainable Development Goals. 
 

25. He also reported on the role played by ITTO during the Fifth Tokyo International Conference for 
African Development (TICAD V) which was convened in Yokohama in June.  He noted particularly the 
role of ITTO in the high-level policy dialogue to mobilize support for African countries and the Thematic 
Programme Session on the Post-2015 Development Agenda, chaired by the UN Secretary General, 
Mr. Ban Ki-moon. 
 

26. The Executive Director flagged issues that needed consideration by the Council for the smooth 
functioning of the Organization.  He particularly urged the Council to examine carefully the proposals 
contained in the Fundraising Strategy and Action Plan for 2013 and 2014 and to discuss the best ways 
to increase funding for the Organization and its work. He noted that the ITTA 2006 includes ambitious 
social, economic and environmental objectives and referred to the ITTO Strategic Action Plan 2013-
2018 which was developed last year to operationalize the objectives of the ITTA, 2006.  He indicated 
that the full implementation of the Strategic Action Plan would require substantial funding in order to 
achieve the intended far-reaching benefits of sustainable forest management, environmental protection, 
biodiversity conservation and poverty reduction in tropical countries. 
 

27. In conclusion the Executive Director stated that with the entry into force of the ITTA, 2006 and the 
adoption of the ITTO Strategic Action Plan 2013-2018, ITTO has a great opportunity to increase the 
contribution of tropical forests to the achievement of the Millennium Development Goals and the post-
2015 Development Agenda. 

 
REPORT OF THE INFORMAL ADVISORY GROUP (IAG) – DECISION 5(XXVI) (Agenda Item 9) 
 
28. The Chairperson presented the report of the Twenty-seventh meeting of the Informal Advisory Group 

(IAG) convened on Sunday, 24 November 2013. Chaired by Mr. José Trinidad Suazo Bulnes, the 
Chairperson of the Council, the meeting was attended by the Vice-Chairperson of the Council, the 
Chairpersons of the Committees, the representatives of the Consumer and Producer groups, 
representative of the Government of Japan and the Executive Director.  
 

29. The following issues were considered by the IAG: 
 

i. Brief background of the IAG: 

 Decision 5(XXVI); 

 Report of the IAG at its Twenty-sixth Meeting, 4 November 2012; 
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 General observation by IAG Members; 
ii. Election of the Producers’ spokesperson and Vice-Chairperson of the Committee on 

Economics, Statistics and Markets. 
iii. Final status of the parties to the International Tropical Timber Agreement, 2006. 
iv. Functions of the Informal Advisory Group. 
v. Consideration of draft decisions/elements of decisions, if any, submitted pursuant to 

ITTC Decision 7(XXXIII): 

 Projects, Pre-Projects and Activities [Decision 1(XLIX)]; 

 Reassessment of the functions of the Informal Advisory Group -- submitted by the 
Secretariat; 

 Matters related to Article 14 of the ITTA, 2006 -- submitted by the Secretariat and 
supported by Switzerland (version also submitted by Japan); 

 ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical 
Forests -- submitted by the Secretariat; 

 Procedures to Respond to Additional Funding Opportunities -- submitted by the Secretariat; 

 Creation of the Regional ITTO Office for Africa as part of the Restructuring of ITTO 
Secretariat to increase the Efficiency of the Organization -- submitted by the Government 
of Gabon; 

 Organization of a Regional Forum on Forest Education and Research in commemoration of 
the 50

th
 anniversary of forestry faculties in Latin America -- submitted by the Government of 

Peru. 
vi. List of possible decisions for the Forty-ninth Session of the ITTC and report to the Council; and 
vii. Other matters. 
 

30. The IAG duly noted that the position of the Producer Spokesperson had become vacant following the 
resignation of Dr. Agus Sarsito (Indonesia).  The IAG also noted that neither the Chairperson 
(Mr. Harrison S. Karnwea, Sr. - Liberia) nor the Vice-Chairperson (Mr. Osamu Hashiramoto - Japan) of 
CEM would attend the Forty-ninth ITTC.  The IAG recommended that the Producer Caucus should at 
the earliest opportunity select a new Producer Spokesperson and that the Consumer Caucus should 
nominate a new candidate to be elected by the Council as the new Vice-Chairperson of CEM for 2013.  
Ms. Shaw also informed the IAG that she would vacate her position as Consumer spokesperson after 
the IAG meeting since she would commence duties at as Vice-chairperson of the Committee on 
Finance and Administration.  She urged dialogue between the caucuses on filling these important 
positions and suggested more informal dialogue between the caucuses to ensure there was an 
equitable sharing of responsibilities in serving as officers of the Council.  The IAG urged the Consumer 
caucus to nominate a new Consumer spokesperson. 
 

31. The IAG considered the possible list of decisions to be considered and adopted by the Council at its 
Forty-ninth Session as follows: 
i. Projects, Pre-projects and Activities [Decision 1(XLIX)]; 
ii. Reassessment of the functions of the Informal Advisory Group; 
iii. Matters related to Article 14 of the ITTA, 2006; 
iv. ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical Forests; 
v. Procedures to Respond to Additional Funding Opportunities; 
vi. Organization of a Regional Forum on Forest Education and Research in commemoration of the 

50
th
 anniversary of forestry faculties in Latin America. 

 
32. The full report of the Informal Advisory Group (IAG) is contained in Annex V.  

 
33. Dr. Ruth Turia (PNG) informed the Council that Dr. Putera Parthama (Indonesia) and Mr. Tabi Agyarko 

(Ghana) had been elected as the Producer Spokesperson and Chairperson of the Committee on 
Economics, Statistics and Markets respectively. 
 

ENHANCING COOPERATION BETWEEN ITTO AND CITES – Decisions 3(XVI), 7(XXXIV), 2(XXXVII) and 
5(XLVI) (Agenda item 10) 
 
(a) CITES Listing Proposals by Members – Decision 3(XVI) 
 
34. Dr. Steven Johnson (ITTO Secretariat) referred to Decision 3(XVI) which requested Members to inform 

ITTO at the earliest opportunity of any proposals by them to include internationally traded tropical 
timber species in the CITES Appendices.  He reported that the Secretariat had not received any 
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information from member countries on their proposals for listing of tropical timber and tree species in 
the Appendices of CITES. 

 
(b) Report on the Implementation of the CITES Programme 
 
35. Dr. Steven Johnson (ITTO Secretariat) presented the report as contained in document ITTC(XLIX)/5. 

He informed the Council that this activity was originally included in the ITTO 2006-2007 Work 
Programme which provided for a grant proposal seeking funding for an ITTO-CITES collaborative 
capacity building programme to be developed. The proposal was submitted to the European 
Commission which agreed to fund 80% of the nearly $4 million (3 million euro) budget at the end of 
2006. The activity continued under the ITTO Biennial Work Programmes for 2008-2009, 2010-2011 
and 2012-2013, with the EC funding noted above and additional contributions from the USA, 
Switzerland, Japan, Norway, Germany, New Zealand, the private sector and the BPF.  The 
programme has been managed by the Secretariat with assistance from three regional coordinators 
and the CITES Secretariat, and guided by a Programme Advisory Committee. 
 

36. Dr. Johnson reported that the demand for Programme support substantially exceeded available 
resources under the first phase, ITTO and CITES subsequently submitted a second grant application 
to the EU through the EC covering the 4 year period 2012-15 for a total amount of 7.5 million euro 
(about $10 million, one-third of which would have to come from other donors).  This grant application 
was approved and the first installment of funds was received in early 2012.  Additional pledges were 
received during 2011-13 from Germany, the Netherlands, Norway, USA, and the private sector.  These 
pledges currently make up less than 40% of the non-EC funding required under the phase two grant 
agreement with the EU through the EC.   
 

37. The Secretariat reported that in January 2013, an international workshop on SFM and CITES aimed at 
sharing experiences gained to date under the Programme was convened in Bali, Indonesia.  The 
workshop brought together over 60 participants from all target countries, donors and other international 
organizations to help guide work under phase two of the Programme.  A regional workshop for Central 
America and Mexico was also convened in July 2013 to introduce the Programme to relevant 
countries, following the listing of several species of Dalbergia from the region at CITES CoP 16 in 
March 2013.  
 

38. Twenty-one country-specific activities have been approved and are underway in Brazil, Cameroon, 
Congo, DRC, Indonesia, Madagascar, Malaysia and Peru as of August 2013, focusing on African 
species Pericopsis elata (afrormosia), Prunus africana (African cherry), and several Dalbergia 
(rosewood) and Diospyros (ebony) species from Madagascar; Asian species Aquileria/Gyrinops spp. 
(agarwood) and Gonystylus spp. (ramin); and Latin American species Cedrela odorata and Swietenia 
macrophylla.  Activities (focusing especially on the non-detriment findings required under CITES 
Appendix II and on tracking systems) were being prepared in August 2013 by several countries in 
liaison with the regional coordinators for possible Programme funding. An additional 10 activities had 
been submitted by countries and were being evaluated or revised. The Programme advisory 
committee was scheduled to meet during the 49

th
 ITTC Session.  The Secretariat further reported that 

the programme website (www.itto.int/ITTO at work/CITES/) and information on the programme had 
been developed.  All activity completion reports from the previous phase had been posted on the ITTO 
website, together with previous issues of the quarterly programme newsletter. 
 

39. Ms. Milena Sosa Schmidt (CITES Secretariat) provided further update on the ITTO-CITES 
collaboration. She informed that the 16th Conference of the Parties to CITES held in March 2013 in 
Bangkok, Thailand agreed to the inclusion of around 300 species of trees in the Appendix II of CITES.  
She indicated that most of the listings carry action plans and decisions that direct the range States to 
undertake activities to strengthen their capacities to implement the CITES convention. 
 

40. The representative of the CITES Secretariat informed that the CITES Secretariat had taken the lead on 
the production of outreach materials, including banners, leaflets and posters; toolkit and videos (Video 
on the management of Swietenia macrophylla from Peru; a video on Prunus Africana from Cameroon; 
and a video on Gonystylus spp. from Indonesia).  She further informed that following the decision of 
CoP16, the CITES Secretariat would organize a workshop to share experiences, discuss management 
of wild and plantation-source agarwood, identify and agree on strategies that balance the conservation 
and use of the wild populations, while relieving the pressure on these through the use of plantation-
sourced agarwood.  She indicated that the workshop would most probably be convened in the second 
half of 2014. 

http://www.itto.int/ITTO%20at%20work/CITES/
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41. Ms. Schmidt also informed on assistance to Madagascar with the overall implementation of the 

country’s action plan on Diospyros spp (ebonies) and Dalbergia spp. (rosewood and palisander): with 
elements on scientific surveys, identification, training workshop on non-detriment findings, marking and 
tracking systems, taxonomy and nomenclature, etc.  On the issue of timber trade study, as agreed at 
CoP16, the CITES Secretariat would commission a trade study to review the trade in timber species 
listed in Appendices II and III to determine the types of specimens that initially appear in international 
trade or exported from range States and those which dominate the trade in and demand for the wild 
resource.  Once the specimens that meet these criteria have been determined, the study would also 
determine which six-digit universal HS codes and associated definitions would be applicable to these 
specimens.  
 

42. The delegate of the European Union commended the Secretariats of the two Organizations, ITTO and 
CITES for the smooth and efficient implementation of the programme. He appealed to other donors to 
provide additional financial resources to the Programme.  The delegate of the United States also 
expressed similar sentiments and commended the Secretariats of CITES and ITTO as well as donors 
that have contributed to the Programme.  He commended all the partner countries implementing the 
Programme and underscored the fact that the CITES programme had been a good example of two 
Organizations working together and building on each other’s strengths.  There were also 
commendations from delegates of member countries implementing the Programme, including Brazil, 
Peru, Cameroon, and Indonesia. The delegate of Japan called for continuity and sustainability of the 
Programme, including with the private sector. 
 

MATTERS RELATED TO ARTICLE 14 OF THE ITTA, 2006 Decisions 3(XXV), 5(XLII) and 2(XLVI) 
(Agenda Item 11) 
 
43. The Chairperson introduced the agenda item and invited comments from members. 

 
44. The delegate of Switzerland informed that Japan and Switzerland had proposed draft Decisions and 

that there were only minor differences between the two proposals.  He indicated that the two countries 
were working together to present a consensus draft Decision for the consideration of the Council. 

 
PROGRESS REPORT ON THE IMPLEMENTATION OF THE ITTO BIENNIAL WORK PROGRAMME 
2013 – 2014 (Agenda item 12) 
 
45. Dr. Gerhard Breulmann (ITTO Secretariat) presented the progress report on the implementation of the 

ITTO Biennial Work Programme 2012-2013 as contained in document ITTC(XLIX)/6. 
 

46. The Biennial Work Programme (BWP) 2013-2014 as approved in Council Decision 2(XLVIII) includes 

fifty-four activities grouped in accordance with the strategic priorities identified in the ITTO Strategic 

Action Plan 2013-2018 plus routine, administrative and financial activities.  The activities are grouped 

under the responsibility of the Council, the Committees and the Secretariat, including sixteen activities 

under ‘regular session’s work’ with no cost implications, five activities funded from core budget, one 

activity funded by programme support (Activity 36, Expert Panel), one activity (Activity 26) funded by 

the TMT Thematic Programme and 31 activities seeking voluntary contributions.  

 

47. The funding sought under the BWP 2013-2014 was US$9,416,590, divided into US$1,241,254 from 

the core budget, US$280,000 from programme support, US$15,626 from unearmarked funds and 

US$7,879,710 from voluntary contributions. US$2,768,851 (29.40%) of the budget sought under the 

BWP had been received, including US$2,037,588 (25.86%) in voluntary contributions.  Out of the 

thirty-one activities seeking voluntary contributions, three (9, 67%) had been fully funded, fourteen (45, 

16%) had received partial funding and fourteen (45, 16%) remained unfunded. 

 
48. The Secretariat highlighted the implementation status of a number of activities including: 
 

 Enhancing cooperation between ITTO and CITES; 

 Continue to monitor progress in the application of criteria and indicators for sustainable forest 
management; 

 Promoting the understanding of the contribution of environmental services to the sustainable 
management of tropical forests; 
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 Promoting the implementation of guidelines for the management of secondary tropical forests, the 
restoration of degraded tropical forests and the rehabilitation of degraded forest land; 

 Further enhancing public relations, education and outreach activities to best convey the achievement 
of the objectives of the Organization; 

 Developing an ITTO knowledge management strategy and knowledge management guidelines; 

 Development of Environmental Product Declaration (EDP) for three tropical wood products; 

 Strengthening the capacity to promote efficient wood processing technologies in tropical timber 
producing countries and 

 Matching the needs of forest industry with the innovations, technologies and know-how developed 
through ITTO projects. 

 
49. The delegate of the European Union commented on the lack of implementation of a large number of 

activities.  He also indicated that the report did not focus on what had been achieved and how these 
had contributed to meeting the objectives of the Organization.  The delegate of Brazil also expressed 
concern about the large number of activities that remained unfunded.  He was supported by the 
delegate of Peru, Guatemala and Mexico who also wondered whether the Council should revisit the 
Priorities in the Strategic Action Plan 2013 -2018, as a result of the low level of funding or non-funding 
of some priority areas. 
 

50. The delegate of Switzerland thanked the Secretariat for the Progress Report on the implementation of 
the Biennial Work Programme 2013-2014.  He noted that the report provided concise and analytical 
information and answered the requests that Switzerland had addressed to the Secretariat in the past 
Sessions.  He indicated that it was much easier to have a good reading of the information on the 
progress made, and the key achievements.  He noted however, that comparing the proposed budget 
with activities implemented showed that the Organization was too much below what was planned to be 
achieved in the biennium and called on the Council to learn lessons from this situation in order to deal 
with the two issues of planning and the funding of the next Biennial Work Programme 2015-2016.  

 
PROGRESS REPORT ON THE IMPLEMENTATION OF THE ITTO THEMATIC PROGRAMMES (Agenda 
Item 13) 
 
51. Dr. Gerhard Breulmann (ITTO Secretariat) presented the report as contained in document 

ITTC(XLIX)/7.  
 

52. He noted that following the completion of the Thematic Programme pilot phase and the entry into force 
of the International Tropical Timber Agreement 2006 (ITTA, 2006), the TPs had become an integral 
part of the ITTO operations, and reflected in the new ITTO Strategic Action Plan 2013-2018.  

 
53. He indicated that under the Thematic Programmes, 66 projects had been approved for funding, i.e. 22 

under TFLET (including 8 under the ‘pre-cursor’), 31 under REDDES, 5 under CFME and 8 under 
TMT.  He also presented an overview of the projects funded under each programme.  Twenty-one (21) 
projects had been completed, Thirty-seven (37) projects were ongoing, 6 projects were in the inception 
phase and 2 projects had fallen into ‘sunset’.  

 
54. The report noted that during the 48th ITTC, new pledges of US$550,000 were received, including 

US$300,000 for REDDES from Switzerland and US$ 250,000 for TFLET, i.e. US$200,000 from Japan 
and US$50,000 from the USA.  In December 2012 Australia made a pledge of US$1,942,098 to 
TFLET under its ‘Illegal Logging: Regional Capacity Building Partnership’. The ITTO – EU/CITES 
programme contributed US$307,130 to TMT to be used for projects with objectives relevant to both 
programs (TMT and CITES).  The total pledge received was US$2,799,228.  
 

55. The Thematic Programme on Industry Development and Enterprises (IDE) had not yet received any 
pledges from donors.  The Thematic Programme on Community Forest Management and Enterprises 
(CFME) had not received any new pledges since the 46th ITTC in December 2010. Recalling Decision 
4(XLVIII) on ‘Strengthening the Thematic Programmes’, Dr. Breulmann urged members to contribute 
to the Thematic Programmes Sub-Account in order to fully implement ongoing Thematic Programmes 
as soon as possible, and also appealed to the Council to re-emphasize the urgent need for additional 
financial pledges for the implementation of all thematic programmes. 
 

56. In 2013, three proposal cycles were launched, including the 5th and 6th cycle under TFLET and the 
4th cycle under TMT. Under the 5th TFLET cycle, ten (10) proposals were received from eight member 
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countries, under the 6th TFLET cycle sixteen (16) proposals were received from eleven member 
countries and under the 4th TMT cycle, three proposals were received from three member countries.  
 

57. The funding available under the 4th TMT cycle was mainly through a grant from the European Union 
(through the European Commission) under the ITTO-CITES Program, calling for part of the funds 
(20%) to be devoted to activities relevant to both the ITTO-CITES Program and the ITTO TMT 
Thematic Programme. The call was therefore restricted to proposals addressing the objectives of both 
programs.  Furthermore, due to the limited funding available, only pre-projects (max. 9 months) and 
small projects (max. 18 months) of up to US$150,000 were permitted under the cycle. 
 

58. The report highlighted the achievements, impacts and lessons learned in the implementation of the 
various projects under the Thematic Programmes. 
 

59. The delegate of Brazil reiterated the importance of all Thematic Programmes and cited the 
concentration of resources in the TFLET and REDDES Thematic Programmes.  He appealed to 
donors to provide funding for all Thematic Programmes.  He indicated that sometimes the funding 
priorities of donor countries did not necessarily reflect the urgent needs of Producer member countries 
and expressed concern that that could lead to a decrease of interest in the Thematic Programmes and 
the Organization itself.  He noted that the effective implementation of sustainable forest management 
and a world timber economy was critically dependent upon adequate resources, including financing, 
capacity development and the transfer of environmentally sound technologies to Producer member 
countries.  He proposed that to ensure that all Thematic Programmes receive minimally reasonable 
level of resources, the Council must adopt a way of redistributing a percentage of resources allocated 
to the favoured Thematic Programmes.  He was supported by the delegate of Panama. 
 

60. On the issue of balance of funding for all thematic programmes, the delegate of the United States 
noted that it would be difficult to strike a balance between what donors want to fund and actual funding 
needed and expressed concern about the proposal to move funds from one Thematic Programme to 
the other. In terms of implementation, he indicated that the TPs still lacked the programmatic approach.  
He was supported by the delegate of the European Union who also urged stronger support for the 
Thematic Programmes and also underlined the substantial financial contribution provided by the 
European Union to the Thematic Programmes.  He emphasized the need to bring the TPs more in line 
with initiatives of other organizations and underlined that the full potential of the Thematic Programmes 
was yet to be fully realized.  He also called for more feedback from countries on achievements and 
how actions could feed into policies, lessons learned, and commonalities.  He further stated that the 
Thematic Programmes had brought on board new donors and he looked forward to discussions on 
why the IDE Thematic Programme had not received any funding as yet. 
 

61. The delegate of Guatemala underlined the importance of the Thematic Programmes and indicated that 
Guatemala had received funding for the implementation of five (5) projects under the thematic 
programmes which had brought radical change to INAB.  He called on the Secretariat to elaborate a 
report on how the thematic programmes have achieved their objectives and also appealed to donors 
for more funding of the Thematic Programmes and underscored the importance of all Thematic 
Programmes.  He was supported by the delegate of Guyana who also indicated that Guyana had 
benefited from the funding of two projects under the Thematic Programmes and also noted that the 
Thematic Programmes complement very well the regular project cycle. He called on the Secretariat to 
organize a workshop for countries to present what had been achieved under the Thematic 
Programmes. 

 
DEVELOPMENTS IN THE UNFCCC REGARDING FORESTS AND THEIR POTENTIAL IMPLICATIONS 
FOR TROPICAL FORESTS AND THE WORLD TROPICAL TIMBER ECONOMY – DECISIONS 2(XXXIX), 
1(XLI) (Agenda Item 14) 
 
62. The report was presented by Dr. Jürgen Blaser (Switzerland).  He referred to document ITTC(XLIX)/8. 

He indicated that the report was a follow up on ITTC Decisions 2(XXXIX) and 1(XLI) requesting 
updated information on major developments in tropical forests related issues in the decisions and 
related discussions under the United Nations Framework Convention on Climate Change (UNFCCC) 
and in the Intergovernmental Panel on Climate Change (IPCC).  The report covered progress made 
since the Forty-eighth Session of the ITTC in November 2012. Specifically, it summarized the 
discussions at COP 18 of UNFCCC in Doha, Qatar, from 26 November to 8 December 2012 and the 
38th Session of the Subsidiary Body for Scientific and Technological Advice (SBSTA) and the 
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Subsidiary Body for Implementation (SBI) in Bonn on 3-14 June 2013, including two workshops on 
results-based finance for the full implementation of REDD+ activities. 
 

63. He noted that REDD+ had been one of the important parts of the international negotiations and 
discussions of UNFCCC since the Bali Action Plan of 2007.  He further indicated that the Copenhagen 
Accord (2009) also recognized the crucial role of REDD and the need to enhance sequestration of 
atmospheric carbon dioxide by forests and agreed to provide positive incentives through the immediate 
establishment of mechanisms including REDD+. COP 16 of UNFCCC in Cancun in December 2010 
provided guidance on safeguards for REDD+ and approved a SBSTA work programme on policy 
approach and positive incentives on issues relating to REDD+1. 
 

64. The report further noted that COP 18 of UNFCCC in Doha in December 2012 decided to develop a 
work programme on results-based finance for REDD+ in 2013 through the organization of two in-
session workshops.  The purpose of the work programme was to scale up and improve the 
effectiveness of REDD+ finance by reviewing ways and means (a) to transfer payments for results-
based actions; (b) to incentivize non-carbon benefits; and (c) to improve the coordination of results-
based finance. 
 

65. In accordance with the decisions of COP 18 in Doha in December 2012, SBSTA 38 in June 2013 
reviewed various methodological guidance for the development and implementation of REDD+ 
activities.  Three subjects such as national forest monitoring, timing and frequency of reporting on 
safeguards and addressing drivers of deforestation and forest degradation were recommended for 
adoption by COP 19 in November 2013 while the subjects of (i) measuring, reporting and verifying and 
(ii) forest reference emission levels and/or forest reference levels were identified for final review at 
SBSTA 39 in November 2013 for possible adoption by COP 19. SBSTA had also agreed to continue 
its work on methodological guidance for MRV with the aim of completing this work to be adopted by 
COP 19 (November 2013).  
 

66. The report indicated that based on the decision of COP 18 on a work programme on results-based 
finance in 2013, two workshops on results-based finance for the full implementation of REDD+ 
activities were held.  The first workshop was held on 10 June while the second workshop on 21-22 
August 2013 in Bonn, Germany.   
 

67. The report highlighted various activities being implemented by ITTO to enhance the capacity of 
stakeholders in the design and implementation of REDD+ actions in the context of promoting 
sustainable forest management in the tropics, including the implementation of the REDDES Thematic 
Programme, the facilitation of REDD+ feasibility studies in Central Kalimantan, Indonesia and a public-
private partnership on REDD+ in Java, Indonesia.  
 

68. In conclusion, the report noted that with the aim of scaling up tropical forests’ contribution to global 
GHG emission reductions through REDD+, enhancing the ITTO Thematic Programme on REDDES 
and REDD+/SFM partnerships would be essential.   
 

ITTO/CBD COLLABORATIVE INITIATIVE TO CONSERVE TROPICAL FOREST – DECISION 6(XLVI) 
(Agenda Item 15) 
 
69. The report was presented by Mr. John Leigh (ITTO Secretariat).  The report is contained in document 

ITTC(XLIX)/9. 
 

70. In the framework of the International Year of Biodiversity 2010 and the International Year of Forests 
2011, the International Tropical Timber Organization (ITTO) and the Convention on Biodiversity (CBD) 
signed a Memorandum of Understanding to strengthen collaboration in the pursuit of their common 
objectives of conserving and sustainably managing tropical forest resources. In October and 
December 2010, respectively, the governing bodies of CBD and the ITTC adopted decisions 
welcoming the ITTO/CBD collaboration (CBD Decision X/36 and ITTC Decision 6 (XLVI)).  
 

71. The overall objective of the ITTO/CBD Initiative is to enhance biodiversity conservation in tropical 
forests with the direct participation of local stakeholders and addressing the main drivers of biodiversity 
loss in tropical forests: deforestation and forest degradation. 
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72. The initiative aimed at achieving four key outputs, with the assistance of donors and with the close 
collaboration of partners in producer member countries: 

 

 Enhanced local capacity for biodiversity conservation in production forests and for the rehabilitation 
of degraded and secondary forests; 

 Improved conservation and management of protected areas, especially in association with buffering 
protected areas, and transboundary conservation;  

 Safeguarding tropical forest biodiversity in forestry interventions, including in REDD+ related 
projects; and 

 Improved welfare of local communities and indigenous groups through biodiversity conservation and 
sustainable use of natural resources. 

 
73. The expected outputs of the initiative would be achieved through the promotion of sustainable forest 

management (SFM), with particular emphasis on biodiversity protection; forest monitoring and 
adaptive management to generate multiple benefits on a sustainable basis; protection against invasive 
species; and enhancing the value of natural tropical forests to avoid land use change.  The Initiative 
focuses both on production and protection forests.  The report further noted that the ITTO/IUCN 
Guidelines for the Conservation and Sustainable Use of Biodiversity in Tropical Timber Production 
Forests (2009) reflect the clear importance in promoting biodiversity conservation outside protected 
areas, through the long-term sustainable use of forest resources for the sustainable livelihoods of local 
communities.  Also, the ITTO Guidelines for the Restoration, Management and Rehabilitation of 
Degraded and Secondary Tropical Forests (2002) provides the elements to recover the biodiversity 
conservation capacity of degraded forests in the tropics. 
 

74. The report stated that ITTO would lead the implementation of the proposed initiative in close 
consultation with the CBD Secretariat, donors, other partners and especially the beneficiary countries. 
Interested countries were invited to submit a concept note to the ITTO Secretariat indicating their 
intention to develop a project or specific activity in the framework of this initiative.  The CBD and ITTO 
Secretariats would assess the pertinence of the request together with the relevant stakeholders of the 
proposing country and would support the formulation of a full project proposal.  Donors would be 
invited to allocate funds to a specific project of the initiative, or as an unearmarked contribution to the 
initiative.  The estimated budget for the initiative is US$15 million for an initial period of 4 years (2012-
2015), covering the three tropical regions of ITTO.  The implementation of the initiative would benefit 
from the experience gained by ITTO in implementing projects and programs in the tropics (over 1,000 
projects, pre-projects and activities in the last 25 years, amounting to ca. US$400 million.  Also, the 
ITTO/CBD Initiative would benefit from the experience gained in ITTO programme development, 
including the ITTO/CITES Programme since 2007; and the ITTO Thematic Programmes.  The projects 
under this Initiative being piloted with total budgets of over US$ 13 million, of which donor 
governments; Japan (main donor), Switzerland, Belgium, USA and the Republic of Korea contributed a 
total of US$ 9,441,972 as of late 2013 were the following: 

 

 Management of the Emerald Triangle Protected Forests Complex to Promote Cooperation for 
Transboundary Biodiversity Conservation Between Thailand, Cambodia and Laos; 

 Capacity Building for Sustainable Management of Tropical Rainforests and Biodiversity 
Conservation in the ITTO Congo Basin Countries; 

 Building Capacities of ACTO Member Countries in Ecologically Responsible Forest 
Management and Biodiversity Conservation in Managed Forests of the Amazon. 

 Study for the Rehabilitation and Sustainable Management of Sacred Forests on RAMSAR Sites 
1017 and 1018 in Benin; 

 Promoting Biodiversity Conservation in Betung Kerihun National Park (BKNP) as the Trans-
boundary Ecosystem between Indonesia and State of Sarawak Malaysia - Phase III; 

 Buffer Zone Management for Pulong Tau National Park with Involvement of Lcoal Communities 
in Management, Sarawak, Malaysia; and 

 Integrated Management of Natural Resources and Biodiversity in the Tacaná Volcano and Its 
Range of Influence in Mexico and Guatemala; 

 
75. Additional projects currently being developed and under consideration for funding, were the following: 

 

 “Building the capacities for biodiversity conservation in Trans-boundary Conservation Areas 
(TBCAs) in the Congo Basin countries through SFM practices and the use of satellite and radar 
imagery” submitted by COMIFAC with an ITTO Budget of US$5,539,162 

 “Capacity Building for Strengthening Transboundary Biodiversity Conservation of the Taninthayi 

http://www.cbd.int/forest/doc/itto-iucn-biodiversity-guidelines-tropical-forests-2009-en.pdf
http://www.cbd.int/forest/doc/itto-iucn-biodiversity-guidelines-tropical-forests-2009-en.pdf
http://www.cbd.int/forest/doc/itto-iucn-biodiversity-guidelines-tropical-forests-2009-en.pdf
http://www.cbd.int/forest/doc/itto-guidelines-restoration-management-rehabilitation-degraded-forests-2002-en.pdf
http://www.cbd.int/forest/doc/itto-guidelines-restoration-management-rehabilitation-degraded-forests-2002-en.pdf
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Range in Myanmar” submitted by the Government of Myanmar with an ITTO budget of 
US$3,093,976 (ITTO Ref. No.: PD 723/13 Rev.1 (F)) 

 “Strengthening Mangrove Ecosystem Conservation in the Biosphere Reserve of Northwestern 
Peru” submitted by the Government of Peru with an ITTO budget of US$496,290 (ITTO Ref. No.: 
PD 601/11 Rev.3 (F)) 

 “Study for the Rehabilitation and Sustainable Management of the Mangrove Forests in the 
Coastal Area of Benin” submitted by the Government of Benin with an ITTO budget of 
US$72,900 (ITTO Ref. No.: PPD 160/12 Rev.1 (F)). 

 
76. All the interventions lauded the ITTO-CBD joint initiative.  The delegate of Cameroon on behalf of all 

the beneficiary countries (Cameroon, Central African Republic, Democratic Republic of Congo, Gabon 
and Congo) thanked ITTO and CBD for the implementation of the project PD456/07 Rev.4(F) “Building 
the Capacities of Forestry Training Institutions Members of the Network of Central African Forestry and 
Environmental Training Institutions (REFFEAC ) for Concessions”.  The delegate of Brazil, on behalf of 
the eight ACTO member countries (Bolivia, Brazil, Colombia, Ecuador, Guyana, Peru, Suriname and 
Venezuela) commended ITTO and CBD for the implementation of the project PD-A/47-266 “Building 
Capacities for ACTO Member Countries in Ecologically Responsible Management and Biodiversity 
Conservation in Managed Forests of the Amazon”.  While the delegate of Guatemala commended 
donors, ITTO and CBD for the implementation of the project PD668/12 Rev.1(F) “Integrated 
Management of Natural Resources and Biodiversity in the Tacana Volcano and its range of influence 
in Mexico and Guatemala”  being jointly implemented with Mexico. 

 
ITTO FELLOWSHIP PROGRAMME – DECISION 4(XXVII) (Agenda Item 16) 
 
(a) Progress Report on the ITTO Fellowship Programme 
 
77. Dr. Chisato Aoki (ITTO Secretariat) presented the report as contained in document ITTC(XLIX)/10.  

She noted that the Fellowship Programme, which began in 1989, had enabled 1,227 young and mid-
career people from 47 countries working for governments, universities, research institutions, NGOs 
and the private sector to pursue their professional development and improved their career prospects.  
Forty-two percent of the fellowships have been awarded to people from Asia-Pacific, 31% to people 
from Africa, 24% to people from Latin America/Caribbean, and 3% to people from developed 
consumer countries, who carried out their activities in producer member countries.  Seventy-one 
percent of the fellowships awarded were in the field of Reforestation and Forest Management, 21% in 
Forest Industry and 8% in Economics, Statistics and Markets.  
 

78. The report mentioned that the Secretariat had just completed the development of a Fellowship Alumni 
Network website to provide opportunities for fellows to communicate among themselves as well create 
innovative and collaborative activities to challenge critical global forestry issues. 
 

79. The total value of fellowships awarded to date amount to approximately US$7.1 million. Funding has 
been provided through the generous voluntary contributions from Japan (74%), U.S.A. (15%), the 
Netherlands (7%), Australia (3%) and others (1%) including Sweden, U.K., Bali Partnership Fund Sub-
Account (b) and the private sector. 
 

80. The Programme mainly supports short-term activities, such as short training courses and internships 
(30%), participation in international conferences and workshops (18%), and study and demonstration 
tours (9%).  In addition, it also helps people to prepare manuals and monographs (14%) and provides 
small grants for post-graduate study (29%).  The Programme encourages capacity development of 
women foresters, and has supported 353 women to undertake fellowship activities, accounting for 29% 
of the total number of fellowships.  Eighty-five percent of the fellowships have already been completed, 
while 10% are still operational and 5% terminated for unavoidable reasons. 

 
(b) Report of the Fellowship Selection Panel 
 
81. The report was presented by Mr. Rob Busink (The Netherlands), Chairperson of the Panel.  The report 

is contained in document ITTC(XLIX)/11 Rev.1.  The selection panel was composed of representatives 
of Cameroon, Honduras, Indonesia, Japan, Republic of Korea and USA.  The Selection Panel 
considered a total of 73 applications made up of 38 applications from Africa, 13 from Asia/Pacific and 
22 from Latin America and Caribbean region. Eight percent of the applications were in the field of 
Economic Information and Market Intelligence (EIMI); 12% in the field of Forest Industry (FI) and 80% 
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in the field of Reforestation and Forest Management (RFM).  Twenty five percent of the applications 
were submitted by female applicants.  
 

82. While reviewing these 73 applications, the Panel used the following selection criteria: 
 

(i) Consistency of the proposed activities with the ITTO fellowship programme’s objective and 
priority areas; 

(ii) Qualifications of the applicants to undertake the proposed fellowship activities; 
(iii) Applications and benefits of the skills and knowledge to be acquired or advanced under the 

fellowship activities; and 
(iv) Reasonableness of costs in relation to the proposed activities. 

 
83. The Panel took into account the balance among the three subject areas and regions as well as the 

opportunity to promote the participation of women. The Panel also took into account the Strategic 
Action Plan in its selection Process.  The Panel recommended to the Council to award 23 fellowships, 
subject to the availability of funds at a total cost of US$151,445.00.  Women accounted for 35% of the 
recommended applicants.  Forty percent of the recommended applicants were from Africa, 30% from 
Asia/Pacific and 30% from Latin America and Caribbean region. The panel also recommended that 
some of the former fellows in the three geographic regions could be invited to make a presentation on 
their success stories at the next Session of the ITTC to be held in Yokohama in 2014, as part of events 
marking the commemoration of the 50th Session of the ITTC. 
 

84. The delegate of the United States commended the Secretariat for the efficient management of the 
Fellowship programme and indicated that the United States was proud to be one of the main donors to 
the Programme.  She was supported by the delegate of Togo who also wondered whether the 
Secretariat had developed the criteria to be used to select past Fellows to attend the celebration 
marking the 50th ITTC to be convened in Yokohama in November 2014.  The Chairperson of the 
Panel responded that selection criteria for the fellowship applications were already in place and that 
the same criteria would be used for the selection of fellows to attend the 50

th 
Session of the ITTC. The 

delegate of Panama also commended donors that had provided financial support to the Fellowship 
programme. 
 

85. The report was approved by the Council. 
 
ANNUAL REPORT FOR 2012 (Agenda Item 17) 
 
86. The Annual Report for 2012 was presented by Mr. Ramon Carrillo (ITTO Secretariat).  The report 

highlighted the work of the Organization in 2012, including key decisions of the Council, policy work, 
activities sponsored by the Organization, a summary of projects, pre-projects and activities funded by 
the Organization, as well as voluntary contributions received by the Organization in 2012. 
 

87. Among the policy work of the Organization in 2012 were: 
 

 Monitoring developments in the UNFCCC regarding forests and their potential implications for 
tropical forests and the world timber economy; 

 Enhancing cooperation between ITTO and CITES; 

 Partnership with the private sector to promote REDD+ projects; 

 Promoting Efficient wood-processing technologies in producer countries; 

 Promoting trade in tropical timber and timber products from sustainably managed and legally 
harvested sources; 

 Validating revised draft principles and guidelines for SFM; 

 Improving forest law enforcement; 

 Promoting community forest management through a public-private partnership; 

 Maintaining ITTO’s active involvement in international cooperation and collaboration; 

 Requirements of Legality and procurement policies for timber products; 

 Facilitating market Access; 

 Monitoring forest and timber certification; 

 ITTO and CBD Collaborative Initiative to conserve tropical forests; and 

 Strengthening collaboration between ITTO and JICA. 
 
SPECIAL ACCOUNT AND BALI PARTNERSHIP FUND (Agenda Item 18) 
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(a) Pledges to the Special Account and the Bali Partnership Fund (BPF) 
 
88. The delegate of the European Union announced a pledge of 4 million Euros to the Special Account to 

finance an ITTO activity on “Independent Timber Market Monitoring System for the analysis of the 
reception of FLEGT licensed timber on the EU market”. He noted, however, that the pledge was 
subject to the successful conclusion of the contract negotiations between ITTO and the European 
Union.  He was hopeful that the contract would be signed by the end of December 2013, and the 
project would be able to start by the beginning of 2014.  He further mentioned that as a follow-up to the 
discussions on the fundraising strategy an amount of US$13,000 would be taken from the 4 million 
Euros to support the recruitment of a fundraising professional for ITTO. 

 
(b) Report of the Panel on Sub-Account B of the Bali Partnership Fund (BPF) 
 
89. The report was presented by Mr. Mario Rafael Rodriguez Palma (Guatemala), Chairperson of the 

Committee on Finance and Administration.  The Panel was composed of representatives of Japan, 
Switzerland, USA, Brazil, Benin and Papua New Guinea and the Executive Director.  The Panel noted 
that as at the end of the Forty-eighth Session of the Council, forty-five activities (including activities in 
the Biennial Work Programme), five pre-projects and five projects had been approved for financing 
through the resources of the Sub-Account B of the Bali Partnership Fund. As of 20 November 2013, 
the total funds received in the Sub-Account B of the Bali Partnership Fund since its establishment, 
amounedt to US$19.57 million, out of which $19.4 million had been allocated.  The estimated available 
fund balance as of 31 December 2013 would amount US$175,793.57.   

 
90. The Panel examined the list of projects, pre-project and activities pending financing and suggested 

that the following Activities from the Biennial Work Programme 2013 – 2014 would be eligible for 
funding from the Sub-Account B of the Bali Partnership Fund: 
 
 Activity 12  (PP-A/48-275) Promote the understanding of the contribution of environmental 

services to the sustainable management of tropical forests  

 Jointly organize the International Forum on Environmental Services of Tropical Forests with 
FAO and other potential partners, to be held in Costa Rica in April 2014. 

 
Proposed funding from Sub-Account B of the BPF: $65,793.57 

 
 Activity  23   (PP-A/48-280) Development of Environmental Product Declaration for three tropical 

wood products 

 Compile EPDs through the development of a Life Cycle Assessment reports for three 
products, namely meranti plywood, ipe decking and khaya lumber representing three important 
products from the three tropical regions. 

 
Proposed funding from Sub-Account B of the BPF: $90,000.00 

 
 Activity 54   (PP-A/49-294) Implementation of the Fundraising Action Plan 

 Engage a Temporary fundraising Professional to assist the Executive Director in planning and 
especially implementing the fundraising for the Organization. All resources mobilized will 
support ITTO’s Strategic Action Plan 2013-2018, focusing on achieving the goals and 
objectives of ITTO and its members. 

 
Proposed funding from Sub-Account B of the BPF: $20,000.00 

 

91. The report of the Panel was approved by the Council. 
 

92. The delegate of Malaysia expressed gratitude to the European Union for the pledge of 4 million Euros 
to implement a system for independent timber market monitoring.  He also commended the EU for its 
pledge contribution towards the recruitment of a fundraising specialist for the Organization.  He noted 
that once the Organization was developing systems and investing in systems to monitor the entry of 
legal timber, any announcement to promote the implementation of SFM for sustainable timber or 
activities related to implementing systems for developing or exporting verified legal timber would 
equally be most appreciated.  

 
REPORTS OF THE ASSOCIATED SESSIONS OF THE COMMITTEES (Agenda Item 19) 
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Joint Session of the Committees 
 
93. The Joint Session of the Committees was chaired by Mr. Rob Busink (The Netherlands), Vice-

Chairperson of the Council.   
 
Report of the Expert Panel for Technical Appraisal of Project Proposals 
 
94. The Joint Session considered the reports of the Expert Panel for Technical Appraisal of Project 

Proposals at its Forty-fifth and Forty-sixth Meetings held on 4-8 February 2013 and on 29 July-2 
August 2013 in Yokohama, Japan as contained in documents ITTC/EP-45 and ITTC/EP-46, 
respectively. The reports were presented by Mr. Mario Rafael Rodriguez Palma (Guatemala), 
Chairperson of the Expert Panel for Technical Appraisal of Project Proposals at its Forty-sixth meeting.  
 

95. The reports highlighted the following: 
 

 A total of thirty-two (32) and forty-two (42) proposals were appraised at the Forty-fifth and Forty-
sixth meetings respectively; 

 Thirteen (13) proposals (42% of proposals evaluated) comprising nine (9) projects and four (4) 
pre-projects were accorded category 1 rating at the Forty-fifth meeting and fifteen (15) proposals 
(36% of proposals evaluated) comprising 11 projects and 4 pre-projects were accorded category 
1 rating at the Forty-sixth meeting; 

 Eight (8) out of the thirteen (13) proposals accorded category 1 rating during the Forty-fifth 
meeting and eight (8) out of the fifteen (15) proposals accorded category 1 rating at the Forty-
sixth meeting were new proposals; 

 None (0) proposal accorded category 3 rating during the Forty-fifth meeting and one (1) proposal 
accorded category 3 rating during the Forty-sixth meeting; and 

 Fourteen (14) proposals appraised during the Forty-fifth meeting and sixteen (16) proposals 
during the Forty-sixth meeting were sent back to proponents for revision and four (4) proposals 
appraised during the Forty-fifth meeting and ten (10) proposals during the Forty-sixth meeting 
were recommended not to be approved by the Committees. 

 
96. The reports also highlighted the general findings and recommendations of the Expert Panel at its 

Forty-fifth and Forty-sixth meetings, particularly with regard to the structure and design of projects to 
be addressed by the proponents of proposals.  
 

Reports on Ex-post Evaluations  
 
97. To facilitate the sharing of experiences and lessons learned, the Joint Session considered the 

following ex-post evaluation reports in the field of Forest Industry: 
 
PD 40/00 Rev.4 (I) Utilization of Small-Diameter Logs from Sustainable Source for 

Bio-Composite Products (Indonesia) 
 

98. The Secretariat informed the Committee that contact was established with the Common Fund for 
Commodities (CFC, the donor of the project) who indicated that in accordance with their procedures, 
ex-post evaluation can only be undertaken two years after the completion of the project.  
Therefore, the Secretariat would contact CFC again next year to arrange for the evaluation of this 
project. 
 
PD 306/04 Rev.1 (I) Improving Utilization and Value Adding of Plantation Timbers from 

Sustainable Sources in Malaysia 
 
A presentation was made for the Committees by the consultant, on the results of his ex-post evaluation 
of the project. The ex-post evaluation was carried out in May 2013 by Dr. Hiras Sidabutar (Indonesia), 
thirty-two months after project completion. Some of the conclusions were: 
 

 Despite weaknesses of the project design, the project had been succesfully implemented and 
completed through full execution of all planned activities, delivery of the defined outputs and 
achievement of its defined specific objectives; 

 The project had generated significant favourable impacts: attitude of the primary beneficiaries 
towards commercial utilization of planted timbers and development of forest plantations was 
improving; enthusiasm of the forest industries for availability of appropriate processing 
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technologies for planted timbers was growing while  policies and programmes on forest 
plantation development were being enhanced; 

 Technology transfer had been performed effectively through wide dissemination of the project 
outputs and publications, conduct of the workshop and seminar on improved utilization of 
tropical plantation timbers, execution of the road-show program throughout the regions and 
training of Malaysian researchers at FFPRI of Japan; and 

 Overall, sustainability of the project was promising: the forest research institutions across the 
regions had been carrying out studies and experiments relating to planted wood properties and 
processing techniques using the methods developed under the project and a follow-up project 
proposal had been sumitted to and approved by ITTO and awaiting funding for its 
implementation. 

 
PD 425/06 Rev.1 (I) Production and Utilization Technology for Sustainable Development 

of Eaglewood (Gaharu) in Indonesia 
 
The report was presented by the consultant, Dr. Florence P. Soriano (Philippines). The Joint 
Committees noted that the project was completed on time and within the approved budget.  
The ex-post evaluation was carried out in June 2013 (25 months after project completion). The project 
provided scientific evidence of the efficacy of technology for inducing eaglewood formation including 
direct inoculation with the relevant pathogens.  It identified the most suitable species of Aquileria for 
eaglewood formation, mass produced inoculum and established demonstration sites in plantations and 
natural forests. The report noted that all planned project outputs were completed and the Government 
of Indonesia had adopted various measures to ensure sustainability of project outputs, including 
adoption of a 10-year Gaharu Master Plan.  Recommendations of the ex-post evaluation included the 
need to communicate project objectives more widely, the need for risk assessment including potential 
for invasive insect outbreaks at project formulation stage, the need for a national plan for eaglewood 
producing trees, the need for private-public partnerships, and the need for regulation of inoculum 
pathogens.  Dr. Soriano concluded that the project was successfully implemented and urged ITTO to 
promote information-sharing between eaglewood producing countries.  Work on eaglewood is also 
relevant to the ITTO-CITES Programme and some of the recommendations of the ex-post evaluation 
could be relevant to future work on Aquileria species under that Programme. 
 

99. The representative of Indonesia thanked the consultant, donors and ITTO.  He indicated that Indonesia 
had constituted a task force to take into account the recommendations of the ex-post evaluation in its 
future work on eaglewood.  He noted that the project had drawn on and contributed to a long-running 
research program on eaglewood in Indonesia.   
 

100. The representative of the USA thanked the consultant and noted that there might be a need for 
improving benefit sharing so that those collecting eaglewood would benefit more from the income 
derived from it.  He queried whether Indonesia planned to phase out collection of eaglewood in the 
wild in favour of plantations and whether consumer preferences would continue to favour wild-
produced material.  He also questioned whether pest infestation was a problem in the wild or only in 
plantations.   
 

101. The representative of Malaysia noted that Aquileria is also native to his country and that its high value 
required special measures to conserve it.  Since the findings of the project are extremely important to 
other countries, he suggested that Indonesia should consider convening a workshop to share the 
results obtained under the project.  
 

102. The representative of PNG supported this call for an information sharing workshop on eaglewood 
producing species.  The Secretariat informed the Joint Committees that a workshop on eaglewood/ 
agarwood producing species would be convened in the second half of 2014 under the ITTO-CITES 
Programme and those relevant results from the project and its ex-post evaluation would be included in 
the agenda of the workshop. 
 

103. During the Joint Session of the Committees, the Committees further took note of both the presentation 
of the synthesis of the ex-post evaluation for PD 54/99 Rev.2 (F) and PD 240/03 Rev.1 (F) under the 
Thematic Group of Environmental Services by the consultant, Mr. Jorge Malleux, and the presentation 
of the synthesis of the ex-post evaluation for PD 156/02 Rev.3 (F) and PD 349/05 Rev.2 (F) under the 
Thematic Group of Mangroves; by the consultant, Mr. Antonio Villa-Lopera. The Committees 
commended the consultants for their report and presentation. In addition, the delegations of Cameroon, 
Gabon, Guatemala, Mexico and Panama highlighted the critical importance of the highly vulnerable 



ITTC(XLVIII)/24  
Page  

 

 

mangrove forests in their countries and urged the Council to urgently consider advancing a decision to 
revamp ITTO’s old Mangrove Work Plan 2002 – 2006. 

 
Report on Development of ITTO Knowledge Management Strategy and Knowledge Management 
Guidelines 
 
104. The report was prepared by the Consultants, Dr. Ivan Tomaselli and Mr. Riff Fullan. It was presented 

by Mr. Fullan.  The report noted that the main recommended activities for the development of the ITTO 
Knowledge Management Strategy and Knowledge Management Guidelines would have to focus on 
the following three strategic pillars: 
 
Strategic Pillar 1: Enhancing knowledge sharing and dissemination.  The ITTO website is by far the 
most significant vehicle for sharing ITTO knowledge and learning and it receives the most attention, 
followed by the creation of a wide range of ITTO knowledge outputs. 

 
Strategic Pillar 2: Leveraging knowledge through partnerships. Currently the most under-exploited area 
of ITTO influence, as ITTO’s engagement in a variety of international partnerships, as well as with 
many partners in different regions, provides the foundation upon which a significantly stronger 
knowledge brokering role could be played by ITTO, especially through facilitation, support and capacity 
building for networks and communities of practice. 
 
Strategic Pillar 3: Enabling knowledge use.  This pillar is aimed at building appropriate knowledge 
capacities and institutional structures to fully realize ITTO’s potential.  The fulfillment of pillars 1 and 2 
would depend upon having capacities within ITTO that are partly already in existence, and are partly in 
need of development. Pillar 3 exists to ensure such capacities are ready to be deployed as needed. 
 

105. The report further noted that ITTO currently supports a wide variety of projects and activities in the 
area of tropical timber and SFM and also manages a substantial volume of information related to 
conservation, sustainable use and trade in tropical forest resources and acknowledges ITTO’s 
important role in linking producer and consumer countries and in promoting international collaboration 
over tropical timber. 
 

106. The importance of knowledge and learning to ITTO is considerable: through the dialogues, syntheses 
of the state-of-the-art in various technical publications, and the learning that is constantly taking place 
in the context of project and activity implementation, knowledge and learning could in many ways be 
said to constitute the life-blood of ITTO. 
 

107. The report indicated that ITTO should take a conscious and strategic approach to KM and learning in 
order to maximize the impact of its work and the fulfillment of its mandate.  However, in tackling this 
challenge the approach should be iterative and participatory rather than attempting to tackle all 
challenges big and small simultaneously and with the same level of energy. These activities, starting 
from the smallest and most immediate (e.g. strengthening retention of institutional memory, promotion 
of more opportunities for inter-divisional interaction) to the more complex and longer-term (e.g. 
reconceptualization of the website and the information management linked to it, increased 
engagement in facilitation of networks/collaborative processes), have been designed to bolster each 
other, and to create what will eventually be a self-sustaining momentum. 
 

108. In order for this momentum to be built, later activities within the strategy could only be defined through 
reflection and adaptation based on earlier activities.  While this results in a certain lack of specificity in 
the longer term (e.g. in Phase 3), it offers the possibility of a far more cost-effective and robust strategy, 
and a KM system that truly serves the knowledge and learning needs of ITTO and its partners. 
 

109. The report indicated that the fundamental evolution foreseen would be from support for traditional 
dialogues, project/activity collaboration and information provision, to a more networked way of working, 
that would elevate knowledge and learning to a more central position, and place responsibility for their 
generation and use in the hands of the people and institutions that are best placed to accomplish this. 

 
110. The delegate of Guatemala noted the emphasis on the role of the Secretariat in the report and sought 

clarification on the role of the regional offices and whether the KM Strategy could also promote 
regional meetings, perhaps organized through the regional offices.  In his response, the consultant 
agreed that regional networking holds a lot of potential, and regional meetings could be organized for 
example around other meetings to take advantage of synergies and make it easier to finance. 
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111. The delegate of Mexico mentioned the potential of social media in stimulating greater multi-stakeholder 

engagement, and that there was already a lot of use of social media for such purposes. In his 
response, the consultant agreed about the potential of these kinds of tools, though the specific 
technical tools used and the contexts within which they are used need to be determined within a 
strategic approach as part of ITTO KM strategy, and bearing in mind the resource constraints within 
the strategy.  He further noted the question of how these tools would be ‘rolled out’, and indicated that 
the use of such tools/media would only be appropriate if members and partners would be engaged in a 
meaningful way, so that ‘social media users’ themselves would generate much, if not most of the 
energy required and would only need a ‘light touch’ facilitation-wise from the Secretariat.  

 

112. The delegate of the European Union agreed with the need to implement a KM Strategy, and 
underlined its importance and potential benefits for ITTO.  He indicated that there might be some 
things to examine in terms of specific recommendations, as well as getting a clearer idea of resources 
already in place and the additional resources required. 

 

113. The delegate of Peru referred to the fact that 2014 marks the 50th anniversary of several universities 
engaged in forest-related issues, and therefore, presents an excellent opportunity to reflect and 
capitalize on the learning that had occurred over that period, and the future outlook for the sector. He 
indicated that this would also provide an excellent opportunity for ITTO to network with the academic 
community in Peru.  In his response, the consultant stated that it would be up to ITTO to decide where 
the most strategic opportunities are, but certainly where there is a chance to share critical knowledge 
and to network among key stakeholders, it would be good for ITTO to take advantage of it. 

 
Technical Guidance for the Quantification of Carbon Benefits in ITTO Projects 

 
114. The Joint Committee received the report on “Technical Guidance for the Quantification of Carbon 

Benefits in ITTO Projects” resulting from ITTO Project financed under the REDDES Thematic 
Programmme.  The report was presented by Dr. Carmenza Robledo, 
 

115. The outcomes of the activity included: (i) a fast track estimation tool (sCreen) developed for estimating 
the contribution of forestry activities to climate change mitigation, including carbon sequestration, 
carbon enhancement, greenhouse gas emissions reduction from deforestation and forest degradation 
and quantification of timber and wood products; (ii) results of quantifying carbon benefits generated 
from three ITTO projects (Colombia: Alternative financing model for sustainable forest management in 
San Nicolas, Ghana: Women and Tropical Forestry Development Program (Phase1), and Malaysia: 
Development of Lanjak Entimau Wildlife Sanctuary as a totally protected area); and (iii) a technical 
guidance for the quantification of carbon benefits in the design and implementation of ITTO projects. 
 

116. She recommended in her presentation that the sCreen should be made available to forest managers 
and decision makers and “Technical Guidance for the Quantification of Carbon Benefits in the Design 
and Implementation of ITTO Projects” should be published and uploaded on the ITTO website for 
wider dissemination. Formulation and organization of a capacity building programme for the sCreen 
and the technical guidance was also recommended to ensure effective forest carbon measurement 
and monitoring of ITTO projects. 
 

117. The presentation was received with strong interest by delegates. The delegations of Malaysia, 
Switzerland, Brazil, the EU, Congo and Indonesia, expressed their appreciation for the work and 
acknowledged the value and usefulness of the sCreen and the technical guidance, but requested more 
time to study them prior to publication and dissemination. 
 

ITTO Annual Market Discussion 2013 
 
118. The ITTO Annual Market Discussion – 2013, was held in the Joint Session of All Committees on 27 

November 2013.  The theme of the Market Discussion was “Trade Approaches to Meeting Market 
Demand for Legality”.  Mr. Rob Busink, Vice-Chairperson of the Council, chaired the meeting and 
Mr. Barney Chan (TAG Coordinator) served as the moderator of the Market Discussion. 
 

119. The following feature presentations were made during the Market Discussion: 
 
Mr. Alhassan Attah, Marketing Consultant 
Ghana 

“Progressing Towards the Export of VPA/FLEGT 
License Timber: Ghana’s Experience and Lessons 
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 Learned” 
 

Dr. Ivan Tomaselli, President 
STCP Engenharia de Projetos Ltda. (Brazil) 
 

“Trends in Brazil’s Production and International 
Trade” 

Mr. Ralph M. Ridder, Director General 
Association Technique Internationale des  
  Bois Tropicaux (ATIBT)(France) 
 

“Forest Sector and Timber Trade in ATIBT Focus 
Countries” 

Mr. Maidiward, Forestry Attache  
Embassy of Indonesia in Japan 

“Indonesia’s Readiness to Supply  
World Market with Legal Timber from Sustainable 
Managed Forests: Updating SVLK/VPA 
Implementation” 

  
Mr. Boubacar Ben Salah, President 
Syndicat des Producteurs Industriels du 
  Bois de Côte d’Ivoire (SPIB)(Côte d’Ivoire) 

“FLEGT Processes in Côte d’Ivoire” 

  
Mr. Rupert Oliver, Managing Director 
Forest Industries Intelligence, Ltd. (UK) 

“The European Market for Tropical Timber: 
Turning a Crisis into an Opportunity?” 

 
 

120. The TAG Coordinator informed the Committees that collaboration between TAG and the Secretariat 
would continue for the planning and organization of the ITTO Annual Market Discussion 2014.  
He informed the Committees that the tentative theme for the discussion would be “Domestic and 
Emerging International Markets – A Changing Market Landscape”. 

 
Civil Society Advisory Group Special Event on “Challenges and Opportunities for Supporting Legal 
Smallholder and Community Forestry Enterprises in Today’s Context” 
 
121. The Civil Society Advisory Group (CSAG) organized a panel discussion on the “Challenges and 

Opportunities for Supporting Legal Smallholder and Community Forestry Enterprises in today’s legal 
context” on 26 November 2013.  The Session was chaired by Mme Nathalie Nyare Essima, the 
Technical Advisor to the Minister of Forestry, Gabon. 
  

122. The following feature presentations were made during the Session: 
 

FLEGT/VPA and SME/CFEs by Bernard Crabbé, European Commission 
 

123. Mr. Crabbé presented the EU Forest Law Enforcement Governance and Trade (FLEGT) and the 
Voluntary Partnership Agreement (VPA). He gave an overview of the FLEGT Action Plan and the VPA 
and the current status with partner countries.  He noted a number of opportunities which the 
FLEGT/VPA could have on the Small Medium Enterprises, and the Community Forest Enterprises.  
The VPA provides a base for national consensus between stakeholders, a space for NGOs to 
participate in the negotiations, level playing field as the FLEGT licensing for export to the EU is applied 
to all stakeholders, clarity and transparency is enhanced leading to a reduction of abuses of the 
system, and to raise awareness about legality issues, community rights and understanding of forest 
laws by all stakeholders.  He noted a number of challenges for SMEs/CFEs and FLEGT and no single 
blueprint to suit all stakeholders due to different context and different actors involved.  He also noted 
the cost of legality and its benefits and how to bring down the cost, the challenges of corruption and 
vested interests and the huge capacity building needs of all stakeholders. 

 

124. The delegate of Indonesia mentioned the Indonesia National Legality Assurance System (SVLK )which 
include provisions for SME and CFEs and noted the main challenge for small scale holders as the lack 
of capacity and indicated that CFEs could do a group certification.  He expressed gratitude to the 
government of UK and ITTO for support for the timber certification for the CFME which now totaling 
nearly 10,000 hectares in 10 districts which were carried out with the participation of NGOs and 
communities.  He also indicated that the Ministry of Forestry was actively conducting capacity building 
for the CFEs and SMEs.  The delegate of Benin announced an interest in the FLEGT process and 
informed that it has been 8 months since discussions began with the EC but there was lack of 
progress in the discussions.  Benin would need more information and was committed to the 
discussions on FLEGT.  The delegate of Cameroon informed that Cameroon had signed the VPA and 
ratified the agreement. The main challenge had been in setting up the traceability system in the 
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country. The software had not been developed for the traceability programme.  In its place, the 
government had developed the SIGIF II system and Cameroon was seeking technical support from the 
EU to put the system in place for the country.  Cote d’Ivoire thanked the EU representative for the 
presentation that underscored all the positive aspects of the FLEGT Action Plan.  In addition to FLEGT, 
he indicated that there was a need for a global governance structure and system that would help Côte 
d’Ivoire’s efforts on the FLEGT process. 
 

125. In response, Mr. Crabbé stressed that the EU would continue to support Cote d’Ivoire in developing its 
FLEGT process and that the country was facing a difficult and complex environment.  The EU and EFI 
were ready to provide support to Cote d’Ivoire, Indonesia, and Cameroon, the latter in support of their 
traceability system. 

 

126. The delegate of Malaysia noted the involvement of his country in many of the dialogue on illegal 
logging and indicated that the EU’s FLEGT VPA was the most promising action.  He indicated that 
once signed, the VPA would form the baseline for future measurement of progress.  He indicated that 
the EU had provided capacity building and that Malaysia has been one of the earliest countries to 
begin negotiating the VPA and has since made substantial progress.  He indicated that Malaysia has 
strong NGO movements and also a strong industry and informed that some industries had indicated 
that the TLAS was too stringent, and difficult to implement, and would involve very high costs, while 
the NGOs have indicated their support for the TLAS.  Pending the signing of the VPA, Malaysia has 
developed a license system to verify legality- MY TLAS, similar to the Indonesian SVLK and goes 
through third party audit.  Malaysia has also developed an implementation coordination committee 
comprising of 8 agencies from 5 ministries to coordinate MY TLAS to demonstrate legality.  The 
coordination is challenging but would help to develop an efficient system through computerization of 
the process.  There is also MY TLAS advisory group, comprising of government, NGO and industry. 
Malaysia had not yet signed the VPA and stated that Malaysia’s approach was different compared to 
other countries and once signed, Malaysia would be able to deliver legal timber the next day. 

 

Progress of an ITTO funded project, RED-PPD-074: “Identification of a project on gender 
mainstreaming in the development of actions to control deforestation and forest degradation, to 
improve the wellbeing of forest dependent communities and other ecosystems in Central and West 
Africa” by Mary Nyuyinui, Gender Expert 

 

127. The objective of the project was to carry out a study on women’s involvement in deforestation and 
forest degradation in order to come out with a regional project on “how to improve gender 
mainstreaming in the development of actions against deforestation and forest degradation, adaptation 
to climate change and to improve on the welfare of forest-dependent communities” in Liberia, CAR, 
Gabon and Cameroon.  The project started in September 2013 and the study was ongoing with data 
collection.  By the end of December 2013, the studies would be finalized and the results of the studies 
would show women’s contribution to deforestation, forest degradation, including proposals highlighting 
women’s ability to contribute to the fight against climate change in the above mentioned countries. 
 

128. The delegate of Cote d’Ivoire questioned the preliminary findings of the ITTO project which appeared 
to show that men have been the main stakeholders that destroy the large trees in the community 
forests and not women.  He indicated that in Cote d‘Ivoire, the men do the felling of the trees while the 
women do the planting.  He underscored the fact that gender is an issue that needs to be integrated to 
understand the role of everyone, and their shared responsibilities.  Cote d’Ivoire would be interested to 
see the final report of the project to disproof the preliminary findings in relation to the role of men in 
deforestation and forest degradation.  

 
OR VERT PLATFORM by Mme Odette Nancyne MAROUNDOU, President of OR VERT Platform 
since 2010, and IVARU-IBOTI NGO since 2006, member of REFACOF 

 
129. The presenter informed that the Republic of Gabon had finally adopted the community forest process 

as a participatory tool for sustainable management of natural resources and that the process was not 
exclusive to men.  Women’s associations, under the umbrella of Or Vert Platform, Gabon, got engaged 
in the process and were responsible for the management of the Kougouleu Community Forest.  These 
women were faced with some challenges such as administrative bottlenecks, the lack of commitment 
of the population that did not yet understand the wellbeing of working as a community, lack of technical 
support and the lack of access to funding.   
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Community Based Forest Management (CBFM) and Community Forest Enterprises (CFE) in 
Indonesia as one adaptive solution to empower the local community by Ms Christine Wulandari, 
Lampung University, and Communication Forum on Community Forestry (FKKM), Indonesia  

 

130. The presenter gave a list of common characteristics of CFEs distinguishing CFEs from industrial 
systems, based on the rights of the community or its members as resource owner, including bing 
smaller scale and less capital intensive, value added carried out at the local level and the investments 
staying within the community.  Her presentation focused on CBFM, in Hutan Kemasyarakat and 
Community Forestry (CF) in protection forest in the Lampung Province in Indonesia.   She noted that it 
was possible for CBFM and CFEs to be part of the SVLK, the Indonesia legality verification system but 
it would require funding support, capacity building and technical support, underpinned by a change in 
legislation for local community forestry. 

 

Pit sawing in Liberia and the changes that happened to bring this informal sector into the formal sector 
by  Francis K. Colee, Green Advocates, Liberia  

 

131. The presentation focused on the pit sawing or chainsaw logging as a small scale enterprise, conducted 
by members in the local communities and the product supplied to the local market.  The pit sawyers in 
Liberia are organized through their union that participates in the VPA process.  The challenge has 
been the lack of adequate capacity and awareness among the members and the lack of understanding 
of forest law and its compliance.  Liberia enacted a new law on Chainsaw Milling Regulation in March 
2012 to bring the sector into the formal regulated sector where they do pay taxes, while giving the 
communities the right to allocate forest areas for harvesting, and giving the pit sawyers the rights to the 
forest resources.  The challenges  have been combating  illegal logging, ensuring low impact logging, 
improved recovery and reducing waste, enhancing their business plan development and benefits 
retention, employment and increased support for the right to Free, Prior and Informed Consent (FPIC), 
while balancing economic benefits and biodiversity conservation.  

 

132. The delegate of Benin sought clarification on the Liberia pit sawing system with regard to the 5 stages 
to ensure a win-win situation for the pit sawyer, local community and government.  He referred to 
stages 3, 4 and 5, and wanted to know the moment of state intervention in measuring the volume 
harvested and the corresponding tax payment, as well as the role of the government in the control of 
illegal logging. 

 

133. The delegate of Gabon expressed his country’s interest in drawing on the experience of Liberia on pit 
sawing since Gabon was facing similar problems and challenges.  He indicated that legalizing pit 
sawing was a good approach, however, there should also be efforts placed on the management of the 
resource and that pit sawing should be subjected to certain management rules.  He underscored that 
pit sawing could open opportunities for small local businesses which would be good for the people and 
the forest.  He indicated that the low industrial impact from the low technology equipment used would 
be an added benefit.  In his response, Mr. Colee provided further explanations on the implementation 
of the pit sawing legislation and promised to provide copies of the legislation to Gabon and Benin.  

 

Overview of the structure of FSC and how FSC can support legality efforts by John Hontelez, Chief 
Advocacy Officer of the Forest Stewardship Council (FSC)  

 

134. The speaker referred to Principle One of the FSC Principles and Criteria and indicated that FSC brings 
legality plus solutions covering environmental, social sustainability and market opportunities.  He 
indicated that FSC can assist companies to comply with the EU Timber Regulation and the US Lacey 
Act where certification can help companies to ensure control on legality of harvesting and export which 
is an important part of a due diligence system.  He further stated that some of the VPA countries have 
recognized or in the process of acknowledging FSC as compliance of FLEGT related legality.  He cited 
Cameroon, Republic of Congo, Liberia and Central African Republic. FSC can also help smallholders 
to meet certification requirements via the smallholder support programme to achieve group certification 
and certification of small and low intensively managed forests (SLIMF).  This would allow smallholders 
to gain market access and price premium through diversification, adding value and increase influence 
on the supply chain for timber products.  

 
Committee on Economic Information and Market Intelligence 
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135. Mr. Tabi Agyarko (Ghana), Chairperson of the Committee on Economic Information and Market 
Intelligence, presented the report of the Committee, as contained in document CEM-CFI(XLVII)/6.  The 
Committee met in Joint Session with the Committee on Forest Industry. 
 

136. The Committee considered the reports of two (2) completed projects and one pre-project and declared 
these duly complete.  The Committee further considered the progress in implementation of five (5) 
projects and noted that three (3) projects and one pre-project previously approved by the Committee 
were still pending financing and recommended to the Council that funding be made immediately 
available for them. 
 

137. On policy work, the Committee on Economic Information and Market Intelligence held discussions on 
the following issues: (i) market access; (ii) forest and timber certification; (iii) selected data and 
analysis from ITTO Annual Review and Assessment of the World Timber Situation; (iv) promote trade 
in tropical timber and tropical timber products from sustainably managed and legally harvested 
sources; (v) analyze the economic impact of governmental procurement policies on tropical timber 
markets; and (vi) items on Policy Work for 2014. 
 

138. The Secretariat informed the Committee that funds remaining in the CEM part of the pooled ex-post 
evaluation fund had been depleted and were only sufficient to carry out ex-post evaluation of one 
project. The Secretariat recommended, and the Committee approved, the following project for ex-post 
evaluation. 
 
PD 406/06 Rev.1 (M) Establishment of the National Forest and Timber Marketing Statistics 

System (Ecuador) 
 
139. Following the usual consultations undertaken by the producer and consumer groups, Mr. Osamu 

Hashiramoto (Japan) was elected Chairperson of the CEM and Dr. Teguh Raharjo (Indonesia) was 
elected Vice-chair for 2014. 
 

140. The report of the Committee was approved by the Council.  The full report is contained in Annex IV. 
 
Committee on Reforestation and Forest Management 
 
141. Ms. Alicia Grimes (United States of America), Chairperson of the Committee on Reforestation and 

Forest Management presented the report of the Committee, as contained in document CRF(XLVII)/8. 
 

142. The Committee considered the reports on twelve (12) completed projects and declared these as duly 
complete.  The Committee took note of a status report [document CRF(XLVII)/7] prepared by the 
Secretariat on the 68 projects in the field of Reforestation and Forest Management, that have been 
approved by the Council, and which are either: A) in the process of implementation (40), B) awaiting 
the signing of an Agreement (3), C) projects awaiting financing (23), or D) falling under the sunset 
provision since the last Session (2). In view of the desire of the Committee to further streamline its 
work in accordance with Council Decision 4(XXV) Annex A, Section VI.1, the Committee requested the 
Secretariat and Members to limit the reporting and discussion during the Session to those projects that 
were: 

 

 having implementation problems; 

 requiring additional funds; 

 requesting extension in time of more than 6 months beyond the original duration of the project; 
or 

 requesting essential major modifications of the work plan and budget. 
 
143. On policy work, the Committee considered the following issues: (i) Promote the understanding of the 

contribution of environmental services to the sustainable management of tropical forests; (ii) Promote 
the implementation of guidelines for the management of secondary tropical forests, the restoration of 
degraded tropical forests and the rehabilitation of degraded forest land; (iii) ITTO contribution to United 
Nations International Strategy for Disaster Reduction (UNISDR) and support to regional fire networks; 
(iv) ITTO collaboration with the International Partnership for the Satoyama Initiative (IPSI); 
(v) Strengthening cooperation and collaboration between ITTO and ACTO countries on C&I and 
related topics, including the outcomes of a regional workshop to harmonize ITTO C&I and the 
Tarapoto Process; (vi) Promote the publication, dissemination and application of the revised ITTO 
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Guidelines for the Sustainable Management of Natural Tropical Forests; and (vii) Quantifying Carbon 
Benefits of ITTO Projects. 
 

144. The Committee on Reforestation and Forest Management noted that ex-post evaluation was 
conducted during the Joint Session of the Committees.  The Committees further took note of both the 
presentation of the synthesis of the ex-post evaluation for PD 54/99 Rev.2 (F) and PD 240/03 Rev.1 
(F) under the Thematic Group of Environmental Services by the consultant, Mr. Jorge Malleux, and the 
presentation of the synthesis of the ex-post evaluation for PD 156/02 Rev.3 (F) and PD 349/05 Rev.2 
(F) under the Thematic Group of Mangroves; by the consultant, Mr. Antonio Villa-Lopera. 

 
145. Mr. Jorge Malleux (Peru) was elected as Chairperson for 2014 and Dr. James Gasana (Switzerland) 

was elected as Vice-Chairperson. 
 

146. The report of the Committee was approved by the Council.  The full report is contained in Annex IV. 
 
Committee on Forest Industry  
 
147. Dr. Ruth Caroline Hitahat Turia (Papua New Guinea), Chairperson of the Committee on Forest 

Industry presented the report of the Committee as contained in document CEM-CFI(XLVII)/6. 
 

148. The Committee considered the completion reports on five (5) projects and duly declared these as 
complete and selected the following completed project for ex-post evaluation: 

 
PD 523/08 Rev.1 (I) Operational Strategies for the Promotion of Efficient Utilization of 

Rubber Wood from Sustainable Sources in Indonesia 
 

149. The Committee further reviewed the progress in implementation of nine (9) projects and noted that 
nine (9) projects and one (1) pre-project previously approved were still pending finance and 
recommended to the Council that funding be made immediately available for these projects.  
 

150. The Committee noted that the Joint Session of the Committees considered the ex-post evaluation of 
the following projects in the field of Forest Industry: 

 

PD 306/04 Rev.1 (I) Improving Utilization and Value Adding of Plantation Timbers from 
Sustainable Sources in Malaysia 

 
The ex-post evaluation was carried out in May 2013 by Dr. Hiras Sidabutar (Indonesia), thirty-two 
months after project completion. 
 
PD 425/06 Rev.1 (I) Production and Utilization Technology for Sustainable Development 

of Eaglewood (Gaharu) in Indonesia 
 
The report was presented by the consultant, Dr. Florence P. Soriano (Philippines). 

 
151. On policy work, the Committee on Forest Industry held discussions on the following: 
 

(i) Strengthening the capacity to promote efficient wood processing technologies in tropical timber 
producing countries [PP-A/47-262]; 

(ii) Matching the needs of the forest industry with innovations, technologies and know-how 
developed through ITTO projects [PP-A/47-263]; and 

(ii) Items on Policy Work for 2014. 
 

152. Following the usual consultations undertaken in the Producer and Consumer caucus groups, 
Mr. Björn Merkell (Sweden) was elected Chairperson of the CFI and Mr. Miguel R. Mendieta 
(Honduras) was elected Vice-chair for 2014. 
 

153. The report of the Committee was approved by the Council.  The full report is contained in Annex IV. 
 

Committee on Finance and Administration 
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154. The CFA reviewed the draft Biennial Administrative Budget for 2014 and 2015, and recommended to 
the Council to approve the Biennial Administrative Budget for the Financial Years 2014 and 2015 in the 
amount of US$7,335,762 and US$7,689,505 respectively.  The approved budget for 2014 represent a 
decrease of US$296,743 (3.86%) compared to the approved budget for 2013. The approved 
administrative budget for 2015 was kept at the same level as the approved budget for 2013. 
 

155. The Committee reviewed members’ contributions to the Administrative budget and noted that in 2013, 
an amount of US$2,075,185.17 had been received from Producing Members out of the total net 
assessment of US$3,699,700.00; and US$3,947,233.00 had been received from Consuming Members 
out of the net assessed amount of US$3,989,061.00.  The Committee noted that the arrearages in 
contributions to previous years’ budgets from Producing Members amount to US$2,682,276.13; and 
arrearages from a consuming member amount to US$43,476.00.  The arrearages of 10 former 
members amount to US$2,348,664.28 that includes the interest charge of US$31,043.56. As at 25 
November 2013 the total outstanding contributions from Producer Members was US$4,385,833.73 and 
from Consumer Members was US$85,304.00. 
 

156. On the issue of arrearages, many delegations expressed concern about the huge amount of 
arrearages owed to the Organization by producer member countries and urged countries in arrears to 
take the necessary actions to settle these arrears.  
 

157. The Committee examined the current status of the Administrative Account and noted that the 
estimated expenditures for the financial year 2013 would amount to US$6,562,595.00 (i.e. 
US$1,085,023.00 less than the total amount approved in the budget for 2013 of US$7,689,505).  This 
had been achieved through stricter control of expenditures and other prudent financial management 
measures instituted by the Executive Director, as well as the weaker strength of the Japanese Yen.  
 

158. The Secretariat informed the Committee that the total contributions received from both Producer and 
Consumer members amounted to US$6,022,795.78, and together with contributions expected to be 
paid by members before the end of 2013 (of US$1,058,091.00), it was anticipated that an estimated 
surplus in the amount of $521,886.48 would accrue in 2013.  The Secretariat further informed the 
Committee that the balance of the Working Capital Account (WCA) was estimated to increase from the 
balance of US$3,198,075 at the beginning of 2013 to US$4,066,726.57 by the end of the year 2013.  
 

159. The Committee on Finance and Administration reviewed the Auditor’s report for the Financial Year 
2012 and recommended to the Council to approve the report of the Independent Public Accountants 
on the Accounts of the Organization for the Year 2012.  The Committee also recommended to the 
Council to approve the appointment of BDO Toyo & Co. / BDO Sanyu & Co., Tokyo, to audit the 
Accounts of the Organization for the financial year 2013 and beyond, subject to satisfactory 
performance. 
 

160. The Committee recommended to the Council to approve the terms of reference for the recruitment of a 
temporary fundraising consultant to assist the Executive Director in mobilizing new funding and 
partnerships for ITTO and its Objectives.  

 
161. The Committee reviewed the ITTO Whistle Blower Policy presented by the Secretariat and 

recommended to the Council to approve the Policy.  The Committee also agreed to include in the 
agenda for the next Session, the revision of the ITTO Staff Rules and Regulations and requested the 
Secretariat to provide the up-to-date information on the UN Staff Regulations and Rules to member 
countries. 

 
162.  Following the usual consultations among Producers and Consumers the Committee elected Ms. Ellen 

Shaw (USA) and Mr. Gilbert Kaya (Republic of Congo) as Chairperson and Vice-chairperson 
respectively of the Committee for 2014. 
 

163. The report of the Committee was approved by the Council.  The full report is contained in Annex IV. 
 
ELECTION OF CHAIRPERSON AND VICE-CHAIRPERSON OF THE COUNCIL FOR 2014 (Agenda 
Item 20) 
 
164. The delegate of Indonesia, on behalf of the Producer Group, nominated Mr. Rob Busink (The 

Netherlands) as Chairperson of the Council for 2014. 
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165. The delegate of Switzerland, on behalf of the Consumer Group, nominated Dato’ Dr. B.C.Y. Freezailah 
(Malaysia) as Vice-Chairperson of the Council for 2014. 
 

166. The Council unanimously approved both nominations. 
 
DATES AND VENUES OF THE FITIETH AND FIFTY-FIRST SESSIONS OF THE COUNCIL AND THE 
ASSOCIATED SESSIONS OF THE COMMITTEES (Agenda Item 21) 
 
167. The delegate of Japan confirmed that the Fiftieth Session of the Council would be convened in 

Yokohama, Japan on 3 – 8 November 2014. 
 

168. The delegate of Malaysia thanked the government of Gabon for hosting the Forty-ninth Session of the 
ITTC. He noted Malaysia‘s long history of systematically managing its forest resources and its  
aspiration to have at least 50% of its land area under forest and tree cover, in accordance with the 
country’s commitment made at the Earth Summit in 1992.  He underlined the world-wide recognition of 
the country’s tropical forests as one of the most productive in the world and indicated that the country 
was blessed to still have 56.4% of its land area covered by forest, with nearly 33 million hectares still 
covered with natural tropical forest. He further underlined the contribution of the Malaysian timber 
industry to the country's export earnings and noted that in 2012, the Malaysian timber sector generated 
over MYR20 billion of export earnings and contributed nearly 2.9% of the Gross Domestic Product 
(GDP) and stated that the timber industry of Malaysia is one of the prime driving forces for growth in 
the country's economy.  He noted the introduction of timber certification to further enhance the 
implementation of SFM in Malaysia, which has become the first timber certification scheme in the Asia-
Pacific region to be accorded international recognition through its endorsement by the PEFC in May 
2009 and underlined that the MTCS had gained international recognition and accepted under the 
national timber procurement policies of importing countries. 
 

169. The delegate noted that in view of the developments and achievements, Malaysia would tentatively 
offer to host the Fifty-first Session of the Council on 23 - 28 November 2015.  He indicated that 
Malaysia would confirm the offer by the first quarter of 2014. 

 
OTHER BUSINESS (Agenda item 22) 
 
Statement by UNFF Consultant, Mr. Chipeta Mafa on the International Arrangement on Forests 
 
170. Mr. Chipeta indicated that he was one of five consultants undertaking the independent assessment on 

the International Arrangement on Forests.  He noted that although much had been spoken, and written 
about forests around the globe there was the need for consultations with member states, major groups, 
and all key parties on the international arrangement on forests in order to be able to provide an 
independent opinion and suggestions on the way forward. 
 

171. He expressed his gratitude to all delegates who had shared ideas with him during the Session in spite 
of their busy schedules.  He promised that the final report would be succinct, cutting through on what 
had worked and why, and what did not work and why.  He underlined that the report would focus on 
the things that would really move countries forward in the coming years and indicated that it was 
premature to share with delegates views that were being expressed. 
 

172. He reiterated his gratitude to delegates who had been open with him and indicated that he would be 
contacting them again in the near future to seek further clarifications on some issues. 
 

Statement by Representative of the UNFF Secretariat, Ms. Afsa Kemitale 
 
173. Ms. Kemitale provided an update on recent developments in the international forest policy process, in 

particular with regard to the review of the International Arrangement on Forests (IAF) and informed that 
the Eleventh Session of the United Nations Forum on Forests in May 2015, would review the 
effectiveness of the IAF, and decide on its future. 
 

174. She noted that in accordance with relevant resolutions of the ECOSOC and the UNFF, the 
International Arrangement on Forest refers to the Forum itself as a subsidiary body of ECOSOC with 
universal membership; the Forum’s method and organization of work, its mandate and functions, its 
Secretariat and key stakeholders including Member States, forest related international organizations, 
the Collaborative Partnership on Forests (CPF) of which ITTO is one of the most active members, 
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regional processes and organizations, as well as major groups.  She indicated that UNFF11 in 2015 
would also review progress made in the implementation of the Non-Legally binding instrument on all 
types of forests as well as its four shared global objectives on forests.   In addition, implementation of 
the decisions and resolutions of the Forum, as well as the contributions of forests to other 
internationally agreed development goals including the Millennium Development Goals (MDGs) would 
also be part of the review of the IAF in 2015. 
 

175. The representative of the UNFF stated that the review of the IAF and decisions on its future was 
happening at a time that the international community was fully engaged in defining the future 
development agenda beyond 2015 around specific sustainable development goals, making the work of 
the UNFF11 even more strategically important for the international forest community.  She noted that 
during UNFF10 convened in Istanbul, Turkey in 2013, the Forum adopted a resolution to carry out 
intensive inter-sessional activities on the IAF to pave the ground for the Eleventh Session of the UNFF 
in 2015, including: 
 

 Soliciting views from Member States and other stakeholders on the IAF.  The UNFF Secretariat 
had consequently prepared and sent out a survey to all stakeholders.  The deadline for 
submission of the views was extended to 30 November 2013.  She underlined the importance of 
the review and strongly encouraged countries that had not yet done so, to submit their views 
immediately.  A compilation of these views would be submitted to the first meeting of the ad-hoc 
expert group on the IAF scheduled for February 2014. 

 

 The second key agreed inter-sessional activity was the independent assessment of the IAF. The 
work of the five independent consultants would be coordinated by 2 co-facilitators namely:  

 
o Mr. Hans Hoogoven from the Netherlands representing the North; and 
o Ambassador Saiful Azam Martinus Abdullah of Malaysia, representing the South. 

 

 The third and final inter-sessional activity would be to hold two meetings of the IAF open ended 
intergovernmental ad hoc expert group (AHEG to be convened on 24 -28 February 2014 in 
Nairobi, Kenya  and the second AHEG would be held either in December 2014 or January 2015 
in New York. 

 
176. The key mandate of the AHEG would be to review all inputs including the response to the survey, as 

well as the final outcome of the independent assessment of the IAF, and any other relevant inputs and 
provide its recommendations on the future of the IAF to UNFF11, taking into account the 
developments with regard to the sustainable development goals and the post 2015 UN development 
agenda. 
 

177. The AHEG on IAF would be chaired by two representatives, one from the North and the other from the 
South.  Mr. Charles Barber from the United Nations had been nominated as the AHEG co-chair from 
the North. Prior to AHEG1, the eighth session of the Open Working Group of the General Assembly on 
Sustainable Development Goals would discuss “forests” from 4-7 February 2014 in New York. The 
meeting of the Open Working Group (OWG) would provide a unique opportunity to integrate forests 
among the SDGs.   
 

178. In preparation for the meeting of the OWG, the UNFF Secretariat carried out number of activities 
including: 
 
(a) The preparation of the Forest Issue Brief (FIB).  This Issue Brief was coordinated and prepared 

by the UNFF Secretariat with contributions from CPF and non-CPF organizations within the UN 
system; and 
 

(b) The FIB is aimed at communicating the significant contributions of all types of forests and trees 
to sustainable development, and the need for their integration into SDGs. 

 
179. In this regard, the Forest Issue Brief provided many facts and figures about multiple contributions of 

forests to all issues of sustainable development.  It also provided a list of existing key goals and targets 
related to forests.  In addition, the Brief stressed the fact that the integration of forests into the SDGs 
would require all environmental, economic and social dimensions of forests and trees outside forests 
and their contributions to sustainable development to be recognized.  It recommended that the OWG 
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and SDGs should take into full account the interconnections of forests with other critical areas such as 
water, energy, biodiversity, agriculture, land, and food security. 
 

180. In this regard the UNFF Secretariat promoted and highlighted the contributions of forests to other 
issues through providing specific suggestions on at least ten other Issue Briefs prepared for the OWG 
so as to ensure that the recommendations coming out of these briefs are integrated, cross-sectoral, 
cross-institutional and gender sensitive.  The FIB provided two options: a specific SDG on forests, and 
a cross-cutting “integrated Landscape SDG” focusing on land, forest biodiversity, water and other 
renewable natural resources. Furthermore, the UNFF Secretariat organized the 1st Facilitative 
Dialogue on the International Arrangement on Forests workshop in October in Vienna.  Among other 
topics, the workshop held extensive discussions on how to elevate the status of forests in the SDGs. 
 

181. The representative also informed that Ms. Jan McAlpine, the Director of UNFFS retired on 15 
November 2013, and Mr. Mahendra Joshi, Senior Programme Officer was acting as Officer-in-charge 
of the Secretariat. She indicated that in spite of limited resources and staff, the UNFF Secretariat was 
functioning well and on track to deliver on its programme of work.  The recruitment process for the new 
Director was moving ahead expeditiously and the new director should be recruited by April 2014. 
 

182. The representative commended ITTO for seconding staff to the UNFFS in the past and stated that as 
the UNFF Secretariat was preparing for the review of the International Arrangement on Forests and 
the UNFF11 Session, there was more than ever before the critical need of both human and financial 
resources and called on the Council to assist once again with a secondment of staff to the UNFF 
Secretariat. 
 

183. She further underlined that the UNFF Secretariat would like to ensure that the outcomes of the inter-
sessional activities and the UNFF11 fully reflect the views of all Member States and called upon the 
donor community to assist in providing funds for the participation of developing countries and countries 
in transition to the mandated AHEGs, and more importantly, to the UNFF11 Session in May 2015. 
 

Statement by the Representative of Equatorial Guinea 
 
184. The representative expressed gratitude to ITTO and the Government of Gabon for the invitation to 

participate in the Forty-ninth Session of the ITTC. He provided information on the population of the 
Country (1,150,000) and a land area (28,051 km2), 80% of which is covered by forests. Guinea 
Equatorial is located 111.11 km to the north of the equator, on the Gulf of Guinea.  The country used to 
be a Spanish colony and hence its official language is Spanish. 
 

185. He noted that Equatorial Guinea was participating in the Session of the Council for the first time as an 
observer and expressed the interest of his country to become a member of ITTO and would 
subsequently deposit its instrument of accession at the United Nations. 
 

186. He informed that Equatorial Guinea is a member of the IUCN, OAB, COMIFAC, CITES, Ramsar, 
RAPAC, CEFDHAC, RIFFEAC, and many other organization. The country has transboudary areas 
with Cameroon (Rio Campo and Campo Ma’an Natural Reserves) and with Gabon (the great Monte 
Alen – Mont de Cristal Landscape). The country also has an exclusive 300,000- km2 economic marine 
area to the southwest of the Muni Estuary Natural Reserve, which is shared with Gabon and home to a 
substantial mangrove ecosystem. 

 
DECISIONS AND REPORT OF THE SESSION (Agenda Item 23) 
 
187. The Chairperson referred to documents ITTC(XLIX)/15 – ITTC(XLVIII)/21 comprising the seven (7) 

Decisions for consideration and adoption by the Council. 
 

188. The Council approved all the seven (7) Decisions.  Amendments and editorial corrections were noted. 
Rule 33 of the Rules of Procedures is to be applied for the circulation of the decisions and the report of 
the Council to Members. 
 

189. The texts of the seven decisions adopted by the Council are contained in Annex III. 
 
CLOSING OF THE SESSION (Agenda Item 24) 
 
Statement by the Civil Society Advisory Group (CSAG) 
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190. The statement was presented by Mr. Francis Kemaworlee Colee, Green Advocates of Liberia on 

behalf of the Civil Society Advisory Group (CSAG).  
 

191. The CSAG expressed gratitude to the Government of Gabon and ITTO for the organization and 
hosting of the Session.  He stated that the CSAG takes very seriously its important role for civil society 
in contributing to ITTO's policy development, and as collaborators in, and contributors to activities 
implemented by member governments, and as potential implementers of ITTO activities, including 
projects.  He thanked the Secretariat for officially including a CSAG panel discussion in the Council 
agenda.  He noted that the ITTO revised Guidelines for SFM continued to generate a lot of debate in 
the Council.  He recalled that the Guidelines had already undergone 3 revisions, with the CSAG 
participation in many of them and providing inputs.  Yet, the Council was still debating the adoption of 
the revised Guidelines.  He underlined that achieving the widespread implementation of SFM would 
require, among other things, addressing land tenure; revising policies for the allocation of forest 
resources; promoting transparency in forest production and trade; and a strong commitment to gender 
mainstreaming and forest law enforcement.  He reiterated that it was not enough for Governments to 
pay lip service and carry out pilot studies and field demonstrations and noted that member countries 
have been doing these; yet, the full roll out of successful demonstration projects throughout the 
member countries was still lacking.  He indicated CSAG continued concern that the many lessons 
learned from projects funded by ITTO were not being fully adopted nationally within the member 
countries. 

 
192.  He further stated that the CSAG continued to note that the use of participatory mechanisms to engage 

local communities appeared to be just to tick the box and greater inclusion of social experts, CSAG 
and NGO communities working with the local communities might help ITTO members to ensure real 
inclusiveness and participation and stakeholder consultation. CSAG was convinced that informal, 
domestic and regional markets would continue to play an ever increasing role in the economy of many 
of the ITTO producer and consumer countries as well as the issue of tenure and community 
management and enterprise, forest certification and gender, gaining ever more prominence for the 
ITTO member countries as the climate change dialogue, impacts and response mechanisms evolve. 
 

193. The CSAG made the following recommendations for the consideration of the Council: 
 

 That ITTO should adopt the Guidelines on SFM and continue to expand its work and influence 
on reforming policy and governance in order to address the new global challenges and capture 
emerging opportunities to promote sustainable forest management, social and economic 
development;  

 ITTO should encourage all member countries to adopt the successful field pilot and 
demonstration projects to the rest of the country in a strategic and planned manner;  

 Encourage ITTO to research and publish an annual country score sheets or report cards on how 
each ITTO member country was performing on legality, progress towards SFM, environmental 
issues, women-based community forest enterprises, the rights of communities and other small 
producers and their participation in markets and trade. This could be a form of an Index (like the 
Corruption Perception Index prepared by Transparency International) on the performance of 
member countries on “land tenure; gender mainstreaming; levelling of CBFM implementation; 
revising policies for the allocation of forest resources; promoting transparency in forest 
production and trade; and a strong commitment to forest law enforcement. He reiterated that it 
was high time that members underwent evaluation and be accounted on their commitment and 
compliance towards the ideals which they have signed in the ITTA 2006. CSAG was willing to 
work with ITTO to develop the methodology for the Index; and 

 Encourage ITTO to formally introduce some form of Grievance mechanism that encompasses 
elements of a whistleblower protection programme in response to violations of SFM at the 
country level. This would help to support the national appeals process and ensure that 
grievances are acknowledged, checked and acted upon. Clear rule of law requires that the ITTO 
provides appropriate remedies and effective redress mechanisms. These may include appeals 
mechanisms, as well as efficient monitoring mechanisms to ensure the impartial and just 
implementation of laws, rules and regulations on Sustainable Forest Management (SFM). He 
also called for the institution of claim and recourse mechanisms to allow affected communities to 
question decisions and to have access to justice and remedy and that the CSAG was willing to 
assist ITTO in setting up such a mechanism.  
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Statements by Delegations and Observers 
 
194. The representative of South Africa indicated that although his country announced in 2008 its intention 

to join ITTO as a Consumer member, certain technical challenges had led to delays, including the 
configuration of departments in 2009 although a firm decision had already been made.  He informed 
that the new Department of Agriculture, Forestry and Fisheries had begun a new process to facilitate a 
formal decision for South Africa to join ITTO.  He also indicated that the Department would from time to 
time be asking for assistance from the Secretariat in processing South Africa’s application for 
membership.  The representative also informed that South Africa was preparing to host the XIV World 
Forestry Congress in 2015 and extended an invitation to all members of ITTO and stated that formal 
letters from the Minister would be sent to all Ministers responsible for forestry to inform them of the 
Congress and invite their country’s participation. 
 

195. The delegate of Panama welcomed the many achievements accomplished during the 49th Session of 
the International Tropical Timber Council.  He thanked each of the participating countries for their 
flexibility in reaching consensus on many important decisions adopted by the Session. He also 
expressed profound appreciation to donors for funding ITTO projects.  He extended his gratitude to the 
Government of Gabon for the warm hospitality. 
 

196. The delegate of the European Union on behalf of the Union and of its 27 Member States of the ITTO 
informed that Croatia had become the 28th Member of the EU on 1st July 2013 and hoped that Croatia 
would soon join the ITTO family. He welcomed the new ITTA, 2006 members, Brazil, Colombia and 
Costa Rica and expressed his gratitude to the Chairperson and members of the Bureau, who had 
guided the Forty-ninth Session to its successful conclusion.  He also thanked the ITTO Secretariat for 
their tireless involvement in support of the Council Session.  The EU delegate also expressed gratitude 
to the government and people of Gabon for hosting this session and for welcoming delegates so 
warmly to Libreville. 
 

197. He noted that the EU and its Member States had engaged in the Session in a positive and constructive 
manner and thanked all negotiation partners for their flexibility and spirit of compromise. He indicated 
that deliberations were comprehensive, sometimes passionate and not easy, but overall they were 
effective to deliver agreement on some important decisions.  He welcomed the continued work of the 
Organization to assist producer countries in the implementation of SFM of their tropical forests through 
a range of activities funded through the regular Project cycle and the Thematic Programmes.  He 
indicated that in line with the ITTO Strategic Action Plan 2013-2018, there was the need to ensure that 
ITTO strives to improve its strategic approach and increases its ability to report on 
results/achievements, rather than individual activities. He underlined that lessons learnt from projects 
should increasingly be shared with the entire ITTO constituency in a more effective manner, as 
outlined in the report on the knowledge management strategy.  He welcomed particularly the continued 
cooperation with CITES, CBD, Ramsar, CPF and individual CPF member organizations. 
 

198. He called on ITTO to further strengthen its role in promoting policy work on issues related to SFM and 
promotion of trade in legally and sustainably harvested timber products and stressed that it would be 
important, at the next Session of the Council, for the organization to agree on the revised and updated 
Voluntary Guidelines for the Sustainable Management of Natural Tropical Forests and to start 
implementation as soon as possible.  He noted that ITTO members had already made significant 
efforts in the multi-year revision process and the adoption of the Guidelines, an important ITTO 
contribution to policy development at the international level, should not be further delayed.  Against this 
background the delegate called on the Organization to give increased attention to issues related to 
gender across its areas of work. 
 

199. The EU delegate stated that the EU and its Member States remain an important contributor to the 
ITTO Administrative budget as well as a major supporter of the Organization through voluntary 
contributions and recalled the EU’s earlier announcement of its intention to provide an amount of 4 
million EUR to an ITTO activity to establish an “Independent Market Monitoring mechanism to monitor 
the trade in legal timber in the EU market”.  In addition, the EU and its Member States continue to 
dedicate significant resources and provide support for the implementation for the FLEGT Action plan, 
including through the conclusion of several VPAs with various producer countries.  He indicated that 
the EU was pleased to hear the very positive feedback on the joint work on the initiative by the 
concerned partner countries. He recalled that for many years the EU and its Member States have been 
actively promoting the implementation of national and regional sustainable forest management policies 
in the Congo Basin, including through their active support to the Congo Basin Forest Partnership. 
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200. With regard to the functioning of the Organization, the delegate stated that the EU was pleased to see 

continuing efforts to make ITTO’s work ever more efficient and cost-effective and to bring its rules and 
procedures in line with the best international standards, including by adopting a whistle-blower policy, 
improving its internal control standards and deciding to revise its staff rules and regulations at the  
Fiftieth Council Session in November 2014.  He called for continued monitoring of the trends in the 
Administrative Budget in order to ensure its sustainability.  
 

201. The delegate stated that the funding situation of the Organization remained challenging and underlined 
the importance of the CFA discussions on the report on the resource mobilization and partnership 
strategy and underscored the need to follow-through on agreed priority action. He called on the 
Organization to become more and more proactive and to take full advantage of all possible funding 
opportunities and tackling the issue in a more strategic manner, including by building strong 
partnerships with relevant organizations based on their respective mandates and comparative 
advantages in order to promote joint programmatic approaches to strategic issues. 
 

202. He noted that one important outcome of the Forty-ninth Session was the decision on the process for 
the selection of the next Executive Director, who would need the appropriate background and 
experience to enable ITTO to face the important challenges ahead and indicated that the EU and its 
Member States were looking forward to a successful recruitment process based on an open 
competition and professional merits.  He underlined that the new Executive Director would be key to 
fully exploiting the great potential of ITTO. 
 

203. In concluding his remarks, the EU delegate pledged the EU and its Member States’ continuing strong 
support to ITTO. 
 

204. The delegate of China thanked the Government of Gabon and the City of Libreville for their hospitality 
and excellent organization of the Forty-ninth Council Session.  She also expressed her thanks and 
appreciation to the Chairpersons and Vice-chairpersons of the Committees for their dedication towards 
the committee's work.  The delegate further expressed her appreciation to the staff of the Secretariat 
for their dedication and professionalism in supporting the work of the Council. She thanked all 
delegates for showing responsibility and flexibility in the negotiations that enabled the Session to 
achieve successful results.  The delegate reconfirmed and emphasized China’s continuing support to 
the work of ITTO. 
 

205. The delegate of Japan expressed appreciation to the Government of Gabon for successfully hosting 
the Forty-ninth Session of the Council.  He also thanked all member countries for their flexibility and 
the constructive manner which brought the Session to a successful and fruitful conclusion.  He was 
glad that the Government of Japan was able to contribute an amount of USD 5,512,582 to the work of 
ITTO during 2013 and extended a cordial invitation to all delegates to attend the Fiftieth Session of the 
Council to be convened in Yokohama in November 2014. 

 
Statement by the Elected Vice-chairperson, Dato’ Dr. B.C.Y. Freezailah 
 
206. The Vice-chairperson elect expressed his sincere gratitude to the Council for electing him as Vice-

Chair of the Council for 2014.  He acknowledged his past experience in the work and activities of the 
organization, and especially in promoting the international trade of tropical timber from sustainably 
managed sources – a vision shared by all members of the Council.  He cherished the opportunity of 
working closely with the Chairperson of the Council, Mr. Rob Busink, from the Netherlands – a country 
which had helped Malaysia to initiate forest certification and was looking forward to serving the Council 
in 2014, under the leadership of Mr. Rob Busink. 
 

207. He noted that 2014 would be a challenging year for the Council.  He cited the need to appoint a new 
Executive Director, to succeed Mr. Emmanuel Ze Meka whose term of office would expire in 2015.  In 
addition, exporters would need to assure the legality and sustainability of their timber to meet the 
requirements of the US Lacey Act, the EU Timber Regulation and similar legislation in Australia.  He 
stressed that these issues must be addressed by the Council for ITTO to remain relevant.  He also 
called on the Council not to forget the huge challenge faced by Producers in the implementation of 
SFM and certification as it requires strong institutions and resources, both financial and human which 
is in short supply in producer countries and noted the declining voluntary contributions of the ITTO 
donor community to assist producers to implement SFM within the framework of the ITTA, 2006.  The 
Vice-chairperson elect stated that the possible adoption of the new voluntary guidelines for SFM which 
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are even more stringent than the existing guidelines would further add to the burden of producer 
members. 
 

208. He called for a deep reflection on what had been achieved, and what the Council had not been able to 
do and how members might redouble their efforts to achieve the objectives of the ITTA, 2006.   

 
Closing address by the Minister of Water and Forests of Gabon, H.E. Gabriel Tchango 
 
209. In his closing address, the Minister of Water and Forests of Gabon, H. E. Mr. Gabriel Tchango 

commended the Council for the lively debates on relevant issues during the Forty-ninth Session.  He 
noted that like in the previous Sessions, the Council had demonstrated consistency and discipline, by 
dealing with each and every item included in its agenda so as to achieve the targets set for the session.  
He was convinced that this know-how, a distinctive feature of ITTO, had allowed the Council to take 
appropriate decisions which should be implemented in a timely manner to facilitate the smooth 
operations of ITTO.  He also expressed his heartfelt and sincere congratulations to the ITTO 
Secretariat and the interpreters/translators for their professionalism and dedication, without which the 
success of the Session would have been compromised. 
 

210. The Honourable Minister noted that the Forty-ninth Session of the Council in Libreville had attracted 
the participation of many partner organizations that share the same concerns with ITTO and indicated 
that the attendance of these partner organizations had provided ample evidence of their active 
cooperation in the fields of sustainable forest management, biodiversity conservation and the further 
processing of tropical timber.  He stressed that Gabon would not remain indifferent to the various 
efforts undertaken by the international community, including ITTO, to enhance the multifaceted 
partnerships underway to facilitate the implementation of collaborative actions.  He was convinced that 
each member country would strive to implement the recommendations and decisions adopted by the 
Session to make tropical forests sustainable and to engage in the further processing of tropical timber 
and the development of its international trade, in order to achieve the Millennium Development Goals, 
including combating poverty and achieving an ecological balance. 

 
Closing Statement by the Chairperson, Mr. José Trinidad Suazo Bulnes 
 
211. In his closing address, the Chairperson expressed his sincere appreciation for the excellent 

organizational arrangements by the ITTO Secretariat, in cooperation with the host, the Government of 
Gabon, which had led to the successful conclusion of the Forty-ninth Session of the Council. 
 

212. He underlined the economic value of forests and the multiple services they provide in terms of health, 
food security and climate regulation, among others, in addition to the contribution of forests to local 
development in many different ways that are difficult to estimate and value from an economic viewpoint 
but nevertheless fundamental for the livelihoods of millions of people, especially rural and indigenous 
communities. 
 

213. He noted the challenges posed by forest conservation, including the need to continue to promote 
sustainable forest management and addressing new emerging challenges such as climate change 
adaptation and mitigation; community forest management; development of a sustainable basis for an 
economically and environmentally viable forest industry; improvement of the forest information base; 
updating and enhancing information parameters to integrate environmental, socioeconomic and 
governance variables into the national forest evaluation systems and thus contribute to the 
development of improved information for decision-makers; promoting financial compensation for 
environmental services provided by forests; and improving the development of public policies and the 
legal framework in support of forest conservation. 
 

214. He referred to the objectives of the International Tropical Timber Agreement 2006  in promoting the 
expansion and diversification of international trade in tropical timber from sustainably managed and 
legally harvested forests as well as promoting the sustainable management of tropical timber 
producing forests and indicated that the Organization should monitor the status of forests and 
recognize that sustainable management of forests has reached a new dimension with an enhanced 
exemplary and more relevant guiding role. He indicated that the concept of sustainable forest 
management has now emerged as a paradigm to guide long-term global policy, and to turn this into a 
tangible reality is an urgent challenge. 
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215. The Chairperson underscored the fact that tropical forests are the source of a wide range of 
environmental goods and services, as well as other economic and cultural services that offer multiple 
opportunities to promote social, economic and cultural development and that the sound management 
of forest resources requires not only adequate technical equipment but also a socially equitable 
approach to support small-scale agricultural and forest producers, local communities, young people 
and women, among others, so as to enable them to enjoy the economic benefits derived from the wide 
range of products and services provided by forests. 
 

216. He noted that 25% of the world’s poor depend fully or in part on forest products for their livelihood, and 
any action aimed at increasing the economic gains derived from forests was likely to benefit the poor 
rural communities living in predominantly forested ecosystems and surrounding areas. Thus, by 
improving their access to forest resources and defining stable and transferrable ownership rights, it 
would be possible to enable these communities to diversify their livelihoods, while at the same time 
promoting the sustainable use of resources. He underscored the fact that the ability to demonstrate 
good governance in the forest sector was becoming more and more important for those countries that 
want to participate in the new climate change mitigation programmes and that in in a globalized world 
and in the midst of this information age, certifying the legal origin of timber was becoming increasingly 
significant.  He indicated that forest product buyers were demanding that the products they buy come 
from sustainably managed source and that this was more and more becoming a requirement for 
market access and urged ITTO Producer members to capitalize on the new trend. 
 

217. The Chairperson stated that over the last few years, inter-governmental discussions on forests at the 
international level had intensified and cooperation had been strengthened, at both the international and 
regional levels, with regard to trade and technical issues as well as the development of criteria and 
indicators for sustainable forest management and monitoring and evaluation mechanisms.  He hoped 
that the commitment and spirit of integration and cooperation would continue and that receiving 
financial and technical assistance for relevant programmes and projects is highly important for ITTO 
producers. 
 

218. The Chairperson officially closed the Forty-ninth Session of the International Tropical Timber Council. 
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Distr. 
GENERAL 
 
ITTC(XLIX)/1 Rev.3 
6 November 2013 
 
Original: ENGLISH 
 

FORTY-NINTH SESSION 
25-30 November 2013 
Libreville, Gabon 
 
 

PROVISIONAL AGENDA 
 
 
1. Opening of the Session 
 
2. Ascertainment of the Quorum 
 
3. Adoption of Agenda and Organization of Work 
 
4. Report on Membership of the Council  
 
5. Report of the Credentials Committee  
 
6. Proposed Distribution of Votes for 2013 
 
7. Admission of Observers 
 
8. Statement by the Executive Director 
 
9. Report of the Informal Advisory Group (IAG) – Decision 5(XXVI) 
 
10. Enhancing Cooperation between ITTO and CITES – Decisions 3(XVI), 7(XXXIV), 2(XXXVII) and 

5(XLVI) 
  
 (a) CITES Listing Proposals by Members – Decision 3(XVI) 
  
 (b) Report on the Implementation of the CITES Programme 
 
11. Matters Related to Article 14 of the ITTA, 2006 – Decisions 3(XXV),5(XLII) and 2(XLVI) 

 
12. Progress Report on the Implementation of the ITTO Biennial Work Programme 2013 – 2014 
 
13. Progress Report on the Implementation of the ITTO Thematic Programmes 
 
14. Developments in the UNFCCC regarding Forests and their Potential Implications for Tropical Forests 
 and the World Tropical Timber Economy – Decisions 2(XXXIX) and 1(XLI) 
 
15. ITTO/CBD Collaborative Initiative to Conserve Tropical Forests – Decision 6(XLVI) 
 
16. ITTO Fellowship Programme – Decision 4(XXVII) 
 

(a) Progress Report on the ITTO Fellowship Programme 
 
(b) Report of the Chairperson of the Fellowship Selection Panel 

 
17. Annual Report for 2012 
 
18. Special Account and Bali Partnership Fund 
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(a) Pledges to the Special Account (Thematic Programme Sub-Account and Project  
 Sub-Account) and the Bali Partnership Fund 
 
(b) Report of the Panel on Sub-Account B of the Bali Partnership Fund (BPF) 

 
19. Reports of the Associated Sessions of the Committees 
 
20. Election of Chairperson and Vice-Chairperson of the Council for 2014 
 
21. Dates and Venues of the Fiftieth and Fifty-first Sessions of the Council and the Associated Sessions 

of the Committees 
 
22. Other Business 
 
23. Decisions and Report of the Session 
 
24. Closing of the Session 
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ANNOTATIONS TO THE PROVISIONAL AGENDA 

 
Item 1 - Opening of the Session 

 
The Forty-ninth Session of the Council will be opened by the Chairperson of the Council. 

 
Item 2 - Ascertainment of the Quorum 

 
The Executive Director will report to the Council on the state of the quorum requirement for the start of 

the Session. 
 

Item 3 - Adoption of Agenda and Organization of Work 
 [Document ITTC(XLIX)/1] 
 

The Council may decide to consider and adopt its Agenda. On the schedule of meetings, the Council 
may consider the draft schedule distributed under Decision 5(XXII), the advice of the Informal Advisory Group 
(IAG) and undertake due consultations in the Chairperson's Coordinating Bureau, issuing the time-table daily 
and at more frequent intervals as necessary. 
 
Item 4 - Report on Membership of the Council 
 [Document ITTC(XLIX)/3, ITTC(XLIX)/13 and ITTC(XLIX)/14] 
 

The Executive Director will report on the status of membership of the Council. 
 
Item 5 - Report of the Credentials Committee 
 [Document ITTC(XLIX)/4] 
 
 The Council may consider and adopt the Report of the Credentials Committee and approve the 
credentials of delegations. 
 
Item 6 - Proposed Distribution of Votes for 2013 
 [Document ITTC(XLIX)/1 Annex] 
 
 The proposed distribution of votes for the year 2013, in accordance with Article 10(7) of the ITTA, 
2006, is shown in the Annex of the Provisional Agenda (Document ITTC(XLIX)/1). In accordance with Article 
19(5) of the ITTA, 2006, this distribution of votes will be used for the assessment of the contribution of each 
Member to the Administrative Budget for the year 2014. 
 
Item 7 - Admission of Observers 
 [Document ITTC(XLIX)/Info.3] 
 
 The Council may decide to admit those States and Organizations which request admission to the 
Session as Observers. Two lists of such applicants will be submitted at the Session for consideration and 
decision. The first such list shall contain the names of all States and Organizations which have previously 
been admitted to the Council Sessions and the second those States and Organizations who are applying for 
admission on the first occasion at this Session. 
 
Item 8 - Statement by the Executive Director 
 
 The Executive Director will address the Council and report on activities of the Organization and other 
developments of relevance to the Organization. 
 
Item 9 - Report of the Informal Advisory Group (IAG) – Decision 5(XXVI) 

 [Document ITTC(XLIX)/2] 
 
 Pursuant to Decision 5(XXVI), and in order to organize its work for the Session, the Council may 
consider the report of the Twenty-seventh Meeting of the Informal Advisory Group (IAG), to be convened on 
Sunday, 24 November 2013. 
 
 The report of the Twenty-seventh Meeting of the IAG will be presented by the Chairperson. 
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Item 10 - Enhancing Cooperation between ITTO and CITES – Decisions 3(XVI), 7(XXXIV), 2(XXXVII) 
and 5(XLVI) 

 [Document ITTC(XLIX)/5] 
 

(a) Pursuant to its Decision 3(XVI) the Council may arrange consultations on Members’ proposals 
to list internationally traded tropical timber species in the CITES Appendices which have been 
reported to the Secretariat since the last Session. 

 
(b) The Council will receive a report on the implementation of the ITTO-CITES programme to 

improve country capacity to implement CITES listings of tropical timber species. 
 
Item 11 - Matters Related to Article 14 of the ITTA, 2006 
 
 Pursuant to its Decision 3(XXV) Annex on procedures for the appointment of the Executive Director of 
ITTO and its subsequent Decisions 5(XLII) and 2(XLVI) which appointed and renewed the mandate of the 
current Executive Director with effect from 6 November 2011 to 5 November 2015, the Council may wish to 
decide on procedures for the appointment of the next Executive Director whose tenure of office would begin 
on 6 November 2015. 
 
Item 12 - Progress Report on the Implementation of the  BWP 2013 – 2014 
 [Document ITTC(XLIX)/6]  
 

The Council will receive the progress report on the implementation of the Biennial WorkProgramme for 
2013–2014 as contained in Document ITTC(XLIX)/6. 

 
 
Item 13 - Progress Report on the Implementation of the  ITTO Thematic Programmes 

 [Documents ITTC(XLIX)/7] 
 

The Council will receive the progress report on the status of implementation of the ITTO Thematic 
Programmes as contained in Document ITTC(XLIX)/7. 
 

 
Item 14 - Developments in the UNFCCC Regarding Forests and their Potential Implications for 

Tropical Forests and the World Tropical Timber Economy – Decisions 2(XXXIX), 1(XLI) and 
2(XLIII) 

 [Document ITTC(XLIX)/8] 
 
 Pursuant to its Decisions 2(XXXIX), 1(XLI), and 2(XLIII), the Council will be updated on developments 
in the UNFCCC regarding forests. 

 
Item 15 - ITTO/CBD Collaborative Initiative to Conserve Tropical Forests– Decision 6(XLVI) 

 [Document ITTC(XLIX)/9] 
 
 Pursuant to its Decision 6(XLVI), the Council will be updated on developments in the ITTO/CBD 
Collaborative Initiative to conserve tropical forests. 
 
Item 16 - ITTO Fellowship Programme – Decision 4(XXVII) 

 [Documents ITTC(XLIX)/10 and ITTC(XLIX)/11] 
 
 The Council may consider: (a) the progress report prepared by the Secretariat on the implementation 
of the ITTO Fellowship Programme, as called for in Decision 4(XXVII) [Document ITTC(XLIX)/10]; and (b) the 
report of the Fellowship Selection Panel presented by its Chairperson [Document ITTC(XLVIX)/11]. The 
Council will announce the final selection of awards based on the Chairperson’s report. 
 
Item 17 - Draft Annual Report for 2012 
 
 The Secretariat will present to the Council the draft Annual Report for 2012. 
 
Item 18 - Special Account and Bali Partnership Fund 

 [Document ITTC(XLIX)/12] 
 

(a) Pledges to the Special Account and the Bali Partnership Fund. 
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The Council may invite Members and Observers to announce any new contributions they may 
wish to pledge to the Special Account and the Bali Partnership Fund. 

 
(b) Report of the Panel on Sub-Account B of the Bali Partnership Fund. 
 

The Council will have before it the report of the Panel on Sub-Account B of the Bali 
Partnership Fund established under Decision 4(XXX) to consider actions/activities, pre-
projects and projects that are eligible for funding under Sub-Account B. The Council may 
consider and adopt the recommendations contained in the report [Document ITTC(XLIX)/12]. 

 
Item 19 - Reports of the Associated Sessions of the Committees 
 
 The Council will have before it the Reports of the Associated Sessions of the Committees presented 
by the respective Chairpersons. The Council may consider and adopt the recommendations contained in each 
of the Reports. 
 
Item 20 - Election of Chairperson and Vice-Chairperson of the Council for 2014 
 
 The Council may decide after due consultations, to elect a Chairperson and Vice-Chairperson for 
2014. Under Article 8 of the ITTA, 2006, the Council is required to elect a Chairperson and Vice-Chairperson 
for each calendar year. Under Article 8, paragraph 2, the Chairperson and the Vice-Chairperson, one from 
among the representatives of producer countries, and the other from among the representatives of the 
consumer countries, are required to alternate each year between the two categories of Members, provided, 
however, that this shall not prohibit the re-election to either or both under exceptional circumstances by 
Special Vote of the Council. 
 
Item 21 - Dates and Venues of the Fiftieth and Fifty-first Sessions of the Council and the Associated 

Sessions of the Committees – Decision 8(XLVI) 
 
 In order to maintain the established practice of setting Session dates and venues eighteen months or 
more in advance to facilitate logistical arrangements, the Council may wish to set the dates and venues of its 
Fiftieth and Fifty-first Sessions. 
 

At its Forty-eighth Session convened in Yokohama, Japan, the Council decided that its Fiftieth 
Session would be convened in Yokohama, Japan on 3 – 8 November 2014. The Council may wish to confirm 
the dates and venue of the Fiftieth Session and set the dates and venue for its Fifty-first Session to be 
convened in 2015. 
 
Item 22 - Other Business 
 
 The Council may consider any matters brought under this item. 
 
Item 23 - Decisions and Report of the Session 
 
 The Council shall consider the proposed Decision(s) and adopt it/them accordingly. In accordance 
with Rule 33 of the Rules of Procedure, a report on the proceedings shall be prepared by the Executive 
Director and shall be circulated to all Members as soon as possible. 
 

Through Decision 7(XXXIII) the Council adopted the following procedures for its decision making: 
 

(a) The Council will give guidance to the Executive Director through the Council Chairperson on 
routine or non-controversial matters not having financial implications. This guidance will be 
included in the Report of the Session, not reflected as decisions of the Council. 

 
(b) In order for draft decisions by Members to be considered by the Council, the following 

procedures will be adopted:  
 

 In relation to the Provisional Agenda, Members submit proposals for Council decisions to 
the Executive Director for circulation to all Members not less than two weeks prior to the 
Council Session. Each proposal contains three elements:  the subject, the purpose of the 
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decision, and the proposed action, including any financial implications. The Executive 
Director will not circulate incomplete proposals. 

 

 Minus Day 1:  The IAG considers the proposals for Council decisions from Members, as 
well as proposals from the Executive Director. 

 

 Council Day 1:  The Chairperson presents the proposals to Council as part of the IAG 
report. 

 

 Day 2:  The proposals for draft decisions are discussed in Caucuses and via informal 
consultations. 

 

 Day 3:  The Council decides the topics it will consider for decision; then the Chairperson, 
assisted by a small group and the Executive Director, develops preliminary draft decisions 
for circulation to and consideration by all Members. 

 

 Day 4:  The Chairperson’s Open-Ended Drafting Group convenes to discuss and finalise 
draft decisions. 

 

 Noon, Penultimate Day:  Final decisions are submitted for translation. Decisions still under 
negotiation are deferred to the next Council Session. 

 
 The Council may wish to review the above procedures. 
 
Item 24 -  Closing of the Session 
 
 Following any final statements by Delegates, the Chairperson will close the Forty-ninth Session of the 
Council. 
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Annex 
 

PROPOSED DISTRIBUTION OF VOTES FOR 2013 
 

PRODUCER MEMBERS & POTENTIAL MEMBERS 
 No. of Votes 

 
Africa 

 Benin  25 

 Cameroon  26 

 Central African Republic */   

 Congo  25 

 Côte d'Ivoire   25 

 Democratic Republic of the Congo   26 

 Gabon  26 

 Ghana   25 

 Liberia  25 

 Madagascar */   

 Mali  25 

 Mozambique  26 

 Nigeria */   

 Togo  25 

Asia & Pacific 

 Cambodia  21 

 Fiji  18 

 India  32 

 Indonesia   83 

 Malaysia   126 

 Myanmar  53 

 Papua New Guinea   41 

 Philippines   18 

 Thailand **/   

 Vanuatu **/   

Latin America/Caribbean 

 Bolivia **/   

 Brazil  143 

 Colombia   26 

 Costa Rica  13 

 Ecuador  19 

 Guatemala   13 

 Guyana   17 

 Honduras   13 

 México  27 

 Panamá   14 

 Paraguay */   

 Peru  32 

 Suriname **/   

 Trinidad and Tobago   12 

 Venezuela **/   

  Total: 1,000 

*/ Countries that have signed the ITTA, 2006 but have not yet ratified the Agreement. 
**/ Countries that were members under the ITTA, 1994.  
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 No. of Votes 
  

CONSUMER MEMBERS  

 Albania 10 

 Australia 16 

 China 253 

European Union 395 

  Austria 11 

  Belgium 15 

  Bulgaria 11 

  Cyprus 10 

  Czech Republic 12 

  Denmark 12 

  Estonia  10 

  Finland 10 

  France 32 

  Germany 19 

  Greece 11 

  Hungary 10 

  Ireland 14 

  Italy 28 

  Latvia 10 

  Lithuania 10 

  Luxembourg 10 

  Malta 11 

  Netherlands 32 

  Poland 11 

  Portugal 15 

  Romania 10 

  Slovakia 11 

  Slovenia 10 

  Spain 23 

  Sweden 11 

  United Kingdom 26 

 Japan 157 

 New Zealand 11 

 Norway 10 

 Republic of Korea 66 

 Switzerland 12 

 United States of America 70 

   Total: 1,000 



ITTC(XLIX)/24 
Page 63 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ANNEX III 
 
 
 

TEXT OF THE DECISIONS 
 

ADOPTED BY THE COUNCIL AT ITS FORTY-NINTH SESSION 
 

DOCUMENT: ITTC(XLIX)/15 
DOCUMENT: ITTC(XLIX)/16 
DOCUMENT: ITTC(XLIX)/17 
DOCUMENT: ITTC(XLIX)/18 
DOCUMENT: ITTC(XLIX)/19 
DOCUMENT: ITTC(XLIX)/20 
DOCUMENT: ITTC(XLIX)/21 
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Distr. 
GENERAL 
 
ITTC(XLIX)/15 
30 November 2013 
 
Original: ENGLISH 
 

FORTY-NINTH SESSION 
25 - 30 November 2013 
Libreville, Gabon 

 
 
 

DECISION 1(XLIX) 
 

PROJECTS, PRE-PROJECTS AND ACTIVITIES 
 
 

The International Tropical Timber Council, 
 

Having considered at its Forty-ninth Session the recommendations of the three Committees on 
Projects, Pre-Projects and Activities, as contained in documents CEM-CFI(XLVII)/6 , and CRF(XLVII)/8; and 
the report of the Nineteenth Meeting of the Panel on Sub-Account B of the Bali Partnership Fund as contained 
in document ITTC(XLIX)/12; 

 
Noting that the time-bound electronic no objection procedures to accept Expert Panel Ratings for 

Projects and Pre-Projects and requests for their funding were conducted during the project cycle for Spring 
and Autumn 2013; 

 
1. Decides to: 
 

(i) Endorse the approval obtained through the time-bound electronic no objection procedure for the 
following Projects and Pre-Projects: 

 
 (a) Spring project cycle for 2013: 
 

PPD 162/12 Rev.2 (F) Developing Model of a Self-sufficient and Sustainable FMU 
(Indonesia) 
ITTO Budget: $70,291.00 
 

PPD 163/12 Rev.2 (F) Assessing Growth and Yield Rates of Major Commercial Species for 
the Adjustment of Forest Management Programs in the Yucatan 
Peninsula, Mexico (Mexico) 
ITTO Budget: $89,474.22 
 

PPD 167/13 Rev.1 (M) Feasibility Study on the Certification of ONAB's National Plantation 
Estates (Benin) 
ITTO Budget: $88,794.00 
 

PD 645/12 Rev.3 (F) Promoting Sustainable Forest Management of Rinjani Barat Forest 
Management Unit (Indonesia) 
ITTO Budget: $505,781.00 
 

PD 646/12 Rev.3 (F) Initiating The Conservation of Cempaka Tree Species (Elmerrillia 
spp.) Through Plantation Development with Local Community 
Participation In North Sulawesi, Indonesia (Indonesia) 
ITTO Budget: $435,187.20 
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PD 665/12 Rev.2 (F) Implementation of a Fire Prevention and Control Plan in the Central 
Amazon Region of Peru (Peru) 
ITTO Budget: $759,121.00 
 

PD 682/13 Rev.1 (F) Development of Quality-of-Governance Standards for Reducing 
Emissions from Deforestation and Forest Degradation (REDD) in 
Papua New Guinea (Papua New Guinea) 
ITTO Budget: $149,744.00 
 

PD 686/13 Rev.1 (M) Enhanced Research and Promotion of Non-Traditional Broadleaved 
Timber Species in Honduras (Honduras) 
ITTO Budget: $408,285.00 
 

PD 687/13 Rev.1 (I) Strengthening the Performance of the Wood Processing Sector in 
Guyana, through Building Local Capacity and the Enhancing 
National Systems that Promote Forest Products Trade and 
Sustainable Utilization of Forest Resources (Guyana) 
ITTO Budget: $250,068.00 
 

PD 689/13 Rev.1 (I) Promoting Biological and Non-Biological Agent Prevention and 
Control Techniques in Mechanical Timber Processing in Peru (Peru) 
ITTO Budget: $456,696.00 
 

PD 692/13 Rev.1 (M) Implementation and Operationalization of a National Information 
System for the Sustainable Management of Forest Resources  (Cote 
d'Ivoire) 
ITTO Budget: $290,541.00 
 

PD 700/13 Rev.1 (I) Development of Intra-African Trade and Further Processing in 
Tropical Timber and Timber Products – Phase I (ITTO) 
ITTO Budget: $5,159,245.00 
 

 
 (b) Autumn project cycle for 2013: 
 

PPD 166/13 Rev.2 (F) Improving the Fuel Wood Supply through the Provision of Support to 
the Development of Forest Plantations in the Mokolo, Maroua and 
Kaelé Municipalities in the Sahelian Part of Cameroon (Cameroon) 
ITTO Budget: $70,056.00 
 

PPD 172/13 Rev.1 (I) Platform for Genetic Improvement of Species - Critical Information 
Development Phase for Implementation in Campeche (Mexico) 
ITTO Budget: $96,600.00 
 

PPD 173/13 Rev.1 (I) Management of Tropical Forest Species for the Production of Timber 
for Rural and Tourism Infrastructure Construction in South-East 
Mexico (Mexico) 
ITTO Budget: $54,058.00 
 

PPD 176/13 Rev.1 (F) Identification and Planning of Measures for the Sustainable 
Management of the Forest Estate Owned by Individuals in Togo 
(Togo) 
ITTO Budget: $53,368.00 
 

PD 631/12 Rev.2 (F) Reforestation of Coastal Wetlands in Southern Ghana Using 
Indigenous Tree and Bamboo Species (Ghana) 
ITTO Budget: $511,661.00 
 

PD 660/12 Rev.3 (I) Enhancing Industrial and Community Utilization of Wood Residues 
through Briquette and Charcoal Production for Environmental and 
Livelihood Improvement in Ghana (Ghana) 
ITTO Budget: $705,107.00 
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PD 661/12 Rev.2 (I) Towards Sustainable Utilization of Bamboo Resource in Ghana: 
Development of Glued Bamboo Beams and Boards for Affordable 
Housing and Furniture in Ghana through Collaboration with Local 
Communities in Two Districts (Ghana) 
ITTO Budget: $607,264.00 
 

PD 694/13 Rev.2 (M) Promoting Development of Teak Plantations on Farmlands to 
Improve Quality, Marketing and Livelihood of Local Communities in 
Forest-Savannah Transition Zone, Ghana (Ghana) 
ITTO Budget: $567,022.00 
 

PD 695/13 Rev.2 (F) Rehabilitation of Degraded Gazetted Forests in the Mount Korhogo, 
Foumbou and Badenou in Northern Côte d'Ivoire with the 
Involvement of Local Communities (Côte d'Ivoire) 
ITTO Budget: $1,304,942.00 
 

PD 696/13 Rev.2 (F) Community Based Restoration and Sustainable Management of 
Vulnerable Forests of the Rewa Delta, Viti Levu (Fiji) 
ITTO Budget: $310,576.00 
 

PD 698/13 Rev.2 (I) Facilitating Forest-Industry-Market Integration (Guatemala) 
ITTO Budget: $419,440.00 
 

PD 710/13 Rev.1 (F) Promoting Conservation of Selected High-value Indigenous Species 
of Sumatra (Indonesia) 
ITTO Budget: $479,976.00 
 

PD 715/13 Rev.1 (F) Improving the Production, Conservation and Management of Forest 
Seeds in Benin (Benin) 
ITTO Budget: $609,168.00 
 

PD 722/13 Rev.1 (I) Capacity Building on Reduced Impact Logging (RIL) in Dry Inland 
Forest in the Permanent Forest of Peninsular Malaysia (Malaysia) 
ITTO Budget: $226,041.00 
 

PD 723/13 Rev.1 (F) Capacity Building for Strengthening Transboundary Biodiversity 
Conservation of the Taninthayi Range in Myanmar (Myanmar) 
ITTO Budget: $3,093,976.00 
 

PD 724/13 Rev.1 (F) Guidelines for the Management of Tara (Caesalpinea spinosa) 
Plantations with a View to the Rehabilitation of Waste Lands in the 
Sub-humid Tropics of the Coastal Region of Peru (Peru) 
ITTO Budget: $149,632.00 
 

 
(ii) Authorize the financing for immediate implementation of the Projects, Pre-Projects and Activities 

as listed in the Annex 1 to this Decision; and 
 
(iii) Authorize the financing for immediate implementation of the Projects, Pre-Projects and Activities 

as listed in the Annex 2 to this Decision, as soon as earmarked funds are available in the 
Special Account or in the Bali Partnership Fund Account. 

 
2.  Urges Members to consider financing those approved Projects, Pre-projects and Activities for which 

funds are not immediately available,  
 
3.  Appeals to Members to make unearmarked contributions to the Thematic Programmes Account and 

the Special Account,  
 
4. Further appeals to Members to also make voluntary contributions to the Bali Partnership Fund, 

particularly to the Sub-Account B of this Fund to finance Projects, Pre-projects and Activities to assist 
Members in achieving the Year 2000 Objective of ITTO, and 
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5.  Requests the Executive Director to continue consultations with potential donors and the Common 
Fund for Commodities in order to secure financing for those Projects, Pre-projects and Activities for 
which funds are not immediately available. 
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ANNEX 1 
 
 

Financing during 2013 for the immediate implementation 
of the Projects, Pre-Projects and Activities 

as listed below 
 
 
(i) Approved during the 2013 project cycles: 

 
PD 696/13 Rev.2 (F) 
Community Based Restoration and Sustainable 
Management of Vulnerable Forests of the Rewa Delta, Viti 
Levu (Fiji)  
 

$310,576.00 

PD 710/13 Rev.1 (F) $479,976.00 
Promoting Conservation of Selected High-value Indigenous 
Species of Sumatra (Indonesia) 
 

 

PD 722/13 Rev.1 (I) $226,041.00 
Capacity Building on Reduced Impact Logging (RIL) in Dry 
Inland Forest in the Permanent Forest of Peninsular 
Malaysia (Malaysia) 
 

 

PD 682/13 Rev.1 (F) $149,744.00 
Development of Quality-of-Governance Standards for 
Reducing Emissions from Deforestation and Forest 
Degradation (REDD) in Papua New Guinea  
(Papua New Guinea) 
 

 

PD 687/13 Rev.1 (I) $250,068.00 
Strengthening the Performance of the Wood Processing 
Sector in Guyana, through Building Local Capacity and the 
Enhancing National Systems that Promote Forest Products 
Trade and Sustainable Utilization of Forest Resources 
(Guyana) 
 

 

PD 692/13 Rev.1 (M) $290,541.00 
Implementation and Operationalization of a National 
Information System for the Sustainable Management of 
Forest Resources (Cote d'Ivoire) 
 

 

PPD 167/13 Rev.1 (M) 
Feasibility Study on the Certification of ONAB's National 
Plantation Estates (Benin) 

$88,794.00 

  
 
(ii) Approved in the earlier project cycles: 
 

PD 124/01 Rev.4 (M) Phase III Stage 2 
Promotion of Sustainable Management of African Forests  
 

$600,000.00 

PD 601/11 Rev.3 (F) 
Strengthening the Mangrove Ecosystem Conservation in 
the Biosphere Reserve of Northwestern Peru (Peru) 
 

$496,290.00 

PD 602/11 Rev.3 (F) 
Tropical Forest Governance in the Region of Darien, 
Panama (Panama)  
 
 
 
 

$350,402.00 
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Freezailah Fellowship Fund  
Balance of Budget Year 2013 (partial) 
Budget Year 2014 (partial) 
 

$200,000.00 
$315,000.00 

 

PD 73/89 (M,F,I)  
Assistance for Project Identification and Formulation 
Additional funding for Pre-feasibility Study 
 

$88,961.41 

PD 419/06 Rev.3 (F) EXT-TICAD5 
Forest Seeds Management and Conservation; Project for 
Rehabilitation and Reforestation of Degraded Forests in 
Côte d’Ivoire with the Involvement of Local Communities 
(Refugees, Internally Displaced People and Local 
Populations) (Côte d’Ivoire) 
 

$1,800,000.00 

 

(iii) Activities approved in the Biennial Work Programme for the years 2013-2014: 
 

PP-A/49-287 
Demonstration and adoption of credit schemes for Small- 
Medium Forest Enterprises (SMFEs)  
(partial funding) 
(ITTO Biennial Programme Activity: 2) 
 

$95,150.00 

PP-A/39-162A ITTO CITES Programme 
Additional funding for Year 2013 
(ITTO Biennial Programme Activity: 8) 
 

$1,775,657.24 
 

PP-A/48-274 
Continue to monitor progress in the application of criteria and 
indicators for sustainable forest management 
- Participate in international C&I related 

meetings/discussions/initiatives, including the CPF Task 
Force on Streamlining Forest Reporting, initiatives to take 
advantage of synergies between ITTO and FAO forest 
reporting (SFM Tropics and FRA) and relevant meetings 
of other C&I processes 

(ITTO Biennial Programme Activity: 10 (c)) 
 

$30,000.00 

PP-A/48-275 
Promote the understanding of the contribution of 
environmental services to the sustainable management of 
tropical forests 
(ITTO Biennial Programme Activity: 12) 
 

$115,793.57 

PP-A/49-288 
Promote the implementation of guidelines for the 
management of secondary tropical forests, the restoration of 
degraded tropical forests and the rehabilitation of degraded 
forest land 
 ITTO participation in major international restoration forums 
(ITTO Biennial Programme Activity: 14 (b)) 
 

$25,000.00 

PP-A/48-277 
Contribute appropriately to national and international efforts 
in the area of prevention and management of fire in relation 
to tropical timber-producing forests 
 6

th
 International Wildland Fire Conference to be held in 

2015 in South Korea 
(ITTO Biennial Programme Activity: 15 (b)) 
 
 
 

$20,000.00 
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PP-A/48-278 
Further enhance public relations, education and outreach 
activities to best convey the achievement of the objectives of 
the Organization 
 Participating in, convening side events and exhibiting 

ITTO outreach materials at relevant international events 
(ITTO Biennial Programme Activity: 20 (b)) 
 

$100,000.00 

PP-A/49-289 
Implementation of the ITTO knowledge management 
strategy and knowledge management guidelines 
(ITTO Biennial Programme Activity: 22) 
 

$245,000.00 

PP-A/48-280 
Development of Environmental Product Declaration (EPD) 
for three tropical wood products 
 Compile Environmental Product Declarations (EPDs) 

through the development of a Life Cycle Inventory 
database and Life Cycle Assessment (LCA) reports for 
three products, namely meranti plywood, ipe decking and 
khaya lumber representing three important products from 
the three tropical regions  

(ITTO Biennial Programme Activity: 23) 
 

$90,000.00 

PP-A/49-291 
Promote trade in tropical timber and tropical timber products 
from sustainably managed and legally harvested sources 
 Independent timber market monitoring: analysis of the 

reception of FLEGT (Forest Law Enforcement, 
Governance and Trade) licensed timber on the EU market 
as framed by VPAs (Voluntary Partnership Agreements) 

(ITTO Biennial Programme Activity: 25 (b)) 
 

€ 4,000,000.00 
(Approx. 

US$5,435,000) 
(*See note 2) 

Pledges for 5-year 
period of 2013-2018 

See also 
 PP-A/49-293.   

 

PP-A/47-263 
Disseminate findings outputs and lessons from completed 
ITTO projects to support the development of the tropical 
forest industry sector, including SMFE 
(ITTO Biennial Programme Activity: 33) 
 

$50,000.00 

PP-A/49-292  
Promote the publication, dissemination and application of the 
revised ITTO Guidelines for the Sustainable Management of 
Natural Tropical Forests 
 Organize three regional capacity building training 

workshops (one in each tropical region) to facilitate the 
effective and wider application of the revised SFM 
Principles and Guidelines in particular to revitalize and 
renew the basics of sustainable forest management 
especially among (ITTO Biennial Programme Activity: 35 
(c)) 

 

$35,000.00 

PP-A/49-293  
Promote the publication, dissemination and application of the 
revised ITTO Guidelines for the Sustainable Management of 
Natural Tropical Forests 
 Latin America Education Workshop 
(ITTO Biennial Programme Activity: 35 (c)) 
 

$75,000.00 
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PP-A/49-294 
Promote Resource Mobilization and Partnership of ITTO 
 Implementation of Fundraising Action Plan (budget for one 

year) 
 

$100,000.00 
($66,200 through 

residue of 
previous Activity 

and  
$13,800 through 

PP-A/49-291) 
 
(iv) Additional funds for the continued implementation of the following Thematic Programme 

approved earlier: 
 

PP-A/ 44-236 
Forest Law Enforcement, Governance and Trade 
(TFLET) 
Decision 10(XLIV) - Additional Funding:  
 

$1,941,097.49 

 
Note 1: Total pledges during 2013 amount to US$15,699,091.71, including the indicative figures for €4 

million.  
 
Note 2: Pledges made in currencies other than the US Dollars shall be converted at the prevailing rate of 

exchange on the date of receipt of funds. 
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ANNEX 2 

 
Projects, Pre-Projects and Activities Approved During 2013 Pending Financing 

 
 

PPD 166/13 Rev.2 (F) Improving the Fuel Wood Supply through the Provision of Support to 
the Development of Forest Plantations in the Mokolo, Maroua and 
Kaelé Municipalities in the Sahelian Part of Cameroon (Cameroon) 
ITTO Budget: $70,056.00 
 

PPD 172/13 Rev.1 (I) Platform for Genetic Improvement of Tabebuia Species - Critical 
Information Development Phase for Implementation in Campeche 
(Mexico) 
ITTO Budget: $96,600.00 
 

PPD 173/13 Rev.1 (I) Management of Tropical Forest Species for the Production of Timber 
for Rural and Tourism Infrastructure Construction in South-East 
Mexico (Mexico) 
ITTO Budget: $54,058.00 

  
PPD 176/13 Rev.1 (F) Identification and Planning of Measures for the Sustainable 

Management of the Forest Estate Owned by Individuals in Togo 
(Togo) 
ITTO Budget: $53,368.00 
 

PD 631/12 Rev.2 (F) Reforestation of Coastal Wetlands in Southern Ghana Using 
Indigenous Tree and Bamboo Species (Ghana) 
ITTO Budget: $511,661.00 
 

PD 660/12 Rev.3 (I) Enhancing Industrial and Community Utilization of Wood Residues 
through Briquette and Charcoal Production for Environmental and 
Livelihood Improvement in Ghana (Ghana) 
ITTO Budget: $705,107.00 
 

PD 661/12 Rev.2 (I) Towards Sustainable Utilization of Bamboo Resource in Ghana: 
Development of Glued Bamboo Beams and Boards for Affordable 
Housing and Furniture in Ghana through Collaboration with Local 
Communities in Two Districts (Ghana) 
ITTO Budget: $607,264.00 
 

PD 694/13 Rev.2 (M) Promoting Development of Teak Plantations on Farmlands to 
Improve Quality, Marketing and Livelihood of Local Communities in 
Forest-Savannah Transition Zone, Ghana (Ghana) 
ITTO Budget: $567,022.00 
 

PD 695/13 Rev.2 (F) Rehabilitation of Degraded Gazetted Forests in the Mount Korhogo, 
Foumbou and Badenou in Northern Cote d'Ivoire with the 
Involvement of Local Communities (Cote d'Ivoire) 
ITTO Budget: $1,304,942.00 
 

PD 698/13 Rev.2 (I) Facilitating Forest-Industry-Market Integration (Guatemala) 
ITTO Budget: $419,440.00 
 

PD 715/13 Rev.1 (F) Improving the Production, Conservation and Management of Forest 
Seeds in Benin (Benin) 
ITTO Budget: $609,168.00 
 

PD 723/13 Rev.1 (F) Capacity Building for Strengthening Transboundary Biodiversity 
Conservation of the Taninthayi Range in Myanmar (Myanmar) 
ITTO Budget: $3,093,976.00 
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PD 724/13 Rev.1 (F) Guidelines for the Management of Tara (Caesalpinea spinosa) 
Plantations with a View to the Rehabilitation of Waste Lands in the 
Sub-humid Tropics of the Coastal Region of Peru (Peru) 
ITTO Budget: $149,632.00 
 

PPD 162/12 Rev.2 (F) Developing Model of a Self-sufficient and Sustainable FMU 
(Indonesia) 
ITTO Budget: $70,291.00 
 

PPD 163/12 Rev.2 (F) Assessing Growth and Yield Rates of Major Commercial Species for 
the Adjustment of Forest Management Programs in the Yucatan 
Peninsula, Mexico (Mexico) 
ITTO Budget: 89,474.22 

  
PD 645/12 Rev.3 (F) Promoting Sustainable Forest Management of Rinjani Barat Forest 

Management Unit (Indonesia) 
ITTO Budget: $505,781.00 
 

PD 646/12 Rev.3 (F) Initiating The Conservation Of Cempaka Tree Species (Elmerrillia 
spp.) Through Plantation Development With Local Community 
Participation In North Sulawesi, Indonesia (Indonesia) 
ITTO Budget: $435,187.20 
 

PD 665/12 Rev.2 (F) Implementation of a Fire Prevention and Control Plan in the Central 
Amazon Region of Peru (Peru) 
ITTO Budget: $759,121.00 
 

PD 686/13 Rev.1 (M) Enhanced Research and Promotion of Non-Traditional Broadleaved 
Timber Species in Honduras (Honduras) 
ITTO Budget: $408,285.00 
 

PD 689/13 Rev.1 (I) Promoting Biological and Non-Biological Agent Prevention and 
Control Techniques in Mechanical Timber Processing in Peru (Peru) 
ITTO Budget: $456,696.00 
 

PD 700/13 Rev.1 (I) Development of Intra-African Trade and Further Processing in 
Tropical Timber and Timber Products – Phase I (ITTO) 
ITTO Budget: $5,159,245.00 
 

 
 
 

* * * 
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DECISION 2(XLIX) 
 

INFORMAL ADVISORY GROUP (IAG) 
 

 
The International Tropical Timber Council, 
 
Recalling Decision 3(XXII) which established the Informal Advisory Group (IAG) and called for a 

reassessment of its role and continued existence at the Twenty-sixth Session of the Council; 
 
Recognising the supreme role of the Council to provide effective leadership within the ITTO and to 

make decisions which direct the work of the Organization; 
 
Welcoming the contribution which the IAG has made in providing advice to Council; 
 
Noting the continuing need for Council to proactively identify and discuss relevant policy issues; 
 
Decides to: 
 
1. Renew the mandate of the IAG up to the Fifty-first Session of the Council and reassess its role 

and continued existence at that Session;  
 
2. Continue to apply the Terms of Reference of Decision 3(XXII) as attached to this Decision. 
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TERMS OF REFERENCE FOR THE INFORMAL ADVISORY GROUP (IAG) 
ON ORGANIZATION OF WORK UNDER THE ITTA, 1994 

 
 
Composition of the IAG 
 
The IAG shall comprise the Chair and Vice-chair of the Council, the four Committee Chairs, the two 
Spokespersons of the producer and consumer groups, a representative of the host country of ITTO 
Headquarters and the Executive Director; 

 
Roles and Responsibilities of the IAG 
 
Under the direction of the Council, the IAG shall: 
 
1. Receive, generate, synthesize and provide advice to Council, and in this context, review previous 

Council decisions, assess and advise Council on the need to sunset or further examine previous 
Council decisions in the light of ITTA, 1994; 

 
2. Consider, in the context of the overall policy and strategic priorities of the Council, priorities related to 

public relations and public education of the ITTO; 
 
3. Advise Council on ITTO’s coordination and cooperation priorities with external agencies and 

organizations; for further decision and implementation of appropriate action by the Council; 
 
Mode of Operation 
 
1. The IAG shall be chaired by the Chairperson of Council or, in his or her absence, the Vice-chair of 

Council; 
 
2. The IAG may propose informal Joint Producer/Consumer sessions to address policy options and 

strategies during Council Sessions; 
 
3. The IAG shall meet prior to Council sessions for one half or one full day as necessary, during and 

following Council sessions. Intersessional work of the IAG shall be performed by e-mail, telephone, 
facsimile and mail; 

 
4. The IAG shall be supported by the Secretariat to the extent needed to plan meetings, provide meeting 

support and undertake any necessary intersessional work. 
 
Relationship to other ITTO Organizational Entities 
 
The IAG shall take direction only from the Council and shall not give direction to, nor take direction from, the 
Committees, the Bureau, the producer/consumer groups, individual members or the Secretariat. 
 
Financial Implications 
 
Costs associated with any necessary intersessional work of the IAG shall be met through in-kind support from 
the organizations with which IAG members are associated. Costs to the ITTO of the establishment of the IAG 
shall be related to administrative support to be provided by the Secretariat for the effective and efficient 
functioning of the IAG. 
 
 
 

* * * 
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DECISION 3(XLIX) 
 

MATTERS RELATED TO ARTICLE 14 OF THE ITTA, 2006 
 
 

The International Tropical Timber Council, 
 
Recalling Article 14 of the ITTA, 2006; 
 
Noting that the position of Executive Director of ITTO will become vacant on 6 November 2015; 
 
Decides to: 

 
1.  Request the Executive Director to take action to advertise the position, using the text in the Annex 

to this Decision, in the ITTO Tropical Forest Update and websites of the ITTO, the Collaborative 
Partnership on Forests and other relevant international organizations and through notification to 
national governments and international organizations including the United Nations. The 
advertisement shall be placed by 30 December 2013; 

 
2.  Request the Executive Director to inform applicants to submit their applications to the Secretariat 

by 30 April 2014 by 17:00 hours (Japan time). The Secretariat will thereafter inform the focal point 
of the applicant’s country of citizenship, and request the focal point to register any objection to the 
applicant’s further consideration to the Executive Director within a period of 4 weeks; 

 
3. Establish a panel composed of 6 producer members, and 6 consumer members, to examine the 

applications and verify the information therein, and agree on an indicative short list of no more 
than six names. The panel shall meet in Yokohama and finalize its work before 30 June 2014 and 
shall circulate its report to members by 7 July 2014.The two caucuses shall indicate their 
respective nominations for the panel by 28 February 2014, taking into account gender balance 
and geographic representation; 

  
4.  Request the Executive Director to invite all short-listed candidates to the Council at its Fiftieth 

Session to make a presentation and be available for informal consultations with Council 
members; 

 
5. Request the Council to discuss the indicative short list of candidates prepared by the panel and to 

select the Executive Director at its Fiftieth Session;  
 
6.  Authorize the Executive Director to transfer an amount not exceeding US$ 100,000.00 from the 

Working Capital Account to the Administrative Account to meet the costs of advertising the 
position of Executive Director, the work of the Panel, and travel costs for short-listed candidates 
invited to present at the Council in the most efficient and cost-effective manner. 
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ANNEX FOR DECISION 3(XLIX) 

 
VACANCY FOR THE POSITION OF THE EXECUTIVE DIRECTOR OF ITTO 

 
The International Tropical Timber Organization (ITTO), a commodity organization headquartered in 
Yokohama, Japan is in the process of appointing a new Executive Director. The ITTO mission is to promote 
the expansion and diversification of international trade in tropical timber from sustainably managed and legally 
harvested forests and to promote the sustainable management of tropical timber producing forests. 
 
The Executive Director is the chief administrative officer of the International Tropical Timber Organization and 
is responsible to the International Tropical Timber Council for the administration and operation of the 
International Tropical Timber Agreement, 2006, in accordance with decisions of the Council. 
 
The ITTO explicitly encourages applications from qualified female candidates. 
 
Candidates who are citizens of ITTO member countries with the following qualifications may apply: 
 
1. Competencies 
 
Demonstrates: 
 
(i)  Professionalism: Professional competence and mastery of subject matter, is conscientious and efficient 

in meeting commitments, observing deadlines and achieving results. 
 
(ii)  Accountability: Ability to operate in compliance with organizational rules and regulations, to deliver 

outputs within prescribed time, cost and quality standards.  
 
(iii)  Communication: Ability to communicate effectively orally and in writing. Listens to others, correctly 

interprets messages from others and responds appropriately.  Openness in sharing information and 
keeping people informed.  

 
(iv)  Networking: Ability to create and maintain a network of external contacts and coalitions with other 

relevant organizations, in a manner that enables the ITTO to play a leadership role internationally on 
matters relevant to its mandate. 

 
(v)  Leadership: Experienced in proactively developing goals and strategies to accomplish the organization’s 

objectives.  
 
(vi)  Vision and innovation: Creates an environment that fosters innovation and innovative thinking. 

Empowers others to translate vision into results.  
 
(vii)  Managing performance: Delegates the appropriate responsibility, accountability and decision-making 

authority. Makes sure that roles, responsibilities and reporting lines are clear to each staff member. 
Monitors progress against milestones. 

 
(viii)  Ethical standards: Committed to the highest ethical standards in furtherance of his/her mission and the 

objectives of the ITTO. 
 
(ix)  Gender balance: Committed to promoting equal opportunities.  
 
(x) Diplomatic and negotiation skills, including experience in working with high-ranking government and 

industry representatives. 
 
 
2. Professional Experience 
 
(i)  Managerial experience: a proven track record and at least 15 years of experience in managing 

programs, staff and finances, in matters relevant to forestry, trade, environment or other equivalent field 
with proven experience in strategic planning; 

 
(ii) Specific experience: demonstrated experience in the field of sustainable forest management and timber 

trade would be a distinct advantage; 
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(iii)  International experience: previous work at the international level and experience in dealing with 

international organizations; and 
 
(iv)  Partnership building and fundraising experience: Demonstrated experience in creating strategic 

partnerships/networks and promoting initiatives with partner organizations. Demonstrated experience in 
mobilization of financial resources would be a distinct advantage. 

 
 
3. Education 
 
Master’s or Ph.D. degree in forestry, natural resource management and conservation, economics, business 
administration, or any other relevant field.  
 
 
4. Language 
 
Proven ability in both oral and written communication in one of the official languages of ITTO (English, French 
and Spanish) and preferably a working knowledge in the other two official languages of ITTO. Good command 
of English would be a distinct advantage. 
 
 
Salary and Emoluments 
 
Salary is equivalent to that of an Assistant Secretary General (ASG) in the scale of the United Nations, 
including benefits such as removal expenses, home leave travel every 24 months, children’s education grant, 
rental subsidies, etc. 
 
 
Conflict of Interest  
 
Candidates should have no vested financial interest in the timber industry or timber trade and related activities 
 
 
Applications 
 
Written applications including a cover letter explaining how the candidate meets the required qualifications, a 
completed United Nations Personal History form (form P.11), a curriculum vitae and additional supporting 
materials related to the job qualifications and a recent photo should be received at ITTO headquarters by 
30 April 2014. Applications may be submitted electronically or by mail or fax and should be sent to: 
 
Executive Director 
International Tropical Timber Organization  
International Organizations Center, 5th Floor 
Pacifico-Yokohama, 1-1-1, Minato-Mirai 
Nishi-ku, Yokohama, Japan 220-0012 
Tel: (81-45) 223-1110 
Fax: (81-45) 223-1111 
E-mail: itto@itto.int 
 
 

 
* * * 
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DECISION 4(XLIX) 
 

ITTO VOLUNTARY GUIDELINES FOR THE SUSTAINABLE MANAGEMENT OF  
NATURAL TROPICAL FORESTS 

 
 

The International Tropical Timber Council, 
 

Recalling the ITTO Guidelines for the Sustainable Management of Natural Tropical Forests published in 
1990 as ITTO’s first policy guidance document on the management of natural tropical forests;  

 
Acknowledging the efforts by producer countries to implement the existing guidelines on the sustainable 

management of natural tropical forests published in 1990, and the substantial support for these efforts 
provided by consumers and donors; 

 
Also recalling the ITTO Action Plan 2008-2011 which calls for review, revision and promotion of the use 

of the ITTO guidelines; the ITTO Biennial Work Programme for the Years 2010-2011 which makes specific 
reference to the review and update of the ITTO “Guidelines for the Sustainable Management of Natural 
Tropical Forests (1990)” by taking into account recent developments in tropical forestry; and the ITTO Biennial 
Work Programme for the Years 2013-2014 which calls for the final revision of the draft revised ITTO Principles 
and Guidelines for the Sustainable Management of Natural Tropical Forests for approval at the Forty-ninth 
Session of the Council;  

 
Further recalling the draft of the revised ITTO Guidelines for the Sustainable Management of Natural 

Tropical Forests [Document CRF(XLV)/7] and the comments on the draft from Members as well as the report 
of the draft revised ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical 
Forests [Document CRF(XLVI)/8a] and the report of validating the Draft Revised ITTO Principles and 
Guidelines for the Sustainable Management of Natural Tropical Forests [Document CRF(XLVI)/8b]; 

 
Welcoming the report of the final draft ITTO Principles and Guidelines for the Sustainable Management 

of Natural Tropical Forests [Document CRF(XLVII)/6]; 
 
Also welcoming the additional comments on the report of the final draft revised ITTO Principles and 

Guidelines for the Sustainable Management of Natural Tropical Forests made during the Forty-seventh 
Session of the Committee on Reforestation and Forest Management and the Forty-ninth Session of the 
Council; 

 
Acknowledging the outcomes of the Rio+20 United Nations Conference on Sustainable Development 

which highlight the social, economic and environmental benefits of forests to people and the contributions of 
sustainable forest management to the themes and objective of the Conference; 

 
Recognizing the current and potential contributions of sustainable forest management to the 

conservation of forest biodiversity, climate change mitigation and adaptation, livelihoods of forest-dependant 
people, and the sustainable supply of timber and non-timber forest products; 

 
Also recognizing the need for ITTO to assist Members to build capacity and help accelerate progress 

towards sustainable forest management; 
 



ITTC(XLIX)/24 
Page 81 

 

 

Also noting that the “ITTO Voluntary Guidelines for the Sustainable Management of Natural Tropical 
Forests“ will assist Members in the development and implementation of forest policies and best practices of 
forest management in the tropics; 
 
 Decides to: 
 

1. Invite Members to provide comments on the draft of the ITTO Voluntary Guidelines for the 
Sustainable Management of Natural Tropical Forests (CRF(XLVII)/6 dated 25 September 2013) 
to be submitted to the ITTO Secretariat by 30 April 2014; 
 

2. Revise the final draft of the ITTO Voluntary Guidelines by 31 May 2014 taking into account 
comments received from members; 

 
3. Make available to Members the revised final draft of the ITTO Voluntary Guidelines on the ITTO 

website on 1 June 2014; 
 

4. Adopt, through an electronic non-objection procedure, the final draft of the ITTO Voluntary 
Guidelines by 31 July 2014; 

 
5. Request the Executive Director to prepare and publish the adopted ITTO Voluntary Guidelines  

and to distribute the publication widely to Members and other interested parties; 
 

6. Request the Executive Director to undertake the following actions to promote the ITTO Voluntary 
Guidelines and their application by Members: 

 
a. Publish an information brochure summarizing the Guidelines (“Voluntary Guidelines at a 

glance”)  in the three official languages of ITTO to be widely distributed; 
 
b. Hold three regional capacity building training workshops to promote the understanding of 

the ITTO Voluntary Guidelines and encourage country-level initiatives, according to the 
attached Terms of Reference; 

 
c. Encourage Members to apply the ITTO Voluntary Guidelines considering the national 

circumstances of member countries and to submit project proposals to ITTO where 
appropriate; 

 
7. Authorize the Executive Director to seek voluntary contributions from Members and other 

potential donors to meet the financial requirements of this Decision, not exceeding 
US$350,000.00; 

 
8. Encourage members, the private sector and the international community in general to use the 

adopted ITTO Voluntary Guidelines as a reference and a contribution towards the challenging 
task of sustainable management of natural tropical forests, taking into account national 
circumstances, capacity and assistance provided under the framework of the ITTA, 2006, and 
other modalities; 

 
9. Encourage Members and other potential donors to provide additional funds for promoting and 

applying the ITTO Voluntary Guidelines and adoption of national guidelines on the sustainable 
management of natural tropical forests. 

 
 

Budget 
 

Publication and dissemination of the ITTO Voluntary Guidelines US$ 94,500 

Three (3) regional training workshops (USD 70,000 each) US$ 210,000 

Programme support cost (15%) US$ 45,500 

Total US$ 350,000 
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Terms of Reference for the Workshops 
 
Three regional capacity building training workshops (one in each tropical region) will be held to facilitate the 
effective and wider application of the ITTO Voluntary Guidelines for the Sustainable Management of Natural 
Tropical Forests.  
 
The objectives of the workshops are:  

 

 To facilitate consultations and promote a better understanding of the ITTO Voluntary Guidelines 
for  Sustainable Management of Natural Tropical Forests in particular to revitalize and renew the 
basics of sustainable forest management especially among decision makers and professional 
foresters and forestry enterprises operating in producer countries; 

 To raise awareness among governments, donor agencies, private sector, NGOs and regional and 
international organizations on the benefits of sustainable forest management to the conservation 
of forest biodiversity, climate change mitigation and adaptation, livelihoods of forest-dependant 
people, and the sustainable supply of timber and non-timber forest products from tropical natural 
forests; 

 To encourage the effective implementation of the ITTO Voluntary Guidelines for the Sustainable 
Management of Natural Tropical Forests considering the national circumstances of member 
countries; and 

 To enhance partnerships with relevant agencies engaged in sustainable forest management of 
natural tropical forests. 

 
The workshops are intended to target members and forestry operators and may also include as appropriate: 
 

 Trade Advisory Group and Civil Society Advisory Group 

 Local educational and research institutions 

 Certification bodies 

 Private sector 

 Intergovernmental organizations 

 Non-governmental organizations  
 
 

 
 

* * * 
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DECISION 5(XLIX) 
 

PROCEDURES TO RESPOND TO ADDITIONAL FUNDING OPPORTUNITIES 
 

 The International Tropical Timber Council, 

 

 Noting that the possible sources of financing for the Special Account and the Bali Partnership Fund may 

include contributions and resources from other private and public sources in accordance with Articles 20(2) and 

21(2), respectively, of the International Tropical Timber Agreement, 2006; 

 

 Further noting the adoption of the ITTO Strategic Action Plan 2013 – 2018, and noting the report on the 

ITTO fund mobilization and partnership strategy and Action Plan including its annexes presented at the     Forty-

ninth Session of the ITTC; 

 

 Recognizing that the Common Fund for Commodities and a number of other donor entities such as 

Member governments, including their appropriate agencies, international organizations, non-governmental 

organizations, and private sector entities, have co-financed approved ITTO projects; 

 

 Also noting that a number of Member government agencies, international organizations, and other 

donors are supporting activities through their funding mechanisms, which could also be a potential funding 

source for ITTO projects; 

 

 Recognizing the need to give ITTO more flexibility for accessing such funding mechanisms with a view to 

expanding the funding sources of the Organization; 

 

 Decides to authorize the Executive Director to: 

 

 1. Conduct consultations with Member government agencies, international organizations, and other 

donors regarding any  ITTO project or pre-project proposal that have been recommended for 

funding or any approved ITTO project or pre-project with a view to  adapting the proposal, the 

project or pre-project  to comply with their requirements, as necessary; 

 

 2. To this end, prepare a revised project document in consultation with the submitting government as 

applicable and all relevant parties to the project or pre-project; 

 

 3. Participate in additional funding mechanisms that donors make available, such as calls for 

proposals, which would be appropriate for ITTO project work, and complete the necessary 

implementation and financial arrangements;  

 

 4. Notify Members on actions proposed to be taken under paragraphs (1) and (2), and request 

Members to approve the action subject to a time-bound, electronic no-objection procedure with an 

approval period of not less than twenty-one (21) days; and 

 

 5. Report to Members on actions taken under paragraphs (1) and (2), or under paragraph (3) at the 

first subsequent session of the relevant Committee or the Council. 

 
* * * 
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DECISION 6(XLIX) 

 
ORGANIZATION OF A REGIONAL WORKSHOP ON  
SFM AND FOREST EDUCATION IN LATIN AMERICA 

 
 

The International Tropical Timber Council, 
 
Noting the major achievements and contributions made by various forest education and research 

institutions to global sustainable forest management, which significantly contributes to the consolidation of 
ITTO's Objective 2000; 

 
Noting further that during the current five-year period, most Latin American universities in ITTO member 

countries will celebrate 50 years of service to the forest development of their countries and region; 
 
Considering the outstanding involvement of universities in the tropical region of Latin America, for 

example, in developing guidelines for forest management, conservation of forest ecosystems, biodiversity 
research, community forest management, CITES, FLEG, forest industries, and timber technology; 

 
Recalling that one of the two overall objectives of the ITTA, 2006 is to promote sustainable 

management of tropical timber producing forests, and that this can only be achieved with the involvement of 
high-level institutions and professionals; 

 
Recalling further the ITTO Strategic Action Plan 2013-2018 whose priorities include to build and develop 

human resource capacity to implement SFM, and that in this framework, ITTO is essentially an organization 
that generates and distributes expertise and assistance to its members in order to develop the capacity 
needed to deal with the complex problems affecting forests; 

 
Recognizing the importance of supporting initiatives to strengthen forest education institutions in Latin 

America through the organization of regional events that promote SFM, in collaboration with the efforts made 
by the Food and Agriculture Organization of the United Nations (FAO); 
 

Welcoming the draft decision submitted by the Peruvian delegation with the support of other delegations 
at the Forty-ninth ITTC Session, to organize a regional workshop on the current status and outlook of forest 
education in Latin America over the next few decades, which will study the contribution made by forest 
education to SFM, to be held in Lima, Peru, in June 2014 at the Faculty of Forestry, National Agrarian 
University of La Molina; 
 

Decides: 
 

1. To support the initiative to organize the above event and to request the Executive Director to 
promote this initiative among the country members of ITTO and to seek voluntary financial 
resources for this purpose.  

 
 

 
* * * 
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DECISION 7(XLIX) 
 

CONSIDERATION OF REGIONAL ITTO PRESENCE AND REPRESENTATION  
 

The International Tropical Timber Council, 
 
Recalling Paragraph 5 of Article 3 of ITTA, 2006; 
 
Acknowledging the services provided to Members by the Secretariat through the ITTO Regional Officers 

for Africa and Latin America and the Caribbean, under the management of the Executive Director, in relation 
to the project cycle, thematic programmes and the general representation of the Organization; 

 
Reaffirming the need to continue enhancing the efficiency and productivity of the Organization as a 

whole, and the need to reduce overhead costs as far as possible;  
 
Noting the request by a number of ITTO Members at the Forty-ninth Session of the ITTC for considering 

the possible role and objectives, feasibility and budgetary implications of strengthening regional 
representation, inter alia through the possibility of establishing  regional offices; 

 
Further noting Gabon’s generous offer at the Forty-ninth Session of the ITTC to host an African 

Regional Office; 
 
Decides to: 
 
1. Hold a discussion on the issue of ITTO’s regional presence and representation during the Fiftieth 

Council Session in Yokohama; 
 

2. Invite Members to submit to the ITTO Secretariat by 30 June 2014 views on the possible role and 
objectives, feasibility, and budgetary implications of strengthening ITTO’s regional presence; and 

 
3. Requests the ITTO Secretariat to compile Members’ submissions in advance of the 

Fiftieth Session of the ITTC and to prepare a concise background paper summarizing ITTO’s 
experience with regional representation. 

 
 
 
 

* * * 
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REPORT 
 
 
1. Opening of the Session 
 

The Forty-seventh Session of the Committees was opened on 27 November 2013 at the Joint Session 
of the Committee on Economics, Statistics and Markets (CEM) and the Committee on Forest Industry 
(CFI), co-chaired by Mr. Tabi Agyarko (Ghana), Chairperson of CEM and Dr. Ruth Caroline Hitahat 
Turia (Papua New Guinea), Chairperson of CFI.  Mr. Rob Busink (The Netherlands), Vice-Chairperson 
of the Council chaired the Joint Session of the Committees on 26 November 2013 which considered 
items 4 and 8A of the Agenda and on 27 November 2013 which considered item 6 of the Agenda.  
The list of participants is presented in document ITTC(XLIX)/Info. 2. 

 
2. Adoption of Agenda and Organization of Work 
 

The Agenda for the Joint Session of the CEM and the CFI as contained in document 
CEM-CFI(XLVII)/1 was duly adopted. 

 

3. Admission of Observers 
 

The Committees admitted the observers listed in document ITTC(XLIX)/Info.3 Rev.1 as approved by the 
Council. 

 

4. Report of the Expert Panel for Technical Appraisal of Project Proposals 
 
The Committees noted the presentation made by Mr. Mario Rafael Rodriguez Palma (Guatemala), 
Chairperson of the Expert Panel for Technical Appraisal of Project Proposals at its Forty-fifth and 
Forty-sixth meetings held on 4-8 February 2013 and on 29 July-2 August 2013 in Yokohama, Japan as 
contained in documents ITTC/EP-45 and ITTC/EP-46, respectively.   
 

5. New Projects and Pre-projects 
 
The Committees noted the projects and pre-projects that were approved under the time-bound electronic 
no objection procedures to accept Expert Panel ratings and circulated to member countries pursuant to 
Decision 6(XLIII), following the recommendations of the Expert Panel at its Forty-fifth and 
Forty-sixth Meetings as follows: 
 

Committee on Economic Information and Market Intelligence 

PD/PPD NUMBER TITLE SUBMITTING 
COUNTRY 

PD 686/13 Rev.1 (M) Enhanced Research and Promotion of Non-Traditional 
Broadleaved Timber Species in Honduras 

Honduras 

PD 692/13 Rev.1 (M) Implementation and Operationalization of a National 
Information System for the Sustainable Management of 
Forest Resources 

Côte d’Ivoire 

PD 694/13 Rev.2 (M) Promoting Development of Teak Plantations on 
Farmlands to Improve Quality, Marketing and 
Livelihood of Local Communities in Forest-Savannah 
Transition Zone, Ghana 

Ghana 

PPD 167/13 Rev.1 (M) Feasibility Study on the Certification of ONAB’s 
National Plantation Estates 

Benin 

 

Committee on Forest Industry 

PD/PPD NUMBER TITLE SUBMITTING 
COUNTRY 

PD 660/12 Rev.3 (I) Enhancing Industrial and Community Utilization of 
Wood Residues Through Briquette and Charcoal 
Production for Environmental and Livelihood 
Improvement in Ghana 

Ghana 
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PD 687/13 Rev.1 (I) Strengthening the Performance of the Wood 
Processing Sector in Guyana, through Building Local 
Capacity and the Enhancing National Systems that 
Promote Forest Products Trade and Sustainable 
Utilization of Forest Resources 

Guyana 

PD 689/13 Rev.1 (I) Promoting Biological and Non-Biological Agent 
Prevention and Control Techniques in Mechanical 
Timber Processing in Peru 

Peru 

PD 698/13 Rev.2 (I) Facilitating Forest-Industry-Market Integration Guatemala 

PD 700/13 Rev.1 (I) Development of Intra-African Trade and Further 
Processing in Tropical Timber and Timber Products – 
Phase I 

ITTO 

PD 722/13 Rev.1 (I) Capacity Building on Reduced Impact Logging (RIL) in 
Dry Inland Forest in the Permanent Forest on 
Peninsular Malaysia 

Malaysia 

PPD 172/13 Rev.1 (I) Platform for Genetic Improvement of Tabebuia Species 
– Critical Information Development Phase for 
Implementation in Campeche, Mexico 

Mexico 

PPD 173/13 Rev.1 (I) Management of Tropical Forest Species for the 
Production of Timber for Rural and Tourism 
Infrastructure Construction in South-east Mexico 

Mexico 

 
6. ITTO Annual Market Discussion – 2013 

 
The Committees noted the summary of the ITTO Annual Market Discussion – 2013, held in the 
Joint Session of All Committees on 27 November 2013, as contained in Appendix A.  The theme of the 
Market Discussion was “Trade Approaches to Meeting Market Demand for Legality”.  Mr. Rob Busink, 
Vice-Chairperson of the Council, chaired the meeting and Mr. Barney Chan (TAG Coordinator) served 
as the moderator of the Market Discussion. 
 
The following feature presentations were made during the Market Discussion: 
 
Mr. Alhassan Attah, Marketing Consultant 
Ghana 
 

“Progressing Towards the Export of VPA/FLEGT 
License Timber: Ghana’s Experience and Lessons 
Learned” 
 

Dr. Ivan Tomaselli, President 
STCP Engenharia de Projetos Ltda. (Brazil) 
 

“Trends in Brazil’s Production and International 
Trade” 

Mr. Ralph M. Ridder, Director General 
Association Technique Internationale des  
  Bois Tropicaux (ATIBT)(France) 
 

“Forest Sector and Timber Trade in ATIBT Focus 
Countries” 

Mr. Maidiward, Forestry Attache  
Embassy of Indonesia in Japan 

“Indonesia’s Readiness to Supply  
World Market with Legal Timber from Sustainable 
Managed Forests: Updating SVLK/VPA 
Implementation” 

  
Mr. Boubacar Ben Salah, President 
Syndicat des Producteurs Industriels du 
  Bois de Côte d’Ivoire (SPIB)(Côte d’Ivoire) 

“FLEGT Processes in Côte d’Ivoire” 

  
Mr. Rupert Oliver, Managing Director 
Forest Industries Intelligence, Ltd. (UK) 

“The European Market for Tropical Timber: 
Turning a Crisis into an Opportunity?” 

 
The TAG Coordinator informed the Committees that collaboration between TAG and the Secretariat 
would continue for the planning and organization of the ITTO Annual Market Discussion 2014.  
He informed the Committees that the tentative theme for the discussion would be “Domestic and 
Emerging International Markets – A Changing Market Landscape”.  
 
The Committees further noted the statement of the Trade Advisory Group (TAG) presented during the 
Market Discussion as contained in Appendix B. 
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7. Report on Completed Projects and Pre-projects 

 
The Committees considered the Report of Completed Projects and Pre-projects as contained in 
document CEM-CFI(XLVII)/2 as follows: 
 
Committee on Economics, Statistics and Markets 
 
PD 124/01 Rev.3 (M) 
  Phase III Stage 1 

Promotion of Sustainable Management of African Forests (Africa) 

 
The Committee took note of the presentation by the project coordinator (Mr. Olivier Ahimin) and the 
completion report in document CEM-CFI(XLVII)/2.  He provided the background of this long-running 
project, including its phasing and the need for additional funding in order to complete Phase III, Stages 
2 and 3.  He detailed the many impacts of the project to date, including the establishment of national 
PCI working groups in 10 countries, contributions to forest certification/legality verification in several 
countries, collaboration with and inputs to activities of regional NGO’s like WWF-CARPO, and the 
training of auditors/implementation of forest audits in several African countries.  Future activities would 
include extension of project activities to new ITTO member countries in the region (Benin, Mali and 
Mozambique), conducting forest audits in a wider range of countries and expanded collaboration with 
relevant stakeholders and initiatives in the region. 
 
Following the presentation, several delegations expressed their support for the work of the project and 
for its continuation.  The representative of Benin expressed his country’s interest to participate in 
future project activities.  The representative of Congo noted the positive impacts of the project in his 
country and called for the project to continue.  The representative of Côte d’Ivoire stated that the 
project activities undertaken in his country had assisted with rebuilding of forestry capacity and had 
established important links between central and west African countries.  The representative of Gabon 
noted the importance of the forest concession audits carried out in her country under the project and 
requested continued support to extend audits to more concession areas.  The representative of 
Switzerland commended the project for its many positive impacts to date which he hoped could be 
extended to more countries in future. He requested the project to attempt to gather data on its 
contribution to increases in certified forest areas in African countries in future.  The representative of 
Togo expressed his country’s gratitude for assistance from the project to develop PCI for Togo’s 
plantation forests and requested assistance in future to extend the PCI to Togo’s natural forests.  
The representative of Cameroon indicated his country’s support for the project, recalling that the first 
two project coordinators had been from Cameroon which has developed national PCI that have been 
incorporated into the country’s national forest strategy. 
 
The Committee noted that the technical, completion and final financial audit reports of the project had 
been submitted to the Secretariat.  The Committee duly declared the project complete. 
 
PD 182/03 Rev.2 (M) Enhancement of the Forest Statistics Information and Management 

System (STATFOR) through the Integration of a Computer Module 
for Processed Log Management (Gabon) 

 
The Secretariat informed the Committee that this project had originally been included as a project 
under implementation in the documents prepared for the current session.  However, due to the 
subsequent submission of the final report and financial audit by the Government of Gabon, the project 
could be considered under the agenda item on completed projects.  The representative of Gabon 
made a brief presentation on the project, highlighting the achievement of its objectives to facilitate 
collection of log and timber production data in the field using netbook computers and transfer of this 
data to the STATFOR database.  He detailed some of the problems faced in implementing the project 
including provision of the Gabonese contribution to the project budget and staff turnover partially due 
to a restructuring of the Ministry of Water and Forests.  The Government of Gabon has submitted a 
new small project to ITTO under the Trade and Market Transparency thematic programme which will 
consolidate and build on the outputs of PD 182/03 Rev. 2 (M). 
 
The Committee took note of the presentation of the representative of Gabon and duly declared the 
project complete. 
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PPD 139/07 Rev.1 (M) Strengthening of the National Forest Information System (Thailand) 
 
The Secretariat reported to the Committee that this pre-project was aimed at improving decision-
making on forest management at the national, regional, political, sub-district and forest management 
unit (FMU) levels in Thailand while its specific objective is to strengthen the National Forest 
Information System (NFIS).   
 
The Committee noted that these objectives had been achieved principally through the conduct of a 
feasibility study and the formulation of an action plan and a full project proposal for the strengthening 
of the NFIS of Thailand.  The pre-project had been implemented successfully without any serious 
delay or problems encountered.   
 
The Secretariat informed the Committee that the completion report, technical reports and final financial 
audit report had been delivered by the implementing agency in accordance with the 
Pre-Project Agreement.  The Committee duly declared the pre-project complete.  
 
Committee on Forest Industry 
 
PD 347/05 Rev.2 (I) Promoting Access to the Forest Sector Activities by Gabonese 

Nationals through the Development of the SME Forest Partnership 
 
The Secretariat reported to the Committee that all activities were completed and all outputs were 
achieved in a period of 80 months, including assessment of the current situation of Gabonese SMEs, 
selection of five SMEs to participate in the project activities and in the missions, missions to Brazil and 
South Africa to learn about various existing financial schemes which support SMEs, the identification of a 
financing mechanism for Gabonese nationals and SMEs identified, and the drafting of a project proposal 
aimed at supporting the implementation of this mechanism with the participation of five nationals/SMEs, 
which is still to be officially submitted to the ITTO. 
 
The Committee noted that the project was executed below the budgeted ITTO contribution, with savings 
in the amount of US$20,505. 
 
The Secretariat informed the Committee that the completion report, technical reports and final financial 
audit report had been delivered by the implementing agency in accordance with the 
Project Agreement.  The Committee duly declared the project complete.  
 
PD 385/05 Rev.4 (I,F) Industrialisation, Marketing and Sustainable Management of 

Ten Mexican Native Species 
 
The Secretariat reported that all activities were carried out and all outputs were achieved in a total period 
of 43 months, including prospective programmes for the sustainable silvicultural management of 
10 selected species, training to forest producers, diagnostic study on primary and secondary timber 
industries in the region, technological characterisation of the selected species, technical assistance for 
primary and secondary timber processing industry personnel, product use and diversification, study of 
market niches and prices for the selected species, and product development and diversification. 
 
The Secretariat informed the Committee that the completion report, technical reports and final financial 
audit report had been delivered by the implementing agency in accordance with the 
Project Agreement. 
 
The delegation of Mexico expressed its appreciation to the donors and ITTO for their support in the 
implementation of the project.  She highlighted that forest industry development is of high priority of 
the Mexican government which has implemented a national programme on entrepreneurial capacity 
building in order to boost the competitiveness of the forest industry.  The delegation of Mexico also 
informed that in this sense and with the aim of building from the outputs of the project, a new 
pre-project proposal has been submitted to ITTO for the utilization of tropical timber in the construction 
for the tourist sector.  
 
The Committee duly declared the project complete.  
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PD 448/07 Rev.2 (I) Sustainable Utilization and Marketing of Selected Non-Timber Forest 
Products to Support the Handicraft Industry and the Development of 
Rural Communities (Philippines) 

 
The Secretariat reported that all activities were carried out and all outputs were achieved in a total 
period of 42 months, including assessments of resource availability, extraction intensity and 
regenerative growth of NTFPs.  A policy designed to regulate NTFP harvesting had been formulated 
and implemented; gatherers and handicraft workers were trained on sustainable collection and 
production of high quality handicrafts from NTFPs; improvements to production processes were made 
in the manufacture of handicrafts; marketing of finished products improved; handicraft producers’ 
groups were organized; gender sensitivity in extraction was determined; processing and marketing of 
NTFPs was undertaken; and enrichment planting of NTFPs was carried out. 
 
The Secretariat informed the Committee that the completion report, technical reports and final financial 
audit report had been delivered by the implementing agency in accordance with the 
Project Agreement.  The Committee duly declared the project complete.  
 
PD 512/08 Rev.2 (I) Industrial Utilisation and Marketing of Ten Potential Timber Species 

from Secondary and Residual Primary Forests (Peru) 
 
The Secretariat reported that all activities were carried out and all outputs were achieved in a total 
period of 34 months, including new timber species technologically characterized, proposal of suitable 
conditions for primary processing, diversification of products and study of value added prototypes, 
business plans for timber products made from new secondary and residual primary forest species, and 
dissemination, training and technical assistance programme for forest enterprise management.   
 
The Secretariat informed the Committee that the completion report, technical reports and final financial 
audit report had been delivered by the implementing agency in accordance with the 
Project Agreement.  The Committee duly declared the project complete.  
 
PD 523/08 Rev.1 (I) Operational Strategies for the Promotion of Efficient Utilization of 

Rubber Wood from Sustainable Sources in Indonesia 
 
The Secretariat reported to the Committee that this project was aimed at contributing to the alleviation 
of wood raw material supply problem facing the national wood industry through the efficient utilization 
of rubberwood from sustainable sources.  Its specific objective was to promote the utilization of 
rubberwood from sustainable sources. Outputs of the project were: i) increased interest in the 
utilization of rubberwood owned by large companies; ii) improved incentives for and capacity in the 
utilization of rubberwood from smallholders’ plantations; iii) revised and enhanced government policy 
governing rubberwood resource utilization; iv) increased investment in rubberwood utilization; and 
v) appropriate technologies available for the utilization of rubberwood from smallholders’ plantations. 
 
The Committee noted that in light of the indicators of the outputs defined in the project document, all 
planned activities had been achieved and delivered through the full execution of 22 planned activities 
noting that Outputs 1 and 2 were somewhat short of targets for reasons that were beyond control of 
the project. 
 
The Committee also noted that with the delivery of all planned outputs, the specific objective has been 
achieved. However, judging from the pre-defined indicators of the specific objective, it was more 
appropriate to declare the specific objective as “nearly achieved” due mainly to the partial fulfillment of 
the pertinent indicators, particularly Indicator No. 3, as elaborated in the Completion Report. 
 

The Secretariat informed the Committee that the completion report, technical reports and final financial 
audit report had been delivered by the implementing agency in accordance with the 
Project Agreement. 
 

Following the report by the Secretariat, the delegation of Indonesia explained that the project had been 
implemented within the approved timeframe and budget.  The delegation of Indonesia expressed its 
appreciation to the ITTO Secretariat as well as the Government of Japan, the Government of Korea, 
and the Japan Lumber Importers’ Association (JLIA), for funding the project. 
 

The Committee duly declared the project complete.  
 



ITTC(XLIX)/24 
Page 96 
 

 

8. Ex-post Evaluation 
 
(A) Ex-post Evaluation Reports 
 
To facilitate the sharing of experiences and lessons learned from ex-post evaluation of projects among 
members, the consideration of ex-post evaluation reports was undertaken at the Joint Session of All 
Committees.  The Committees considered the executive summaries of the ex-post evaluation reports 
as contained in documents CEM-CFI(XLVII)/3. 
 
Committee on Economics, Statistics and Markets 
 
No ex-post evaluation report was considered at this session. 
 
Committee on Forest Industry 
 
An oral report was made by the Secretariat on the progress in the implementation of the 
ex-post evaluation of the following completed project: 
 
PD 40/00 Rev.4 (I) Utilization of Small-Diameter Logs from Sustainable Source for 

Bio-Composite Products (Indonesia) 
 
The Secretariat informed the Committee that contact was established with the Common Fund For 
Commodities (CFC, the donor of the project) who indicated that in accordance with their procedures, 
ex-post evaluation can only be undertaken two years after the completion of the project.  
Therefore, the Secretariat will contact CFC again next year to arrange the evaluation of this project. 
 
PD 306/04 Rev.1 (I) Improving Utilization and Value Adding of Plantation Timbers from 

Sustainable Sources in Malaysia 
 
A presentation was made for the Committees by the consultant, Dr. Hiras Sidabutar (Indonesia), on the 
results of his ex-post evaluation of the project. 
 
The ex-post evaluation was carried out in May 2013, thirty-two months after project completion.  
Dr. Sidabutar informed the Committees that the evaluation involved review of existing project 
documents and files; meetings with the executing agency and its collaborators, former PSC members, 
key project personnel and other main stakeholders; and visits to relevant forestry institutions and 
forest industries in three regions of Malaysia.  The key stages of the evaluation included in-depth 
analysis of the project design using the ITTO Manual for project formulation, second edition, as the 
framework with special attention to the problem tree and definition of the project elements, and 
assessment of project performance covering appropriateness of implementation process, achieved 
outputs and objectives, and impact as well as sustainability of the project. 
 
According to the consultant, the project stemmed from studies conducted in Malaysia and was 
urgently needed to help sustain its forestry and wood-based industry sector that had been contributing 
significantly to the Malaysian economy over the decades but was experiencing a growing threat to its 
future viability due mainly to the continuing shortfall in supply of natural timbers.  The establishment of 
forest plantations is one of the solutions but the properties and uses of the tree species that had been 
planted on a trial basis remained unclear.  This problem was addressed by the project through its 
interventions. 
 
It was pointed out that the specific objectives of the project were achieved through delivery of 
ten outputs for which 32 activities had been fully implemented within the sanctioned budget and 
duration i.e. US$1,446,001 and 48 months, including 12 months of extension without additional 
funding, respectively. 
 
Dr. Sidabutar reported the following conclusions: 
 

 The problems addressed were inadequately analyzed and the project design was somewhat 
weak because the main causes and sub-causes of the problems addressed were not well 
identified; conformity of the project interventions to the actual causes was conceptually lacking  
clarity; 
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 Despite weaknesses of the project design, the project had been succesfully implemented and 
completed through full execution of all planned activities, delivery of the defined outputs and 
achievement of its defined specific objectives; 

 The project was implemented in an effective manner in full compliance with the project agreement 
and established ITTO rules and procedures; the required documents had been prepared and 
submitted on time; 

 The strategy pursued in implementing the project was employment of a multi-diciplinary group of 
national and foreign experts, agencies and stakeholders directly or indirectly involved in the 
project execution with Forest Research Institute Malaysia (FRIM) acting as the national 
coordinating agency; 

 The project has generated significant favorable impacts: attitude of the primary beneficiaries 
towards commercial utilization of planted timbers and development of forest plantations is 
improving; enthusiasm of the forest industries for availability of appropriate processing 
technologies for planted timbers is growing while  policies and programmes on forest plantation 
development are being enhanced; 

 Technology transfer had been performed effectively through wide dissemination of the project 
outputs and publications, conduct of the workshop and seminar on improved utilization of tropical 
plantation timbers, execution of the road-show program throughout the regions and training of 
Malaysian researchers at FFPRI of Japan; 

 Overall, sustainability of the project is promising: the forest research institutions across the 
regions are carrying out studies and experiments relating to planted wood properties and 
processing techniques using the methods developed under the project and a follow-up project 
proposal has been sumitted to and approved by ITTO and is currently awaiting funding for its 
implementation; 

 Overall, the project can be categorically rated as succesful in terms of the positive impacts on the 
environment of planted timber utilization it is generating and the promising sustainability of the 
project; 

 The project had been implemented in a cost effective manner; the sanctioned amount of 
ITTO budget was prudently expended to fully execute the 32 originally planned activities. 

 
Finally, Dr. Sidabutar recommended that: 
 

 In formulating future similar projects, strict adherence by proponents to the ITTO Manual on 
project formulation and full participation of the primary beneficiaries must be assured in order to 
arrive at a sound and workable project design; 

 In convincing forest industries on the commercialization of planted timbers, the regional R&D 
institutions should continue doing intensified research on wood properties and appropriate 
processing techniques, independent of external fincancial assistance, in close consultation with 
the forest industries; 

 In speeding up the development of forest plantations, it is strongly advisable to make use of the 
experience of other countries in order to economize use of needed resources; 

 The consultation held with Asiaprima Resources Sdn Bhd in Pahang revealed that it has 
documented vast information on properties of acacia timber and its suitable processing 
techniques; exploring possibility of sharing this information is worth considering as this 
information would be very useful for purpose of developing effective R&D programs by concerned 
forestry research insitutions; 

 To ensure technical soundness of project design and relevance as well as effectiveness of project 
interventions, adherence by any proponent to existing manual on project formulation is to be fully 
observed by the Expert Panel in assessing any project proposal; 

 To provide funding for immediate implementation of proposed project PD 600/11 Rev. 1 (I) 
entitled “Life Cycle Assessment and Carbon Foot Print-Based Initiative for Process Improvement 
and Innovative Product Development of Sustainable Plantation-Grown Acacia mangium in 
Malaysia”. 

 
The Committees commended the consultant for his report and presentation. 
 
PD 334/05 Rev.2 (I) Demonstration and Application of Production and Utilization 

Technologies for Rattan Sustainable Development in the ASEAN 
Member Countries (Philippines) 

 
The Committees were informed by the Secretariat that the consultant scheduled to present his report on 
the ex-post evaluation of this project had been unable to attend the session due to his inability to obtain 
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an entry visa to Gabon.  The Committees decided to postpone consideration of this project until their 
next session. 
 
PD 425/06 Rev.1 (I) Production and Utilization Technology for Sustainable Development 

of Eaglewood (Gaharu) in Indonesia 
 
A presentation was made for the Committees by the consultant, Dr. Florence P. Soriano (Philippines), on 
her ex-post evaluation report on the project. 
 
The Joint Committees took note of the presentation of Dr. Soriano on her ex-post evaluation of 
PD 425/06 Rev. 1 (I).  The project was completed on time and within the approved budget.  
The ex-post evaluation was carried out in June 2013 (25 months after project completion) and 
involved review of all project materials as well as field visits to eaglewood production forests and 
plantations.  Eaglewood is only produced by one in ten Gaharu trees leading to indiscriminate 
harvesting.  Many species of the genera Aquileria that produces eaglewood have been listed in CITES 
Appendix II which has given rise to work to establish plantations and treatments to induce eaglewood 
formation in order to promote sustainable management of the species.  The project provided scientific 
evidence of the efficacy of technology for inducing eaglewood formation including direct inoculation 
with the relevant pathogens.  It identified the most suitable species of Aquileria for eaglewood 
formation, mass produced inoculum and established demonstration sites in plantations and natural 
forests. 
 
All planned project outputs were completed.  Some changes to planned activities were approved by 
the PSC without additional ITTO funding in order to enhance achievement of project objectives 
(i.e. visits to countries like Saudi Arabia with more advance eaglewood processing capacity versus 
originally planned visit to Vietnam).  The project had to deal with an leaf-eating insect infestation of 
plantation Gaharu trees during implementation, a risk that was unforeseen in the project document. 
Measures to deal with the impacts of insect infestation should be built into future projects involving 
plantation establishment.  The Government of Indonesia has adopted various measures to ensure 
sustainability of project outputs, including adoption of a 10-year Gaharu Master Plan. 
 
Recommendations of the ex-post evaluation included the need to communicate project objectives 
more widely, the need for risk assessment including potential for invasive insect outbreaks at project 
formulation stage, the need for a national plan for eaglewood producing trees, the need for private-
public partnerships, and the need for regulation of inoculum pathogens.  Dr. Soriano concluded that 
the project was successfully implemented and urged ITTO to promote information-sharing between 
eaglewood producing countries.  Work on eaglewood was also relevant to the ITTO-CITES 
Programme and some of the recommendations of the ex-post evaluation could be relevant to future 
work on Aquileria species under that Programme. 
 
The representative of Indonesia thanked the consultant, project donors and ITTO.  He indicated that 
Indonesia had constituted a task force to take into account the recommendations of the ex-post 
evaluation in its future work on eaglewood.  He noted that the project had drawn on and contributed to 
a long-running research program on eaglewood in Indonesia.  The representative of the USA thanked 
the consultant and noted that there may be a need for improving benefit sharing so that those 
collecting eaglewood would benefit more from the income derived from it.  He queried whether 
Indonesia planned to phase out collection of eaglewood in the wild in favor of plantations and whether 
consumer preferences would continue to favor wild-produced material.  He also questioned whether 
pest infestation was a problem in the wild or only in plantations.  The representative of Malaysia noted 
that Aquileria was also native to his country and that its high value required special measures to 
conserve it.  Since the findings of the project are extremely important to other countries, he suggested 
that Indonesia consider convening a workshop to share the results obtained under the project.  
The representative of PNG supported this call for an information sharing workshop on eaglewood 
producing species.  The Secretariat informed the Joint Committees that a workshop on eaglewood/ 
agarwood producing species would be convened in the second half of 2014 under the ITTO-CITES 
Programme and that relevant results from the project and its ex-post evaluation would be included in 
the agenda of this workshop. 
 
The Committees commended the consultant for her report and presentation. 
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(B) Selection of Projects for Ex-post Evaluation 
 
The Secretariat reminded the Committees of Decision 3(XXVIII) which provided guidelines for the 
selection of projects for ex-post evaluation and established a pooled fund for ex-post evaluations to be 
drawn from unused project monitoring and evaluation funds. 
 
Committee on Economics, Statistics and Markets 
 
The Secretariat informed the Committee that funds remaining in the CEM part of the pooled ex-post 
evaluation fund had been depleted and were only sufficient to carry out ex-post evaluation of one project.  
The Secretariat recommended, and the Committee approved, the following project for ex-post 
evaluation. 
 
PD 406/06 Rev.1 (M) Establishment of the National Forest and Timber Marketing Statistics 

System (Ecuador) 
 
Committee on Forest Industry 
 
The Committee duly selected the following project for ex-post evaluation: 
 
PD 523/08 Rev.1 (I) Operational Strategies for the Promotion of Efficient Utilization of 

Rubber Wood from Sustainable Sources in Indonesia 
 

9. Policy Work 
 

Five issues/activities under the CEM and two issues/activities under the CFI were discussed by the 
Committees. 
 
Committee on Economics, Statistics and Markets 
 
(i) Market Access 
 
The Secretariat reported on recent developments relating to market access since the previous session. 
During the discussion of last year’s Council session, a study on “Improving Resilience of the Tropical 
Timber Sector to the Impacts of Global and Regional Economic and Financial Crises” was presented by 
the consultant, which analyzed the impact of the global financial and economic crisis on the market 
situation of the world tropical timber trade.  Since then, many ITTO producers and consumers continued 
to be facing weakened market demand for primary and processed timber products caused by the crisis.  
There were still many uncertainties and challenges for demand, supply and market access of tropical 
timber products.  
 
A number of challenges may affect market access for tropical timber market, such as the existence of 
unilateral measures of protectionism on timber products including anti-dumping and countervailing 
measures; the progress of international environmental regimes; the strengthened public procurement 
policies; the developments of timber legality requirements, and progress in regional and national 
initiatives, etc. 
 
Timber legality requirements and actions have been drawing the attention of tropical timber producers as 
more and more consumers are demanding that products should come from legal and sustainable 
sources.  A number of ITTO consumer countries have given precedence to legality considerations in 
recent years, and these requirements and policies have important implications for tropical timber 
suppliers. 
 
The EU Timber Regulation applies to a wide range of timber and timber products imported by the EU.  
In 2012, significant developments were seen including the adoption by the European Commission of the 
implementing regulation, and the EUTR came into force on 3 March 2013.  In the USA, implementation 
of the Lacey Act 2008 Amendments has also created changes in the practices of importers, 
manufacturers, and timber companies to avoid the imports of illegally sourced timber.  The Australian 
Illegal Logging Prohibition Act 2012 was adopted in 2012 and will come into force in 2014.  
Its requirements prohibit the import and processing of illegally logged timber.  These developments and 
their possible challenges and opportunities for timber traders have attracted considerable attention of 
tropical timber market participants. 
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(ii) Forest and Timber Certification 
 
The Secretariat reported on the development of forest certification in ITTO producing member 
countries for the year 2012.  
 
According to the statistics collected by the Secretariat, the total area of certified forests in 
ITTO producing member countries was 18.9 million hectares in 2012, which accounted for 4.5% of the 
world’s total area of certified forests of about 421.7 million hectares.  The number of Chain of Custody 
certificates (CoCs) in ITTO producing member countries was 1,985, which accounted for 5.8% of the 
total number of CoCs in the world.  
 
Forest certification in ITTO producer member countries involved two international certification systems:  
 
a. Forest Stewardship Council (FSC): The FSC certified forest area reached 10.7 million hectares in 

ITTO producing countries by the end of 2012, which accounted for about 6.3% of the total FSC 
certified forest area in the world.  Meanwhile, the number of CoC certificates reached 1,669 in 
ITTO producing countries, accounting for 6.8% of the total in the world.  The top three countries 
with the highest FSC certified forest area in ITTO producing member countries are Brazil, the 
Republic of Congo, and Gabon. Brazil has 7.2 million hectares of FSC certificated forest and 
927 FSC-CoC certificates, followed by the Republic of Congo with 2.5 million hectares and Gabon 
with 1.9 million hectares of certified forest; 

 
b. Programme for the Endorsement of Forest Certification (PEFC): The PEFC certified forest area in 

ITTO producing countries reached 6.3 million hectares by the end of 2012, accounting for about 
2.5% of the total PEFC certified forest areas in the world.  The top two countries with the highest 
PEFC certified forest area in ITTO producing member countries were Malaysia and Brazil.  
Malaysia had 4.7 million hectares of PEFC certificated forest. Regarding PEFC-CoC certification, 
the number of CoC certificates reached 310 in ITTO producing countries, accounting for 3.1% of 
the total in the world.  Malaysia led ITTO producers with 249 (CoC) Certificates. 

 
In addition, there were three national certification systems in ITTO producer member countries as 
follows: 
 

 Brazil: Brazilian Forest Certification Programme (CERFLOR); 

 Malaysia: Malaysian Timber Certification Council (MTCC); 

 Indonesia: Indonesian Ecolabelling Institute (LEI). 
 
The first two certification systems (CERFLOR and MTCC) had been endorsed by PEFC, and their 
certification statistics had been covered by PEFC.  In Indonesia, the situation for LEI certification was 
1.9 million hectares of certified forest and 6 CoC certificates in 2012.  Additionally, Indonesia has also 
developed and enforced the SVLK (Indonesian Timber Legality Assurance System – Indo-TLAS), 
which is based on a certification approach and requires all business units to obtain legality certificates. 
 
Similar to previous years, three-fifth of the world’s certified forests were certified under PEFC and 
almost two-fifth under FSC.  However, FSC accounted for the biggest share of certified forests in ITTO 
producing member countries in 2012.  The area of FSC certified forest in the Asia-Pacific region grew 
by 30 percent in 2012, and the number of CoC certificates grew by 20 percent, mainly due to the 
growing demand in the North American market.  
 
PEFC continues to be the largest certification scheme in the world.  However the certified forest area 
of 2012 decreased by 3.3% from 2011.  PEFC was expected to expand in tropical forests through 
endorsements of certification systems in ITTO producing member countries.  The assessment of the 
China Forest Certification Scheme (CFCS) is progressing well and could hopefully receive the 
endorsement of PEFC by the end of this year. 
 
Following the report by the Secretariat, the delegation of Malaysia informed the Committee that the 
Malaysian Timber Certification Council (MTCC) co-hosted the PEFC Week in Kuala Lumpur from 
11 to 17 November 2013, the first time such an event was held in the Asia/Pacific region.  During the 
week its General Assembly, related meetings and a Stakeholder Dialogue were held in addition to a 
2-day field visit to certified and regenerated forests.  The 2-day Stakeholder Dialogue was attended by 
more than 300 participants.  The General Assembly approved the standards submitted by the China 
Forest Certification Council for endorsement through a postal vote.  Another highlight during the event 
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was the submission of standards by the newly established Indonesian Forestry Certification body, also 
to be considered by PEFC for endorsement.  The PEFC Week was highly successful in creating 
awareness and promoting forest certification and its contribution to sustainable forest management. 
 
(iii) Selected Data and Analysis from ITTO Annual Review and Assessment of the World Timber 

Situation 
 
The Secretariat reminded the Committee that this item would be taken up at its next session when the 
first Biennial Review of 2013-2014 to be carried out under the ITTA, 2006 would be considered by 
Council.  The Joint Forest Sector Questionnaire (JFSQ) had been distributed to all members in 2013 and 
ITTO’s statistical database would be updated to allow data from this year to be included in the 2013-14 
Biennial Review.  The Secretariat reviewed responses to the 2013 JFSQ and urged countries that had 
not provided data yet (Members: China, Fiji, Gabon, India, Mozambique, PNG, Republic of Korea, 
Trinidad and Tobago; Non-Members: Bolivia, Central African Republic, Egypt, Madagascar, Nepal, 
Nigeria, Paraguay, Thailand, Vanuatu, Venezuela) to do so as soon as possible. 
 
The Secretariat also reported on its efforts to seek approval at the World Customs Organization (WCO) 
for an expanded and updated list of tropical wood species to be included as a sub-heading note in 
Chapter 44 of the Harmonized System of Customs Classification (HS).  The WCO had given preliminary 
approval to this proposal (jointly submitted by ITTO and FAO) and was currently considering logistical 
matters regarding the placement and content (common names, Latin names or both) of the new list of 
over 400 tropical timber species in Chapter 44 of the HS. 
 
The representative of Malaysia asked for clarification on whether the recent restructuring of the 
Secretariat had left sufficient capacity in place to carry out the core work of ITTO on producing the 
Biennial Review.  The Secretariat confirmed that one post lost in the restructuring was that of the 
Statistician but that the intention of the Secretariat was to carry out production of the 2013-14 Biennial 
Review through a consultancy agreement with the previous Statistician.  He confirmed that funds were 
available to allow for this consultancy in 2014 for production of the 2013-14 Biennial Review, but that 
resources (which should be made available under the Core Activities component of the Administrative 
Budget) and availability of the consultant could not be confirmed beyond that. 
 
(iv) Promote trade in tropical timber and tropical timber products from sustainably managed and 

legally harvested sources [Activity 46(a), ITTO Biennial Work Programme 2010-2011] 
 
The Committee took note of the presentation of the consultant (Dr. Kwame Asumadu) which provided 
details of the Guyanese company involved in the activity (DTL) and the details of the tracking system 
established.  The system, based on hand-held computers and bar-code scanners, provides detailed 
information on the nature and location of timber produced by DTL and its transport.  The interface 
between DTL’s tracking system and government forest control systems allows the Guyana Forestry 
Commission to monitor DTL’s forestry operations to ensure compliance with relevant permits and 
licenses.  The consultant recommended that the work carried out under this Biennial Work Programme 
activity to establish tracking systems be continued.  There is a need for systems that can link to or 
otherwise interface with national forest monitoring systems. 
 
The representative of the USA asked the consultant how the tracking system developed for DTL differed 
from existing commercial timber tracking systems.  The consultant responded that all tracking systems 
based on scanners and hand-held computers were similar but that the DTL system had been 
customized to reflect unique characteristics in Guyana.  The representative of Togo cautioned that over-
reliance on computers could be dangerous and that manual systems need to be perfected before turning 
to computerized systems and databases.  The consultant pointed out the advantages of computerized 
systems including removing some of the risk of human-error inherent in manual systems.  
The representative of PNG noted that difficulties can occur in implementing the system.  The EU noted 
that cost is often a factor in uptake of tracking systems and that the use of open access software (such 
as in this case) is a good idea.  The consultant noted that the total budget of the project was US$44,000 
but that the software development had only been part of that cost and that there had been several delays 
in project completion due to changes in DTL staff which affected costs.  The EU requested information 
on the intellectual property rights over the system; the Secretariat responded that all project outputs had 
been provided to ITTO as per the MOU signed with DTL and were available to other members on 
request.  The representative of Indonesia requested information on the value of the system and its 
potential impact on timber certification.  The consultant responded that DTL had found the system 
valuable and that its implementation would contribute to Guyana’s on-going negotiations with the EU on 
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a Voluntary Partnership Agreement and could certainly contribute to any certification initiative undertaken 
by the company in the future.  The representative of the USA asked for details of the IT company that 
developed the system which was reported to be NTE, based in Georgetown.  The Chair noted that this 
was the last of 6 tracking systems developed under the 2010-11 Biennial Work Programme activity.  
The Secretariat proposed and the Committee supported that an activity would be included under the 
2015-16 Biennial Work Programme to continue this work. 
 
(v) Analyse the Economic Impact of Governmental Procurement Policies on Tropical Timber Markets 

 
The Committee took note of the presentation of the consultant (Mr. Michael Martin) on his report 
prepared with Mr. Baharuddin Haji Ghazali [document CEM-CFI(XLVII)/5].  The presentation reviewed 
the terms of reference of the study and summarized highlights of the report.  A general statistical 
analysis across countries found that shifts in demand reflect a range of factors, particularly general 
economic trends and consumer preferences.  It was generally impossible to distinguish the impacts of 
public procurement policies for timber products from these wider trends.  Declines in tropical timber 
imports in most major markets had pre-dated the introduction of public procurement policies. In Europe, 
declines were largest in countries most affected by the recent economic crisis, which were also countries 
without public timber procurement policies.  Results of case studies of Belgium (with a public 
procurement policy for timber) and Italy (with no such policy) were presented.  No statistically significant 
relationship was found between imports of tropical timber and the introduction of Belgium’s public 
procurement policy.  Italy, with no public timber procurement policy in place, shows a more pronounced 
decline in imports than Belgium.  
 
The consultant noted that suppliers can meet the requirements of public timber procurement policies 
(and that many are doing so) but that compliance involves significant inputs of time and funds which 
some may decide are not worth expending due to the niche nature of markets for timber under public 
procurement policies.  He recommended that ITTO could play a larger role in promoting demand for 
legal and sustainably produced tropical timber in emerging markets, and that these growing markets 
should be the focus of ITTO’s efforts to develop and showcase sustainably and legally produced timber 
in the coming years. 
 
Several delegations welcomed the informative report and presentation of the consultant, but called for 
more time to study the report given its importance and the wealth of information contained in it.  
The representative of Malaysia indicated that his country would undertake a process of consultation on 
the report with relevant stakeholders and called for ITTO support for a workshop to allow for full 
consideration of the report.  The representative of the EU supported the main lessons of the report, 
i.e. that other factors are more important in determining demand for timber than public procurement 
policies; the increasing importance of emerging economies and domestic markets in producing 
countries; and the potential for ITTO to play a key role in promoting demand for legal and sustainably 
produced timber in emerging markets.  He questioned the added value of a workshop to further discuss 
the report but welcomed the possibility of additional time to consider and comment on the report.  
The representatives of Congo and China echoed the call for more time to consider the report, with the 
former suggesting that further consideration of the report might take place in regional fora like COMIFAC 
and the latter noting that further information is needed to better reflect China’s roles in the timber trade 
chain, especially as a major timber processing country.  The representative of China supported 
Malaysia’s call for a workshop to better understand the impacts of these public procurement policies and 
further discuss the report and its recommendations, taking advantage of ITTO’s role as an important 
multilateral platform in tropical timber.  The representative of Ghana echoed the call for a workshop.  
The USA and EU representatives continued to question the added value, objective(s) and content of 
such a workshop, noting that discussions on the report and its recommendations could continue under 
the Committee’s Policy Work agenda at future sessions which would ensure wider participation than 
might be possible in a workshop. 
 
The Committee recommended that members be invited to provide comments on the draft report to the 
Secretariat by 28 February 2014 to allow the consultants to finalize the report.  It also invited members to 
submit ideas on and proposals for a workshop on this topic to the Secretariat.  It decided to maintain this 
item on its Policy Work agenda for its next session, when the final version of the report incorporating 
member comments and any inputs received on the proposed workshop would be discussed.  
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(vi) Items on Policy Work for 2014 
 

The Committee considered and agreed on the following items for policy work in 2014: 
 

 Market access; 

 Forest and timber certification; 

 Selected data and analysis from ITTO Biennial Review and Assessment of the World Timber 
Situation; and 

 Analyse the economic impact of governmental procurement policies on tropical timber markets 
(consider final report and proposal(s) for workshop). 
 

Committee on Forest Industry 
 

(i) Strengthen the capacity to promote efficient wood processing technologies in tropical timber 
producing countries [PP-A/47-262] 

 
The Secretariat provided details of the work carried out to date under the 2010-11 and 2013-14 
Biennial Work Programme activities. Seven training missions have been undertaken to date in PNG, 
Guyana, Myanmar, Malaysia, Ghana, Cameroon and Mexico, with an eighth scheduled for December 
2013 in Guatemala.  Several different types of processing mills have been selected for the in-house 
training in each country and participants have included mill owners, managers, workers and 
government representatives.  The scope of training has included log stocking/loading, kiln and boiler 
operation/maintenance, saw doctoring, finger-jointing and waste minimization.  Funding for this activity 
would be depleted following the completion of the Guatemala training mission so donors were urged to 
provide additional funds for this partially funded 2013-14 BWP activity. 
 
The delegate of Indonesia noted that the in-house training activity was a follow-up of an Indonesian 
project which found in-house training is best way to improve forest industry efficiency.  
Efficiency improvements can greatly improve profitability, but are dependent on many factors.  It would 
be useful for the Secretariat to undertake a study on the economics of improving efficiency in forest 
industries and the impact of this on SFM.  This may assist is attracting funding to the IDE thematic 
programme. 
 
The Committee took note of the Secretariat’s report and recommended to the ITTC that additional 
funding for this BWP activity be made available and that a study on the economics of improving 
efficiency in forest industries and the impact of this on SFM be undertaken, with this matter to be 
further considered under Policy Work at the next session of the Committee. 

 
(ii) Matching the needs of the forest industry with innovations, technologies and know-how 

developed through ITTO projects [PP-A/47-263] 
 

The Secretariat informed the Committee that Mr. Vicente A. Molinos (USA) has been engaged as a 
consultant to assist in the implementation of the activity.  The Secretariat compiled technical reports of 
outputs of the projects under the Committee on Forest Industry, which were grouped in the following 
topics: 
 

 Biomass and residue utilization, 

 Reduced impact logging, 

 Primary processing of plantation logs, 

 Value added processing, 

 Utilization of lesser used timber species, 

 NTFP utilization. 
 
A survey was designed and tested in order to identify training needs and gaps for transfer of 
technology and know-how, and three questionnaires were defined for producers, consumers and 
others.  In August 2013, the Executive Director circulated an invitation to members to respond to the 
survey and to provide contacts that could provide relevant responses.  The survey will remain open 
until the end of 2013.  As of mid-November 2013 a total of 427 responses to the survey had been 
received. 
 
The next steps include the compilation and analysis of the data and the identification of potential 
matches of needs with technology and know-how developed by ITTO projects. 
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The Secretariat encouraged consumer and producer members to respond to the survey, as well as to 
donors to provide voluntary contributions so the partially funded activity could be implemented as 
originally foreseen. 
 
(iii) Items on Policy Work for 2014 
 
The Committee considered and agreed on the following items for policy work in 2014: 
 

 Strengthen the capacity to promote efficient wood processing technologies in tropical timber 
producing countries [PP-A/47-262]; 

 Matching the needs of the forest industry with innovations, technologies and know-how 
developed through ITTO projects [PP-A/47-263]; and 

 Study on economics of improving efficiency in forest industries. 
 

10. Review of Projects and Pre-projects in Progress 
 
The Committees considered the Report of Projects and Pre-projects in Progress as contained in 
documents CEM-CFI(XLVII)/4 and took note of progress in the implementation of the following projects 
and pre-projects: 

 
(A) Projects and Pre-projects under implementation 
 

 Committee on Economics, Statistics and Markets 
 
1. PD 449/07 Rev.2 (M) Enhancing Forest Law Enforcement in Papua New Guinea 

 
2. PD 599/11 Rev.1 (M) Development and Testing of National Forest Stock Monitoring 

System (FSMS) with Improved Governance Capabilities at all 
Levels of the Forest Administration (Philippines) 
 

3. PD 620/11 Rev.1 (M) Development and Implementation of a Species Identification and 
Timber Tracking System in Africa with DNA Fingerprints and Stable 
Isotopes (Germany) 
 

4. PD 621/11 Rev.3 (M) Traceability of Timber Produced by Forest Concession and Native 
Communities in Madre de Dios and Ucayali (Peru) 
 

5. PD 678/12 Rev.1 (M) Establishment of a National Forest Statistics Information 
Management System in Benin 

 
 Committee on Forest Industry 
 
1. PD 73/89 (M,F,I) Assistance for Project Identification and Formulation  (Global) 

 
2. PD 39/93 Rev.4 (I) Ph II The Development, Application and Evaluation of Biomass Energy 

through Briquetting, Gasification and Combustion of (Wood and 
Agricultural) Residues  (Cameroon) 
 

3. PD 364/05 Rev.4 (I) Providing Village Communities with Basic Technological Training 
for Extracting Valuable Essential Oils from Eucalyptus Citriodora 
Plantations in Rural Areas of Congo  (Rep. of Congo) 
 

4. PD 433/06 Rev.3 (I) Sustainable Model for the Brazilian Wood Flooring Production 
Chain 
 

5. PD 457/07 Rev.5 (I) Operational Supportive System for Promoting the Further 
Processing of Timber in Five Countries of the Congo Basin  
(Gabon) 
 

6. PD 506/08 Rev.1 (I) Reviving Forestry Education in Liberia 
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7. PD 521/08 Rev.3 (I) Participatory Forest Management for Sustainable Utilization of Non 
Timber Forest Products (NTFP) Surrounding the Protected Area of 
Rinjani and Mutis Timau Mt, Nusa Tenggara Indonesia   
 

8. PD 540/09 Rev.2 (I) Support to Improve the Productivity of the Peruvian Timber 
Industry for the Production of Higher Value-added Products 
 

9. PD 600/11 Rev.1 (I) Model Capacity Building for Efficient and Sustainable Utilization of 
Bamboo Resources in Indonesia 

 
(B) Projects and Pre-projects pending agreement 

 
 Committee on Economics, Statistics and Markets 

 
None. 
 

 Committee on Forest Industry 
 
None. 
 

(C) Projects and Pre-projects pending financing 
 

 Committee on Economics, Statistics and Markets 
 
1. PD 124/01 Rev.3 (M) 
 Phase III Stages 2 and 3 
 

Promotion of Sustainable Management of African Forests (Africa) 

2. PD 686/13 Rev.1 (M) Enhanced Research and Promotion of Non-Traditional 
Broadleaved Timber Species in Honduras 
 

3. PD 692/13 Rev.1 (M) Implementation and Operationalization of a National Information 
System for the Sustainable Management of Forest Resources 
(Côte d’Ivoire) 
 

4. PPD 167/13 Rev.1 (M) Feasibility Study on the Certification of ONAB’s National Plantation 
Estates (Benin) 

 
 Committee on Forest Industry 
 
1. PD 549/09 Rev.3 (I,F,M) Provenance Evaluation, Wood Technological Characterization and 

Market Survey for Balsawood (Ochroma pyramidale Cav.) in the 
Lacandon Forest, Chiapas, Mexico 
 

2. PD 608/11 Rev.1 (I) Life Cycle Assessment-Based Initiative for Carbon Foot Print 
Reduction and Improved Utilization of Tropical Timber Products 
from Malaysia 
 

3. PD 612/11 Rev.2 (I) Rural Community Development through Efficient Charcoal and 
Briquette Production from Logging and Corn Biomass Residues in 
the Afram Plains District of the Republic of Ghana 
 

4. PD 655/12 Rev.1 (I) Capacity Building of the Builders’ Woodworks Industry in the 
Philippines 
 

5. PD 661/12 Rev.1 (I) Towards Sustainable Utilization of Bamboo Resources in Ghana: 
Development of Glued Bamboo Beams and Boards for Affordable 
Housing and Furniture in Ghana through Collaboration with Local 
Communities in Two Districts 
 

6. PD 671/12 Rev.1 (I) Boosting Investments in the Processing and Marketing of Forest 
Products in Atalaya  (Peru) 
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7. PD 687/13 Rev.1 (I) Strengthening the Performance of the Wood Processing Sector in 
Guyana, through Building Local Capacity and the Enhancing 
National Systems that Promote Forest Products Trade and 
Sustainable Utilization of Forest Resources 
 

8. PD 689/13 Rev.1 (I) Promoting Biological and Non-Biological Agent Prevention and 
Control Techniques in Mechanical Timber Processing in Peru 
 

9. PD 700/13 Rev.1 (I) Development of Intra-African Trade and Further Processing in 
Tropical Timber and Timber Products – Phase I 
 

10. PPD 161/12 Rev.1 (I) Formulation of a Project Proposal for the Development of the Tara 
(Caesalpinea spinosa) Production Chain in the Andean Region -
Peru and Ecuador  (Peru) 

 
The Committees held discussions on the following projects and pre-projects: 
 
Committee on Economics, Statistics and Markets 
 
PD 449/07 Rev.2 (M) Enhancing Forest Law Enforcement in Papua New Guinea 
 
The Secretariat reported to the Committee that the implementation of this project suffered substantial 
delays due to problems related to the replacement of key project staff and consultants since   
implementation began in August 2010.  Subsequently, the implementation of the project was basically 
back on track and in line with the revised work plan.  However, during the process in implementation, 
this project has also experienced considerable delay due to the change of project personnel and 
preparation for the completion report, final financial audit and technical reports.  The implementing 
agency has recently submitted the project completion report and the technical reports, but is still 
working on the final financial audit report.  After the final financial audit report is submitted and deemed 
satisfactory, the project will be declared complete at the next session of the Committee. 
 
Following the report by the Secretariat, the delegation of PNG explained that the delay of the project 
implementation had been caused by the changes of project personnel and consultants as well as a 
collaborating partner.  Eventually, all outputs and activities had been finished and the implementing 
agency had submitted the project completion report and the technical reports except the final financial 
audit report.  This report will be provided to ITTO before the next session of the Committee.  
The delegation of PNG also expressed its appreciation to ITTO Secretariat as well as the Government 
of Japan, the Government of Australia, the Government of USA and Japan Lumber Importers’ 
Association (JLIA), for funding the project. 
 
Committee on Forest Industry 
 
PD 364/05 Rev.4 (I) Providing Village Communities with Basic Technological 

Training for Extracting Valuable Essential Oils from 
Eucalyptus citriodora Plantations in Rural Areas of Congo 

 
The Secretariat informed the Committee that at the time of preparation of the Committee report on on-
going projects, a request for extension without additional funds was pending to be submitted by the 
implementing agency for further approval and consideration of ITTO and the Common Fund for 
Commodities (CFC), the donor of the project.  This request had been submitted prior to the session of 
the Committee and approval for the extension of the project until May 2014 was granted by the CFC.  
 
PD 457/07 Rev.5 (I) Operational Supportive System for Promoting the Further 

Processing of Timber in Five Countries of the Congo Basin 
(Gabon) 

 
The Secretariat informed the Committee that this project had also been funded by the CFC, which 
retains the funds to be disbursed for the project.  The implementing agency has not been able to engage 
the necessary personnel in order to commence project activities. 
 
The representative of the implementing agency informed the Committee that a lengthy process has 
taken place to recruit the necessary personnel, starting from the development of terms of reference 
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(which was done in coordination with ITTO), the difficulty of finding an appropriate candidate for project 
coordinator under the allocated budget and the impossibility to modify the budget, which led to an 
adjustment as the regional coordinator was recruited through an in-kind contribution from the 
implementing agency with the request to hire an assistant to the project coordinator.  This request was 
approved by ITTO in December 2012.  The process to select an assistant to the regional project 
coordinator took six months as the first selected candidate was no longer available, thus having to repeat 
the recruitment process once again.  The assistant to the regional project coordinator has now been 
recruited and the process for engaging national consultants has begun.  The implementing agency is 
requesting that the start date of the project be considered December 2013 instead of October 2011. 
 
The Committee recommended that the Secretariat continue liaising with the implementing agency to 
ensure satisfactory progress in the implementation of the project. 
 
PD 506/08 Rev.1 (I) Reviving Forestry Education in Liberia 
 
The Secretariat informed the Committee of the problems in the implementation of this project.  Despite a 
mission by ITTO to try to resolve the problems with this project and another under the Committee on 
Reforestation and Forest Management, the implementing agency has not submitted any required reports 
since August 2012.  There have been unjustified expenditures in excess of approved budget lines and 
two consultants remain unpaid.  The Committee recommended that the Secretariat undertake a mission 
to Liberia to try to resolve the problems with this project and to inform the implementing agency that 
unless substantive progress in project implementation could be demonstrated to the next session of the 
Committee, it would recommend to Council that this project be terminated. 
 
The Committee also noted that projects, PD 549/09 Rev.3 (I,F,M), PD 608/11 Rev.1 (I) and 
PD 612/11 Rev.2 (I) from Part C of the list presented at the start of the report on this agenda item would 
lose their status as approved projects under the sunset clause if they were not funded at this session. 
 

11. Election of Chairpersons and Vice-Chairpersons for 2014 
 
Following the usual consultations undertaken by the producer and consumer groups, 
Mr. Osamu Hashiramoto (Japan) was elected Chairperson of the CEM and Dr. Teguh Raharjo 
(Indonesia) was elected Vice-chair for 2014.  Mr. Björn Merkell (Sweden) was elected Chairperson of 
the CFI and Mr. Miguel R. Mendieta (Honduras) was elected Vice-chair for 2014. 
 

12. Dates and Venues of the Forty-eighth and Forty-ninth Sessions of the Committees 
 
The Forty-eighth Session of the Committees would be held in conjunction with the Fiftieth Session of 
the International Tropical Timber Council. 
 
The Forty-ninth Session of the Committees would be held in conjunction with the Fifty-first Session of 
the International Tropical Timber Council. 
 

13. Other Business 
 

No other business was raised under either Committee. 
 

14. Recommendations to the International Tropical Timber Council 
 

(i) The Committees recommended that funding be made immediately available for the following 
projects and pre-projects approved under the time-bound electronic no-objection procedure for the 
spring and autumn project cycles 2013: 

 
Committee on Economics, Statistics and Markets 
 

PD 686/13 Rev.1 (M) Enhanced Research and Promotion of Non-Traditional Broadleaved 
Timber Species in Honduras [US$408,285] 
 

PD 692/13 Rev.1 (M) Implementation and Operationalization of a National Information 
System for the Sustainable Management of Forest Resources  
(Côte d’Ivoire)[US$290,541] 
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PD 694/13 Rev.2 (M) Promoting Development of Teak Plantations on Farmlands to 
Improve Quality, Marketing and Livelihood of Local Communities in 
Forest-Savannah Transition Zone, Ghana [US$567,022] 
 

PPD 167/13 Rev.1 (M) Feasibility Study on the Certification of ONAB’s National Plantation 
Estates (Benin) [US$88,794] 

 

Committee on Forest Industry 
 

PD 660/12 Rev.3 (I) Enhancing Industrial and Community Utilization of Wood Residues 
through Briquette and Charcoal Production for Environmental and 
Livelihood Improvement in Ghana [US$705,107] 
 

PD 661/12 Rev.2 (I) Towards Sustainable Utilization of Bamboo Resources in Ghana: 
Development of Glued Bamboo Beams and Boards for Affordable 
Housing in Ghana through Collaboration with Local Communities in 
Two Districts  [US$607,264] 
 

PD 687/13 Rev.1 (I) Strengthening the Performance of the Wood Processing Sector in 
Guyana, through Building Local Capacity and the Enhancing 
National Systems that Promote Forest Products Trade and 
Sustainable Utilization of Forest Resources [US$250,068] 
 

PD 689/13 Rev.1 (I) Promoting Biological and Non-Biological Agent Prevention and 
Control Techniques in Mechanical Timber Processing in Peru 
[US$456,696] 
 

PD 698/13 Rev.2 (I) Facilitating Forest-Industry-Market Integration (Guatemala) 
[US$419,440] 
 

PD 700/13 Rev.1 (I) Development of Intra-African Trade and Further Processing in 
Tropical Timber and Timber Products – Phase I (ITTO) 
[US$5,159,245] 
 

PD 722/13 Rev.1 (I) Capacity Building on Reduced Impact Logging (RIL) in Dry Inland 
Forest in the Permanent Forest on Peninsular Malaysia 
[US$226,041] 
 

PPD 172/13 Rev.1 (I) Platform for Genetic Improvement of Tabebuia Species – Critical 
Information Development Phase for Implementation in Campeche, 
Mexico [US$96,600] 
 

PPD 173/13 Rev.1 (I) Management of Tropical Forest Species for the Production of Timber 
for Rural and Tourism Infrastructure Construction in South-east 
Mexico [US$54,058] 

 
(ii) The Committees recommended that funding be made immediately available for the following 
projects and pre-project approved at earlier Sessions: 
 

Committee on Economics, Statistics and Markets 
 

PD 124/01 Rev.4 (M) 
 Phase III Stages 2 & 3 

Promotion of Sustainable Management of African Forests (Africa) 
[Phase III Stage 2 - US$600,000][Phase III Stage 3 – US$518,144] 

 
Committee on Forest Industry 

 

PD 549/09 Rev.3 (I,F,M) Provenance Evaluation, Wood Technological Characterization and 
Market Survey for Balsawood (Ochroma pyramidale Cav.) in the 
Lacandon Forest, Chiapas, Mexico  [US$635,918] 
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PD 608/11 Rev.1 (I) Life Cycle Assessment-Based Initiative for Carbon Foot Print 
Reduction and Improved Utilization of Tropical Timber Products 
from Malaysia  [US$607,349] 
 

PD 612/11 Rev.2 (I) Rural Community Development through Efficient Charcoal and 
Briquette Production from Logging and Corn Biomass Residues in 
the Afram Plains District of the Republic of Ghana  [US$550,692] 
 

PD 655/12 Rev.1 (I) Capacity Building of the Builders’ Woodworks Industry in the 
Philippines  [US$510,999] 
 

PD 671/12 Rev.1 (I) Boosting Investments in the Processing and Marketing of Forest 
Products in Atalaya  (Peru)  [US$993,438] 
 

PPD 161/12 Rev.1 (I) Formulation of a Project Proposal for the Development of the Tara 
(Caesalpinea spinosa) Production Chain in the Andean Region 
(Peru and Ecuador)  (Peru)  [US$86,076] 

 

(iii) The CFI recommended that additional funding be made immediately available for the BWP 
activity “Strengthen the capacity to promote efficient wood processing technologies in tropical 
timber producing countries” and that a study on the economics of improving efficiency in forest 
industries and the impact of this on SFM be undertaken. 

 

15. Report of the Session 
 

The Committees adopted this report for submission to the Council, with due acknowledgement to the 
work of the Secretariat under the able guidance of the Chairpersons of the Committees. 
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APPENDIX A 
 

REPORT ON THE ITTO ANNUAL MARKET DISCUSSION - 2013 
27 November 2013, Libreville, Gabon 

 
 
Report of the 2013 Annual Market Discussion 
The theme of the 2013 Annual Market Discussion held on 27 November 2013 was “Trade Approaches to 
Meeting Market Demand for Legality”. 
 
This theme was proposed by the Trade Advisory Group (TAG) to provide an opportunity for the sharing of 
experiences in the development of legality verification, on negotiations for Voluntary Partnership Agreements 
(VPAs) with the EU, the impact of the EU timber regulation (EUTR) on the structure of the timber sector in 
importing countries and the impact of the new regulations on tropical timber trade flows. 
 
Illegal logging and the associated trade in illegally sourced wood products undermines environmental, 
economic and social structures and has heightened concern on over-exploitation and poor forest 
management.  These concerns resulted in policy measures to address trade in illegally sourced wood 
products such as market-based incentives (certification) to more recent legal regulatory and enforcement 
measures.  However, initiatives such as the EUTR and other related import regulations could have unintended 
direct and indirect effects that could result in changes in trade flows. 
 
Six speakers addressed the 2013 ITTO Annual Market Discussion: Alhassan Attah, Marketing Consultant, 
Ghana; Ivan Tomaselli, President, STCP Engenharia de Projetos Ltda, Brazil; Ralph M. Ridder, 
Director General, Association Technique Internationale des Bois Tropicaux (ATIBT), France; 
Maidiward, Forestry Attache, Indonesian Embassy, Japan; Boubacar ben Salah, Président, Syndicat des 
Producteurs Industriels du Bois de Côte d'Ivoire (SPIB), Côte d’Ivoire and Rupert Oliver, Managing Director, 
Forest Industries Intelligence, Ltd. UK.  The Market Discussion was facilitated by Barney Chan, Trade 
Advisory Group Coordinator. 
 
The Market Discussion presentations are available on the ITTO website and the following report summarizes 
some of the main issues and the subsequent discussions. 
 
Convergence of domestic policy developments and the VPA - the formula for progress 
Indonesia and Ghana have concluded VPAs with the EU and are well on the way to producing FLEGT 
licensed timber.  In two presentations ‘Progressing towards the VPA, Ghana’s experience and lessons 
learned’ by Mr. Attah and ‘A first for Indonesia, experiences in negotiating a VPA - what the SVLK will deliver 
for the Indonesian timber sector’ by Mr. Maidiward, the common theme was the synergy between domestic 
policy developments and the VPA. 
 
The meeting learned from Mr. Attah that in Ghana the VPA is viewed as a tool supportive of the government’s 
aspiration to “create an environment that promotes sustainable forest management, improves rural livelihoods 
and equity as well as enabling industrial efficiency in a good governance environment”.  
 
Much the same message was delivered by Mr. Maidiward of Indonesia who emphasised the strong synergy 
between the VPA and the Indonesian government’s commitment to sustainable development, to tackling 
climate change and to alleviating poverty while also delivering benefits to industry.  
 
Both speakers reported that involving a wide range of stakeholders in the negotiations, while tough and 
difficult to manage, delivered benefits to otherwise marginalised groups and has the potential to strengthen 
forest governance.  
 
The meeting heard from Mr. Salah that the primary, but not exclusive, reason for Côte d’Ivoire opening 
negotiations for a VPA with the EU was the need to secure the country’s most important export market.  
However, he noted that the VPA process would help to address the decline in the country’s forest area and to 
improve governance in the sector.  
 
Mr. Salah explained that some 70 percent of the country’s wood product exports are destined for the 
EU market. Because of this and to ensure the continued contribution of the timber sector to the economy, to 
job creation and social stability it is essential to establish the framework for trade in verified legal wood 
products.   
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Declining imports of tropical timber by the EU 
Ivan Tomaselli, in his presentation on Brazil’s timber sector, noted the overall decline in tropical timber exports 
(including to the EU) and the increase in domestic consumption.  The EUTR, in the absence of FLEGT 
licensed timber, requires EU operators placing timber products on the EU market to exercise “due diligence” in 
order to minimise the risk of illegal timber entering the supply chain.   
 
While it is too early to assess trade impacts of the EUTR, the managerial and financial burden of meeting the 
due diligence requirements of the EUTR may, said Mr. Oliver, in his presentation entitled ‘The European 
market for tropical hardwood: how to turn a crisis into an opportunity’, be driving many small EU companies 
away from direct importing and to relying on larger importers to look after the paperwork related to the EUTR.  
The downside of this consolidation could be first a reduction in competition in the trade and secondly rising 
prices of tropical timber as importers pass on the extra transaction costs to end-users thus undermining the 
competitiveness of tropical wood products in the market.  However, Mr. Oliver noted that the recent decline 
was due to a perfect storm of factors include weak economic growth, irregularity of supply, high cost of infra-
structure for stocking and distributing timber, shifting of demand from utility timbers to tightly specified 
engineered products, substitution by temperate hardwoods and other materials, and increasing focus on other 
markets and processing centres.  It was still too early to be able to assess any direct impact of the EUTR on 
timber trade.  However, Mr. Oliver said the FLEGT/VPA could provide a platform to start rebuilding tropical 
timber’s market share in the EU. 
 
Certification and FLEGT compatibility 
Mr. Ridder, in his presentation ‘Forest sector and the timber trade in ATIBT focus countries’, emphasised that 
responsible forestry enables socio-economic development, good governance, protection of forest ecosystems 
and biodiversity.  He pointed out that there is a powerful story to tell on advances made in the tropical timber 
sector. Forest governance, sustainable forest management and market development have been boosted by 
timber certification.  However, he reported that ATIBT member countries are finding marketing certified wood 
becoming increasingly difficult.  
 
Weak demand in the traditional markets where certified wood has a foothold and the shift in emphasis to 
verification of legality are, in the words of Mr. Ridder, “punishing responsible producers of certified products”.   
Mr. Ridder recognised the role of the EUTR and FLEGT VPAs in addressing illegal logging.  However, he 
noted that while the EUTR text states that ‘certification or other third party verified schemes may be used in 
risk assessment procedures’, in the marketplace exporters are finding that certification does not currently 
automatically guarantee compliance with the EUTR.  Major certification schemes have announced that they 
will take steps to ensure that certification provides the assurance of compliance with the EUTR but much more 
needs to be done to achieve widespread recognition of certification as FLEGT compatible. 
 
Marketing campaign needed 
While there has been a long-term decline in consumption of tropical hardwood in the EU, there are now signs  
that European economies are stabilising.  However, it is unlikely that there will be any significant increase in 
tropical hardwood consumption in the short to medium term due to the ‘perfect storm’ of factors identified 
above.  Speakers stressed the compelling need for a coordinated tropical timber marketing campaign to 
reverse this situation. 
 
Tropical hardwoods have a very powerful positive narrative that needs more effective articulation.  
Tropical producers need to make a long-term commitment to market development and to adopt professional 
and clearly focussed and co-ordinated communication in the market.  This message was driven home by 
Dr. Tomaselli when he said; “To ensure that tropical forests are sustainably managed and tropical timber 
industries continue to contribute to improve the social-economic conditions of tropical countries, a coordinated 
global effort is required to improve the competitiveness of tropical timber products”.  
 
Interventions and Discussion 
The delegate from the EU commended speakers for inspiring presentations and stated that VPA partner 
countries could better tell the FLEGT story than anyone else.  He noted the significant achievements of VPA 
processes and recognized the challenges and solutions highlighted in the presentations.  He said that the 
EU will continue to work with partner countries to achieve more effective private sector engagement.  
He accepted that the idea for presenting the business case for VPAs and FLEGT introduced in one 
presentation had merit and that Indonesia would be well placed to do this based on their experiences. 
 
The EU delegate reiterated the EU’s commitment to closely monitor trade flows and market impacts of 
EU policies and regulations when FLEGT-licensed timber becomes available.  One initiative to help achieve 
this will be an Independent Market Monitoring project which the EU has requested ITTO to implement.  
The purpose of this activity is to explicitly monitor acceptance of FLEGT-licensed timber in the EU market.  
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This project was designed in response to demand from VPA countries for information on their timber trade and 
acceptance of their FLEGT-licensed timber in the EU market, as enshrined in all of the VPAs negotiated to 
date.  It will be launched next year in readiness for the first trade in FLEGT-licensed timber. 
 
In responding to this announcement by the EU, a representative of the ITTO Secretariat informed the 
Committees that ITTO and the EU have been negotiating this initiative since early 2013.  He indicated that the 
project will run for five years and will involve extensive consultation with stakeholders in VPA partner countries 
and the EU in the inception phase.  The first phase of the project will also include the establishment of 
baseline trade data and development of the system with VPA partner countries.  As soon as FLEGT-licensed 
timber begins to flow the project will be operationalized through a network of correspondents created to 
support data collection.  
 
The delegate from Malaysia noted that while VPAs and the EUTR provide an important contribution to the 
elimination of trade in illegal timber, he was concerned that all costs for development and implementation of 
timber legality assurance systems are borne entirely by tropical timber producer countries.  The delegate 
requested Mr. Oliver to elaborate on measures that need to be taken on the demand side to improve markets 
for tropical timber.  In response Mr. Oliver reiterated that in the marketplace, especially with many end-users 
and final consumers, there is a deep prejudice against tropical timber and even temperate hardwoods from 
natural forests.  The issues deeply embedded in the minds of specifiers, architects, designers as well as final 
consumers are deforestation and illegal logging.  What is needed said Mr. Oliver, is a pro-active marketing 
campaign to communicate the positive and tremendous advances made by the private sector to address 
consumer concerns.  This story is yet to be told and ITTO and the private sector need to find ways to tell it. 
 
Mr. Oliver suggested the market could be turned around through an effective generic marketing campaign 
which he envisaged as a joint initiative involving every tropical producer who should put aside issues of 
competition and cooperate to achieve a common goal.  In this way the tropical timber sector could turn a 
perceived crisis into an opportunity. 
 
A spokesperson from John Bitar Co. which operates in Ghana and Gabon reconfirmed what several speakers 
had said in terms of the industry being in trouble.  The experience of his company is that costs are rising while 
export prices have weakened.  He further noted that honest and reliable operators such as his company are 
seriously disadvantaged by illegal logging by small operators.  John Bitar Co. has forest-based mills near 
which unchecked illegal logging often occurs. The operations of John Bitar Co. are FSC certified and he 
expressed shock at the statement by the speaker from the ATIBT that certified timber is competing with illegal 
timber in the EU.  Under these circumstances companies have little incentive to expand and even if they 
wanted to it is extremely difficult to secure bank loans as the timber business is now considered a high risk 
sector.  He asked how legal players can survive and how they should meet demand for investments in 
capacity for high-value products with no source of investment finance. 
 
The delegate from Honduras reported that his country had just opened VPA negotiations with the EU.  
Although the EU does not represent an important market for tropical wood products from Honduras, the 
government wishes to utilise the VPA process to strengthen forest governance.  The VPA process requires the 
involvement of civil society and as such will provide the platform for the forest administration and private sector 
to reach a common understanding with the many civil society groups in the country. 
 
Annual Trade Statement 
The 2013 Annual Market Discussion concluded with the delivery of the Trade Statement prepared by the ITTO 
Trade Advisory Group as contained in Appendix B.  The Trade Advisory Group suggested the tentative theme 
for the 2014 Annual Market Discussion as ‘Domestic and Emerging International Markets – A Changing 
Market Landscape’.  
 
 



ITTC(XLIX)/24 
Page 113 

 

 

APPENDIX B 
 

STATEMENT OF THE TRADE ADVISORY GROUP (T-A-G) 
Barney Chan 

27 November 2013 
 
 

Chairman 
 

Ladies and Gentlemen 
 

Please allow me to deliver a Trade Statement which was prepared by members of the Trade Advisory Group 
(TAG).  
 

Tropical timber trade is declining on a global scale. 
 

You have heard from the speakers in the Market Discussion and how they complained about the increasing 
transaction costs.  Transaction costs on production and trade are increasing due to new requirements being 
forced upon the producers for a variety of reasons ranging from proof of legality to adherence to sustainability; 
from increasing shipping charges to certification expenses.  Market prices have not responded positively. Our 
tropical timber products have become uncompetitive against alternatives and substitutes. 
 

In the midst of this market meltdown, we note to our dismay ITTO has changed its focus. Council has been 
distracted by issues such as biodiversity, climate change, carbon and more.  TAG accepts the fact that these 
are important issues but not at the expense of neglecting the promotion of sustainable trade which is the core 
function of ITTO. 
 

The private sector has lost its confidence in the Council and other ITTO Committees. In fact, in the big scheme 
of global forestry issues, ITTO has been sidelined by many other international organisations. Meetings on 
climate change, for example, encroach into our territory when they focus a lot of their work on forests. 
 

Recent extreme weather events like the terrible Haiyan Typhoon tragedy in Philippines have galvanised 
international attention and increased political thoughts on climate change.  Does this mean ITTO will be further 
displaced by more international activities on climate rather than forests? 
 

Intense international activities over the EU FLEGT, United States’ Lacey Act, Australia’s Illegal Logging Act 
and other legality issues have become very plentiful and significant in ITTO Member Countries.  But we do not 
see any corresponding responses from Council on this critical legality matter. Zero! 
 

ITTO needs to change to be relevant in today’s world. Council has no choice but to search for alternatives. 
ITTO desperately need a more aggressive and innovative management; ITTO desperately need to go back to 
its core work; ITTO desperately need to be more assertive in view of declining revenue funding; 
ITTO desperately must identify new and alternative ways of working. 
 

The Private Sector can help and be part of the solution: to design and operationalise a new and more relevant 
ITTO. But Council has to take up the challenge and show leadership and start to move ahead with its core 
functions. 
 

Whatever this Council decides to do, you must ensure that tropical timber from sustainably managed forests 
continue to improve the social and economic conditions in tropical countries.  You can do this by making sure 
our tropical timber is competitive in international markets. 
 

ITTO can play a vital role to reduce transaction costs by eliminating market barriers and impediments.  
ITTO can support projects to develop technologies to create new products or improve performances of current 
products.  ITTO can drive a global campaign to improve the image of tropical timber trade.  ITTO can set up a 
Round Table Discussion with the Private Sector to chart out the Organisation’s destiny. 
 

Ladies and Gentlemen, we have no choice but to take up this challenge.  Or the diminishing relevance will 
eventually make ITTO a spectator on the international stage, when we all will only sit on the sidelines and 
watch others play the Game of Tropical Forestry. 
 

Thank you. 
 

TAG Contact:    barney.chan@gmail.com 
*  *  * 
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Item 1 - Opening of the Session 
 

The Forty-seventh Session of the Committees was opened on 26 November 2013 at the Joint Session 
of the Committee on Reforestation and Forest Management (CRF), the Committee on Economic Information 
and Market Intelligence (CEM), and the Committee on Forest Industry (CFI) chaired by Mr. Rob Busink 
(Netherlands), Vice-Chairperson of the Council assisted by Dr. Ruth Caroline HItahat Turia (PNG), 
Chairperson of the CFI and Ms. Alicia Grimes (United States of Amercia), Chairperson of the CRF. This Joint 
Session considered Agenda items 3, 4, 5 and 8a of CRF as contained in document CRF(XLVII)/1 Rev.1. The 
Joint Committee also considered the presentation on the technical guidance for the quantification of carbon 

benefits in ITTO projects under Agenda item 4 as contained in document ITTC-JC(XLVII)/1.  The Joint Session 
of the Technical Committees was also convened under the chairmanship of Mr. Rob Busink (The 
Netherlands), Vice-Chairperson of the Council, to consider Agenda item 6 of CRF. The subsequent meetings 
of the CRF were chaired by Ms. Alicia Grimes (United States of America), assisted by Mr. Jorge Malleux 
(Peru), Vice-Chairperson of the CRF.  The list of participants is presented in document ITTC(XLIX)/Info.2. 
 
Item 2 - Adoption of Agenda and Organization of Work 
 

The Agenda for the Committee as contained in document CRF(XLVIII)/1 Rev.1 was duly adopted.  To 
ensure important policy items were covered, the Chairperson of the Committee proposed to begin the Session 
with the agenda item 9. 
 
Item 3 - Admission of Observers 
 

The Committees admitted the observers listed in document ITTC (XLIX)/Info.3 Rev.1 as approved by the 
Council. 
 
Item 4 - Report of the Expert Panel for Technical Appraisal of Project Proposals 
 

The Committees noted the presentation made by Mr. Mario Rafael Rodriguez Palma (Guatemala), 
Chairperson of the Expert Panel for Technical Appraisal of Project Proposals at its Forty-fifth and Forty-sixth 
meetings held on 4-8 February 2013 and on 29 July - 2 August 2013 in Yokohama, Japan, as contained in 
documents ITTC/EP-45 and ITTC/EP-46, respectively.   
 
Item 5 – New Projects and Pre-Projects 
 

The Committees noted the projects and pre-projects that were approved under the time-bound electronic 
no objection procedures to accept Expert Panel ratings and circulated to member countries pursuant to Decision 
6(XLIII), following the recommendations of the Expert Panel at its Forty-fifth and Forty-sixth Meetings as follows: 
 

For Forty-fifth Expert Panel 

PD/PPD NUMBER TITLE SUBMITTING 
COUNTRY 

PD 645/12 Rev.3 (F)  Promoting Sustainable Forest Management of Rinjani Barat 
Forest Management Unit (Indonesia) 

Indonesia 

PD 646/12 Rev.3 (F)  Initiating the Conservation of Cempaka Tree Species 
(Elmerrillia spp) Through Plantation Development with Local 
Community Participation in North Sulawesi, Indonesia 

Indonesia 

PD 665/12 Rev.2 (F) Implementation of a Fire Prevention and Control Plan in the 
Central Amazon Region of Peru 

Peru 

PD 682/13 Rev.1 (F) Development of Quality-of-Governance Standards for 
Reducing Emissions from Deforestation and Forest 
Degradation (REDD) in Papua New Guinea 

PNG 

PPD 162/12 Rev.2 (F) Developing Model of Self-sufficient and Sustainable FMU 
(Indonesia) 

Indonesia 

PPD 163/12 Rev.2 (F) Assessing Growth and Yield Rates of Major Commercial 
Species for the Adjustment of Forest Management Programs 
in the Yucatan Peninsula, Mexico 

Mexico 
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For Forty-sixth Expert Panel 

PD/PPD NUMBER TITLE SUBMITTING 
COUNTRY 

PD 631/12 Rev.2 (F) Reforestation of Coastal Wetlands in Southern Ghana Using 
Indigenous Tree and Bamboo Species 

Ghana 

PD 695/13 Rev.2 (F) Rehabilitation of Degraded Gazetted Forests in the Mount 
Korhogo, Foumbou and Badenou in Northern Côte d’Ivoire 
with the Involvement of Local Communities 

Côte d’Ivoire 

PD 696/13 Rev.2 (F)  Community Based Restoration and Sustainable 
Management of Vulnerable Forest of the Rewa Delta, Viti 
Levu, Fiji 

Fiji  

PD 710/13 Rev.1 (F) Promoting Conservation of Selected High-Value Indigenous 
Species of Sumatra  

Indonesia 

PD 715/13 Rev.1 (F) Improving the Production, Conservation and Management of 
Forest Seeds in Benin 

Benin 

PD 723/13 Rev.1 (F) Capacity Building for Strengthening Transboundary 
Biodiversity Conservation of the Taninthayi Range in 
Myanmar 

Myanmar 

PD 724/13 Rev.1 (F) Guidelines for the Management of Tara (Caesalpinea 
spinosa) Plantations with a View to the Rehabilitation of 
Waste Lands in the Sub-Humid Tropics of the Coastal 
Region of Peru 

Peru 

PPD 166/13 Rev.2 (F) Improving the Fuel Wood Supply through the Provision of 
Support to the Development of Forest Plantations in the 
Mokolo, Maroua and Kaelé Municipalities in the Sahelian 
Part of Cameroon 

Cameroon 

PPD 176/13 Rev.1 (F) Identification and Planning of Measures for the Sustainable 
Management of the Forest Estate Owned by Individuals in 
Togo 

Togo 

 
Item 6 – ITTO Annual Market Discussion -2013  
 
 The Committees noted the summary of the ITTO Annual Market Discussion – 2013, held in the 
Joint Session of All Committees on 27 November 2013, as contained in Appendix A of document CEM-
CFI(XLVII)/6.  The theme of the Market Discussion was “Trade Approaches to Meeting Market Demand for 
Legality”. Mr. Rob Busink, Vice-Chairperson of the Council, chaired the meeting and Mr. Barney Chan (TAG 
Coordinator) served as the moderator of the Market Discussion. 
 

The following feature presentations were made during the Market Discussion: 
 
Mr. Alhassan Attah 
Marketing Consultant 
Ghana 
 

“Progressing Towards the Export of VPA/FLEGT 
License Timber: Ghana’s Experience and Lessons 
Learned” 
 

Dr. Ivan Tomaselli 
President, STCP Engenharia de Projetos Ltda. 
(Brazil) 
 

“Trends in Brazil’s Production and International 
Trade” 

Mr. Ralph M. Ridder, Director General 
Association Technique Internationale des Bois 
Tropicaux (ATIBT) (France) 
 

“Forest Sector and Timber Trade in ATIBT Focus 
Countries” 

Mr. Maidiward 
Forestry Attache  
Embassy of Indonesia in Japan 

“Indonesia’s Readiness to Supply  
World Market with Legal Timber from Sustainable 
Managed Forests: Updating SVLK/VPA 
Implementation” 
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Mr. Boubacar Ben Salah, President Syndicat des 
Producteurs Industriels du Bois de Côte d’Ivoire 
(SPIB)(Côte d’Ivoire) 

“FLEGT Processes in Côte d’Ivoire” 

  
Mr. Rupert Oliver, Managing Director 
Forest Industries Intelligence, Ltd. (UK) 

“The European Market for Tropical Timber: 
Turning a Crisis into an Opportunity?” 

 
 The TAG Coordinator informed the Committees that collaboration between TAG and the Secretariat would 
continue for the planning and organization of the ITTO Annual Market Discussion 2014.  He informed the 
Committees that the tentative theme for the discussion would be “Domestic and Emerging International Markets 
– A Changing Market Landscape”.  
 
 The Committees further noted the statement of the Trade Advisory Group (TAG) presented during the 
Market Discussion as contained in Appendix B of document CEM-CFI(XLVII)/6. 
 
Item 7 - Report on Completed Projects and Pre-projects   
 

The Secretariat informed the Committee that the completed projects and pre-projects are described in 
document CRF(XLVII)/2, “Report on Completed Projects and Pre-projects in the Field of Reforestation and 
Forest Management”.  
 
 The Committee then proceeded to review the following completed projects:  
 
7.1 Completed Projects 
 
1) PD 28/00 Rev.2 (F) Integrated Management of Community Forests in the Valley of Mefou 

and Afamba (Central Province of Cameroon)  (Cameroon) 
 

The Committee took note that the implementation of this project has been an opportunity to put into 
practice the national guidelines for the establishment of community forests in Cameroon, and its lessons 
and results contributed to improve the national manual of procedures for the establishment of 
community forests in Cameroon. The Executing Agency has submitted the project completion report and 
several technical documents, as well as the final financial audit report. The Committee therefore decided 
to consider the project as completed. 

 
2) PD 54/00 Rev.4 (F) Genetic Resistance of Iroko to Phytolyma lata – Phase II  (Côte d’Ivoire)  
 

The Committee took note that this project has contributed to broadening the genetic base of the 
available vegetal materials through the collection of new provenances and their use in the establishment 
of experimental plantations of Iroko which led to the selection of genetic resistance clones of Iroko to the 
attacks of Phytolyma lata. The Executing Agency has submitted the project completion report and the 
final financial audit report. The project coordinator, Mr. Kouablan ADOU, gave a presentation to the 
Committee on the project’s main achievements, outcomes and lessons learnt. Then, Benin, Cameroon, 
Congo-Brazzaville and Gabon expressed their interest in cooperating with the Executing Agency, 
SODEFOR, in order to share the results and lessons on genetic resistance of Iroko to the attacks of 
Phytolyma lata.  The Committee therefore decided to consider the project as completed. 

 
3) PD 66/01 Rev.1 (F) Establishment of the Mengamé-Minkébé Transboundary Gorilla 

Sanctuary (MMGS) at the Cameroon-Gabon Border  (Cameroon) 
 

The Committee took note that the implementation of this project has led to the formalization of the 
establishment of the Complex of Mengame Gorilla Sanctuary and Kom National Park which had been 
subject to a participatory process for the demarcation of boundaries and mapping with the involvement 
of local communities living in 34 surrounding villages. The formalization of the establishment of this 
complex of two protected areas is in its final stage with the draft decrees prepared and submitted to the 
Prime Minister of Cameroon, within the first objective of the project. However, the Committee also noted 
that the second objective of the project was not achieved as the trans-boundary activities were not 
implemented. The Executing Agency has submitted the project completion report, several technical 
documents and the final financial audit report. The delegates of Switzerland and USA expressed their 
concerns about the non-implementation of trans-boundary activities under the second objective of the 
project. Therefore, the Committee decided to consider the project as completed. This project has been 
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selected for ex-post evaluation to be carried out by an independent consultant, with special terms of 
reference in correlation with the remarks made by the delegates of Switzerland and USA.  
 

4) PD 142/02 Rev.2 (F) Sustainable Production of National Forests under the “Regime of Forest 
Concessions”  (Brazil) 

 
The delegate of Brazil gave a presentation to the Committee on the project’s main achievements, 
outcomes and lessons learnt. The Committee further noted that this project has contributed 
tremendously towards the development of public policy instruments for the sustainable forest 
management of Brazil’s National Forests. The Executing Agency has submitted the completion report, 
several technical reports, an article for the TFU and the final financial audit report. These and other 
means of verification are available from the Executing Agency and/or the ITTO Regional Officer for Latin 
America upon written request. The project’s documented products and outputs will also be posted on 
the ITTO website for widespread dissemination, and can be further downloaded from there. In this light, 
the Committee decided to declare the project as completed.  

 
5) PD 248/03 Rev.4 (F) Antimary Forest Management Regional Training Centre  (Brazil) 
 

The Committee took note that this project has contributed to the improvement of the sustainable forest 
policy of Acre and further enabled the development of a model of forest management that can be 
implemented in the production forests of Acre State. The Executing Agency FUNTAC has submitted the 
project completion report and several technical documents. These and other means of verification are 
available from the Executing Agency and/or the ITTO Regional Officer for Latin America upon written 
request. The project’s documented products and outputs will also be posted on the ITTO website for 
widespread dissemination, and can be further downloaded from there. The final financial audit report 
has also been received and reviewed, and while observations have been made to it, these are expected 
to be resolved in the short term. The Committee therefore decided to consider the project as completed. 

 
6) PD 428/06 Rev.2 (F) Promoting the Rehabilitation, Management and Sustainable Use of 

Tropical Bamboo Forests in the North-Western Region of Peru (Peru) 
 

The Committee noted that this project has contributed significantly towards the promotion and 
implementation of sustainable management practices of natural and planted bamboo forests, and in the 
efficient processing of bamboo in Ceja de Selva (moist hill forests) and Selva Alta (moist mountain 
forests) in the northern region of Peru. The Executing Agency has submitted the completion report, 
several technical documents and other products, in accordance with the project agreement. The 
project’s documented products and outputs have been posted on the ITTO website for widespread 
dissemination, and can be further downloaded from there or requested directly from the Executing 
Agency upon written request. The final financial audit report has also been received and approved. The 
Committee therefore decided to consider the project as completed.  

 
7) PD 459/07 Rev.1 (F) Improving the Enabling Conditions for Sustainable Management of 

Sandalwood Forest Resources in East Nusa Tenggara Province, 
Indonesia (Indonesia) 

 
The Committee noted that this project has contributed to strengthening the policy, economic incentives 
and local institutional frameworks for sustainable management of sandalwood resources in East Nusa 
Tenggara Province by addressing the problem of declining sandalwood resources which are an 
important timber species due to its specific characteristics such as handicrafts, woodcarvings, joss 
sticks, and oil for the perfume and cosmetics industries. The Committee further noted that a Master Plan 
for Sandalwood Development in East Nusa Tenggara Province, which was made with the support of the 
ITTO project team, has been used as guidance for coordinated actions in order to return East Nusa 
Tenggara as a sandalwood province by 2030. The Executing Agency has submitted the project 
completion report, several technical reports and the final financial audit report in accordance with the 
project agreement. The Committee therefore decided to consider this project as completed. 
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8) PD 460/07 Rev.2 (F) Achieving Sustainable Management of Mangrove Forests in China 

through Local Capacity Building and Community Development – Phase I 
(China) 

 
The Committee noted that the project has focused on the sustainable management of Fujian 
Zhangjiangkou Mangrove Natural Reserve, South China and contributed to the preparation of a new 
management plan of mangrove forests, establishment of a stakeholders consultation forum and 
assessment of potential demand for eco-tourism in the Fujian Zhangjiangkou Mangrove Nature 
Reserve. The Executing Agency has submitted the project completion report, several technical reports 
and the final financial audit report in accordance with the project agreement. The Committee therefore 
decided to consider this project as fully completed. 

 
9) PD 482/07 Rev.2 (F) Sustainable Forest Production and Conservation with Community 

Participation in the Chepigana Forest Reserve of Darien, Panama 
(Panama) 

 
The Committee took note that this project has significantly contributed towards the sustainable 
management and conservation of the Chepigana Forest Reserve, its buffer zones and the Bagre 
Biological Corridor, while simultaneously improving the livelihoods of local communities in the Darien 
Region of Panama. The Executing Agency has submitted the project completion report, several 
technical reports and the final financial audit report. The project’s documented products and outputs will 
be posted on the ITTO website for widespread dissemination, and can be further downloaded from there 
or requested directly from the Executing Agency upon written request. The Committee therefore decided 
to consider the project as completed. 

 
10) PD 492/07 Rev.3 (F) Participatory Rehabilitation and Management Project for Mangroves and 

Watersheds in the Coastal Area of the Douala/Edéa Wildlife Reserve – 
“Douala-Edéa Mangrove Project” (Cameroon) 

 
The Committee took note that this project has contributed towards the promotion and implementation of 
sustainable management practices of mangroves and associated watersheds in the coastal area of the 
Douala/Edéa Wildlife Reserve, with the involvement of key stakeholders including local communities 
living in the project target area. The Executing Agency has submitted the project completion report, final 
technical report and final financial audit report. The project coordinator, Mrs. Cecile Ndjebet, gave a 
presentation to the Committee on the project’s main achievements, outcomes and lessons learnt. Then, 
the delegations of Cameroon and Gabon made comments on the need to increase the financial support 
to member countries in order to mitigate the pressure on mangrove ecosystems. The delegation of 
Switzerland, supported by Gabon, suggested updating the ITTO Mangrove Work Plan 2002-2006 with 
accumulated project achievements, results and lessons.  The Committee therefore decided to consider 
the project as completed. The Committee recommended for consideration of, as suggested by the 
delegation of Switzerland, the updating of the ITTO Mangrove Work Plan 2002-2006 as an item of the 
policy work to be discussed in the next Committee session.  
 

11) PD 564/09 Rev.1 (F) Production of an Educational Book Series on Mangroves for Sustainable 
Management and Utilization of Mangrove Ecosystems (Japan) 

 
The Committee noted that this project has contributed to the publication of three mangrove educational 
books, namely (i) Introduction to Mangrove Ecosystems, (ii) Structure and Function of Mangrove Forests 
and (iii) Useful Products from Mangrove Plants. The Committee was also informed that PDF copies of 
the three e-books have been uploaded onto the ISME [http://www.mangrove.or.jp/isme/] and GLOMIS 
websites, and interested readers including those from developing countries are able to download the 
books free of charge. The Executing Agency has submitted the project completion report, three 
educational books and final financial audit report. The Committee therefore decided to consider the 
project as completed. 
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12) PD 583/10 Rev.1 (F) Restoring Sub-Humid Ecosystems in Southern Peru through 

Reforestation with Caesalpinea spinosa 
 

The Peruvian delegate gave a presentation to the Committee on the project’s main achievements, 
outcomes and lessons learnt. The Committee noted that this project has significantly contributed 
towards the rehabilitation of arid and degraded lands on the coastal area of Camana, Peru, by 
generating new reforestation opportunities that have improved the environment and the living conditions 
of the local rural population. It also represented a true economic, ecological and social revolution that 
broke the paradigm that reforestation could only take place in the humid areas of the Peruvian 
Rainforest (Selva) and Highlands (Sierra) Regions. The Executing Agency has submitted the completion 
report, several technical documents and other products in accordance with the project agreement. The 
project’s documented products and outputs are to be posted on the ITTO website for widespread 
dissemination, and can be further downloaded from there or requested directly from the Executing 
Agency upon written request. The final financial audit report has also been received and approved. The 
Committee therefore decided to consider the project as completed. 

 
7.2 Completed Pre-projects 
 
 None. 
 
Item 8 - Ex-post Evaluation 
 
(A) Ex-post Evaluation Reports 
 

The Committee recalled that the following projects by thematic groups were selected for ex-post 
evaluation by the Committee at its Forty-fifth Session: 
 

1) Thematic Group Evaluation:  Biodiversity Conservation / Conservation Areas 
 

PD 310/04 Rev.2 (F) Biodiversity Management and Conservation in Forest Concessions 
Adjacent to Totally Protected Area (Nouabale-Ndoki National Park), 
Northern Republic of Congo – Phase II (Congo) 

 
2) Thematic Group Evaluation:  Community Participation in SFM 

 
PD 324/04 Rev.3 (F) Sustainable Management of Tropical Forest Resources through 

Stakeholder Agreements in Traditional Owned Areas of Papua New 
Guinea (PNG) 

 
3) Thematic Group Evaluation:  Forest Rehabilitation / Landscape Restoration / Secondary 

Forest Management 
 

PD 271/04 Rev.3 (F) Rehabilitation of Degraded Forest Land Involving Local Communities in 
West Java, Indonesia (Indonesia) 

 
PD 394/06 Rev.1 (F) Restoring the Ecosystem Functions of the Lake Toba Catchment Area 

through Community Development and Local Capacity Building for 
Forest and Land Rehabilitation  (Indonesia) 

 
4) Thematic Group Evaluation:  Improvement and Conservation of Genetic Resources 

 
PD 105/01 Rev.3 (F) Towards Sustainable Timber Production in Ghana:  Stage I. Improving 

Shoot Borer Resistance and Developing Silvicultural Systems to 
Maximize Mahogany Plantation Success  (Ghana) 

 
5) Thematic Group Evaluation: Mangroves 

 
PD 156/02 Rev.3 (F) Conservation and Reforestation of Threatened Mangrove Forest Areas 

along the Pacific Coast of Panama – Phases I & II  (Panama) 
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PD 349/05 Rev.2 (F) Criteria for the Management of Mangrove and Flood Forests in the 
Central Coastal Plains of Veracruz, Mexico:  A Community 
Management Tool (Mexico) 

 
6) Thematic Group Evaluation:  Criteria and Indicators for SFM 

 
PD 37/00 Rev.1 (F) Operational Strategy for Sustainable Forestry Development with 

Community Participation in India (India) 
 
PD 272/04 Rev.2 (F) Development of National Principles, Criteria and Indictors for the 

Sustainable Management of Congo Forest Based on ITTO Criteria and 
Indicators for SFM (Congo) 

 
7) Thematic Group Evaluation:  Environmental Services (CDM, REDD, Carbon Credits, Kyoto, 

etc.) 
 

PD 54/99 Rev.2 (F) Alternative Financing Model for Sustainable Forest Management in San 
Nicolas, Colombia (Colombia) 

 
PD 240/03 Rev.1 (F) Alternative Financing Model for Sustainable Forest Management in San 

Nicolás – Second Phase:  Non-Kyoto Rehabilitation Areas (Colombia) 
 
PD 359/05 Rev.1 (F) Building Capacity to Develop and Implement Afforestation and 

Reforestation Projects under Clean Development Mechanism (AR-
CDM) of the Kyoto Protocol in Tropical Forestry Sector (Global-Japan) 

 
The Committee further noted that the results of the ex-post evaluation of the projects under the 

combined Thematic Group of Biodiversity Conservation / Conservation Areas and Thematic Group of 
Improvement and Conservation of Genetic Resources, combined Thematic Group of Community Participation 
in SFM and Thematic Group of Forest Rehabilitation / Landscape Restoration / Secondary Forest 
Management, and Thematic Group of Criteria and Indicators for SFM were already reported to the 46

th 
CRF 

through documents CRF(XLVI)/4, CRF(XLVI)/5 and CRF(XLVI)/6 respectively. In addition, the Executive 
Summary of the ex-post evaluation of the project PD 359/05 Rev.1 (F) under the Thematic Group of 
Environmental Services was reported to the 46

th
 CRF through CRF(XLVI)/7. 

 
At the 47

th
 CRF Session, the results of ex-post evaluation of PD 156/02 Rev.3 (F) and PD 349/05 Rev.2 

(F) under the Thematic Group of Mangroves; and PD 54/99 Rev.2 (F) and PD 240/03 Rev.1 (F) under the 
Thematic Group of Environmental Services are reported through Documents CRF(XLVII)/3 and CRF(XLVII)/4. 
 
 During the Joint Session of the Committees, the Committees further took note of both the presentation of 
the synthesis of the ex-post evaluation for PD 54/99 Rev.2 (F) and PD 240/03 Rev.1 (F) under the Thematic 
Group of Environmental Services by the consultant Mr. Jorge Malleux, and the presentation of the synthesis of 
the ex-post evaluation for PD 156/02 Rev.3 (F) and PD 349/05 Rev.2 (F) under the Thematic Group of 
Mangroves; by the consultant Mr. Antonio Villa-Lopera. 
 

Moreover, the Committees commended the consultants for their report and presentation. In addition, the 
delegations of Cameroon, Gabon, Guatemala, Mexico and  Panama highlighted the critical importance of the 
highly vulnerable mangrove forests in their countries and urged the Council to urgently consider advancing a 
decision to revamp ITTO’s old Mangrove Work Plan 2002 – 2006 and make it current. 
 
B) Selection of Projects for Ex-post Evaluation  
 
 According to Decision 3(XXVIII), “Ex-post Evaluation of Projects”, the Committees are requested to 
consider as candidates for ex-post evaluation all individual projects or group of projects completed in 2012 or 
thereafter. The Committee considered the list prepared by the Secretariat as indicated in document 
CRF(XLVII)/5 in application to its decision and select projects or groups of projects for ex-post evaluation for 
the period 2014/2015. 
 
 The Committee established a working group consisting of delegates representing Brazil, Finland (for the 
EU) and Malaysia, and the Secretariat to consider the selection of projects for ex-post evaluation.  The 
working group chaired by Ms. Valeria Rigueira (Brazil) noted the selection criteria in connection with Decision 
3(XXVIII). In reviewing the thirty-six projects listed in the list under eighteen themes, the attention of the 
working group was given to the following: 
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 Selection of thematic groups which have been less conducted for ex-post evaluation in recent 
years. 

 Balance of regional coverage for selected projects for ex-post evaluation.  

 The potential for wider application of lessons learned. 

 Cost-effectiveness of conducting the ex-post evaluation by aggregating projects under the same 
thematic group or the same region. 

 

The working group’s report was considered by the Committee, which approved the following projects for 

ex-post evaluation by thematic group as follows: 

1) Thematic Group Evaluation:  Biodiversity Conservation / Conservation Areas 
 

PD 66/01 Rev.1 (F) Establishment of the Mengame-Minkebe Transboundary Gorilla 
Sanctuary (MMGS) at the Cameroon-Gabon Border (Cameroon) 

 
2) Thematic Group Evaluation:  Community Participation in SFM 

 
PD 32/99 Rev.2 (F) Productive Forest Management for the Rural Reserve Area of Guaviare 

(Colombia) 
 
PD 405/06 Rev.3 (F) Extending the Area under Sustainable Forest Management in the 

Forest Lands of the Embera-Wounaan Comarca, Darien, Panama 
 
PD 482/07 Rev.2 (F) Sustainable Forest Production and Conservation with Community 

Participation in the Chepigana Forest Reserve of Darien, Panama 
 

3) Thematic Group Evaluation:  Plantation Establishment 
 

PD 396/06 Rev.2 (F) Strategy for Developing Plantation Forest: A Conflict Resolution 
Approach in Indonesia 

 
4) Thematic Group Evaluation: Forest Fire 

 
PD 284/04 Rev.2 (F) Fire-Management and Post-Fire Restoration with Local Community 

Collaboration in Ghana 
 

5) Thematic Group Evaluation: Forest Governance 
 

PD 493/07 Rev.1(F) Strengthening Capacity of Forest Law Enforcement and Governance in 
Cambodia 

 
Item 9 - Policy Work 
 
(i) Promote the understanding of the contribution of environmental services to the sustainable 

management of tropical forests [Activity 12, ITTO Biennial Work Programme 2013-2014 / 
Decision 2(XLVII)] [PP-A/48-275] 
 

 The Committee was informed by the Secretariat as regards the organization of the International Forum 
on the Payment for Environmental Services, which will be held in San Jose, Costa Rica on 7-10 April 
2014 under the Activity 12 of the Biannual Work Programme 2013-2014, “Promote understanding of the 
contribution of environmental services to the sustainable management of tropical forests”. The 
Secretariat’s report included: background, general and specific objectives; expected number and type of 
participants, co-organizers, partners and speakers, thematic areas, languages and dissemination, as 
contained in the concept note of the International Forum, as attached to this report. 

 
 The Committee was also informed that the International Forum is to be co-organized by ITTO, the Food 

and Agriculture Organization of the United Nations (FAO) and the Government of Costa Rica. The 
Secretariat expressed its warm appreciation to the co-organizers for their contribution and also to 
Switzerland and the USA for their generous financial support to ITTO for this Activity. The Committee 
was further informed that the co-organizers were still short of funds, and the Secretariat called for 
further support. 
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 Mr. Hector Julio Arce Benavides, Director of Forest Programme of the National Forest Financing Fund 

(FONAFIFO) on behalf of the delegation of Costa Rica took the floor and expressed his country’s 
satisfaction in joining ITTO and gratitude for being able to host the International Forum. He briefly 
informed on the organization of the International Forum and invited the members of the Committee to 
participate in the Forum. 

 
(ii) Promote the implementation of guidelines for the management of secondary tropical forests, the 

restoration of degraded tropical forests and the rehabilitation of degraded forest land  
[Activity 14 (a), ITTO Biennial Work Programme 2013-2014 / Decision 2(XLVII)] [PP-A/48-276] 
 
The Secretariat reported on the progress made in the implementation of this Activity, and the Committee 
took note that: 

 
i) As only two third’s of the planned budget has been secured for the implementation of this Activity, 

the Secretariat is implementing it in two steps as follows:  

 First step – preparation of national reports from one producing country selected in each of 
the three tropical timber producing regions (Ghana in Africa, Indonesia in Asia Pacific and 
Mexico in Latin America) regarding the establishment of learning sites for forest landscape 
restoration in correlation with the implementation of the principles and recommended actions 
of the ITTO guidelines for the restoration, management and rehabilitation of degraded and 
secondary tropical forests; and 

 Second step – compilation of the findings, results and lessons documented in the 
abovementioned national reports by an international consultant to be selected by IUCN, 
which is the leading institution of the Global Partnership on Forest Landscape Restoration 
(GPFLR), as ITTO contribution to the establishment of a network of learning sites for forest 
landscape restoration. 

 
ii) For the implementation of the first step of this Activity, national consultants have been selected 

and are now operational in all three tropical timber producing regions to finalize national reports 
by April 2013 for: 

 Ghana (Africa): Multidisciplinary Team (Dr. Dominic BLAY as Team Leader, Dr. Beatrice 
OBIRI and Dr. Mark APPIAH as members) which was already involved in the implementation 
of a previous ITTO FLR-related Activity in Ghana; 

 Indonesia (Asia-Pacific): Dr. Hiras SIDABUTAR; and 

 Mexico (Latin America): Dr. David DOUTERLUNGNE (within the framework of cooperation 
between BirdLife International and ITTO). 

 
(iii) ITTO contribution to United Nations International Strategy for Disaster Reduction (UNISDR) and 

support to regional fire networks [Activity 15, ITTO Biennial Work Programme 2013-2014 / 
Decision 2(XLVII)] [PP-A/48-277] 

 
 The Secretariat reported on the implementation of this activity, in particular on the outcomes of the 

South Korea Conference Organizing Committee (SKCOC) and the International Liaison Committee 
(ILC) meeting for the organization of the 6th International Wildland Fire Conference, which was recently 
held in Seoul in October 2013.  

 
 It highlighted that two years before the 6

th
 International Wildland Fire Conference, members of South 

Korea Conference Organizing Committee (SKCOC) and the International Liaison Committee (ILC) met 
at the facilities of the Korea Forest Research Institute in Seoul, to discuss the roadmap 2013-2015.  On 
the first day, members of the SKCOC reported on the status of the organizational and technical 
preparation of the conference, the conference website and the conference’s draft promotional leaflet. It 
further presented conference’s finances, co-sponsorship actions, registration procedures and fees, call 
for papers, and finally announced the selection of the conference site, this being the Alpensia Resort, in 
Pyeongchang-gun County, Gangwon-do Province, Republic of Korea. This was followed by a 
discussion at which the members of the ILC commended the SKCOC in its achievements to date and 
each further contributed with their views and approaches in the preparation of the 6th International 
Wildland Fire Conference. As a result of the deliberations, it was agreed that the major topics for the 
draft agenda of the conference would be as follows: Wildland fires and climate change; wildland fires 
and communities; transboundary wildland fires; new technologies for wildland fire management; 
international cooperation in wildland fire policies; and country experiences and case studies. The 
conference’s draft promotional brochure was also reviewed in depth and enriched, and it was further 
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noted that ITTO’s logo was prominently displayed in the brochure as a partner organization of the 
conference. The SKCOC and ILC further reiterated their wish that ITTO continues to provide support 
and further collaborates both technically and financially in the successful organization of this conference 
and other forest fire-related events. In this light, ITTO declared that it has taken a more proactive role in 
the international forest fire scenario and that it continued to seek potential partnerships to develop a 
tropical forest fire prevention and management programme with a view towards, among others, 
updating its forest fire guidelines with the aim of incorporating elements related to REDD+, climate 
change mitigation and poverty alleviation, and further continue implementing these in the field, to the 
benefit of its producer member countries. 

 
 The Secretariat further informed the Committee that in the past, under Council Decision 6/(XXXIII), 

support had been provided for the co-sponsorship of the 3
rd

 International Wildland Fire Conference and 
Summit in Australia in October 2003, and for the participation of 14 ITTO producer member country 
representatives to the 5

th
 International Wildland Fire Conference in South Africa held in 2011. Moreover, 

at this last conference, all ITTO sponsored participants provided presentations on the achievements in 
forest fire management and prevention through ITTO projects in their respective countries, being it in 
plenary sessions or at a Side-Event organized by ITTO specifically to disseminate the achievements of 
ITTO projects related to fire management and prevention, and that it expected to repeat this feat at the 
upcoming 6

th
 International Wildland Fire Conference to be held in Seoul in 2015. It further stressed that, 

as the funds under the Council Decision have been depleted, any new fire-related activities such as the 
participation of producer member-countries and ITTO projects in this conference and others would have 
to be sourced from ITTO’s BWP 2013-2014 Activity 15, PP-A/48-277, which currently requires 
substantially more pledging of funds.  

 
 Last but not least, the Chairperson urged ITTO member countries to continue their support for this very 

important activity and further provide the needed additional funding. 
 
(iv) ITTO collaboration with the International Partnership for the Satoyama Initiative (IPSI) 
 

The Secretariat reported and the Committee took note regarding ITTO’s collaboration with IPSI, as 
follows: 

 

 In the year 2010, the United Nations University Institute of Advanced Studies (UNU-IAS) and the 
Ministry of the Environment of Japan jointly initiated the Satoyama Initiative, with the support from 
both the Convention on Biological Diversity (CBD) and the Global Environment Facilities (GEF). 
This international effort promotes activities consistent with existing fundamental principles of 
sustainable development, including SFM. Its core vision is to realize societies in harmony with 
nature, that is, built on positive human-nature relationships. The International Partnership for the 
Satoyama Initiative was officially launched at the 10

th
 Meeting of the Conference of the Parties to 

the Convention on Biological Diversity (CBD COP10) in October 2010. ITTO participated at that 
launch and further gave a presentation in support of the Satoyama Initiative and ITTO’s potential 
areas of collaboration with it, particularly as a specialized agency on tropical forests. ITTO 
became a partner of IPSI immediately after.  

 

 In March 2011, ITTO attended the First Global Conference on the International Partnership for the 
Satoyama Initiative (IPSI) – “Working together for societies in harmony with nature: The first 
Steps” in Aichi, Japan, and gave a presentation on ITTO’s role in capacity building related to 
tropical forest management. 

 

 In March 2012, ITTO participated at the Second Global Conference on the International 
Partnership for the Satoyama Initiative (IPSI) – “Strategy for Realising Societies in Harmony with 
Nature”, held in Nairobi, Kenya. The IPSI Assembly, held in conjunction with the conference, 
approved 3 IPSI Collaborative Activities between Benin and ITTO. ITTO also prepared a strong 
case for its involvement at CBD COP11 and IPSI 3 in Hyderabad, India, based on the successful 
start-up of Joint ITTO/CBD Collaborative Initiative for Tropical Forest Biodiversity and strong 
relationship with IPSI. 

 

 In October 2012, ITTO attended the Third Global Conference on the International Partnership for 
the Satoyama Initiative (IPSI) – “Contribution to Achieving Aichi Biodiversity Targets” and other 
IPSI-related Events during the CBD COP11 held in Hyderabad, India. The 3rd IPSI Assembly held 
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in conjunction with Conference further elected ITTO as a new member of the IPSI Steering 
Committee. 

 

 In November 2012, an IPSI Collaborative Activity between Benin and ITTO was fully funded at the 
XLVIII ITTC as PPD 165/12 Rev.1 (F) “Study for the Rehabilitation and Sustainable Management 
of Sacred Forests on RAMSAR Sites 1017 and 1018 in Benin”. This pre-project also became part 
of the Joint ITTO/CBD Collaborative Initiative for Tropical Forest Biodiversity. Moreover, this is 
one of the very first IPSI Collaborative Activities that have become operational in the field. 

 

 ITTO further participated at the 5th Meeting of the IPSI Steering Committee held in Nepal in May 
2013 and the 4th IPSI Global Conference held in Fukui, Japan in September 2013 and continues 
to actively strengthen its synergies with IPSI.  

 
The representative of Benin praised ITTO’s active participation in IPSI and further stated that the IPSI 
Collaborative Activity between Benin and ITTO was greatly assisting small rural communities in 
maintaining their socio-ecological production landscapes and further conserving their sacred forests 
located on RAMSAR sites.  
 
The representative of USA requested clarification on the financing mechanisms within IPSI. In this 
regard, the Secretariat highlighted that IPSI partnership seeks to foster synergies between 
organisations in implementing their activities as well as others planned under the Initiative. 

 
(v) Strengthening cooperation and collaboration between ITTO and ACTO countries on C&I and 

related topics, including the outcomes of a regional workshop to harmonize ITTO C&I and the 
Tarapoto Process [Activity 47, ITTO Biennial Work Programme 2008-2009 / Decision 2(XLIII)] 
[PP-A/34-131B] 

 
The Secretariat informed and the Committee took note on the developments to date as regards the 
harmonization of the Criteria and Indicators for Sustainable Tropical Natural Forests (ITTO C&I) and the 
Tarapoto Process, as follows: 

 

 Under Activity PPA-34-131B, support has been provided to Amazon Cooperation Treaty 
Organization (ACTO) to elaborate a Harmonized ITTO-ACTO C&I for SFM. In this light, 
Government Representatives from Brazil, Colombia, Ecuador, Guyana, and Peru, among others, 
are participating in the Harmonization of Criteria and Indicators of Tarapoto and ITTO.  

 

 The harmonization process seeks to integrate both sets of C&I in an attempt to generate 
information that can guide public managers on the effectiveness and efficiency of measures aimed 
at forest management. At the regional level, the generation of reports is recognized as a useful 
practice for the dialogue around sustainable development, to highlight the challenges and 
opportunities for management under a regional vision and to identify areas of cooperation which 
should be strengthened. 
 

 The national delegates have to date participated at a workshop to review a proposal for the 
Harmonization of ACTO/ITTO C&I submitted by the consultant and further sent their comments to 
the Permanent Secretariat of ACTO. ACTO then combined the comments received and completed 
the document entitled "Proposal for a Regional Strategy for the Harmonization of the Tarapoto 
and ITTO C&I for Sustainable Forest Management" and resent it in June 2012 to the National 
Delegates that participated in this workshop for final adjustments. 
 

 The final comments of the national delegates were received by ACTO by July 2012, and in August 
2012 PS ACTO finalized the first version of the document of ACTO/ITTO harmonized C&I for its 
distribution to the national delegates and dissemination. 
 

 Virtual planning meetings to consolidate the first draft report of the implementation of ACTO/ITTO 
harmonized C&I was initiated in September 2012. The initial harmonization proposal was widely 
discussed via these virtual meetings with all ACTO member countries and took into account the 
different political-environmental views, thus reaching an agreement as regards each of the criteria 
and indicators that were proposed to be harmonized. The objective of this procedure was to 
facilitate the implementation of the harmonized C&I at both the conceptual and practical levels. 
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 Overall, the process is currently in its final stages, pending only the approval the final set of 
harmonized C&I by ACTO Member Countries in accordance with the procedures of ACTO’s 
Permanent Secretariat. 
 

 Last but not least, ACTO is already designing a strategy for the implementation process of the 
Harmonized C&I as a follow-up phase.  

 
The Secretariat further informed that greater details on the current implementation of this activity are 
contained in a document entitled OTCA: “Proceso de Aproximacion de los C&I Armonizados por los 
Paises Miembros”, which is available from the Secretariat upon request.  

 
(vi) Promote the publication, dissemination and application of the revised ITTO Guidelines for the 

Sustainable Management of Natural Tropical Forests [Activity 35, ITTO Biennial Work 
Programme 2013-2014 / Decision 2(XLVII)] [PP-A/48-284] [Document CRF(XLVII)/6] 

 
The Secretariat informed the Committee that the process to revise the ITTO Guidelines for the 
Sustainable Management of Tropical Natural Forests (1990) began in 2010. The report included: (i) 
initial work embarked in 2010 under the Biannual Work Programme 2010-2011; (ii) revisions of the draft 
Principles and Guidelines for the Sustainable Management of Tropical Natural Forests based on the 
inputs received through the two expert meetings held in 2010 and 2011 and subsequently through the 
three regional validation workshops held in 2012; and (iii) further revisions based on the comments 
received at the 46

th
 Session of CRF and during the period set out by the CRF. 

 
The consultant, Dr. Jürgen Blaser presented the latest version of the draft revised ITTO Principles and 
Guidelines, which has been prepared by taking into account the comments provided by the members 
from 1 December 2012 to 30 June 2013. He elaborated the major changes made on the draft, including: 
(i) further clarification of the voluntary nature of the Principles and Guidelines in the text; (ii) considerable 
reduction in the number of principles, guidelines and recommended actions; and (iii) incorporation of the 
climate change related principles and guidelines into other relevant principles and guidelines. He also 
indicated in his presentation that the Committee might wish to discuss the way forward for the adoption 
of the Principles and Guidelines. 
 
In the discussion, a delegate of Indonesia informed the Committee, on behalf of the producer caucus, 
that a number of producer members still have difficulties in adopting the Principles and Guidelines. He 
clarified, on the other hand, that Indonesia is ready for adoption under certain conditions, such as the 
confirmation of its voluntary nature and the flexibility in its application. The delegation of Brazil, as one of 
the new member countries, stressed the need of examining social and climate change related 
components. 
 
The delegations of a number of consumer members expressed their support to the draft Principles and 
Guidelines and urged the Committee to adopt it as it stands acknowledging its conciseness and user 
friendliness, as well as its well-balanced composition. The delegations of the USA and EU drew the 
attention of the Committee to the investment having been made in the development of the draft 
Principles and Guidelines. EU further highlighted that current draft is the result of a multi-year process 
initiated unanimously by the Council in 2008 and has been subject to several revisions by ITTO 
Members. In this connection, the Chairperson later informed the Committee that a total of USD 419,700 
has been spent on this policy work.    
 
The delegation of Malaysia highlighted a number of challenges the implementation of sustainable forest 
management is facing for its limited institutions, enforcement and resources. In conclusion, the 
delegation stated that Malaysia was not ready to adopt the draft Principles and Guidelines emphasizing 
the need of further effort to implement the existing guidelines. 
 
The delegations of some producer members informed the Committee of their difficulties with specific 
principles. Some producer members also proposed the revision of the title of the draft Principles and 
Guidelines with the aim of clarifying its voluntary nature and the inclusion of financial provisions as a 
part of the enabling environment for sustainable forest management. 
 
Based on the comments received from the delegations, a draft decision was formulated by the 
Secretariat for the consideration by the members. The title of the revised Principles and Guidelines was 
changed to the “ITTO Voluntary Guidelines for the Sustainable Management of Tropical Natural 
Forests”. The draft decision contained, among others: (i) a process to revise the draft Voluntary 
Guidelines, taking into account additional comments received from members before the finalization and 
adoption; (ii) actions to promote the adopted Voluntary Guidelines, including: its dissemination and the 
organization of regional training workshops; and (iii) a call for additional funds to promote and apply the 
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Voluntary Guidelines. The financial implications and the terms of reference for the regional training 
workshops were attached. 

 
vii) Quantifying Carbon Benefits of ITTO Projects [RED-PA 069/11 Rev.1 (F)] 

 
The study leader, Dr. Carmenza Robledo, presented the results of the project during a session of the 
Joint Committees, as contained in document JC(XLVII)/3. The outcomes of the activity included: (i) a 
fast track estimation tool (sCreen) developed for estimating the contribution of forestry activities to 
climate change mitigation, including carbon sequestration, carbon enhancement, greenhouse gas 
emissions reduction from deforestation and forest degradation and quantification of timber and wood 
products; (ii) results of quantifying carbon benefits generated from three ITTO projects (Colombia: 
Alternative financing model for sustainable forest management in San Nicolas, Ghana: Women and 
Tropical Forestry Development Program (Phase1), and Malaysia: Development of Lanjak Entimau 
Wildlife Sanctuary as a totally protected area); and (iii) a technical guidance for the quantification of 
carbon benefits in the design and implementation of ITTO projects. 
 
She recommended in her presentation that the sCreen should be made available to forest managers 
and decision makers and “Technical Guidance for the Quantification of Carbon Benefits in the Design 
and Implementation of ITTO Projects” should be published and uploaded on the ITTO website for wider 
dissemination. Formulation and organization of a capacity building programme for the sCreen and the 
technical guidance was also recommended to ensure effective forest carbon measurement and 
monitoring of ITTO projects. 
 
The presentation was received with strong interest by delegates. The delegations of Malaysia, 
Switzerland, Brazil, the EU, Congo and Indonesia, expressed their appreciation for her work 
acknowledging the value and usefulness of the sCreen and the technical guidance. An active interaction 
took place between the presenter and delegates on the report and the related issues, including the 
comparative advantage of ITTO in relation to climate change mitigation and the linkage of the sCreen 
and the technical guidance with the on-going negotiations on REDD+ under the United Nations 
Framework on Climate Change (UNFCCC). With regard to the recommendation on wider application of 
the sCreen and the technical guidance to ITTO projects, some delegations indicated the need of further 
assessment on the applicability of these tools to their respective national circumstances. Responding to 
the questions and comments from the delegations, Dr. Robledo stressed that the technical guidance is a 
living document which needs constant revision for improvement. 
 

Item 10 - Review of Implementation of Approved Projects and Pre-projects  
 
10.1 Projects  
 
 The Committee took note of a status report [document CRF(XLVII)/7] prepared by the Secretariat on 
68 projects in the field of Reforestation and Forest Management, that have been approved by the Council, and 
which are either: A) in the process of implementation (40), B) awaiting the signing of an Agreement (3), 
C) projects awaiting financing (23), or D) falling under the sunset provision since the last Session (2). 
 
 The Committee noted the reports on the progress of these projects in the above document.  In view of 
the desire of the Committee to further streamline its work in accordance with Council Decision 4(XXV) Annex 
A, Section VI.1, the Committee requested the Secretariat and Members to limit the reporting and discussion 
during the Session to those projects that are: 
 

- having implementation problems; 
- requiring additional funds; 
- requesting extension in time of more than 6 months beyond the original duration of the project; or 
- requesting essential major modifications of the work plan and budget. 

 
The Secretariat informed that projects that have been declared completed in previous Committee 

Sessions but are still pending final financial audit reports were re-inserted in this session as projects under 
implementation. The Secretariat also informed that, as per ITTO regulations, Executing Agencies pending 
submission of financial audits do not qualify for further disbursements in any other ITTO projects they may be 
implementing.  The Committee urged all Executing Agencies in this situation to submit financial audits as soon 
as possible in order to comply with the regulations.  
 
 The Committee then proceeded to discuss the issues associated with a number of projects.  Details of 
these discussions are as follows: 
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(A) Projects under implementation 
 
1) PD 21/98 Rev.2 (F) Forest Management, Community Involvement and Sustainable Use of Si-

Kop Forest Area (Coastal Province, Cameroon) (Phase II) (Cameroon) 
 

The Committee took note that the Decree No. 2013/7570/PM of 12 August 2013, formalizing the 
establishment of the Si-Kop Gazetted Forest for the benefit of the Communes of Ngambe, Ndom and 
Nyanon, was signed by the Prime Minister of Cameroon. Therefore, subsequent to the signing of the 
abovementioned decree, the Committee asked the Executing Agency to take the necessary 
arrangements for the completion of all planned project activities, in particular those activities which were 
pending due to the delay in signing the decree for the formalization of the establishment of Si-Kop 
Gazetted Forest. 

 
2) PD 20/99 Rev.2 (F) Establishment and Management of Production-Protection Community 

Forests in Lower and Middle Atrato, Department of Choco, Colombia 
(Colombia) 

 
The Committee took note that the implementation of this project has been progressing at a slow pace. In 
addition, the Executing Agency CODECHOCO continued to be haphazard in submitting its progress 
reports and other documents in paper format. It further observed that the last ITTO 6-monthly 
disbursement was made in June 2009 and another three disbursements for a total of US$ 240,000 are 
still pending to date, and that these are required to fully achieve the project’s objectives and report the 
project as satisfactorily. Moreover, a satisfactory annual financial audit report for year 2010 is still 
pending, and no further disbursements have been made based on the lack of submission of this audited 
report. The project was slated to have been completed in December 2010.  
 
The Committee also took note that the Executing Agency recently submitted, however very late, a 
progress report, a YPO to December 2013 and a request for an extension in time until December 2013 
in order to satisfactorily complete the project. However, these documents were incomplete, lacked 
proper justification for the extension in time and did not include the 2010 financial audited report. 
 
In this light, the Committee urges the Executing Agency to immediately submit a satisfactory financial 
audit report for 2010, apply for a reasonable extension in time, without additional funds, for an 
approximate period of 18 months (as three 6-monthly ITTO disbursements totaling US$ 240,000 are still 
pending), and further submit to the Secretariat a formal request with a justification for the 
aforementioned extension in time, together with any required budget amendments and an updated 
detailed Work Plan and Yearly Plan of Operations, in order to successfully complete the project’s 
activities.  

 
3) PD 62/99 Rev.3 (F) Reforestation Pilot Project for the Recovery of Degraded Areas in the 

Medium Doce River Region, State of Minas Gerais, Brazil (Brazil) 
 

The Committee took note that the latest progress report received for this project only covers the 
implementation of its activities until March 2013. It further states that all activities but one have been 
completed, but the description of these are lacking, and so are the technical reports, workshop aide 
memoirs and other means of verification, such as manuals, publications, maps, pamphlets, videos, etc. 
Moreover, the project was slated to have been completed in March 2012 but continued intermittently 
until March 2013, when it came to a halt, with no further progress reports or a request for an extension 
in time having been submitted to the Secretariat since then.  
 
The Committee further observed that the 2010-2011 audited report was the latest one to have been 
submitted to the Secretariat, and that this report stated that the expenditures were only executed up to 
December 31, 2010, not having incurred in any expenses during the year 2011. Also, the unspent 
amount of ITTO funds with the EA as at 31 December 2011 was reported as approximately U$55,000. 
In addition, ITTO is also still withholding the originally programmed 8

th
 disbursement for an additional 

US$ 50,000. 
 
The Committee also noted that the Executing Agency, The State Forest Institute of Minas Gerais 
(IEF/MG), recently requested the Secretariat to consider this project as completed, but to date no proper 
completion report, technical report and other means of verification been submitted.. 
 
Additionally, it also noted that the final financial audit report was also still pending, and taking into 



ITTC(XLIX)/24 
Page 131 

 

 

account the financial audit report for 2010-2011, there are still approximately US$ 55,000 unaccounted 
for that must be reimbursed to ITTO if the project is deemed as completed. The Executing Agency 
should also further provide an official notification relinquishing the project’s last disbursement from ITTO 
in the amount of US$ 50,000, in order for the Secretariat to be able to reimburse all these remaining 
funds to the original donors, as per ITTO procedures. 
 
Based on the aforementioned facts, the Committee recommended an independent mid-term evaluation 
be carried out to assess what has been achieved, and further provide unanimous recommendations on 
the actions needed in order to either continue or close the project, in accordance with ITTO’s rules of 
procedure. 

 
4) PD 53/00 Rev.3 (F) Implementation of a Permanent Network of Stands Dynamics Monitoring 

Plots for the Gazetted Forests of Côte d’Ivoire (Côte d’Ivoire) 
 

The Committee noted that the Executing Agency submitted an acceptable final financial audit report of 
this project, which was reported as completed, but pending the final financial audit, at a previous CRF 
session and documented as such in the CRF(XLIII)/2 document. Therefore, the Committee decided to 
consider the project as completed and be subject to the closure procedures after implementing the 
recommendations of the ITTO Division of Operations in relation to the review of the final financial audit 
report. 

 
5) PD 63/01 Rev.2 (F) Assessment and Management of Mangrove Forests in Egypt for 

Sustainable Utilization and Development (Egypt) 
 

The Committee noted that the Executing Agency has not submitted the final financial audit report of this 
project, which was reported as completed, but pending the final financial audit, at a previous CRF 
session and documented as such in the CRF(XLIII)/2 document. Therefore, the Committee decided to 
urge the Executing Agency to submit the final financial audit at its earliest convenience, not later than 
end of March 2014. 

 

6) PD 197/03 Rev.2 (F) Support for the Implementation of a Sustainable Forest Development 
Master Plan in Eco-Floristic Area IV, Togo (Togo) 

 
The Committee noted that the Executing Agency has already submitted the completion report, and it 
should be documented and reported as completed at the next Committee session, if the final financial 
audit report is submitted in due time. Therefore, the Committee decided to urge the Executing Agency to 
submit the final financial audit at its earliest convenience, not later than end of March 2014. 

 

7) PD 346/05 Rev.2 (F) Conservation and Recovery of Degraded Land in Family Agriculture 
Units in the Eastern Brazilian Amazon (Brazil) 

 
The Committee took note that the Executing Agency EMBRAPA continued to be late in submitting its 
progress reports and other documentation, and when submitted these were incomplete and did not 
follow ITTO formats, and that is also was hiring project staff without requesting no-objections from the 
Secretariat as per ITTO’s rules of procedure. It also observed that the currently submitted audited report 
for 2012 did not follow the ITTO guidelines, and therefore could not be approved by the Secretariat.  
 
In this light, the Committee urges the Executing Agency to strictly abide to ITTO’s procedures and 
scheduling, and periodically submit all pending documents following ITTO’s guidelines and formats and 
within the established deadlines, such as the project progress reports, technical documents, and other 
documented means of verification, and the yearly audited reports, and further regularize all project staff 
positions financed with ITTO funds via no-objection requests.  
 

8) PD 350/05 Rev.3 (F) Production Systems and Integrated Management of Shoot-borers for the 
Successful Establishment of Meliaceae Plantations in the Yucatan 
Peninsula and Veracruz, Mexico (Mexico) 

 
The Committee took note that while most of the project’s activities have been progressing satisfactorily, 
some have suffered delays, particularly due to the difficulties encountered in cloning of Cedrela odorata 
genotypes and in finding partner reforestation enterprises who will volunteer the establishment of control 
plots, as the pests tend to wander into their treated plantations. As such, the Executing Agency applied 
for an additional extension in time until April 2014 without additional funds, and submitted to the 
Secretariat a formal request and a justification for the aforementioned extension in time, together with 
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the required budget amendments and an updated Yearly Plan of Operations in order to successfully 
complete the project’s activities.  Moreover, the Secretariat reviewed the corresponding documents and 
considered these to be justified. In this light, the Committee endorsed the extension of the project until 
the end of April 2014, without additional funds, as per the written request and justification submitted by 
the Executing Agency.  

 
9) PD 351/05 Rev.1 (F) Criteria and Indicators for the Evaluation of Tropical Forest Management 

Sustainability in Mexico (Southeastern Coastal Plains: Gulf of Mexico 
and Yucatan Peninsula) (Mexico) 

 
The Committee took note that while most of the project’s activities have been progressing satisfactorily, 
some have suffered delays, due mainly to the participatory process required by the project to develop 
localized C&I. As such, the Executing Agency applied for an additional extension in time until March 
2014 without additional funds, and submitted to the Secretariat a formal request and a justification for 
the aforementioned extension in time, together with the required budget amendments and an updated 
Yearly Plan of Operations in order to successfully complete the project’s activities.  Moreover, the 
Secretariat reviewed the corresponding documents and considered these to be justified. In this light, the 
Committee endorsed the extension of the project until the end of March 2014, without additional funds, 
as per the written request and justification submitted by the Executing Agency. 

 
10) PD 367/05 Rev.2 (F) Promotion of the Sustainable Management of Tropical Planted Forest in 

Congo’s Tropical Forest Plantations (Republic of Congo) 
 

The Committee noted that the Executing Agency has already submitted the completion report, and it 
should be documented and reported as completed at the next Committee session, if the final financial 
audit report is submitted in due time. Therefore, the Committee decided to urge the Executing Agency to 
submit the final financial audit at its earliest convenience, not later than end of March 2014. 

 
11) PD 383/05 Rev.2 (F) Community Forest Development in Gabon (Gabon) 
 

The Committee noted that no action was taken by the Executing Agency for a new extension of the 
project implementation, as the previous one was granted until March 2013. The delegate of Gabon 
briefly explained that the necessary arrangements have been taken to comply with ITTO rules and 
procedures. In this light, the Committee urged the Executing Agency for appropriate actions in order to 
get the project implementation extended by the ITTO Secretariat. 

 
12) PD 438/06 Rev.2 (F) Sustainable Forest Management for the Forest Production Area of the 

Northern and Northeastern Regions of the Department of Antioquia, 
Colombia (Colombia) 

 
The Committee took note that, while the project has already completed almost all of its activities, the 
Executing Agency continued to be late in submitting its progress reports, technical documents, and other 
documented means of verification, and when submitted, these were incomplete and did not follow ITTO 
formats. As such, the Committee urges the Executing Agency to strictly abide to ITTO’s procedures and 
scheduling, and submit all the pending documents in time, such as the project completion report, 
technical documents, and other documented means of verification, and the final financial audited report, 
so as to report this project as completed at its next session.  

 
13) PD 441/07 Rev.2 (F)  Institutional Strengthening of ANAM for Integrated Fire Management in 

the Forests of Panama (Panama) 
 

The Committee took note that while most of the project’s activities are slowly but surely coming back on 
track, some have suffered delays, particularly due to the period of political uncertainty that ANAM went 
through during 2010 and 2011. As such, the Executing Agency applied for an additional extension in time 
until December 2014 without additional funds, and has submitted to the Secretariat a formal request and 
a justification for the aforementioned extension in time, together with the required budget amendments 
and an updated Yearly Plan of Operations in order to successfully complete the project’s activities.  
Moreover, the Secretariat reviewed the corresponding documents and considered these to be justified. In 
this light, the Committee endorsed the extension of the project until the end of December 2014, without 
additional funds, as per the written request and justification submitted by the Executing Agency. 
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14) PD 454/07 Rev.3 (F) Community Forest Management: A Sustainable Alternative for the Maues 

State Forest, Amazonas State (Brazil) 
 

The Committee took note that the Executing Agency continued to be late in submitting its progress 
reports and other documentation, and when submitted these were incomplete and did not follow ITTO 
formats, and that is also was hiring project staff without requesting no-objections from the Secretariat as 
per ITTO’s rules of procedure. It also observed that the currently submitted financial audited report for 
2012 did not follow the ITTO guidelines, and therefore could not be approved by the Secretariat. In this 
light, the Committee urges the Executing Agency to strictly abide to ITTO’s procedures and scheduling, 
and periodically submit all pending documents following ITTO’s guidelines and formats and within the 
established deadlines, such as the project progress reports, technical documents, and other documented 
means of verification, and the yearly audited reports, and further regularize all project staff positions 
financed with ITTO funds via no-objection requests.  

 
15) PD 456/07 Rev.4 (F) Building the Capacities of Forestry Training Institutions Members of the 

Network of Central African Forestry and Environmental Training 
Institutions (RIFFEAC) for Providing SFM Training for Forest 
Concessions 
“Capacity Building for Sustainable Management of Tropical Rainforests 
and Biodiversity Conservation in the ITTO Congo Basin Countries” 
(Regional) 

 
The Committee noted the remark made by the delegate of Switzerland on the importance to include the 
decisions and recommendations of the most recent project steering committee (PSC) meeting in the 
committee report dealing with ongoing projects. For this Committee session, the Secretariat explained 
that it was not possible, as the PSC meeting was held during the last week of October 2013, after the 
finalization that committee document. The Committee took note of the relevant remark of the delegate of 
Switzerland and asked the Secretariat to take it into account while preparing the Committee document.  

 
16) PD 507/08 Rev.1 (F) Development of the National Reforestation Policy and Afforestation 

Strategy Consistent with Liberia 3C-Approach (Liberia) 
 

The Committee noted that no project’s progress report has been submitted by the Executing Agency 
since the 46

th
 Session of CRF held in November 2012. It was also noted that the implementation of 

some project activities had been delayed because of the internal turnover of key personnel, involved in 
the project implementation in the Executing Agency, the Forestry Development Authority (FDA). The 
Committee further noted that, subsequent to the situation above, the capacity of the Executing Agency 
became questionable for a smooth completion of all project activities. In addition, it was noted that the 
Delegation from Liberia was not present at the Committee to explain the current situation of the project 
implementation and make suggestions on ways and means to improve it for a smooth completion all 
project activities. In this light, the Committee decided that a special monitoring mission should be carried 
out by the Secretariat for an in-depth technical and financial assessment of the project implementation. 

 
(B) Projects awaiting implementation agreement  
 
1) PD 477/07 Rev.4 (F) Improving Forest Functions in Bengkulu Province through Community 

Participation in Rehabilitation of Degraded Forest by Using Local 
Prospective Commodities (Indonesia) 

 
The Committee noted that the review of the draft project agreement has been delayed, and therefore 
encouraged the Ministry of Forestry of Indonesia to speed up the finalization of administrative 
arrangements such as the signing of the project agreement, submission of an inception report and 
Yearly Plan of Operation for the first year so that the project can start its activities from early 2014. The 
Committee was informed by the delegation of Indonesia that the administrative arrangements are to be 
finalized shortly. 

 
2) PD 635/12 Rev.2 (F) Buffer Zone Management for Pulong Tau National Park with Involvement 

of Lcoal Communities in Sarawark, Malaysia 
 

The Committee noted that the review of the draft project agreement has been delayed and therefore 
encouraged the Ministry of the Primary Industry and Commodities of Malaysia to speed up the 
finalization of administrative arrangements such as the review of the draft project agreement, 
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submission of an inception report and yearly plan of operation for the first year so that the project can 
start its activities from early 2014. In response, the delegation of Malaysia informed the Committee that 
the administrative arrangements will be finalized shortly. 

 
3) PD 668/12 Rev.1 (F) Integrated Management of Natural Resources and Biodiversity in the 

Tacaná Volcano and Its Range of Influence in Mexico and Guatemala 
 

The Committee took note that the agreement for the implementation of this project is to be finalized 
shortly and that the project itself can be expected to start early next year. 

 
(C) Projects awaiting financing 
 
 The Committee noted that twenty-three (23) projects approved at earlier and current Sessions are still 
awaiting funding, out of which six (6) will be sunset if funding is not secured before the next Session. 
 
1) PD 452/07 Rev.5 (F) Sustainable Management of Production Forests at the Commercial Scale in 

the Brazilian Amazon – Phase II  (Brazil) 
 
2) PD 460/07 Rev.2 (F) Achieving Sustainable Management of Mangrove Forests in China through 

Local Capacity Building and Community Development – Phase II (China) 
 
3) PD 554/09 Rev.3 (F) Pilot Sustainable Management Systems for Secondary Forests in the 

Collective Territory of the Bajo Calima Community Council, Municipality of 
Buenaventura, Colombia 

 
4) PD 563/09 Rev.3 (F) Community Based Forest Management of Sungai Medihit Watershed 

(Malaysia) 
 
5) *PD 601/11 Rev.3 (F) Strengthening Mangrove Ecosystem Conservation in the Biosphere Reserve 

of Northwestern Peru 
 
6) *PD 602/11 Rev.3 (F) Tropical Forest Governance in the Region of Darien, Panama 
 
7) *PD 605/11 Rev.3 (F) Demonstration and Extension of Fire-break Forest Belts for Efficient Forest 

Fire Management in Tropical Forests in Guangdong Province, China 
 
8) PD 609/11 Rev.3 (F) Enhancement of the Participatory Bushfire Prevention and Management 

Systemin Togo 
 
9) *PD 618/11 Rev.3 (F) Establishment of Spatial Forst Resources Information System (SPA-FRIS) in 

West Papua Province (Indonesia) 
 
10) PD 623/11 Rev.3 (F) Production and Availability of Teak Clone Varieties: Development of Improved 

Plant Material for Reforestation in Togo 
 
11) *PD 628/11 Rev.3 (F) Strengthening of Forest Management Practices of Local Communities and 

Indigenous Peoples in Guatemala 
 
12) *PD 629/11 Rev.2 (F) Protection, Management and Restoration of Forest Lands for Water 

Catchment and Flow Regulation as a Climate Change Adaptation Measure 
(Guatemala) 

 
13) PD 631/12 Rev.2 (F) Reforestation of Coastal Wetlands in Southern Ghana Using Indigenous Tree 

and Bamboo Species 
 
14) PD 645/12 Rev.3 (F) Promoting Sustainable Forest Management of Rinjani Barat Forest 

Management Unit (Indonesia) 
 
15) PD 646/12 Rev.3 (F) Initiating the Conservation of Cempaka Tree Species (Elmerrillia spp) Through 

Plantation Development with Local Community Participation in North 
Sulawesi, Indonesia 
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16) PD 665/12 Rev.2 (F) Implementation of a Fire Prevention and Control Plan in the Central Amazon 
Region of Peru 

 
17) PD 682/13 Rev.1 (F) Development of Quality-of-Governance Standards for Reducing Emissions 

from Deforestation and Forest Degradation (REDD) in Papua New Guinea 
 
18) PD 695/13 Rev.2 (F) Rehabilitation of Degraded Gazetted Forests in the Mount Korhogo, Foumbou 

and Badenou in Northern Côte d’Ivoire with the Involvement of Local 
Communities 

 
19) PD 696/13 Rev.2 (F)  Community Based Restoration and Sustainable Management of Vulnerable 

Forest of the Rewa Delta, Viti Levu, Fiji 
 
20) PD 710/13 Rev.1 (F) Promoting Conservation of Selected High-Value Indigenous Species of 

Sumatra (Indonesia) 
 
21) PD 715/13 Rev.1 (F) Improving the Production, Conservation and Management of Forest Seeds in 

Benin 
 
22) PD 723/13 Rev.1 (F) Capacity Building for Strengthening Transboundary Biodiversity Conservation 

of the Taninthayi Range in Myanmar 
 
23) PD 724/13 Rev.1 (F) Guidelines for the Management of Tara (Caesalpinea Spinosa) Plantations 

with a View to the Rehabilitation of Waste Lands in the Sub-Humid Tropics of 
the Coastal Region of Peru 

 
 *Those projects with asterisk (approved but not funded within 20 months) will be sunset at the next Session. 
 
(D) Projects coming under the sunset provisions since the last Session 
 
 The Committee noted that two (2) projects have become sunset since its last Session.  
 
1) PD 541/09 Rev.2 (F) Forest Promotion and Development by Native Communities in Peru 
 
2) PD 544/09 Rev.2 (F) Increased Economic Returns from Forest Management in Permanent 

Production Forests of Peru 
 
10.2 Pre-project Work in Progress 
 

The Committee took note of a status report of approved pre-projects in document CRF(XLIVII)/7.  The 
Committee discussed the issues associated with a number of pre-projects.  Details of these discussions are as 
follows: 
 
(A) Pre-projects under implementation  

* Completion report received, pending financial audit 
** Reported as completed at previous CRF Sessions, but still pending final financial audit 

 
1) PPD 94/04 Rev.1 (F) Evaluation of the Status of Forest Resources in Côte d’Ivoire (Côte 

d’Ivoire) 
 

The Committee took noted that the Executing Agency has not submitted the completion report and the 
final financial audit report. Therefore, the Committee urged the Executing Agency to take the necessary 
arrangements for the submission of these reports at its earliest convenience, not later than March 2014. 

 
2) PPD 108/04 Rev.1 (F) Sustainable Community Management, Utilization and Conservation of 

Mangrove Ecosystems in Ghana (Ghana) 
 

The Committee noted that the Executing Agency has not submitted the final financial audit report of this 
pre-project, which was reported as completed, but pending the final financial audit, at a previous CRF 
session. Therefore, the Committee decided to urge the Executing Agency to submit the final financial 
audit at its earliest convenience, not later than end of March 2014. 
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3) **PPD 123/06 Rev.1 (F) Controlling the Dieback and Decay Phenomenon in Plantation Species 
(Côte d’Ivoire) 

 
The Committee noted that the Executing Agency has not submitted the final financial audit report of this 
pre-project, which was reported as completed, but pending the final financial audit, at a previous CRF 
session. Therefore, the Committee decided to urge the Executing Agency to submit the final financial 
audit at its earliest convenience, not later than end of March 2014. 

 
4) PPD 153/11 Rev.1(F) Forest Fire Prevention Through the Implementation of Regional Actions 

with the Participation of Local Communities and other Relevant 
Stakeholders So As To Ensure the Protection of Forests and Ecosystem 
Services (Colombia) 

 
The Committee noted that pre-project completion is to be expected shortly with a submission to ITTO of 
a project proposal in time for its appraisal by the Expert Panel in February 2014, and the respective 
completion report and final audit.  The pre-project will be declared as completed at the next Session of 
the Committee. 

 
(B) Pre-projects awaiting implementation agreement  
 

The Committee noted that there was no pre-projects awaiting implementation agreement.  
 
(C) Pre-projects awaiting financing 
 
1) PPD 151/11 Rev.3 (F) Support to the Local Communities of the Mono Plain for the Promotion and 

Sustainable Management of Community Forests in Togo 
 
2) *PPD 160/12 Rev.1 (F) Study for the Rehabilitation and Sustainable Management of the Mangrove 

Forests in the Coastal Area of Benin 
 
3) PPD 162/12 Rev.2 (F) Developing Model of Self-sufficient and Sustainable FMU (Indonesia) 
 
4) PPD 163/12 Rev.2 (F) Assessing Growth and Yield Rates of Major Commercial Species for the 

Adjustment of Forest Management Programs in the Yucatan Peninsula, 
Mexico 

 
5) PPD 166/13 Rev.2 (F) Improving the Fuel Wood Supply through the Provision of Support to the 

Development of Forest Plantations in the Mokolo, Maroua and Kaelé 
Municipalities in the Sahelian Part of Cameroon 

 
6) PPD 176/13 Rev.1 (F) Identification and Planning of Measures for the Sustainable Management of 

the Forest Estate Owned by Individuals in Togo 
 
 *Those projects with asterisk (approved but not funded within 20 months) will be sunset at the next Session. 
 

(D) Pre-projects coming under the sunset provisions since the last Session 
 
 The Committee noted that no pre-project has become sunset since its last Session. 
 
Item 11 - Election of Chairperson and Vice-Chairperson for 2014 
 
 Mr. Jorge Malleux (Peru) was elected as Chairperson for 2014. Dr. James Gasana (Switzerland) was 
elected as Vice-Chairperson for 2014. 
 
Item 12 - Dates and Venues of the Forty-eighth and Forty-ninth Sessions of the Committee 
 
 The Forty-eighth Session of the Committee would be held in conjunction with the Fiftieth Session of the 
International Tropical Timber Council. 
 

The Forty-ninth Session of the Committee would be held in conjunction with the Fifty-first Session of the 
International Tropical Timber Council. 
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Item 13 - Other Business 
 

None 
 
Item 14 - Recommendations to the International Tropical Timber Council 
 
(A) The Committee recommended that funding be made immediately available for the following projects and 

pre-project approved under the Project Cycle Spring 2013 and Project Cycle Autumn 2013: 
 
Projects 
 
PD 631/12 Rev.2 (F) Reforestation of Coastal Wetlands in Southern Ghana Using Indigenous Tree 

and Bamboo Species [US$511,661.00] 
 

PD 645/12 Rev.3 (F)  Promoting Sustainable Forest Management of Rinjani Barat Forest Management 
Unit (Indonesia) [US$505,781.00 
 

PD 646/12 Rev.3 (F)  Initiating the Conservation of Cempaka Tree Species (Elmerrillia spp) Through 
Plantation Development with Local Community Participation in North Sulawesi, 
Indonesia [US$435,187.20] 
 

PD 665/12 Rev.2 (F) Implementation of a Fire Prevention and Control Plan in the Central Amazon 
Region of Peru [US$759,121.00] 
 

PD 682/13 Rev.1 (F) Development of Quality-of-Governance Standards for Reducing Emissions from 
Deforestation and Forest Degradation (REDD) in Papua New Guinea 
[US$149,744.00] 
 

PD 695/13 Rev.2 (F) Rehabilitation of Degraded Gazetted Forests in the Mount Korhogo, Foumbou 
and Badenou in Northern Côte d’Ivoire with the Involvement of Local 
Communities [US$1,304,942.00] 
 

PD 696/13 Rev.2 (F)  Community Based Restoration and Sustainable Management of Vulnerable 
Forest of the Rewa Delta, Viti Levu, Fiji [US$310,576.00] 
 

PD 710/13 Rev.1 (F) Promoting Conservation of Selected High-Value Indigenous Species of Sumatra  
[US$479,976.00] 
 

PD 715/13 Rev.1 (F) Improving the Production, Conservation and Management of Forest Seeds in 
Benin [US$609,168.00] 
 

PD 723/13 Rev.1 (F) Capacity Building for Strengthening Transboundary Biodiversity Conservation of 
the Taninthayi Range in Myanmar [US$3,093,976.00] 
 

PD 724/13 Rev.1 (F) Guidelines for the Management of Tara (Caesalpinea Spinosa) Plantations with a 
View to the Rehabilitation of Waste Lands in the Sub-Humid Tropics of the 
Coastal Region of Peru [US$149,632.00] 
 

Pre-projects 
 
PPD 162/12 Rev.2 (F) Developing Model of Self-sufficient and Sustainable FMU (Indonesia) 

[US$70,291.00] 
 

PPD 163/12 Rev.2 (F) Assessing Growth and Yield Rates of Major Commercial Species for the 
Adjustment of Forest Management Programs in the Yucatan Peninsula, Mexico 
[US$89,474.22] 
 

PPD 166/13 Rev.2 (F) Improving the Fuel Wood Supply through the Provision of Support to the 
Development of Forest Plantations in the Mokolo, Maroua and Kaelé 
Municipalities in the Sahelian Part of Cameroon [US$70,056.00] 
 

PPD 176/13 Rev.1 (F) Identification and Planning of Measures for the Sustainable Management of the 
Forest Estate Owned by Individuals in Togo [US$53,368.00] 
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(B) The Committee recommended a sub-item be included under the item of Policy Work making reference 

to the formulation of a Council Decision in order to revamp the old ITTO Mangrove Work Plan 2002-
2006 via participatory workshops . 

 
Item 15 - Report of the Session 
 
 The Committee accepted this Report for submission to the Council. Members of the Committee 
expressed their appreciation for the able manner in which the Chairperson handled the conduct of the 
meetings of the Committees with assistance of the Vice-Chairperson and the Secretariat.  
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Appendix 
 

International Forum on Payments for Environmental Services of Tropical Forests 
7-10 April 2014 San José, Costa Rica 

 
Concept Note 

 
 
BACKGROUND 
 
Ensuring sustainable supply of goods and services from forests to enhance their vital contributions to socio-
economic development lies at the core of Sustainable Forest Management (SFM). Yet, SFM in the tropics is 
often less profitable than other land-uses because many of the goods and services forests produce lack formal 
markets. Hence achieving SFM requires the provision of appropriate economic incentives and instruments. In 
this regard, it is important to promote investment in and payment for all the goods and services provided by 
tropical forests while capitalizing on all their economic values. Payments for forest environmental (or 
ecosystem) services such as biodiversity, tourism and recreation, water conservation, soil protection and 
climate change mitigation, known in general as PES, is one such innovative means of financing SFM. 
 
PES have been around for some time now and they have been touted as major means to addressing the 
challenge of financing SFM and tropical forest conservation, with the potential for rendering significant positive 
social and economic outcomes. They aim to address market failure by providing incentives to land users to 
make it more desirable for them to sustainably manage forests than to degrade or deplete them. However, 
currently, many PES mechanisms are small and scattered. Many of them are also unsustainable without 
regular and strong external support. 
 
In the tropics, PES have been developed and/or under implementation with the involvement of a number of 
local communities under various initiatives. For instance, Costa Rica has implemented PES programme since 
1996 through its National Forest Law by recognizing four categories of forest environmental services. These 
include: mitigation of greenhouse gas emissions; hydrological services (drinking water, irrigation and energy 
production); biodiversity conservation; and providing scenic beauty. ITTO’s Thematic Programme on Reducing 
Deforestation and Forest Degradation and Enhancing Environmental Services in Tropical Forests (REDDES) 
promotes the capacity of ITTO developing member countries and their stakeholders to maintain and enhance 
environmental services of tropical forests in order to contribute to the social and economic sustainability and 
well-being of forest-dependent communities through PES. Similarly, FAO has been championing the 
significance of PES in promoting SFM and has been striving to enhance the capacities of member countries to 
develop and implement effective and viable PES mechanisms. 
 
The International Forum on Payments for Environmental Services of Tropical Forests aims to highlight the 
importance of developing and implementing PES mechanisms in tropical countries and to share best practices 
and lessons learned from the many activities and projects that have been undertaken in recent years to scale 
up global efforts to promote PES. The International Forum is expected to recommend actions at local, national 
and international levels for the development and effective implementation of PES mechanisms in support of 
SFM in the tropics. It will bring together policymakers, researchers and academicians, practitioners, civil 
society, the private sector, and regional and international organizations engaged in the development, 
implementation and support of of PES mechanisms. 
 
 
OBJECTIVES 
 
The main objective of the International Forum is to discuss the conditions under which the sustainability of 
current PES mechanisms can be improved and the challenges to their scaling-up and mainstreaming can be 
effectively addressed. The focus of the Forum’s deliberations will be on institutional innovation and maximizing 
efficiency and effectiveness in implementation with the goal of bridging the gap between science, policy and 
practice of PES. 
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To this end, the Forum specifically intends to: 
a) explore experiences, opportunities and challenges on how PES can help reduce poverty and support 

SFM with a particular attention to payments for the following environmental services: 
 

i. Existing and emerging carbon markets for A/R CDM and REDD+ 
ii. Biodiversity conservation and sustainable use 
iii. Watershed management 
iv. Community based ecotourism/landscape management 

 
b) report on the potential and challenges of remuneration systems for PES; 
c) identify the policy, legal, socio-economic and environmental factors, including gender, tenure and 

traditional knowledge, that are critical for the effective development of PES with a view to make 
recommendations for further advancement of PES mechanisms at local, national and international 
levels; and 

d) promote and facilitate cooperation among partners including South-South partnerships and among 
bilateral and multilateral PES initiatives. 

 
 
PARTICIPANTS 
 
It is expected that up to 200 participants will take part in the Forum including a range of stakeholders from 
policymakers to practitioners in the field of forestry with particular interest in payments for environmental 
services provided by tropical forests. Invitations will be sent to relevant representatives of the co-organizers’ 
governing bodies. Relevant officials from universities, research institutions, government agencies and non-
governmental organizations will also be invited, including those with experiences on PES from outside the 
forest sector. A dedicated website for the International Forum will provide information to prospective 
participants and to facilitate registration in the Forum. 
 
 
CO-ORGANIZERS, PARTNERS, AND SPEAKERS 
 
The International Forum will be jointly organized by ITTO, FAO and National Forest Financing Fund –
FONAFIFO of Costa Rica and will be hosted by the Ministry of Environment of Costa Rica. Other interested 
international, regional and national organizations, as well as donor governments, will be invited to participate 
as co-sponsors or partners.  
 
5-6 keynote speakers and around 30 panelists and resource persons will be identified by the co-organizers 
and invited to participate in the Forum. In addition, participants will be invited to prepare posters and a poster 
session will be organized during the conference. 
 
 
THEMATIC AREAS  
 
The Forum will be structured around four main thematic areas. Each theme will commence with a keynote 
presentation introducing the issue followed by a series of panel presentations that will provide case studies of 
particular aspects including from different countries and on different PES schemes related to, inter alia, 
existing and emerging carbon markets for A/R CDM and REDD+; biodiversity conservation and sustainable 
use; watershed management; and community based ecotourism/landscape management. The short 
presentations by the panelists will be analytic rather than descriptive, focusing on issues and challenges and 
lessons learned. The presentations will be followed by facilitated discussions to encourage inputs by all 
participants. 
 
The four thematic areas are: 
 
Theme 1: PES for sustainable forest management 
 
Payments for environmental services of tropical forests should contribute to sustainable social and economic 
development, while protecting forest resources. This theme will discuss options that promote sustainable 
utilization of tropical forests and recognize positive externalities of forests, including landscape approaches to 
PES that take into account other productive land uses in forested landscapes and their relationship with 
forests. 
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Theme 2: Developing innovative financing mechanisms 
 
PES require innovative financing mechanisms. Under this theme different mechanisms, and the challenges 
and opportunities they present will be discussed including: public schemes such as eco-taxes, ear-marked 
budgets, local bodies; public-private partnerships; private schemes including CSR, carbon neutrality, green 
economy principles; tax-sharing and international sources/mechanisms and instruments such as REDD+ and 
GEF. 
 
Theme 3: Ensuring benefits for local communities  
 
In view of the increasing proportion of forests managed by local communities, PES schemes should be 
designed in ways that ensure communities can benefit from them. Discussions under this theme will revolve 
around property rights and access (including that of carbon); defining beneficiaries, developing effective and 
innovative benefit sharing and distribution models and ensuring effective participation of communities, farmers 
and other local stakeholders. Experiences with community based, decentralized, pro-poor management 
approaches will be presented. 

 
Theme 4: Establishing robust governance and institutional arrangements  
 
The development of PES schemes needs to go hand in hand with strengthening institutional capacities, 
developing appropriate policy/legal frameworks and increasing synergies with policies and programmes of 
other sectors to enhance the competitiveness of tropical forests with other land uses. This theme will discuss 
different approaches, lessons learned and challenges encountered. 
 
Based on the outcomes of the discussions under the four themes and a field visit, recommendations will be 
proposed on how to increase the effectiveness of current PES schemes for tropical forests and how to engage 
more countries in developing such schemes.  
 
 
LANGUAGES 
 
The working languages of the Forum will be English, French and Spanish, with simultaneous interpretation 
available in all sessions. 
 
 
DISSEMINATION 
 
Key messages relating to enhancement of PES schemes will be formulated during the Forum and will be 
agreed by participants in the form of a conference statement. The messages will be presented at relevant 
international events in 2014, including CBD COP 12, UNFCCC COP 20, FAO’s Committee on Forestry 
(COFO) and the 50

th
 Session of the ITTO Council. 

 
Presentation materials and papers from the Forum will be posted on the co-organizers’ websites. A summary 
of the outcomes of the Forum will be published. Conference outcomes and selected contributions will also be 
featured in  special issue of ITTO’s Tropical Forest Update for wider dissemination. 
 
 
SPONSORSHIP 
 
Limited funding will be available for speakers and participants from developing countries. Further information 
can be obtained by contacting FAO or ITTO. 
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CONTACT PERSONS  
 
 
ITTO: 
Ma Hwan-ok 
Projects Manager 
Division of Forest Management  
International Tropical Timber Organization (ITTO) 
International Organizations Center, 5th Fl.,   
1-1-1 Minato-Mirai, Nishi-Ku, Yokohama 220-0012, Japan 
Tel: (81-45) 223-1110, Fax: (81-45) 223-1111 
Email: ma@itto.int, Skype: hwan21 
 
 
FAO: 
Rao Matta  
Forest Economics, Policy and Products  Division  
Forestry Department 
Food and Agriculture Organization of the United Nations - FAO 
Viale delle Terme di Caracalla D480 
00153 Rome, Italy 
Email: Rao.Matta@fao.org 
 
 
National Forest Financing Fund –FONAFIFO: 
Héctor Arce Benavides 
Director Fomento Forestal 
San Vicente de Moravia. Antiguo Colegio Lincoln 200 oeste, 100 metros al sur y 200 metros al oeste. 
San Jose, Costa Rica 
(506)2545-3500 
Fax (506)2235-4803 
E-mail: HArce@fonafifo.go.cr 
 
 
 
 
 
 
 
 

* * * 
 

mailto:ma@itto.int
mailto:Rao.Matta@fao.org
mailto:HArce@fonafifo.go.cr
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REPORT TO THE INTERNATIONAL TROPICAL TIMBER COUNCIL 
 

TWENTY-EIGHTH SESSION OF THE 
COMMITTEE ON FINANCE AND ADMINISTRATION 

 
 
Item 1:  Opening of the Session 
 
1. The Chairperson of the Committee on Finance and Administration (CFA), Mr. Mario Rafael Rodríguez 
Palma of Guatemala, welcomed all delegates to the Twenty-eighth Session of the Committee.   
 
 
Item 2:  Adoption of Agenda and Organization of Work 
 
2. The Chairperson suggested that the Committee takes up discussions agenda item by item in the order 
listed in document CFA(XXVIII)/1 Rev.1. He requested the Vice-Chairperson of the Committee, Ms. Ellen 
Shaw of the U.S.A. to lead the discussion of the Committee on a number of the agenda items. 
 
3. The Chairperson drew the attention of the Committee to the work of the Panel on Sub-Account B of the 
Bali Partnership Fund (BPF) for the allocation of funds under Sub-Account B of the BPF, created under 
Council Decision 4(XXX).  This Panel was chaired by the Chairperson of the Committee and will report directly 
to the Council.  It convened its first meeting on Thursday, 28 November 2013.   
 
 
Item 3:  Admission of Observers 
 
4. The Chairperson advised the Committee that the Council had admitted all applicants as shown on 
document ITTC(XLIX)/Info.3 which lists states, inter-governmental and non-governmental organizations 
applying for Observer status.  The Committee concurred with the decision of the Council on this matter. 
 
 
Item 4:  Reports of the Expert Panel for Technical Appraisal of Project Proposals 
 
5. The Chairperson advised the Committee that the Report of the Forty-fifth and Forty-sixth Meetings of 
the Expert Panel for Technical Appraisal of Project Proposals (Documents ITTC/EP-45 and ITTC/EP-46) were 
deliberated and concluded in the Joint Session of the Committees on 26 November 2013.  The joint session 
had not requested the CFA for any follow-up. 
 
 
Item 5:  Draft Biennial Administrative Budget for the Years 2014 and 2015 
 
6. The Secretariat informed the Committee that the draft administrative budget for the financial years 
2014-2015 was prepared taking account the provisions in paragraph 2 of article 19 of the ITTA, 2006. 
 
7. The Secretariat further informed the Committee that Document CFA(XXVIII)/2, had been distributed to 
Members on 21 August 2013 in accordance with Rule 3 of the ITTO’s Financial Rules and Rules Relating to 
Projects which was adopted by the Council at its  Session in November 2012 [Decision 6(XLVIII)], for the 
preparation of the draft administrative budget for a biennial period, instead of an annual period, applying the 
exchange rate of the month  when the budget was prepared.  The Secretariat further informed the Committee 
that at the Twenty-second Session of the Committee in November 2008, and as approved by the Council at its 
Forty-third Session, it was decided that the proposed budget will not be revised for any further subsequent 
change in the exchange rate. The draft Biennial Administrative Budget for the Years 2014 and 2015 was, 
however, amended by the Secretariat to take into consideration the assessed contribution of new members, 
Brazil and Costa Rica. The Secretariat consequently introduced document CFA(XXVIII)/2 Rev.1, dated 25 
November 2013.  
 
8. The Secretariat informed the Committee that the proposed Biennial Administrative Budget for 2014 and 
2015 had been prepared using the exchange rate in July 2013 of JPY.98.23 to USD.1. The Secretariat further 
informed the Committee that the proposed budget for 2014 had been estimated at US$7,392,762 representing 
a decrease of US$296,743 (3.86%) compared to the approved budget for 2013 and the budget for 2015 
estimated at US$7,867,530. The decrease in the 2014 budget was attributed to the following reasons: 
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a. Fluctuation in exchange rate variation of Yen and the US Dollars. In preparing the 2013 
budget the prevailing exchange rate was 1US$=JPY 79.31.  For the 2014 budget the 
exchange rate is 1US$=JPY 98.23; and 

b. The Post adjustment multiplier is currently at 104.9 percentage points as compared to 150 
percentage points last year. 

 
9. The Secretariat explained that most of the expenditures for 2014 had been kept at the same level as 
those for 2013 and the new elements introduced into the Basic Administrative Costs component of the Budget 
for 2014 were as follows: 
 

 A provision of $18,000 for the maintenance cost of the Enterprise Resource Planning 
(F2.Network,Hardware and Supplies) 

  A provision of US$20,000 for replacement of unserviceable and unsafe furniture (more than 20 
years old) in a phased manner (G5.Supplies). 

 Provision of $80,000 per year for a period of three years to cover costs of staff training and 
migrating the current accounting system to International Public Sector Accounting Standards 
(IPSAS) to enhance the quality and transparency of the Organization’s financial reporting by 
providing better information for public sector financial management and decision making (G8 Audit).    

 Provision for one new post of General Service category (GS-6 level) in the amount of US$145,000 to 
take care of the newly enhanced IT infrastructure (A. Salaries and Benefits).  

 
10. The Secretariat further explained that the “Core Operational Costs” for 2014 showed an increase of 
US$247,275 (36.02%) compared to the budget of 2013 and that the increase had been attributed to the 
following: 

 

 In 2014 and 2015 provision had been made for Expert Meetings/workshops ($140,000 per year) in the 
Core Operational Costs (P1). 

 A provision of $45,000 to redesign the ITTO website leveraging the current tools available to share 
knowledge and to disseminate information to users in all the official languages of ITTO (O3.website).   

 As   Biennial Review of the International Timber Situation (Article 28 of the ITTA, 2006) becomes due 
in 2014, $40,000/- had been set aside for its production (S2.Biennial Review). 

 Provision  of US$25,000 had been made for more events under Outreach (O2)  
 
11. Following a clarification sought by the delegate of Japan, the Committee discussed the issue of Biennial 
Administrative budget and whether the budget should be approved for Years 2014 and 2015. The Committee 
noted the provisions of the ITTA, 2006 and decided that the budget should be approved for the Biennial Years 
2014 and 2015, including the assessed contributions of member countries for both 2014 and 2015.  
 
12. The Committee discussed extensively the provision of one new post in the General Service category to 
take care of the Organization’s IT infrastructure and requested the Secretariat to provide the job description for 
this position. The Secretariat complied with the request. Many delegations noted the importance of this 
position, particularly in contributing to the IT component of the Knowledge Management strategy and the 
overall benefit that it will bring to the Organization. It was also noted that the recruitment should not be seen as 
a new cycle of expansion in the Secretariat.  The Committee indicated that with the creation of this new 
position, the Secretariat will need to reduce the cost of IT Services sub-contracted to persons outside the 
Organization. The Committee consequently decided to recommend to the Council the creation of this new 
position in the Secretariat in the General Service category (GS-6).  
 
13. The Committee discussed the provision of US$80,000 per year for a period of three years to cover costs 
of staff training and migrating the current accounting system to International Public Sector Accounting 
Standards (IPSAS). The Secretariat explained the need and informed that globally there was a migration to 
the (IPSAS) which are used by the public sector entities around the world and based on International Financial 
Reporting Standards (IFRS) to enhance the quality and transparency of the Organization’s financial reporting 
by providing better information for public sector financial management and decision making. The Secretariat 
further informed that the system is currently widely used by national and regional governments and 
intergovernmental organizations and becoming increasingly important for proving an organization’s 
accountability and transparency for attracting funds. The Secretariat was also exploring the option of 
segregating the training costs by conducting in-house training.  However, the Secretariat lacked competencies 
related to IT software and technical issues for which costs would have to be incurred. The Committee 
requested the Secretariat to revise down the cost of the implementation of the IPSAS (budget line G8). The 
Secretariat complied with the request and the cost was reduced from US$80,000 to US$65,000.  . 
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14. The Committee noted the increase in the Administrative Budget for 2015 compared to that of 2014 and 
requested an explanation for this increase. The Secretariat explained that the increase was mainly due to 
annual salary increases and the provision for the separation costs of three professional staff in 2015 and the 
installation cost of three new staff in the same year. The Committee decided to absorb this increase in the 
2015 Administrative budget.  The Committee noted with delight the healthy balance in the Working Capital 
Account (WCA) and commended the Secretariat for its efforts in securing payment of arrearages to previous 
years’ budget. The Committee subsequently, requested the Secretariat to allocate an amount of US$121,025 
from the Working Capital Account to the 2015 Administrative Budget in order to bring the 2015 budget to the 
same level as the 2013 budget (US$7,689,505). As an exceptional measure the Committee decided to use 
funds from the WCA.   
 
15. The delegate of the European Union proposed that the position of Project Manager in the Programme 
Support should be moved to the regular Administrative budget with the objective to finalize the restructuring of 
the Secretariat and to provide stable and predictable funding to the core staff of the Organization. There was, 
however, no consensus on this proposal. 
 
16. The Committee discussed the Secretariat’s proposal to move the cost of the Expert Panel for Project 
appraisal from the Programme Support Fund to the Core Operational Cost as stipulated in Article 19 
paragraph 2(b) and decided to approve the proposal. 
 

17. The delegate of Japan requested the Secretariat for explanation on the restructuring of the Secretariat 
and indicated that the Secretariat did not follow the Council Decision. He indicated that from information 
gathered an additional Assistant Director was in place for more than 10 months although the Council had 
approved only three Assistant Director positions. He also sought clarification as to why the vacant position of 
the Assistant Director was not advertised and the recruitment was not conducted on a competitive basis. The 
Secretariat explained that throughout the year 2013 there had never been a period with four (4) Assistant 
Directors in place. The Secretariat further explained that under Article 14 paragraph 4 of the ITTA, 2006, the 
Executive Director is mandated to appoint staff in accordance with regulations to be established by the 
Council.   The Secretariat indicated that there was no Council decision requesting the Executive Director to 
place an advertisement on the website.  
 
18. The Secretariat informed that the ED had been authorized by Council to use $300,000 from the WCA to 
account for any shortfall in revenues.  To the suggestion of increasing the limit of the ED’s authorization to 
utilize the WCA, the Committee felt that there was no need to do it at this Council Session.   
 
19.   The Committee recommended that the Council approve the Administrative Budget for the Financial 
Year 2014 as presented in document CFA(XXVIII)/2 Rev.3 in the amount of US$7,335,762 and an amount of 
US$7,689,505 for 2015. 
 
 
Item 6:  Review of Contributions to the Administrative Budget 
 

20. The Secretariat introduced document CFA (XXVIII)/3 dated 25 November 2013.  This document 
detailed the status of Members’ contributions to the Administrative Budgets for the financial years from 1986 to 
2013, including assessments, receipts, interest charges, and arrearages in contributions.  The Secretariat 
informed the Committee that, as shown in the document, in 2013, $2,075,185.17 had been received from 
Producing Members out of the total net assessment of $3,699,700.00; and $3,947,233.00 had been received 
from Consuming Members out of the net assessed amount of $3,989,061.00.  The Secretariat informed the 
Committee that out of the three late joining members viz., Colombia, Brazil and Costa Rica, payment of 
$114,644.80 was received from Colombia. Brazil, India and Gabon have indicated their intention to pay their 
dues shortly. 
 
21. As shown in the document, arrearages in contributions to previous years’ budgets from producing 
members’ amount to $2,682,276.13; and arrearages from a consuming member amount to $43,476.00.  
Furthermore, the outstanding payment of interest charges levied on late contributions under the ITTA, 1983, 
amount to $79,042.77.  The document also includes information on the status of arrearages in contribution of 
the Democratic Republic of Congo which affects their eligibility to submit project proposals; as well as the 
arrearage of 10 former members totaling $2,348,664.28 that includes the interest charge of $31,043.56. As at 
25 November 2013 the total outstanding contributions from Producer Members was $4,385,833.73 and from 
Consumer Members was $85,304.00. 
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22. Contributions received in advance from two members in the total amount of $132,194.00 were also 
recorded in the document.   
 
23. The Committee took note of the report. 
 
 
Item 7:  Current Status of the Administrative Account  
 
24. The Secretariat introduced document CFA (XXVIII)/4, dated 25 November 2013, together with the 
estimated expenditures for the current year.  The Secretariat informed the Committee that the estimated 
expenditures for the financial year 2013 would amount to $6,562,595.00 (i.e. $1,085,023.00 less than the total 
amount approved in the budget for 2013 of $7,689,505). This had been achieved through stricter control of 
expenditures and other prudent financial management measures instituted by the Executive Director, as well 
as the weaker strength of the Japanese Yen. Also more aggressive measures were adopted by the Secretariat 
towards payment of assessed contributions as well as arrearages in contributions to the previous years’ 
budget. 
 
25. The Secretariat further informed the Committee that the total contributions received to-date from both 
Producer and Consumer members amount to $6,022,795.78, and together with contributions expected to be 
paid by members before the end of 2013 (of $1,058,091.00), it is anticipated that an estimated surplus in the 
amount of $521,886.48 would accrue in 2013. 
 
26. The Secretariat further informed the Committee that the resources of the Working Capital Account 
(WCA) are estimated to increase from the balance of $3,198,075 at the beginning of 2013 to $4,066,726.57 by 
the end of the year 2013.  
 
27. The delegate of Japan sought clarification on the WCA and wanted to know if the increase in WCA 
could be compared to another international Organization. The Secretariat clarified that the WCA was 
established by the ITTC and could be utilized in the event of any arrearages received from Member States 
goes into the WCA. To a further query from the delegate of Japan if there was a need to fund the deficit from 
the WCA from January to March, the Secretariat clarified that the WCA acts as a buffer throughout the year. 
 
28. The delegate of Japan commented that the level of the WCA was quite high. The Chairperson 
commented that a healthy organization should have reserves to function during difficult times. The delegate of 
USA commented that the increase in the amount of WCA was a healthy development and that the WCA 
should not be used to cover routine cash flow shortfalls. He added that the amount of arrears was constituted 
a significant proportion of the   annual budget of ITTO and called for a strategy to incentivize payment of 
arrears. The Secretariat stated that there are clear guidelines for the operation of the WCA. The delegate from 
Switzerland   remarked that the Secretariat should conduct a stress test under a worst case scenario to 
determine the optimal amount to hold in the WCA and inform the results at the next Session.  
 
29. The delegate of EU appreciated the efforts of the Secretariat to recover the arrears and invited the 
Secretariat to find ways to structure the payment in order to encourage further reimbursement of arrears.  The 
delegate of USA expressed dismay at the continuing high level of arrears and urged the Council and the 
Secretariat to adopt a more aggressive strategy to recover the arrears.  Many of the delegates supported the 
views expressed by the delegate of USA.   
 
30. The Committee took note of the report.  
 
 
Item 8:  Resources of the Special Account and the Bali Partnership Fund 
 
31. The Chairperson introduced the document CFA(XXVIII)/5, stating that it contained historical financing 
information on projects, pre-projects and activities of the Organization, and requested the Secretariat to 
explain further.  
 
32. The Secretariat informed the Committee that the document shows a comprehensive summary of 
expenditures on, and contributions to, the Special Account and the Bali Partnership Fund (BPF). A summary 
of completed Pre-Projects, Activities and Projects is also included in the document and the pro-rated refunds 
to relevant donors including the funds remaining under “monitoring and evaluation”.  In accordance with 
Council Decision 3(XXVIII) of May 2000, agreement of the donors was requested at regular intervals for the 
transfer of their share of the remaining “monitoring and evaluation” funds, to the “Pooled Sub-Accounts" for ex-
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post evaluations.  The funds transferred to this pooled account to date, amount to US$3.0 million and regular 
ex-post evaluations of projects as approved through the respective Technical Committees, were carried out.  
Accordingly, the current available balance in this account amounts to US$835,041.34.   
 
33. The Secretariat informed the Committee that Statement on the Thematic Programme Sub-Account has 
been included in this document on pages 9 to 13, and that the activities in the various Thematic Programmes 
will be directly reported at the Council.  The five ITTO thematic programmes that were approved in November 
2008, with a total budget of US$58m had received pledges in the amount of US$21.33m or 36.78%. The 
Secretariat also highlighted the schedule on the “summary of resources available in the Special Account” on 
page 15 and added that donor members are expected to utilize their available funds during this Council 
Session to finance thematic programmes, projects, pre-projects and activities pending financing. 
 
34. With regard to the resources of the Bali Partnership Fund, the Secretariat informed the Committee that 
as of the end of the last session, forty-five Activities (including Activities for biennial work programmes), five   
Pre-Projects and five Projects with a total amount of US$19.41m had been funded from the resources of Sub-
Account B of the Bali Partnership Fund.  The available funds in the Sub-Account B of the Bali Partnership 
Fund as of 31 December 2013, is estimated at $175,793.57.  
 
35. The delegate of the U.S.A. recalled that the funds available in the Sub-Account B of the Bali Partnership 
Fund were negligible at the end of year 2012, and requested the Secretariat to confirm whether the increase of 
$175,793.57 during 2013 could be expected as a regular income in the forthcoming years, or this was rather a 
one-time occurrence.  The Secretariat explained that the increase for the current year was mainly due to 
interest income and some residue from completed projects, and that it would be premature to affirm that this 
income would be a constant source for the following years.  
 
36. The Secretariat advised that since this document serves as an information and reference document, 
Members were invited to contact the Secretariat for further information or clarifications on the details either 
during the course of the Session or by correspondence at a later date. 
 
37. The Committee took note of the document. 
 
 
Item 9:  Auditor’s Report for the Financial Year 2012 
 
38. The Secretariat introduced document CFA(XXVIII)/6 which was the report of the recently appointed 
auditor, Ernst & Young Shin Nihon LLC, Tokyo for the calendar year 2012, with the financial statements of the 
four accounts of the Organization – (a) the Administrative Account, (b) the Special Account, (c) the Bali 
Partnership Fund Account, and (d) the Executing Agencies Account. 
 
39. Members’ attention was drawn to pages 7 and 8 of this document, which provided consolidated financial 
information on all of the four Accounts of the Organization, showing a comprehensive picture of the overall 
financial status of the Organization. Of the total revenues of $18.7 million for 2012 (total revenues for 2011 
$26.85m), $11.11 million was voluntary contributions that were considerably lower than the amount of $19.92 
million received in 2011. The total expenditures were $21.76 million (2011: $20.02m), and it included an 
amount of $14.32 million (2011: $12.9m) which was for the ongoing project work of the Organization.  Since 
inception, the fund allocations for project works amount to around $400 million financing nearly 1,000 
activities, projects, pre-projects and the ITTO thematic programmes.  

 

40. The audit works were carried out earlier this year during the months of March to May. The Auditor had 
confirmed their satisfactory opinion on the financial statements. The Secretariat further confirmed that Ernst & 
Young Shin Nihon LLC conducted the audit in a satisfactory manner, within the given timeframe and fees quoted. 
 
41. The Committee took note of the Auditor’s reports and decided to recommend their approval to the 
Council. 
 
 
Item 10:  Appointment of Auditor 
 
42. The Secretariat introduced document CFA(XXVIII)/7 which stated that in accordance with Council 
Decisions 10(XXXI) and 2(XXXIV), the audit firm Ernst & Young Shinnihon LLC, Tokyo, had completed the 
audit of the Organization for the term of three consecutive years (2010-2012).  Accordingly, the Council would 
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need to appoint a new Auditor to audit the Accounts of the Organization for the following term of three consecutive 
years (2013-2015).  With a view to facilitate the decision by the Council at this Session, the Secretariat had 
contacted ten medium to large size audit firms of recognized standing and invited them to submit estimates of fees 
for the three consecutive years. 
 
43. Among the six positive responses received by the Secretariat, estimates of fees submitted by the six firms 
with approximate equivalents in United States dollars were shown in the document for ease of comparison, using 
the U.N. official exchange rate for the month of October 2013 of US$1.00 = Yen 98.25:  The current audit costs 
charged by the audit firm Ernst & Young Shinnihon LLC, Tokyo, in total amount to around Yen 
9,800,000/US$10,000 per year. 
 
44. The delegate of the European Union requested the Secretariat to give details on what the criteria was for 
shortlisting the 10 audit firms which were contacted, apart from the audit firm’s size.  The Secretariat responded 
that they looked into the audit firm’s experience in auditing companies and organizations of international standing, 
whose budgets are around US$10 million, so that they will have the capability of auditing ITTO’s financial 
accounts. The strength of international connections of the audit firms was also considered, should the audit of 
ITTO Projects on site be required.  
 
45. The delegate of the EU further inquired whether the Secretariat had any comments or reservations on BDO 
Toyo & Co. / BDO Sanyu & Co., which was the lowest-bidding audit firm.  Furthermore, the delegate of Côte 
d’Ivoire asked the Secretariat whether they had any preference or recommendation for a particular audit firm 
among the 6 firms shortlisted.  The Secretariat stated that all of the audit firms listed in the document should be 
capable of meeting the audit requirements for ITTO, and that, while it has no special observations towards BDO 
Toyo & Co. / BDO Sanyu & Co., its appointment would contribute to cost savings.   
 
46. The delegate of Cameroon, followed by Guyana, welcomed the work of the Secretariat and supported the 
appointment of BDO Toyo & Co. / BDO Sanyu & Co.   
 
47. The Committee took note of this document and recommended to Council at this Session for the 
appointment of BDO Toyo & Co. / BDO Sanyu & Co., Tokyo, as independent Auditor to audit the Organization's 
Administrative Account, the Special Account, the Bali Partnership Fund Account and the Executing Agencies 
Accounts, for the three consecutive years beginning with the Accounts for the financial year 2013. The re-
engagement of the same Auditor for auditing the Accounts for the following years, of 2014 and 2015, is subject to 
an annual review of its performance. 
 
 
Item 11:  Progress report on the Implementation of the Biennial Work Programme of the Committee for 
the Years 2013 – 2014 
 
48. The Chairperson referred to Activity 54 of the Biennial Work Programme “Mobilizing New Funding for 
ITTO and its Objectives” as contained in Document CFA(XXVIII/8.  
 
49. The Chairperson requested the Vice-Chairperson to present the Report of the Working Group as 
contained in Document CFA(XXVIII)/8. The Vice-Chairperson commended the Working Group for its 
recommendations and summarized the issues as (a) Strategic- Resources required and outreach activities 
with a strong message; (b) Implementation –Find practical ways of implementation; and (c) Finance- How do 
we find resources and move forward. 
 
50. The Working Group held its meeting in Yokohama from 2 to 4 September 2013 and elected Mr. Mario 
Rodrigues (Guatemala) and Ms. Ellen Shaw (the United States of America) as the co-chairpersons. The 
Working Group was composed of: 

 
Producers: 

Mr. Maidiward (Indonesia) 
Mr. Mario Rafael Rodriguez (Guatemala) 
Mr. Tabi Agyarko (Ghana) 

Consumers: 
 
Ms. Ellen Shaw (USA) 
Dr. Jung-Hwan Park (Republic of Korea) 
Dr. Atsushi Suginaka (Japan) 
Mr. Kazuhiro Takahashi (Japan) 
Mr. Shingi Koto (Japan) 
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Mr. Akira Yamada (Japan) 
 

51. The Working Group was assisted in its work by the background paper prepared by the consultant in 
close cooperation with the Secretariat and circulated in advance to members.  The report included draft 
elements for the strategy and action plan and the following annexes: 

 

 Comments on the background document received from the European Union and Cote d’Ivoire 

 Statement by Malaysia on “Mobilizing New Funding and Partnerships for ITTO and its Objectives” 

 Report of the Meeting on Mobilizing New Funding and Partnerships for ITTO and its Objectives 
held in the Margins of the Tenth Session of the United Nations Forum on Forests (UNFF 10) on 
Thursday, 11 April 2013 in Stockholm Room, Midtown Hotel, Istanbul, Turkey 

 
52. The Working Group recognized that the timing of the launching of the fundraising strategy and action 
plan was challenging as in many member countries, governments had to make significant budget cuts in all 
areas of their operations. In addition to raising funds from new sources, the maintenance of the funding flows 
from traditional donors also needed to be addressed.  
 
53. The Working Group noted that one of the constraints for ITTO’s funding was in many cases that there 
had not been direct interface with bilateral aid agencies which need to be addressed in future fundraising.  
 
54. Multilateral and regional financing institutions were identified by the Working Group as an important 
potential source of funding and welcomed the Secretariat’s recent efforts in approaching AfDB and ADB which 
should be followed up and expanded to cover other multilateral and regional financing institutions. The Group 
also recognized the potential importance to ITTO of becoming an accredited GEF Project Agency and the 
support of member countries would be important to this end. Such support would be important with regard to 
other multilateral and regional financing institutions as well.  
 
55. The Working Group also recognized that most of the foundations with potential interest in ITTO are 
located in the United States and Europe but only a small number of them have strong direct linkages in their 
priorities and activities with those of the Organization. In volume terms, the funding potential of this group of 
sources might not be significant but strategically it could result in innovations which could be mainstreamed 
through ITTO.  
 
56. The Committee took note of the recommendations of the Working Group and decided to adopt the 
Terms of Reference of the Fundraising Professional and explore the best option to hire her/him on a 
temporary basis. 
 
57. The Vice-Chairperson posed two items to the members to explore further: Would it be appropriate for 
the Consultant to take the lead role or should it be the role of the ED? Similarly, should the Chairperson and 
Vice-chairperson assist in fundraising?  
 
58. The Vice-chairperson mentioned the generous contribution by Japan of $100,000 and recalled that 3 
rounds of discussions were held this year, the latest in early September 2013. She indicated that with new 
opportunities and new competition a winning strategy must be developed in order for ITTO to become 
attractive to donors. Other sources of funding are available and ITTO has to develop a message to the world 
highlighting the value it is going to add. She indicated that there are potential opportunities to tap from non-
members, the international financial institutions and private sector companies and there is a need to reach a 
broader audience. 
 
59. The delegate of USA called for a different approach to be taken by ITTO instead of relying on traditional 
sources of funding. There is a need to tap the resources of GEF and act as an implementing agency, mobilize 
SFM elements in the private sector and market a persuasive and well-articulated message.  He said that ITTO 
is quite competitive compared to other international organizations, private sector/ UN in terms of managing its 
overhead costs. He proposed that members of the ITTC, the Chair and Vice-chair should also have a role in 
the fund raising activities. 
 
60. The delegate of USA referred to the recommendations of the Working Group contained at the bottom of 
Page 5 of the document and stated that the Terms of Reference (TOR) of the Fund Raising Professional 
(Annex) contained the professional responsibilities but made no mention of the professional requirements 
such as experience, background etc.  He stated that the Secretariat should advise on the professional 
requirements for the consultant. In his view, the ED should take the lead role with the Chair of the ITTC and 
Secretariat assisting him. 
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61. The delegate of Cameroon noted that mobilization of resources was discussed at the Forty-eighth 
Session held in Yokohama in November 2012 and the mandate to prepare the groundwork had been done. 
Considering that the new ED will be recruited by 2015, he was of the view that it may not be necessary to 
recruit a professional staff.  Instead, a consultant with the required profile for a limited period of one year could 
be considered for recruitment in 2015. The delegate of USA agreed with the views expressed by the delegate 
of Cameroon and stated that the term of the consultant should be for one year with an option to extend it for 
another year in view of the new ED taking over in 2015, and subject to availability of funds.   
 
62. The Swiss delegate supported Cameroon’s suggestion to hire the consultant to help the new ED and 
wanted to know if there was any urgency in recruiting the consultant, considering that the new ED would have 
to rely on the inputs provided by the consultant.  The delegate of EU stated that the role of the Fundraising 
consultant should be to provide technical assistance to strengthen the capacity of the Secretariat staff.  Such a 
move would help in the long-term to mobilize funding for the Organization in communication and outreach 
activities, preparing messages, preparing list of contacts and approaching donors.  The representative of 
Brazil agreed with the views of EU.  He stated that there was the need to hire the Fund raising consultant now 
and not wait for two years and that the Executive Director should be the face of the Organization in fund 
raising efforts.   
 
63. The EU delegate stated that fund raising was an essential activity for ITTO and as such the 
Organization needs to concentrate on its core mandate instead of thinly spreading resources. He added that 
the consultant should not be the face of the organization but take on the role of assisting the organization and 
wanted the TOR for the Fund raising consultant amended to reflect this role. The delegate of Cameroon 
supported the recommendations of the working group. The delegate of Peru supported the views of EU to 
finance core issues for the organization. The delegate of Brazil commented that ITTO had an advantage and 
called for efforts by the Secretariat and Members to enlist major consumers such as Saudi Arabia, Qatar, 
UAE, and South Africa to join ITTO. 
 
64. The Swiss delegate supported the views of USA and stated the need to expand the donor base for 
ITTO. The delegate of Guyana called for an action plan and proposed that ITTO Secretariat could take on 
consultancy activities and charge fees and also act as the project manager for large projects. The delegate of 
Cote d’Ivoire called for a universal tax on imports to be levied on imports of timber that could be shared 
between the Exporting Countries and ITTO. The delegate of Japan wanted to know the tentative time 
schedule of the Fundraising activity and the funds required for this year. They were in favour of utilizing the 
WCA for partially funding the Fundraising activity and were not in favour of voluntary contributions. 
 
65. The EU delegate wanted to know the fees to be paid to the Consultant and the time span of engaging 
the Consultant with the possibility of continuing the appointment for the next year. In their view, they foresaw 
the services of the consultant being hired on an intermittent basis rather than on full-time basis. The comments 
of the Members were considered in the arriving of the Terms of Reference for hiring the consultant (see 
Annex).  The EU was in favour of sourcing the balance amount from voluntary contributions. The US delegate 
estimated the requirement of funds at $100,000 and to work within this limit. He suggested that the WCA 
/voluntary contributions could be used as a source to fund the balance amount. The delegate of Japan 
supported drawing down $13,800 from the WCA to fund the balance amount and was supported by USA.  It 
was noted by the Committee that $20,000 was being funded out of the BPF-B account leaving a balance of 
$13,800 to be funded from other sources. The EU delegate reiterated that the WCA should not be used and 
offered to explore with the Secretariat the possibility to fund the balance amount of $13,800 out of the Euros 4 
million already pledged by them to ITTO for the Market Monitoring Mechanism project. 
 
66. The Committee took note of the Report of the Working Group. 
 
 
Item 12: Draft ITTO Whistleblower Policy 
 
67. The Secretariat introduced document CFA(XXVIII)/9 which seeks to bring changes to the ITTO Staff 
Regulations and Rules with the objective of enhancing protection for individuals who report misconduct or 
cooperate with duly authorized investigations.   
 
68. The Secretariat informed the delegates that the draft whistleblower policy was considered as a result of 
the recommendations made by the European Commission auditors in their process of assessing the Joint 
management capabilities of ITTO in October 2010.  The EC subsequently submitted their report to ITTO for its 
consideration in January 2013.  The Executive Director of ITTO agreed with the EC’s recommendation as the 
whistleblower policy would enhance transparency and accountability for the Organization.  The Secretariat 
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further informed that in drafting the whistleblower policy models from the World Bank, United Nations and Tata 
Consultancy Services (a private organization) were consulted. As ITTO followed the UN rules it was felt that 
the Policy followed by the UN could be adapted to suit ITTO’s requirements. Elements for the draft 
whistleblower policy such as scope, reporting misconduct, reporting and protection victims of retaliation were 
incorporated.  Since it involved changes to the ITTO staff regulations and rules the Secretariat submitted the 
draft whistleblower policy document for the consideration by the CFA.   
 
69. The delegate of EU provided the background to the EC’s recommendation and supported the 
introduction of the whistleblower policy as it would be in line with the international best practices.  The 
delegate of Cote d’Ivoire wanted to know if adopting the policy would imply that EU would provide funds to 
ITTO.  The delegate of EU responded that providing funds to ITTO should not be linked to the adoption of the 
policy and that the EC auditors’ recommendations aimed at improving the general functioning of the 
Secretariat and to bring it to international standards.     
 
70. The delegate of Germany wanted to know if the draft policy should be considered by the Council. It was 
clarified that it involved changes to the ITTO staff regulations and rules and therefore, it was within the purview 
of the CFA.  In support for introducing the policy she added that she would be happy to share the  OECD 
report on the Working Group on |Bribery in International Business Transactions.  To the query from the 
delegate of Japan, the Secretariat clarified that there would be no cost implication by adopting the 
whistleblower policy as it was a routine matter of administration. 
 
71. The delegate of USA supported the introduction of the whistleblower policy and suggested that in future 
a background paper should be prepared for members to understand the context of the draft document 
proposed to be submitted.   
 
72. The Chairperson asked the Secretariat to prepare the background note and submit it to the CFA at its 
session on the 27 Nov 2013.  As instructed the background paper to the draft whistleblower policy was 
submitted to the CFA. The delegate of USA stated that the background paper provided the required 
information and reiterated their support. The delegate of Guyana supported the introduction of the 
whistleblower policy.  
 
 
Item 13:  Election of Chairperson and Vice-Chairperson for 2014 
 
73. The Vice-Chairperson of the Committee for 2013, Ms. Ellen Shaw of the United States of America, was 
elected Chairperson of the Committee for 2014.  Mr. Gilbert Kaya of Republic of Congo was elected 
Vice-Chairperson of the Committee for 2014. 
 
 
Item 14:  Dates and Venue of the Twenty- ninth and Thirtieth Sessions 
 
74. The Committee agreed that the Twenty-ninth and Thirtieth Sessions would be held on the same dates 
and at the same venues as the Fiftieth and Fifty-first Sessions of the Council. 
 
 
Item 15:  Other Business 
 
75. The delegate of Japan, supported by EU, Indonesia and USA, proposed that the revision of the ITTO 
Staff Rules and Regulations should be put on the Agenda of the Committee at its next Session to contend with 
matters such as selection of personnel on competitive basis and official travel etc.  Brazil intervened and 
informed that the selection of personnel is within the mandate of the ED as stipulated in the ITTA, 2006, and 
that any changes to the ED’s authority may involve changes to the ITTA.  The delegate of the EU stated that 
the Staff Rules will clarify the process of the selection of personnel; however, it shall not take away or limit the 
authority of the ED given by the ITTA.  The Committee agreed to include in the agenda for the next Session 
the revision of the ITTO Staff Rules and Regulations and requested the Secretariat to provide the up-to-date 
information on the UN Staff Regulations and Rules to member countries. 
 
76. The Committee indicated that the appointment of new staff members, in the event of any vacancies in 
the Secretariat in 2015, should be based on the revised Staff Rules and Regulations and should be left to the 
incoming Executive Director who would assume duty in 2015. 
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77. Referring to the payment of staff assessment for 2013, the delegate of Japan commented that they 
were asked to pay more than what was stated in the budget, due to a miscalculation on the part of the 
Secretariat and reiterated that this should not happen again. 
 
78. The delegate of Brazil pointed out that classifying CFA documents as “Restricted” causes impediments 
and suggested that such practices be revised.  The delegate of Gabon also commented that the final 
documents received by them were in English language and   they were entitled to the French version under 
the 3 official languages of ITTO. The EU delegate supported Brazil in   not restricting the CFA document and 
they wanted documents to be provided at least two weeks in advance. The Secretariat clarified that budget 
document had to be classified as “Restricted” following an earlier decision of the Committee and had to be 
circulated 90 days in advance of the Session. CFA documents 3 and 4 were presented at the last hour in order 
to take into consideration contributions received till the last minute. The Secretariat also referred to Decision 
7(XXXIII) on “Measures to reduce cost and improve the efficiency and effectiveness of the Organization” and 
stated that as part of the cost saving measures the Council decided that certain documents should not be 
translated. 
 
79. Members of the Committee expressed appreciation to the Chair and Vice-chair of the Committee for 
their effective leadership of the Committee during the Session. 
 
 
Item 16:  Recommendations to the International Tropical Timber Council 
 

The Committee decided to make the following recommendations to the Council: 
 
(1) The Committee recommended that the Council approve the Biennial Administrative Budget for 

the Financial Years 2014-2015 as presented in document CFA(XXVIII)/2 Rev.3 in the amount of 
US$7,335,762 and US$7,689,505 respectively; 

 
(2) To adopt the Report of the Independent Public Auditors on the Accounts of the Organization for 

the Financial Year 2012 as contained in document CFA(XXVIII)/6; 
 
(3) To approve the appointment of BDO Toyo & Co. / BDO Sanyu & Co., Tokyo, to audit the 

Accounts of the Organization for the financial year 2013 and beyond, subject to satisfactory 
performance; 

 
(4) To approve the terms of reference for the recruitment of a temporary fundraising consultant to 

assist the Executive Director in mobilizing new funding and partnerships for ITTO and its 
Objectives, as contained in the Annex to this Report;  

 
(5) To approve the ITTO Whistleblower Policy; 
 
(6) To identify and take actions to secure the needed resources to achieve the objectives of the 

Organization; and 
 
(7) To authorize the Executive Director to utilize an amount of US$121,025 from the Working 

Capital Account to defray part of the costs in 2015 with a view to maintain the total budget for 
2015 at the same level of that of 2013.  

 
 

Item 17:  Report of the Session 
 
80. The Committee adopted this report as amended. 
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ANNEX 

 
 

Terms of Reference for Fundraising Professional Consultant 
 

DUTIES AND RESPONSIBILITIES 
 
Job Title: Temporary Fundraising Professional Consultant 
 
Responsible to: Executive Director  
 
Job Summary: The Temporary fundraising Professional, under the general direction of the 

Executive Director, will assist the Executive Director in planning and especially 
implementing the fundraising for the Organization. All resources mobilized will 
support ITTO’s Strategic Action Plan 2013-2018, focusing on achieving the 
goals and objectives of ITTO and its members. 

 
Detailed Job Description: 
 
Broadly, the responsibilities will include: 
 

(i) Based on ITTO’s comparative advantages and results from field projects, develop and 
disseminate fact-based key messages directed at groups of potential sources of funding, 
including pamphlets on specific interests of different donors and on that basis prepare 
visiting kit, including presentations and videos on ITTO;  

(ii) Identify and highlight for the Executive Director and Secretariat additional funding 
opportunities, including additional funding mechanisms that donors make available, such as 
calls for proposals relevant to ITTO’s work, and South-South cooperation as well; 

(iii) Assist the Executive Director to improve ITTO’s visibility in donor platforms on  forests and 
related issues; 

(iv) Raise awareness of all member countries of ITTO to support the fundraising strategy; 

(v) Organize in-house staff training and assistance on fundraising and communication of the 
Organization’s key messages; 

(vi) Conduct consultative meetings and help to prepare the Executive Director to meet with 
existing resource partners in capitals and headquarters, potential resource partners 
(governments, international financing institutions, foundations, private sector and others) to 
promote ITTO Programmes as programmatic financing windows for addressing resource 
partners’ priorities; 

(vii) Develop a data base on potential financial sources for continuous monitoring and 
identification of new opportunities; 

(viii) Other duties assigned by the Executive Director. 

 

Duration: One year, extendable by Council.   

Available funding: US$66,200 from Japan, provided under BWP Item #54 for 2013 and 2014 activities; 
$20,000 from the Bali Partnership Fund.  The EC will explore with the secretariat the possibility of 
providing the remaining $13,800 from its allocation to the independent market monitoring project. 

Compensation and Travel: US$ 80,000 (approximately $500/day for 160 days of work) and US$ 
20,000 for travel expenses (for year one phase in 2014), to be provided by voluntary contributions, 
including funding from the Bali Partnership Fund.    

Council will decide whether and how to provide funding in 2015, after the Secretariat provides a 
presentation of the first phase to inform the Council.    

Location: Consultancy will require some travel to Yokohama, Japan, but not relocation.  
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Recruitment Strategy: The Fundraising Professional shall be recruited through advertisement in the 
ITTO Tropical Forest Update, in the ITTO website, and through national 
governments and partners. 

Skills Required:  

 10-15 years of professional experience in progressively responsible positions. 

 Demonstrable successes developing and executing communications and outreach campaigns.   

 Partnerships building and fundraising experience: demonstrated experience in creating strategic 
partnerships and networks, and promoting initiatives with partner organizations 

 Proven track record in mobilization of additional financial resources.   

 Experience engaging with senior management from government, foundations, private sector, 
international organizations and multilateral financial institutions. 

 
 

*   *   * 
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REPORT OF THE INFORMAL ADVISORY GROUP (IAG) 
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Twenty-Seventh Meeting of the Informal Advisory Group (IAG) 
Libreville, Gabon, 24 November 2013 

 

Report of the Chairperson 
 
 
Introduction 
 
1. The Twenty-seventh Meeting of the IAG was convened on Sunday, 24 November 2013 at the 

Héliconia Suites Hotel at 10:00 a.m., chaired by Mr. José Trinidad Suazo Bulnes (Honduras), 
Chairperson of the Council.  The meeting was attended by Mr. Rob Busink (Netherlands), 
Vice-chairperson of the Council, Dr. Ruth Caroline Hitahat Turia (Papua New Guinea), Chairperson of 
the Committee on Forest Industry (CFI), Mr. Björn Merkell (Sweden), Vice-chairperson of the 
Committee on Forest Industry (CFI), Ms. Ellen Shaw (U.S.A.), Consumer Spokesperson, Mr. Kazuhiko 
Takahashi (Japan), Representative of the Host Government of the Headquarters, Mr. Akira Yamada 
(Japan), and Mr. Emmanuel Ze Meka, the Executive Director, together with other senior members of 
the Secretariat. 
 

2. The IAG considered and adopted the following agenda for discussion: 
 

i. Brief background of the IAG: 

 Decision 5(XXVI); 

 Report of the IAG at its Twenty-sixth Meeting, 4 November 2012; 

 General observation by IAG Members; 
ii. Election of the Producers’ Spokesperson and Vice-Chairperson of the Committee on 

Economics, Statistics and Markets. 
iii. Final status of the parties to the International Tropical Timber Agreement, 2006. 
iv. Functions of the Informal Advisory Group. 
v. Consideration of draft decisions/elements of decisions, if any, submitted pursuant to 

ITTC Decision 7(XXXIII) 

 Projects, Pre-Projects and Activities [Decision 1(XLIX)]; 

 Reassessment of the functions of the Informal Advisory Group -- submitted by the 
Secretariat; 

 Matters related to Article 14 of the ITTA, 2006 -- submitted by the Secretariat and 
supported by Switzerland (version also submitted by Japan); 

 ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical 
Forests -- submitted by the Secretariat; 

 Procedures to Respond to Additional Funding Opportunities -- submitted by the 
Secretariat; 

 Creation of the Regional ITTO Office for Africa as part of the Restructuring of ITTO 
Secretariat to increase the Efficiency of the Organization -- submitted by the 
Government of Gabon; 

 Organization of a Regional Forum on Forest Education and Research in 
commemoration of the 50th anniversary of forestry faculties in Latin America -- 
submitted by the Government of Peru. 

vi. List of possible decisions for the Forty-ninth Session of the ITTC and report to the Council; and 
vii. Other matters. 

 
3. In its deliberations, the IAG noted and made reference to Decision 5(XXVI) and the Report of the 

Informal Advisory Group (IAG) at its Twenty-sixth Meeting held on 4 November 2012 in Yokohama, 
Japan as contained in document ITTC(XLVIII)/2 dated 5 November 2012.  The IAG also recalled the 
consensus regarding the extension of its mandate and the continuation of its existence and role 
reached by the Council at its Thirtieth Session. 

 
Election of the Producers’ Spokesperson and Vice-Chairperson of the Committee on Economics, 
Statistics and Markets 
 
4. The IAG duly noted that the position of the Producer Spokesperson has become vacant following the 

resignation of Mr. Agus Sarsito (Indonesia).  The IAG also noted that neither the Chairperson 
(Mr. Harrison S. Karnwea, Sr. - Liberia) nor the Vice-Chairperson (Mr. Osamu Hashiramoto - Japan) of 
CEM would attend the Forty-ninth ITTC.  The IAG recommended that the Producer Caucus should at 
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the earliest opportunity select a new Producer Spokesperson and that the Consumer Caucus should 
nominate a new candidate to be elected by the Council as the new Vice-Chairperson of CEM for 2013 
(and who would act as Chairperson of the Committee at the current session).  Ms. Shaw also noted 
that she would vacate her position as consumer spokesperson following this IAG meeting since she 
would commence duties at this session as vice-chairperson of the Committee on Finance and 
Administration.  She urged dialogue between the caucuses on filling these important positions and 
suggested more informal dialogue between the caucuses to ensure there was an equitable sharing of 
responsibilities in serving as officers of Council.  The IAG urged the consumer caucus to nominate a 
new consumer spokesperson. 
 
The IAG further discussed the logistics of convening the caucuses without spokespersons.  The IAG 
recommended that the two caucuses meet separately at the first scheduled meeting on Monday, 
25 November 2013 in order to discuss these issues, including the possibility of meeting jointly 
subsequently. 

 
Final Status of the Parties to the International Tropical Timber Agreement, 2006 
 
5. The IAG noted that following the definitive entry into force of ITTA, 2006 on 7 December 2011, a total 

of sixty-seven (67) countries including the European Union (EU) have become parties to the 
Agreement, comprising thirty-seven (37) consumer member countries including the EU and thirty (30) 
producer member countries.   

 
6. The Executive Director reported that Brazil, Colombia and Costa Rica had become members of ITTO 

since the Forty-eighth ITTC and had been assessed for contributions to the 2013 administrative 
budget on a pro rata basis as per the ITTA, 2006.  The issues of membership and assessed 
contributions to the administrative budget would be further discussed in the Committee on Finance 
and Administration (CFA). 

 
Functions of the Informal Advisory Group  
 
7. The IAG noted that its role and continuation were to be discussed as per Decision 5(XXI). 

The Secretariat pointed out that the current terms of reference for the IAG refer to the ITTA 1994 and 
there may be a need to update these terms of reference, including the possibility for input to the 
process of drafting agendas for sessions of Council.  The role of the IAG is to guide the work of the 
Council in regard to its decisions and prioritization of work under the ITTA, including relevant action 
plans.  The IAG recommended that Council approve continuation of the IAG as proposed in draft 
decision (ii) below. 

 
Consideration of draft decisions/elements of decisions, if any, submitted pursuant to ITTC Decision 
7(XXXIII) 
 
8. The IAG considered the draft decisions/elements of decisions submitted pursuant to 

ITTC Decision 7(XXXIII) as follows: 
i. Projects, Pre-projects and Activities [Decision 1(XLIX)]; 
ii. Reassessment of the functions of the Informal Advisory Group -- submitted by the Secretariat; 
iii. Matters related to Article 14 of the ITTA, 2006 -- submitted by the Secretariat and supported by 

Switzerland; 
iv. Matters related to Article 14 of the ITTA, 2006 -- (submitted by Japan); 
v. ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical Forests --

submitted by the Secretariat; 
vi. Procedures to respond to additional funding opportunities -- submitted by the Secretariat; 
vii. Creation of the regional ITTO Office for Africa as part of the restructuring of ITTO Secretariat to 

increase the efficiency of the Organization -- submitted by the Government of Gabon; 
viii. Organization of a Regional Forum on Forest Education and Research in commemoration of the 

50th anniversary of forestry faculties in Latin America -- submitted by the Government of Peru. 
 
9. The IAG noted that draft decision (ii) has been submitted by the Secretariat in order to review and 

continue the mandate of the IAG from 2014. 
 
10. The IAG noted that draft decision (iii) has been submitted by the Secretariat as an effort to ensure a 

timely succession to the current Executive Director, whose term expires on 7 November 2015. 
Draft decision (iv) has been submitted by the government of Japan with the same goal but with more 
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details on qualifications and open to a wider field of candidates (no nationality restrictions).  
Japan explained that its decision was aimed at ensuring the next Executive Director should have fund-
raising experience regardless of which country they come from.  Experience should be from a wide 
range of relevant fields including but not limited to ITTO’s direct work areas.  The IAG recommended 
that the consumer caucus undertake consultations with a goal to arriving at a single decision that 
could be considered by the Chairman’s drafting group. 

 
11. The IAG noted that draft decision (v) has been submitted by the Secretariat to allow for publication, 

dissemination and to promote adoption of the draft ITTO Principles and Guidelines for the Sustainable 
Management of Natural Tropical Forests, to be considered by the CRF during this session. 
The required funding would be from voluntary contributions. 

 
12. The IAG noted that draft decision (vi) has been submitted by the Secretariat to allow for more flexible 

approaches to fund-raising, including for projects/activities prior to approval by Council. 
 
13. The IAG was informed by the Executive Director that draft decision (vii) was submitted by Gabon 

without consultation with the Secretariat.  The IAG felt that some explanation is required from Gabon 
including on the background and financial aspects of its proposal, as required under the rules for 
submitting draft decisions.  The attention of the IAG was also drawn to paragraph 5, Article 3 of 
ITTA, 2006 which stipulates that regional offices of the Organization may be established if the Council 
so decides by special vote in accordance with Article 12 of the Agreement.  Accordingly, the IAG 
recommended that the delegation of Gabon be requested to provide relevant information and 
clarification concerning its draft decision (particularly financial aspects) prior to any further 
consideration of this draft decision.  The IAG also recommended that Council consider the need for 
and desirability of any regional offices. 

 
14. The IAG noted that draft decision (viii) has been submitted by Peru without consultation with the 

Secretariat. The required funding would be from voluntary contributions. 
 
15. The IAG noted that the deadline for receiving draft decisions for the consideration of the Council is at 

22:00 hours on Wednesday, 27 November 2013. 
 

List of possible decisions for the Forty-ninth Session of the ITTC and report to the Council 
 

16. The IAG considered the possible list of decisions to be considered and adopted by the Council at its 
Forty-ninth Session as follows: 
i. Projects, Pre-projects and Activities [Decision 1(XLIX)]; 
ii. Reassessment of the functions of the Informal Advisory Group; 
iii. Matters related to Article 14 of the ITTA, 2006; 
iv. ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical Forests; 
v. Procedures to Respond to Additional Funding Opportunities; 
vi. Organization of a Regional Forum on Forest Education and Research in commemoration of the 

50
th
 anniversary of forestry faculties in Latin America. 

 

These draft decisions are included in Annex A to this report.  The draft decision on Creation of the 
Regional ITTO Office for Africa as part of the Restructuring of ITTO Secretariat to increase the 
Efficiency of the Organization is included in Annex B since further consideration of this decision 
depends on further input from the government of Gabon. 
 

Other Matters 
 
17. The IAG took note of the proposal from the governments of Republic of Congo and Gabon for support 

for the Pan-African Forest Certification process (Annex C).  It noted that there was no indication of the 
level or nature of support requested.  The Secretariat clarified that there may be links between the 
PAFC initiative and work underway on criteria and indicators, including under ITTO project 
PD 124/01 Rev. 4 (M).  
 
The IAG also took note of the request from the government of Bolivia for debt relief from and/or a new 
repayment plan for its arrears in its assessed contributions from 1986-2011 which total over 
US$1.1 million as of November 2013 (Annex D).  It also took note of the response of the Secretariat to 
Bolivia’s request indicating that the only existing avenue for relief from their obligations would be 
contingent on Bolivia acceding to the ITTA, 2006.  It noted that no response from Bolivia had yet been 
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received.  The IAG recommended that the Secretariat contact the government of Bolivia to request it 
to propose a repayment plan and to urge it to complete its accession to the ITTA, 2006 so that its 
request for debt relief could be considered.  The IAG agreed to revisit this matter when/if a response 
from Bolivia is received and/or when Bolivia completes its accession to the ITTA, 2006.  The IAG 
noted that several other countries were in the same situation as Bolivia (former members with arrears) 
and recommended that the CFA discuss whether the proposal suggested for Bolivia might also be 
applied to other countries. 

 
Adjournment 
 
18. The Twenty-seventh meeting of the IAG was adjourned at 12:40 p.m. with a vote of thanks to the 

Chairperson of the meeting. 
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FORTY-NINTH SESSION 
25-30 November 2013 
Libreville, Gabon 
 
 

DRAFT 
DECISION ----(XLIX) 

 
INFORMAL ADVISORY GROUP (IAG) 

 
 

The International Tropical Timber Council, 
 
Recalling Decision 3(XXII) which established the Informal Advisory Group (IAG) and called for a 

reassessment of its role and continued existence at the Twenty-sixth Session of the Council; 
 
Recognising the supreme role of the Council to provide effective leadership within the ITTO and to 

make decisions which direct the work of the Organization; 
 
Welcoming the contribution which the IAG has made in providing advice to Council; 
 
Noting the continuing need for Council to proactively identify and discuss relevant policy issues; 
 
Decides to: 
 
1. Renew the mandate of the IAG up to the xxxxxxx Session of the Council and reassess its role 

and continued existence at that Session;  
 
3. Continue to apply the Terms of Reference of Decision 3(XXII) as attached to this decision. 

 
 
 

* * * 
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FORTY-NINTH SESSION 
25-30 November 2013 
Libreville, Gabon 

 
DRAFT BY ITTO 

DECISION ----(XLIX) 
 

MATTERS RELATED TO ARTICLE 14 OF THE ITTA, 2006 
 

The International Tropical Timber Council, 
 

Recalling Article 14 of the ITTA, 2006; 
 

Further recalling Decisions 3(XXV) Annex and 4(XXIV) on “Selection procedures for an Executive 
Director”; including the transitional rules in Annex 2 of Decision 4(XXIV); 

 

Also recalling Decisions 5(XLII) and 2(XLVI) which appointed and renewed the mandate of the current 
Executive Director with effect from 6 November 2011 to 5 November 2015; 

 

Noting that the position of Executive Director of ITTO will become vacant on 6 November 2015; 
 

Decides to: 
 

1. Request the Executive Director to take action to advertise the position, using the text in the 
Annex to this Decision, in the ITTO Tropical Forest Update, in the ITTO website, in 
“The Economist”, in “Le Monde” and in “El País” (Madrid), and through national governments. 
The advertisement shall be placed by 17 January 2014; 

 

2. Establish a Panel composed of four producer members, plus the caucus spokesperson, and 
four consumer members, plus the caucus spokesperson, to examine the applications and agree 
on an indicative short list of no more than six names, with at least half of these to be from 
producer Members, and each candidate must be endorsed by his/her government. 
Each Member is entitled to endorse only one candidate. The Panel shall meet and finalize its 
work before 29 August 2014 and shall circulate its report to Members by 5 September 2014. 
The Panel will elect co-chairs from the producer and consumer Panel Members;  

 

3. Urge Members to inform their candidates to submit their applications by 31 July 2014 by 
17:00 hours (Japan time), taking into account that each Member is entitled to endorse only one 
candidate;  

 

4. Instruct the Panel to consider only applications accompanied by endorsement from the 
government of the ITTO Member country of which the applicant is a national; 

 

5. Request the producer and consumer caucuses to discuss the indicative short list of candidates 
prepared by the Panel and to present their conclusions to the Council at its Fiftieth Session; 

 

6. Select the Executive Director at its Fiftieth Session, if not by consensus, by special vote; 
 

7. Authorize the Executive Director to transfer an amount not exceeding US$ 100,000.00 from the 
Working Capital Account to the Administrative Account to meet the costs of advertising the 
position of Executive Director and the work of the Panel. 
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ANNEX FOR DECISION --- (XLIX) 
 

VACANCY FOR THE POSITION OF THE EXECUTIVE DIRECTOR OF ITTO 
 

The International Tropical Timber Organization (ITTO), a commodity organization headquartered in 
Yokohama, Japan is in the process of appointing a new Executive Director. The ITTO mission is to facilitate 
discussion, consultation and international cooperation on issues relating to the international trade and 
utilization of tropical timber and the sustainable management of its resource base. 
 
The Executive Director is the chief administrative officer of the International Tropical Timber Organization 
and is responsible to the International Tropical Timber Council for the administration and operation of the 
International Tropical Timber Agreement, 2006, in accordance with decisions of the Council. 
 
Candidates with the following qualifications may apply: 
 

a. Professional experience  
 
(i)   Managerial experience - a proven track record in managing programs, staff and finances preferably in 

matters relevant to the work of the ITTO*/;  
(ii)   International experience - previous governmental work and experience in dealing with international 

organizations.  
 

b. Background 
 
Advanced degree, preferably in matters relevant to the work of the ITTO.  

 
c. Language  

 
Proven ability in both oral and written communication in one or preferably more of the working languages 
(English, French and Spanish) of the ITTO.  

 

d. Nationality    

 
Candidates should be nationals of ITTO Member countries and should be endorsed by their respective 
governments. Only one candidate per country can be endorsed.  

 
*/ Bearing in mind the mission of the Organization, the ability to seek additional financial resources is an 
advantage, although it is not a pre-requisite for qualification of candidates. 
 
Salary and Emoluments 
 
Salary is equivalent to that of an Assistant Secretary General (ASG) in the scale of the United Nations, 
including benefits such as removal expenses, home leave travel every 24 months, children’s education grant, 
rental subsidies, etc. 
 
Any national of an ITTO Member country (see list) may apply. Interested persons must submit their 
applications for ITTO consideration accompanied by a letter of formal endorsement from the Government of 
their respective countries. A list of ITTO contact points in member countries can be obtained upon request 
from the ITTO Secretariat at: 
 
International Tropical Timber Organization (ITTO) International Organizations Center, 5

th
 Floor Pacifico-

Yokohama, 1-1-1, Minato-Mirai  Nishi-ku, Yokohama, Japan 220-0012 

 
Tel: (+81-45) 223-1110; Fax: (+81-45) 223-1111; E-mail: itto@itto.int 
 
Applicants should seek Government endorsement by 16 July 2014. Government endorsed applications 
should be received at ITTO headquarters by 31 July 2014. 
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FORTY-NINTH SESSION 
25-30 November 2013 
Libreville, Gabon 
 

DRAFT BY JAPAN 

DECISION ----(XLIX) 
 

MATTERS RELATED TO ARTICLE 14 OF THE ITTA, 2006 
 
 

The International Tropical Timber Council, 
 
Recalling Article 14 of the ITTA, 2006; 
 
Noting that the position of Executive Director of ITTO will become vacant on 6 November 2015; 
 
Decides to: 

 
1.  Request the Executive Director to take action to advertise the position, using the text in the 

Annex to this Decision, in the ITTO Tropical Forest Update, in the ITTO website, and through 
notification to national governments and international organizations including the 
United Nations. The advertisement shall be placed by 30 December 2013; 

 
2.  Establish a panel, with proper gender balance, composed of two co-chairs (chair and vice-chair 

of Committee on Finance and Administration(CFA)), three producer members including the 
caucus spokesperson, and three consumer members including the caucus spokesperson, to 
examine the applications and agree on an indicative short list of no more than six names.  
The panel shall meet and finalize its work before 30 June 2014 and shall circulate its report to 
members by 7 July 2014. 

 
3.  Instruct the Executive Director to inform candidates to submit their applications by 30 April 2014 

by 17:00 hours (Japan time); 
 
4. Request the CFA to discuss the indicative short list of candidates prepared by the panel and to 

present their conclusions to the Council at its Fiftieth Session; 
 
5. Select the Executive Director, if possible at its Fiftieth Session, if not by consensus, by 

special vote; 
 

6. Authorize the Executive Director to transfer an amount not exceeding US$ 70,000.00 from the 
Working Capital Account to the Administrative Account to meet the costs of advertising the 
position of Executive Director and the work of the Panel in the most efficient and cost-effective 
manner. 
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ANNEX FOR DECISION --- (XLIX) 
 

VACANCY FOR THE POSITION OF THE EXECUTIVE DIRECTOR OF ITTO 
 

The International Tropical Timber Organization (ITTO), a commodity organization headquartered in 
Yokohama, Japan is in the process of appointing a new Executive Director. The ITTO mission is to promote 
the expansion and diversification of international trade in tropical timber from sustainably managed and 
legally harvested forests and to promote the sustainable management of tropical timber producing forests. 
 
The Executive Director is the chief administrative officer of the International Tropical Timber Organization 
and is responsible to the International Tropical Timber Council for the administration and operation of the 
International Tropical Timber Agreement, 2006, in accordance with decisions of the Council. 
 
Candidates with the following qualifications may apply: 
 
1. Competencies 
 
(i)  Professionalism: Demonstrates professional competence and mastery of subject matter, is 

conscientious and efficient in meeting commitments, observing deadlines and achieving results. 
 
(ii)  Accountability: Operates in compliance with organizational rules and regulations, delivers outputs 

within prescribed time, cost and quality standards.  
 
(iii)  Communication: Listens to others, correctly interprets messages from others and responds 

appropriately. Demonstrates openness in sharing information and keeping people informed.  
 
(iv)  Networking: Able to create and maintain a network of external contacts and a coalition with other 

relevant organizations, in a manner that enables the ITTO to play a leadership role internationally on 
matters relevant to its mandate. 

 
(v)  Leadership: Is experienced and proactive in developing goals and strategies to accomplish the 

organization’s objectives.  
 
(vi)  Drives for change and improvement: does not accept the status quo. Empowers others to translate 

vision into results.  
 
(vii)  Managing performance: Delegates the appropriate responsibility, accountability and decision-making 

authority. Makes sure that roles, responsibilities and reporting lines are clear to each staff member. 
Monitors progress against milestones and deadlines.  

 
(viii)  Integrity and Tolerance: Has a proven track record of promoting a climate of tolerance and diversity in 

the workplace, ensuring respect for all people regardless of gender, race, nationality, religious 
affiliation, sexual orientation, disabilities or other differences.  Ensures a climate of ethical conduct in 
all business matters adhering to the values and standards of the organization. 

 
2. Professional experience 
 
(i)  Managerial experience - a proven track record in managing programs, staff and finances, preferably in 

matters relevant to forestry, trade, environment or other equivalent field; 
 
(ii)  International experience - previous public or private sector work and experience in dealing with 

international organizations; and 
 
(iii)  Fundraising experience - the ability to seek additional financial resources. 
 
3. Education 
 
Master’s or preferably Ph.D degree in environment, economics, business administration, finance, or any 
other relevant field. 
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4. Language 
 
Fluency in oral and written English is required. 
 
5.  Nationality 
 
Open to nationals of any country (whether or not an ITTO member country). 
 
6.  Salary and Emoluments 
 
Salary is equivalent to that of an Assistant Secretary General (ASG) in the scale of the United Nations, 
including benefits such as removal expenses, home leave travel every 24 months, children’s education grant, 
rental subsidies, etc. 
 
*Salary and emoluments are subject to the decision of the Council and could be adjusted on the basis of the 
financial situation of the organization. 
 
Applications 
 
Applications should be received at ITTO headquarters by 30 April 2014.  Applications may be submitted 
electronically or by mail or fax and should be sent to: 
 
International Tropical Timber Organization  
International Organizations Center, 5th Floor 
Pacifico-Yokohama, 1-1-1, Minato-Mirai 
Nishi-ku, Yokohama, Japan 220-0012 
Tel: (81-45) 223-1110 
Fax: (81-45) 223-1111 
E-mail: itto@itto.or.jp 
 
 

 

* * * 
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25-30 November 2013 
Libreville, Gabon 

 
DRAFT 

DECISION ---(XLIX) 
 

ITTO PRINCIPLES AND GUIDELINES FOR THE SUSTAINABLE MANAGEMENT OF  
NATURAL TROPICAL FORESTS 

 
 

The International Tropical Timber Council, 
 
Recalling the ITTO Guidelines for the Sustainable Management of Natural Tropical Forests published 

in 1990 as ITTO’s first policy guidance document on the management of natural tropical forests;  
 
Also recalling the ITTO Action Plan 2008-2011 which calls for review, revise and promote the use of 

the ITTO guidelines, the ITTO Biennial Work Programme for the Years 2010-2011 which makes specific 
reference  to the review and update of the ITTO “Guidelines for the Sustainable Management of Natural 
Tropical Forests (1990)” by taking into account recent developments in tropical forestry as well as ITTO 
Biennial Work Programme for the Years 2013-2014 urges to facilitate the final revision of the draft revised 
ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical Forests for approval at 
the Forty-ninth Session of the Council;  

 
Further recalling the draft of the revised ITTO Guidelines for the Sustainable Management of Natural 

Tropical Forests [Document CRF(XLV)/7] and the comments on the draft from Member Countries as well as 
the report of the draft revised ITTO Principles and Guidelines for the Sustainable Management of Natural 
Tropical Forests [Document CRF(XLVI)/8a] and the report of validating the Draft Revised ITTO Principles 
and Guidelines for the Sustainable Management of Natural Tropical Forests [Document CRF(XLVI)/8b]; 

 
Welcoming the report of the final draft ITTO Principles and Guidelines for the Sustainable 

Management of Natural Tropical Forests [Document CRF(XLVII)/6]; 
 
Also welcoming the additional comments on the report of the draft revised ITTO Principles and 

Guidelines for the Sustainable Management of Natural Tropical Forests made during the Forty-seventh 
Session of the Committee on Reforestation and Forest Management and the Forty-ninth Session of the 
Council; 

 
Acknowledging the outcomes of the Rio+20 United Nations Conference on Sustainable Development 

which highlight the social, economic and environmental benefits of forests to people and the contributions of 
sustainable forest management to the themes and objective of the Conference; 

 
Recognizing the current and potential contributions of sustainable forest management to the 

conservation of forest biodiversity, climate change mitigation and adaptation, livelihoods of forest-dependant 
people, and the sustainable supply of timber and non-timber forest products; 

 
Also recognizing the need for ITTO to assist Member Countries to build capacity and help accelerate 

progress towards sustainable forest management; 
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Noting that the “ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical 
Forests“ will assist Member Countries in the development of forest policies and best practices of forest 
management in the tropics; 
  

Decides to: 
 
1. Adopt the ITTO Principles and Guidelines for the Sustainable Management of Natural Tropical 

Forests contained in Document CRF(XLVII)/6; 
 
2. Request the Executive Director to prepare and publish the ITTO Principles and Guidelines for 

the Sustainable Management of Natural Tropical Forests, and to distribute the publication widely 
to Members and other interested parties; 

 
3. Request the Executive Director to undertake the following actions to promote the Principles and 

Guidelines and their application by Members: 
 

a. Publish an information brochure summarizing the Principles and Guidelines (“Guidelines 
at a Glance”) in the three official languages of ITTO to be widely distributed; 

 
b. Hold three regional capacity building training workshops to promote the understanding of 

the Principles and Guidelines and encourage country-level initiatives, according to the 
attached Terms of Reference 

 
c. Encourage Member Countries to apply the Principles and Guidelines and to submit 

project proposals to ITTO where appropriate; 
 

4. Commend the Principles and Guidelines as an international reference standard to Members and 
the international community in general as a major contribution towards the sustainable 
management of tropical forests; 

 
5. Authorize the Executive Director to seek voluntary contributions from Member Countries to meet 

the financial requirements of this Decision, not exceeding US$340,000.00.  
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Terms of Reference for the Workshop 
 
Three regional capacity building training workshops (one in each tropical region) will be held to facilitate the 
effective and wider application of the ITTO Principles and Guidelines for the Sustainable Management of 
Natural Tropical Forests.  
 
The objectives of the workshop are:  

 

 To facilitate consultations and promote a better understanding of the Principles and Guidelines 
for  Sustainable Management of Natural Tropical Forests in particular to revitalize and renew the 
basics of sustainable forest management especially among professional foresters of producer 
counties  

 To raise awareness among governments, donor agencies, NGOs and international 
organizations on the benefits of sustainable forest management to the conservation of forest 
biodiversity, climate change mitigation and adaptation, livelihoods of forest-dependant people, 
and the sustainable supply of timber and non-timber forest products 

 To encourage the effective implementation of the ITTO Principles and Guidelines for the 
Sustainable Management of Natural Tropical Forests  

 To enhance partnerships with relevant agencies engaged in sustainable forest management in 
the tropics  

 
Participants in the workshop should include representatives from:  
 

 ITTO producing member countries 

 Trade Advisory Group and Civil Society Advisory Group 

 Local educational and research institutions  
 
Costs of each workshop will be not exceeding US$80,000 and three workshops will be running under the 
amount of US$240,000.   
 
 
 

* * * 
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FORTY-NINTH SESSION 
25-30 November 2013 
Libreville, Gabon 
 

DRAFT 

DECISION --(XLIX) 
 

PROCEDURES TO RESPOND TO ADDITIONAL FUNDING OPPORTUNITIES 

 

 The International Tropical Timber Council, 

 

 Noting that the possible sources of financing for the Special Account and the Bali Partnership Fund may 

include contributions and resources from other private and public sources in accordance with Articles 20(2) and 

21(2), respectively, of the International Tropical Timber Agreement, 2006: 

 

 Further Noting the adoption of the ITTO Strategic Action Plan 2013 – 2018 and the ITTO fund 

mobilization and partnership strategy and Action Plan adopted at the Forty-ninth Session of the ITTC; 

 

 Recognizing that the Common Fund for Commodities and a number of other donor entities such as 

Member governments, including their appropriate agencies, international organizations, non-governmental 

organizations, and private sector entities, have co-financed approved ITTO projects; 

 

 Also Noting that a number of Member government agencies, international organizations, and other 

donors are supporting activities through their funding mechanisms, which could also be a potential funding 

source for ITTO projects; 

 

 Recognizing the need to give ITTO the opportunity to access such funding mechanisms with a view to 

expanding the funding sources of the Organization; 

 

 Decides to authorize the Executive Director to: 

 

 1. Conduct consultations with Member government agencies, international organizations, and other 

donors regarding any  ITTO project or pre-project proposal or any approved ITTO project or pre-

project with a view to  modifying the proposal, the project or pre-project  to comply with their 

requirements, as necessary; 

 

 2. Prepare, for any action under paragraph (1), a revised project document in consultation with the 

submitting government as applicable and all relevant parties to the project or pre-project; 

   
 3. Participate in additional funding mechanisms that donors make available, such as calls for 

proposals, which would be appropriate for ITTO project work, and complete the necessary 

implementation and financial arrangements;  

 

 4. Notify Members on actions proposed to be taken under paragraphs (1) and (2), and request 

Members to approve the action subject to a time-bound, electronic no-objection procedure with an 

approval period of not less than fourteen(14) days; and 

 

 5. Report to Members on actions taken under paragraphs (1) and (2), or under paragraph (3) at the 

first subsequent session of the relevant Committee or the Council. 
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FORTY-NINTH SESSION 
25-30 November 2013 
Libreville, Gabon 
 

DRAFT 

DECISION ---(XLIX) 
 

ORGANIZATION OF A REGIONAL WORKSHOP ON  
SFM AND FOREST EDUCATION IN LATIN AMERICA 

 
 

The International Tropical Timber Council, 
 
Noting the major achievements and contributions made by various forest education and research 

institutions to global sustainable forest management, which significantly contributes to the consolidation of 
ITTO's Objective 2000; 

 
Noting further that during the current five-year period, most Latin American universities in ITTO 

member countries will celebrate 50 years of service to the forest development of their countries and region; 
 
Considering the outstanding involvement of universities in the tropical region of Latin America, for 

example, in developing guidelines for forest management, conservation of forest ecosystems, biodiversity 
research, community forest management, CITES, FLEG, forest industries, and timber technology; 

 
Recalling that one of the two overall objectives of the ITTA 2006 is to promote sustainable 

management of tropical timber producing forests, and that this can only be achieved with the involvement of 
high-level institutions and professionals; 

 
Recalling further the ITTO Action Plan 2013-2018 whose priorities include to build and develop human 

resource capacity to implement SFM, and that in this framework, ITTO is essentially an organization that 
generates and distributes expertise and assistance to its members in order to develop the capacity needed 
to deal with the complex problems affecting forests; 

 
Recognizing the importance of supporting initiatives to strengthen forest education institutions in Latin 

America through the organization of regional events that promote SFM, in collaboration with the efforts made 
by the United Nations Food and Agriculture Organization - FAO; 
 

Welcoming the draft decision submitted by the Peruvian delegation with the support of other 
delegations at the XLIX ITTC Session and FAO, to organize a regional workshop on the current status and 
outlook of forest education in Latin America over the next few decades, which will study the contribution 
made by forest education to SFM, to be held in Lima, Peru, in June 2014 at the Faculty of Forestry, National 
Agrarian University of La Molina; 
 

Decides: 
 

1. To support the initiative to organize the above event and to make a contribution by allocating a 
budget of up to US$ 75,000.00 to this end, including: 

 
i. 2 consultant months to prepare documents, program and agenda for the meeting, 
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ii. funding of 25 participants from Latin America and the Caribbean 
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2. To request the Executive Director to promote this initiative and to manage the financial 

contribution of ITTO member countries; 
 

3. To invite ITTO members and relevant organizations to support this activity within the framework 
of the Action Plan 2013-1018. 
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ANNEX 

 
TENTATIVE PROGRAM 

 
  Day 1 

8:30 - 9:00 Registration 

9:00 - 9:30 Opening 

Chancellor of UNALM – Welcoming address 

Minister of Agriculture and Irrigation - Statement on the significance of the event 

Dean of the Faculty of Forestry - Official Opening 

Keynote Speeches 

9:30 - 10:30 Status of forest education in Latin America and the Caribbean (FAO) 

10:30 - 11:00 Coffee Break 

11:00 - 12:00 A study of forest training in Latin America (paper published by the University of 

Concepción) - Latin American Forest Education Network (RELAFOR) 

12:00 - 13:00 Forest education for sustainable forest management (ITTO) 

13:00 - 14:30 Lunch Break 

14:30 - 15:30 Forest research outlook in academia (IUFRO) 

15:30 - 16:30 Forest knowledge strengthening plan - Advisory Panel on Forest Knowledge, 

FAO 

16:00 17:30 Profile of future foresters - FCF-UNALM 

Day 2 Country presentations (introduction to panel topics) 

08:30 - 09:00 Supply and demand of forest professionals in Peru 

09:00 - 09:30 Emerging fields for forest professional action in Brazil 

09:00 - 10:00 Developing forest professional profiles in Chile 

10:00 - 10:30 Coffee Break 

i. 10:30 - 11:00 Emerging fields for forest professional action in Colombia 

11:00 - 11:30 Post-graduate specialized forest education in Honduras 

11:30 - 12:00 Strengthening strategies in forest science schools in Mexico 

12:00 - 12:30 Challenges facing the forest professional and the Millennium Development Goals, Argentina 

12:30- 14:30 Lunch Break 

Expert panels  

14:30 - 15:30 Panel 1: The future of foresters in the region - Academic outlook (job supply) 

Peru - Dean of the Faculty of Forestry - UNALM 

Brazil - Dean of the Faculty of Forestry - UFPR 

Mexico - Dean of the Faculty of Forestry – UANL 

Debate 

15:30 - 16:30 Panel 2: The future of foresters in the Region - Outlook of job demand 

Government sector - Minister of Agriculture and Livestock of Peru 

Private sector - Brazilian Association of Cellulose and Paper (BRACELPA) 

Non-Government sector - WWF Peru 

Debate 

16:30 - 17:30 Panel 3: Basic profile of regional foresters 

Development of public policy 

Forest management and forest industry 

Community and rural forest development 

Debate 

17:30 -18:00 Coffee Break 

18:30 - 19:00 Panel 4: Emerging fields for forest professional action 

Forests and climate change 

Forests, food security and livelihood resilience 

Forests and energy (biofuels) 

Debate 
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Day 3 

9:00 - 10:30 Panel 5: Post-graduate specialized forest education 

Priority forest topics for master's and PhD degrees 

Regionally relevant university forest research lines 

Necessary specializations for university forest teachers 

Debate 

10:30 -11:00 Coffee Break 

11:00 - 12:00 Panel 6: Academic strengthening and cooperation strategies for forestry 

faculties 

Cooperation agreements for joint forest research. 

Mutual recognition and equivalence for forest student exchange 

Forestry teacher exchange and agreements for post-doctoral training 

Debate 

12:00-13:00 Organization of working groups  

13:00 - 14:30 Lunch Break 

  
14:30 - 18:30 Group 1: Professional forester profile and the new global challenges 

Group 2: Major professional action fields in the region. 

Group 3: Strengthening strategies for forest education in the  region and draft action plan 

(intended outcomes, activities, indicators and goals). 

   Day 4 Working group reports and final plenary 

08:30 — 11:00 Presentation of working group outcomes in plenary 

11:00 - 13:00 Final plenary and closing session 
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ANNEX B 
 

Proposal from the Governments of Gabon on  
Creation of the Regional ITTO Office for Africa as part of the  

Restructuring of ITTO Secretariat to Increase the Efficiency of the Organization 
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FORTY-NINTH SESSION 
25-30 November 2013 
Libreville, Gabon 
 

DRAFT 

DECISION ---(XLIX) 
 

CREATION OF THE REGIONAL ITTO OFFICE FOR AFRICA  
AS PART OF THE RESTRUCTURING OF ITTO SECRETARIAT TO  

INCREASE THE EFFICIENCY OF THE ORGANIZATION  
 
 

The International Tropical Timber Council 
 
Referring to the provisions of Paragraph 5 of Article 3 of ITTA, 2006; 
 
Recalling the recommendations of the Committee on Finance and Administration and the subsequent 

approval by the Council on the appointment of Regional Officers for Africa and Latin America 
[Document CFA(X)/8 Rev.2] of November 2001; 

 
Further recalling the report of the consultant, Mr. Kyran Thelen, on the performance of the 

ITTO Regional Officer System and the findings and recommendations contained therein discussed during 
the Thirty-eighth Session of ITTC held in Brazzaville, the Congo Republic;  

 
Acknowledging the services provided to Members by the Secretariat through the ITTO Regional 

Officer for Africa, under the management of the Executive Director, in relation to the project cycle, thematic 
programmes and the general representation of the Organization; 

 
Reaffirming the need to continue enhancing the efficiency and productivity of the Organization as a 

whole, and the need to reduce overhead costs as far as possible;  
 
Decides to: 
 
1. Establish a Regional ITTO Office for Africa in accordance with paragraph 5, article 3 of the 

ITTA, 2006; 
 

2. Approve the agreement to create and establish the Regional ITTO Office in Africa; 
 

3. Authorize the Executive Director to sign the agreement with the Gabonese authorities; 
 

4. Authorize the Executive Director to undertake the negotiations of arrangements required to 
make the ITTO Regional Office for Africa operational with the Gabonese government. 
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ANNEX 
 

 
 
 
 
 
 
 
 
 

HEADQUARTERS AGREEMENT 
 
 
 
 
 
 

 

BETWEEN 
 
 
 
 
 
 

 

THE GOVERNMENT OF THE GABONESE REPUBLIC 
 

 
 
 
 
 
 
 

AND 
 

 
 
 
 
 
 
 

THE INTERNATIONAL TROPICAL TIMBER ORGANIZATION 

(ITTO) 
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PREAMBLE 
 

The Government of the Gabonese Republic on the one hand ; and 

 

The International Tropical Timber Organization (O.I.B.T), on the other hand ; 

 

Committed as they are to set forth the terms and conditions regulating the establishment of the 

Headquarters of ITTO Regional Office for Africa in the Gabonese Republic, have agreed upon the 

following:  

 

ARTICLE 1  

 

Definitions  

 

Section 1 

 

For the purpose of this Agreement, the following terms following terms and expressions shall have 

the meanings given below 

 

(a)  “Government” means the Government of the Gabonese Republic;  

 

(b) “ITTO” means the International Tropical Timber Organization; 

 

(c) “Headquarters” means the premises occupied by the ITTO Regional Office for Africa, 

as defined under this Agreement;  

 

(d) “Regional Representative” means the Regional ITTO representative and, in his/her 

absence, the Deputy-Regional Representative or any other official appointed by him/her 

to act in his/her behalf;  

 

(e) “Competent Gabonese authorities” means the national authorities, or any other authorities 

under the Gabonese Republic which are competent in the context in accordance with the 

laws and practices in force in the Gabonese Republic;  

 

(f) “Laws” means the pieces of legislation themselves as well as any regulations or orders 

issued by the Government or competent authorities;  

 

(g)  “Member” means a member country of the ITTO;  

 

(h) “Members’ representatives” means all representatives of member countries;  

 

(i)  “Meeting convened by ITTO” means the meetings of the International Tropical Timber 

Council, any international conferences or meetings convened by ITTO or by any 

committee or body associated with or subsidiary to the ITTO;  

 

(j) “ITTO Archives” means the document and correspondence files, manuscripts, 

photographs, films and audio recording which are the properties of ITTO or in the 

possession of ITTO whether in electronic format or otherwise;  

 

(k) “ITTO official” means any member of ITTO Personnel appointed by the Regional 

Representative or on his/her behalf, regardless of his/her rank or category but not 

including any worker or labourer hired locally;  
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(l) “Assets” means all properties, including funds, incomes and any other capital assets 

owned by the ITTO, held in its possession or placed under its administration as part of the 

accomplishment of its missions.  

 

ARTICLE II 

 

Legal Entity Status and Freedom of Assembly  

 

Section 2 

 

The Government recognize the Legal Entity Status of ITTO and its capacity to:  

 

(a)  enter into agreements; 

(b) purchase and assign movable and immovable properties;  

(c)  take part in legal actions and court proceedings. 

 

Section 3 

 

The Government recognizes the right of ITTO to convene meetings at its Headquarters or, with the 

approval of the competent Gabonese authorities, at any point of the territory of the Gabonese 

Republic. For meetings convened by the ITTO, the Government takes any measures required to 

ensure that the freedom of discussion and decision remains full and unimpeded, in compliance with 

the laws and regulations in force in the Gabonese Republic.   

 

ARTICLE III  

 

Inviolability of Headquarters  

 

Section 4 

 

4.1 The Government recognizes the inviolability of Headquarters, which is placed under the control 

and authority of the ITTO in accordance with the provisions of this Agreement.  

 

4.2 No Government official or employee, whether from the Administration of the Judiciary, the 

Defense Department or Security forces and no other person exercising any official duty on the 

territory of the Gabonese Republic shall enter the premises of Headquarters to perform any official 

duty except with the consent of and in accordance with conditions approved by the Regional 

Representative. 

 

4.3 Subject to the provisons of article IX of this Agreement, the ITTO shall prevent its premises 

 from being used as a refuge by persons who are avoiding arrest or the proper administration of 

justice under any law of the Gabonese Republic, or by persons who likewise seek to avoid extradition 

to another  country or who seek to flee from the enforcement of a court decision or legal proceedings.  
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ARTICLE IV  

 

Protection of Headquarters Premises 

 

Section 5 

 

5.1 The competent authorities shall take all effective and adequate measures to ensure the security of 

Headquarters and to ensure that the tranquility of the Headquarters is not disturbed by the intrusion of 

persons or groups from outside the premises of the Headquarters without due authorization or by 

causing disturbances in Headquarters immediate vicinity   

 

5.2 If so requested by the Regional Representative, the competent authorities shall provide adequate 

police force necessary for the preservation of law and order on premises of the Headquarters or in the 

immediate vicinity thereof, and for the removal therefrom of any persons in breach of the laws of the 

Gabonese Republic.  

 

ARTICLE  V  

 

Public Utilities  

 

Section 6 

 

The competent Gabonese authorities shall make use of their respective powers to secure, upon the 

request of the Regional Representative, adequate access to the public utilities required for 

Headquarters to operate; and these utilities and services shall be provided on the basis of terms and 

conditions that are no less favourable than those applied to any other intergovernmental organization 

having its office or headquarters in Gabon. In case of any interruption or threatened interruption of 

any such utility, the competent Gabonese authorities shall regard the needs of ITTO as equal in 

importance to those of the essential Government bodies and they shall take steps accordingly to 

ensure that the activities of ITTO are not prejudiced.  

 

ARTICLE VI  

 

Communication  

 

Section 7 

 

The Court shall enjoy for the purposes of its official communications and correspondence treatment 

not less favourable than that accorded by the Government to any intergovernmental organization or 

any other Government, including diplomatic mission in the matter of priorities and rates applicable to 

mail, cablegrams, telegrams, telephotos, telephone communication and others, as well as press 

communiqués for information addressed to the press and radio networks. 

 

Section 8 

 

8.1 No censorship shall be applied to the official communications or correspondence from the ITTO 

nor to any correspondence or other forms of communication addressed the ITTO or to any of its 

officials. This immunity is extended without limitations to electronic mails, cablegrams, telegrams, 

telephotos, telephone communications, publications, photographs, films, videograms and audio 

recording.  
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8.2 The ITTO may use codes or cipher for its official communications and correspondence. It shall 

have the right to dispatch and receive correspondence and other materials or communications by 

courier or in sealed bags, which shall enjoy the same privileges, immunities and facilities as 

diplomatic couriers and bags.  

 

8.3 No provision of this section shall be interpreted in any way as forbidding any steps appropriate to 

ensure the security policies in force in the Gabonese Republic.  
 

ARTICLE  Vll 

 

Assets owned by ITTO and Taxation Policy 

 

Section 9 

 

The ITTO, its properties and assets remain inviolable at all times and wherever they are. 

 

Section 10 

 

The archives of the ITTO and all documents therein may not be searched, seized, confiscated or 

expropriated and they shall not be the subject of any administrative, judicial or legislative 

executive order of constraint.  

 

Section 11 

 

ITTO and its assets, incomes and properties are exempted from:  

 

(a)  any income tax, any value-added tax, any duty, excise, toll and any levies. It is however 

understood that ITTO shall not claim exemption from taxes that only constitute the fair 

payment of a public utility ;  

 

(b)  any customs duties and import or export prohibitions and restrictions for objects and 

goods imported or exported by the ITTO for its own official use. It is understood 

however that any items imported duty free shall not be sold on the territory of the 

Gabonese Republic, except in accordance with conditions agreed upon by the ITTO and 

the competent Gabonese authorities ; 

 

(c)  any customs duties and import or export prohibitions and restrictions on publications, 

photographs, films and other videograms and audio recording.  

 

Section 12 

 

The Government grants quotas on hydrocarbons such as fuel oils and motor fuels and lubricants for 

official ITTO vehicles, under similar conditions and at the similar rates as those accorded to 

permanent accredited diplomatic missions in Gabon.  
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ARTICLE VIII 

 

  Financial facilities  

 

Section 13 

 

14.1 Notwithstanding any such measures as may be taken relating to financial control, regulation or 

moratoria, the ITTO may:  

 

(a)  hold funds, gold or currencies of any kind and hold bank accounts in any currency;  

 

(b)  transfer its funds, gold and currencies from one country to another and to and/or from the 

territory of the Gabonese Republic and move funds within this territory and change any 

currency held by it in any other currency, in conformity with the laws and regulations in 

force in the Gabonese Republic. 

  

14.2 In exercizing the rights granted to it under this Section, the ITTO shall give due consideration to 

any suggestions as may be put forward to it by the Government in so far as ITTO deems it can follow 

such suggestions without prejudicing its own interests.  

 

ARTICLE IX  

 

Transit and permit of stay  

 

Section 14 

 

15.1 The competent Gabonese authorities shall take all measures required to facilitate the entry and 

stay in, as well as departure from Gabon for individuals included in the groups listed below, 

regardless of their nationality, who shall perform duties with ITTO, and the Gabonese authorities 

shall not constrain or impede their transit to or from the Headquarters and they will grant all required 

protection to these individuals:  

 

(a)  ITTO officers and their families; 

 

(b)  Headquarters officers and their families ; 

 

(c)  Any persons other than ITTO officers who perform missions for the ITTO 

 

(d)  Any guests who shall visit the Headquarters for official activities.  

 

15.2 The Regional Representative shall provide the Government, within a reasonable period of 

notice, the identity particulars of the persons referred to in this Section.  

 

15.3 Any visas as may be required for the persons referred to in this section shall be issued free of 

charge and as promptly as possible.   

 

15.4 The activities undertaken by these persons in their official capacity, as provided for in 

paragraph 18.1 of this Section, shall in no case constitute a motive for impeding their entry into, or 

compelling their exit from the territory of the Gabonese Republic. 
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15.5 No person referred to in paragraph 18.1 of this section may be forced to leave the territory of 

the Gabonese Republic unless he/she has exceeded his/her right of stay through engaging in 

activities not related to his/her official duties and subject to the following conditions:  

 

(a) No action shall be taken under the Law to force any one of these persons to leave the 

Gabonese Republic without the prior agreement of the Ministry of Foreign Affairs of the 

Gabonese Republic; 

 

(b) If the person is a Member’s Representative, this agreement may only be issued after due 

consultations with the competent authorities of the Member concerned ;  

 

(c) If the person belong to any other group referred to in paragraph 18.1 of this Section, this 

agreement can only be issued after due consultation with the Executive Director of 

ITTO;  

 

(d) One representative of the Member concerned, o r  the Executive Director, as 

appropriate, has the right to be heard on behalf of the person against whom such 

proceedings have been instigated ; 

 

(e) The persons who enjoy diplomatic privileges and immunities shall not be required to 

leave the territory of the Gabonese Republic otherwise than in pursuance of the usual 

procedure applicable to diplomatic envoys accredited with the Gabonese Republic;  

 

15.6 The provisions contained in this Section do not dispense from producing upon request 

reasonable evidences to establish that the persons who claim any rights recognized under this section 

indeed fall under the respective categories listed in paragraph 18.1. And these provisions do not 

provide a waiver of the reasonable enforcement of relevant quarantine and public health regulations.  

 

ARTICLE X 
 

ITTO Officials, Experts of the ITTO Mission and Official Guests of the Headquarters 
 

Section 15 
 

ITTO Officials within the territory of and towards the Gabonese Republic shall enjoy privileges, 

immunities and facilities recognized to diplomatic agents, including the following:  

 

(a)  immunity from personal arrest or detention; 

 

(b)  exemption from inspection of their personal and official baggage; 

 

(c)  immunity from legal process of every kind in respect of words spoken or written and all 

acts performed by them in the performance of their functions under the present 

Agreement;  

 

(d)  exemption from taxation on salaries, emoluments and allowances paid to them by the 

ITTO; 

 

(e)  exemption for ITTO Officials who are not Gabonese nationals of all forms of direct 

taxation on incomes from external sources;  
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(f)   exemption for themselves, their spouses and children of any restrictive measures in terms 

of immigration and any alien resident registration procedures;  

 

(g)  freedom, for Officials who are not Gabonese nationals to hold, within the territory of the 

Gabonese Republic and in any other places, foreign assets and other movable or 

immovable properties and, while in the service of the ITTO or when their period of 

service is completed, to transfer or to move out of the territory of the Gabonese Republic 

the funds they hold in any currencies, without restriction or limitation, notwithstanding 

the fact that they may be required, as appropriate, to provide the origin of such funds. In 

particular, they are entitled to move out of the territory of the Gabonese Republic the 

same amount of funds they had introduced through authorized means and in the same 

currencies;   

 

(h)  together with members of their family forming part of their household, the same 

repatriation facilities in time of international crisis as are accorded to diplomatic agents; 

 

(i)   the right to import free of duties and taxes, their furniture and effects within the six-

month period after first taking up their post on the territory of the Gabonese Republic or, 

for Officials who have not yet completed their probation period, within the six months 

following the confirmation of their employ with ITTO. The rule applicable to the import, 

transfer and replacement of automotive vehicles is the same as the one in force for 
Resident members, of comparable rank, of diplomatic missions accredited to Gabon.   

 

(j)   A social security cover for ITTO officials who are not Gabonese or who are not 

permanent residents in Gabon and who will be placed under the same social security 

scheme as that applicable to similar personnel based at the central ITTO Headquarters 

in Yokohama, Japan 

 

(k)   A social security cover for other members of the personnel who are Gabonese or 

foreign nationals who are permanent residents in Gabon, provided by the ITTO in 

pursuance of the Gabonese policy covering these matters and in terms no less 

favourable than those applicable to similar personnel working in any other 

intergovernmental organization having its headquarters in Gabon 

 

Section 16 

 

The names of ITTO officials shall be notified to the Ministry of Foreign Affairs and so shall be, as 

appropriate, any changes in personnel. Whenever possible, the staff arrival and final departure 

shall be notified in advance 

 

Section 17 

 

18.1 The Government shall accord diplomatic privileges and immunities to the Regional 

Representative and high-ranking officials of the headquarters appointed by the Regional 

Representative. The latter and his/her deputy, acting on his behalf during his/her absence, shall enjoy 

the status of a head of diplomatic mission. 

 

18.2 For this purpose, the Regional Representative and high-ranking officials of the Headquarters are 

considered by the Ministry of Foreign Affairs, after consultation with the Regional Representative, as 

diplomatic corps members and they enjoy all exemptions usually granted to diplomatic staff by the 

Gabonese Republic under similar conditions.  
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18.3 In pursuance of relevant diplomatic usages, ITTO officials shall be issued a special identity card 

certifying their quality of ITTO officials and they shall enjoy all privileges and immunities specified 

in this Agreement. 
 

Section 18 
 

The persons who are not ITTO officials, who are part of the ITTO mission or who are invited by 

ITTO to visit the Headquarters for official reasons enjoy the privileges and immunities provided for 

under Section 20 of this Agreement. 
 

Section 19 
 

20.1 The privileges and immunities pursuant to the provisions of this article shall be granted in the 

interest of the ITTO and not for the personal benefit of the individuals concerned. The Regional 

Representative shall lift the immunities enjoyed by an official whenever in his/her opinion, such 

immunities prevent the due process of the law and/or whenever they may be lifted without harming 

the interests of the ITTO. Such rescinding of immunity shall always be formally declared.     
 

20.2 The ITTO and its officials shall at all times collaborate and cooperate fully with competent 

Gabonese authorities to facilitate the enforcement of the laws, to secure the observance of police 

regulations and to prevent the occurrence of any abuse in connection with the privileges, immunities 

and facilities accorded under this Agreement. 
 

ARTICLE XI 

 

General provisions  

 

Section 20 
 

21.1 The Regional representative shall take all measures required to prevent any abuse of privileges 

and immunities accorded and for this purpose he/she shall apply to ITTO official and the persons 

who perform missions and duties for the ITTO, rules and regulations which he/she deems necessary 

and appropriate.  
 

21.2 If the Government deems a privilege or immunity granted in pursuance of the provisions of this 

Agreement has been abused, consultations shall take place, on request of the ITTO Regional 

Representative for Africa and the competent Gabonese authorities so as to assess whether the alleged 

abused was factual.  
 

ARTICLE Xll 

 

Final provisions and settlement of disputes 
 

Section 21 
 

The Government and the ITTO may enter into any additional agreements as the need thereof may 

arise under the execution of this Agreement.  
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Section 22 

 

23. 1 This Agreement is to be interpreted in the light of its essential object which is to enable the 

Regional Office to accomplish its duties and to fully and efficiently carry out its mission.   

 

23.2 Any dispute arising out of the interpretation or application of this Agreement or additional 

arrangements or agreements and/or any issue in connection with the Headquarters or the relations 

between the ITTO and the Government shall be dealt with through diplomatic negotiation.  

 

ARTICLE XIII 
 

Entry into force, implementation and termination of the Agreement 
 

Section 23 

 

24.1  This Agreement shall enter into force upon completion of all internal procedures required 

for this purpose from each contracting party. 

 

24.2 This agreement shall be amended, as appropriate, by mutual consent after due consultation 

between the ITTO and the Government, by request from either party. 

 

24.3 The ITTO shall be entitled to display its flag, emblem and markings at the Headquarters 

premises and to post them during official events organized by the ITTO.  

 

IN WITNESS WHEREOF, the Government and the ITTO have signed this Agreement in two 

original copies in French language. 
 

 
 
 

Signed in Libreville on 
 

 

 

 

 

For the Government of           For the International Tropical 

The Gabonese Republic           Timber Organization 

 

 

 

 

Emmanuel ISSOZE NGONDET        Emmanuel ZE MEKA 

Ministry of Foreign Affairs,          Executive Director of ITTO 

International Cooperation 

And Francophonie, in charge of  
Nepad and the Regional Integration  
 
 

* * * 
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ANNEX C 
 

Proposal from the Governments of Congo and Gabon for 
Support for the Pan-African Forest Certification Process 

 
 



MINISTRY OFFOREST ECONOMY

AND SUSTAINABLE DEVELOPMENT

Dear Mr. Executive Director,

I have the pleasure to convey in attachment the fact sheet on the resumption of the Pan-African

Forest Certification Process (PAFC).

In accordance with the road map designed to resume the process, which was agreed at the meeting

held in Paris on 9'' August 2013, this fact sheet should be submitted to the International Tropical
Timber Council to be held between 25'' and 30'' November 201.3 in Libreville, Gabon, as request for
Your institution support.

Please be assured of my distinguished consideration.

[signed : Minister Heriri Djombo]

THE CONGO REPUBLIC

Brazzaville, 4'' September 2013



This fact sheet is submitted for review to the International Tropical Timber Council(ITTC) to
be held in Libreville, Gabon in November 2013.

Fact Sheet on the resumption of the
Panafrican Forest Certification process

It is submitted by the Republic of Congo and Gabon, two member countries of the African
Timber Organization (ATO), to inform the ITTC and to seek its approval and support from the
International Tropical Timber Organization (ITTO) to ATO and its member countries;its main
purpose is to update ATO/ITTO's PCIs for the sustainable management of African natural
forests and the development of national certification systems.

After the United Nations Conference on Environment and Development (UNCED), held in
June 1992 in Rio de Janeiro in Brazil, many initiatives have been taken by Governments,
international organizations and NGOs. In response to calls for a boycott of the tropical timber
trade, there was a development of standards involving principles, criteria and indicators
(PCIs)to enable the uniform appraisal of forest management practices. Such was the case of
PCIs forthe sustainable management of tropical forests, developed by ITTO. Similarly, forest
certification programmes have been implemented.

Since 1994, ITTO has developed a comparative analysis of certification schemes, while
contributing to the development of relevant countries' capacities.

The 19th African Ministerial Conference held in October 2000 in Brazzaville agreed on the
principle to establish an African certification scheme - the Pan African Forest Certification
(PAFC).

With support from the International Centre for Forestry Research (CIFOR), ATO developed
the principles, criteria and indicators for the sustainable management of natural forests, with
funding from the European Union.

In 2001, ATO's PCIs were harmonized with those of ITTO, through funding received from this
organization, giving rise to the ATO-ITTO's PCIs - the generic standard for the sustainable
management of Africa's natural forests. The 20th Ministerial Conference of the ATO, which
took place in October 2002 in Kirishasa, Democratic Republic of the Congo, approved ATO's
PCIs.

A feasibility study on the Pan-African Certification process was conducted by consulting firm
Indufor, with the support of the French Ministry of Foreign Affairs. This study was discussed
at a workshop held on 5 and 6 December 2002 in Libreville. The workshop reaffirmed the
need to set up a pan-African certification scheme, in order to promote sustainable forest
management and to respond to market requirements. Developing a regional framework for
certification in the first place and then supporting relevant national projects was the option
selected. In this context, PAFC is to define the regulations applicable to the development of
national certification projects and to grant its approval to them. However, the accreditation of
each national scheme is to be granted by independent international organizations.
In addition, a regional workshop on progressive approaches to African certification was held
from 24 to 25 March 2003 in Libreville, with the support of ITTO. The approach aimed at
establishing a reference standard to be achieved within a given time frame and to assess the
progress achieved by the producer.

I

_ .__I



During the workshop, ITTO Assistant Director for Forest Industries introduced a project
proposal prepared by the Organization, amounting to U. S. $ 634,683, which aimed at
building the institutional capacity of ATO and its member countries forthe application of PCIs
and relevant audit missions. Sixty (60) persons were scheduled to be trained by country and
sector.

After training, ITTO supported the establishment of the "National Working Groups" the
structures responsible for adapting ATO-ITTO's PCIs to specific country conditions. Thus,
PCIs were developed both at national and Forest Management Unitlevels (FMUs).

Gabon has set up a national certification scheme - PAFC-Gabon --, in the form of an
association responsible for the development and upholding of the certification scheme
standards. This scheme has been endorsed by PEFC. Cameroon is in the process of
finalizing the development of PCIs in the context of the establishment of a national
certification scheme. Congo has completed the development of its certification standards
using PCIs of sustainable natural forest management both at the national and UFA levels. As
part of the implementation of a national certification scheme in the Congo Republic, a
consultation meeting was held on 9 June 2013 in Geneva, between the Ministry of Forest
Economy and Sustainable Development and the Pan-European Forest Certification (PEFC)
programme. A roadmap was adopted.

In recent years, ATO has been in hibernation. The Ministerial Conference of the Central
African Forest Commission (COM1FAC), based on the findings of an institutional review
conducted under the auspices of the Economic Community of Central African States
(ECCAS), has mandated Gabon - the country hosting the headquarters of the ATO --, to
prepare an ordinary session of this institution.

A consultation on the resumption of the PAFC establishment process was held on August 9,
2013 in Paris under the chairmanship of Henri DJOMBO, Minister of Forest Economy and
Sustainable Development of the Republic of Congo. The consultation meeting was attended
by ITTO, the International Technical Tropical Timber Association (ATIBT), ECCAS,
COM1FAC and PEFC. The meeting agreed upon the principle that the ATO, who supported
the implementation of the PAFC project should continue to perform this task, subject to
restructuring.

Another recommendation is to update ATO-ITTO's PCIs, which are the standard for PAFC.
Since ATO-ITTO's PCIs were adopted, novelforest-related issues have emerged, including
(i) the "Forest Law Enforcement, Governance and Trade" process (FLEGT) which many
African countries, particularly those Congo Basin countries have joined in signing Voluntary
Partnership Agreements (VPAs), (ii) the proce~ss of Reducing Emissions from Deforestation
and Forest Degradation, including the sustainable management of forests and enhancement
of Carbon stocks (REDD +); the Agreement on access to genetic resources and sharing of
benefits arising from their use.

An agreement in principle has been given by the Executive Director of ITTO for the
implementation of this recommendation.

Similarly, ITTO could provide support to African countries in collaboration with other
cooperation mechanisms undertaken by African-timber consumer countries, to enable them
to develop or complete their own national certification scheme.

Done in Brazzaville, 31 August 2013

2

- - -..,.
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ANNEX D 
 

Request from the Government of Bolivia 



PIurinational State of Bolivia

Ministry of Foreign Affairs
Embassy of Bolivia

Japan

N' EBJA -1251/3

The Embassy of the PIurinational State of Bolivia presents its compliments to the

International Tropical Timber Organization (ITTO), and has the honor to inforrn that

this Diplomatic Mission received again an official request from the Bonvian

govenmientto achieve a debt relief in the delayed contributions or to negotiate a new

payment plan of these contributions to the armual administrative budget with the ITTO,

ITTO@/infom. jus, hand

NOTEVERBAL

Date:
File:

that can be fulfilled from 2014.

Bran"VC Director

5'sep >,* 3
-^.~b.

This official request is consequence of the note Ref. NO L. 13-158 that ITTO sentto this

Mission on June 20'' 2013, that has been senttogetherwith a copy of the note Ref. L. 12-

040 dated May 01st 2012, to the Ministry of Foreign Affairs in Bolivia.

Managementservi

EIMl

Forest Managemeni

Info.

Forest Industry

us

Communications Unit

Action

;\..,'A.
Fewdaie

^--2.8, ..

V

The Embassy of the PIurinational State of Bolivia avails itself of this opportunity to

renew to the ITTO the assurances of its highest consideration.

Tokyo, September 6th 2013

To

INTERNATIONALTROPICALTIMBERORGANIZATION(ITTO)

A'
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.^., <:..
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Your Excellency,

INTERNATIONAL TROPICALTIMBER ORGANIZATION

I am pleased to acknowledge with appreciation receipt of the Note Verbal No. BBJA-
1251/3 of 6 September 2013 from the Embassy of the PIurinational State of Bolivia.

In response to the official request by the Government of Bolivia for debt relief from
obligations/negotiate a new payment plan in respect of its unpaid contributions to the
Administrative Budgets of International Tropical Timber Organization(ITTO), I wish to draw your
kind attention to Article 30 of the International Tropical Timber Agreement (InA) 2006 which
states that:

(.- " I. Where it is necessary on account of exceptional circumstances or emergency or force
majeure not expressly provided for in this Agreement, the Council may, by special vote in
accordance with article 12, relieve a member of an obligation under this Agreement if it is
satisfied by an explanation from that member regarding the reasons why the obligation cannot
be met.

2. The Council, in granting reliefto a member under paragraph I of this article, shall
state explicitly the terms and conditions on which, and the period for which, the member is
relieved of such obligation, and the reasons for which the reliefis granted "

The International Tropical Timber Council(Inc), the governing body of ITl*0, had on 9
November 2002 adopted Decision 7(XXXlll) Measures to Reduce Costs and Improve the Efficiency
and Effectiveness of the Organization" which, inter alto, provides for measures regardin arrears
to the Administrative Account under Annex I, Part C as follows:

I. The Executive Director is authorized to write off, on an annual basis, one-fifth of a
Member's arrears of the period 1986-1996 for any Member which has no arrears in its
contributions to the Administrative Budget in respect to its obligations related to the ear
2002 and beyond; and

2. The Secretariat will not process project and pre-project proposals submitted b
Members with cumulative arrears to the Administrative Account beginning from 2002 which
are equal to or in excess of three times the Member's annual assessed contribution in the year
proposals are submitted. "

,,

,

I November 2013

Ref. L. 13-102

His Excellency
Mr. Carlos Gironda

Charge d;A. ffaires
Embassy of the PIurinational State of Bolivia
No. 38 Kowa Building, 8th Floor, Room 804
12-24, Nishi-Azabu 4-chome
Minato-ku, TOKYO 106-0031

INTERNATIONAL ORGANIZATIONS CENTER, 5TH FLOOR
PACIFICO-YOKOHAMA, tnn, MINATO-MIRAl, NISHl-KU, YOKOHAMA, 220-0012 JAPAN

Telephone : +81 (045) 223-1/10 Facsimile : +81 (045) 223-1111 E-mail: ino@ ino. 1nt URL: http://WWW. ino. 1nt



Against the preceding background, I wish to further inform you that the total amount due
from the Government of Bolivia since the establishment of InO in 1986 as at I November 2013 is
Us$1,106,980.84 comprising arrears in contributions amounting to Us$1,076,054.00 and
interest levied on arrears during the period under ITTA, 1983 from 1986 to 1996 amountin to
Us$30,926.84. The statement showing the current status of the contributions of the Government
of Bolivia to the Administrative Budgets of ITFO is attached for your kind perusal.

I have to emphasize that the provisions for relieffrom obligations under Article 30 of ITFA,
2006, and ITFC Decision 7(XXXlll) are exclusively applicable only to member countries of Trio by
virtue of them being parties to the Agreement. While the Government of Bolivia was a member of
Trio under InA, 1983 and ITFA, 1994, it has neither signed nor ratified the InA, 2006, and is
currently, therefore, not a party to the Agreement which entered into force from 7 December 2011.
The only remaining option for the Government of Bolivia to become a party to InA, 2006 is b
way of accession PUTSuant to Article 37 of the Agreement upon conditions established b the
Council. These conditions are:"All States accept anthe obligations of InA, 2006 and the time
limit for deposit of instruments of accession shall be the duration of the InA, 2006 "

I presume that the request from the Bonvian Government to negotiate a new a merit
plan for its outstanding contributions to the ITFO Administrative Budgets to be fulfilled be innin
from 2014 is an indication of its intention to become a party to ITTA, 2006. The ITFO Secretariat
shall bring the request of the Boilvian Government to the attention of the Inc throu h the
Informal Advisory Group, scheduled to meet at the forthcoming session of the ITFC at Libreville,
Gabon in the last week of November 2013. The Secretariat shall communicate the
recommendations of the Inc in due course.

-2-

1100k forward to the Government of Bolivia rejoining the Organization and contributin to
promoting the cause of InO.

Copy: HE. Maria BSther Udaeta

Ministra de Medio Ambiente y Agua
Ministerio de Desarrollo Ruraly de Tierras
BStado PIurinacional de Bolivia

Av. Camacho No. 1471, entre cane Bueno y mayza
La Pan

Bolivia

Ing. Beyinar R. Villarroel Dominguez
Jefe de Unidad de Desarrollo Productivo Forestal
Direcci6n General Forestal

Viceministerio de Gesti6n y Desarrollo Forestal
Ministerio de Desarrollo Ruraly de Tierras
BStado PIurinacional de Bolivia

Av. Camacho No. 1471, entre cane Bueno y Loayza
La Pan

Bolivia

Yours sincerely,

^,^,/,,
IE;. Collins Madome

Assistant Director

Division of Operations

^
^



MEMBER

POSITION As AT

INTERNATIONAL TROPICAL TnnBBRORGANIZATION

CONTRIBUTION POSITION OF MEMBERS To THE ADMINISTRATIVE BUDGETS
INCLUDINGINTBRBSTCHARGES LEVIED ON LATE CONTRIBUTIONS

As STIPULATED IN PARAGRAPH 7, ARTICLE 19, OF ITTA, 1983
I'm United States dollarsj

FINANCIAL PERIOD

ITTA, 1983

Initial Period (1986)

Remainder of 1986 INov/Deci

First Half 1987

BOLTVIA

Date I November 2013

Second Han 1987

Finer1.1alYear 1988

Financ, alYear 1989

Assessed

Financial Year 1990

Financial Year 1991

Financial Year 1992

CONTRIBUTION

$5,375 00

4,883 00

16,758 00

23,332 00

41,382 00

46,734.00

49,265.00

46,220.00

46,263.00

47,600.00

47,600.00

52,884 00

53,560 00

Financial Year 1993

Financ, alYear 1994

Paid

Financial Year 1995

Financial Year 1996

$5,375 00

4,883 00

16,758 00

23,332.00

41,382 00

46,734 00

3,726.00

Dec 71>0<XIIl
Written-off

ITTA, 1994

Financial Year 1997

Financial Year 1998

Financial Year 1999

Financial Year 2000

FinerIQal Year 2001

Financial Year 2002

Financial Year 2003

Financial Year 2004

Financial Year 2005

Financial Year 2006

Financial Year 2007

Financial Year 2008

Financial Year 2009

Financial Year 2010

Financial Year 2011

Balance Charged

$0 00

O 00

65,450.00

58,200 00

59,769 00

60,480 00

59,540.00

52,800. o0

55,680.00

60,674. o0

64,460 00

59,532 00

61,083.00

68,950.00

72,100 00

78,875.00

90,575.00

O 00

INTEREST

$190 36

183 11

O 00

53,560 00

Paid

O 00

45,539 00

46,220.00

46,263 00

47,600 00

47,600 00

52,884 00

O 00

523 69

Dec. ?IXXXlli
Written-off

58,200.00

437 48

258 64

4,614 99

9,107 97

6,567 09

4,028 74

2,856 00

1,408 17

639.02

60,480.00

59,540 00

Balance

0.00

TOTAL
AMOUNT DUE

TOTAL

O 00

$190.36

65,450 00

183 11

59,769 o0

523 69

0.00

111.58

$1,450,024 00

437 48

$190.36

258.64

000

4,614.99

9,107 97

6,567 09

4,028.74

2,856.00

1,408.17

63902

52,800.00

55,680 o0

60,674 00

64,460 00

59,532 00

61,083 00

68,950 00

72,100.00

78,875.00

90,575.00

183.1i

O 00

523.69

$373,970 00

437.48

258 64

4,614 99

54,646 97

52,787.09

50,291.74

50,456.00

49,008.17

53,523 02

$000

11/58

$1,076,054 00

0.00

000

11/58

0.00

65,450 o0

000

$30,926.84

0.00

59,769.00

\^. Opus TIM8$
.\, ., O
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I'.** ..=22 ,._ ,

<ly/ ^^\

I^- ^

O 00

0.00

000

O 00

52,800.00

55,680 00

60,674.00

64,460.00

59,532.00

61,083 o0

68,950 00

72,100 00

78,875.00

90,575 00

O 00

$000

Certified

$000

R M. Manohar

Finance/Administrative Officer

Division of Operations, InO, Yokohama, Japan

$30,926 84 $,, LOG, 980.84
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MEMBER

POSITION As AT

In, t, al Period 11986j

Reinamider ofL986 INov/Deci

first Half 1987

Second Half 1987

BOLIVIA

Date' I November 2013

financial Year 1988

Finer, maiYear 1989

CALCULATION OF INTERESTCEIARGBS

$5,375.00 x 2 50% x 17/12 =

$4,883.00 x 2 50% x 18/12 =

$16,758 00 x 2 50% x 15/12 .

$23,332 00 x 2 50% x 9/12 .

$41,382.00 x 2 50% x 3112 =

$46,734 00 x a 25% x 12/12 =
$46,734 00 x 5 25% x 12/12 .
$46,734.00 x 5 50% x 3112 =

$49,265.00 x 5 25% x 12/12 =
$49,265 00 x 5.50% x 3/12 =

$45,539 00 x 5.50% x 9/12 =
$45,539 00 x 3 25% x 12/12 =
$45,539 00 x 2 50% x 12/12 =
$45,539 00 x I 75% x 12/12 =
$45,539.00 x I 00% x 12/12 =
$45,539 00 x 0 50% x 5/12 =

$46,220 00 x 5 50% x 12/12 =
$46,220 00 x 3.25% x 12/12 =
$46,220 00 x 2.50% x 12/12 =
$46,220 00 x I 75% x 12/12 =
$46,220.00 x I 00% x 12/12 =
$46,220.00 x 0 50% x 5112 =

$46,263.00 x 3.25% x 12/12 =
$46,263 00 x 2.50% x 12/12 =
$46,263.00 x 1.75% x 12/12 =
$46,263 00 x 1.00V" x 12/12 =
$46,263.00 x o. 50% x 5/12 =

$47,600.00 x 2 50% x 12/12 =

$47,600 00 x I 75% x 12/12 .
$47,600.00 x 1.00% x 12/12 .
$47,600.00 x 050% x 9112 .

$47,600 00 x 1.75% x 12/12 =
$47,600.00 x 1.00% x 12/12 .
$47,600.00 x 0.50% x 5/12 =

$52,884 00 x 1.00% x 12/12 =
$52,884 00 x 0 50% x 5/12 =

$53,560 00 x 0.50% x 5/12 .

Financial year 1990

+

+

FinerIC, alyear 1991

+

+

+

+

+

+

$0 00 for 17 months = 1.0m 1/6/87 to 3/1/0188j

$0 00 110r 18 months = from 1/5/87 to 3/1/0188j

$000 If. , 15 in. nths = from 1/8/87 to 3/1/0188j

$0 00 If. r 9 months = from 1/2/88 to 3/1/0188j

$0 00 trot 3 months = I'Dm 1/8/88 to 3/1/0188j

$0 00 for 12 month, = I'Dm 1/8/89 to 31/07/901
$0 00 for 12 months = from 1/8/90 to 31/07/911
$0 00 Ifor 3 month, = from 1/8/91 to 3/1/0191j

$0 00 Ifor 12 months = from 1/8/90 to 31/07/911
$0 00 Ifor 3 month, = from 1/8/91 to 3/1/0191j
$0.00 ifor 9 month. = from 1/11/91 to 30/07/921
$0.00 ifor 12 in. nths . from 1/8/92 to 31/07/931
$0.00 for 12 months = from 1/8/93 to 31/07/941
$0 00 for 12 months = from 1/8/94 to 31/07/951
$0 00 for 12 months = from 1/8/95 to 31/07/961
$0 00 for 5 month, = from 1/8/96 to 3/1/2196j

$0 00 for 12 month, = from 1/8/91 to 31/07/921
$0.00 nor 12 month, = I, .in 1/8/92 to 31/07/931
$0 00 for 12 months = f, .in 1/8/93 to 31/07/941
$0 00 UUT 12 months = f, .in 1/8/94 to 31/07/951
$0 00 trot 12 months = 1.0m 1/8/95 to 31/07/961
$0 00 for 5 months . f, Din 1/8/96 to 3/1/2196j

$0 00 for 12 months = from 1/8/92 to 31/07/931
$0 00 for 12 in. nths = from 1/8/93 to 31/07/941
$000 for 12 in, nths . from 1/8/94 to 31/07/951
$0 00 for 12 months = from 1/8/95 to 31/07/961
$0 00 Ifor 5 months = from 1/8/96 to 3/1/2196j

$0 00 Ifor 12 months = from 1/8/93 to 31/07/941
$0 00 lib, 12 months = from 1/8/94 to 31/07/951
$0 00 If0, 12 months . from 1/8/95 to 31/07/961
$0 00 If0, 5 months . from 1/8/96 to 3/1/2196j

$0 00 to, 12 months . from 1/8/94 to 31/07/951
$0 00 ifor 12 months . f, rim 1/8/95 to 31/07/961
$0 00 trot 5 months . f, Din 1/8/96 to 3/1/2196j

$0 00 Irur 12 months = from 1/8/95 to 31/07/961
$0.00 nor 5 month, = f, Din 1/8/96 to 3/1/2196j

$0 00 for 5 month" = from 1/8/96 to 3/1/2196j

Financ, alyear 1992

+

+

+

+

Financial year 1993

+

+

+

+

Financial year 1994

+

+

Financial year 1995

+

+

+

Financial year 1996

+

+

Interest rates lad 19. para 71 2.50% for period from 1/5/87 to 3/17/89;
5 25% to, period from 1/8/90 to 3/17/91;

3.25% for period from 1/8/92 to 3/17/93;
I 75% for period from 1/8/94 to 3/17/95;
O 50% 10, perlod from 1/8/96 to 3/1/2196

+

3 25% for pen. a from 1/8/89 to 3/17/90.
5.50% to, p, rind from 11819 I to 3/17/92.
2.50% for period f, Din 1/8/93 to 3/17/93,
I 00% for perlod from 1/8/95 to 3/17/96;




